
 
 

Emergency appeal n° MDRCU002 
Glide No: TC-2012-000180CUB 
5 November 2012 
 

 
In view of the significant needs identified during assessments, this Emergency Appeal reflects a budget of 
12,223,402 Swiss francs to support the Cuban Red Cross to help vulnerable families, and seeks to provide 
assistance to approximately 175,000 beneficiaries (35,000 families) for 12 months. The operation will be 
completed by the end of October 2013. A Final Report will be made available by 31 January 2014 (three 
months after the end of the operation). 
 
Appeal history: 

• On 27 October, a Preliminary 
Emergency Appeal was issued 
seeking 5,453,221 Swiss francs 
to support the Cuban Red 
Cross (CRC) to assist 15,000 
families (75,000 beneficiaries) 
for nine months. 

 
• 150,000 Swiss francs were 

allocated from the International 
Federation of Red Cross and 
Red Crescent Societies´ (IFRC) 
Disaster Relief Emergency 
Fund (DREF) on 29 October 
2012 to support this operation. 
Unearmarked funds to 
replenish the DREF are 
encouraged. 

 
  

  
 
 
 
Summary: Sandy arrived at the Cuban shores at dawn on 25 October as a category two hurricane with 
maximum sustained winds of 175 kilometres per hour, although gusts as high as 240 kilometres per hour were 
recorded. The hurricane crossed the island of Cuba from south to north, making landfall in Mar Verde next to 
the city of Santiago de Cuba. After its five hour passage immense devastation was left behind, particularly in 
the city of Santiago, the second largest in the country which received its direct impact. At least 1,000,000 
people were affected by the strong winds and rains that caused the total collapse of over 32,500 homes.  
 
In response to the current emergency, the Cuban Red Cross has designed a plan of action to reach 10,000 
families with non-food relief items, 15,000 with shelter solutions, and 10,000 with water, sanitation and hygiene 
promotion. Once the immediate relief action is completed, the National Society will also work in strengthening 
the country’s early warning and risk reduction system in identified vulnerable municipalities. 

 

Emergency appeal 
Cuba: Hurricane Sandy 

The strong winds of Hurricane Sandy devastated the city of Santiago in 
Cuba, fallen trees, downed electric posts, collapsed homes and torn-off roofs 
are a common sight across the city, the second largest in the county. 
Source: IFRC 

http://adore.ifrc.org/Download.aspx?FileId=33063
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<click here to view the attached Emergency Appeal Budget; here to view the map of the affected area or 
here to view contact details> 
 

 The s itua tion  
 
Tropical Storm Sandy formed in the western Caribbean on 22 October and rapidly intensified while moving 
north. It had direct impact on Jamaica and reached the Cuban shores at dawn on 25 October as a category 
two hurricane. Sandy crossed the island of Cuba from south to north, making landfall in Mar Verde next to the 
city of Santiago de Cuba and leaving the country five hours later at the level of Punta Lucrecia in Holguín.  
 
To prevent loss of life, the Cuban government coordinated the evacuation of 343,230 people, of which some 
300,000 stayed with family members and only 14,349 stayed in collective centres. Nevertheless, despite 
significant efforts to protect lives, eleven deaths related to the storm have already been confirmed by the 
Chief of Staff of the National Civil Protection (Estado Mayor Nacional de la Defensa Civil), nine in Santiago de 
Cuba, and two in Guantánamo.  
 
During its passage through Cuba, Sandy left significant damage behind, particularly in the city of Santiago de 
Cuba which is not usually in the direct path of Caribbean hurricanes. The city sustained the strongest winds 
as it was exposed to the eastern and stronger side of the hurricane. In addition to the strong winds, the coast 
was also affected by storm surges. In Siboney, some 14 kilometres from Santiago city, the waves were 
approximately 10 metres above the coastal barrier, with the ocean reaching up to 35 metres inland.  
 
Shelter and community: Assessment work is still ongoing and complete information is still needed. However 
as of 4 November, the following figures relating to damage were gathered from the two most affected 
provinces: 
 

Province Municipality Total number 
of affected 
houses 

Total  of 
collapsed houses 

Santiago Santiago (city) 61,123 9,894 

San Luis 18,760 210 

Palma Soriano 16,933 1,956 
Mella 1,058 73 
CMTRE 323 402 
S. Frente 2,035 66 
Tercer 938 64 
Songo 21,128 1608 
Guama 7,570 1120 
Sub-total 129,868 15,392 

Holguin Gibara 426 53 
Rafael Freyre 5788 1972 
Banes 14228 4139 
Antilla 2332 696 
Báguanos 8441 1619 

Holguín 626 75 
Calixto Garcia 
(Cerró) 

28 13 

Cacocum 87 11 
Urbano Noris 4262 1833 
Cueto 5483 843 
Mayarí 16496 3598 
Frank País 1006 186 
Sagua 5183 1996 
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Moa 513 95 
 Sub-total 64,899 17,129 
TOTAL 194,767 32,521 

 
In addition to these, Guantanamo province has reported 8,750 homes affected of which 111 have totally 
collapsed. Therefore, over 200,000 homes were affected and at least 1,000,000 persons are estimated to be 
in need of shelter solutions.  
 
In the most affected city of Santiago de Cuba (population 494,000), the damage is significant. As the table 
indicates, over 61,000 homes (some 305,000 people) were affected. This represents some 61 per cent of the 
population which is affected. As Santiago is the second most important city in the country in terms of 
economics and its strategic position, the severe damage will have major short-term and mid-term implications 
for eastern Cuba and the country as a whole. Given the extent of damage to houses, many families are 
staying with other families that have also been affected to a lesser degree but who were able to temporarily 
put together low quality make-shift roofing with recovered materials that offer little durability. 
 
Although the majority of affected families are staying with friends and family members, some 1,000 families 
were still in official relief centres on 2 November. Most of the centres are located in schools and therefore 
school programmes cannot resume until a solution is provided for these families. Nevertheless, temporary 
solutions are being implemented to resume classes in alternative venues such as homes, factories and 
community centres which are being used to hold classes. Approximately 2,106 schools have suffered 
structural damage, 54 per cent of which are primary schools.  
 
The government authorities are also working to re-establish electricity. Thus far, 80 per cent of the province of 
Holguin has electricity, and it is expected that services will be fully restored by mid November. In the case of 
Guantánamo, around 87 per cent of the population has access to this service. The situation in Santiago is 
more unclear but most of the city is still without power or with irregular service. There is also damage to the 
telecommunications infrastructure, with the telephones and radio in the eastern provinces down in many 
areas. In addition, the television tower in Gran Piedra fell, as well as two other towers in Santiago and two in 
Holguín. Some 17,300 telephone lines were also affected by the storm; however, the cell phone network is 
functioning.  To facilitate the communication of information, the government has established speakers and 
television centres in public places. 
 
Water and Sanitation: repairs of the water system are ongoing, and the water services are being re-
established in the majority of affected areas; those communities which are still not connected to the network 
are being provided with water trucks.  However, the government is calling for the treatment of water at 
household level, as it is often turbid and is not safe for consumption. Another priority is the clearing of debris 
from the streets, and work teams organized by the Civil Defence with support from the Armed Forces have 
spread out to complete this task. The country experienced some cases of dengue and water related diseases 
prior to the passage of the hurricane and preventive measures will therefore be a priority to reduce the risk of 
outbreaks. Although not a widespread need, authorities in Santiago stated that it could be beneficial to build 
more latrines in some communities in the municipalities of San Luis and Santiago.  
 
Health: approximately 386 health centres were affected in the eastern provinces, particularly in Santiago de 
Cuba where all hospitals and around 70 per cent of policlinics incurred some damage. However, they are all 
operational at various levels, with the psychiatric hospital the only one that has closed and evacuated its 272 
residents after completely losing its roof. Eleven pharmacies in Santiago were affected but the majority of its 
medicines were secured. Surveillance and prevention as well as the treatment of diarrhoeal diseases have 
also been identified as a need. 
 
Logistics: Santiago airport and port were affected and have limited capacity for operations; however, they are 
both open for relief efforts. The majority of the roads in the affected provinces have been cleared and the 
railroad re-established. Transportation of relief items will not be a concern.  
 
Agriculture and food security: Many of the food production factories in the province of Santiago de Cuba 
have been affected – reports state that 60 per cent of bakeries have lost roofs as well as 75 per cent of 
cracker factories. None of the seven micro fruit processing plants have electricity. Assessments also report 
that 16 food warehouses and 212 retail stores were affected in the province, with some 34,000 tons of food 
lost. The Cuban government is organizing a supply of food from other provinces in order to provide food to the 



 4 

city of Santiago with subsidized prices. Furthermore, some 14,000 tons of food arrived in Santiago from 
Venezuela according to local officials.  
 
Damage assessment of sugar cane plantations is still ongoing although it is thought to be extensive; the 
hurricane passed just weeks before the start of the harvest period. In Santiago, 2,655 hectares of plantain 
were lost while 152 harvest storage centres and 7 poultry farms were affected. In Guantánamo, losses are 
reported of more than 11,000 tons of food staples and 8,000 hectares of different crops, while Holguin reports 
some 6,000 hectares of damaged crops and 21,000 hectares of sugar cane flooded or ruined. As 
assessments continue, figures of agricultural losses will be likely to increase in the coming days.  

 
Coordina tion  and partners hips  
 
In Cuba, the National Society is coordinating all its actions with local authorities while sharing information with 
partners such as the United Nations Resident Coordinator. While Red Cross volunteers are included in the 
assessment and relief teams lead by the Civil Defense, National Society staff are conducting coordination 
meetings with the Civil Defense Councils at the country, provincial and municipal levels; these Defense 
Councils are formed by representatives from different sectors of the government including the Ministry of 
Health and Construction. Therefore, all actions established in the National Society’s plan of action are being 
discussed and agreed with the authorities based on the priority needs identified through assessments.  
 
Moreover, members of the Red Cross have been coordinating efforts internally and externally from the onset 
of the emergency. The IFRC’s Disaster and Crisis Response and Early Recovery Unit is also in regular 
contact with the Cuban Red Cross, as well as with Partner National Societies including the Norwegian Red 
Cross and the Spanish Red Cross, which are currently working bilaterally to support the National Society with 
relief items on the basis of the current plan of action. As part of the coordination efforts, a disaster response 
delegate was deployed to Cuba on 26 October to support the National Society with needs assessments and 
the drafting of a plan of action. In addition, a Regional Intervention Team (RIT) member will be travelling to 
Cuba to support with logistics aspects and the monitoring of and reporting on distribution of relief items.  
 
 

Red Cros s  and  Red  Cres cen t ac tion  
 

The actions of the Red Cross in collaboration with 
the public authorities enabled thousands of 
evacuees to be assisted. The National Society 
activated over 2,000 volunteers from the 
community, municipal and provincial relief 
response groups who assisted during the 
preventive evacuations which took place before the 
hurricane hit, also with the support of families 
sheltered in official centres. In the hours following 
the passage of Hurricane Sandy, specialized teams 
were mobilized to support the search and rescue 
efforts, assisting several families that were trapped 
when their homes collapsed. At the moment, they 
continue to provide invaluable assistance to 
women, children and elderly people in collective 
centres while also providing first aid and 
psychosocial support, carrying out assessments in 
coordination with Civil Defence and hygiene 
promotion activities as part of the disease 
prevention efforts.  
 

In addition, the Restoration of Family Links network and volunteers were activated to support families; 
volunteers residing in the affected communities went into the official shelters and are working alongside radio 
experts. The Red Cross was able to support with four cases within Santiago Province.   
 
 

Even though they were also affected by the storm, Cuban Red 
Cross volunteers have been working without cease to assist 
families trapped within collapsed homes and to ensure 

     



 5 

Volunteers are divided into three groups: 
- The Specialized Response and Relief Teams (Grupos Especializados de Operaciones y Socorros, 

GEOS) working at the provincial level with a total of 21 volunteers.  
- The Municipal Response and Relief Teams (Grupos Municipales de Operaciones y Socorro. 

GMOS): 60 teams with a total of 640 volunteers, of which 29 teams belong to the affected provinces. 
- The Community Response and Relief Teams (Grupos Comunitarios de Operaciones y Socorros, 

GCOS): 183 teams with 1,830 volunteers from affected provinces. 
 
It must be highlighted that the Cuban Red Cross volunteers are showing utmost dedication to the Red Cross 
mission and Principles as they continue to support relief efforts even though they and their families were 
directly impacted by the Hurricane. In Santiago city alone, 94 per cent of the GMOS volunteers were affected 
by Sandy, while the homes of 421 volunteers in Mayarí were impacted. Many of the branches also lost roof 
sheets and some are functioning with electric plants. 

 
The  needs  
 
Benefic ia ry s e lec tion : As assessments are ongoing and not all affected people have been registered, 
beneficiary selection has not yet concluded. However, based on preliminary figures of families with complete 
and partial destruction of homes, the Cuban Red Cross will select beneficiaries in coordination with 
government authorities and other agencies taking into consideration the most vulnerable such as female 
headed households, the elderly and persons with disabilities. Although conversations with authorities are still 
ongoing to determine all locations for assistance, an initial agreement was reached to target the following 
communities: 
 

Province  Municipality Communities 
Santiago Santiago Cayos de Santiago 

Mar Verde 
Chicharrones 

San Luis Chile 
Mella To be determined 
Songo la Malla To be determined 
Palma Soriano To be determined 
Contramaestre To be determined 

Holguin Mayarí Cosme 
 Cueto To be determined 
 Banes To be determined 
Guantánamo To be determined To be determined 

  
The National Society currently estimates that some 70 per cent of their relief efforts will be targeted at 
Santiago province.  
 
Immediate needs: Hurricane Sandy caused serious damage to homes, infrastructure and communities. At 
the moment, government officials are working on the clearance of roads to facilitate the dispatch of food and 

non-food relief items and medicines, as well as 
construction materials that are urgently needed 
in the region. Based on the information that has 
been obtained from initial assessments, the 
immediate needs of families include the re-
establishment of electricity services, family kits 
containing bedding materials, mosquito nets, 
items for water storage and personal hygiene, 
kitchen sets, tarpaulins and most importantly, 
immediate  
shelter solutions. Finally, hygiene promotion 
activities are also a priority in order to reduce 
the risk of waterborne and water related 
diseases and to ensure adequate hygiene 
practices. The Cuban government has a strong 
health capacity of international renown, 

Community members are helping out with some fast repairs to 
the home of a 77 year old man that lost his home after the 
passage of hurricane Sandy. Source: IFRC 
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therefore the current emergency appeal will not include health activities beyond support with educational and 
hygiene promotion campaigns to reduce the risk of dengue and water related diseases.  
 
Mid and longer-term needs: with the second most important city in the country, Santiago de Cuba, severely 
affected, there will be significant mid-term implications for eastern Cuba and the country as a whole. 
Recovery needs centre on the provision of permanent shelter, reconstruction of food warehouses, schools 
and health infrastructures, as well as the recovery of lost crops and restoration of other forms of livelihood. 
The extent to which the Red Cross will address some of the longer term needs beyond the shelter objective 
proposed will be subject to coordination with governmental authorities and donor response to this appeal.  
 
The  propos ed opera tion 
 
The operation for a total of 175,000 beneficiaries will provide 15,000 families with shelter solutions through 
the provision of shelter kits for immediate assistance followed by materials for roof repair providing a 
permanent solution. Additionally, and based on the needs assessments and beneficiary selection, 10,000 
families (50,000 people) will receive other relief items which are listed below in more detail, and 10,000 
families (50,000 people) will be ensured access to safe drinking water and provided support through hygiene 
promotion activities to reduce the risk of water related diseases.  
 
Relief distributions (food and basic non-food items)  
Outcome: Affected families from the provinces of Santiago de Cuba, Holguín and Guantánamo 
benefit from the distribution of non-food items to help them recover from the effects of the 
hurricane.  

Outputs  Activities planned 
10,000 families (50,000 people) 
are reached with non-food 
items.  

• Conduct rapid emergency needs and capacity assessments. 
• Develop beneficiary targeting strategy and registration system to 

deliver intended assistance. 
• Distribute relief supplies and control supply movements from point of 

dispatch to end user. 
• Monitor and the relief activities and provide reporting on relief 

distributions. 
 
With the support of the IFRC’s zone logistics unit (ZLU) in Panama, the Cuban Red Cross is planning to 
distribute the following relief items to 10,000 families: 
- One kitchen set 
- One bedding set 
- Two mosquito nets 
- Four towels  
 
Given the extent of the needs, the ZLU has arranged for the shipment by air of relief items for 3,000 families, 
including: 3,000 shelter tool kits, 6,000 tarpaulins, 3,000 hygiene kits, 3,000 kitchen sets, 6,000 mosquito 
nets, 5,000 buckets, 6,000 jerry cans and 300,000 water purification tablets which are due to arrive on 6 
November. 
 
With the stock pre-positioned in country as a result of the assistance of the Norwegian Red Cross PRECO III 
programme, the National Society has already distributed: 3,800 jerry cans (10 litres), 100 water tanks (36 
litres), and 200 foldable beds in Guantánamo province. Furthermore, the Spanish Red Cross will make a 
bilateral contribution to the Cuban Red Cross of the following items: 2,000 hygiene kits, 1,000 kitchen sets 
and 1,500 tarpaulins. In addition, there is pre-positioned stock in Havana as a result of DIPECHO funding 
under the IFRC’s country plan that is being transported to support relief efforts in Santiago: 1,800 blankets, 
2,000 jerry cans, 1,000 buckets, 700 kitchen kits, and 30 family tents. Relief items for a second distribution 
with DIPECHO funding is scheduled to arrive by sea directly in Santiago on 6 November: 1,000 tarpaulins, 
300 family tents, 1,200 blankets, 1,000 hygiene kits, 300 kitchen kits, 2,800 mattresses. As the Cuban Red 
Cross has a well established community-based network with volunteers who live in the same communtiies 
where relief activities will be implemented, this helps to ensure good beneficiary communications as well as 
real time monitoring of the benefits of the relief assistance. 
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 Shelter 
Outcome: 15,000 families from the provinces of Santiago de Cuba, Holguín and Guantánamo are 
assisted with their shelter needs. 

Outputs  Activities planned 
 
15,000 families are supported 
with the reconstruction of their 
damaged roof tops with roof 
repair kits. 
 
15,000 families are provided 
with shelter kits (including 2 
tarpaulins each). 
 
 
15,000 families are given 
community training on 
techniques for house repair. 
 
Members of 6 communities in 
the 3 affected provinces gain 
awareness of weaknesses and 
resources regarding shelter 
safety at community level.  

 
• Identification of communities and specific beneficiaries in 

coordination with local government authorities.  
• Procurement of material for the reconstruction of damaged roofs, 

including galvanized sheets, hurricane straps, steel or timber 
beams and nails.  

• Provision of technical assistance and guidance to family 
members. 

• Supervision of the repair of damaged houses. 
 
 

• Reproduction of educational materials for repairing houses and 
on the Participatory Approach to Safe Shelter Awareness 
(PASSA).  

• Training sessions on home repair. 
• Implementation of a PASSA promotion campaign for affected 

families in 6 communities. 
 

 
Many Red Cross volunteers have experience with the technical aspects of roof reconstruction as the National 
Society has been involved in similar activities during past operations such as that which took place following 
Hurricanes Ike and Gustav in 2008, as well as after Noel in 2007 and Hurricane Charley in 2004. The repairs 
will allow owners to return to their homes as well as provide temporary shelter to other families whose roofs or 
homes still need to be repaired. Each family will receive a roof repair kit containing zinc sheets, hurricane 
straps and the required nails, as well as steel and timber beams, as required. While beneficiaries will try to re-
utilize salvaged timber and materials, the objective of the National Society is to guarantee that families have 
the appropriate materials to repair roof in such a way that they can better sustain strong winds, thereby 
reducing the risk in future emergencies. The roof repair kit contains:  CGI / zinc sheets: (30 per family); 
roofing nails with rubber washer (30 nails per CGI sheet); hurricane straps: 30 metres. 
 
However, many families are in desperate need of an immediate solution while waiting for the reconstruction of 
their homes and roofs. Therefore, the Cuban Red Cross will be assisting 15,000 families with shelter kits that 
will provide two tarpaulins and tools to carry out quick repairs.  
 
All repairs will be carried out as a community effort whereby community members and Red Cross volunteers 
will assist each other with the necessary repairs, as well as providing the equired assistance to carry out  
repairs to the houses of female headed households, the elderly and persons with disabilities.  
 
 
 
 Water, sanitation, and hygiene promotion  
Outcome: The risk of waterborne and water related diseases is reduced through the provision of 
safe water as well as hygiene promotion amongst the population affected by Hurricane Sandy. 

Outputs (expected results) Activities planned 
Access to safe water is 
provided to 10,000 families  
 
 
 
 
 
 

• Identification of communities and specific beneficiaries in 
coordination with local government authorities. 

• Procurement of materials in line with Federation procurement 
procedures.  

• Distribution of chlorine tablets for a duration of 60 days, jerry cans, 
buckets, thermoses and water filters.  

 
• Distribution of hygiene kits. 
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10,000 families receive 
hygiene kits and hygiene 
promotion 

• Reproduction of educational materials for sanitation and hygiene 
promotion campaigns 

• Hygiene promotion for affected families (50,000 persons). 
 
Water services have been restored in the majority of affected areas and the government is transporting water 
via trucks to the regions where repairs will take more time. Although access to water is not a concern, the 
water available has a high level of sedimentation and it is often unsafe. Therefore, government authorities 
have started a large scale campaign for the treatment of water at household level, along with other hygiene 
measures to prevent water related diseases. Chlorine tablets are being made available in the affected 
regions. Distribution of tablets will be accompanied by hygiene promotion and awareness raising as to the 
correct use of these tablets. 
 
To reduce the risk of diseases it is essential that families have appropriate equipment to treat drinking water 
and store it so as to avoid the reproduction of vectors such as mosquitoes. To achieve this, the Cuban Red 
Cross has established a strategy whereby families will receive chlorine tablets, jerry cans and water 
containers for the treatment of water at the household level in the short term, as well as ceramic filters with 
the capacity to treat some 40 litres per day given levels of sedimentation. The filters will also ensure access to 
safe water over the longer term.  At the moment, Red Cross volunteers are visiting communities and shelters 
to provide information on the appropriate use of chlorine tablets and other hygiene measure for the safe 
handling of food. However, there are insufficient copies of educational materials for the current work and there 
is need to reproduce more copies from the formats available in country.  
 
Training on water and sanitation for the National Society’s volunteers is already being completed with the 
support of the Norwegian Red Cross which will assist through its community-based work in the area of 
disaster risk reduction that was planned for 2013 in the same areas affected by the hurricane. 
 
Finally, the emergency appeal also contemplates the pre-positioning of four Water and Sanitation Kits 2, one 
in each affected province, and one in Havana, that could be used for rapid expansion of the response if the 
need arises in the future.  
 
Capacity of the National Society  
Outcome: The capacity of the CRC to assist with relief activities is strengthened. 

Outputs  Activities planned 
 
Relief and operations teams 
are well equipped and trained 
to support authorities with 
preventive and relief efforts.  
 
 
 
 
The emergency operation is 
evaluated and 
recommendations are 
gathered.   

• Procurement of equipment for 21 NITs who are operational 
throughout the country. 

• Procurement of equipment for 29 relief operations teams at 
provincial and municipal level, sufficient for 290 volunteers. 

• Procurement of suitable protective gear with visibility for 1,830 
volunteers at community level.  

• Carrying out of one Damage and Needs Assesment (DANA) and 
one National Intervention Team (NIT) training for volunteers. 
 
 

• Holding of a lessons learned workshops with representatives 
from all the branches involved in the operation. 

• Hiring of an external consultant to conduct a specialized study. 
• Hiring of an external consultant to conduct a final evaluation 

 



 9 

As previously mentioned, the Cuban Red Cross organizes its volunteers into three Operations and Relief 
Teams (Grupos de operaciones y Socorro, GOS): at provincial level with highly specialized training, at 
municipal level and at community level. The emergency appeal will support the replenishment of equipment 
used during this operation and further training of their volunteers to ensure that they are able to respond in 
future emergencies.  
 
In addition, with the support of the secretariat, the National Society will hire at least one consultant to assist 
with the evaluation of the operation at the end of the implementation time-frame, although a real-time 
evaluation of some specific technical topics may be considered throughout the operation.  
 
 
Risk Reduction and early warning  
Outcome: The capacity of the CRC to support early warning and preventive community-based 
measures in at-risk areas is strengthened in the provinces of Holguín, Santiago and Guantánamo. 

Outputs (expected results) Activities planned 
Three highly vulnerable 
municipalities in Holguin, 
Santiago and Guantanamo 
have a Risk Reduction Centre 
as well as the one in Havana. 
 
 
 
 
 
 
Schools and homes for the 
elderly in affected 
municipalities in Holguin, 
Santiago and Guantánamo 
are reached with improved 
early warning systems. 
 

• Carry out one national VCA training for volunteers. 
  

• Refurbishing and improvement of the CRC Emergency 
Operations Center operational centres in the 3 affected areas 
and the Havana headquarters. 
 

• Pre-positioning of 4 water and sanitation kits 2000 in these 4 
centres for disaster preparedness purposes. 
 
 
 
 
 

• Provision of early warning systems, signage and information on 
disaster hazards in 24 schools and homes for the elderly. 

 
Cuba has a well established preventive measures to minimize the loss of life and resources that are lead by 
the country’s Civil Defence. To strengthen their capacity for monitoring and response to emergencies, a 
network for management of risk reduction (Grupo de Gestion de Reducción de Riesgo) was created, made up 
of centres in the most vulnerable municipalities which coordinate a number of early warning systems at the 
community level. These centres, lead by Civil Defence with the assistance of Red Cross volunteers, were 
crucial during Hurricane Sandy to preserve lives and dispatch essential support. However, there is a need to 
expand the network and include vulnerable regions that are not yet part of the system. The buildings for the 
municipal risk reduction centres will be provided by the government of Cuba and manned by the Cuban Red 
Cross. Therefore, the current appeal will support with the provision of equipment needed for data processing, 
communications and furniture as well as the personal tools needed by the volunteers at the community 
(GCOS) and municipal (GMOS) level for two new centres, once in the province of Holguín, and one in the 
province of Guantánamo.  
 
With the creation of the centres, the Cuban Red Cross will be able to strengthen their community-based work 
in these vulnerable municipalities, carrying out analysis of vulnerabilities and capacities, teaching on early 
warning, and promotion of safety measures for schools and students.  
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The IFRC’s zone logistics unit

 

 will support the emergency operation not only with the dispatch of relief items 
through the emergency appeal, but also with the pipeline management of goods imported to Cuba. 

Early recovery 
 
First assessments underscore that the majority of affected families suffered an impact on their livelihoods, 
including damage to home vegetable gardens and small-scale household primary production. Therefore, 
discussions will take place with the Cuban Red Cross and government officials regarding early recovery 
initiatives to help affected beneficiaries to regain their livelihoods. A clearer strategy will be established in the 
coming weeks, once a more detailed picture of needs is formed and immediate relief actions are completed. 
Some of the actions being considered are assisting small household cooperatives focusing on the production 
of basic items.  Ongoing detailed needs assessment includes market assesment to gage the feasibility of 
cash and voucher based programming. 
 
 Communications – Advocacy and Public information 
Maintaining a steady flow of timely and accurate information between the field and other major stakeholders is 
vital for fundraising, advocacy and maintaining the profile of emergency operations. During an operation, 
communications between affected populations and the Red Cross and Red Crescent, as well as with the 
media and donors, is an essential mechanism for effective disaster response and for the promotion of quality, 
accountability, and transparency.  
 
Support will be provided to the Cuban Red Cross to increase the visibility of their humanitarian actions during 
this operation, and the IFRC’s communications team in the Americas zone and the secretariat headquarters 
will work with the National Society to identify the most appropriate communication channels.  
 
 Capacity of the National Society 
The Cuban Red Cross has extensive disaster response experience in relation to hurricanes as the island is 
frequently in the path of hurricanes. As a result, their disaster preparedness and response initiatives are well 
established and known by all volunteers and staff.  
 
At the moment, the National Society has over 2,000 volunteers activated since the formation of the hurricane 
who have supported preventive evacuations, first response actions and assessments. Many of these 
volunteers are experienced in first aid, psychosocial support and awareness-raising techniques. Additionally, 
the Cuban Red Cross has worked on roof repairs during their response to the previous hurricanes and has 
the capacity to assist families in coordination with technical specialists from the Cuban Ministry of 
Construction.  
 
 Capacity of the IFRC 
The Americas zone office of the International Federation through the Disaster and Crisis Response and Early 
Recovery Department and in coordination with the regional representation for Cuba, the Dominican Republic 
and Haiti, is providing support to the Cuban Red Cross in organizing the provision of initial relief items, 
development of a plan of action, logistics and human resources as needed.  

Logistics  
 

Outcome: The local logistics capacity of the Cuban Red Cross Society to respond with relief items is 
strengthened with the support of standardized items prepositioned in the IFRC’s zone Logistics Unit  
in Panama as well as enhanced with technical support 

Outputs  Activities planned 
Enhanced logistics capacity and 
technical support to facilitate the 
distribution of relief items to 35,000 
families and other related activities. 
 

• Preparation of the logistics mobilization table. 
• Management of the logistics mobilization for the appeal and 

maintenance of relations with donors. 
• Procurement of transport services through the ZLU transport 

network. 
• International procurement. 
• Pipeline management of in-kind goods. 
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In addition to the disaster response capacities in the Americas zone office, there are experienced resources 
available in the region, in particular through the Regional Intervention Team (RIT) system, which ensures the 
deployment of specialized personnel to assist a sister National Society. A RIT member specialized in logistics 
will be deployed to Cuba on 7 November to support the National Society with the introduction of relief items 
and the monitoring and reporting on distributions to beneficiaries. The Emergency Appeal also contemplates 
the possibility of carrying out one RIT training in Cuba following the new hands-on methodology to facilitate 
the exchange of experience between Cuban volunteers and those from other National Societies in the region.  
 
The current Emergency Appeal will also ensure support from the secretariat of specialized personnel, 
including a shelter and a surge capacity delegate, as well as logistics, finance and reporting officers that will 
travel to Cuba during the implementation of the operation.  
 
This Emergency Appeal also meets the criteria for the IFRC to conduct a Real Time Evaluation (RTE) of the 
operation which will be organized within the first three months of implementation. 
   
 Budget summary 
See attached budget (Annex 1) for details.  
 
 
 

Jagan Chapagain                   Bekele Geleta 
Acting Under Secretary General     Secretary General 
Programme Services Division 

 

Contac t information  
For further information specifically related to this operation please contact: 

• Cuban Red Cross: Dr. Luis Foyo Ceballos, President:  
crsn@infomed.sld.cu; phone: +53 206 1055 
 

• In the Dominican Republic: IFRC regional representation: Joe Lugo, country support 
plan and OD Officer: Joe.Lugo@ifrc.org. 

IFRC Zone: phone +507 317 3050: 

• Benoit Porte, acting coordinator for the disaster & crisis response and early recovery 
unit: Benoit.Porte@ifrc.org 

• Zone Logistics Unit (ZLU): Douglas Baquero, regional logistics coordinator: 
Douglas.Baquero@ifrc.org; 

For Resource Mobilization and Pledges: 

• Sandra Lombardo, senior resource mobilization officer: Sandra.Lombardo@ifrc.org 

For Performance and Accountability  
(planning, monitoring, evaluation and reporting enquiries)  

• Jane Grimshaw, PMER manager; Jane.Grimshaw@ifrc.org 

• In Geneva: Christine South, operations support 
Phone: +41.22.730.4529 
Email: christine.south@ifrc.org 

 


Click h e re  

1. Emerg ency App eal budge t be low 

mailto:crsn@infomed.sld.cu�
mailto:Joe.Lugo@ifrc.org�
mailto:Benoit.Porte@ifrc.org�
mailto:Douglas.Baquero@ifrc.org�
mailto:Sandra.Lombardo@ifrc.org�
mailto:Jane.Grimshaw@ifrc.org�
mailto:christine.south@ifrc.org�
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2. Click h ere
 

 to  re tu rn  to  the  title  page  

 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster 
Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 
in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with a view to preventing and alleviating human 
suffering, and thereby contributing to the maintenance and promotion of human dignity and 
peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-violence and peace. 

 



EMERGENCY APPEAL 5-Nov-12

MDRCU002 Cuba Hurricane Sandy

Budget Group

Shelter - Relief 6,435,538 6,435,538
Shelter - Transitional 0 0
Construction - Housing 0 0
Construction - Facilities 0 0
Construction - Materials 0 0
Clothing & Textiles 497,596 497,596
Food 0 0
Seeds & Plants 0 0
Water, Sanitation & Hygiene 763,229 763,229
Medical & First Aid 0 0
Teaching Materials 370,391 370,391
Utensils & Tools 313,336 313,336
Other Supplies & Services 629,009 629,009
Emergency Response Units 0 0
Cash Disbursements 0 0
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES9,009,099 0 0 9,009,099

Land & Buildings 0
Vehicles 0 0
Computer & Telecom Equipment 29,931 29,931
Office/Household  Furniture & Equipment 18,707 18,707
Medical Equipment  0
Other Machinery & Equipment 0 0
Total LAND, VEHICLES AND EQUIPMENT 48,637 0 0 48,637

Storage, Warehousing 0 0
Distribution & Monitoring 607,965 607,965
Transport & Vehicle Costs 112,240 112,240
Logistics Services 413,996 413,996
Total LOGISTICS, TRANSPORT AND STORAGE 1,134,200 0 0 1,134,200

International Staff 448,958 448,958
National Staff 137,494 137,494
National Society Staff 4,677 4,677
Volunteers 111,813 111,813
Total PERSONNEL 702,942 0 0 702,942

Consultants 119,722 119,722
Professional Fees 18,707 18,707
Total CONSULTANTS & PROFESSIONAL FEES 0 0 138,429

Workshops & Training 86,050 86,050
Total WORKSHOP & TRAINING 86,050 0 0 86,050

Travel 93,533 93,533
Information & Public Relations 14,030 14,030
Office Costs 35,702 35,702
Communications 42,090 42,090
Financial Charges 93,533 93,533
Other General Expenses 0 0
Shared Office and Services Costs 79,129 79,129
Total GENERAL EXPENDITURES 358,016 0 0 358,016

Partner National Societies 0
Other Partners (NGOs, UN, other) 0
Total TRANSFER TO PARTNERS 0 0 0 0

Programme and Services Support Recovery 746,029 0 746,029
Total INDIRECT COSTS 746,029 0 0 746,029

Pledge Earmarking & Reporting Fees 0
Total PLEDGE SPECIFIC COSTS 0 0 0 0

TOTAL BUDGET 12,223,402 0 0 12,223,402

Available Resources
Multilateral Contributions 0
Bilateral Contributions 0
TOTAL AVAILABLE RESOURCES 0 0 0 0

NET EMERGENCY APPEAL NEEDS 12,223,402 0 0 12,223,402

Multilateral Response
Inter-
Agency 
Shelter 

Bilateral 
Response

Appeal Budget 
CHF
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