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Final report  
Emergency appeal n° MDRZW006 
20 January  2014 
 

Period covered by this Final Report: 10 
December 2012 - 10 September 2013 
 
Appeal target (current): CHF 1,290,342  
 
Appeal coverage: 33% <click here to go directly 
to the final financial report or here to view the 
contact details>  
 
Appeal history: 

 The Emergency Appeal was launched on 10 
December 2013 for CHF 1,290,342 for a period 
of 9 months in response to food insecurity in 
Nkayi District, Matabeleland North Province. 
The intervention aimed at providing food 
assistance, borehole rehabilitation, latrine 
construction, and training for 10,000 
beneficiaries (2,000 households).  

 Disaster Relief Emergency Fund (DREF): CHF 120,000 was initially allocated as a start-up loan from the 
IFRC to support the Zimbabwe Red Cross Society (ZRCS) in its emergency response. 

 Operations Updates no. 1 was issued on 8 January 2013 

 Operations Update no. 2 was issued on 30 January 2013 

 Operations Update no. 3 was issued 22 March 2013 

 A 6 month update was issued on 08 August 2013. 
 
Summary: The food insecurity operation reduced the burden of food insecurity in Nkayi district, Matabeleland 
North Province which was affected by the poor agricultural season of 2011-2012. In total, 2,000 targeted 
households (10,000 beneficiaries) selected from three wards received food items, livelihoods support (including 
seeds & trainings) as well as water and sanitation assistance. 20 boreholes were rehabilitated benefiting 1,000 
households while 180 households’ latrines were constructed. Disaster Risk Reduction training was also 
conducted for the 2,000 households.  
 
ZRCS demonstrated excellent collaboration skills with government stakeholders from the Ministries of Health 
and Agriculture and with the District Development Fund (DDF) in the implementation of the planned activities. 
This collaboration contributed to the success of the operation.  
 
Three cycles of food aid distribution were conducted, reaching 2,000 households. The food basket for each 
household included 30kg mealie-meal, 2kg beans, 2 litres vegetable oil, and 1 bar of laundry soap and it 
remained constant over 3 months. The livelihoods component of the operation was also implemented, with 
2,000 beneficiaries being trained in vegetable gardening, production and nutrition management. Some 20 
volunteers were trained in Participatory Health and Hygiene Education, while 140 people were also trained on 
Community Based Management of water points. The trained volunteers cascaded the trainings to beneficiary 
households in the district.   

Emergency Appeal Final Report 

Zimbabwe: Food Insecurity 

http://www.ifrc.org/docs/Appeals/12/MDRZW006EA.pdf
http://www.ifrc.org/docs/Appeals/12/MDRZW00601.pdf
http://www.ifrc.org/docs/Appeals/12/MDRZW00602.pdf
http://www.ifrc.org/docs/Appeals/12/MDRZW00603.pdf
http://www.ifrc.org/docs/Appeals/12/MDRZW00604.pdf
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The IFRC on behalf of ZRCS would like to acknowledge with deep appreciation the support received from the 
American, British, Japanese, Monaco and Swedish Red Cross Societies which made the operation possible. 
 
Financial summary: Out of the appeal budget of CHF 1,290,342, a total of CHF 552,175 was received (including 
DREF loan of CHF 120,000). There was an overspend in the shared office cost budget line attributed to 
miscoding during budgeting.  This cost was budgeted under office costs when in actual sense it was supposed to 
be budgeted in a separate line for SOSC (Shared Office Support Costs). Also, the unpredictable forex fluctuations 
led to an overspend on financial charges. Following the end of operation, an amount of CHF 120,000 shall be 
returned to the DREF pot. 
 
Lessons learned:  

 The country and the region in general experienced serious cereal shortages. Vouchers and cash 
transfers need to be explored for future interventions. 

 The need was greater than the ZRCS response due to limited financial resources.  

 Livelihood projects improved households’ incomes. It has been noted during post distribution 

monitoring that food and dietary diversity improved during the implementation period. 

 Cereal deficit that affected the region had an impact on prices and availability. In this regard, 

continuous cereal markets monitoring is essential  

 The food hamper was not up to the Sphere minimum standards. Post distribution monitoring 

highlighted the need to increase the mealie meal quantities. However as a result of budgetary 

constraints and low appeal coverage, ZRCS could not revise the package to 50kgs per household. 

Future operations need to ensure that each household receives 50kg cereal, 10kgs pulses and 3.6 

litres vegetable oil per month. 

 The encountered delay in launching the last Emergency Appeal made it impossible to support the 
targeted farmers with grain seeds such as maize, sorghum and fertilizers as the appeal was 
launched in the middle of the agricultural season. Zimbabwe Food Security has become chronic and 
future appeals should be launched in August/September to enable ZRCS to respond with agricultural 
inputs. 

 

The situation 
Zimbabwe experienced food insecurity as a result of poor climatic conditions over the past two agricultural 
seasons. As a result of poor rainfall and limited access to seeds and fertilizers, the official ZIMVAC report 2012 
estimated that 1.6 million rural people were food insecure in 2012-2013. Assessments for 2013-2014 had been 
carried out and highlighted that the food security situation has worsened. The WASH atlas also maps low 
sanitation coverage in Nkayi. Reports have highlighted limited access to safe water for household consumption. 
Livestock in the drier parts of the country often lack access to water as most rivers and streams dry up during 
the year.  
 
At the time of this report, the acute food insecurity crisis in Zimbabwe was reaching its peak with an 
anticipated 2.2 million people expected to be in need of food assistance. Despite interventions from the 
authorities and the international community, huge gaps still remain and many vulnerable families are yet to be 
assisted. 
 
Statistics on national food production estimated that 319,244 metric tones’ would be required to cover the 
current cereal deficit in the country. Current indications are that poorer households in regions that experienced 
poor crop production this season are likely to face continued food insecurity from October 2013 to March 2014. 
 
Grain supplies are likely to be reduced in the 2013-2014 consumption season given lower levels of production 
and minimal carry-over stocks from surplus producing households. However, during the period through 
September, cereal prices were expected to remain stable, increasing reasonably from July. 

 

Red Cross and Red Crescent action 
 

Achievements against outcomes 
Overview: 2,000 households received three cycles of food aid support from February 2013 to April 2013. The 
food support provided consisted of 30kg mealy-meal, 2kgs beans, 2 litres vegetable oil and 1 laundry bar soap 
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per month. The beneficiaries were drawn from three wards which were identified as highly vulnerable, as well 
as the wards receiving no other support from either the government or other operating agencies. The food aid 
assisted the targeted households in meeting their food needs.  

 
The successful implementation of the food distribution activities benefitted from the experience that ZRCS had 
gained in the last five years from implementing similar operations as well as from implementing the current 
Nutritional Support for ART clients (NSART) programme that is being carried out with the partnership of IFRC 
and funded by WFP. 
 
The 2,000 households that received food were also provided with six varieties of vegetable seeds as well as 
sugar bean seeds.  The seeds were complemented with training in vegetable production and garden 
management, which was co-facilitated by the Ministry Agriculture (Agritex department) and ZRCS technical 
staff. The training integrated market linkage training in the process. The rationale for encouraging households to 
work in community gardens was based on the fact that the Agritex staff can easily access the households and 
disseminate to them relevant information and provide technical support. The department is resource 
constrained, thus they are unable to visit beneficiaries in their individual gardens. The community gardening 
approach also enables ZRCS to monitor and track progress in all gardens. ZRCS Food Security Officer together 
with the Agritex extension officer monitored the community and household gardens. Technical support was 
provided also upon request by beneficiaries.   
 
Community based management of water points training was conducted by District Development Fund (DDF) 
targeting committees formed at every borehole that were rehabilitated. ZRCS volunteers were also trained in 
CBM. Volunteers trained in Participatory Health and Hygiene Education (PHHE) have continued to disseminate 
information to households in order to ensure that they adopt and implement the recommended health and 
hygiene practices. 180 households were identified to benefit from materials and support for the construction of 
latrines. Monitoring of latrine usage has demonstrated that households that benefited from the operation are 
utilising the latrines. Behaviour change is challenging to measure in as short space of time, transect walks and 
structured observation demonstrated that 900 beneficiaries are no longer practising open defecation and cat 
style excreta disposal techniques. 
 
Cross cutting issues such as gender, HIV, child protection, environment management, hygiene promotion and 
climate change were mainstreamed during the operation. 

 
   Outcome  
 

Relief distributions (food and basic non-food items)  

Outcome 1: Immediate food needs of 2,000 households (10,000 beneficiaries) in Nkayi district of  
Matebeleland North Province is met for four months. 

Outputs (expected results) Activities planned 

Supplementary food 
baskets are distributed to 
10,000 vulnerable people for four 
months. 

 Conduct rapid emergency needs and capacity assessments. 
 Develop beneficiaries targeting strategy and registration system to 

deliver intended assistance 
 Preparation of monthly food distribution and uploading plan. 
 Procurement of 420 MT of maize meal, 32 MT of oil and 72 MT of 

pulses. 
 Community notification of distribution date and time; 
 Distribution of monthly food packs (10.5kg maize, 1.8kg beans and 

0.75kg oil) to 10,000 beneficiaries for four months. 
 Monitoring and evaluation of distribution activities 
 Train 20 volunteers on food distribution (beneficiary identification, 

targeting and post distribution monitoring). 
 Reporting. 
 

 
Impact: 
Rapid emergency needs and capacity assessments were conducted in November and December 2012. The 
assessment’s highlighted greater need of food assistance in the district. The emergency needs assessment was 
carried out by IFRC and ZRCS staff. Information was collected from key informants notably the District 
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Food distributed in Nkayi during the operation. ZRCS photo 

 

Administrator, members of the Drought Relief Committee and traditional leaders. They highlighted that the needs 
were greater in wards 3, 4 and 20.  Household interviews were undertaken and the following issues were raised; 

 Negative coping strategies such as skipping meals and disposal of livestock were being employed as 
means of survival. 

 Key informant interviews with school heads highlighted that there was a significant number of school drop 
outs as children were being engaged in other income generating activities before the operation. However 
the number could not be quantifiable.  

 
Following the needs and capacity assessment’s a beneficiary, targeting strategy and registration system was 
developed in consultation with other agencies, Ministry of Agriculture, Ministry of Gender and Women Affairs, 
Ministry of Social Services, District Administrators office and members of Faith Based Organisations deliver 
intended assistance was completed. The strong coordination demonstrated by ZRCS ensured that the most 
vulnerable people were targeted. It also guarded against duplication of assistance, coupled with the improved 
collaboration amongst the various players in the district. 
 

Acute food insecurity was reduced for 10,000 beneficiaries (2,000 households) who received monthly food packs 
(30kgs mealie meal, 2kgs beans and 2 litres cooking oil) for 3 months. The initial plan was to provide food 
assistance for 4 months, the funding available could only support the community with food for 3 months. The 
benefiting households reported dietary diversity as they could now channel their limited resources to buy other 
food items such as vegetables. An increase in the number of daily meals during the post-distribution monitoring 
exercises was highlighted.  Households, through exit surveys highlighted that the operation lessened the burden 
of trying to provide for the family as before the food distribution, the households provided casual labour in 
exchange for food. Key informant interviews with health institutions observed during growth monitoring an 
improvement in clients that were visiting the health centre during distribution period. The exact percentage 
increase could not be made available during the interviews as no baseline was done during the initial process. 
The 3 months of food support has enabled households to concentrate on other livelihood activities such as 
agricultural and horticultural activities. In addition, schools reported an increase in pupil’s attendance. Quantitative 
data was not for sharing during the implementation period. The food assistance was also every month supported 
with laundry bar soap which enhanced hygiene in the targeted households.   
 
Capacity building of 20 volunteers in food distributions (beneficiary identification, targeting and post distribution 
monitoring) was achieved. The volunteers were also equipped with skills and knowledge to cascade to the wide 
community relevant information on DRR, Participatory Health and Hygiene Education, Nutrition gardening and 
climate change. Cross cutting issues such as gender and environment were also part of the operation. 
 
Challenges: 
At the beginning of the operation, there was a challenge in maize and mealie meal which resulted in diverting 
from the initially planned procurement of maize to buying of mealie meal. The diversion was as a result of the 
cereal deficit which the country and region was facing. The limited funding compromised the food basket as 
households were getting 30kgs instead of 50kgs. 
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Food Security, Nutrition and Livelihoods  

Outcome 2: Reduced food insecurity among 2,000 affected rural households through inputs support and 
trainings. 

Outputs (expected results) Planned Activities 

Productive assets/inputs, 
through the distribution of 
seeds and tools, for primary 
production and training are 
provided in accordance with 
the seasonal calendar.  
 

 Continuous and detailed assessment, of food security, nutrition and 
livelihoods are carried out. 

 Distribution of small grain seeds, fertilizers and maize seed to 2,000 
households. 

 Distribution of tools (each farm will receive four watering cans, two 
levelling rakes, two hoes and two wheelbarrows). 

 100 lead farmers (selected from the beneficiaries) trained to cascade 
crop production, climate change and adaptation and market linkage 
training to 2,000 farmers at a ratio of 1 lead farmer to 20 rural farmers. 

 Beneficiary training in seed selection and preservation to 100 lead 
farmers. 

 Distribution of vegetable seed packs to garden beneficiaries to 100 
households. 

 Tracking system / monitoring of progress for the targeted farmers 

  
Impact 
Improved access to inputs was achieved for 2,000 households. 
Vegetable seeds (tomato, onion, cabbage, kale, rape and okra) 
and sugar bean seed were distributed. 2,000 beneficiaries and 
120 volunteers were trained in crop production, market 
linkages and nutrition gardening. Agritex facilitated the 
trainings and will continue to give beneficiaries technical 
support as they carry out their monitoring activities. 
Involvement of Agritex promotes sustainability and continued 
technical support after the operation. 
 
The established 100 community gardens increased capacity 
building of beneficiaries within the community as skills gained 
in the gardens were applied to individual gardens. 
Beneficiaries highlighted that the gardens increased 
productivity as labour and other resources were pulled together 
for a common cause and goal. The high demand in vegetables 
guaranteed income for most of the households. On average 
livelihood monitoring highlighted an income ranging from $20-
$40 was obtained from the vegetable gardens. 40% increase in income was recorded for the sampled gardens. 
 
The livelihood component of the operation resulted in remarkable capacity development of households in crop 
production, nutrition gardening and market linkages. Beneficiaries also anticipated an increase in income, 
however at the time of reporting income assessments and sale’s records had not been monitored.   
 
Challenges 
Due to limited funding, a number of planned interventions were not implemented e.g. distribution of tools as well 
as training in post-harvest and seed selection. In addition, maize, small grain seeds and fertilizer could not be 
distributed. This adjustment was due to the fact that at the time of the commencement of the implementation, the 
agricultural season was at an advanced stage and planting was no longer possible. 

 

Water, sanitation, and hygiene promotion 

Outcome 3: Access to safe and clean water for domestic and livestock consumption and improved  
hygiene practises and access to basic sanitation facilities for 10,000 beneficiaries in Nkayi district is  
increased 

Outputs (expected results) Planned Activities- 

10,000 people have access to 
safe water. 

 Continuous assessments of water, sanitation, and hygiene 
situation. 

 

Livelihood gardens implemented in Nkayi/ZRCS photo 
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Latrines and boreholes rehabilitated in Nkayi during the operation. Photo: ZRCS 

 

 
Increased access to water for 
livestock. 
 
Increased knowledge in hygiene 

 50 boreholes rehabilitated with water troughs constructed at each 
borehole. 

 20 volunteers trained in participatory health and hygiene education. 

 400 household latrines constructed in selected vulnerable 
communities. 

 Community level cascading of participatory health hygiene 
education. 

 
Impact 
The assessments highlighted that the water and sanitation situation was dire and some of the 50 water points had 
not been operational for more than five years. Teachers and school children were resorting to using unsafe 
drinking water. 

180 latrines were constructed during the operation. Households that benefited from the latrines reported that they 
no longer have to wait until in the evening to go into the bush to relieve themselves. The benefiting households 
reported using latrines and that it had added value to their homes. 
 
Rehabilitation of 20 boreholes in the district improved access to safe water for 5,000 beneficiaries and livestock in 
wards 3, 4 and 20. Improved sanitation to over 900 beneficiaries was achieved with the construction of latrines for 
180 households in Nkayi during the implementation period. 
 
20 trained volunteers in PHHE by the Ministry of Health managed to cascade the minimum standards in hygiene 
promotion to 2,000 households over a period of 6 months. District Development Fund (DDF) trained Water Point 
Committees for the 20 boreholes. The training ensured sustainable use and management of water points 
enhancing ownership of the water point by the community.       
 
Challenges      
The low appeal coverage resulted in ZRCS failing to meet all the planned targets in boreholes rehabilitation and 
latrine construction. 

  
Impact 
2,000 beneficiaries were better equipped to respond to food insecurity as a result of the trainings provided in on 
risk identification, risk knowledge, hazard monitoring. Community members are now aware of potential hazards 
within the community strengthening their ability to identify disasters. Traditional and modern early warning 
systems were highlighted to the beneficiaries.  

  

Disaster Risk Reduction 

Outcome 4:Community resilience is strengthened through disaster risk reduction activities focusing on 
early warning systems and, enhanced coping mechanisms/strategies  

Outputs (expected results) Planned Activities 

Affected communities are better 
prepared to respond to food 
insecurity problems resulted from 
weather induced emergencies. 

 2,000 households trained in early warning systems. 

 2,000 households trained in climate change awareness and 
adaptation. 

 Develop 1 district level contingency plan and 40 communities based 
early warning systems 
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Contact information 
For further information specifically related to this operation please contact: 

 Zimbabwe Red Cross Society: Maxwel Phiri: Secretary General; phone: 
tell:+263.4.332638; +263.4.332197; email: phirim@redcrosszim.org.zw 
 

 IFRC Country Representation: Oforbuike Nwobodo; Country Representative; Harare; 
phone: +263.4.705166; +263.4.720315, fax +263.4.708784; email 
oforbuike.nwobodo@ifrc.org 
 

 IFRC Regional Representation: Alexander Matheou  Regional Representative for 
Southern Africa; Gaborone; phone: +267 3712700, mob: +267 71395340, fax: +267 
3950090: email: alexander.matheou@ifrc.org  
 

 IFRC Africa Zone: Daniel Bolaños, Disaster Management Coordinator for Africa; Nairobi; 
phone: +254 (0)731 067 489; email: daniel.bolanos@ifrc.org  

 

 IFRC Geneva: Christine South, Operations Quality Assurance Senior Officer; phone: 
+41.22.730.45 29; email: christine.south@ifrc.org 

 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 
733 888 022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  

 
For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Martine Zoethoutmaar, Resource Mobilization Coordinator; phone: 
+251 11 518 6073; email: martine.zoethoutmaar@ifrc.org  

 
Please send all pledges for funding to zonerm.africa@ifrc.org 
 

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 In IFRC Zone: IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate for Africa; 

Nairobi; phone: +254731 067277; email: robert.ondrusek@ifrc.org  

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and 

Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the 

Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 

assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in 

the world. 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

mailto:phirim@redcrosszim.org.zw
mailto:oforbuike.nwobodo@ifrc.org
mailto:alexander.matheou@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:martine.zoethoutmaar@ifrc.org
mailto:zonerm.africa@ifrc.org
mailto:robert.ondrusek@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,290,342 1,290,342

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross 45,905 45,905
British Red Cross 115,000 115,000
Japanese Red Cross Society 42,600 42,600
Red Cross of Monaco                               12,200 12,200
Swedish Red Cross 216,470 216,470
C1. Cash contributions 432,175 432,175

C. Total  Income  = SUM(C1..C4) 552,175 552,175

D. Total  Funding = B +C 552,175 552,175

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 552,175 552,175
E. Expenditure -427,428 -427,428
F. Closing Balance = (B + C + E) 124,747 124,747

Other Income
DREF Allocations 120,000 120,000
C4. Other Income 120,000 120,000

Selected Parameters
Reporting Timeframe 2012/12-2013/1Programme MDRZW006
Budget Timeframe 2012/12-2013/9Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRZW006 - Zimbabwe - Food Insecurity
Timeframe: 10 Dec 12 to 10 Sep 13
Appeal Launch Date: 19 Dec 12

Final Report

Final Report Prepared on 06/Jan/2014 International Federation of Red Cross and Red Crescent Societies



Page 2 of 3

III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,290,342 1,290,342
Relief items, Construction, Supplies
Food 405,880 154,554 154,554 251,326

Seeds & Plants 142,500 6,795 6,795 135,705

Water, Sanitation & Hygiene 113,250 22,193 22,193 91,057

Teaching Materials 2,000 2,000

Utensils & Tools 30,000 30,000

Total Relief items, Construction, Supp 693,630 183,541 183,541 510,089

Land, vehicles & equipment
Computers & Telecom 1,000 1,000

Total Land, vehicles & equipment 1,000 1,000

Logistics, Transport & Storage
Storage 24,000 24,000

Distribution & Monitoring 6,875 1,392 1,392 5,483

Transport & Vehicles Costs 94,642 23,860 23,860 70,782

Total Logistics, Transport & Storage 125,517 25,252 25,252 100,265

Personnel
International Staff 96,000 29,489 29,489 66,511

National Staff 48,600 18,158 18,158 30,442

National Society Staff 99,882 72,674 72,674 27,208

Volunteers 16,940 6,111 6,111 10,829

Total Personnel 261,422 126,432 126,432 134,990

Consultants & Professional Fees
Professional Fees 53 53 -53

Total Consultants & Professional Fees 53 53 -53

Workshops & Training
Workshops & Training 42,650 5,498 5,498 37,152

Total Workshops & Training 42,650 5,498 5,498 37,152

General Expenditure
Travel 14,000 269 269 13,731

Information & Public Relations 10,220 1,397 1,397 8,823

Office Costs 36,500 4,267 4,267 32,233

Communications 12,150 3,654 3,654 8,496

Financial Charges 14,500 20,929 20,929 -6,429

Other General Expenses 143 143 -143

Shared Office and Services Costs 27,684 27,684 -27,684

Total General Expenditure 87,370 58,343 58,343 29,027

Indirect Costs
Programme & Services Support Recover 78,753 25,943 25,943 52,811

Total Indirect Costs 78,753 25,943 25,943 52,811

Pledge Specific Costs
Pledge Earmarking Fee 1,466 1,466 -1,466

Pledge Reporting Fees 900 900 -900

Total Pledge Specific Costs 2,366 2,366 -2,366

TOTAL EXPENDITURE (D) 1,290,342 427,428 427,428 862,914

VARIANCE (C - D) 862,914 862,914

Selected Parameters
Reporting Timeframe 2012/12-2013/1Programme MDRZW006
Budget Timeframe 2012/12-2013/9Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRZW006 - Zimbabwe - Food Insecurity
Timeframe: 10 Dec 12 to 10 Sep 13
Appeal Launch Date: 19 Dec 12

Final Report

Final Report Prepared on 06/Jan/2014 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 1,290,342 0 552,175 552,175 427,428 124,747

Subtotal BL2 1,290,342 0 552,175 552,175 427,428 124,747

GRAND TOTAL 1,290,342 0 552,175 552,175 427,428 124,747

Selected Parameters
Reporting Timeframe 2012/12-2013/1Programme MDRZW006
Budget Timeframe 2012/12-2013/9Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRZW006 - Zimbabwe - Food Insecurity
Timeframe: 10 Dec 12 to 10 Sep 13
Appeal Launch Date: 19 Dec 12

Final Report

Final Report Prepared on 06/Jan/2014 International Federation of Red Cross and Red Crescent Societies
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