
 

Emergency Appeal: MDRSD024 Operation n° OT-2014-000001-SDN 

Date of Issue: Date of disaster: 

Operation start date: 18 May 2017 Operation end date: 16 Aug 2018 

Host National Society: Sudan Red Crescent Operation budget: CHF 4,184,769 

Number of people affected: 351,048 Number of people assisted: 63,540 

N° of National Societies involved in the operation: International Committee of the Red Cross (ICRC) is supporting 
the refugees in all four states in restoring family links.    

N° of other partner organizations involved in the operation: The Government of Sudan – COR (Commission for 
Refugees), UNHCR - United Nations High Commissioner for Refugees, FAO - Food and Agriculture Organization, IOM 
- International Organization for Migration, UMCOR – United Methodist Committee on Relief, UNFPA - United Nations 
Population Fund, UNICEF - United Nations Children's Fund, WFP - World Food Program, WHO - World Health 
Organization, ASSIST, Pancare, CARE Switzerland, Global Aid Hands, CONCERN 

 
 

A. Situation analysis 
 

Description of the disaster 
 
Roughly 4.8 million South 
Sudanese face severe 
food insecurity, and more 
than two million are 
displaced by conflict. The 
conflict in South Sudan 
has further intensified 
since July 2016, with the 
exodus of refugees into 
neighboring countries 
continuing at an alarming 
rate, generating Africa’s 
largest refugee crisis. 
There has been a steady 
arrival of South Sudanese 
refugees mostly into East 
Darfur, South Darfur, 
White Nile, West Kurdufan 
and South Kurdufan 
states. Alarmingly, more 
than one-third of the total 
population in South Sudan 
are food insecure and the 
prevalence of global acute 
malnutrition (GAM) has 
reached above the 15 
percent emergency 
threshold in seven of ten 
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states and is approximately double the emergency threshold in Unity and Northern Bahr el-Ghazal states. The country has 
also suffered a cholera outbreak for the third consecutive year. The Government of Sudan has maintained an open border 
policy, allowing safe and unrestricted access to its territory for those fleeing the conflict in South Sudan, and has ensured 
their immediate protection and safety within its borders. As of May 2018, more than 351,0482 South Sudanese refugees 
have arrived in Sudan since the start of the conflict in December 2013.Thus, this Emergency Appeal was launched to enable 
IFRC to support SRCS in its emergency response. The SRCS had conducted needs assessment in all states receiving 
South Sudanese refugees and assessed the overall gaps of humanitarian support needed. Based on the assessments, the 
appeal interventions focused on emergency needs and reducing immediate vulnerabilities through interventions in Health 
including Psychosocial Support (PSS), WASH, Emergency Shelter and Settlement (including household items) and National 
Society Capacity building. The activities targeted the most affected people, mostly new refugee arrivals due to the ongoing 
conflict and food insecurity in South Sudan. 
The Appeal was 3% funded and hence most of the activities could not take place. A decision has however been made to 
move the activities under the emergency appeal into a longer-term country operational plan. The 2019 Sudan Country 
operational Plan (CoP), developed in September 2018 cover all the thematics included in the current Appeal (Health WASH 
and Shelter); thus would address issues outlined. 
 

Summary of response 
 

Overview of Host National Society 
 

The SRCS has been providing humanitarian support to refugees in eight states in WASH, NFI, PSS, health and restoring 
family links. The SRCS deployed 120 volunteers who supported in registration of new arrivals, preparation of meals and 
distribution of emergency shelter and NFIs. As part of the disaster management, committee at each state level conducted 
assessments and coordinated resources for better disaster response in these areas. The SRCS with the support of partner 
agencies, like UNHCR and Partner National societies, provided support to refugees in emergency first aid, water sanitation 
and hygiene, emergency shelter construction and provision of emergency NFIs, and reception management. 
 

The SRCS and UNHCR coordinated the delivery of 1,500 NFI kits to Kharasana to respond to the influx, and Concern 
Worldwide has distributed 1,200 NFI kits to new arrivals at El Meriam. The scale-up of reception services is underway, and 
UNHCR is supporting COR and HAC to ensure reception centres are fully functional and able to respond to new arrival 
needs. 
 

The SRCS also completed construction of a reception center at a key transit point for the refugees in Buram. The reception 
center has been operational from mid-March and provided refugees with initial screening and transportation. The SRCS 
handed over the facility to COR who took over the management of the reception center. 
 

According to commission for Refugees, in the Eastern part of the country, Sudan hosts more than 102,000 refugees from 
Eritrea, Ethiopia and other nationality in seven camps of Kassala, one camp in Gedaref and one camp in Gezeira state. The 
status of the SRCS was further clarified following a Presidential Decree (26 of January 2015) which places SRCS directly 
under the supervision of Ministry of Presidential Affairs. This is expected to bring many advantages to the SRCS including 
increased accessibility and a stronger mandate for the National Society. 
 

The National Society has competencies in areas of emergency response, relief, health, water and sanitation. It is also 
well known by the public for its humanitarian work and community service through years of emergency relief and community-
based programming, and close collaboration with Movement Partners, National and International organizations as well as 
relevant government departments. 
 

The Sudanese Red Crescent has established branches in West Kurdufan, South Kurdufan, East Darfur, South Darfur and 
have about 250 volunteers throughout the four states. The SRCS Branches offices are well accepted by communities and 
have been responding to the humanitarian needs through Food distribution, Health & Nutrition, NFIs, Restoring Family link, 
Dissemination, Livelihoods support, WATSAN, Community Based Disaster Risk Reduction (CBDRR). Through its network 
of volunteers based at grassroots levels across the country SRCS continues to be amongst the first responders to most of 
the emergency situations occurring in the area. 
 
Overview of Red Cross Red Crescent Movement in country 
 

Given the evolving humanitarian needs, IFRC with Sudanese RC worked through possible operational scenarios.  During a 
high- level mission led by the IFRC Regional Director to Khartoum issues related to operation and future collaboration 
between IFRC and Sudanese RC were discussed, and common solutions/next steps were suggested. One of the decisions 
taken in agreement with the SRCS and partners was for IFRC to support the NS with revision of the current EA. In addition, 
the IFRC regional office will provide support to develop an overall National Society Development (NSD) plan, focusing on 
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Organizational Development issues that will inform the partners of the NSD needs. A workshop for senior governance and 
management that will review the strategy and develop an NSD plan is due to be held in April 2018.    
 

The IFRC Country Office in Sudan provides coordination and facilitation to movement partners with an interest in supporting 
the humanitarian efforts of SRCS through bilateral and multilateral. The IFRC Country Office and SRCS attended regular 
United Nations (UN) led coordination meetings. This included participation in the Humanitarian Coordination Country Team 
(HCT), security, health and logistics sector meetings. In addition, the IFRC held bilateral discussions with foreign missions 
and other non-movement related key partners, including specialized UN agencies as part of information sharing, 
coordination mechanisms and forming partnership for support. In operational aspects, the IFRC supported SRCS 
Directorate of Programs and Disaster Management Department with coordination, information consolidation, reporting, 
resource mobilization and other technical support. The PNSs present in Sudan include Danish Red Cross, German Red 
Cross, Netherland Red Cross, Saudi Arabia Red Crescent, Spanish Red Cross, Swedish Red Cross, Swiss Red Cross and 
Qatar Red Crescent. 
After the launch of the operation, the following movement partners funded the operation: 
 

• China RC, Honk Kong Branch (CHF 24,208) 
• Japanese RC (CHF 87,386) 
• Monaco RC (CHF 23,045) 

 
Overview of non-RCRC actors in country 
 

The National and State level authorities coordinated the overall response to the population movement. Sudanese 
government authority for refugee’s management, Commission of Refugees (COR) and UN agencies (UNHCR, WFP, IOM, 
UNICEF, WHO) supported the states in managing the camp and non-camp management of refugee’s humanitarian support 
together with SRCS. Other international and national NGOs (CONCERN, CARE SW, Global Aid Hands, ASSIST, UMCOR 
and NIDO) supported the needy refugee communities in WASH, Education, Shelter, and Health activities. 
 

UNHCR distributed 1,000 NFI kits to new arrivals. WFP dispatched emergency rations to cover the needs of both new 
arrivals and the pre-existing arrivals. UNICEF provided temporary water trucking to Al Amira reception center and El Leri 
for 45 days. The state Ministry of Social Affairs coordinated alternative care arrangements for over 1,000 unaccompanied 
and separated children (UASC). UNHCR and COR worked with local authorities to expand the reception capacity near key 
border crossing points to provide immediate life-saving assistance to refugees upon arrival in country and support their 
onward transportation to the main service sites. 
 

Needs analysis and scenario planning 
 

For this section kindly refer to the EPOA and six months operation update 
 

B. Operational strategy and plan 
 

Overall Objective 
 

Basic immediate needs of South Sudan Refugees in West Kurdufan, South Kurdufan, East Darfur and South Darfur camps 
are met through provision of essential emergency services of water and sanitation, health and hygiene promotion, provision 
of emergency shelter and in restoring family links to 63,540 people (12,704 HHs) living in camps. 
 

Proposed strategy 
 

This Emergency Appeal operation intended to support the service gaps observed due to the continues influx of south 
Sudanese refuges in four selected states, namely, West Kurdufan, South Kurdufan, East Darfur and South Darfur. The 
operation planned to support provision of immediate lifesaving assistance for affected South Sudanese refugees hosted 
in four selected states. In these states, there are a total of 151,005 people (31,394 HHs) refugees. However, IFRC/SRCS 
with other development partners planned to address 12,704 HHs or 63,540 refugees to meet their immediate needs under 
this operation. 
 

Activities included provision of primary health care through procurement of basic medicines and medical equipment’s, 
supporting the rehabilitation of the health centres and building the capacity of health practitioners through trainings. 
Provision of adequate and clean water, provision of shelters, construction of communal latrines, and restoring & linking 
families. 
 

The key outcomes of the operations were: 
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Outcome 1: Reduced immediate health risks to the of affected refugees’ populations. 
Outcome 2: Reduced risk of waterborne disease amongst affected population through improved access to safe drinking 
water, safe sanitation and good hygiene behaviours 
Outcome 3: The immediate shelter and settlement needs of 4,000 families are met 
Outcome 4: Increase capacity of the Sudanese Red Crescent Society to respond to the emergency and needs of the 
affected population 
Outcome 5: Continuous participatory monitoring and assessment to inform program design 
 

After 12 months, the appeal is only 3% funded and most of the planned activities have not been implemented. However, 
the needs remain on the ground and 200,000 additional refugees are expected to enter the country in 2018. A DCPRR 
delegate and an RDRT supported an assessment and a decision was made not to revise the EPOA but to convert it into 
a longer-term Appeal.  
 

Operational support services 
 
Due to poor Appeal coverage (3%) most of the support services were not conducted. The planned personnel who were to 
be recruited or deployed did not materialise, the procurement which were planned both in country and internationally did 
not materialise as well, the planned monitoring and evaluation did not take place as well. 
 

C. DETAILED OPERATIONAL PLAN 
 

Health and Care 
 

Reducing morbidity and mortality through improved access to primary health care will be one of the key priorities for SRCS 
intervention. 
 

Seven fixed health centers and four mobile SRCS clinics in areas in four states of this EA are non-functional due to either 
staff shortages or state of physical infrastructure. Some need additional support to cater to the needs with increased 
caseload. To address these gaps in health services, SRCS will work closely with Ministry of Health and humanitarian 
actors to prioritize locations for interventions. The SRCS interventions will focus on supporting increased access to health 
care for the affected and prevention of diseases in communities through health and hygiene promotion.  
 

Selected SRCS health clinics will be supported with rehabilitation of infrastructure, provision of essential laboratory 
equipment and incentives for MoH staff seconded to SRCS health clinics to address the increased caseloads from 
the influx of refugees. 
 
To reduce risk of communicable diseases spreading and to prevent disease out breaks, SRCS volunteers will be mobilized 
to provide health education in the camps and to support MoH initiatives. 
 

The main target group will be South Sudanese refugees that have arrived in the camps escaping violence and insecurity 
and host communities around the camps. 
 

Health and Care 

Outcome 1: Reduced immediate health risks to the of affected refugees populations. 
Output 1.1: Improved access to health care and emergency health for the targeted population and communities 
Output 1.2 Improved knowledge about public health issues among refugees and host communities in the four 
states. 
 

Activities 
1.1.1. Rehabilitation of seven health facilities and equipped with basic lab equipment 
1.1.2. Support increased caseloads at SRCS health clinics by providing incentives for health staff in the 11 health clinics 
1.1.3 Procurement and deployment of four Interagency Emergency Health Kits (IEHK) in selected SRCS clinics 
1..1.4. Procurement and distribution of 150 First Aid Kits 
1.1.5 Refresher training on First Aid in Emergencies for four states for 30 volunteers in each state (120 volunteers) 
1.1.6. Procurement and installation of big tent hospital (10 x 8m) for new arrivals 
1.1.7 Conduct MISP training for 20 health staffs 
1.1.8. Conducting training on nutritional assessment for children for 250 volunteers 
1.1.9. Conduct orientation for medical staffs 
1.1.10 Setting up functional referral system for mental health 
1.1.11 Establish and run child and other friendly spaces (7 camps) 
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1.1.12 Establish women groups with focus 
1.2.1. Health and hygiene promotion campaigns on prevention and control of common communicable diseases such as 
Malaria, Acute Watery Diarrhoea, Bloody Diarrhoeas, Dermatitis and other outbreaks likely to occur during emergency 
situations (four states in 9 unites) 
1.2.2. Deployment of staff and volunteers for public health campaigns in collaboration with MoH, UNICEF, WHO (55 
volunteers per state for 25 campaigns (per diem, transportation, food) 

Achievements 

The activities could not be implemented due to low funding coverage of the operation. 

Challenges 

 

Lessons learned 

 
 
 

Water, Sanitation and Hygiene Promotion 
 

Needs analysis: 
 

Ongoing fighting over the last four years in South Sudan and the current food insecurity has led to even more people to 
influx to Sudan, placing greater strain on already diminished aid services such as healthcare, water supply and sanitation 
infrastructure. In the nine camps targeted in this EA, there is no permanent access to safe water sources because of this, 
a significant safe water demand is observed in the camps for drinking and sanitation purposes. 
 

The hygiene and health promotion will be undertaken along with key messages on sanitation, how to use ORS, PUR sachets 
and mosquito nets. Clean-up campaigns to improve the environmental situation in the camps will be organized. 
 

Population to be assisted: 
 

Main priorities in the WASH sector are to maintain water, sanitation and hygiene services in camps and host communities, 
to prevent disease outbreaks.  
 

Water, sanitation and hygiene promotion 

Outcome 2: Reduced risk of waterborne disease amongst affected population through improved access to safe 
drinking water, safe sanitation and good hygiene behaviours  
 

Output 2.1 Improved access to safe water and sanitation, improved hygiene awareness and behaviour for the target 
population in four states 
 

Activities 
2.1.1. Hiring of water tankers for water trucking for 12 
months and 15 days/month in two states (West Kurdufan and 
East Darfur) 
2.1.2. Procure and install T 95 tanks in ten targeted refugee areas 
2.1.3. Procure and install T 45 tanks in ten targeted refugee areas 
2.1.4 Provide materials and construct 15 water tap stands for ten locations 
2.1.5 Construction of platforms for water points 
2.1.6 Rehabilitation of two yards in two host communities ((South Darfur and South Kurdufan) 
2.1.7 Construct 40 emergency latrines in nine refugee locations in four states (West/South Kurdufan and South/East Darfur) 
2.1.8 Provide materials and construct 15 garbage containers 
2.1.9 Rental of tractor for waste disposal for three months in each of the nine locations 

Achievements 

The activities could not be implemented due to low funding coverage of the operation. 

Challenges 

 

Lessons learned 
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Shelter and Settlements 
 
Needs analysis:  
 
According to the SRCS assessment, about 63,540 people (12,704 household) needs emergency assistance in nine camps 
of four selected states who are not fully or partially not assisted so far in different emergency assistances. While 50 percent 
of the shelter needs are expected to be covered through the cluster where partners will be requested to cover remaining 
needs based on the MoU. The SRCS as a member of the shelter cluster coordination in in these states will support NFIs of 
4000 HHs with the shelter needs. NFIs will be procured as per IFRC guidelines. 
 

Population to be assisted: 
 

Families benefiting from these supports will include new refugees 
 

Shelter and settlements 

Outcome 3: The immediate shelter and settlement needs of four thousand households are met  
Output 3.1. Four thousand households across the four states of East Darfur, South Darfur, West Kurdufan and 
South Kurdufan are assisted with standard NFI and Shelter Kits 
 

Activities 
3.1.1. Procurement of 4000 Emergency Shelter and NFI kits 
(International) for 20,000 beneficiaries (4,000 households) 
and transportation/distribution of NFIs 
3.1.2 Orientation and training of volunteers and staff on construction of emergency shelters by Shelter Cluster 
3.1.3 Distribution of relief items to beneficiary population in four states through volunteers 
3.1.4. Procurement of 500 tents 
3.1.5. Beneficiary satisfaction survey on the quality and use of the shelter kits is completed 

Achievements 

824 tarps were procured (without the fixing materials). The NFIs kits were procured as follows: 1,755 kitchen sets, 3,510 
mosquito nets, 1,000 sleeping mats, 1,000 blankets.  

Challenges 

 

Lessons learned 

 
 
 

National Society capacity building 
 

Needs analysis 
 

Primary focus in branch capacity building will be in the areas of advocacy, diplomacy and accountability to beneficiaries. 
Key staff and volunteers in the 4 branches will be supported in the three areas through training, coaching and mentoring. 
This EA will have full time staffs at HQ and Branch levels in key areas of interventions to reduces the burden on branches 
and head office and to deliver quality services on time with timely reporting. 
 

National Society Capacity Building 

Outcome 4: Increase capacity of the Sudanese Red Crescent Society to respond to the emergency and needs of 
the affected population 
Output 4.1. Strengthened SRCS’s auxiliary role among key stakeholders through coordination, advocacy and 
diplomacy. 
Output 4.2: Branches are equipped and trained to respond to conflict and displacement 
 

Activities 
4.1.1. Humanitarian Diplomacy trainings (five trainings) for 30 key SRCS staff and volunteers from the headquarters and the 
targeted branches to enhance their skills in engaging with non-Movement partners in discussing their auxiliary role. 
4.1.2 Coordination and engagement with key stakeholders - Quarterly stakeholder meetings hosted by the branch (HAC, 
MoH, Community leaders, INGOs, IOM, Red Cross and Red Crescent Movement, UN Agencies and funding agencies). 
NS to host two meetings. 
4.1.3 Documenting good practices 
4.1.4 Caring for volunteers’ activities 
4.2.1. Procurement of computers, laptops, etc. 
4.2.2. Recruitment and deployment of staffs 
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4.2.3 Purchase of fire extinguishers 
4.2.4 Procurement of two storage facilities/warehouses 
4.2.5. Procurement of two trucks 
4.2.6 Procurement of Land Cruiser vehicles (one for East Darfur) 

Achievements 

The activities could not be implemented due to low funding coverage of the operation. 

Challenges 

Lessons learned 

Quality Programming / Areas Common to all Sectors 

Needs analysis: 
The operations will maintain high quality in planning, monitoring, evaluation and reporting operational plans and activities. 
Coordination with internal and external stakeholders, with relevant UN agencies and government authorities will be 
strengthened. To the extent possible, all SRCS interventions will be part of coordinated response led by state coordination 
mechanisms. The operations will strengthen accountability to beneficiaries through strengthened beneficiary 
communications, increased participation of beneficiaries in program plans and activities and through gender 
mainstreaming ensuring that all vulnerable sections have adequate opportunities for support. 

Population to be assisted: 

The NS, Branches, staff, volunteers and communities will be the main target group. 
Outcome 5: Continuous participatory monitoring and assessment to inform program 

Needs assessment 

Outcome 5: Continuous participatory monitoring and assessment to inform program 

Outcome 6: Implementation of SRCS programming is improved by ensuring effective and timely communication 
with refugees and engaging them by considering displaced persons opinion and feedback. 

Output 5.1 A comprehensive monitoring and reporting framework and system for ensuring accountability to 
beneficiaries is established 
Output 5.2 Strengthened communication with and accountabilities to beneficiaries 
Output 6.1 Displaced people are engaged in two-way communication, incorporating their opinions and needs for 
the implementation of response plans 

Activities 
5.1.1 Establish needs assessments templates, carry out needs assessments and identify beneficiaries 
5.1.2 Establish a Monitoring and Reporting Framework for the operations 
5.1.3 Joint monitoring of the operations by SRCS HQ/IFRC and branches 
5.1.4 Mid-term review (internal) to include all relevant technical sectors 
5.2.1 A beneficiary feedback mechanism is developed and established defining accountability to beneficiaries and to ensure 
effectiveness of the response 
5.2.2. Organize two beneficiary community trainings for key branch staffs and volunteers. 
5.2.3 Quarterly meeting with beneficiary committees (one meeting per state at different locations). 
5.2.4 Communication brochures and IEC materials about 
6.1.1 Setting up of feedback/suggestion boxes and information boards in the community centres; 
6.1.2 Conduct of periodic Focus Group Discussions (FGD) to collect beneficiary feedback and incorporate refugee’s opinion 
during EPoA update 

Achievements 

The activities could not be implemented due to low funding coverage of the operation 

Challenges 

Lessons Learned 

D. THE BUDGET

Under shelter component, the project assisted more people that initially targeted with the allocated budget, thus and 
overspending recorded under this account line. Also, the initial travel costs were underestimated relating to an overspending 
in this line; and lastly the project used volunteer who were entitle to payment but this was not budgeted when developing the 
Appeal budget. 
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 134,639 134,639

B. Opening Balance

Income
Cash contributions
China Red Cross, Hong Kong branch 24,208 24,208
Japanese Red Cross Society 87,386 87,386
Red Cross of Monaco 23,045 23,045
C1. Cash contributions 134,639 134,639

C. Total  Income  = SUM(C1..C4) 134,639 134,639

D. Total  Funding = B +C 134,639 134,639

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 134,639 134,639
E. Expenditure -129,882 -129,882
F. Closing Balance = (B + C + E) 4,757 4,757

Selected Parameters
Reporting Timeframe 2017/5-2018/10 Programme MDRSD024
Budget Timeframe 2017/5-2018/08 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRSD024 - Sudan - Population Movement
Timeframe: 18 May 17 to 16 Aug 18
Appeal Launch Date: 18 May 17

Final Report

Final Report Prepared on 23/Nov/2018 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 134,639 134,639
Relief items, Construction, Supplies
Shelter - Relief 12,313 37,623 37,623 -25,310

Clothing & Textiles 23,110 12,456 12,456 10,654

Water, Sanitation & Hygiene 18,000 18,000

Utensils & Tools 46,337 36,337 36,337 10,000

Total Relief items, Construction, Sup 99,761 86,417 86,417 13,344

Logistics, Transport & Storage
Storage 2,110 2,110 2,110 0

Distribution & Monitoring 5,876 5,876 5,876 0

Transport & Vehicles Costs 3,602 10,099 10,099 -6,497

Logistics Services 11,169 11,169 11,169 0

Total Logistics, Transport & Storage 22,758 29,254 29,254 -6,497

Personnel
International Staff 55 55 55 0

National Society Staff 64 64 -64

Volunteers 6,171 6,171 -6,171

Total Personnel 55 6,290 6,290 -6,235

General Expenditure
Travel 2,797 270 270 2,527

Financial Charges 1,051 -277 -277 1,327

Total General Expenditure 3,848 -6 -6 3,854

Operational Provisions
Operational Provisions 0 0

Total Operational Provisions 0 0

Indirect Costs
Programme & Services Support Recove 8,217 7,927 7,927 290

Total Indirect Costs 8,217 7,927 7,927 290

TOTAL EXPENDITURE (D) 134,639 129,882 129,882 4,757

VARIANCE (C - D) 4,757 4,757

Selected Parameters
Reporting Timeframe 2017/5-2018/10 Programme MDRSD024
Budget Timeframe 2017/5-2018/08 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRSD024 - Sudan - Population Movement
Timeframe: 18 May 17 to 16 Aug 18
Appeal Launch Date: 18 May 17

Final Report

Final Report Prepared on 23/Nov/2018 International Federation of Red Cross and Red Crescent Societies
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Contact Information 

For further information specifically related to this operation please contact: 

In the National Society 

• Secretary General, Sudanese Red Crescent Society: Osman Gafar Abdallha email: sg_srcs@yahoo.com

In the East Africa Cluster. 

• Getachew Taa, Head of Cluster email: getachew.taa@ifrc.org phone; +254 733 444 057

• Andreas Sandin, Operations Coordinator, email: andreas.sandin@ifrc.org phone: +254 732 508 060

In Regional Office for Africa 

• Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery Department, Nairobi, Kenya; phone
+254 731067489; email:  adesh.tripathee@ifrc.org

• Khaled Masud Ahmed, Regional Disaster Management Delegate, Tel +254 20 283 5270, Mob +254 (0) 731067286,
email: khaled.masud@ifrc.org

In IFRC Geneva :  

• Antoine Belair, Operations Coordinator, Response and Recovery (Americas and Africa Regions), Tel. +41 22 730
4281 | Mob. +41 79 708 3149, Email antoine.belair@ifrc.org

• Ruben Romero, Response and recovery lead; phone: +41 22 730 4229; email: ruben.romero@ifrc.org

For IFRC Resource Mobilization and Pledges support: 

• IFRC Africa Regional Office for resource Mobilization and Pledge: Kentaro Nagazumi, Head of Partnership and
Resource Development, Nairobi, email: kentaro.nagazumi@ifrc.org, phone: +254 202 835 155

For In-Kind donations and Mobilization table support: 

• IFRC Africa Regional Office for Logistics Unit: Rishi Ramrakha, Head of Africa Regional Logistics Unit, email:
rishi.ramrakha@ifrc.org; phone: +254 733 888 022

For Performance and Accountability support (planning, monitoring, evaluation and reporting enquiries) 

• IFRC Africa Regional Office: Fiona Gatere, PMER Coordinator, email: fiona.gatere@ifrc.org, phone: +254 780 771
139

Click here 

1. Revised Emergency Appeal budget (if needed) below

2. Click here to return to the title page

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement 

and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and Minimum Standards in 

Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance and 

promotion of human dignity and peace in the world. 
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