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EL SALVADOR: FLOODS &
VOLCANIC ACTIVITY 
 

Appeal No. 05EA020 
26 October, 2006. 
 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. 
It is the world’s largest humanitarian organization and its millions of volunteers are active in 185 countries. 

In Brief 

Operations Update no. 3; Period covered: 6 May to 31 July, 2006; Appeal target: CHF 1,288,347 
(USD 1,000,432 OR EUR 835,891); Appeal coverage: 69.6%; Outstanding needs: CHF 391,274 (USD 303,855 
or EUR 254,074) 
 
(click here to go directly to the attached Interim Financial Report) 
 
Appeal history: 

• Launched on 6 October 2005 for CHF 487,000 (USD 379,789 or EUR 315,055) for 4 months to assist 
21,000 beneficiaries (4,200 families). 

• Budget was increased to CHF 1,288,347 (USD 1,000,432 or EUR 835,891) and the operation was extended 
by 2 months to 6 April 2006 

• Operation extended by one month, until 6 May 2006, in mid December 
• Operation extended by 4 months on 6 May 2006 until 6 September 2006; Final Report is therefore due on 6 

December 2006. 
• Disaster Relief Emergency Funds (DREF) allocated: CHF 149,000 (USD 114,820 or EUR 96,262). 

 
This operation is aligned with the International Federation's Global Agenda, which sets out four broad goals 
to meet the Federation's mission to "improve the lives of vulnerable people by mobilizing the power of 
humanity". 
 

Operational Summary: The emergency phase of the El Salvador Floods and Volcanic Activity operation has 
been completed, and the Salvadorean Red Cross Society (SRCS) is using appeal funding to develop 
rehabilitation projects in the areas of health and water systems.  
 
Activities within the health initiative include Medical and Dental Brigades with a focus on providing 
diagnosis and proper primary health care, and are accompanied by disease prevention and dental hygiene 
campaigns. These brigades are being carried out in the municipality of Panchimalco with the support of the 
Panchimalco Health Unit.  
 
Three water projects are being implemented in the districts of San Pedro Las Flores, Ojos de Agua and 
Santo Tomás, which seek to improve, build, and repair water systems to provide communities with potable 
water. Two other water projects in El Copinol and Matazano consist of developing water storage systems for 
communities with seasonal access to clean water.  All participating communities have been organized into 
committees that will manage the operational costs of these projects once the SRCS has finished its work and 
communities are providing the labor in all five projects.  
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Global Agenda Goals: 

• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent capacity to address the most 

urgent situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote respect for diversity and 

human dignity. 
 
For further information specifically related to this operation please contact: 

 In El Salvador: Miguel Vega, National Relief Director, Salvadorean Red Cross Society, San Salvador; phone (503) 
2219-2200, fax(503) 222-7758, email miguel.vega@cruzrojasal.org.sv 
 In Guatemala: Roy Venegas, Regional Coordinator of Hurricane Stan and El Salvador Floods & Volcano 

Operations, Guatemala City; phone (502) 2220-0672, fax (502) 22380091, email roy.venegas@ifrc.org 
 In Panama: Stephen McAndrew, Coordinator, Pan American Disaster Response Unit, Panama; phone (507) 316-

1001, fax (507) 316-1082, email stephen.mcandrew@ifrc.org, 
 In Geneva: Luis Luna, Federation Regional Officer, Americas Department, Geneva; phone (4122) 730-4274, fax (41 

22) 733-0392, email luis.luna@ifrc.org 
 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual Appeal. For 
support to or for further information concerning Federation programmes or operations in this or other countries, or for 
national society profiles, please also access the Federation’s website at http://www.ifrc.org 
 
For longer-term programmes, please refer to the Federation’s Annual Appeal. 
 

Background 
In October 2006, El Salvador was affected by two serious natural disasters within one week. The disaster situation 
began on 1 October, when the Ilamatepec volcano began hurling out hot lava and rocks, killing at least two people 
and forcing more than 2,000 to flee. After the volcanic events, heavy rains set in as a result of the passing of 
Hurricane Stan in the first week of October, which caused flooding and landslides that killed at least 69 people in 
11 departments.  Ash expelled by the Ilametepec volcano (also known as Santa Ana) was carried away by the 
strong south-south-westerly wind, affecting the municipalities of Nahuizalco, Juayua and La Hachadura in the 
departments of Sonsonate and Ahuachapán.  
 
The National Emergency Committee (COEN – Comité de Emergencia Nacional) declared a red alert in an area 
within 4,000 metres of the volcano, and a yellow alert in other nearby areas, home to close to 20,000 people. A red 
alert was also declared because of the intense rains caused by Hurricane Stan and the severe flooding which 
occurred in some 12 departments in El Salvador.  The National Legislative Assembly declared a “State of Public 
Calamity and National Disaster”, effective 4 October, 2005. 
 
Federation Coordination 
The Salvadorean Red Cross Society is part of the National Emergency System (SISNAE – Sistema Nacional de 
Emergencias), which coordinates all disaster response activities on behalf of the Salvadorean government through 
the Emergency Operations Centre. The SRCS emergency response to the disaster situation was successful because 
of an efficient coordination with international organizations including the United Nations agencies and NGOs. 
Funding was received bilaterally and through the Federation through the appeal, and efforts were closely 
coordinated between the Panama Regional Delegation, the Pan American Disaster Response Unit (PADRU), 
bilateral donors (Spanish Red Cross, Spanish International Cooperation Agency, Swiss Red Cross, and German 
Red Cross) and the Salvadorean Red Cross Society.  Working within the framework of the appeal, almost 12,000 
families were reached by bilateral and Federation efforts.  
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The Salvadorean Red Cross Society continues to implement the rehabilitation phase of this operation, funded by 
recent donations towards the appeal. 
 
Red Cross action - objectives, progress, impact 
 
Emergency relief (food and non-food) 
Objective: 1,000 families affected by the Ilamatepec volcano and 3,200 families affected by the floods from 
Hurricane Stan will have benefited from the distribution of food and non-food relief items. 
 
Progress/Achievements (activities implemented within this objective) 
Immediately following the disasters, the Federation’s Pan American Disaster Response Unit (PADRU) dispatched 
from Panama 17,500 blankets, 3,500 hygiene kits and 3,000 kitchen kits to the Salvadorean Red Cross Society for 
distribution of which 10,000 blankets, 2,000 hygiene kits and 2,000 kitchen sets were mobilized on behalf of the 
Spanish Red Cross.  
 
In addition to the 500 families assisted by the Federation through this Appeal, 2,000 families were assisted by the 
Spanish Red Cross with ECHO funding, 1,000 families were assisted by the Spanish International Cooperation 
Agency (AECI), 1,500 families were assisted by the Swiss Red Cross and some 1,500 additional families were 
assisted with additional hygiene and kitchen kits and roofing materials in the departments of Santa Ana, Sonsonate 
and La Libertad by the German Red Cross. These additional distributions were completed on 31 December, 2005. 
In addition to the distributions of food and non food items, the SRCS also provided educational talks on hygiene, 
nutrition and mental health. 
 
Shelter 
Objective 1: 1,000 families (5,000 people) whose homes were destroyed by the floods will have constructed 
temporary houses enabling them to move back to their communities and Red Cross branches damaged by 
the floods will have been repaired. 
 
In the departments of Santa Ana, Sonsonate and La Libertad, 1,500 families have been provided with roofing 
materials by the German Red Cross; in addition, the Swiss Red Cross provided roofing materials for 36 families in 
Usulután.  
 
The nine schools that had been used as emergency shelters in the municipalities of El Congo, Coatepeque, San 
Salvador and La Libertad have been emptied and children have returned to class.  Educational kits have been 
distributed to these children by the SRCS with the support of donations acquired via the appeal. 
 
Water and Sanitation and Health 
Objective 1: 1,000 families (5,000 people) will have access to clean drinking water, benefit from improved 
sanitation and will have increased awareness of sound hygienic practices. 
 
Medical-Dental Brigades are carrying out activities in 19 communities of the Panchimalco municipality, which 
include: Divisadero, Pajales, Panchimalquito, Crucitas, San Isidro, Troncones, Azacualpa, Amayón, Potreritos, 
San Antonio, Sihuatenango, Tanques, Cordova, Sillar, Linderos, Victorias, Miramar, Amayito, Morenas. 
 
The brigades are made up of Salvadorean Red Cross Volunteers and representatives of the Ministry of Public 
Health and Social Assistance, and their goal is to provide basic health care to vulnerable populations affected by 
Hurricane Stan. The Brigades are working with the Panchimalco Health Unit, to which the Salvadorean Red Cross 
is providing technical and financial support in the form of: medications, transportation, skilled volunteer 
physicians and dentists. The brigades also contain an illness prevention and education component, where 
Salvadorean Red Cross volunteers teach children how to prevent diarrhoea and how to brush their teeth properly 
through interactive games and a puppet theatre. 
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Medical Brigades 
46 medical brigades have been carried 
out between April and July 2006. The 
brigades focused on 11 key health 
areas: Medical visits, prenatal 
monitoring, infant care, health 
education, special attention, timely 
medical references, child 
immunizations, pap smear tests, 
respiratory therapies and minor surgery. 
 
In this timeframe, a total of 3,627 
people have been seen by trained 
physicians, with an average of 6.75 
patients treated per hour to guarantee 
quality medical attention. 32 people 
have been referred to a doctor for 
treatment of more complex illnesses, 
such as tumors and cardiac conditions.  

 
With the support of Federation funding through via the El Salvador 
Floods and Volcanic Activities Appeal, 5,382 treatments have been 
prescribed to individuals in the targeted communities and five 
emergency transfers to nearby hospitals have been carried out to 
treat cases of trauma, severe pneumonia and to provide help in 
complicated childbirths. Nine minor surgeries have taken place 
during the period, including lipoma excisions and varicose vein 
treatments.  
 
There has been notable improvement in the access to health services 
provided to rural communities in the municipality of Panchimalco, 
which are mostly remote and difficult to access. The combination of 
Ministry of Health and Social Assistance and Salvadorean Red 
Cross efforts has resulted in better medical attention and an increase 
in the amount and variety of medications made available to treat 
illnesses. This coordination of efforts has also resulted in an 
improvement in the timeliness and consistency with which medical visits are carried out, and allowed medical 
brigades to target 11 communities additional to those originally programmed.  This timeliness and consistency has 
also resulted in an increase in trust and credibility towards the medical brigades, and allowed physicians to avoid 
complications through opportune treatment. 

INDICATOR 
APRIL 
2006 

MAY 
2006 

JUNE 
 2006 

JULY 
2006 TOTAL

MEDICAL ATTENTION 
Number of people diagnosed 
by trained physicians 305 1001 1307 1014 3627 

Average number of patients 
seen per hour. 7.0 6.0 7.4 6.6 6.75 

Number of people  diagnosed 
with an illness during visits 303 704 1221 963 3191 

Number of people who were 
diagnosed with a complex 
illness and were sent to a 
nearby Health Unit or 
Hospital 

2 11 15 4 32 

Number of pharmacological
treatments prescribed during 
medical visits 

612 1214 1626 1930 5382 

Number of patients referred to 
the Panchimalco Health Unit.  1 4 4 8 17 

Number of transfers 0 2 2 1 5 
Number of procedures carried 
out 0 0 9 0 9 

 

 
Ernesto Santos is a 12 year old boy who was 
diagnosed with an oedema in his left hand. 
Ernesto has no immediate family, and lives with 
family friends in extreme poverty conditions. The 
health unit, community leaders and the 
Salvadorean Red Cross have joined together to 
find a way to support his treatment. He was first 
diagnosed by an SRCS health brigade and 
found to be suffering from the condition for 8 
years. 
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Dental Brigades 
The dental brigades are carried out by three dentists 
who prioritize children in rural schools who usually do 
not receive this kind of attention.  The basic dental 
activities carried out by the brigades include: dental 
diagnosis, treatment follow up charts, preventive 
treatment and advice.  
 
From April to July 1,595 people were diagnosed and 
1,789 dental procedures were carried out. These 
procedures include: fillings, endodoncy treatment, 
prophylaxis and fluoride treatments.  

 
A total of 22 

people 
required 
complex 

treatments 
and further 
studies, and 
were referred 
to the 
University of 
El Salvador, 

where dental services are provided at a low cost.  
Dental treatment has been provided to school children 
and people of all ages in need of dental services. 
 
Integrated Management of Childhood Illness (IMCI), 
Personal Hygiene and Illness Prevention 
 
This component of health brigades consists of raising 
personal hygiene and illness prevention awareness in 
schools in targeted communities, providing important 
medications for hygiene, and carrying out childhood 
and prenatal controls through the IMCI methodology.  
 
One of the activities is puppet theatre functions in 
elementary schools aimed at teaching children ways to 
prevent illness. Several scripts have been developed 

which deal with subjects such as personal and dental hygiene and diarrhoea prevention.   

Indicator April  
2006 

May  
2006 

June  
2006 

July  
2006 

Total

Dental Brigades 
Number of 
people 
evaluated 
during 
dental 
brigades 

185 524 542 344 1595 

Number of 
dental 
procedures 
carried out 
during the 
brigades. 

185 498 646 460 1789 

Number of 
patients 
referred by 
to by the 
dentists to 
the Health 
Unit.  

7 195 8 8 218 

Number of 
dentist 
treatments 
prescribed 
during the 
brigades 

3 10 9 3 25 

Number of 
people who 
were 
diagnosed 
with serious 
dental 
problems 
and sent to 
the Health 
Unit or 
another 
institution. 

3 16 3 0 22 

 
During each function two or three subjects are presented, and each script contains a practical activity to reinforce 
learning. These practical activities include hand washing and teeth brushing in front of the class. Children who 
participate and complete the practice correctly are awarded balloons.   
 
Participative health talks are held with older children and there is direct 
interaction between students and teachers. SRCS volunteers use flip charts and 
other interactive materials and efforts have been coordinated with school 
teachers to continue to reinforce knowledge learned through the use of these 
interactive methodologies.  
 
Aside from the puppet theatre and health talks, the hygiene and illness 
prevention component of the Medical-Dental Brigades includes the provision 
of de-parasitizing medications (Antihelminthic drugs), delousing, growth and 
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development monitoring, prenatal controls and other general IMCI diagnostics.  
 

A total of 595 children have benefited from de-parasitizing medications 
(Antihelminthic drugs), and lice prevention or removal is carried out in 
schools through the application of a dose of delousing shampoo in schools 
and the provision of a delousing comb so that children can continue 
treatment from home. A total of 1,854 children have been weighed and 
measured to ensure proper growth and 6 people in community schools have 
been referred to the Panchimalco Health Unit.  

lments 
ffecting targeted communities.  

 of these water systems, which will require management of operational costs such as maintenance and 
lectricity.  

s have a implementation period of 80 days and will not be fully completed and functional until November 
006. 

sts of repairing 
istribution systems, suction tanks and water storage tanks and improving the water filter system.  

t of the water distribution system and the installation of valves required for the functioning of the 
orage tanks.  

 costs.  These committees seek to ensure participation of 
ll community members in the decision-making process. 

 
A total of 884 infant evaluations have been 
carried out with the objective of diagnosing 
children under five years of age through 
the use of the IMCI methodology. 77 pap 

smear tests and 106 prenatal controls have been carried out on women who have 
attended the medical brigades. Salvadorean Red Cross volunteers trained in the 
IMCI methodology have also continued to deliver health talks focusing on 
diarrhoea prevention, respiratory illnesses, dengue, and common ai
a
 
Water Systems 
The SRCS is constructing and improving water systems in the districts of Santo Tomás, Ojos de Agua, San Pedro 
Las Flores, El Copinol and Matazano. These five water system projects are being carried out in each district with 
the support of the mayor’s office and costs are shared between the SRCS and government authorities. In all five 
projects, SRCS support is being allocated towards construction costs and technical expertise, while local 
authorities are contributing with the technical assessment, which includes costs, technical specifications and the 
requirements of each water system, and are providing funding for half of the construction costs. Community 
members are providing the necessary labour.   Committees are organized and have a plan to ensure the 
sustainability
e
 
The two largest and costliest water system projects being implemented are the Santo Tomás and Ojos de Agua. 
Both consist of pump-based water systems that will mobilize water from dug wells and will require constructing a 
distribution tank, repairing the distribution networks, procuring a water pump and constructing a pump and 
electricity shed.  Construction of the dug will begin in mid-August and although appeal funding will be spent by 
September (through the procurement of construction material and salaries of the construction workers) both 
project
2
 
The other three water system projects being implemented are located in San Pedro Flores, Matazano and El 
Copinol. These projects have an implementation period of 45 days, and construction in all three will begin by the 
end of September. The San Pedro Flores project – the largest of the three - consists mainly of repairing the existing 
water pump system, which suffered significant damage during the emergency. The process consi
d
 
Both the El Copinol and Matazano projects are being implemented together because of the proximity of these 
districts. These projects consist of water storage systems, and require the construction of two water storage tanks, 
the improvemen
st
 
A key part of the implementation of the water project systems is being carried out by the communities themselves. 
Communities have been organized through Associations for Community Development (Asociaciones de  
Desarrollo Comunitario - ADESCO), which are an integral part of every community where these projects are 
being developed. SRCS volunteers have also helped organize water committees in communities that will be 
managing their water systems and paying their own water
a
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Psychosocial support 
Objective 1: The Salvadorean Red Cross Society’s capacity in psychosocial support is strengthened and 
care is offered to vulnerable families targeted by the appeal as well as volunteers and staff working in the 

isaster operation. 

ganized recreational activities 
r children in shelters to help them cope with the emotional effects of the disaster.  

with the perspective of a successful harvest, 
us contributing to ensuring the availability of adequate food. 

f seeds and fertilizer to families who have lost 
eir crops will not be carried out because of insufficient funding.  

milies’ children will have school stationery and supplies, facilitating their continued 
ttendance in class. 

.  Each kit included a backpack, note book, coloured and regular pencils, an eraser, a 
otepad, glue and scissors. 

dditional training in response and preparedness activities in order to facilitate future disaster 
esponse. 

ots are going to be purchased thanks to donations which arrived via the appeal in 
e later stages of the operation. 

bjective 2: National Society branches communicate effectively by radio in the event of a disaster.  

iquizaya, Concepción de Ataco, 
ahuizalco, Nueva Concepción, Metapán, Tacuba, Tepecoyo and Teotepeque.  

Red r

 on the SPHERE Project Humanitarian Charter and the Code of Conduct for 

 Strategy 2010, as well as the Strategy for the 
Movement and the Principles and Rules of the Movement. 

ational Society Capacity Building 

d
 
As part of the distributions of relief items, the SRCS provided psychosocial support sessions to beneficiaries. In 
addition, SRCS volunteers in coordination with the National Intervention Teams, or
fo
 
Agricultural Support 
Objective 1: 1,000 families (5,000 people) will have sown crops 
th
 
Activities under this objective which focuses on the distribution o
th
 
Educational Support 
Objective 1: 2,000 fa
a
 
The distribution of educational kits by the SRCS, which started on 25 January, 2066, has now been completed.  An 
estimated 1,000 families (approximately 3,000 children) in the departments of Santa Ana and Sonsonate, who 
were relocated outside of the high-risk zones near the volcano following the eruptions in October 2005, have 
benefited from this initiative
n
 
Disaster Preparedness for Response 
Objective 1: The Salvadorean Red Cross Society has restocked essential emergency relief items and has 
received a
r
 
A total of 500 SRCS volunteers have been provided with boots and 500 rain coats have been distributed to 
volunteers. An additional 500 bo
th
 
O
 
In order to facilitate effective communication in the event of a disaster, the Salvadorean Red Cross Society has 
purchased, and is in the process of distributing, radio equipment for the branches of Usulután, Santa Rosa de Lima, 
La Unión, Sensuntepeque, Mercedes Umaña, Santa Lucía, Jiquilisco, At
N
 

 C oss and Red Crescent Movement -- Principles and Initiatives 
 Beneficiary selection criteria focus on the vulnerability of those affected. 
 The relief operation is prioritizing assistance to children and the elderly. 

Activities are based 
emergency response. 

 Transparency is ensured through the production of regular reports and news bulletins. 
All objectives put forward in the appeal are in line with 

 
N
 
The relief operation will further build the capacities of the Salvadorean Red Cross Society headquarters and 
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Branches. Now that the relief phase has been completed, further emphasis will be placed on the strengthening of 
branches and disaster preparedness and mitigation work in vulnerable communities. Previous to these most recent 

atural disasters, the SRCS was able to significantly strengthen its national structure through the relief operation 
uary and February 2001. 

wing months through institutional activity write 
ps, articles on the operations and information bulletins about the Salvadorean Red Cross Society and the 

itarian aid to those affected by the disasters.  

 
overnment and other organizations. These joint efforts were most clear during the emergency phase of the 

by Hurricane Stan (M05EA021) was launched almost 
onsecutively, and its sheer scope in terms of funding requirements and individuals affected by the disaster may 

most basic needs of the affected 
ommunities. The rehabilitation phase will continue as planned and vulnerable communities will continue to 
enefit from these initiatives until the operation draws to a close. 

 

Click here to return to the initial page

n
following Hurricane Mitch in 1998 and earthquakes in Jan
 
Communications – Advocacy and Public information 
 
Communications and visibility activities are being carried out by the public relations department of the SRCS, 
through its national communicators’ network, which exists in all 14 departments in the country.  The SRCS plans 
to intensify communications and visibility activities in the follo
u
provision of human
 
Lessons Learned 
 
The Salvadorean Red Cross was able to successfully mitigate the effects of two consecutive natural disasters 
thanks to international donations received through the Federation via the appeal, bilateral support from the 
Spanish, Swiss and German Red Cross Societies, and an efficient collaboration of ongoing efforts of the
g
operation, when almost 12,000 families benefited from the distribution of kitchen kits, hygiene kits, and blankets. 
 
It is important to note that funding received via the appeal was considerably low, and the SRCS had to rely heavily 
on bilateral support to meet previously established targets. One important consideration is that the regional 
emergency appeal for Central America for floods caused 
c
have overshadowed the emergency appeal for El Salvador. 
 
Late donations received from international donors via the appeal allowed for the implementation of certain 
activities under the objectives of the rehabilitation phase. Most of these funds were allocated towards water and 
sanitation and community health projects, since these encompass the 
c
b
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Selected Parameters
Reporting Timeframe 2005/10-2006/7
Budget Timeframe 2005/10-2006/9
Appeal M05EA020
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim financial report

M05EA020 - EL SALVADOR - FLOODS & VOLCANIC ACTIVITY

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

A. Budget 1'288'326 1'288'326

B. Opening Balance 0 0

Income

Cash contributions

0.00 American Red Cross 59'786 59'786
Canadian Red Cross Society 305'906 305'906
Japanese Red Cross Society 42'425 42'425
Lichtenstein - Private Donors 50'000 50'000
Monaco Red Cross 7'613 7'613
Netherlands Red Cross 66'118 66'118
New Zealand Red Cross 89'162 89'162
Norwegian Red Cross 82'950 82'950

0.00 C1. Cash contributions 703'961 703'961

Outstanding pledges (Revalued)

1.00 American Red Cross 9'292 9'292
Irish Red Cross Society 6'185 6'185

1.00 C2. Outstanding pledges (Revalued) 15'477 15'477

C. Total  Income  = SUM(C1..C6) 719'438 719'438

D. Total  Funding = B +C 719'438 719'438

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

B. Opening Balance 0 0

C. Income 719'438 719'438

E. Expenditure -570'010 -570'010

F. Closing Balance = (B + C + E) 149'428 149'428

Prepared on 24.Oct.2006 Appeal report.rep Page 1 of 2
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Reporting Timeframe 2005/10-2006/7
Budget Timeframe 2005/10-2006/9
Appeal M05EA020
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim financial report

M05EA020 - EL SALVADOR - FLOODS & VOLCANIC ACTIVITY

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A - B

BUDGET (C) 1'288'326 1'288'326

Supplies

Shelter - Relief 277'480 54 54 277'426

Construction Materials 4 4 -4

Clothing & textiles 41'836 36'467 36'467 5'368

Food 136'980 22'590 22'590 114'390

Seeds,Plants 100'000 100'000

Water & Sanitation 100'000 112 112 99'888

Medical & First Aid 70'000 23'779 23'779 46'221

Teaching Materials 100'000 31'960 31'960 68'040

Utensils & Tools 42'160 24'293 24'293 17'867

Other Supplies & Services 57'920 48'266 48'266 9'654

Total Supplies 926'376 187'525 187'525 738'850

Land, vehicles & equipment

Computers & Telecom 49'997 32'603 32'603 17'394

Total Land, vehicles & equipment 49'997 32'603 32'603 17'394

Transport & Storage

Storage 15'000 559 559 14'441

Distribution & Monitoring 36'299 36'299 -36'299

Transport & Vehicle Costs 52'870 8'463 8'463 44'407

Total Transport & Storage 67'870 45'321 45'321 22'549

Personnel Expenditures

Delegates Payroll 10'000 10'000

Regionally Deployed Staff 40'000 40'000

National Staff 1'338 1'338 -1'338

National Society Staff 29'097 29'097 -29'097

Total Personnel Expenditures 50'000 30'435 30'435 19'565

Workshops & Training

Workshops & Training 37'470 672 672 36'798

Total Workshops & Training 37'470 672 672 36'798

General Expenditure

Travel 18'000 3'855 3'855 14'145

Information & Public Relation 17'818 10'581 10'581 7'237

Office Costs 37'054 8'296 8'296 28'758

Communications 12'506 12'506 -12'506

Professional Fees 673 673 -673

Financial Charges 8'095 8'095 -8'095

Other General Expenses 269 269 -269

Total General Expenditure 72'872 44'276 44'276 28'596

Program Support

Program Support 83'741 37'051 37'051 46'691

Total Program Support 83'741 37'051 37'051 46'691

Operational Provisions

Operational Provisions 192'127 192'127 -192'127

Total Operational Provisions 192'127 192'127 -192'127

TOTAL EXPENDITURE (D) 1'288'326 570'010 570'010 718'316

VARIANCE (C - D) 718'316 718'316

Prepared on 24.Oct.2006 Appeal report.rep Page 2 of 2
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