
 
 

ZIMBABWE: ASSISTANCE TO 
THE POPULATION AFFECTED 
BY THE ‘CLEAN UP’ EXERCISE 
INTERIM FINAL REPORT  

Appeal No. 05EA016  
31 July 2006 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 185 countries. 

In Brief 
Appeal no. 0505EA016, Final Report; Period covered: 26 July 2005 to 30 April 2006; Final Appeal coverage: 
35%.  
 
Appeal history: 

• Launched on 26 July 2006 http://www.ifrc.org/docs/appeals/05/05EA016.pdf for CHF 2,481,818 (USD 
1,788,110 or EUR 1,487,813) for 5 months to assist some 15,000 beneficiaries (3,000 households)  

• Operations Update no.1-   http://www.ifrc.org/docs/appeals/05/05/05EA01601.pdf issued on 31 August 
2005. 

• Operations Update no. 2 - http://www.ifrc.org/docs/appeals/05/05/05EA01602.pdf issued on 18 October 
2005. 

• Operations Update no. 3 - http://www.ifrc.org/docs/appeals/05/05/05EA01603.pdf issued on 5 December 
2005 provided a revised plan of action for the period October to December 2005, in light of the 
funding received and sought to extend the operation’s timeframe to 30 March 2006. 

• Operations Update no. 4 - http://www.ifrc.org/docs/appeals/05/05/05EA01604.pdf issued on 16 
February 2006 confirmed the extension of the appeal timeframe to 30 March 2006. 

• Operations Update no. 5 - http://www.ifrc.org/docs/appeals/05/05/05EA01605.pdf issued on 31 March 
2006 extended the appeal timeframe for one more month; until end of April 2006. 

• Disaster Relief Emergency Funds (DREF) allocated: CHF 100,000.  
 
This operation is aligned with the International Federation's Global Agenda, which sets out four broad goals 
to meet the Federation's mission to "improve the lives of vulnerable people by mobilizing the power of 
humanity". 
 
Global Agenda Goals: 

• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent capacity to address the most 

urgent situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote respect for diversity and 

human dignity. 
 
For further information specifically related to this operation please contact: 

• In Zimbabwe: Emma Kundishora, Secretary General, Zimbabwe Red Cross Society, Harare; Email: 
ekundishora@comone.co.zw; Phone: +263.4.332.638; +263.4.332.197; Fax +263.4.335.490 

http://www.ifrc.org/docs/appeals/05/05EA016.pdf
http://www.ifrc.org/docs/appeals/05/05EA01601.pdf
http://www.ifrc.org/docs/appeals/05/05EA01602.pdf
http://www.ifrc.org/docs/appeals/05/05EA01603.pdf
http://www.ifrc.org/docs/appeals/05/05EA01604.pdf
http://www.ifrc.org/docs/appeals/05/05EA01605.pdf
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More than 6,000 of those displaced as a result 
of the ‘clean-up’ campaign, were beneficiaries 
of the integrated community health and care 
programme of the ZRCS.   
 

• In Zimbabwe: Françoise Le Goff, Head of Southern Africa Regional Delegation, Harare; Email: 
francoise.legoff@ifrc.org; Phone: +263.4.70.61.55, +263.4.72.03.15; Fax: +263.4.70.87.84 

• In Geneva: John Roche, Federation Regional Officer for Southern Africa, Africa Dept., Geneva; Email: 
john.roche@ifrc.org; Phone: +41.22.730.44.40, Fax: +41.22.733.03.95 

 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and 
Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is committed to the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 
vulnerable. 
 
For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual Appeal. 
For support to or for further information concerning Federation programmes or operations in this or other 
countries, or for national society profiles, please also access the Federation’s website at http://www.ifrc.org 
 

Background and Summary 
The ‘Clean-up Exercise’, also known as Operation Restore 
Order or Operation Murambatsvina, launched by the 
government of Zimbabwe in May 2005 affected the large 
number of people already suffering from the effects of a 
prolonged drought, HIV and AIDS pandemic and high 
levels of unemployment. The latest figures estimate that 
some 700,000 people from more than 50 locations in eight 
provinces lost their homes and livelihoods1. Many had been 
engaged in informal trading to earn a living and the forced 
displacement left them with no other sources of income. 
More than 6,000 of those displaced were beneficiaries of the 
integrated community health and care programme run by the 
Zimbabwe Red Cross. These included orphans and other 
children made vulnerable by HIV and AIDS (OVC).  
 
Local authorities established transit camps in three urban 
areas: Greater Harare (Caledonia Farm), Bulawayo 
(Hellensvale) and Mutare (Sakubva Oval Spots Ground) to 
offer temporary shelter to the population affected by the operation. The camps, however, accommodated only a 
limited number of people whose houses had been levelled; besides, they were open for only a month. Most of the 
households relocated to their rural homes while some sought refuge with their relatives or friends or were sheltered 
by the church. Others have stayed on the site of their demolished homes in self-erected wooden and corrugated iron 
shacks. Uprooted from their homes, they struggled to protect themselves from biting winds and deteriorating 
sanitary conditions. Most did not have enough food to feed their families and many families could not afford to send 
their children to school anymore.  
 
After the government announced the ‘clean-up’ campaign had ended, it has launched the ‘Operation 
Garikai/Hlalani Khulhe (operation ‘stay well)’ under which 5,000 houses are planned to be constructed for the 
worst affected households. The operation is still underway but it will benefit only a limited number of families. 
Concerned by growing humanitarian challenges, several organizations started projects to support the displaced 
population. Determining beneficiary numbers, however, has proved to be a difficult task. Equally challenging was 
arranging the logistics of the relief programmes as many of those displaced, particularly men, have been 
continuously on the move in search of employment opportunities. Many returned to towns in the hope to find jobs, 
leaving their families in the villages.  
 

                                                
1 As per Anna Tibaijuka, UN Special Envoy on Human Settlement Issues in Zimbabwe, report (dated 18.07.2005). 
She carried out a two week fact finding mission (26 June-8 July 2005) to assess the situation, and her report was 
shared with the government. 

http://www.ifrc.org
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In the early days of the crises, the Federation released CHF 100,000 
from its Disaster Relief Emergency Fund (DREF) to help the 
Zimbabwe Red Cross Society (ZRCS) respond to the needs of 500 
households. As the situation evolved with more areas affected, the 
Federation launched an Emergency Appeal to expand the scope of the 
operation and increased the number of beneficiaries to 15,000 to 
include OVC, child-headed households, the elderly, chronically ill, 
beneficiaries of the Red Cross home-based care programme (CBCP), 
people living with HIV and AIDS (PLWHA), people with disabilities, 
refugees and undocumented migrants. Poor donor response to the 
Federation’s Appeal, however, restricted the ability of the ZRCS to 
carry out the work. In October 2005, the appeal coverage stood at 
around 15%. This prompted the Red Cross to revisit its original plan of 
action and reduce the number as well as the magnitude of activities 

originally planned (refer to Operations Update no. 3 for more details). By the end of November 2005, the Appeal 
coverage increased to 35%. In light of the improved funding, the operation was extended by four months to allow 
time for planning and implementation of the funded activities.  
                   
Coordination 
The Zimbabwe Red Cross Society was part of a coordinated effort to respond to the humanitarian challenges that 
emerged as a result of the ‘clean-up’ campaign. Coordination of aid was an important feature of the operation to 
avoid duplication, to improve planning and implementation of relief efforts, to share information on actual needs 
and available resources, and to achieve a greater level of efficiency. Efforts were made to ensure a regular dialogue 
within the Red Cross and Red Crescent Movement as well as with partners such as the government of Zimbabwe, 
UN agencies and non-governmental organizations (NGOs).  
 
To ensure a concerted response by the Movement, the ZRCS, the Federation’s regional delegation in Harare, partner 
national societies (PNSs) and the International Committee of the Red Cross (ICRC) formed a task force. During the 
initial phase of the operation, the task force met daily. Regular meetings between the ZRCS and Federation’s 
regional delegation were also held throughout the operation. 
  
Equally important was to coordinate work with other agencies and institutions engaged in the emergency response. 
This was achieved through regular inter-agency meetings, sometimes organized by the Red Cross, both at national 
and provincial levels. The meetings were attended by the UN, the Inter-Agency Standing Committee (IASC), 
government authorities, embassies and other humanitarian stakeholders. The Zimbabwe Red Cross Society is a 
member of the Zimbabwe Civil Protection Unit, which operates both at national and district levels, and was also 
part of a contingency planning exercise organized by the UN Office for the Coordination of Humanitarian Affairs 
(OCHA). The exercise was attended by all Red Cross partners, NGOs and key government departments.  
 
In addition, a number of web-stories and interviews were published to advocate on the needs of the affected 
households and to inform the public and partners about the Red Cross priorities. In June and July 2005, the 
government requested the ZRCS to take lead in supporting the displaced population sheltered in the transit camps in 
Bulawayo and Mutare. Close coordination was ensured at camp, district, provincial and headquarters level. 
 
Analysis of the operation - objectives, achievements and impact 
The rapid assessment conducted by the Red Cross at the inception of the programme identified elderly people, 
OVC, PLWHA, refugees and economic migrants as the worst affected by the government-sponsored ‘clean-up’ 
campaign. After the transit camps were closed, however, the Zimbabwe Red Cross Society shifted the focus of its 
work to the households who had relocated to rural areas. These included the beneficiaries of its home care and 
children support programmes (such as home-bound people and OVC), as they were amongst those whose houses 
were demolished during the clean-up exercise.  
 
 

The ‘Clean-up’ exercise affected many 
elderly people. 

http://www.ifrc.org/docs/appeals/05/05EA01603.pdf
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Shelter and non-food items 
 
Objective: 15,000 vulnerable people are provided with immediate relief items. 
 
Achievements 
7,301 households were provided with emergency relief items such as tents, kitchen sets, blankets and jerry cans.  
These included: families sheltered in holding camps; households who relocated to the rural areas after the 
government-established transit camps had been closed and child-headed households, both in urban and rural areas. 
 
The main focus of the Red Cross relief efforts was on Mutare and Bulawayo transit camps. The distributions 
continued up until 31 July 2005 before the transit camps were closed. The table 1 below details the type and 
quantity of the non-food items distributed as well as the number of households assisted.  
 
Table 1: Distribution of non-food items 

 
Items Quantity Number of households assisted 
Tents 125 600 
Kitchen sets 500 500 
Blankets **7,000 5,656 
Jerry cans  545 545 
Total                                                  7,301 

**2,000 blankets were donated by United Nations International Children Emergency Fund (UNICEF). 
 
Red Cross intervention in the Caledonia Transit Camp, which eventually absorbed families initially sheltered in 
greater Harare, was limited to the provision of portable latrines, sanitation platforms (SanPlats) and some other 
minor water and sanitation (WatSan) works because the relief needs in the camp were covered by other agencies. 
 
A total of 21 of initially planned 40 permanent houses were constructed for families whose homes were 
demolished in the ‘clean-up’ operation. This includes: 17 two-roomed houses for child-headed families, two 7- 
roomed houses and another two 4-roomed houses for larger families. The lands on which the houses were 
constructed were purchased with the Appeal funds, except for the 7-roomed houses. For the latter, the Red Cross 
used the plots it had obtained through a lottery funding scheme. The size of the houses was determined based on the 
typography as well as municipality requirements and the government’s housing policy. The property titles of the 17 
two-roomed houses were handed over to the eldest members of child-headed households. For the bigger houses, the 
property title remains with the national society. The table 2 below shows the location and the number of houses 
constructed, as well as the number of their residents.  
 
Table 2: Houses for children made vulnerable by HIV/AIDS 

 
Province District Number of houses Number households 

Hatcliffe (Harare) 4 4 Mashonaland Central  
Bindura 5 5 

Midlands Gweru 3 3 
Mashonaland East Marondera 4 6 

Victoria Falls 2 2 Matebeleland South 
Dete 1 1 

Matebeleland South Gwanda 2 2 
Total  21 23 

 
Each house built by the Red Cross was equipped with basic household items such as cutlery, crockery, beddings, 
jerry cans, stoves and mosquito nets. Table 3 below outlines the detailed list and quantity of items provided. 
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A house for a child-headed family 
in Bindura, Mashonaland Central. 

 
A house for two child-headed 

families in Marondera, 
Mashonaland East. 

 
A house for a child-headed 

household in Gweru, Midlands. 

 
Table 3: Household items distributed to child-headed families 
 

Household 
items 

Mashonaland 
Central 

Mashonaland 
East 

Matebeleland 
North 

Matebeleland 
south 

Midlands Total 

Jerry Cans 18 10 6 4 6 44 
Beds* 18 10 6 4 6 44 
Stoves 9 5 3 2 3 22 
Pots 54 30 18 12 18 132 
Spoons 36 20 12 8 12 88 
Frying spoons 18 10 6 4 6 44 
Tea cups 36 20 12 8 12 88 
Kitchen knives 18 10 6 4 6 44 
Plates 36 20 12 8 12 88 
Blankets 36 20 12 8 12 88 
Mosquito nets 18 10 6 4 6 44 
Bed sheets 18 10 6 4 6 44 
Bath towels 18 10 6 4 6 44 
Bath soap 18 10 6 4 6 44 

Note: * Bed (mattress and base); Stove (two-plates without oven and grill); Spoons (tea and table spoons) 
 
284 children were assisted to cover their school fees. In some provinces, school fees were less than it had been 
projected during the planning phase. The savings allowed the reaching of 284 instead of the originally planned 200 
children. The table 4 below shows the number of children assisted by the Red Cross in each of the target provinces.  
 
Table 4: Number of children received educational support 
 
Province Target number of children Actual number of children 

assisted 
Mashonaland Central 25 25 
Mashonaland East 25 39 
Mashonaland West 25 30 
Matebeleland North 25 25 
Matebeleland South 25 65 
Midlands 25 26 
Manicaland 25 25 
Masvingo 25 49 
Total 200 284 
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Health and hygiene promotion 
 
Objective: The affected people are provided with health and hygiene. 
 
Achievements 
Red Cross volunteers raised the awareness of the resettled families on the basic health and sanitation practise to 
prevent an outbreak of epidemics. Some 40 Red Cross volunteers were engaged in the campaign. The focus was on 
Hatcliffe extension and Hopley Farm in Greater Harare, which were areas that did not have sufficient sources of 
safe drinking water and lacked adequate sanitary facilities. Some 5,000 displaced people found refuge there. In 
addition to the health education efforts, the Red Cross also distributed 5,200 bars of soap.  
 
Constraint 
The ZRCS expected a donation of 5,500 insecticide-treated mosquito nets (ITNs) and 6,000 water purification 
chlorine tablets from the United Nations Children’s Fund (UNICEF). UNICEF, however, redirected the items to 
other areas that were believed to be more susceptible to malaria and cholera.  
 
Water and Sanitation 
 
Objective: The risk and outbreak of waterborne diseases among the affected population are minimized. 
 
Achievements 
80,000 water purification tablets were distributed in Hatcliffe, Greater Harare during the health and hygiene 
education sessions run by Red Cross volunteers. The Caledonia Farm, which hosted about 5,000 people, was 
supplied with 500 rigid 25-litres jerry cans, SanPlats and plastic sheeting. The latter two items were used to erect 
sanitary facilities. The Red Cross also dug refuse pits in the farm and supplied the camps with 25 portable toilets. 
The subsequent monitoring revealed significant improvement of sanitary condition there.  
 
The Red Cross efforts complemented the work of other agencies. In the Caledonia Farm and Ellenville Holding 
camps, for example, UNICEF provided clean water to about 4,000 people using browsers. In Sukubva Oval Sports 
Camp, Mutare City Council made ground piped water available to over 1,000 people.  
 
Livelihoods 
 
Original objective: 3,000 households who are relocated to new areas are provided with start-up seed packs 
vouchers (agric-inputs). 
 
Revised objective: 1,200 households in rural areas and 100 beneficiaries of the Red Cross home-based care 
programme as well as their care providers in urban areas are assisted to ensure their self reliance through 
agricultural interventions. 
 
Achievements 
A total of 1,709 households were provided with agricultural starter packs. The original plan envisaged the 
distribution of vouchers, which would have allowed the target households to collect seeds and fertilizers from local 
providers. However, in light of the shortage of seeds and fertilizers in the country at the time, the Red Cross 
ultimately opted for the bulk purchase and distribution. The weather has been favourable. Most of the beneficiaries 
planted on time and collected a good harvest. Table 5 on the next page details the composition and quantity of 
agricultural starter packs distributed and the number of households supplied in each of the five targeted provinces. 
 
Other 278 families were provided with goats. As explained above, some of the households relocated to their rural 
homes in Matebeleland North and South provinces. The population of these provinces relies predominantly on 
animal rearing. The Red Cross, hence, chose to provide the most vulnerable families with livestock to help them 
revive their livelihoods. The original target was to assist 400 families. However, the increase in price made it 
possible to reach only 278. In the end, a total of 458 goats were purchased. In Matebeleland North Province, each of 
the 200 families received one goat while other 27 families were provided with three goats each. In Matebeleland 
South Province, the 51 households received 177 goats (on average three goats per household).  
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Table 5: The composition and quantity of agricultural starter packs distributed 
 

Province Seeds (MT) Compound D  
Fertilizer (MT) 

Ammonia Nitrate 
Fertilizer ( MT) 

No. of households 

Mashonaland Central 14.85 39.80 19.00 1,152 
Mashonaland West 0.50 9.95 5.10 50 
Midlands 0.72 7.20 3.60 72 
Manicaland 2.20 26.00 13.00 220 
Masvingo 1.70 17.00 15.20 215 
Total 19.97 99.95 55.90 1,709 

Note: About five metric tonnes of fertilizer (ammonia nitrate) was taken from existing stock of the Zimbabwe Red Cross 
Society.  
 
Impact 
The hygiene promotion campaign carried out by Red Cross volunteers was vital and proved to be effective. Its 
impact was evidenced by the resettled families who started digging refuse pits, cleaning surrounding environment 
and practicing good hygiene.  
 
The national society effectively complemented efforts of other partners to ensure provision of adequate safe water 
and proper sanitation facilities to the camps population. As a result, only isolated outbreaks of diseases were 
recorded, while the general health conditions were stable. The cooperation with other agencies has also strengthened 
partnership relations of the Zimbabwe Red Cross Society. 
 

 
Imelda is one of the beneficiaries of 
Red Cross agricultural starter packs. 

November, 2005. 

 
Imelda had a good harvest. She is 

grateful for the assistance. 
February, 2006. 

 
Imelda preparing green maize and 

pumpkins from her farm. Her family 
is food secure for at least this year. 

 
Imelda was one of the beneficiaries of Red Cross agricultural starter packs. She is grateful for the assistance 
provided. “I will have enough food for my family this year”, she said. Imelda supports her grand children, one of 
them is HIV positive. Her own children succumbed to the pandemic leaving behind children of schooling age.                                   
 
The goats, which were supplied by the Red Cross, are a capital investment for the households who rely heavily on 
animal rearing. People now have an opportunity to re-establish their livelihoods. 
 
                    
 
 
 
 
 
 
 
 
 
 

One of the beneficiaries of the Red Cross livelihood support project. 
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The woman on the photo was one of the beneficiaries of the Red Cross livelihood support project. She is single 
parent living in Tshabasitshana village of Dete District, in Matabeleland South. She used to be a street vendor in 
Victoria Falls but the ‘clean-up’ exercise made her to return to her rural home where she currently lives with her 
elderly mother and three children. The Zimbabwe Red Cross procured for her three goats. “This will go a long way 
to help provide my family with milk and generate some income as I had nothing left when I came back here; you can 
see my mother is very old”, she said.  
 
Constraints 

• Donor response to the Appeal was slow and limited thus compounding the Red Cross to prioritize its work. 
The shortage of resources meant that some of the planned activities could not be implemented. Thus, in 
order to help the families in urban areas to sustain their livelihoods, the Zimbabwe Red Cross  Society had 
planned to launch income generating activities targeting 50 households or 100 PLWHA, all affected by the 
‘clean-up’ operation. However, due to limited funding available as well as the sharp increase in prices, the 
plan was not realized. The funding originally earmarked for the income generation initiatives was in the end 
re-allocated to the construction of houses for child-headed households. 

• The shortage of resources also meant that the Zimbabwe Red Cross Society was not able to a recruit 
sufficient number of staff. Overstretched by the commitment to other programmes, such as the food security 
operation, home-based care, livelihood and cholera projects, the national society needed more people to 
facilitate the implementation of the emergency operation.  

• Constant mobility of the target population posed another challenge. The registration of beneficiaries before, 
during and after the implementation of the operation took an enormous effort. Support from local 
authorities, however, was sometimes minimal due to the politically sensitive nature of the operation. 

• Hyperinflation, the shortage of foreign currency and basic commodities in the country triggered by the 
economic crises invoked additional problems. The increase in prices meant some activities had to be 
reduced and on several occasions the implementation of some of the activities was delayed. Further delays 
were caused by inflexible national regulations on cash transfer. Some provinces (Matebeleland North and 
South), for instance, faced difficulties in accessing programme funds as the regulations allowed them to 
withdraw only a limited amount of cash at a time.  

• Delays were experienced in the construction works too. These were caused by bureaucratic barriers for 
obtaining housing stands and building permits. 

 
National Society capacity building 
The operation was characterised by an integrated approach in a sense that some of the activities were linked to long-
term food security projects of the Red Cross in order to ensure sustainability. The national society continues to 
engage its various departments and bilateral partners to ensure transformation from recovery to rehabilitation.  
 
The Zimbabwe Red Cross Society has an extensive network of members, branches and volunteers in all 58 districts 
of the eight provinces. The governance structures at all levels are well developed and work closely with the 
headquarters to implement effectively both emergency and developmental programmes. To facilitate the smooth 
implementation of the operation, all structures of the Society were activated and engaged in the provision of relief 
assistance. Two volunteers (one at the national level and one at the provincial level) were recruited on a temporary 
basis to support the management and implementation of the operation.  
 
The Federation’s regional delegation in Harare seconded a relief coordinator to the Zimbabwe Red Cross Society. 
The coordinator was based at national society’s headquarters, providing a full-time support from November 2005 to 
April 2006. The Federation also supported the national society in advocacy, resource mobilization, reporting, 
information and coordination with PNSs, the ICRC and other stakeholders throughout the operation. 
 
Anticipating increase in the number of holding camps, the national society trained 34 of its volunteers and staff 
members in camp management. The training was financed by the British government’s Department for International 
Development (DFID). Although all holding camps were eventually closed, the training braced the national society’s 
preparedness for future disasters. The NS was also provided with two laptop computers, a printer, a vehicle (double 
cab pick up), a heavy duty photocopier, a projector and a digital camera and internet connection was installed at the 
headquarters. Communication within and outside the country has improved significantly. 
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Monitoring and Evaluation 
The Federation relief coordinator conducted regular monitoring visits to the operation sites, working closely with 
the national society’s disaster management coordinator. The headquarters of the Zimbabwe Red Cross Society 
maintained constant contact with its provincial branches; the provinces provided weekly and monthly reports. Bi-
weekly management meetings were held to discuss progress, challenges and the way forward. In June 2006, the 
Federation’s regional delegation facilitated an internal review of the operation. Findings of the review have been 
incorporated in the current report.  
 
Lessons learned 

• The timeframe of the operation was underestimated, although some constraints were related to the 
operational environment and were out of the Red Cross control. For example, donor response to the Appeal 
was slow and this led to delays in service delivery. The fluidity of the situation also demanded a level of 
flexibility to adapt and re-plan activities.  

• Budgeting for future projects in Zimbabwe should take into account the possibility of a sharp inflation to 
cushion any value loss of the currency and an increase in the cost of implementation.  

• The exposure to a difficult working environment strengthened the national society’s capacity and improved 
its visibility. It also offered the Red Cross an opportunity to re-examine challenges faced in other projects 
such as home-based care, livelihood and the food security programme. The national society also learned to 
appreciate the benefits of the integrated programming. 

• Effective coordination is vital for any response operation and particularly in emergencies. It is important, 
therefore, that the Zimbabwe Red Cross Society continues the dialogue and partnership with other actors to 
improve its own planning and to ensure a coordinated, and by extension, an effective and efficient response 
to humanitarian needs in the future.  

 
Conclusion 
Although the emergency phase of the operation has come to an end, the Zimbabwe Red Cross Society is committed 
to continue working with the households who were affected by the ‘clean-up’ campaign to help them rebuild their 
livelihoods. The efforts will be a part of the Red Cross long-term programming, which means they will be 
integrated into the ongoing Red Cross projects, such as home-based care and food security projects. To enable the 
Red Cross to implement them, however, additional funds will be required. The Federation’s regional delegation in 
Harare will continue to support the Zimbabwe Red Cross Society in mobilizing resources required for the 
sustainable programming through its annual appeals.  
 
  
Special note: This Interim Final Report is being issued without the financial report. A Final Report, comprising of the 
financial report and this narrative report, will be issued in due course. 
 
 

Click here to return to the title page. 




