
 

 

Final report  
 
Emergency appeal n° MDRJM003 
GLIDE n° TC-2012-000180-JAM 
5 May 2014 

 
 
Period covered by this final report: 30 October 
2012 to 31 December 2013 

 
Appeal amount: 605, 464 Swiss francs 
 
Appeal coverage: 100%; <click here to go directly 
to the final financial report, or here to view the 
contact details>  
 
Appeal history: 

 This Emergency Appeal was initially launched on 
30 October 2012 for 1,211,693 Swiss francs for 
nine months to assist 3,400 families (17,000 
beneficiaries). 

 Disaster Relief Emergency Fund (DREF): 
150,000 Swiss francs were initially allocated from 
the IFRC’s DREF to support the National Society to 
respond. 

 Operations Update no.1 was issued on 19 
November 2012 

 Operations Update no. 2 was issued on 4 January 2013 

 A six-month update was issued on 6 August 2013 

 The Emergency Appeal was revised on 7 August 2013, to better reflect the funding situation and 
operational changes based on the detailed situation analysis. 

 
Summary: The operation covered a 14-month period from 30 October 2012 to 31 December 2013. During 
the relief phase of the operation, 6,918 beneficiaries were reached with relief items. As part of emergency 
health and care component, the operation reached 8,660 beneficiaries directly, while an estimated 2 million 
Jamaicans have been reached via text messages including health-related information, through a partnership 
with Jamaica Red Cross, the Ministry of Health and a telecommunications provider. As part of emergency 
shelter and violence prevention component, the Jamaica Red Cross reached 71 beneficiaries directly and 
another 8,000 beneficiaries indirectly. In implementing the early recovery activities, Jamaica Red Cross 
reached 1,115  beneficiaries (223 families) through alternative livelihood activities.  
 
During the timeline of the operations, the Jamaica Red Cross achieved all the objectives that funding was 
identified for, reaching all the targeted beneficiaries. 
 
A total of 61,592 Swiss francs were identified as unspent funds at the end of the operation. A proposal is 
being created for these funds to be used to support the 2014 Operational Plan for the Jamaica Red Cross. 
 
 

Emergency Appeal Final Report 

Jamaica: Hurricane Sandy 

In the recovery component of  the operations, the Jamaica Red 
Cross provided hurricane-resistant housing, using the Safe 
Houses Methodology. Source: IFRC  
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Lessons learned: Many of the lessons learned during the emergency/relief phase of the operation were 
taken on board by the Jamaica Red Cross during the remaining time of the operation. As such, the revised 
plan of action included activities such as Damage and Needs Assessment (DANA) training for all 
stakeholders, as it was determined that some of the initial assessments were not done correctly. Other 
activities looked at shelter management training and Epidemic Control for Volunteers. 
 
The lessons learned from the recovery component of the operation highlighted the need for more realistic 
timelines for rebuilding the houses. Also, while the livelihoods recovery component provided alternative 
livelihoods for beneficiaries, the evaluation indicated that the alternatives provided were considered limited, 
and urged that they be re-examined for future interventions; moreover, the evaluation suggested that an 
M&E component be built into the programme.  
 
The operation changed management after the relief phase, both at the National Society and IFRC levels. For 
a smoother transition, the management of the operation needs to be maintained throughout. 

 

The situation 
 
Hurricane Sandy made a landfall over the south-eastern Jamaica on 24 October 2012, as a Category 1 storm. 
There was one fatality and several people wounded. Roads were blocked by fallen trees, which made many 
communities inaccessible. Electricity cuts also occurred in many communities and, as a result, the water 
systems stopped functioning. Two hospitals and three schools incurred damages during the passage of the 
hurricane. 
 
The hurricane damaged houses and collapsed roads in Portland and in the area of Mount Pleasant. It also 
gave rise to local flooding in Pamphret and Port Maria, causing families to evacuate to community centers. 
The heavy winds had significant impact on the agricultural areas, leaving plantain, banana and sugar cane 
crops damaged. The estimated loss in agriculture raised to 16,541,700 US dollars. Family orchards (growing 
papaya, bananas, plantain, breadfruit, lime and June plums) were also destroyed, affecting subsistence 
farmers. 
 
On 10 November, the town of Port Maria was severely affected due to heavy rains. The Jamaica Red Cross 
teams assisted the population immediately with the distribution of non-food items which included cleaning kits, 
blankets and mattresses. Jamaica Red Cross sought local partnerships and managed to get the support of 
LIME Foundation (telecommunications company) for an additional 50 cleaning kits and 100 hygiene kits that 
were distributed on the 22 November to people affected by the secondary floods. On 25-26 November, heavy 
rains hit Portland and St. Mary parishes again. Assessments were done and assistance was provided to the 
beneficiaries (food and non-food items).  
 

Red Cross and Red Crescent action 
 

Achievements against outcomes 
Overview 
 
The Jamaica Red Cross was able to respond immediately to the affected families, after the passage of 
Hurricane Sandy, with pre-positioned stocks, and with goods secured through local agreements. In the relief 
phase, a total of 6,918 families were assisted with both food and non-food items. A beneficiary survey carried 
out in January 2013 showed that 84% of the respondents indicated they were satisfied with the non-food 
items and food parcels received. Activities planned under logistics and communications components were 
implemented as outlined in the original plan of action. Activities planned in terms of emergency health and 
care have been affected by a lack of funding throughout the appeal, and thus could not be implemented in a 
timely manner. The Jamaica Red Cross successfully carried out trainings in psychosocial support and 
Epidemic Control for Volunteers, and was able to strengthen the relationship with a national 
telecommunications provider to send out health text messages to the public (an estimated two million 
persons). Activities under emergency shelter and violence prevention components could not be implemented 
according to the original plan of action, as adequate funding was not identified. Funding that was received 
supported the rebuilding of seven houses, as well as violence prevention activities in schools, reaching 5,000 
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students. Livelihood recovery activities were also revised down based on available funding, reaching 223 
families through the micro-economic initiative methodology used by Jamaica Red Cross.  
 
Two Regional Intervention Team (RIT) members from Jamaica were supported with funds from the British 
Red Cross to participate in the RIT Field School training, held in Jamaica in May 2013.  
 
Meetings were held with the members of the Emergency Services Section Council in different parishes, to 
discuss the coordination of the emergency services at the national level. 

 

Relief distributions (food and basic non-food items)  

Outcome: 1,000 affected families in St. Thomas, St. Mary and Portland have their most urgent and 
immediate basic needs met. 

Outputs (expected results) Activities planned 

1. Damage and needs 
assessments 

2. Relief distributions (food 
and non-food items) 

 Conduct rapid emergency Damage and Needs Assessments (DANA) 

in the most affected areas in the wake of Hurricane Sandy. 

 Train the Jamaica Red Cross team on the Mega V beneficiary 

registration system. 

 Provide technical assistance to Jamaica Red Cross for Mega V 

facilitated beneficiary registrations and distributions.  

 Develop the beneficiary targeting strategy and registration system to 

deliver intended assistance by using the Mega V relief distribution 

system. 

 Distribute relief supplies and control supply movements from point of 

dispatch to end user. 

 Deliver 1,000  food parcels (replenish 500 used from pre-positioned 

stock and cover 500 additional families) to support food security and 

the immediate needs of the affected people. 

 Deliver targeted non-food items (hygiene kits, cleaning kits, 

tarpaulins, blankets and jerry cans) for 1,000 families based on 

identified needs. 

 Distribute 500 mattresses for affected children, elderly people and 

disabled people. 

 Monitor and evaluate relief activities and provide reporting on relief 

distributions. 

 Develop an exit strategy. 

 
Impact: The assessment of beneficiaries for this operation was a joint initiative between the Jamaica Red 
Cross and the Government of Jamaica (specifically the Ministry of Labour and Social Services). While the 
results of this collaboration informed the operations, Jamaica Red Cross has identified the need for joint 
Damage and Needs Assessment (DANA) training for Jamaica Red Cross and its partners as part of the 
emergency response. 

 
A total of 6,918 families were reached in the parishes of St. Thomas, St. Mary and Portland - 5,543 families 
with non-food items, 1,011 with food parcels and 364 with mattresses. Distributions were based on the current 
needs of beneficiaries, thus resulting in more families reached than initially planned. The non-food items 
distributed were: 

 2,000 tarpaulins (1,000 of them have been donated by the Canadian Red Cross Society and 1,000 by 
the American Red Cross) 

 5,000 blankets (2,500 of them have been donated by the American Red Cross) 

 3,000 jerry cans (2,000 of them have been donated by the American Red Cross) 

 1,000 cleaning kits, donated by the British Red Cross 

 1,000 hygiene parcels (500 of them have been donated by the British Red Cross and 500 by the 
American Red Cross) 

 
The type of mattresses that were originally budgeted for were not culturally appropriate to the Jamaican family 
context. The switch to a double bed mattress was a key factor in fewer distributions. The rest of the 
mattresses up to 500 were prepositioned. 
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A beneficiary survey carried out showed that 84% of the respondents indicated they were satisfied with the 
non-food items and food parcels received. When combined, children, elderly and the disabled accounted for 
86% of the interviewed beneficiaries, which is a clear indication that distributions were done in accordance 
with the beneficiary selection criteria.  
 
The lack of funding within the time frame initially established prevented the implementation of the Mega V 
training in the beneficiary electronic database and distribution system during the initial stages of the relief 
operations. Furthermore, internal capacity assessments within Jamaica Red Cross indicated that the local 
branches do not have the equipment requirements associated with the implementation of Mega V at this time. 
 
Transportation and storage challenges emerged as a significant issue that hampered the efficiency of the 
relief operation. Specifically the absence of vehicles at the branch level was identified as a major inhibiting 
factor. This affected the timeliness and overall efficiency of the operation—themes also evidenced in the 
beneficiary satisfaction survey. 
 

 

Emergency health and care 

Outcome: Dengue-preventive measures are implemented in the affected areas after Hurricane Sandy 
to prevent the spreading of vector-borne diseases 

Outputs (expected results) Activities planned 

1. Emergency health and 
care (dengue 
prevention and 
epidemic control): 
Cleaning campaigns 
are carried out and 
target areas cleaned. 

2. Psychosocial support 
(PSP) 

 Training/refresher training on Epidemic Control for Volunteers 
(ECV): dengue and leptospirosis for 15 people from each 
targeted area (10) 

 Distribution of mosquito nets to 1,000 targeted families 

 Public awareness-raising and communication campaigns for 
dengue prevention with collaboration of the Ministry of Health 
and Jamaica Red Cross ECV staff and volunteers 

 Cleaning campaigns of vector breeding sites with the health 
teams from the Ministry of Health and communities. 

 Production of vector-borne disease control (dengue and 
leptospirosis) awareness-raising material (materials from the 
Ministry of Health, reproduced with Jamaica Red Cross’ and 
donors’ logo) 

 PSP volunteers provide support for traumatized families through 
one-to-one meetings with the families affected. 

 
The Epidemic Control for Volunteers training was initially envisioned to be done in collaboration with the 
Ministry of Health, together with the health staff in each of the parishes. However, despite ongoing 
discussions with the ministry and sharing of the manual, the ministry could not make a decision within the 
time frame of the operation. Jamaica Red Cross decided to train key volunteers in each of its branches, and 
thus 27 participants were trained and certified in Epidemic Control for Volunteers.  
 
While there was no production of vector-borne disease control awareness-raising materials during the initial 
stages of the operation, the Jamaica Red Cross and the Ministry of Health worked in partnership with the 
telecommunications provider Digicel to send out text messages to customers. The text messages, which 
focused on vector control, were developed by the Jamaica Red Cross and approved by the Ministry of Health 
before being distributed by Digicel to their customers. Digicel has a customer base of around two million 
people in Jamaica alone – about 70 per cent of the population. Additionally, in order to address the need at the 
time, the Jamaica Red Cross distributed existing materials on vector control from the Ministry of Health in the 
same time with the relief distributions. 
 
The cleaning of vector-breeding sites was not initially funded during the earlier stages of the operation, when 
this activity was a key priority of the Ministry of Health. During this time, discussions were ongoing at the 
national level with the Ministry of Health, regarding the reproduction of awareness material. As funding 
became available for this activity, the ministry indicated that this was no longer a priority, therefor the funding 
was redirected to other activities under this outcome. 
 
Psychosocial support (PSP) was provided by the Jamaica Red Cross to the affected families that volunteered 
for these sessions. Thus far, 18 families from Port Maria have benefitted from these services. Families in the 
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remaining parishes did not volunteer to be part of the sessions. The Jamaica Red Cross held discussions with 
the Ministry of Education to provide PSP training for teachers and guidance counsellors for the schools 
affected. A plan of intervention for both the schools and communities was developed and finalized. School 
teachers were targeted for this training, as it contributes to the sustainability of the intervention: they live 
within the affected communities and can provide ad hoc PSP sessions to the affected families.  
 
A Psychosocial Support for Children in Emergencies training was held using a manual and a toolkit that were 
developed after Hurricane Ivan and were further revised in 2009. The manual and the toolkit were used 
extensively by the Child Development Agency after the West Kingston Unrest in 2010. Thirty participants 
(teachers), from kindergarten, primary and secondary/tertiary levels in Portland were trained to provide 
psychosocial support to youths in the affected parishes. The student population of the parishes combined is 
5,000. 
 
A further training of trainers (ToT) in PSP was held for Jamaica Red Cross volunteers, targeting 13 
participants from the headquarters. 
 
Mosquito nets were distributed based on the assessments and taking into account the current needs (at the 
time of distributions) of the beneficiaries. To date, 700 families benefitted from mosquitos nets, while the 
remainder have been taken into pre-positioned stock. One thousand mosquito nets have been received from 
the American Red Cross and 2,000 were purchased using funds from the appeal. 

 

Emergency shelter and violence prevention 

Outcome 1: To provide 50 improved safer houses for the targeted, most vulnerable, affected families 
in St. Thomas, St. Mary and Portland 

Outcome 2: To support youth violence prevention in the affected schools 

Outcome 3: To provide safe schools in affected areas 

Output (expected results) Activities planned 

Emergency shelter and violence 
prevention 

 Identification of targeted families based on needs assessments 

and registration 

 Procurement of material for the construction of 50 safer houses;  

 Hiring of technical experts and support staff 

 Implementation of the build-back-safer-houses initiative to build 

earthquake, hurricane, and flood resistant housing 

 Beneficiary communication for safer houses (monitoring and 

evaluation) 

 Strengthen National Society capacity in shelter management in 

each parish 

 Three violence prevention campaigns implemented in target 

schools  

 Procurement of material for the retrofitting of three schools 

 Three primary schools have been retrofitted with safer, hurricane-

resistant roofs  

 Implementation of the Protected Schools methodology and 

provision of disaster risk reduction materials to three schools 
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The shelter management training, while encountering some challenges, effectively trained 155 Jamaica Red 
Cross volunteers. The sharp increase in the prices of the necessary training materials resulted in the 
reduction of training sessions that were held. Shelter management trainings were held in the parishes of 
Westmoreland, St. Thomas, Clarendon, St. Elisabeth, St. Ann, St. Mary, Portland and St. Catherine. These 
trainings were done in coordination with the Ministry of Labour and Social Security, with the objective of 
building both local (parish) capacity and National Society capacity. One key issue that came to light during the 
coordination of this training, was that not all stakeholders shared the view that priority shelters should be 
manned by Jamaica Red Cross volunteers. The shelter management training was identified as necessary 
during the relief phase. 
 
Seven families were identified, based on needs assessments, as beneficiaries of the rebuilding of homes. 
These beneficiaries also met the requirement of land ownership, that was necessary to initiate the activities. 
At the end of the operation six houses were completed, while the seventh house was nearing completion. 
This activity encountered a number of delays, which included getting the necessary building approval from the 
parish councils, inclement weather, water shortages in the communities and late delivery of building materials.  
It’s important to note that the target of 50 rebuilt houses was revised down, as funding was available for only 
seven houses. 
 
Funds were not identified under this operation for the retrofitting of schools with hurricane-resistant roofs, thus 
this activity was not implemented. Moreover, the Protected Schools methodology along with the disaster risk 
reduction activities have been implemented with the help of ECHO funding, through a bilateral partnership 
with the French Red Cross. 
 
In order to support youth violence prevention in the affected schools, 20 volunteers were trained in the 
application of the Ten Steps to Creating a Safer Environment methodology. Under this activity, five parishes 
initiated and implemented youth non-violence promotion activities (parishes of Manchester, St. Thomas, St. 
Ann, St. James and St. Elizabeth). At the community level, 51 Youth Peace Ambassadors were trained, and 
reached 8,000 persons through a variety of mediums, including community interventions, devotional exercises 
and poster competition. Challenges in implementing this activity, including inadequate allocation of funds to 
activity and lack of active youth representatives at some branches, made the activities less effective in some 
parishes.  

 

Early recovery 

Outcome: To provide alternative livelihoods for 500 targeted affected families in St Thomas, St Mary 
and Portland, following the loss of subsistence crops and destruction of houses. 

Output (expected results) Activities planned 

Early recovery  Selection of 500 targeted beneficiaries 

 Micro-economic Initiative (MEI) refresher training for National 
       Society volunteers 

 The cash transfer programme (micro-economic initiative) for 500 
targeted beneficiaries who lost their subsistence crops is carried out for 
income generating activities to ensure food security for the most 
vulnerable families 

 Implementation of micro projects in ten farms in risk-prone areas such 
as the construction of dykes and protective walls 

 
The activities targeted only 221 families, as funding was inadequate to meet the initial targets set.  Funding 
was not identified for the micro-projects in ten farms, and so this activity was not implemented.  
 
Six town hall meetings were held in the parishes of St. Thomas, Portland and St. Mary and resulted in 444 
families applying to benefit from this initiative. The final number of successful applicants was 223, and they 
benefitted from a range of activities including farming, setting up a grocery shop, poultry rearing, sewing, 
carpentry, food shop, hair dressing, etc. A beneficiary selection committee was established in St. Thomas, 
Portland and St. Mary, to look at the selection for the MEI. The members of this committee included the 
Ministry of Labour and Social Security and the Social Development Commission. Challenges in 
implementation included the fact that the number of persons expressing interest in benefitting from the 
initiative far exceeded the targets for which funding was allocated, and the delays in implementation due to 
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the multiple components and disbursement of funding. Supplies for the MEI initiative, including a freezer, a 
sewing machine and a trimmer have been purchased with funds from this appeal. 
 
 

Logistics 

Outcome: The local logistics capacity of the Jamaica Red Cross to respond with relief items is 
strengthened with the support of standardized items prepositioned in the IFRC’s Zone Logistics Unit 
in Panama and is enhanced with technical support. 

Output (expected results) Activities planned 

Enhanced logistics capacity  Preparation of the logistics mobilization table 

 Management of the logistics mobilization of the appeal and  
      maintenance of relations with donors 

 Procurement of transport services through the Zone Logistics Unit's 
       transportation network 

 International procurement 

 Pipeline management of in-kind goods 

 
The IFRC’s Global Logistics Service in the Americas zone office supported the emergency operation not only with 
the dispatch of relief items throughout the period of the emergency appeal, but also with the pipeline management 
of goods imported to Jamaica. The first shipment of non-food items arrived at port on 19 November 2012.  Part of 
the shipment replenished the contingency stock of Jamaica Red Cross and the balance was distributed to 
beneficiaries. During the operations, a complete inventory of Jamaica Red Cross’ central warehouse was 
completed with assistance from the RIT delegate, and the warehouse system was updated and improved. 

 

Communications – Advocacy and public information 

Outcome: Emergency Communications 

Output (expected results) Activities planned 

Beneficiary feedback on the 
operation is ensured 

 Production of beneficiary stories during the operation for publication. 

 Production of photographs from the operation 

 Issue of communication and public visibility reports 

 
All activities under this outcome have been completed. During the relief operations, two beneficiaries’ 
stories were produced and have been published on the IFRC’s and Canadian Red Cross Society’s 
websites: http://www.ifrc.org/en/news-and-media/news-stories/americas/jamaica/sandys-strong-
winds-destroy-homes-and-livelihoods-in-jamaica-60231/  and http://www.ifrcmedia.org/blog/jamaican-
red-cross-working-to-restore-lives-and-livelihoods-following-hurricane-sandy/  (21 November 2012). 
The publication of pictures and articles has been discussed on Twitter and Facebook.   
 
The Jamaica Red Cross has also been visible in The Gleaner national newspaper during the relief 
operations. A greeting message to the volunteers who have been working for the Sandy response 
was also  published in The Daily Gleaner national newspaper. Furthermore, the Jamaica Red Cross 

response has been featured on the French Red Cross PIRAC website: http://pirac.croix-

rouge.fr/en/actions_fiches.php?action=33.  
 
 

 

 

Contact information 
For further information specifically related to this operation please contact: 

 IFRC Regional Representation: Lorraine Mangwiro; office phone: +1 868 

628 7289; mobile phone: +1 868.680.1682; email: 

lorraine.mangwiro@ifrc.org      

 IFRC Zone: Benoit Porte, Disaster and Crisis Response and Early Recovery 
unit coordinator; phone + 507 317 30 50; email: benoit.porte@ifrc.org 

http://www.ifrc.org/en/news-and-media/news-stories/americas/jamaica/sandys-strong-winds-destroy-homes-and-livelihoods-in-jamaica-60231/
http://www.ifrc.org/en/news-and-media/news-stories/americas/jamaica/sandys-strong-winds-destroy-homes-and-livelihoods-in-jamaica-60231/
http://www.ifrcmedia.org/blog/jamaican-red-cross-working-to-restore-lives-and-livelihoods-following-hurricane-sandy/
http://www.ifrcmedia.org/blog/jamaican-red-cross-working-to-restore-lives-and-livelihoods-following-hurricane-sandy/
http://pirac.croix-rouge.fr/en/actions_fiches.php?action=33
http://pirac.croix-rouge.fr/en/actions_fiches.php?action=33
mailto:lorraine.mangwiro@ifrc.org
mailto:benoit.porte@ifrc.org
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 Global Logistics Services (GLS AZO): Douglas Baquero, Regional Logistics 
coordinator; phone + 507 317 30 50; email: douglas.baquero@ifrc.org 
 

 In Geneva: Christine South, Operations Support; phone: +41 22 730 4529; 

email: christine.south@ifrc.org 

For Resource Mobilization and Pledges: 

 In IFRC Zone: Sandra Lombardo, relationship management senior officer; 
phone + 507 317 30 50; email: sandra.lombardo@ifrc.org 
 

For Performance and Accountability  

(planning, monitoring, evaluation and reporting enquiries)  

 In IFRC Zone:  Jennie Trow, Relationship management and accountability 
coordinator; phone + 507 317 30 50; email: jennie.trow@ifrc.org 
 

 



Click here 

1. Click here to return to the title page 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 

in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human 

suffering, and thereby contributing to the maintenance and promotion of human dignity and 

peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

mailto:douglas.baquero@ifrc.org
mailto:christine.south@ifrc.org
mailto:Sandra.Lombardo@ifrc.org
mailto:jennie.trow@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 605,464 605,464

B. Opening Balance

Income
Cash contributions
American Red Cross 83,249 83,249
British Red Cross 105,329 105,329
Japanese Red Cross Society 40,000 40,000
On Line donations 1,500 1,500
Red Cross of Monaco                               6,202 6,202
Taiwan Red Cross Organisation 46,305 46,305
The Canadian Red Cross Society (from Canadian
Government*) 75,726 75,726

The Netherlands Red Cross 22,402 22,402
The Netherlands Red Cross (from Netherlands
Government*) 120,744 120,744

VERF/WHO Voluntary Emergency Relief 500 500
C1. Cash contributions 501,957 501,957

C. Total  Income  = SUM(C1..C4) 615,397 615,397

D. Total  Funding = B +C 615,397 615,397

* Funding source data based on information provided by the donor

Inkind Goods & Transport
American Red Cross 37,115 37,115
British Red Cross 38,500 38,500
The Canadian Red Cross Society 14,567 14,567
C2. Inkind Goods & Transport 90,182 90,182

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 615,397 615,397
E. Expenditure -553,805 -553,805
F. Closing Balance = (B + C + E) 61,592 61,592

Other Income
IFRC at the UN Inc allocations 17,640 17,640
Programme & Services Support Recover 5,618 5,618
C4. Other Income 23,258 23,258

Selected Parameters
Reporting Timeframe 2012/10-2014/03 Programme MDRJM003
Budget Timeframe 2012/10-2013/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRJM003 - Jamaica - Hurricane Sandy
Timeframe: 30 Oct 12 to 31 Dec 13
Appeal Launch Date: 30 Oct 12

Annual Report

Annual Report Prepared on 01/May/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 605,464 605,464
Relief items, Construction, Supplies
Shelter - Relief 25,840 25,840 25,840 0

Shelter - Transitional 56,469 40,648 40,648 15,821

Construction - Housing 0 0 0

Construction Materials 0 0 0

Clothing & Textiles 57,208 57,208 57,208 0

Food 50,204 50,928 50,928 -724

Water, Sanitation & Hygiene 46,785 45,773 45,773 1,012

Utensils & Tools 5,162 5,162 5,162 0

Other Supplies & Services 69,604 69,604 -69,604

Cash Disbursment 78,476 78,476

Total Relief items, Construction, Supp 320,145 295,164 295,164 24,981

Logistics, Transport & Storage
Storage 1,377 2,927 2,927 -1,550

Distribution & Monitoring 5,884 8,527 8,527 -2,643

Transport & Vehicles Costs 17,736 9,621 9,621 8,115

Logistics Services 1,270 1,270 1,270 0

Total Logistics, Transport & Storage 26,267 22,345 22,345 3,922

Personnel
International Staff 16,309 10,194 10,194 6,115

National Staff 47,600 39,594 39,594 8,006

National Society Staff 20,847 26,558 26,558 -5,711

Volunteers 6,516 6,819 6,819 -302

Total Personnel 91,273 83,165 83,165 8,107

Consultants & Professional Fees
Consultants 4,372 4,463 4,463 -91

Total Consultants & Professional Fees 4,372 4,463 4,463 -91

Workshops & Training
Workshops & Training 96,432 64,238 64,238 32,195

Total Workshops & Training 96,432 64,238 64,238 32,195

General Expenditure
Travel 4,672 7,189 7,189 -2,517

Information & Public Relations 7,187 7,187 -7,187

Office Costs 2,166 3,403 3,403 -1,237

Communications 2,518 2,290 2,290 228

Financial Charges 9,760 9,760 -9,760

Other General Expenses 2,424 0 0 2,424

Shared Office and Services Costs 13,878 18,492 18,492 -4,614

Total General Expenditure 25,658 48,320 48,320 -22,662

Contributions & Transfers
Cash Transfers to 3rd Parties 4,364 4,364

Total Contributions & Transfers 4,364 4,364

Indirect Costs
Programme & Services Support Recover 36,953 33,406 33,406 3,547

Total Indirect Costs 36,953 33,406 33,406 3,547

Pledge Specific Costs
Pledge Earmarking Fee 1,604 1,604 -1,604

Selected Parameters
Reporting Timeframe 2012/10-2014/03 Programme MDRJM003
Budget Timeframe 2012/10-2013/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRJM003 - Jamaica - Hurricane Sandy
Timeframe: 30 Oct 12 to 31 Dec 13
Appeal Launch Date: 30 Oct 12

Annual Report

Annual Report Prepared on 01/May/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 605,464 605,464
Pledge Reporting Fees 1,100 1,100 -1,100

Total Pledge Specific Costs 2,704 2,704 -2,704

TOTAL EXPENDITURE (D) 605,464 553,805 553,805 51,659

VARIANCE (C - D) 51,659 51,659

Selected Parameters
Reporting Timeframe 2012/10-2014/03 Programme MDRJM003
Budget Timeframe 2012/10-2013/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 605,464 615,397 615,397 553,805 61,592

Subtotal BL2 605,464 615,397 615,397 553,805 61,592
GRAND TOTAL 605,464 615,397 615,397 553,805 61,592

Selected Parameters
Reporting Timeframe 2012/10-2014/03 Programme MDRJM003
Budget Timeframe 2012/10-2013/12 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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