
Revised Appeal n° MDRPH026 

Glide n° TC-2017-000182-PHL 

25,000 people to be assisted 

313,498 Swiss francs DREF allocated 

1,274,468 Swiss francs current Appeal budget 

291,306 Swiss francs funding gap 

Appeal launched 25 December 2017 

Revision n° 1 issued 24 April 2018 

Appeal ends 31 December 2018 

This Revised Emergency Appeal is seeking 1,274,468 Swiss francs (reduced from 2,836,944 Swiss francs) to enable 
the International Federation of Red Cross and Red Crescent Societies (IFRC) to support the Philippine Red 
Cross (PRC) in delivering assistance and support to 25,000 people affected by Tropical Storm Tembin over 12 
months. The revised operation focuses on shelter, livelihoods, water, sanitation and hygiene (WASH), 
protection, gender and inclusion (PGI), disaster risk reduction (DRR) and National Society capacity building. 
This revised Emergency Appeal results in a funding gap of 291,306 Swiss Francs. The revision is to align the plan 
with financial resources available and anticipated to be mobilized. The planned response reflects the current situation 
and information available at this time of the evolving operation. Details are available in the Emergency Plan of Action 
(EPoA) <click here> 

Changes to the relief phase Changes to the recovery phase 

• Increased non-food items (NFI) target from 1,000 to
2,000 households

• Decreased unconditional cash grants target from
4,000 to 2,000 households

• Increased target for water provision from 20,000 to
25,000 people which resulted an increase in the
overall Appeal target

• Decreased shelter recovery assistance target
from 900 to 100 households

• Decreased household livelihood assistance
target from 1,000 to 300 households

The disaster and the Red Cross Red Crescent response to date

16 Dec 2017: Tropical Storm Kai-Tak makes landfall over San 
Policarpio. Eastern Samar. PRC mounts a response to deliver 
immediate assistance to affected people. 

16 - 20 Dec 2017: As PRC continues to deliver immediate 
assistance to people affected by Tropical Storm Kai-Tak, a new 
Low-Pressure Area (LPA) forms, gains strength and turns into a 
tropical depression (TD) and later becomes Tropical Storm 
Tembin. 

21 Dec 2017: PRC enhances its preparedness measures for 
approaching Tropical Storm Tembin, and dispatches non-food 
items for 1,000 families from its Cebu regional warehouse to 
Mindanao. IFRC allocates 31,764 Swiss francs from its Disaster 
Relief Emergency Fund (DREF) to support the National Society’s 
readiness measures.  

22-23 Dec 2017: Tropical Storm Tembin makes landfall in Cateel, 
Davao Oriental, then tracks west over the provinces of Lanao del 
Norte, Misamis Oriental, Misamis Occidental and Zamboanga del 
Norte. 

Emergency appeal revision 
Philippines: Tropical Storm Tembin 

As part of community engagement and accountability, PRC posted 
information materials regarding scope, targets and processes for 
receiving humanitarian aid. Feedback mechanisms were also 
utilized, such as direct contact to chapter or feedback boxes, to 
ensure the beneficiaries are engaged and their complaints are 
heard and addressed. (Photo: PRC/IFRC) 

http://glidenumber.net/glide/public/search/details.jsp?glide=21001&record=1&last=6471
https://fednet.ifrc.org/en/ourifrc/management/plans-and-reports/operational-plans-database/?ac=MDRPH026&at=1234&c=&co=&dt=2&f=2017&re=&t=2018&ti=&zo=SP3
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25 Dec 2017: IFRC launches an Emergency Appeal for 2,836,944 Swiss francs, including a DREF start-up loan of 313,000 
Swiss francs, to support the PRC in meeting the humanitarian needs of 20,000 people.    
 
20 Jan 2018: Operations Update no.1 is published. 
 
23 April 2018: IFRC issues a revised Emergency Appeal for 1,274,468 Swiss francs to assist 25,000 people over 12 
months. 
 
 

Summary of the current response 

 
The storm brought heavy rainfall that triggered flashfloods and caused widespread flooding as the major rivers 
breached their banks. Many houses, sources of livelihoods, and infrastructure were damaged. The storm cancelled 
domestic flights, and interrupted water supply, power supply, and communication lines. According to the last National 
Disaster Risk Reduction and Management Council (NDRRMC) report dated 10 February 2018, a total of 184,278 
families or 871,757 persons were affected in 1,215 barangays (village) in Regions MIMAROPA, VII, IX, X, XI, XII, 
CARAGA. Also reported were 44 confirmed deaths and an additional 129 were pending validation, and 155 people 
were reported missing. 
 
As part of its standard operating procedures, all PRC chapters in the storm forecasted areas were alerted to prepare 
for preemptive evacuations. The national headquarters of PRC and chapters closely coordinated with the national, 
regional, provincial, municipal, and city Disaster Risk Reduction Management Offices (DRRMOs) and other 
counterparts. PRC also participated in the National Disaster Risk Reduction and Management Council (NDRRMC) 
pre-disaster risk analysis and preparedness planning meetings.  
 
Before Tropical Storm Tembin made landfall, with support from the IFRC, PRC dispatched a standard set of non-
food items to Mindanao for 1,000 families. Immediately after landfall, response teams (143 community-based Red 
Cross volunteers and chapter-based Red Cross action team) were deployed for local response. National Disaster 
Response Team (NDRT) members including the emergency response unit for Water Search and Rescue (WASAR) 
teams were also deployed. PRC mobilized the WASH hubs based in Mindanao with capacity for water treatment, 
storage and transporting. A coordination, assessment and response team was deployed from the national 
headquarters to augment the chapter teams.  
 

Table 1: Details of response by PRC to the affected population reported to date 

 Activity/items Number of people reached  

Health and welfare 
(All health activities have been 
completed) 

Transported and rescued 765 individuals 

First Aid and blood pressure monitoring 781 individuals 

Welfare desks 15 desks 

Psychosocial support (PSS) 3,213 individuals 

Assisted through tracing and “I am alive” calls 108 individuals 

Hot meals  10,218 individuals 

Relief   Food packs1 (3-day ration) 3,241 households  

Blankets 3,659 households 

Mosquito nets 3,667 households 

Plastic mats 3,693 households 

Tarpaulin  3,518 households 

Unconditional cash grants for relief  1,824 households  

WASH Bottled water 244 individuals 

Potable water 1,611,500 litres (for 25,000 people) 

Hygiene promotion 2,245 people 

Hygiene kit 3,785 households 

Jerry can (10L) 3,809 households 

Assets deployed  Deployed teams for WASAR, assessment, welfare, health, WASH and relief  

Two units of water tankers deployed in Cagayan de Oro and Lanao del Sur 

Two units of water bladder (5,000 litres) installed in Cagayan de Oro 

 
 

                                                 
1 Composed of five Kg of rice, four tins of canned sardines and four packs of noodles 
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The operational strategy 
 

Needs assessments  
PRC immediately mobilised dedicated assessment teams to augment the chapter assessments in Lanao del Norte, 
Lanao del Sur, Zamboanga del Norte and Palawan. The Rapid Damage and Needs Assessment tool was used for 
data collection. Detailed assessments were also conducted to develop the overall PRC plan of action and budget.   
 
Needs analysis by sector  
Shelter: Based on NDRRMC report, 4,006 houses were totally damaged and 5,574 were partially damaged. 
Damages were due to landslides and floods from overflowing rivers. These families needed support with emergency 
shelter and household items and long-term solutions to recover from the impacts. Lands were also lost due to river 
bank erosion. This means relocation areas must be made available by the local authorities and steps must be taken 
not to rebuild in high risk areas.   

Livelihood and basic needs: The main source of livelihood is agriculture - primarily from crops like rice, banana, 
coconuts and maize; and livestock. Extensive damage to agriculture was reported due to the combined effects of the 
strong winds, flash floods, and landslides. Large areas of farmland were submerged and livestock assets have been 
lost. The destruction of key infrastructures such as roads and bridges, hampered full market recovery. 

Health and nutrition: For people who were staying in evacuation centres there was a higher risk of acquiring acute 
respiratory infections including measles. The region is especially vulnerable to measles outbreaks among children. 
The region reported 132 cases of suspected measles cases (four measles and six rubella cases were confirmed). 
The region is also prone to water and food borne diseases2. Some local operations centres and evacuation centres 
reported skin rashes and itching in evacuation centres. The health needs identified have been addressed within the 
initial relief phase of the operation, and there are no further interventions planned during the recovery phase. 

Psychosocial support: Initial discussions conducted with bereaved families and the affected population were 
conducted during assessment. There has been a significant impact on their psychosocial well-being due to the 
multiple losses of properties, livelihoods, and sudden loss of lives. Some people remained afraid, panicking and 
crying whenever there was a sign of rainfall, most especially those of bereaved families.  

Water, sanitation and hygiene: Water infrastructure was damaged in some parts leading to reduced access to 
drinking water. In more rural barangays (villages) people are more dependent on gravity fed systems and tube wells 
that in some cases were washed-out during the heavy flooding. The sanitation situation is poor and latrines have 
been damaged due to complete destruction of houses. Any increase in open defecation may lead to infection, 
outbreak and local water source contamination.  

Community preparedness and DRR: It was obvious that the communities living on or near the banks of the rivers 
were not aware of the risks and hazards of landslides and flooding. The communities in the affected areas lack 
awareness about their vulnerabilities, hazards and risks. There is also a non-responsive behaviour regarding 
typhoons, rain and landslide warnings.   
 
National Society preparedness and capacity building: There is a need to allocate resources to strengthen and 
further improve institutional preparedness of PRC, both in the headquarters and chapters/branches. These include 
essential office equipment, disaster preparedness stocks and training for members of the Red Cross action teams.  
 
Targeting 
In its responses, PRC ensures that programmes are aligned with its own as well as IFRC’s commitment  and take 
into account gender and diversity, for example by targeting women-headed households, pregnant or lactating women, 
and men and boys made vulnerable by disasters; households with persons with disability, older people, those 
suffering from chronic illnesses, children-headed households, families with children under five years old, families that 
have not received any or sufficient assistance from the government or other organizations, those belonging to the 
socially vulnerable households and those who lack relevant resources to cope with the basic humanitarian needs on 
their own.  
 
Gender, diversity and protection 
PRC applies the  IFRC Minimum standard commitments to gender and diversity in emergency programming 
throughout the response and sectoral plans to ensure sensitivity to the needs of at-risk individuals and groups. 
Specific measures based on needs assessments are taken into consideration and prioritised within the programming 
and relief distribution, including menstrual hygiene management, safe access to sanitation, safe access to drinking 
water sources, psychosocial support and medical assistance for those who have experienced sexual and gender 
based violence (SGBV). The operation also integrates a ‘do no harm’ approach into all aspects of planning and 
programming. 

                                                 
2 Department of Health surveillance report, Week 1 – 48, food and water borne diseases, 02 December 2017. 

http://www.ifrc.org/Global/Documents/Secretariat/201412/IFRC%20Strategic%20Framework%20on%20Gender%20and%20Diversity%20Issues-English.pdf
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Community engagement and accountability 
PRC has a long history of working and communicating with affected communities, including during the responses to 
Typhoon Haiyan. Community accountability and feedback/response mechanisms are integrated into recovery 
programmes to ensure that affected populations have direct access to information on the nature and scope of 
services provided by PRC, along with processes that enable community participation and feedback.  
 
Green response 
It is important to incorporate sustainable behaviour and practices within this humanitarian operation: ultimately, 
actions taken should cause no harm to the communities being supported. 

 

Overview of Red Cross Red Crescent Movement in country 
PRC works with the IFRC and the International Committee of the Red Cross (ICRC) and 12 Partner National Societies 
in the country, namely: American Red Cross, Australian Red Cross, British Red Cross, Canadian Red Cross, Finnish 
Red Cross, German Red Cross, Japanese Red Cross Society, The Netherlands Red Cross, Norwegian Red Cross, 
Spanish Red Cross, Swiss Red Cross and Qatar Red Crescent Society. The ICRC is active in the Philippines in line 
with its mandate to protect and assist people affected by armed conflict and other situations of violence. It cooperates 
closely with the PRC on various protection, assistance and prevention activities in the Mindanao region. Marawi City 
and surrounding areas affected by the recent conflict there have also been affected by the Tropical Storm Tembin.   
 

Movement Coordination 
The IFRC Country Office is supporting PRC in disseminating updates to Movement partners with in-country presence 
and coordinating with the Regional Office for Asia Pacific in Kuala Lumpur in accordance with the IFRC Emergency 
Response Framework. The Country Office is also in close contact with ICRC on any security-related considerations.  
 
Overview of non-RCRC actors in country 
PRC maintains a strong relationship with government bodies through participation or collaboration with (i) the 
NDRRMC; (ii) the provincial, municipal and barangay (village) disaster risk reduction and management councils; and 
(iii) the local government units defined in the disaster risk reduction and management act from 2010. PRC assigned 
dedicated personnel to represent the National Society in NDRRMC meetings.  
 
PRC and IFRC consistently participate in meetings of the Humanitarian Country Team (HCT) held both during 
disasters and non-emergency times. PRC and IFRC are involved in relevant government-led cluster information 
sharing, planning, and analysis at all levels, while IFRC supports PRC coordination efforts through representation in 
other relevant clusters as required.  
 

Proposed Areas for intervention  
 

Overall operational objective 

This operation aims to support the needs of 25,000 people (5,000 households) of the most vulnerable affected 
communities with appropriate immediate and medium-term assistance in a timely, effective, and efficient manner, as 
well as accompany them to recover from the impact of the tropical storm and increase their resilience to future shocks.   

 

Areas of Focus 
 

 

Shelter 
People targeted: 10,000 
Male: 5,000 
Female: 5,000 
Requirements (CHF): 460,314 

    

Proposed intervention 

 
Needs analysis and population to be assisted: 4,006 houses were totally damaged and 5,574 were partially 
damaged by the flooding, flash floods or landslides, leaving the affected families staying in open areas or 
evacuation centres. There is a need for emergency shelter, longer term and more sustainable solutions, and to 
relocate some people living in the high-risk areas.   
 
Planned and Ongoing activities: 

• Selection of target households per set criteria and prepare lists of households to be assisted 
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• Providing selected households with orientation on the programme and distribution process  

• Provision of shelter repair assistance to 100 households  

• Provision for core shelters (permanent structure) of Philippine peso (PHP) 100,000 (CHF2,000) to 100 
households 

• Development and provision of appropriate training material for awareness raising/training of volunteers 
and local builders 

• Awareness raising/training of volunteers for shelter intervention on build back better and safer principles, 
mobilization of skilled carpenters and masons 

• Procurement and distribution of shelter repair and core shelter components - CGI sheets, shelter 
materials and conditional cash grants in two tranches 

• Provision of support to affected population on housing land and property (HLP) issues 

 

 

Livelihoods and basic needs 
People targeted: 10,000 
Male: 5,000 
Female: 5,000 
Requirements (CHF): 258,860 

    

Proposed intervention 

Needs analysis and population to be assisted: Displaced households due to pre-emptive evacuation required 
hot meals at the evacuation centres and in some cases households needed dry food packs when located in their 
place of origin. Thousands of poor families who rely on farming have been hard hit with loss in income after rice, 
corn, and other high-value crop were damaged by floods and landslides. Families and communities need support 
to recover livelihoods with dignity.  
 
Planned and Ongoing activities: 

• Provision of restricted conditional cash grant of PHP 10,000 (CHF 210) to 300 households  

• Orientation of selected households on the programme, distribution process, and guidance to generate 
proposals 

• Development and provision of appropriate training material for community awareness raising/training on 
livelihoods strengthening and protection 

• Distribution of cash grants to affected households and continuous monitoring by technical staff 

• Evaluation of adoption of technical guidance 

 

 

Water, sanitation and hygiene 
People targeted: 25,000 
Male: 12,250 
Female: 12,250 
Requirements (CHF): 122,019 

    

Proposed intervention 

 
Needs analysis and population to be assisted: People’s immediate need is safe and clean drinking water, 
where the public water supply system is damaged or destroyed. There is a need to provide hygiene kits and 
jerry cans alongside other non-food relief items. 
 
Planned and Ongoing activities: 

• Continuously monitor the water, sanitation and hygiene situation in targeted communities 

• In coordination with the shelter response teams, design toilets in consultation with targeted communities 
with considerations for cultural preference, safety, access for children and people with disabilities, 
cleansing practices, national standards and menstrual hygiene, as well as environmental impact and 
sustainability 

• Training for Red Cross volunteers on carrying out water, sanitation and hygiene monitoring and 
evaluation 

• Training and mobilising volunteers to promote positive sanitation behaviour in the communities 

• Development of a hygiene communication plan and training of volunteers to implement activities from 
the plan 

• Continuous monitoring by technical staff 
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Protection, Gender and Inclusion 
People targeted: 25,000 
Male: 12,500 
Female: 12,500 
Requirements (CHF): 5,850 

    

Proposed intervention 

 
Needs analysis and population to be assisted: During times of disasters, affected people are made more 
vulnerable by housing and economic insecurity. Vulnerable population such as children, elderly, persons with 
disabilities and the sick are at higher risk of exploitation. There is a need to protect these population and 
incorporate their different needs into the programming.  
 
Planned and Ongoing activities: 

• Follow up and technical support in compliance with IFRC minimum standard commitments to gender and 
diversity in emergency programming 

• Support sectoral teams to ensure collection and analysis of sex-age disability-disaggregated data  

• Support SGBV reference system at local level 

 

 

Disaster Risk Reduction 
People targeted: 3,750 
Male: 1,875 
Female: 1,875 
Requirements (CHF): 32,850 

    

Proposed intervention 

 
Needs analysis: The Philippines is vulnerable to various disasters, including typhoons and floods. The frequency 
of natural disasters highlights the need to ensure that community preparedness and risk reduction measures are 
initially implemented alongside relief and recovery interventions and continued under the Operational Plan 
2017/2018. As part of protecting and restoring community resilience to disasters, community-based disaster risk 
reduction (CBDRR) activities will be undertaken.  
 
CBDRR activities will be implemented in eight communities and two schools. This will be done with 1433  Red 
Cross volunteers, by having early warning early action agents to identify local risks, vulnerabilities and 
capacities to strengthen resilience of communities. 
 
Planned and Ongoing activities: 

• Carry out assessment to identify communities and schools to be supported 

• Establish, train and mobilize pool of 143 volunteers in targeted communities  

• PRC Standard disaster risk reduction and management training for the 43 volunteers and Community 
members 

• Guide target communities and schools to undertake risk assessment and develop disaster risk 
management plans 

• Support target communities and schools to disseminate their disaster risk management plans to key 
stakeholders 

• Organize drills in the target communities and schools to test their disaster risk management plans 

• Emergency First Aid training and First Aid kits 

• Tree planting as part of re-establishment of river banks 

                                                 
3 Community-based volunteers  
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Strategies for Implementation 
Requirements (CHF): 292,270 

 

Based on the demand for the technical and coordination support required to deliver in this operation, the following 
programme support functions will be put in place to ensure an effective and efficient technical coordination: human 
resources, logistics and supply chain; information technology support (IT); communications; security; planning, 
monitoring, evaluation, and reporting (PMER); partnerships and resource development; community engagement 
and accountability; and finance and administration. More details are available in the Emergency Plan of Action.  

 

Budget  
 

See attached IFRC Secretariat budget (Annex 1) for details.  
 
 

 
 
 
 
 

Elhadj As Sy 
Secretary General 
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Reference 
documents 

 

Click here for: 

• Previous 
Appeals and 
updates  

 

• Emergency 
Plan of Action 
(EPoA) 
 
 

For further information, specifically related to this operation please contact: 
 
In the Philippines Red Cross 

• Atty. Oscar Palabyab, secretary general; phone: +63 2 790 2300;  
email: secgen@redcross.org.ph  

• Resty Lou Talamayan, manager for disaster management services;  
email: restylou.talamayan@redcross.org.ph  

 
In IFRC Philippines Country Office 

• Patrick Elliott, operations manager; phone: +63 998 961 2140;  

email: patrick.elliott@ifrc.org  

 
In the IFRC Regional Office for Asia Pacific, Kuala Lumpur: 

• Martin Faller, deputy regional director; email: martin.faller@ifrc.org  

• Nelson Castano, head of disaster and crisis unit (DCPRR);  

email: nelson.castano@ifrc.org  

• Radhika Fernando, interim operations coordinator; email: radhika.fernando@ifrc.org 

• Riku Assamaki, logistics coordinator, regional logistics unit; email: 

riku.assamaki@ifrc.org 

• Rosemary North, communications manager; email: rosemary.north@ifrc.org 

• Sophia Keri, resource mobilization in emergencies coordinator; email: 

sophia.keri@ifrc.org 

• Marie Manrique, interim PMER manager; email : marie.manrique@ifrc.org  

 
In IFRC Geneva 

• Susil Perera, senior officer, response and recovery; phone: +412 2730 4947; email: 

susil.perera@ifrc.org  

• Ruben Romero, response and recovery lead; phone: + +41 (0)79 703 8807;  

email: ruben.romero@ifrc.org 
 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

  

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH026&at=0&c=&co=SP3PHPH&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH026&at=0&c=&co=SP3PHPH&dt=1&f=&re=&t=&ti=&zo=
http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRPH026&at=0&c=&co=SP3PHPH&dt=1&f=&re=&t=&ti=&zo=
https://fednet.ifrc.org/en/ourifrc/management/plans-and-reports/operational-plans-database/?ac=MDRPH026&at=0&c=&co=&dt=2&f=2017&re=&t=2018&ti=&zo=SP3
https://fednet.ifrc.org/en/ourifrc/management/plans-and-reports/operational-plans-database/?ac=MDRPH026&at=0&c=&co=&dt=2&f=2017&re=&t=2018&ti=&zo=SP3
https://fednet.ifrc.org/en/ourifrc/management/plans-and-reports/operational-plans-database/?ac=MDRPH026&at=0&c=&co=&dt=2&f=2017&re=&t=2018&ti=&zo=SP3
mailto:secgen@redcross.org.ph
mailto:restylou.talamayan@redcross.org.ph
mailto:patrick.elliott@ifrc.org
mailto:martin.faller@ifrc.org
mailto:nelson.castano@ifrc.org
mailto:radhika.fernando@ifrc.org
mailto:riku.assamaki@ifrc.org
mailto:patrick.fuller@ifrc.org
mailto:sophia.keri@ifrc.org
mailto:marie.manrique@ifrc.org
mailto:susil.perera@ifrc.org
mailto:ruben.romero@ifrc.org
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REVISED EMERGENCY APPEAL 05/04/2018 

MDRPH026    Philippines: Tropical Storm Tembin  
 Appeal Budget  

Budget Group CHF 

Shelter - Relief 283,418 

Shelter - Transitional 8,000 

Construction - Facilities 5,000 

Clothing & Textiles 33,645 

Food 1,250 

Water, Sanitation & Hygiene 75,000 

Medical & First Aid 1,600 

Utensils & Tools 4,640 

Cash Disbursements 220,000 

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 632,553 

  
Computer & Telecom Equipment 2,000 

Office/Household Furniture & Equipment 1,500 

Total LAND, VEHICLES AND EQUIPMENT 3,500 

  
Distribution & Monitoring 7,500 

Transport & Vehicle Costs 81,250 

Logistics Services 10,407 

Total LOGISTICS, TRANSPORT AND STORAGE 99,157 

  
International Staff 77,000 

National Staff 37,850 

National Society Staff 144,184 

Volunteers 62,170 

Total PERSONNEL  321,204 

  
Consultants 10,000 

Professional Fees 1,614 

Total CONSULTANTS & PROFESSIONAL FEES 11,614 

  
Workshops & Training 23,000 

Total WORKSHOP & TRAINING 23,000 

  
Travel 25,750 

Information & Public Relations 11,550 

Office Costs 4,800 

Communications 1,200 

Financial Charges 3,800 

Other General Expenses 11,250 

Shared Office and Services Costs 47,306 

Total GENERAL EXPENDITURES 105,656 

  
Programme and Services Support Recovery 77,784 

Total INDIRECT COSTS 77,784 

  
TOTAL BUDGET 1,274,468 

  
Available Resources  
Multilateral Contributions 983,162 

TOTAL AVAILABLE RESOURCES 983,162 

  
NET EMERGENCY APPEAL NEEDS 291,306 

 


