
 

 

In brief 

Appeal history   
 Operations Update no.21 extended the emergency appeal to 30 June 2012 to enable the completion 

of the warehouse construction with a Final Report to be submitted on 30 September 2012. However, 
a decision was taken to conclude the operation instead on 31 December 2011, thereby transferring 
the remaining work on the warehouse construction and the balance of funding to the Country Plan 
2012.  

 Operation Update no.17 extended this emergency appeal until 31 December 2010, only for the 
warehouse construction under the organizational development component. 

 Operations Update no.15 extended this appeal until 31 December 2009 only for the activity under 
organizational development component.  

 Operations Update no.13 signalled the revision of the budget to CHF 10.2 million and extension till 
June 2009. 

 A Revised Emergency Appeal was launched on 17 July 2007 for CHF 21.3 million to assist 360,500 
beneficiaries (51,500 families) for six months. 

 CHF 250,000 was allocated from the Federation’s Disaster Relief Emergency Fund (DREF) on 2 
July 2007. 

 A Preliminary Emergency Appeal for Cyclone Yemyin/floods was launched on 4 July 2007 for CHF 
10.3 million for six months to assist 98,000 beneficiaries (14,000 families) 

 
Programme outcome 
To increase and maintain Pakistan Red Crescent Society’s (PRCS) preparedness and response capacity to 
ensure 360,500 people have access to goods, services and support in the days following a natural disaster, 
and to initiate community-based disaster risk reduction (CBDRR) sensitisation, longer-term community-based 
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Final report 

Pakistan: Cyclone Yemyin/Floods  

The DM component of IFRC has the focus on community based initiatives, to build the 

capacities of local communities to get prepared and respond to any future disasters. 

Photo: IFRC. 
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health support and National Society capacity building in 12 vulnerable districts in support of PRCS’s efforts to 
build community resilience. 

Programme summary  

Pakistan Red Crescent Society (PRCS) took its active role with the provision of relief items and health and 
care services to the flood affected people since 26 June 2007. Initially PRCS reached 750 families with relief 
distributions, while a total of 1,320 tents were distributed in flood hit areas of Baluchistan and Sindh. By 12 
July, more than 8,000 people received medical help from Red Cross Red Crescent operations and up to 2.1 
tones of medicines and 3,000 food parcels reached the IFRC base camp in Turbat city, transported by road 
from Karachi. 
 
After initial baseline information from PRCS assessments, IFRC field assessment and coordination team 
(FACT) sent two teams to cover Sindh and Baluchistan provinces in the districts of Kech, Jhal Magsi, Shahdad 
Kot and Dadu, selected in coordination with the National Disaster Management Authority (NDMA) and PRCS. 
The assessment findings which contributed to the revised Emergency Appeal were mindful of many demands 
and facilitated the launch of a good, basic structure for an emergency response. Emergency Response Units 
(ERUs) arriving shortly thereafter, comprising teams from Austria-Sweden (mass water unit), Denmark-
Switzerland (logistics), Finland (basic health care), Spain (specialized water unit) and the United Kingdom 
(mass sanitation unit), bringing valuable and rapid assistance to the theatre of operations and generated a 
significant amount of vital contextual information. An operation office was set up in Karachi while field hubs 
were established in Larkana, Turbat and Jhal Magsi.  
 
With the main goal of the emergency relief phase “To provide humanitarian assistance to flood affected 
families in Baluchistan and Sindh provinces and support their early self-recovery to contribute to the 
restoration of their basic living conditions”, the activities were concluded in November 2007 with some residual 
health activities that continued during December.   
 
Principal interventions by sector were health, water and sanitation, food, non-food items and shelter provision 
as well as communications and advocacy. Apart from the 2005-2009 earthquake relief and recovery operation, 
this was biggest Red Cross Red Crescent emergency appeal operation in Pakistan in terms of beneficiaries 
since the 1992 population movement appeal and the largest emergency appeal fiscally since the 1980 
refugees appeal. 
 
In the course of the flood operation of the Federation and Pakistan Red Crescent Society (PRCS), the 
following were achieved; 

 

Sector Achievements 

Non-food emergency relief items 23,406 families 
Food 27,000 families 
Water and sanitation more than 23,000 households 
Health and care 67,228 patients  

plus 5,620 people as part of recovery 
Shelter 14,700 families (including 9,000 shelter kits) 

 
As a large and complex emergency response, the flood operation achieved most of its major goals within its 
projected timeframe. Accomplishing various early recovery efforts would have been ideal but financial 
constraints at the time, combined with a lengthy procurement process and longer than expected relief 
distributions, rendered implementation within the operational timeframe unfeasible. As a result, mounting a 
decent emergency response was prioritized along with reinforcing National Society interest and involvement 
for longer-term activities to be implemented with residual funds during 2008 in Baluchistan and Sindh. 
 
Activities under consideration were intended to complement those among specific objectives of the revised 
Appeal. In that way, a thread of continuity could exist from the earliest stages of the flood operation to its 
blending with ongoing efforts of the National Society and IFRC in Pakistan. With the closure of relief activities 
under emergency appeal, the new objectives and expected results were drawn in July 2008 with the main 
focus on post floods recovery operation covering disaster risk reduction (DRR), community-based health and 
care, water and sanitation and National Society capacity building.  
 
Health maintained its inventions in the areas of Jhal Magsi, Sibi, Larkana and Dadu (two in Sindh and two in 
Baluchistan). Two water supply schemes were completed in Dannok (in Turbat, Baluchistan) as mitigation 
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projects. Under the community-based disaster risk management component, various community-based 
trainings were also carried out.  
 
The community-based disaster risk management (CBDRM) and basic health care and capacity building 
activities concluded in June 2009.  
 
A single activity related to the construction of a warehouse in Karachi (Sindh) under the organizational 
development component went through many challenges and resulted in three extensions of the appeal.  This 
activity was delayed mainly due to the long procurement process for construction at the Sindh provincial 
branch, changing of sites and redesign, with complex issues of land leasing continuing to postpone 
implementation indefinitely. This construction component has now been transferred to the Country Plan 
2012, and the management of PRCS and IFRC will take a decision in 2012 on possible alternatives for funds 
earmarked to this project. 
 
To expand the national society’s branch network, four district branches were established in the flood affected 
areas of Turbat, Kharan, Larkana and Kambar Shahdad Kot.  
 
Although strict security measures were in place throughout Baluchistan and Sindh, the region lacked the overt 
threats one might find in other parts of Pakistan. In addition to in-house efforts, the PRCS was pivotal in 
facilitating relations and promoting the flood response among authorities, and as a result, the operation in 
general could proceed unhindered. Support from the provincial branches and the PRCS national headquarters 
was greatly valued. 
 

Financial situation  

The total budget is CHF 14.1 million, of which CHF 7.9 million (57 per cent) is covered during the reporting 
period. Overall expenditure during the reporting period was CHF 7.5 million (94 per cent) of the budget. All 
remaining funds under this appeal are unearmarked, and will be transferred to the 2012-2013 Country Plan. 
Click here to go directly to the financial report.  

No. of people we have reached 

In the course of emergency response duration, the PRCS/IFRC flood operation reached approximately 
164,000 people with emergency relief items, over 160,000 people with water and sanitation support, more 
than 100,000 people with shelter assistance and 68,000 people received medical attention. In addition, 5,620 
people received health and care assistance as a part of recovery activities.  

Our partners  

A number of partner national societies and external partners contributed to this appeal including American Red 
Cross, Australian Red Cross/Australian government, Austrian Red Cross, British Red Cross/British 
government, Canadian Red Cross/Canadian government, the Hong Kong Branch of the Red Cross Society of 
China, Czech Red Cross, Danish Red Cross/Danish government, Finnish Red Cross, German Red Cross, 
Icelandic Red Cross, Irish Red Cross/Irish government, Japanese Red Cross, the Republic of Korea Red 
Cross, Lichtenstein Red Cross, Monaco Red Cross, Netherlands Red Cross/Netherlands government, New 
Zealand Red Cross, Norwegian Red Cross/Norwegian government, Singapore Red Cross/Singapore 
government, Spanish Red Cross, Swedish Red Cross/Swedish government, Swiss Red Cross, Taiwan Red 
Cross Organisation, Italian government, OPEC and the United Arab Emirates Red Crescent. 
 
On behalf of the Pakistan Red Crescent Society, IFRC would like to thank all partners for their response to this 
appeal. 
 

Background  
Flooding in late June and early July 2007 caused by heavy rains and intensified by Cyclone Yemyin affected 
more than 2.5 million people in the southern areas of Pakistan.  According to the National Disaster 
Management Authority (NDMA), the reported death toll from the rains and cyclone was 420 (205 in 
Baluchistan and 215 in Sindh). With thousands of people displaced and approximately more than 71,500 
homes damaged or destroyed across 6,500 villages in the two provinces, the Pakistan government designated 
149 shelter camps for temporary housing (45 in Balochistan and 104 in Sindh). By late July the shelters were 
accommodating 35,000 people. Government estimates suggested that over 286,000 hectres of land was 
flooded, with about 50,000 hectres being typically devoted to crops. In many areas infrastructure was severely 
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damaged with roads washed away or impassable, bridges damaged or destroyed and electricity and 
telecommunications remaining unavailable in a number of locations.   
 
The government of Pakistan launched a national appeal and welcomed the assistance of international NGOs 
and aid institutions. The return of people to their villages was eventually made possible through the 
recession of flood waters and facilitated by governmental cash grants of PKR 15,000 to each affected 
household. 
 

Progress towards outcomes 

Achievements 

Community based disaster risk management (CBDRM) 

Outcome 1:  

To strengthen the Pakistan Red Crescent Society (PRCS) branch capacity and empower local communities 
in flood-affected areas in the provinces of Baluchistan and Sindh through an integrated community based 
disaster management (CBDRM) programme. 

Outputs  Activities planned 

Humanitarian assistance to the flood affected families 

in Baluchistan and Sindh is provided.  

Support is given to the communities for self recovery to 
contribute to the restoration of their basic living 
conditions and building safer communities. 

 

- Conduct vulnerability capacity assessment (VCA) in the 

flood affected communities to identify the needs and gaps. 

- Conduct disaster management awareness sessions in the 

identified vulnerable communities. 

- Formation of community based organizations (CBO) in 

identified vulnerable communities. 

- Mitigation projects based on VCA/CBFA findings for the 

flood affected communities. 

- Develop disaster management awareness and best 

practices IEC material. 

- Establish and run four disaster management cells in the 

flood affected districts. 

- PRCS orientation sessions for district administration. 

- Establish two emergency response centres in the 

provincial headquarters of Baluchistan and Sindh. 

- Organizing two branch disaster response team (BDRT) 

trainings.  

- Procure four emergency response kits for the district 

branch disaster response teams. 

- Carry out monitoring and evaluation visits. 

- Lesson learnt session for the post-flood recovery 
operation. 

 

As all objectives and activities under this outcome have been met, the community-based disaster risk 
management (CBDRM) has been completed and closed down since July 2009. 
 
Under CBDRM project, two vulnerability capacity assessments (VCAs) were conducted one in Turbat 
(Baluchistan) and the other in Kambar Shahdad Kot (Sindh), identifying priority issues by the community 
including flash floods, water supply (safe drinking water), health and hygiene, shelter and education. The VCA 
team consisted of PRCS trained staff from the national and provincial headquarters and district branches. 
 
During the assessment, information was gathered from community elders, school teachers, students, 
shopkeepers, farmers, labourers, private sector employees, women and children. The VCA tools used for 
collection and analysis of data included direct observations, mapping, semi structure interviews, seasonal 
calendar, historical profile and visualisation, livelihood analysis and focussed group discussions.  
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Based on the VCA findings, the repair of 
the three tube wells which were 
damaged during the floods in 2007 were 
identified as part of the mitigation project 
in the area. However, the mitigation 
project based on the VCA carried out in 
Kambar Shahdad Kot (Sindh) could not 
be implemented as the PRCS got 
involved in the internally displaced 
person (IDP) operation. It is envisaged 
for this activity to be carried out under 
the earthquake operation. 
 
Community awareness and orientation 
for district administration sessions were 
also conducted under this pledge with 
two emergency response centres 
established at provincial headquarters of 
Sindh and Baluchistan during the month 
of May 2009. These centres were 
provided with all necessary IT 
equipment. The primary objective was to 
develop an information management 
mechanism for monitoring, 
dissemination and coordination of 
operational activities by ensuring: 

 Appropriate coordination of technical aspects related to response of all humanitarian partners (including 
UN agencies, national and international non-governmental organizations, the Red Cross Red Crescent 
Movement and other international organizations), as well as with national authorities and local structures. 

 Establishment/maintenance of appropriate technical working groups. 

 Developing/updating agreed technical decisions ensuring that these are adequately reflected in response 
strategies and action plans. 

 

Since July 2009, the four disaster management (DM) cells (in Turbat, Kharan, Larkana and Kambar Shahdad 
Kot), which were established under this appeal, were run under the disaster management programme of the 
Pakistan earthquake appeal (M05EA022). With the closure of the earthquake appeal also in December 2011, 
these DM cells are now planned to be supported by the IFRC country plan

1
. 

 

Basic health care and capacity building 
Outcome 2:  
To provide appropriate quality basic health care services to the flood-affected population. 

 
Outputs  Activities planned 

The health status of the catchment population is 

improved and capacity of the national society is improved 

in health care and water and sanitation. 

Health and care: 

- Establish functional Red Crescent health centres in the 

flood affected areas. 

- Conduct outreach medical care camps. 

- Health promotion sessions at communities. 

- Carry out vaccination (against six diseases) activities. 

- Refurbish medical warehouses in Sindh and Baluchistan. 

Capacity building in health: 

- CBFA trainings. 

- PHiE trainings. 

- ERU trainings in health and water and sanitation. 

- Reproductive health trainings. 

- Rational use of medicines.  

- HIV/AIDS basic training. 

- LSS training for medical warehouse staff. 

                                                      
1
 The number of DM cells to be supported by IFRC is under discussion. 

 

 

VCA coordination meetings were organized at Dannok village in 
Turbat tehsil by the PRCS personnel with the concerned stakeholders 
to keep on re-assessing their needs and sharing with them the 
implementation details.  Photo: IFRC. 
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- Provision of hardware and equipment to the provincial 

branches. 

- Develop rapid response units in health and water and 

sanitation. 

- Simulation exercises for health and water and sanitation 

units. 

 

The basic health care project was launched at the very onset of the cyclone/floods in July 2007. The first basic 
health unit was opened at Jhal Magsi (Baluchistan) along with out-reach emergency health care services in 
Turbat and other affected areas. 
 
Three more basic health units were established at Sibi 
(Baluchistan), Dadu (Sindh) and Larkana (Sindh) under the 
post-flood recovery operation. All these basic health units 
(BHUs) provided basic curative care, antenatal care, extended 
programme of immunization (EPI) along with preventive and 
promotion of health services. A standard seven-member staff 
structure was maintained at all of these basic health units, 
which included one male doctor, one female doctor, one 
dispenser, one lady health visitor (LHV), one female motivator, 
one watchman and one driver. In addition to that, community-
based health and first aid (CBHFA) volunteers and other PRCS 
volunteers assisted the medical staff not only in routine 
activities, but also during out-reach community health sessions 
and immunization campaigns such as polio eradication. 
 
In the emergency phase, a total of 67,228 patients were seen 
by the PRCS mobile and static health teams in Turbat, Jhal 
Magsi, Kambar-Shahdad Kot, and selected areas of Pasni, 
Ormara, Thatta and Karachi.  
 
CBHFA was the main health capacity building component of 
the project. After its launch in 2008, 20 coaches and around 
100 volunteers were trained in the Sindh province. One 
important feature of capacity building was development of 
information, education, communication material in the local 
languages, which was demanded by the local volunteers and 
staff. Thus the revised CBHFA manual was translated and 
made available to coaches and volunteers in the field. The CBHFA volunteer household toolkit was also 
developed in 2008 after intensive work at the national headquarters with the consultant artist. In each quarter, 
a coordination meeting was held at the provincial branch, which served for experience sharing and capacity 
building of the staff and volunteers. In addition, a regional public health in emergencies (PhiE) training was 
organized by PRCS/IFRC and funded by the South Asia regional office (SARD) at Islamabad in 2008.  
     
Four BHUs were opened under this operation and since 1 July 2009, were supported by the health and care 
programme of the Pakistan earthquake appeal (M05EA022). With the conclusion of that appeal, these are now 
planned to be supported by the ongoing IFRC country plan. 

 
The following is a breakdown of total patients seen at all these basic health units: 
 

 Jhal Magsi 

(Since July 2007) 

Sibi 

(Since Aug 2008) 

Larkana 

(Since Dec 2008) 

Dadu 

(Since Feb 2009) 

Male 17,112 4,792 2,899 1,287 

Female 21,219 5,185 4,435 2,418 

Children 30,116 8,218 5,996 1,915 

Total 68,447 18,195 13,330 5,620 

 

All the planned activities under basic health care and capacity building component were completed and the 

programme concluded in July 2009. Some of activities are being carried out, which include medical warehouse 

 

A national society doctor in Jhal Magsi Red 
Crescent basic health unit subscribing 
medicine to a patient. Photo: IFRC. 
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in Baluchistan was refurbished and renovated, provision of equipment to provincial branches and HIV/AIDS 

anti-stigma sessions. 

 
 

Capacity building of national society 
Outcome 3:  
To enhance PRCS capacity in emergency health and water and sanitation preparedness through 
involvement of the PRCS volunteers and branch development. 
Outputs  Activities planned 

 
New branches are developed and strengthened in the 

flood affected areas. 

 
Establish and run four district branches (two in Baluchistan 

and two in Sindh). 

- Induction course for new staff. 

- Integrated programme approach workshop. 

- Strengthen the storing facilities of provincial and district 

branches. 

- Carry out project evaluation. 

 
Under this specific outcome, land for the construction of a district branch/warehouse building in Turbat was 
allocated to PRCS in December 2008. Due to certain legal issues (related to land), this construction activity was 
not implemented and subsequently cancelled. As mentioned in the previous operations update, three newly 
developed branches (in Kharan, Larkana and Kambar Shahdad Kot) were operating out of permanent facilities 
provided by the local governments.  

The four district branches (in Kharan, Larkana, Turbat and Kambar Shahdad Kot) have been running out of 
the permanent facilities provided by the local governments. From 1 July 2009, these branches were managed 
under the organizational development programme of Pakistan earthquake appeal (M05EA022). With the 
conclusion of that appeal, these are now supported by the IFRC country plan. 
 
Construction of the Karachi warehouse 
The tender process for appointing a contractor for the 
warehouse construction was carried out in April 2009. 
However, the qualifying contractor was not registered 
with the Pakistan engineering council. Hence, 
tendering was again required, which started from July 
2009. After cancelling the contract of the first 
consultant, a second was hired to refine the structural 
details of the building. Security considerations forced 
the programme to identify a new site in Karachi, and 
resulted once more in a redesign of the warehouse. 
 
A new Memorandum of Understanding (MoU) was 
signed in 2010 between PRCS national headquarters 
and IFRC for carrying out this project. The PRCS 
construction committee has also approved this project 
for construction and subsequently a MoU with the 
consultant for the detailed architectural and structural design, preparation of bill of quantities and preparation 
of tender document was completed.  
 
Another challenge is the land lease that with the new site being an amenity plot, an extension of the 33-year 
lease (expiring in 2011) was required. The provincial PRCS branch of Sindh was unable to process the 
extension due to government regulations that an extension can only be requested upon expiry and negotiation 
with the provincial governor was unsuccessful. With no guaranteed extension, it was deemed unsafe to 
proceed with construction, which is estimated for a minimum period of 12 months. This issue has yet to be 
resolved. 
 
Originally extended to June 2012, hoping that a solution would be found for the land issue, this construction 
component has now been transferred to the Country Plan 2012. The management of PRCS and IFRC will 
take a decision before the end of June, on the best strategic solution on warehouse capacity for the National 
Society. 

 

The Pakistan Red Crescent Society compound in 

Orangi (Karachi) from across the road. Photo: IFRC. 
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Constraints or Challenges 

The reason for delaying national society capacity building activities in terms of Karachi warehouse was the 
lease extension that was being sought when the present lease was not expired yet, which was against the 
local laws. Secondly, floods 2010 in Pakistan also diverted some of the attention and resources of PRCS. 
Moreover security unrest in Karachi also hampered the progress of already delayed process.   

 

Working in partnership  
United Nations emergency clusters were set up in both 
Karachi (Sindh) and Quetta (Baluchistan). The 
International Federation was the emergency shelter 
cluster convener before handing over the responsibility 
to UN-HABITAT. Government authorities frequently 
coordinated through meetings at national (Islamabad), 
provincial and district levels. Recovery activities require 
constant feedback from authorities to be successfully 
implemented. 
 

The International Federation of Red Cross and Red 

Crescent Societies (IFRC) construction department held 

regular meetings with the Pakistan Red Crescent Society 

(PRCS) project director construction for any support 

needed in the construction projects. A close coordination 

has also been maintained with the PRCS Sindh branch 

provincial secretary, as he is the focal person in Karachi 

for all the legal and general procedural matters regarding 

the warehouse construction. The PRCS construction 

committee is another neutral forum to maintain 

transparency in all the matters related to construction. 

Any financial or technical matter is to be presented to 

this committee for approval.  

 

Contributing to longer-term impact  
Pakistan is at higher risk of both natural and man-made 
disasters, as highlighted in the International Strategy of 
Disaster Reduction (ISDR). Since 2005, the history of 
occurrence of natural disasters and security forces 
operations against the militants place the region at risk to future disasters, while climate changes threaten to 
increase the risk of natural disasters – the country’s meteorological department continues to record a trend of 
increasing rainfall and melting snow over the years. PRCS’s five-year strategy also focuses on community and 
organizational preparedness. Thus, the DM programme has been developed in alignment with the PRCS 
strategic objectives. In any kind of disasters, communities and local staff are the first one to respond, thus 
through this project the role of DM cells at local level and localized response and disaster preparedness will be 
promoted. 
 
The DM component of IFRC has the focus on community based initiatives in country plan 2011, to build the 
capacities of local communities, increase their resilience and get prepared and respond to any future 
disasters. Because the communities are the first responders in case of any small or large scale disasters. 
CBDRR component gives an ownership to the communities and is thus sustainable and leads to a longer term 
development of disaster risk reduction initiatives in the target communities. PRCS/IFRC supported the 
communities in development of the village disaster management plans (VDMPs) and provided technical 
support where possible. These communities are also linked up with local government and other active 
stakeholders for execution of these VDMPs. The disaster awareness and advocacy will further motivate them 
to follow up more effectively on their VDMPs. 
 
PRCS/IFRC plans for the future disaster response, risk reduction and community resilience building as a part 
of IFRC’s Long-Term Planning Framework (LPTF) published on the IFRC website 
 

 

Children in Koshkalat village, Baluchistan having a 
bit of fun after their parents have used a Pakistan 
Red Crescent Society-installed tap stand. The 
village water supply scheme, wrecked by flooding, 
was repaired by the Pakistan Red Crescent Society 
and continues to provide clean drinking water to 

this community.  Photo: IFRC. 

http://www.ifrc.org/docs/appeals/annual12/SP352PK_LTPF12.pdf
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Last but not least, IFRC would like to take this opportunity to express its gratitude to all the movement partners 
for their kind support for the completion of this operation in support of Pakistan Red Crescent Society. 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

  

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of nonviolence and peace. 

Find out more on www.ifrc.org 

 

Contact information 
For further information specifically related to this operation please contact: 

Pakistan Red Crescent Society:  

 Mahboob Sardar, Secretary-general, mobile: +92 300 528 66 42, email: mahboob@prcs.org.pk
 

Federation country office, Islamabad:  

 Karen H. Bjørnestad, Head of delegation, phone: +92 300 555 4506; email: karen.bjornestad@ifrc.org 

 Jacob Timmer, Deputy programmes coordinator, phone:+92 308 555 9633; email: 

jaap.timmer@ifrc.org   
 

Federation South Asia regional office, New Delhi: 

 Azmat Ulla, Head of regional office, office phone: +91 11 2411 1125, email: azmat.ulla@ifrc.org 

 Maija Liisa Fors, Regional programme coordinator; phone: +91 11 2411 1122; email: 
maijaliisa.fors@ifrc.org 
 

Federation Asia Pacific Zone office in Kuala Lumpur: 

 Al Panico, Head of operations; phone +603 9207 5704; email: al.panico@ifrc.org 

 Alan Bradbury, Head of resource mobilisation and planning, monitoring, evaluation and reporting; 
phone: +603 9207 5775; email: alan.bradbury@ifrc.org 

 Please send all funding pledges to zonerm.asiapacific@ifrc.org
 

 

<financial report below; click to return to title page> 

http://www.ifrc.org/Docs/idrl/I259EN.pdf
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