
 
DREF Operation no.  MDRNG021 GLIDE n° Glide n° EP-2017-000030-NGA 

 
EPoA update n° 1.: 17 July 2017 Timeframe covered by this update:  

22 April to 30 June 2017  
Operation start date: 22 April, 2017 Operation timeframe: 3 months (31st July 2017) 

Overall operation budget: CHF 234,843  

N° of people being assisted: 810,000 persons (135,000 families) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: IFRC  
 
Other partner organizations actively involved in the operation: Federal Ministry of Health (FMOH), State Ministry 
of Health (SMOH), Nigeria Centre for Disease Control (NCDC), National Primary Health Care Development Agency 
(NPHCDA), WHO, UNICEF, MSF, US-CDC and E-Health Africa 
 
Summary of major revisions made to emergency plan of action: 
Request for a one-month no cost extension to complete remaining activities; including a DREF lessons 
learnt/operation review, as per the agreed EPoA + Budget. 
 
 
 

A. Situation analysis 
 

Description of the disaster 
Since the first case of Cerebrospinal Meningitis (CSM) was reported in the North-Western Region of Nigeria in week 
50 of 2016, not less than 4,255 suspected cases had been reported with 455 deaths and case fatality rate (CFR) of 
10.7% from 128 Local Government Areas (LGAs). The outbreak reached epidemic proportion in five states, including 
Zamfara, Sokoto, Kebbi, Katsina and Niger States. As of week, 13 of 2017, all 14 LGAs in Zamfara State as well as 
neighbouring LGAs in Sokoto and Katsina were affected.  Some of these LGAs had reached epidemic thresholds and 
therefore the Nigeria Health Authority declared it epidemic. On 22 April 2017, the International Federation of Red Cross 
and Red Crescent Societies (IFRC) released CHF 234,843 from the Disaster Relief and Emergency Fund (DREF) to 
support the Nigerian Red Cross Society (NRCS) respond to the epidemic, over a period of two months. The table 
below shows the list of affected states and cases reported as of 9th of April 2017. Zamfara, Katsina and Sokoto states 
account for 93% of the cases reported (Nigeria CDC sitrep on 11th April 2017).  
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Table 1: CSM Summary by State as of 9th of April 2017 (source: NCDC) 

S/N STATE LGAs Cases Lab confirmed Deaths CFR 
(%) 

1 Zamfara 14 2,532 76 272 10.7 
2 Sokoto 18 1,046 47 

 
61 5.8 

3 Katsina 16 244 35 50 20.5 
4 Kebbi 15 74 14 12 17.6 
5 Niger 6 105 5 34 34.5 
6 Kano 21 61 8 3 4.9 
7 Yobe 10 98 3 14 14.5 
8 Jigawa 7 11 2 1 9.1 
9 Plateau 4 32 4 0 0 
10 Kogi 1 2 1 0 0 
11 Adamawa 2 2 2 0 0 
12 Delta 2 2 1 0 0 
13 FCT 2 5 0 5 100 
14 Nassarawa 2 2 0 0 0 
15 Gombe 1 1 0 0 0 
16 Taraba 1 4 0 0 0 
17 Cross River 1 27 0 0 0 
18 Osun 1 1 0 0 0 
19 Lagos 1 3 0 2 66.7 
20 Oyo 1 2 0 0 0 
21 Benue 1 1 0 0 0 
Total  128 4,255 198 455 10.7 

 
Summary of current response 
 
Overview of Host National Society 
The NRCS is among the social mobilization and risk communication team for national emergency response. It is the 
largest volunteer-based organization in the country and play an important role in community mobilization and 
engagement during disaster and outbreaks. Over 450 volunteers were mobilised, trained and actively involved in social 
mobilisation, case detection and referral in the meningitis affected states (Katsina, Zamfara and Sokoto) all in the north-
western part of the country.  
 
Volunteer selection and training 
A total number of 465 volunteers including supervisors (150 volunteers and 5 supervisors per state) had been selected 
from the tree operational states and trained in all the three states and are on the ground actively working. Volunteers 
were trained on simple key meningitis messaging relating to the causes, transmission and prevention as well as case 
detection and case referral. 

 
The volunteers were also trained on how to fill home visit forms and on correct hand washing at critical times as to 
promote personal hygiene. The training was conducted in Hausa with volunteers’ role plays as they would do in a 
household setting, mosques, churches, market places, schools and other public places.  
 
Each volunteer is scheduled to work five days per week with a weekly target of 27 households for four weeks. Zamfara 
State volunteers had completed their four weeks last Friday (16th June) since the training. 

 



Sokoto and Katsina branches are in their second week of 
social mobilization activities. The picture above shows 
volunteers’ role playing how to engage households during 
training session using the flip chards produced. After the role 
play participants critic, the play regarding what went well and 
what went wrong for the purpose of improving the exercise. 
 
Overview of Red Cross Red Crescent 
Movement in country 
 
The IFRC West Coast Country Cluster based in Abuja has 
supported the NRCS with the coordination of activities within 
the DREF operation through the deployment of a Regional 
Disaster Response Team (RDRT) member. The NRCS with 
support from the RDRT have provided daily and weekly 
analysis on the situation, and issued weekly situation reports 
(shared with the NRCS management and key stakeholders. 
The support of the IFRC DREF operation focal points has 
enabled implementation and monitoring of progress in 
accordance with the agreed EPoA. The RDRT is stationed in 
the north and has been coordinating the operation among 
partners including the state Ministry of Health and WHO 
within the three states.  He has carried out over 20 monitoring 
and supervision visits to the field to ensure the effective 

implementation of activities within the operation. There is no PNS supporting this operation in country except the IFRC.  
 

Overview of non-RCRC actors in country 
In operation like this coordination and partnership are 
critical not only to reduce duplications and foster 
partnership, but also to enhance success and future 
collaborations. On the 6th of June 2017, the Red Cross 
team including RDRT led by the Branch Secretary (BS) 
met with the Director of Primary Health (DPH) and WHO 
in Jibia, a Local Government Authority (LGA) in Katsina. 
During the meeting, we were updated on the outbreak. 
According to the WHO representative, a total of 117 
cases were reported with 20 deaths as at 5th May 2017. 
The LGA has 11 words and they have trained 11 
volunteers for surveillance which they acknowledge was 
woefully inadequate. They embraced the Red Cross 
intervention and promised to work with the Red Cross 
volunteers. Jibia shares border with Niger and according 
to the WHO Jibia recorded 2 cases while Niger recorded 
10 cases during the last week of May 2017.  Similar 

meeting was held in Batsari LGA where the WHO 
representative revealed that a cumulative of 326 cases 

were recorded in week 27 with 27 deaths. Age group mainly affected according to the WHO representative was 11-15 
years. The picture above shows a meeting session with the DPH in Bindinga LGA.  

 
In Sokoto the team also met with the DPH on the 13th of June 2017. The Director was impressed with the Red Cross 
intervention calling it an intervention at the time it is need most. According to him the social mobilization activities 
coupled with the immunization, the LGA has not been recording cases since the vaccination. He however declined to 
share data. Same meeting was held in Bodinga LGA on the 14th of June 2017 where the DPH also welcomed the team 
and promised to work with the Red Cross Volunteers. He also declined given us data and refer us to the state Ministry 
of Health. 
 
On the 15th of June 2017, the team met with the Acting Director of Public Health and his team. We were updated on 
the outbreak for the state and again they declined to give data but promised to do so when the Director comes. 

Volunteer training and role plays in Sokoto Branch 



However, we were told that they recorded a cumulative attack rate of 72.2 % in week 22. According to the disease 
control officer, more than 200 samples were taken and most of them tested positive of serotype C for meningitis. 
However, the communities were vaccinated on serotype A for meningitis. The disease control officer indicated that 13 
cases were recorded in the past 3 weeks. They have not recorded cases this week and that does not rule out continue 
awareness creation and surveillance. 
 
Needs analysis and scenario planning 
There was no initial assessment by the NS, but the NRCS is relying on statistics provided in table 1 above Nigerian 
Health Authorities to support the operation. However, data collected using mobile phones to assess affected 
communities during the operation is undergoing analysis. Nonetheless, volunteer interventions revealed a knowledge 
gap on the outbreak from the affected population, hence the need for continue awareness creation, health education, 
psychosocial support, cases detection and early referrals. The request is mainly to get extra time to complete the 
remaining activities such as psychosocial support training and Lesson learn workshop. Social mobilisation activities 
reached a total of 407,344 beneficiaries and referred 20,019 of suspected cases to the health facilities. 
 
Risk Analysis 
The main factor that could have posed a thread was a religious factor. The three Meningitis operational states are 
dominated by Islam which some communities view the RC Emblem as a Christian Cross which they initially declined to 
grant volunteers reception. Volunteers were able to explain the differences between the Christian Cross and the Emblem 
indicating that they are Muslims and will not put on a Christian Cross. The weather was a thread but the rains have set 
in and automatically with Meningitis once it’s raining, it will reverse the situation.  
 
B. Operational strategy and plan 
 
Overall Objective 
To contribute to immediate reduction in the health risks of the affected populations, specifically in relation to the 
meningitis outbreak, through social mobilization for preventive and reactive vaccination campaigns, disease 
surveillance and awareness campaigns, targeting 810,000 persons (135,000 families) in Zamfara, Sokoto and Katsina 
States. 
 
Proposed strategy 
The NS has taken steps to request for RDRT to support the operation in the three most affected states in the norther 
western part of the country. Volunteers and supervisors have been trained and all stakeholders have been consulted 
to enhance good collaboration for the avoidance of duplication of efforts. The NS has put in place monitoring and 
supervision mechanisms at all levels to ensure beneficiaries are supported according to the operational plan. The 
following are the operational strategies: 

• Select and train volunteers  
• Adopt and reproduce education and communication materials 
• Disseminate information 
• Undertake social mobilization activities 
• Diffuse Meningitis messages through sessions, jingles on local radios. 

 
Taking gender sensitivity in the affected states into consideration, the NS has recruitment more females for the 
operation to ensure full community participation since men are not allowed to engage women at the household levels. 
Volunteers have collected data using the RAMP technology and the data is currently undergoing analysis. During 
monitoring and supervision, group and one-on-one sessions are held with beneficiaries to get feedback from them. 
There is a plan to organise lesion learn workshop which will provide a forum where selected beneficiaries and 
stakeholders will be invited to give feedback on the operation.  
 
 
 
 
 
 
 
 
 
 



Operational support services 
 
Health education and promotion activities 
After the training, volunteers were divided into groups for health education 
and promotion activities in the households, mosques churches, schools, 
markets and lorry parks. As the cultural norms of Hausa communities, 
men entering households is largely viewed as invading and are restricted. 
To the Hausa communities it’s normal for ladies to enter and engage a 
household. In respect to the norms, ladies in the groups entered and 
engaged with households while their male counterparts engage 
community members gathered under trees or sheds. The season favours 
community gathering during the hot afternoon under trees and sheds 
making it easier for our volunteers to reach a larger number of people with 
meningitis key messages at a time. Volunteers were welcomed at the 
communities despite the belief of some members of the emblem 
representing Christian’s religion. The good thing that made volunteers to 
be accepted most was the fact that over 85% of volunteers trained were 
Muslims and about 65% were ladies.  
 
Volunteer used flip-chards to demonstrate during educational sessions. 
They shared leaflets to those who could read. All the education sessions 
were done in Hausa both at the household and group educational 
sessions. A total 407,344 beneficiaries were reach and referred 20,019 of suspected cases to the health facilities within 
the period under review.  Zamfara reached a total of 346,776 beneficiaries and referred 13,425 within the four weeks 
period. Sokoto on the other hand reached a total of 60,568 beneficiaries and referred 6,594 within two weeks. Katsina 
is yet to give their report.  The picture above depicts a volunteer engaging some household members during house-to- 
house visit using flip chart to demonstrate key messages.  
 
Volunteer Motivation  
Zamfara State have come to an end with their four weeks 
of their social mobilization and have received part of their 
weekly allowances. Arrangement have been made to pay 
the rest by next week. The other states are into two weeks 
of their social mobilization activities and will be receiving 
part of their allowances by next week.  
 
Even though volunteers were complaining about the delay 
in their allowances they were impressed by the reception 
of community members which hitherto was not accorded 
to them. Our visit to volunteers in their communities they 
said also motivated them to work. The picture indicates 
the supervisors meeting volunteers during supervisory 
visits to communities. The common challenge volunteers 
reported was that they have to take transport to remote 
communities for health promotion activities hence the 
need for them to be reimbursed with their transport 
allowances on time. This was mostly in Sokoto and Zamfara states.  
  
However, some volunteers in Zamfara before the fasting told us they were served with meals after their daily activities. 
This accorded to the volunteers motivated them the more to reach more households exceeding their targeted number 
of 27 per week. According to them the Red Cross emblem was not accepted especially during the peak of sharia law 
but now there were welcomed in any household they entered. This according to the volunteers was an achievement and 
that was a good motivation.        
 
Human resources 
NRCS has selected and trained existing staff and volunteers for the response operation. NRCS has trained NDRT 
members and three of them have been deployed to the three states to support the DREF operation. The Health team 
led by the Health Coordinator is supported by the Information Management Officer, to train and setup the RAMP 



communication structures within the affected states. This enables volunteers to conduct assessment using mobile 
phones.  The headquarters with support from members of the executive committees in the state are working closely with 
state government authorities to create an enabling environment for the Red Cross to carry out its activities smoothly. 
The IFRC cluster office based in Abuja provides technical support to ensure the operation is carried out according to 
plan.  
 
This DREF covers travel, accommodation and per-diem costs related to the supporting staff and volunteers cost for 
NRCS and IFRC staff. The DREF also covers insurance for the volunteers used in the operation through the IFRC global 
volunteer accident insurance scheme.  
 
Logistics and supply chain 
Logistics support were provided following IFRC standard systems and procedures to source and procure required NFIs. 
Local procurement was done in Nigeria with the support of IFRC. The distribution of logistics and equipment was based 
on developing standardized forms, papers and documentation in NRCS. Required vehicles support is been provided in-
country by NS logistics who is on standby to provide any further support. The cluster office is keeping close coordination 
with the Regional Logistic Unit in, Nairobi Kenya to make sure there is no logistics constraint that may compromise the 
operation. 
 
Information technologies (IT) 
Through the support of the IFRC, a High speed WiFi internet is available in the headquarters. Staff and volunteers in 
the field supported by 45 pieces of Andriod infinix smartphones which will enable them collect data during the house to 
house visit on gender, knowledge, belief and attitude of the meningitis outbreak as well as and the number of affected 
and deaths in the household.  
 
Communications 
The NRCS communications team works closely with IFRC Regional Communication unit in Nairobi, Kenya to ensure 
the steady flow of information between operations in the field and major stakeholders including media, movement 
partners and donors as well as provide regular and consistent updates on the outbreak situation. News stories on the 
outbreak situation and beneficiary profiles will be highlighted through national and international media as well as on 
NRCS online channels, and  or IFRC online channels such as the official website, www.ifrc.org, and social media 
platforms.  
 
The NRCS affected states are engaging the local media outlets to cover and highlight the Red Cross response. Regular 
flow of information will also be maintained between beneficiaries and respective NRCS response departments to 
maintain transparency and address the immediate needs of the most vulnerable communities. The operation produced 
volunteers’ visibility materials such as banners and NRCS aprons to enhance awareness on the role of the NS in the 
operations. NRCS will document all media releases and videos on this operation. Best practices will be captured and all 
efforts made to record case studies as the operation progresses. 
 
Security 
The three states are peaceful and did not pose any security issues. However, the IFRC and the NS are alert for any 
security thread. General security guideline is given to personnel and volunteers.    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Planning, monitoring, evaluation, & reporting (PMER) 
After volunteers were deployed to the field supervisors follow 
up on daily bases to support them and address any difficulties 
they may face on the field. The NDRTs played significant role 
in this regard. Good example was when some volunteers were 
prevented from reaching to students in Sokoto north. A swift 
intervention was taken to meet the headmistress to explain to 
her the role of the Red Cross and the need to engage the 
student. The headquarters staff who supported the training in 
Sokoto also played an important role during followed ups.  
 
The RDRT and NDRTs also have been monitoring volunteer 
activities and given technical support to both volunteers and 
supervisors since the volunteers were trained and deployed to 
the field. To ensure quality control, messages delivered by the 
volunteers both at the community and household levels were 
cross checked by finding out from beneficiaries what they 
learnt from the volunteers. Majority of beneficiaries interviewed 
could vividly recount the messages the volunteers passed on 
to them.  Though some of them could not recall the messages, 
said they were at their shops and home to tell them on 
messages on meningitis and how it can be controlled. The 
above depicts the RDRT and NDRT in Sokoto meeting 
volunteers after a daily work. The RDRT in a jacket with IFRC 
logo and by him on immediate right is the NDRT.  
 
The DREF operation through social mobilization activities, specifically house-to-house visits, contributed to a reduction 
in cases, from when they started in week 50 of 2016, recorded not less than 4,255 suspected cases and had recorded 
over 455 deaths and with case fatality rate (CFR) of 10.7% from 128 Local Government Areas (LGAs). 
 
This Operations Update is requesting an extension of timeframe by one month; to carry out DREF operational 
review/lessons learnt exercise and psychosocial support exercise, which were budgeted for, as well as complete 
remaining activities that has not been carried out. The DREF operation will end on 31st of July and a final report will be 
made available on 30th October (Three months after the end of the operation). 
 
Major donors and partners of the current DREF include Movement Partners. The IFRC, on behalf of the Nigeria Red 
Cross Society, would like to express its gratitude to all for their generous contributions. 
 
C. Detailed Operational Plan 
 
Health & care 
 
Needs analysis 
In the early part of 2017 when the first case of Cerebrospinal Meningitis (CSM) was reported in the North-Western 
Region of Nigeria in week 50 of 2016, not less than 4,255 suspected cases had been reported with 455 deaths and 
case fatality rate (CFR) of 10.7% from 128 Local Government Areas (LGAs). The outbreak reached epidemic proportion 
in five states, including Zamfara, Sokoto, Kebbi, Katsina and Niger States. As of week, 13 of 2017, all 14 LGAs in 
Zamfara State as well as neighbouring LGAs in Sokoto and Katsina were affected. 
 
Population to be assisted  
The main economic activities of the target population are farming. They speak Hausa and predominantly Muslims. Three 
states are within the meningitis belt and this predispose these states to seasonal outbreaks including Meningitis. The 
operation targets to reach 810,000 beneficiaries directly through social mobilization activities within three months. There 
is no change to the plan it still stands as it is, however there is the need for a month extension to complete the remaining 
activities.     



Health & care 

Outcome 1  
The immediate risks to the 
health of affected populations 
are reduced  

Outputs  
% of 

achievement 
Output 1.1 The NRCS volunteers have the 
necessary capacity to respond to the meningitis 
outbreak as well as prevent further outbreaks.  

75 

Activities    
Is implementation 

on time? 
% progress 
(estimate) 

 
     Yes (x) No (x) 

1.1.1 Organize training on Meningitis outbreak prevention for 
465 volunteers using epidemic control for volunteer’s 
methodology. 

  
 

100 

 
1.1.2 Disseminate information, education and communication 

materials. 
  

 
75 

Output 1.2: The affected population are effectively and efficiently sensitized on 
Meningitis prevention 75 

1.2.1 Undertake social mobilization activities to 4,700 
households. 

 
 

  
85 

1.2.2 Diffuse Meningitis messages through sessions, jingles 
on local radios. 

 
 

  
75 

Progress towards outcomes 
 
1.1.1 In total, 465 NRC volunteers including supervisors (155 from Sokoto State; 55 from Zamfara State 

and 55 from Katsina State) have received one-day training on Meningitis outbreak management 
using the Epidemic Control for Volunteers (ECV) methodology. The NRCS volunteers were recruited 
from communities and suburbs in areas that were affected or prone to the epidemic. Through the 
training, volunteers received information on the causes, signs and symptoms, prevention and effects 
of meningitis prevention, personal and community hygiene and referral process to local health 
authorities. The NRCS volunteers were also taken through community entry approaches, to equip 
them with the skills required to carry out social mobilization and sensitization activities. Non-formal 
education methodologies were used during the training, including: discussions, brainstorming and 
role plays. For deeper explanation and understanding of facts and concepts, Hausa was used during 
the sessions. 

 
1.1.2 NRCS volunteers were given volunteer identification and IEC materials had been printed and 

released to the field, i.e. 700 Apron, and 300 red jackets have been printed. For IEC materials 30,000 
leaflets, 3,000 posters and 400 flipcharts were also printed.  
 

1.2.1 Volunteers were divided into groups/teams of two to undertake social mobilization activities (door-to-
door education, visits to market places, beauty salons, lorry stations, fitting shops, schools, churches 
and mosques). Each volunteer was tasked to visit at least 27 households per week and issued with 
a Red Cross bib to ensure visibility. In total 666,675 beneficiaries were reached and referred 30,787 
within the four weeks period. Sokoto on the other hand reached a total of 60,568 beneficiaries and 
referred 6,594 within two weeks. Katsina also reached 259,331 and referred 10,768 suspected cases 
to the health facilities. Zamfara volunteers reached 346,776 beneficiaries while and referred 13,425 
suspected cases within four weeks.  
 

1.2.2    The NRCS is taken steps to engage media stations to conduct this exercise. 
 
Challenges  

• Most volunteers were imported from different communities to carry out social mobilization and this 
challenges volunteer movement especially when the transport delays.  



 
D. Budget 
 
N/A 
 
The Budget of the DREF remains unchanged. 
 

Reference 
documents 
 
Click here 
for: 

 Previous 
Appeals and 
updates 

 Emergency 
Plan of Action 
(EPoA) 

Contact Information 
For further information specifically related to this operation please 
contact: 
 
In the National Society 

• Altilina Simon, Ag Secretary General, Email 
altilinas@redcrossnigeria.org Phone: Mobile:  +2348027106905, 
2348163752529 

 
In the Abuja Cluster  

• Farid Aiywar, Regional DPCRR, Email: farid.aiywar@ifrc.org 
• Terrie Takavarasha, Regional PMER and PRD Coordinator, DREF 

manager, Email: terrie.takavarasha@ifrc.org; +234 909 865 1252 
  

In Geneva 
• Christine South, Operations Support; phone: +41.22.730.45 29; 

Email: christine.south@ifrc.org 
 

For Resource Mobilization and Pledges: 
• In Africa Region: Kentaro Nagazumi, Partnership and Resource Development 

Coordinator, Nairobi, mobile phone: +254 714026229; email: 
kentaro.nagazumi@ifrc.org 

 
For In-Kind donations and Mobilization table: 

• Rishi Ramrakha, Head of Zone Logistics Unit, Africa; phone +254 20 
283 5142, Fax +254 20 271 2777; Email rishi.ramrakha@ifrc.org 
 

• Some community members still have doubts on the emblem as Christian symbol representing the 
Cross  

• The branches need capacity building to plan and carry out health activities and Red Cross work in 
general. 

 
Recommendations  

• Intensify monitoring and supervision  
• The branch can utilize the DREF operation to establish community based volunteers  
• The headquarters to support the branches on media engagement and discussions to create 

awareness of the emblem especially in the three states where the DREF operation is currently 
ongoing.  

• Headquarters with support from IFRC to train volunteers on Community-Based Health and First Aid 
(CBHFA).  

 
Looking Ahead 

• Continue volunteer health education and promotion activities at community and household levels  
• Intensify monitoring and supervisor at all levels 
• Train selected volunteers on psychosocial support  
• Continue field updates and Reporting   

mailto:altilinas@redcrossnigeria.org
mailto:farid.aiywar@ifrc.org
mailto:terrie.takavarasha@ifrc.org
mailto:christine.south@ifrc.org
mailto:kentaro.nagazumi@ifrc.org
mailto:rishi.ramrakha@ifrc.org


For Performance and Accountability (planning, monitoring, evaluation 
and reporting enquiries) 

• In Africa Region: Fiona Gatere, Regional PMER Coordinator, 
fiona.gatere@ifrc.org  Tel. +254 (20) 2835185 | Mob. +254 (0) 
780771139 

 

How we work  
 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 
and Red Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief 
and the Humanitarian Charter and Minimum Standards in Humanitarian Response 
(Sphere) in delivering assistance to the most vulnerable. The IFRC’s vision is to inspire, 
encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby 
contributing to the maintenance and promotion of human dignity and peace in the world. 
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