
 
 

 
 

DREF Operation  MDREC011 

Date of issue: 12 May 2016 Date of disaster: 24 January 2016 

Operation manager (responsible for this EPoA): Pabel 
Angeles, Regional Disaster Management Coordinator – South 
America  

Point of contact: Paola López - 
National Technical Response, 
Ecuadorian Red Cross (ERC)  

Operation start date: 1 February 2016 
 Expected timeframe: 3 months: 
Request for one-month extension below 

Overall operation budget: 184,836 Swiss francs  

Number of people affected:  

Approximately 25,000 people (5,000 families) 

Number of people to be assisted:  

2,776 people (733 families): modification 
explained below) 

Presence of Host National Society: Ecuadorian Red Cross headquarters has to 24 provincial boards, 110 
local branches, 8,000 volunteers and 200 staff members. The Esmeraldas provincial branch has 3 branches 
at the canton level in Atacames, Quinindé and San Lorenzo, with a total of 50 volunteers. 

Red Cross Red Crescent Movement partners actively involved in the operation: International 
Federation of the Red Cross and Red Crescent Societies (IFRC) and the International Committee of the 
Red Cross (ICRC) through a development project in the San Lorenzo canton. 

Other partner organizations actively involved in the operation: Ministry of Economic and Social 
Inclusion; Ministry of Public Works; Ministry of Agriculture, Livestock and Fisheries; Ministry of Public Health 
(MSP); Ministry of Education; Secretariat for Risk Management; local governments; National Police; the 
United Nations Children’s Fund (UNICEF); World Food Programme (WFP): Plan International; World Vision; 
Catholic Relief Services, Office of the United Nations High Commissioner for Refugees (UNHCR): and the 
School of Nursing from the Catholic University of Esmeralda. 
 

This DREF Operations Update provides information on the progress of the emergency response to the 
flooding in the Esmeraldas province of Ecuador and requests a one-month extension due to the 7.8-
magnitude earthquake (Richter scale) struck of the coast of northern Ecuador on 16 April 2016. This 
earthquake affected Esmeraldas and other coastal provinces. The Ecuadorian Red Cross with the IFRC 
launched a DREF Appeal on 18 April 2016 that was amplified to an Appeal on 22 April 2016 (MDREC012). 
 
Summary of changes made to the Emergency Plan of Action (EPoA) 
 
With this DREF Operations Update, the Ecuadorian Red Cross can precisely report on its actions as well 
as the population with whom it has been supporting with humanitarian aid following the floods in the 
Esmeraldas province. The following details the modifications of the activities established in the emergency 
plan of action: 
 
Number of people to be assisted: The EPoA established 3,260 people (733 families). However, the precise 
figure is 2,766 people for the same number of families. 
 

I. Quality programming/Areas common to all sectors  
In Atacames canton, the census to confirm beneficiary families was conducted during the first week in 
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March. However, in this was conducted in three stages in Río Verde canton due to the poor quality of roads 
to communities, the distance between these communities as well as families having abandoned their 
homes and/or moved in with relatives in other locations. 
 
During the validation process, the ERC determined that there were no families that required priority 
assistance, although it did identify sectors where households had not received assistance. The Chumundé 
parish (third-level administrative unit) was targeted in order to benefit 242 families. The population in this 
area can only travel by river during the rainy season and lives in communities located two or three hours 
distant from the parish capital. 
  

II. Repair for the ERC provincial board in Esmeralda vehicle to be used for distributions and community work: 
Operational efforts require providing full maintenance to the provincial board vehicle. This vehicle required 
repair and the poor road conditions in the province could lead to the need for further repairs, and thus 
cause interruptions to programmed activities.  
 

III. Health, Water, Sanitation and Hygiene Promotion 
Start fumigation in affected areas (15 days of fumigation): This intervention initially planned for weeks 1 to 4 
will be conducted in weeks 9 and 10 to coincide with the health and clean-up campaigns jointly planned 
with the Ministry of Public Health. Additionally, fumigation is not recommended during steady rainfall since 
the chemicals get washed away. 
 
Safe water management awareness-raising campaign (to be conducted simultaneously with home visits): 
This activity was planned concurrently with the home visits for week 9. 
 
Socialization campaigns through community and school meetings: Since schools are on holiday, 
campaigns are planned for the same week as home visits. 
 
Home visits for epidemic prevention and vector control: Given the scarcity of volunteers trained in this area, 
a meeting was scheduled with volunteers to organize an epidemic-control refresher course. The 
intervention was planned for week 9.  
 
Acquisition and delivery of mosquito nets: These were delivered on days 10 and 12 during the first 
distribution. 
 
Psychosocial support (PSS) activities in collective centres: This activity was conducted in one collective 
centre. Given the lack of trained personnel, a PSS refresher course will be held for volunteers because 
there are currently seven active collective centres in Esmeraldas, one in Río Verde and 1 in Atacames. 
These interventions were planned for week 10. 
 
Fumigation and anti-parasitic campaigns were already conducted in some sectors, as planned by the 
Ministry of Public Health. 
 

IV. Distribution of humanitarian aid 
Acquisition and delivery of jerry cans (for safe water storage), household hygiene kits and cleaning kits: 
These were not distributed as planned since the process to procure the required kits takes approximately 
two weeks. The following table provides details on the different phases of distribution:  
 

Distribution 
phase 

Canton Date 
Hygiene 

kit 
Cleaning 

kit 
Mosquito 

nets 
Jerry cans Food 

First 
Atacames 10 March 491 491 982 491 - 

Río Verde 12 March 68 - 136 68 - 

Second Río Verde 23 March 54 - 108 54 - 

Third 

Atacames 01 April - - - - 491 

Río Verde 02 April 120 242 240 120 242 

TOTAL 733 733 1466 733 733 

 
 



 

A. Situation analysis 
 

Description of the disaster  
 

At 23:00 on 24 January 2016 there was an increase in heavy precipitation in the Esmeraldas province. The 
strong rains caused the overflowing of the Esmeraldas, Muisne, Quinindé, San Lorenzo, Eloy Alfaro, Río 
Verde and Atacames rivers, which led to landslides that affected homes and the main roads connecting the 
city of Esmeraldas with the cantons of Quinindé, Atacames and Río Verde. Road conditions began to 
normalise as rains decreased in intensity.  
 
 
On 25 January, the local authorities of Esmeraldas, Atacames, and Río Verde authorities declared an 
emergency due to the impact caused by the flooding, especially since rivers and tributaries in the area 
maintained higher-than-normal levels. On 30 January, through its Plan for Return, the provincial 
governorate initiated actions to encourage residents to return to their homes. To this end, various 
institutions visited the area and clean-up efforts were initiated. 
 
According to official reports from the province of Esmeraldas, 5,899 families (23,955 people) were directly 
affected; 70 per cent were evacuated to shelters; and 30 per cent are still in the collective centres. The 
families who returned to their homes lost or suffered damage to between 50 per cent and 80 per cent of 
their belongings. Official forecasts predicted the continuation of heavy rains through mid-March.  

 
According to ERC Situation Report 1 and the 
final mission report, the main impact was to road 
infrastructure, housing, containment walls, 
productivity, electrical systems, and potable 
water systems.  
 
First response institutions conducted relief 
actions in affected areas. These included the 
Risk Management Secretariat; Ministry of 
Transport and Public Works; Ministry of 
Agriculture, Livestock, Aquaculture, and 
Fisheries (MAGAP); Ministry of Social and 
Economic Inclusion (MIES); Ministry of Public 
Health; fire fighters; national police; armed 
forces; National Water Secretariat; and local 
governments in each canton.  
 
According to MAGAP, over 2,000 households have lost their crops, while 80 per cent of the tourist industry 
has been affected since provincial authorities suspended planned carnival activities, an essential holiday 
to the local economy.  
 
On 1 February, the decentralized local Government of Río Verde Canton and the Mayor of Atacames 
requested that the Ecuadorian Red Cross provide support in assisting families affected by floods in the 
Esmeraldas province to reduce the impacts of the flooding in the province. 
 
  
A.2 Summary of the current response  
 
Changes to the Emergency Plan of Action in current response are listed below:  
 
Overview of Host National Society  
 

The volunteers and governing body of the ERC provincial board in Esmeraldas has been conducting the 
following actions: 
 

 Provide assistance to the ERC provincial board president and technical team in canton or 

provincial COE meetings. 

The Ecuadorian Red Cross distributed cleaning kits so the affected population 
could clean the debris from their homes once the flood waters had receded. 
Source: ERC 



 Conduct damage assessment and needs analyses and register households in accessible areas, 

with participation from ERC volunteers from the health, risk management and youth areas of the 

provincial board. 

 Prepare a situation report and a final report of the emergency and of Ecuadorian Red Cross 

interventions.  

 Validate information regarding affected communities and collective centres established in 

Esmeraldas and Atacames (validated and not validated by MIES). 

 Provide institutional representation in the provincial and canton COE meetings to organise on-

site interventions with support from national technicians.  

 

Overview of non-RCRC actors in country 
 
The autonomous governments of the cantons of Atacames and Río Verde, as well as the presidents of 
the parish boards of Chontaduro, Chumundé and Súa have contributed to the implementation of the 
following activities contained within the plan of action: 
 

 Validation of censuses in communities with the support from technicians from the municipal risk 
management unit, as well as vehicles, refreshments and boat rental to mobilize volunteers. 

 Delivery of humanitarian assistance kits, with the presence of management technicians, 
municipal police and community development staff; and provision of tents, chairs and bottled 
water. 

 Psychosocial support, in coordination with the municipal community development department, to 
the collective centre in Atacames.  

 
Ministry of Security Coordination: The national police provided security during activities in high-crime 
areas and during distributions of kits. 
  
Ministry of Economic and Social Inclusion: This ministry provided psychosocial support at the Río 
Verde collective centre.  
 
Ministry of Public Health: Risk management staff participated in validating the census in Río Verde. 
The National Society has participated in three coordination meetings to organize health campaigns and 
home visits, as well as in the Secretariat for Risk Management’s thematic working group on health, 
water and hygiene.  
  
 
A.3 Needs analysis, beneficiary selection and risk assessment and scenario planning 
 
The following areas have changed since the Emergency Plan of Action was issued:  

 
Current situation: 
 
In Río Verde the access roads that have suffered the most damage are those from the parish capital 
toward Guayabal, Julian, Chontaduro, La Cierpe, Sandoval, Zapallito, La Muralla, Vuelta Larga, Olivo, El 
Alto, Guayavillo and Chumundé, as these are poorly maintained roads with large potholes.  
 
The intervention in Chumundé was postponed due to rising river levels from the 20 to 30 March heavy 
rains. The census has continued in Las Guantas and Meribe in order to ensure the safety of ERC 
volunteers.  
 
There are 14 areas, located three to four hours from Chumundé, which are affected by floods every 
rainy season. According to the Chumundé mayor and risk management unit for the unit, this situation 
recurs every January.  
 
Volunteer from the Ecuadorian Red Cross branch in Esmeraldas travelled to Las Guantes and Meribe, 
located one and two hours, respectively by river from Chumundé. They travelled with the support from 
the community's president. Their report indicated that every rainy season, these communities are 
affected by flooding from the Esmeraldas and Río Verde rivers. Local families do not have access to 



health care since travel to local health services is costly and difficult. Many children have skin problems. 
These communities lack access to safe water; water used daily is rain-harvested or from the river. 
 
 

B. Operational strategy and plan  
 
Based on the post-flood damage and risk assessments in the Esmeraldas Province, the Ecuadorian Red 
Cross intends to provide assistance in the cantons of Atacames and Río Verde with immediate support to 
733 families through the provision of food, hygiene and cleaning kits, and access to basic health and 
water and sanitation. 
 
Overall objective  
 
Assist families in the affected cantons of Atacames and Río Verde River by providing humanitarian aid, 
as well as awareness-raising through the dissemination of information and measures to prevent 
diseases caused by floods. 
 
Proposed strategy  
 
The strategy aims to support the operation currently being conducted by the Ecuadorian Red Cross, in 
accordance with the operative plans for these types of events and in line with the fundamental principles 
of the Red Cross Red Crescent Movement. All actions will be carried out according to the role 
established by the National Society's humanitarian mandate and international regulations of the Red 
Cross Movement related to this context. Supported by the DREF operation and complementary 
measures, the Ecuadorian Red Cross will additionally engage in resource mobilisation and use its own 
capacities for this operation. 
 
The ERC aims to serve as a coordinating institution for other actors present in the area while 
maintaining a position that does not take one other’s responsibilities or potentially foster dependence. 
The CRE also aims to raise awareness about how the national decentralized system at the local level 
operations in order to start empowering people in activities within the entire risk management cycle. 

 
a) Families served immediately with humanitarian assistance.  
 

The ERC has necessary materials to immediately provide assistance to 733 families with food, jerry 
cans, hygiene kits, cleaning kits and protection against vector-borne diseases with long-lasting 
insecticide treated [mosquito] nets (LLITNs). The non-food items (NFIs), except the cleaning kits, will be 
taken from prepositioned stock of the IFRC. 
 
The National Society will also deploy a fumigation plant and psychosocial support team to strengthen 
local capacity and reinforce the actions undertaken by the students from the School of Nursing from the 
Catholic University of Esmeralda who are providing this care in collective centres established by MIES in 
the provincial capital.  

 
Current Situation  

 
According to the proposed plan of action, damage and risk assessments were conducted in Atacames 
and Río Verde in order to deliver humanitarian assistance to 733 families through the provision of food, 
hygiene and cleaning kits, as well as basic health, water and sanitation information. 
 
Families identified in Atacames as direct beneficiaries of this plan of action, taking into account the 
magnitude of impact, are located in: Nueva Esperanza, Parroquia Súa, Parroquia Súa.-Barrio Luz y 
Libertad, Barrio 2 de Abril, Nuevo Porvenir, Tonchigue, Manglar and Mangal; in Río Verde in Guayabal, 
Julian, La Cierpe, Sandoval, Zapallito, El Olivo, La Muralla, Vuelta Larga, Guayabillo, El Alto; and in 
Chontaduro and Chumundé in Meribe and Las Guantas. 

 
The ERC has been implementing the following activities: 
  
Families to be assisted immediately through humanitarian assistance  



Forty volunteers from Ecuadorian Red Cross branches in Esmeraldas and Atacames provided 
immediate humanitarian assistance to 733 affected families through the provision of food, cleaning kits, 
hygiene kits and protection against vector-borne diseases. 
 
A second distribution of food kits has been scheduled for week 10.  
 
A refresher course for volunteers was scheduled for 16 and 17 April to build the capacity of canton 
boards in Esmeraldas, Atacames, Quinindé and San Lorenzo in order to strengthen actions taken at 
MIES-designated collective centres in the provincial capital. 
 
People benefitted through key awareness-raising messages on risk management, health and 
hygiene 
A refresher course on epidemic control was held for volunteers participating in home visits and 
awareness-raising activities were held that reached 2,776 people in communities targeted by the 
operation. These activities addressed disease prevention measures and safe water management 
through health campaigns to be conducted in each community in coordination with community leaders 
and Ministry of Public Health public servants. 

 
Ecuadorian Red Cross volunteers from Atacames have met with communities to provide information on 
issues regarding preparedness and early warning. 
 
 
Operational Support Services  
 
There have been no changes in the operational support services for this operation. For more information 
on this operational support services for this operation, please refer to the Emergency Plan of Action.  

 
 

C. DETAILED OPERATIONAL PLAN 
 
 

Quality programming / Areas common to all sectors 
 

Outcome 1:  
The affected 
population has flood 
response information 
and disease 
prevention awareness 
from the Ecuadorian 
Red Cross  

Products % achieved 

Output 1.1 Assessment of needs, operational 
management and operational security  

70% 

Output 1.2  
There is ongoing monitoring and evaluation of the 
situation and the plan of action 

70% 

Activities 
  

Implementation on 
time % of progress 

 
Yes No 

Evaluations of needs, operational management and 
operational security  

X  70% 

Home visits for awareness-raising on various flood 
related issues 

 X 20% 

Evaluation and submission of results  X  70% 

Preparation and submission of reports  X  70% 

Maintenance to Kodiak truck to execute delivery 
processes over the next months  

X  100% 

Distribution of messages and materials   X 20% 

Immediate rehabilitation of the radio communications 
system at the local level  

 X 100% 



Beneficiary satisfaction survey  X  0% 

Progress toward results  

Forty volunteers conducted needs assessments in each sector. The following provides a brief 
description of the situation in each canton: 

 
Atacames canton  
The floods caused many families to abandon their homes and move to other sectors because they 
were afraid of repeat flooding from overflowing rivers during the rainy season months. Other families 
had moved to rented homes since their homes had been either affected or destroyed. 

 
Families receive water from the tanker trucks provided by the municipality. They store their water in 
plastic containers, pots or metal tanks. Water may become contaminated if not properly stored. 
Access roads are of poor quality, muddy and often have large potholes. Electrical service is 
operational in the sectors. 

 
Río Verde canton  
The intervention was conducted in each sector and identified the following situations: 

 
The access to districts is over poor quality dirt roads, although some stretches have pebble stones. 
The sectors identified in the plan of action are two hours away from the capital of the Río Verde 
canton. Some areas have sporadic phone service and radio frequency, which sometimes leaves them 
completely cut off. 

 
Families have been cleaning their homes of the debris following the floods. Houses are damaged, 
household appliances are destroyed and sports fields are covered in mud. Canoes have also been 
destroyed, which is a serious issue since this is the transportation that families living on the other side 
of the river use to get to reach the capital of the canton. 

 
Community leaders are concerned of the recurrence of flooding since their homes are built near the 
river. 

 
The validation of the census was conducted from 2 to 4 March. Twenty volunteers from the Atacames 
canton board conducted a census of the 491 affected families in Atacames. 

 
The census in Río Verde was conducted in three stages: 

 
1. On 8 March, the ERC risk management and emergency response (GRED) coordinator and 20 

volunteers from the Ecuadorian Red Cross provincial board in Esmeraldas travelled in a van 
leased with project funds to Rio Verde. They registered 77 families. 

2. On 21 March, three volunteers from the ERC provincial board in Esmeraldas registered 53 
families. The volunteers travelled to Río Verde in a van leased with project funds. Thanks to 
inter-agency coordination efforts, the Río Verde canton decentralised autonomous government 
(GAD) provided a risk management official to assist in these efforts. During the census 
validation process, community leaders collectively identified families that did not require 
humanitarian aid since their homes were located some 250 metres from the river in higher-
lying areas, leading to the following results. According to Río Verde's risk management unit, 
affected families were identified in the Chumundé parish.  

3. A third stage was conducted in the districts of Las Guantas and Meribe. It takes approximately 
two hours by land to get from the Río Verde canton capital to Chumundé, another hour by boat 
to get to La Guanta, and yet another hour to get to Meribe. ERC volunteers registered 112 
families, which are recurrently affected by floods during the rainy season and which on 25 
January were completely cut off from other areas. These communities gather their water from 
the river and earn their living from fishing and logging. 

 
The following table provides details on the location and quantity of families registered: 

 

Canton Parish/ community/ district 
Families 
registered 



Atacames 

Nueva Esperanza 177 

Súa 25 

Súa.-Barrio Luz y Libertad 8 

Atacames/ Barrio 2 de Abril 28 

Nuevo Porvenir 100 

Tonchigue 16 

Volunteers 15 

Manglar 100 

Mangal 16 

Collective centre 6 

Río Verde 

Altamira 11 

Guayabal 21 

Julian 4 

Chontaduro 6 

La Cierpe 5 

Sandoval 1 

Zapallito 14 

El Olivo 2 

La Muralla 5 

Vuelta Larga 42 

Guayabillo 4 

El Alto 13 

Chumundé: Meribe 63 

Chumundé: Las Guantas 51 

TOTAL 733 

 
Home visits for awareness-raising on various flood related issues 
Meetings led by volunteers from the ERC canton board have been held in the communities of Súa, La 
Unión, Tonchigüe and Nueva Esperanza in Atacames to provide information regarding early warnings 
and preparedness in risk management. 

 
Evaluation and submission of results 
Each activity conducted on site is registered in reports with information on activity conducted, date of 
activity, number of volunteers involved and the start and end times. 
 
Maintenance to Kodiak truck to execute delivery processes over the next months 
Maintenance was provided to the Kodiak truck in order to support humanitarian aid distributions, which 
were scheduled per the plan of action on 10 and 12 March and 1 and 2 April. Given the large amount 
of kits, two additional trucks were hired for humanitarian aid distribution. 

 
Distribution of messages and materials 
The ERC has used social networks and local media to disseminate health promotion campaign 
messages and activities conducted. Printed materials will be distributed to 733 direct beneficiary 
families during home visits. 

  
Immediate rehabilitation of the radio-communications system at the local level 
The telecommunications system in Cerro Zapallo, Cotacachi, Condorcocha, Cruz Loma and Atacaso 
that connects the area to ERC national headquarters monitoring system was strengthened. The 
characteristics of the area required establishing several links so the signal could reach the ERC base 
in Quito.  
 



Beneficiary Satisfaction Survey 
This activity will be carried out during the third distribution. The questions are being prepared so they 
can be entered into the institutional server, since the ODK system will be used. 

  
Health and Care 
 
Needs analysis: The assessment indicated the need to disseminate health prevention messages and 
transfer knowledge to communities regarding actions to prevent flood-related diseases. The affected 
population does not have access to their normal diets since most crop areas are under water and debris 
dragged by the flood covers large sectors of the communities, which makes an ideal environment for vector 
proliferation. ERC will support the School of Nursing of the Catholic University of Esmeralda with PSS 
actions in collective centres designated by MIES. 
 
Population to be assisted:  
A total of 733 families and 2,776 people in 24 districts and communities in Atacames and Río Verde will 
directly benefit from awareness-raising messages. 
 

Health  

Outcome 2:  
The risk of diseases 
(dermatitis, parasitosis, 
amebiasis and vector-borne) 
caused by flood effects has 
been reduced in affected 
communities in the cantons 
of Atacames and Río Verde. 
 

Products % achieved 

Output 2.1 733 families, both in their own 
homes and in collective centres, participate in 
and learn from epidemics prevention 
campaigns in their communities and 
distribution of LLITNs 
 

50% 

Activities 

Implementation on 
time? % of progress 

Yes No 

Dissemination campaigns through community and 
school meetings  

 X 20% 

Home visits for epidemics prevention and vector 
control  

 X 20% 

Work and coordination meetings with local sub-health 
centres  

X  70% 

Psychosocial support (PSS) activities in the collective 
centres  

X  70% 

Acquisition and delivery of long-lasting insecticide 
treated mosquito nets  

X  100% 

Progress toward results  

Dissemination campaigns through community and school meetings  
The dissemination of activities was simultaneously conducted with the census. ERC volunteers 
registered information required for the census and explained the health activities that the ERC would 
implement at the community level. 

 
Home visits for epidemics prevention and vector control  
On 9 and 10 April, the ERC volunteers, trained in the issue, led an epidemics control meeting at the 
ERC provincial board in Esmeraldas. Participants received training to engage in cascade knowledge 
transfer with families during the home visits (planned for the third week in April).  

 
Work and coordination meetings with local sub-health centres 



Coordination meetings were held with the Ministry of Public Health to both socialize the project and 
coordinate on-site activities, engaging the participation of physicians working in epidemiology and 
health risks as facilitators for a workshop on dermatitis, parasitosis and amebiasis for ERC volunteers 
so they could transfer this knowledge to families during home visits.  

 
On 2 March, the ERC participated in the working group of the Secretariat for Risk Management’s 
working group (number 2) on health issues and shared information on the anti-parasitic and fumigation 
campaign that was being implemented. 

 
Psychosocial support (PSS) activities in the collective centres 
On 23 March, volunteers visited a collective centre located in a school in the Piedra Fina district in 
Atacames. Two ERC volunteers visited the six families to conduct recreational activities for eight boys 
and eight girls. These activities aim to mitigate their emotional shock from being displaced from their 
homes due to the floods and facilitate their recuperation of daily activities. 

 
This intervention was coordinated with the person responsible for social development and the GAD-
Atacames Risk Management Unit. 

 
During the process, ERC volunteers identified two families that had not been registered as living in the 
shelter (one was housed in the dining room and the other in a teacher’s home). These families have 
been included to receive humanitarian aid. 

 
The intervention was conducted with support from the President of the ERC canton board in Atacames. 

 
Acquisition and delivery of mosquito nets  
This action aimed to provide two LLITNs to each of the 733 families. The following table details the 
distribution of the total 1,466 mosquito nets: 
 

Canton Community/ district Families 

Atacames 

Nueva Esperanza 354 

 Parroquia Súa 50 

 Parroquia Súa.-Barrio Luz y Libertad 16 

 Atacames/Barrio 2 de Abril 56 

 Nuevo Porvenir 200 

 Tonchigue 32 

Volunteers 30 

Manglar 200 

 Mangal 32 

 Collective centre 12 

Río Verde 

Altamira 22 

Guayabal 42 

Julian 8 

Chontaduro 12 

La Cierpe 10 

Sandoval 2 

Zapallito 28 

El Olivo 4 

La Muralla 10 

Vuelta Larga 84 

Guayabillo 8 

El Alto 26 

Chumundé: Meribe 126 

Chumundé: Las Guantas 102 



Total 1466 

 
 

 
 
Water, sanitation and health promotion 
 
Needs analysis: With regards to the possible emerging risks following the first flood, the community 
requires assistance to restore healthy habits. This will be done with the distribution of household hygiene 
kits, cleaning kits and safe water storage items and supplemented with community awareness campaigns. 
The Coca-Cola Company is providing drinking water to communities. The ERC will distribute jerry cans for 
safe water storage. 
 
Population to be assisted: 733 families (2776 people) in 24 districts and communities in Atacames and 
Río Verde will directly benefit from awareness-raising messages. 
 

Water, sanitation and hygiene promotion  

Outcome 3:  
 
The affected population 
in the cantons of 
Atacames and Río Verde 
have access to safe 
water and household 
hygiene and cleaning 
items  

Products % achieved 

Output 3.1  
733 affected families receive assistance for safe 
handling of water and household hygiene based on 
Sphere minimum standards  

50% 

Activities 
 

Implementation on 
time? % of progress 

Yes No 

Acquisition and delivery of jerry cans for safe water 
storage  

X  100% 

Acquisition and delivery of household hygiene kits  X  100% 

Acquisition and delivery of cleaning kits  X  100% 

Safe water handling awareness-raising campaign 
(conducted together with home visits) 

 X 0% 

Start-up of fumigating plant in affected areas (15 days of 
fumigation) 

 X 0% 

Progress toward results  

As stated above, 733 families (2776 people) in 24 districts and communities in Atacames and Río Verde 
will directly benefit from these actions in water, sanitation and hygiene. 

 
Delivery of jerry cans for safe water storage, household hygiene kits and cleaning kits to each 
family 
Distribution was conducted in two phases. The first phase started on 10 March with the distribution of 
jerry cans, household hygiene kits and cleaning kits to 491 families in Atacames, and continued n 12 
March for 68 families in Río Verde. The following two tables provide more details on the distribution 
areas: 
  

Province Canton Sector 
Jerry cans, household hygiene 

kits and cleaning kits 

Esmeraldas Atacames 

Nueva Esperanza 215 

Súa 247 

Tonchigua 14 



Volunteers 15 

Total 491 

 
 

Province Canton Sector 
Jerry cans, household hygiene 

kits and cleaning kits 

Esmeraldas Atacames 

Argentina school 
(collective centre) 

11 

Guayabal area 18 

Julián area 4 

Parroquia Chontaduro 6 

La Cierpe 5 

Sandoval community 1 

Zapallito community 3 

El Olivo community 3 

Vuelta Larga 3 

Guayabillo 2 

El Alto 12 

Total 68 

 
In the second phase, on 1 April the remaining (174) cleaning and hygiene kits and jerry cans were 
distributed to families in Río Verde at the same time food kits were distributed. 
 
In sum, 242 cleaning and hygiene kits and jerry cans were delivered in Río Verde and 491 in Atacames 
for a total of 733 beneficiary families. The following table provides details regarding both distributions in 
Río Verde and Atacames, respectively: 

 
  

Districts in Río Verde 
Families 
reached 

Kits 

Food Hygiene Cleaning 
Jerry 
cans 

Tarpaulins 

Altamira 11 11 11 11 11 22 

Guayabal 21 21 21 21 21 42 

Julian 4 4 4 4 4 8 

Chontaduro 6 6 6 6 6 12 

La Cierpe 5 5 5 5 5 10 

Sandoval 1 1 1 1 1 2 

Zapallito 14 14 14 14 14 28 

El Olivo 2 2 2 2 2 4 

La Muralla 5 5 5 5 5 10 

Vuelta Larga 42 42 42 42 42 84 

Guayabillo 4 4 4 4 4 8 

El Alto 13 13 13 13 13 26 

Chumundé: Meribe 63 63 63 63 63 126 

Chumundé: Las 
Guantas 

51 51 51 51 51 102 

Total 242 242 242 242 242 484 

 
 

       

Districts in Atacames 
Families 
reached 

Kits 

Food Hygiene Cleaning 
Jerry 
cans 

Tarpaulins 



Nueva Esperanza 177 177 177 177 177 354 

Parroquia Súa 25 25 25 25 25 50 

Parroquia Súa.-Barrio Luz 
y Libertad 

8 8 8 8 8 16 

Atacames/Barrio 2 de 
Abril 

28 
28 28 28 28 56 

Nuevo Porvenir 100 100 100 100 100 200 

Tonchigue 16 16 16 16 16 32 

Volunteers 15 15 15 15 15 30 

Manglar 100 100 100 100 100 200 

Mangal 16 16 16 16 16 32 

Collective centre 6 6 6 6 6 12 

Total 491 491 491 491 491 982 

 
Safe water handling awareness-raising campaign 
The health campaign was scheduled after the home visits planned for week 9.  
 
Start-up of fumigating plant in affected areas (15 days of fumigation) 
This activity has been scheduled for week 10. 

 

Food security, nutrition and livelihoods 

Outcome 4:  
 
Food kit deliveries have 
covered household food costs 
until families can resume their 
production programmes in the 
area. 

Products % achieved 

Output 4.1 733 families receive two household 
food kits (one per month during the first two 
months of the operation), which allow them to meet 
their needs according to Sphere standards. 
 

50% 

Activities 

Implementation on 
time? % of progress 

Yes No 

Allocation, purchase and acquisition household food kits  X  100% 

Receipt and distribution to families  X  50% 

Progress toward results  

 

The first food kit delivery has been completed, reaching 242 households in Río Verde and 491 
households in Atacames. A total of 733 families were reached with food kits as per the plan of action. 
The following table provides details on these distributions: 
 

Canton Community/ district 
Food kits 

distributed 

Atacames 

Nueva Esperanza 177 

Parroquia Súa 25 

Parroquia Súa.-Barrio Luz y Libertad 8 

Atacames/Barrio 2 de Abril 28 

Nuevo Porvenir 100 

Tonchigue 16 

Volunteers 15 

Manglar 100 



Mangal 16 

Collective centre 6 

Río Verde 

Altamira 11 

Guayabal 21 

Julian 4 

Chontaduro 6 

La Cierpe 5 

Sandoval 1 

Zapallito 14 

El Olivo 2 

La Muralla 5 

Vuelta Larga 42 

Guayabillo 4 

El Alto 13 

Chumundé:-Meribe 63 

Chumundé:-Las Guantas 51 

Total 733 

 
 

 

 
Contact Information 
 

For further information specifically related to this operation please contact: 
 
In the Ecuadorian Red Cross: 

 Roger Zambrano Cedeño, national disaster risk reduction director: rzambrano@cruzroja.ec  

 Paola López, national technical response coordinator, email: respuesta@cruzroja.org.ec 
 

In the IFRC Regional Representation for the Andean Countries: 

 Michele Detomaso, Head of Country Cluster: Bolivia, Chile, Ecuador and Peru; phone: 
+51997555639; email: michele.detomaso@ifrc.org 

 
In the Americas region: 

 Carlos Iñigo Barrena, Acting Coordinator of Disaster and Crisis Prevention, Response and 
Recovery Department, email: ci.barrena@ifrc.org; mobile: +507 6679 3238 
 

 For Resource Mobilization and Pledges: 

 Alejandra Van Hensbergen, Relationship Management Senior Officer, phone: +507 317 3050; 
email: alejandra.vanhensbergen@ifrc.org 

  
 For Performance and Accountability (planning, monitoring, evaluation and reporting enquiries) 

 Priscila Gonzalez; planning, monitoring and reporting team coordinator; email: 
priscila.gonzalez@ifrc.org  

 
In Geneva: 

Cristina Estrada, operations quality assurance senior officer; +41 22 730 45 29; 
cristina.estrada@ifrc.org 
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