
 
DREF Operation  Operation n° MDRKZ007;  

Glide n° FF-2014-000048-KAZ 

Date of issue: 11 April 2014 Date of disaster: 31 March 2014 

Operation manager (responsible for this EPoA): 

Baylar Talibov 

IFRC Representative for Kazakhstan and Kyrgyzstan 

Point of contact (name and title):  

Nurlan Panzabekov 

Director of DM Department 

Operation start date: 10 April 2014 Expected timeframe: April – July 2014 

Overall operation budget: CHF 91,944 

Number of people affected: 2,700 Number of people to be assisted:  

about 2,700 persons 
Host National Society presence (n° of volunteers, staff, branches):  
Karaganda oblast branch of the Kazakhstan Red Crescent – 12 volunteers, 6 staff.  
Red Cross Red Crescent Movement partners actively involved in the operation (if available and relevant):  
N/A 
Other partner organizations actively involved in the operation:  
Government of Kazakhstan and local authorities 

 

A. Situation analysis 
 

Description of the disaster  
A flash flood triggered by a dam burst killed five people 
and injured nine others in Kazakhstan's northern 
Karaganda region (oblast). The overflowing water flooded 
nearly 354 houses in Kokpekty village after the dam of a 
water storage basin had burst at 1:30 a.m. on 31 March 
2014. Some 400 inhabitants were evacuated, and 5 
bodies were found by rescuers as the flood water reached 
as high as 1.5-1.8 meters in the village. 

The Emergency Operations Management Headquarters 
and a medical aid center were set up in a school of the 
village. According to the Ministry of Emergency Situations 
(MoES), the water has been drained from the surface but 
it is still filling the basements and cellars of the building. 
The Karaganda Regional Prosecutor's Office launched a 
criminal investigation into a case of negligence that may 
have led to the dam crash in Kokpekty village.  
In a few days the water drew back. The authorities have 
been cleaning yards and streets, pumping out the water out of houses’ cellars, barns and other buildings. 
130 metres of roads have been restored out of the 150 metres damaged by the flood. Twenty six new 
electric poles have been erected to replace 22 damaged poles but works still continue to restore normal 
traffic and power supply. 

 

 

Emergency Plan of Action (EPoA) 
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Kazakh Red Crescent distributing emergency items in 
Kokpekty village. 
Photo: Kazakh RC 
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Summary of the current response 
The Red Crescent Society of Kazakhstan responded to the disaster through the deployment of its local 
trained staff and volunteers, conducted a needs assessment, rendered first aid, and provided the 195 most 
affected and vulnerable households (about 1,500 people) with non-food items (hygiene kits and household 
kits). 

The list of items distributed to beneficiaries by the Kazakhstan Red Crescent Society in the initial phase of 
the response operation is presented below. The positions 1 through 11 of the table (in bold) list items from 
the National Society`s prepositioned stock that will be replenished through the DREF allocation. The needs 
of the affected people varied from family to family, and due to the geographically limited size of the disaster, 
a village where people know one another`s situation, it was possible to apply a case-by-case assessment 
and distribution. 
 

Table 1. Distributed non-food items 

No. Item 

Number of 
items from NS 

stock 

Number of 
items 

donated by 
companies 

Total 
number of 

items 
distributed 

Price for 
piece 

(tenge1) 

Total price 
(tenge) 

1 Mattress  245 245 2,800 686,000

2 Bed linen set 245 245 1,900 465,500

3 Blanket 245 50 295 1,800 441,000

4 Rubber footwear 705 705 2,860 2,016,300

5 
Children`s rubber 
footwear 160 160 1,700 272,000

6 Washing powder 1,000 1,000 250 250,000

8 Laundry soap 1,500 1,500 100 150,000

9 Toilet soap 1,500 1,500 50 75,000

10 Plastic bucket  500 1,000 1,500 1,000 500,000

11 Candles 2,500 2,500 50 125,000

12 Winter socks  1,500 1,500 0 0

13 Children`s winter tights 350 350 0 0

14 Men`s pants  300 300 0 0

15 Rubbers  150 150 0 0

16 Pillows 12 12  0 0 

18 Winterized jackets  50  50  0  0

20 Jerry cans for water  50  50  0 0 

21 Second hand clothes  1 ton  1 ton  0 0 

  Total       4,980,800
 

The distributions were implemented on the basis of situation assessment and agreed beneficiary criteria 
with local authorities, beneficiary representatives and the MoES. During the forthcoming distributions 
among the additional households, priority will be given to families whose houses are heavily damaged and 
who lost their properties, including also the most vulnerable families with many children and families with 
female breadwinners.  

During the response operation, the National Society deployed on the spot its branch disaster response 
team (BDRT) consisting of 18 members on the spot to conduct a detailed assessment, to identify the needs 
and to register the number of families and individuals in need of assistance. The Red Crescent staff and 
volunteers helped to remove the mud from the houses and set up tents for those families whose houses 

                                                      
1 Rate of exchange : CHF 1 = KZT 203 
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were totally destroyed. The distributions were conducted by the Red Crescent Society`s responsible staff 
jointly with local authorities and MoES representatives.  

The Red Crescent Society of Kazakhstan is working 
closely with the Ministry of Emergency Situations to 
provide relief assistance to the most affected and 
vulnerable households. At the same time, the National 
Society is coordinating its activities with the IFRC`s Office 
in Almaty, which is going to provide technical and 
financial support in carrying out the planned operation.  

The Government of Kazakhstan has announced that it 
will allocate one million Kazakh tenge (approx. CHF 
4,812) compensation to each of the families of the victims 
who died as a result of the disaster in the village of 
Kokpekty. According to the Ministry of Emergency 
Situations of Kazakhstan, four emergency response 
teams including psychologists and medical professionals 
were sent to the disaster field.  

Some 200 soldiers and officers from the Kazakhstan Army were immediately sent to assist the local 
authorities in the evacuation of the population and cleaning yards and streets, as well as patrolling the 
village. Military field kitchens are providing hot meals. Evacuated people have been housed in school 
dormitories and neighbouring villages. They have also brought 120 tons of coal to the disaster site.  

A special governmental commission has been assessing the damage on behalf of the Kazakh Government. 
According to the results of the assessment involving 401 houses 14 are declared as totally destroyed, 24 
cannot be restored and 122 require repair. The numbers of livestock that fell in the flood in the 86 assessed 
households are as follows: 85 cattle, 304 small cattle, 3 horses, 109 pigs, 1025 birds and 99 other animals. 
The remains of animals have been collected and disposed of. Based on the results of the state expertise, a 
plan of activities on recovery and construction of the houses will be developed. 

 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

According to the assessment results collected by the 
MoES and the Red Crescent Society of Kazakhstan, 
the basic needs of the affected people are food and 
non-food items including water jerry cans, kitchen 
sets, gas stoves, cooking sets, thermos flasks, 
hygiene kits, bedding (mattresses, blankets, pillows 
and bed-linen), shovels and hoes. As the military field 
kitchens continue distributing meals and based upon 
request by the Regional Department of Emergency 
Situations and in agreement with the Emergency 
Operations Management Headquarters, the National 
Society will focus it support on addressing the needs 
for non-food items.  

The distributions were implemented on the basis of 
situation assessment and agreed beneficiary criteria 
with the local authorities, beneficiary representatives 
and the MoES. The targeted group is families affected by the dam burst that have not received assistance 
from the Red Crescent.  

Out of the total 354 households affected in the disaster, the Red Crescent Society is targeting further 159 
affected households by providing basic non-food items. The initial distributions of items from the Red 
Crescent Society emergency stock for 195 families was completed as mentioned in the summary section 
above and the stock will be replenished from the DREF allocation. 

An affected family, visited by the local branch of the Red 
Crescent. 
Photo: Kazakh RC 

Cleaning operation after the flash flood. 
Photo: Kazakh RC 
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The needs of the affected people varied from family to family, and due to the geographically limited size of 
the disaster, a village where people know one another`s situation, it was possible to apply a case-by-case 
assessment and distribution. During the early response phase, the NS distributed items from the 
emergency stock that the branch had, and some goods received on credit from local companies, reaching 
in total 195 households. The amount of goods available was not enough to reach all effected people. It 
seemed reasonable that the NS was to provide assistance to the possibly highest number of people. In a 
few cases the families refused to take bedding, for instance, in favour of other, more vulnerable, families. 

The number of households reached (195) only means that this number received some kind of aid from the 
Kazakhstan Red Crescent in any form, but they may still have other needs. 

 

B. Operational strategy and plan 
 

Overall objective 
The most affected population is provided with basic non-food items to help them manage with the 
consequences of the floods. 
 

Proposed strategy 
The National Society plans to conduct detailed emergency needs assessments, prepare lists of 
beneficiaries together with local authorities, conduct monitoring of beneficiary lists, procure the selected 
items and store them in the RCSK warehouse, transport and pre-position stocks, transport and distribute 
items to the beneficiaries. The IFRC will support the National Society technically and financially in logistics, 
warehousing, distribution and control supply movements from the point of dispatch to the end users, and in 
monitoring the relief activities and reporting on relief distributions. 
 

Operational support services 
 

Human resources 
Some 18 National Society local staff and volunteers will be deployed to deliver the aid to the affected 
people. The IFRC staff will also be responsible for the overall technical support of the National Society 
personnel in implementing this operation, as well as in reporting and communications.  
 
Logistics and supply chain 
Non-food items to be distributed to the affected population and to replenish the National Society disaster 
preparedness stock will be procured locally. The procurement, transport and prepositioning of the stocks 
will be conducted in accordance with IFRC procedures and rules. 
 
Information technology (IT) 
The Kazakhstan Red Crescent headquarters maintains regular communication with its Karaganda branch 
through the ground and mobile telephone networks and Internet. Mobile telephone networks are used for 
communication with the affected village and while travelling to the disaster site.  
 

Communications 
A press release will be developed in Kazakh and Russian to be disseminated through the local media. 
Pictures from the operation site will be taken and used for both sending to media and posting on the 
Kazakhstan Red Crescent’s web-site. The field staff and volunteers will be available for media interviews 
with the preliminary coordination with the RCSK communications officer. 
 

Planning, monitoring, evaluation, & reporting (PMER) 
The Kazakhstan Red Crescent will, in close cooperation with relevant staff of IFRC Almaty Office, monitor 
the progress of the operation. The IFRC will provide technical support in terms of operation management 
including monitoring and reporting where necessary. Weekly updates will be provided by Kazakhstan Red 
Crescent to the IFRC on general progress of the operation. The IFRC will publish a final report after the 
completion of the operation. As part of the monitoring and evaluation activities, the Kazakhstan Red 
Crescent will carry out a beneficiary satisfaction survey among the people reached at the end of the 
operation to seek their opinion of the operation and based on the outcomes of the survey improve future 
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operations. A lessons-learned workshop will also be arranged to share the experience and challenges 
faced during the operation among the Red Crescent staff, IFRC and other partners. 

This operation is expected to be implemented over three months, and will therefore be completed by 10th 

July 2014; a Final Report will be made available three months after the end of the operation, by 10th 

October 2014. 

 
Administration and Finance 
The Kazakhstan Red Crescent will ensure the proper use of financial resources in accordance with the 
conditions laid down in the project agreement signed between the National Society and the donor. The 
IFRC will ensure that financial resources management will take place according to IFRC standards and 
DREF guidelines.  
 
 

Contact information 
For further information specifically related to this operation please contact: 

 Kazakhstan Red Crescent Society: Nurlan Panzabekov, Director of DM Department; 

phone: +7 727 291 61 01; email: panzabekov@rambler.ru  

 IFRC Country Office: Baylar Talibov, Federation Representative for Kazakhstan and Kyrgyzstan; 

phone:  +7 727 291 41 56; email: baylar.talibov@ifrc.org 

 IFRC Zone Office: Alberto Monguzzi, Disaster Management Coordinator;  

phone:+36 1 8884 500; email: alberto.monguzzi@ifrc.org    

 IFRC Geneva: Christine South, Operations Support; 

phone: +41.22.730.4529, email: christine.south@ifrc.org 
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C. DETAILED OPERATIONAL PLAN 
 

Water, sanitation and hygiene promotion 
 

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities.  

Output 1.1: Hygiene-related goods are provided to 159 affected families. 

Activities planned                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Conduct detailed emergency needs assessments. x x               

Prepare lists of beneficiaries together with local 
authorities.  

 x x              

Conduct monitoring of beneficiary lists.  
 x x              

Procure selected items and store in the RCSK 
warehouse. 

  x x             

Transport and pre-position stocks.     x x x           

Transport and distribute items to beneficiaries. 
   x x x           

Control supply movements from point of dispatch to end 
user.  

x x x x x x x x x x x x     

Monitor the relief activities and provide reporting on relief 
distributions. 

     x x x         

Beneficiary Satisfaction Survey. 
            x x   
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Emergency shelter and household items 
 

Outcome 1: The immediate shelter and settlement needs of the target population are met.  

Output 1.1: Emergency household items are provided to 159 affected families.  

Activities planned                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Conduct detailed emergency needs assessments. x x               

Prepare lists of beneficiaries together with local 
authorities.  

 x x              

Conduct monitoring of beneficiary lists.  
 x x              

Procure selected items and store in the RCSK 
warehouse. 

  x x             

Transport and pre-position stocks.  
   x x x           

Transport and distribute items to beneficiaries. 
   x x x           

Control supply movements from point of dispatch to end 
user.  

  x x x x x x x x x x     

Monitor the relief activities and provide reporting on relief 
distributions. 

     x x x         

Beneficiary Satisfaction Survey.             x x   

Output 1.2: Disaster preparedness stock of the National Society used for the initial response is replenished. 

Activities planned                                               Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Procure selected items and store in the RCSK 
warehouse. 

                

Monitor the procurement activities and provide reporting 
on prepositioning. 

                





DREF OPERATION 09-04-14

Kazakhstan Flash floods in Karaganda

Budget Group

Shelter - Relief
Shelter - Transitional
Construction - Housing
Construction - Facilities
Construction - Materials
Clothing & Textiles 52,583
Food
Seeds & Plants
Water, Sanitation & Hygiene 8,417
Medical & First Aid
Teaching Materials
Utensils & Tools 10,450
Other Supplies & Services 625
Cash Disbursements
Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES 72,075

Land & Buildings
Vehicles
Computer & Telecom Equipment
Office/Household  Furniture & Equipment
Medical Equipment
Other Machinery & Equipment
Total LAND, VEHICLES AND EQUIPMENT 0

Storage, Warehousing
Distribution & Monitoring
Transport & Vehicle Costs 3,100
Logistics Services
Total LOGISTICS, TRANSPORT AND STORAGE 3,100

International Staff
National Staff
National Society Staff 4,308
Volunteers 900
Total PERSONNEL 5,208

Consultants
Professional Fees
Total CONSULTANTS & PROFESSIONAL FEES 0

Workshops & Training 1,000
Total WORKSHOP & TRAINING 1,000

Travel 850
Information & Public Relations 1,500
Office Costs 650
Communications 1,950
Financial Charges
Other General Expenses
Shared Office and Services Costs
Total GENERAL EXPENDITURES 4,950

Partner National Societies
Other Partners (NGOs, UN, other)
Total TRANSFER TO PARTNERS 0

Programme and Supplementary Services Recovery 5,612
Total INDIRECT COSTS 5,612

TOTAL BUDGET 91,944

DREF Grant
Budget CHF

DREF OPERATION BUDGET V2012.06
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