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DREF operation n°: MDRTD015 Glide number: n° OT-2017-000114-TCD  

Date of Issue: 22 June 2018 Date of disaster: July 2017 

Operation start date: 11 August 2017 Operation end date: 11 January 2018 

Host National Society: Red Cross of Chad (CRC) Operation budget: CHF 233,017 

Number of people affected: 89,700 Number of people assisted: 12,350 

N° of National Societies involved in the operation: Belgian Red Cross and French Red Cross 

N° of other partner organizations involved in the operation: The permanent Inter-State Committee for Drought 

Control in the Sahel (CILSS), The Global Alliance for Resilience Initiative (AGIR) 

 
 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
In early 2017, Chad was found to have pockets of severe food insecurity with population facing serious nutritional issues. 
According to the Cadre Harmonisé, of March 2017, about 13,102 people were then in Emergency (phase 4) while an 
estimated 367,218 people in four districts were in Crisis (phase 3). These vulnerable people needed food, affordable 
basic commodities, rehabilitation and nutrition, health and other livelihood assistance and capacity-building for 
resilience. An estimated 1,886,800 people in 18 districts were in Stress (phase 2). These people needed support to 
build resilience, develop their livelihoods and keep severe malnutrition at acceptably low levels. Projected figures were 
showing a worsening situation with more than 897,408 people in Crisis or Emergency situation (Phase3 to 5) from June 
to August 2017. 
 
Humanitarian efforts of the government and its partners were not able to curb the progression of the difficulty of 
accessing food.  Besides, the low coverage of humanitarian assistance in country, the depletion of the food stock, the 
limited coping strategies and the increasing number of food insecure people darkened the food security and malnutrition 
picture in Chad.  
 
In view of this, food aid, accompanied by strong actions for better nutritional and livelihood protection, was required. 
Considering that the food and nutritional situation is periodic (lean season), the Red Cross of Chad (CRC) with the 
support from the IFRC Sahel Country Cluster Support Team (Sahel Cluster) and the IFRC Niger Country Office, made 
a commitment to work upstream (preparation) and downstream (post-response) to better understand the food insecurity 
problem and provide adequate short and long-term interventions.  
 
As such, on 11 August 2017, the Disaster Relief Emergency Fund (DREF) of the IFRC launched a DREF operation for 
CHF 233,017  to support the Red Cross of Chad to respond to the emergency in the vulnerable groups identified and to 
to conduct a detailed assessments which would feed in the preparation of a strong four-year program, based on a 
preparedness and resilience approach. This operation equally aimed at providing food and preventive nutrition activities 
for 1,900 households and enable the affected population to survive and meet its immediate needs during the lean season 
(July to October 2017). Overall, the operation targeted 12,350 people. In November 2017, a DREF Operation Update 
was approved, extending the operation timeframe for a further two months until 11 January 2018. This was to allow 
proper completion of planned activities which had been delayed for security reasons and to enable the National Society 
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to take part in the regional lessons-learned workshop set for December 2017 in Dakar. To note, the lessons-learned 
workshop was to encompass all the five Food security DREF operations launched in August 2017. 
 
The major donors and partners of this DREF included the Red Cross Societies and governments of Australia, Austria, 
Belgium, Britain, Canada, Denmark, Finland, Ireland, Italy, Japan, Luxembourg, Monaco, the Netherlands, Norway, 
Spain, Sweden and the USA, as well as DG ECHO, the UK Department for International Development (DFID), AECID, 
the Medtronic and Zurich Foundations and other corporate and private donors. On behalf of the Red Cross of Chad 
(CRC), the IFRC would like to extend its gratitude to all partners for their generous contributions. 
 
 

Summary of response 

 
Overview of Host National Society 
Since the food crisis of 2004/2005, the  Red Cross of Chad has been building up its operational capacity in managing 
operations and has successfully managed food security and nutritional operations in the last few years (2005, 2008, 
2011-2012, 2015 and 2017). As such, the National Society has built extensive experience in managing Food and 
Nutrition crisis. In addition to this operational experience, the CRC has diversified its response strategies and tools, for 
example with the use of the cash transfer modality to respond to crises when feasible. The systematic involvement of 
communities in operations was also ensured. The section “Detailed Operational Plan” gives a more specific overview of 
the actions undertaken by the National Society under this DREF operation.   
 
Overview of Red Cross Red Crescent Movement in country 
For the implementation of this DREF operation, IFRC, through the Sahel Cluster, provided technical support and 
deployed a Regional Disaster Response Team (RDRT) member to support the National Society. Indeed, through the 
deployed RDRT, IFRC also focused on providing adequate capacity building support to  the Red Cross of Chad’s team. 
At the regional level, a monitoring and coordination plan was established to support the National Society. ICRC has 
operational presence in some specific areas of Chad, particularly in conflict zones and there is a cooperation agreement 
between the ICRC and the National Society. The French Red Cross is well established in the country and supports the 
CRC in the implementation of projects and programs as well as in strengthening food security, nutrition and the 
livelihoods sector. Coordination meetings of the Red Cross Movement were held regularly, bringing together partner 
National Societies (PNS), the ICRC, the CRC and the deployed RDRT to support the implementation of the operation. 
 
Overview of non-RCRC actors in country 
Between January and June 2017, the Red Cross of Chad’s partners worked together with the Food Security Cluster to 
reach around 1,027,763 people through relief activities. 
 
 

Needs analysis and scenario planning 

 
Needs analysis  
Considering the analysis of the harmonized framework, which was globally worrying in regard to food security and 
nutrition, food distribution actions were carried out for 861,300 vulnerable people, among whom 12,350 were directly 
targeted within this DREF operation.  
 
Capacity building 
Capacity building was part of the objectives to be achieved both at local and national levels. At local level, the operation 
set up community management structures which were fully involved in the beneficiaries’ selection. At the national level, 
refresher training sessions for volunteers and National Disaster Response Teams (NDRT) members on Food Security, 
Nutrition and Livelihoods were conducted. 
 
Beneficiary Selection 
Beneficiaries were identified and selected upon the agreed criteria based on the Household Economy Assessment 
(HEA). The selection was done through a participatory approach with the collaboration of local Red Cross branches, 
local administrative authorities, community members, the heads of agriculture and livestock national departments, health 
services, the food security and livelihood agents and other partners. 
 
Operation Risk Assessment 
Chad is regularly experiencing attacks from armed groups and the country remains permanently on alert. This situation 
caused delays in the implementation of activities. Although the operational areas were not at-risk, preventive actions 
were taken to mitigate insecurity. Attention was paid on the reinforcement of security rules and measures to ensure a 
smooth implementation of activities.  
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B. OPERATIONAL STRATEGY 

 

Proposed strategy 

 
The overall objective of this operation was to provide food and preventive nutrition activities for 1,900 households and 
enable the affected population to survive and meet its immediate needs during the lean season (July to October 2017). 
 
The strategy that was proposed included the following: 

• Continuous needs assessments and analysis which were geared towards helping to better define the food 
security program as well as to consider the short and longer-term aspects to addressing this problem; 
 

• Response to the immediate food and non-food needs of 12,350 people (1,900 households), in the Wave District 
in Gouri Rural, Doum and Kouloudia sub-prefectures. Nutrition and health / wash activities were also 
planned to accompany the food assistance. 
 

• Protection of the livelihoods of households which were planned to be fully integrated in the four-year Community-
based Resilience Program. 

 

C. DETAILED OPERATIONAL PLAN 

 

 Early warning and preparedness for Emergency Response 

Outcome 1: Evaluations and coordination are ensured in the implementation of the operation 

Output 1.1: The food and nutritional situation is determined, and recommendations are made 

Planned activities  

1.1.1. Rapid evaluation in the vulnerable pockets 

1.1.2. In-depth evaluation of the food and nutritional situation 

1.1.3. Final evaluation of the Operation 

Output 1.2: Strengthening internal and external coordination  

Planned activities 

1.2.1. Communication and visibility on the Operation 

1.2.2. Internal coordination meetings 

1.2.3. Participation in Food Security and Nutrition Cluster meetings 

1.2.4. Participation in Country and regional meetings 

Narrative description of achievements 

 
1.1.1. Rapid needs assessments in the vulnerable pockets 
Rapid assessments in areas classified at risk were carried out, to inform the development of the Plan of Action for 
this DREF operation. 
 
1.1.2. In-depth assessment of the food and nutritional situation 
The in-depth assessment enabled the Red Cross od Chad to assess 541 households. Additionally, six focus group 
discussions were organized, nine key informants were interviewed, 12 village committees were met as well as the 
heads of technical services and the administrative and traditional authorities of the targeted areas. The results of the 
assessment reveal that that hunger remains a challenge for many households. Almost three quarters (72.10 percent) 
of households suffer from poor food consumption with a higher prevalence in the Lake region of Chad (90.96 percent). 
 
1.1.3. Final evaluation of the Operation 
A joint lessons-learned workshop, aiming at analysing successes, challenges, best practices and recommendations, 
to better inform future programs, was conducted in December 2017. In a similar vein, a DREF Review was conducted 
in February 2018 in Chad by IFRC together with the Canadian Red Cross and the British Red Cross. It analysed and 
provided an overview of potential options for programming activities and managing food and nutritional crises in the 
Sahel Region. 
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1.2.1.   Communication and visibility on the Operation 
Communication, advocacy and community awareness materials were developed to make visible the relief actions 
of both the Red Cross of Chad and IFRC through the production and realization of articles, press releases, 
testimonies, leaflets, photos and videos.  
 
1.2.2.   Internal coordination meetings 
➢ On 5 September 2017, the Red Cross Movement Coordination Meeting was held. It brought together four 

Red Cross of Chad representatives (Secretary General, programme coordinator, food security focal point, 
PMER Officer), three ICRC representatives including the Deputy Head of Delegation, two French Red Cross 
members including the Country Representative and the RDRT deployed by IFRC. This meeting focused on 
security aspects and the review of activities (common priorities and priorities for each Red Cross Red 
Crescent family member). 
 

➢ Joint actions implemented within the framework of this internal coordination should also be mentioned. For 
example, ICRC together with the Red Cross of Chad provided assistance to 500 vulnerable households in 
Ngouboua, Fouli department (Lake region) through the distribution of market gardening seeds and materials 
(hoes, rakes, beaks). 

 
1.2.3.   Participation in Food Security and Nutrition Cluster meetings 
➢ The group named Crisis Group held a meeting on Thursday 14 September 2017 at OCHA headquarters on 

the food insecurity and malnutrition situation. This meeting enabled participants to share and update 
information on food insecurity and malnutrition, taking into account the pastoral situation. Some challenges 
were noted during the meeting amongst which was the unavailability of SMART indicators.  
Recommendations were made to address them.  
 

➢ Another food security cluster meeting held on Wednesday 11 October 2017 and was geared towards 
assessing the responses to food insecurity. The opportunity was seized to recommend humanitarian partners 
to complete their interventions as the lean season was almost over, considering that harvests were not 
effective everywhere. This meeting also announced the presence of legionary caterpillars in some areas such 
as, Ndjamena.  

 
1.2.4.   Participation in Country and regional meetings 
➢ The November 2017 harmonized framework exercise on food insecurity vulnerability analysis took place and 

showed that during the period (October to December 2017) the two  Lake region departments were in crisis 
phase and that if nothing was done 17 departments would fall into crisis phase during the projected period 
(June to August 2018) including Waye department. 
 

➢ For the sake of a better coordination of relief activities, the Red Cross of Chad, met with ACTED Country 
Representative on 08 September 2017. The exchanges focused on the areas of intervention of each actor. 
Indeed, ACTED also intervened within the framework of food security through cash transfer. These 
exchanges enabled Red Cross operational team to better define the DREFs intervention villages with support 
from local authorities and technical services. Thanks to this meeting, the National Society could expand its 
geographical coverage of interventions. 
 

➢ Within the coordination framework with external actors the Red Cross of Chad also met with ALIMA and 
CARE present in Wayi Department. ALIMA, in partnership with Alerte Santé, was involved in the management 
of malnourished people at Ngouri health centres and hospital. Red Cross teams thought that the collaboration 
with Alima would be relevant as the Red Cross intervention included screening and referrals of malnourished 
children to health centres managed by ALIMA and Alerte Santé.  

 

Challenges 

None reported  
 

Lessons Learned 

The recommendations for both the Lessons-learned workshop as well as the DREF Review are available on request. 
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  Capacity building of the National Society 

Outcome 2: The technical capacities of Chad Red Cross to meet emergencies and implement Food Security, 
Nutrition and Livelihoods are strengthened 

Output 2.1: The Capacity building of the National Society to meet emergencies and implement Nutrition and 
Livelihoods program is realized 

Planned activities 

2.1.1. Training of 20 volunteers on CTP/CBA and targeting/screening techniques 

2.1.2. Re-training of 20 volunteers and 10 staff members on Food security / Nutrition and Livelihood (NDRT) 

2.1.3. Participation of two CRC participants in the Food Security RDRT training 

Narrative description of achievements 

 
2.1.1. Training of volunteers on screening techniques on targeting/screening techniques 
A total of 60 community volunteers and National Society staff were trained on screening techniques  
 
➢ With the view of promoting early detection of malnutrition in children aged from 6 to 59 months old at community 

level, the capacity of volunteers on child screening techniques was strengthened. The training was organized 
on 13 November 2017 and brought together 60 volunteers, including 14 women and 46 men. 
 

➢ Additionally, another training related to ODK tool took place from 26 to 27 November 2017 and brought together 
25 Red Cross volunteers, including three women. This training was geared towards strengthening the capacity 
of volunteers in data collection.  
 
 

2.1.2. Retraining of 30 NDRT (20 volunteers and 10 National Society staff) in Food security/Nutrition and 
livelihood and on CTP/CBA modalities in N’djamena 
The capacity building of the National Society was enhanced through the training of 30 NDRTs. Indeed, to strengthen 
the capacities of volunteers in the field of disaster response in general and precisely in food security and nutrition 
interventions, a training of the National Disaster Response Team (NDRT) was organized from 14 to 18 September 
2017. It brought together a total of 30 persons (20 volunteers and 10 NS staff) of whom 18 men and 12 women. This 
training enabled the 30 selected volunteers to strengthen their capacities in food security and nutrition thereby 
improving their understanding of the Sahel food security strategy.  The topics related to the Red Cross Movement, 
accountability, safer access, disaster management, etc. were part of the training curriculum. 

 
 

2.1.3. Participation of two CRC participants in the Food Security RDRT training / Retraining of RDRT in Food 
Security and Nutrition 
The Food Security and Nutrition focal point as well his colleague in charge of disaster management took part in the 
RDRT Food Security/Nutrition training organized by IFRC from 14 to 23 August 2017 in Bamako. This training aimed 
at strengthening National Societies’ staff in addressing food insecurity, malnutrition considering gender and 
accountability in the implementation of programmes and projects. 
  

Challenges 

 None reported 
 

Lessons Learned 

None reported 
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Food security, nutrition and Livelihoods  

  
Outcome 3: Food and nutritional assistance to the most vulnerable people of Waye department is provided 
during the lean period (August - September 2017) 

Output 3.1: Food assistance for 12,350 vulnerable people is provided through conditional cash transfer      
(vouchers) 

Planned activities  

3.1.1. Community Information (authorities, stakeholders) 

3.1.2. Process community management structures 

3.1.3. Feasibility analysis on support tools 

3.1.4. Targeting beneficiaries 

3.1.5. Obtaining distribution materials 

3.1.6. Identification and contracting with the financial institutions and shops 

3.1.7. Preparation of distribution tools 

3.1.8. Distribution of foodstuffs (cash transfer, vouchers) for one month 

3.1.9. Post Distribution Monitoring 

3.1.10. Mid-term evaluation of the intervention 

 

Output 3.2: Community-based prevention and care-taking of acute/severe malnutrition are assured 

Planned activities 

3.2.1. Routine screening 

3.2.2. Referencing and counter- referencing of severely malnourished children 

3.2.3. Monitoring of malnourished children cases 

3.2.4. Sensitization of caretakers on key health/nutrition practice 

3.2.5. Promotion of exclusive breastfeeding and adequate supplementary feeding 

3.2.6. Management of early screening by mothers (PBM approach) 

3.2.7. Community discussions and awareness 

Achievements 

 
3.1.1. Community Information (authorities, stakeholders) 
 
The meeting with authorities (Préfet, his 
Secretary General, the Deputy Préfet and the 
heads of neighbourhoods) aimed mainly at: 
 

• Sharing the action plan with 
administrative authorities;  

• Obtaining their guidance and support 
regarding the choice of villages where 
implementation will be carried out; 

• Requesting their opinions on the food 
security situation.  

 
The exchanges were fruitful as the authorities 
adhered entirely and welcomed the Red Cross 
initiative. They reiterated their availability and 
commitment to support the Red Cross. The 
Deputy Préfet and Heads of 
neighbourhoods/cantons shared the list of 
villages. A total of 27 villages in five 
neighbourhoods/cantons were selected based 
on vulnerability criteria. 
  
 

Red Cross team meeting with Landeye village’s community . Source: CRC 
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3.1.2. Process of community management structures 
After the meeting with authorities, the Red Cross operational team visited the 27 selected villages for a large information 
campaign regarding Red Cross actions in their communities. A general assembly was organised in each village, during 
which management committees were set up. A total of 54 committees were therefore set up, 27 men's committees and 
27 women's committees comprising of 135 men and 135 women for a total of 270 committee members. Their role 
consisted in following the whole process set up, participating and facilitating all activities and accompanying volunteers 
in the targeted households. 
 
3.1.4. Targeting beneficiaries 
Before each field visit to target beneficiaries, Chad Red Cross operational team informed beneficiaries and traditional 
leaders on the targeting criterion as well as the dates on which Red Cross teams would visit their communities. They 
also seized the opportunity of these meetings with communities to share information about the free malnutrition 
screening and food distribution through food vouchers. 
 
Beforehand, volunteers and supervisors were mobilized to carry out the targeting activities.  A total of 60 volunteers 
including three women, two supervisors (among whom one woman) and three team leaders (among whom one woman) 
led the targeting activities. Prior to this, they benefited from an orientation on the methodology provided with exhaustive 
census sheets, and the targeting sheets for beneficiaries. All these efforts resulted in the identification of 12,573 
vulnerable people, including 1,843 pregnant and lactating women (FEFA) and 4,171 children under 2 years old. 
 
3.1.5. Obtaining distribution materials 
Distribution tools or materials such as targeting, verification, and attendance sheets were developed in accordance 
with IFRC recommendations and procedures. The food vouchers for successful distribution activities were provided 
by IFRC Dakar cluster in support to National Societies.  
 
3.1.6. Identification and contracting with the financial institutions and shops  
A first meeting enabled Red Cross operational team to identify 17 shopkeepers in the intervention areas. A survey was 
organised among these shopkeepers based on sheets filled by volunteers. A committee was set to supervise the 
process. It was comprised of the President of the local Red Cross branch, the food security focal point and the RDRT. 
Based on the analysis of sheets which considered the quality, the availability of stock, a total of 12 shopkeepers were 
selected and contracts signed.  
 
3.1.7. Preparation of distribution tools 
The preparation of distribution tools was related to the development of data sheets, office equipment and photocopies 
of field tools.  Besides, before the distribution of food vouchers, an information session was organized in each village. 
During those meetings, the Red Cross operational team, together with the community committees, heads of villages, 
traditional leaders as well as the community members proceeded to a joint planning of the distribution of food vouchers 
in each village. The opportunity was seized to share the information on the quantity of food to be distributed per child 
or adult. Everybody was also well informed about the participation of the community in the process. 
 
3.1.8. Food distribution of food stuffs (cash transfer, vouchers) for one month  
➢ Food vouchers distribution began on 20 October 2017 and ended on 05 November 2017. During the process, 

a total of 12,394 food vouchers were distributed to the 12,573 targeted people. This distribution took place in 
the 27 selected villages and went on smoothly thanks to support from the community management committees. 
A team of 16 people was mobilized and was comprised of 12 volunteers, 2 supervisors and 2 team leaders 
(the Food security focal point and the RDRT). Prior to the distribution of vouchers, the volunteers and 
supervisors were oriented on how to fill vouchers 
 

➢ Beneficiaries who received food vouchers started to receive food stuffs during the official launching ceremony 
which took place on 28 October 2017 and which was chaired by the deputy préfet of Ngouri area in presence 
of   representatives of cantons or neighbourhoods’ leaders. During the ceremony, the deputy préfet expressed 
his gratitude to Chad Red Cross and the IFRC for their assistance to the vulnerable people. The distribution 
activities ended on 15 November 2017 in the 17 selected sites. A total of 12,393 beneficiaries received 
foodstuffs comprised of maize, oil, sugar and salt, the quantity of which varied from one beneficiary to another. 
The type of food was chosen in common agreement with beneficiaries. It is worth adding that 86.46 tons of 
maize, 18.57 tons of sugar, 12 tons of oil and 6.19 tons of salt were distributed.  In other words, a total of 
123.22 tons of food were mobilized to cover the food needs of 12,393 people for 30 days. The following table 
gives more details on the distribution activities 
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Canton Village N° of 
distributed 
vouchers  

Children 
under 2 
years old 

Pregnant and 
lactating 
women 

Adults Total, 
beneficiaries 
reached 

Djigdada Tada 200 54 21 125 200 

Bili 247 86 42 119 247 

Doula 110 48 25 37 110 

Kerey 199 75 5 119 199 
Sub-total Djigdada 756 263 93 400 756 

 
Dibinintchi 

Ndjitoua 615 210 100 305 615 

Lo-Shouta 204 53 22 129 204 

Karoua 809 237 53 519 809 

Sub-total Dibinintchi 1628 500 175 953 1,628 

 
Yalita 

Kiwa 432 63 74 295 432 

Bouroudo 1142 492 178 472 1142 

Bralngodou 900 401 96 403 900 

        Sub-total Yalita 2,474 956 348 1,170 2,474 

 
 
 
 
 
 

Ngouri 

Mana 478 176 47 255 478 

Landé yée 489 131 35 323 489 

Aougadiri 1 328 153 41 134 328 

Kollaye 220 70 41 109 220 

Roudo Mara 
Boursari 799 236 80 483 799 

Blango 1  240 30 90 120 240 

Blango 2 170 67 42 61 170 

Blango 3 
(Manchouri) 360 70 110 180 360 

Roudo Ndjara 1 131 44 31 56 131 

Aougaderi 2 114 39 17 58 114 

Roudo Ndjara 2 941 356 98 487 941 

Sub-total Ngouri 4,270 1,372 632 2,266 4,270 

 
 
 

Baderi 

Deyla 1  581 66 96 419 581 

Deyla 2 191 36 47 108 191 

Kermaron 1, 2, 
3, 4, 5 617 260 58 299 617 

Houni 552 176 90 286 552 

Ngourtou 1 772 231 200 340 771 

Ngourtou 2 553 188 70 295 553 

Sub-total Baderi 3266 957 561 1,747 3,265 

Grand Total 12,394 4,048 1,809 6,536    12,393 
 
3.1.9. Post Distribution Monitoring (PDM) 
The PDM was geared towards collecting data to assess the organization of distribution activities; the use of food 
vouchers by beneficiaries; the use of food by the beneficiaries; relevant intervention modalities regarding food and 
nutrition security in the community as well as the impact of cash on beneficiary households and shopkeepers. 
 
The survey was carried out through a quantitative household questionnaire and was conducted through household 
visits. The questionnaire was therefore submitted to a sample of 386 households among the 12,393 beneficiaries of 
cash transfer. Household data collection was carried out by a team of 12 interviewers in 14 villages from 23 to 29 
November 2017. These interviewers were trained on the questionnaire by the food security focal point and DREF 
supervisors. The PDM survey revealed the following achievements and recommendations: 
 
➢ The cash transfer went smoothly without a rush or any major incident.  



 

9 

 

➢ The food received was used primarily for consumption (99.5 percent), which meets not only the initial needs 

analysis conducted by CRC team but also the community's loyalty through messages transmitted during 

various awareness sessions on the use of the food received.  

➢ When possible, increase the value food voucher in future cash transfer interventions considering food prices 

and the average household size (about seven persons). 

➢ In areas where conditions allow it, develop continuous production alternatives such as market gardening to 

strengthen the food autonomy of people during hard times. 

 
3.2.1. Routine screening 
The prevention and community management of acute malnutrition was ensured through screening and referral of 
malnourished children, awareness raising and training of mothers of children on Mother Brachial perimeter approach.  
The Red Cross operational team was committed to conduct systematic screening of malnutrition among children from 
06 to 59 months and contribute to the referral of severely or moderately malnourished children to the nearest care 
centres in order to prevent or treat malnutrition among vulnerable groups. With this view, a systematic screening of 
all children from 6 to 59 months old was organized in the 27 targeted villages. To achieve this goal, the Red Cross of 
Chad deployed 60 community volunteers and two supervisors involved in screening, referrals and awareness raising 
activities. These volunteers were previously trained on screening techniques which consist in taking the measurement 

of the circumference of the left arm (brachial perimeter) using the Middle-upper arm circumference (MUAC) ribbons 

for a systematic screening of children from 6 to 59 months old to detect moderately or severely malnourished children. 
A reference card was given to children whose PBs were red or yellow or who had oedema. Additionally, volunteers 
explained to mothers the importance of going to the nearest nutrition centre (CNA and CNS) with their reference card 
to treat children. The volunteers also trained mothers on MUAC taking techniques (Mother Brachial Perimeter 
approach) to enable them to regularly proceed to the screening of their children. With this approach, it was possible 
to know the nutritional status of a child and take early actions in case of any nutritional issue. 
 

Canton 

Children 6-59 months old   Total children from 6-59 months old 

BP>=125mm 
(Green) 

115≤BP>125mm 
(Yellow) 

BP<115mm 
(Red) 

Children With 
bilateral Œdemas  Boys Girls 

Total children 
screened 

Ngouri 978 95 23 0 639 457 1,096 

Baderi 1,016 122 19 0 534 623 1,157 

Dibinintchi 463 26 1 0 276 214 490 

Yalita 634 60 6 0 346 354 700 

Djigdada 226 14 0 0 115 125 240 

Total 3,317 317 43 0 1,910 1,773 3,683 
 
3.2.2. Referencing and counter- referencing of severely malnourished children 
 
The screening activities enabled to reach 3,683 children out of the 4,401 targeted ones, (please see the table above). 
Some 43 severely malnourished children were conveyed to the therapeutic nutrition centres for treatment at Ngouri 
hospital and 317 children were referred to the various outpatient treatment centres. The treatment was ensured by 
the Ministry of Public Health with support from Alerte Santé NGO. It is worth mentioning that malnutrition remains a 
major concern in the Lake region in general with an overall acute malnutrition rate of 18.1 percent (according to the 
August 2017 SMART survey) and Waye Department in particular, despite the Government and its partners efforts.  
Indeed, the results of the screening activities revealed global acute malnutrition rates that remain above the WHO 
emergency threshold of 15 percent 
 
This nutritional situation in the Ngouri sub-prefecture is mainly due to recurrent food crises affecting the Lake region, 
as well as poor access to health services, inadequate infant and young child feeding practices and sub-optimal 
hygiene and sanitation conditions 
 
3.2.3. Monitoring of malnourished children cases/Sensitization of caretakers on key health/nutrition practices/ 
Community discussions and awareness 
A total of 27 awareness sessions on key health and nutrition practices were conducted for mothers and particularly 
for caretakers of malnourished children to ensure a proper care of the latter. During this awareness campaign, several 
topics were discussed by volunteers including: Food and personal hygiene – Sanitation - Exclusive breastfeeding - 
Infant and young child feeding - Good complementary feeding - Vaccination of children and prenatal consultations, 
among others. 
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3.2.4. Sensitization of caretakers on key health/nutrition practices 

This activity was conducted as part of the awareness campaign. Please see 3.2.3. 
 
3.2.5. Promotion of exclusive 
breastfeeding and adequate 
supplementary feeding 
 
A total of 27 group discussions were held 

in the Nutrition Learning and 
Rehabilitation Centres (FARN) in the 27 

targeted villages from 20 to 28 December 
2017, during which FARN groups were set 
and were only comprised of about twenty 
women with malnourished children or at 
risk of malnutrition. During these group 
discussions, the volunteers addressed 
topics related to the prevention of 
malnutrition followed by cooking 
demonstrations and preparation of 
enriched porridge based on local products 
(millet, maize, flour, groundnuts, wheat, 
curdled milk and sugar). A total of 540 
mothers took part to these discussions.  
 
 
 

3.2.6. Management of early screening by mothers (PBM approach) 
As part of community capacity building, prevention and early detection of malnutrition among children, this practical 
training on early screening techniques for Mother Brachial Perimeter was organized at community level to enable 

mothers to measure themselves the arm circumferences of their children to check their nutritional status.  A total of 

1,658 mothers learned this screening technique and each of them received a MUAC. Additionally, 54 community 
members (on a basis of two persons per village), received an orientation on how to refer malnourished or sick children 
to health centres in their respective areas and to look for abandonment cases.  
 
3.2.7. Community discussions and awareness 

Please refer to point 3.2.3 above as this was conducted as part of awareness activities. 
 

Challenges 

 
➢ There were no shops and therefore no shop keeper in the targeted villages. Besides, villages were 5 to 40 

km far from Ngouri, the capital of the department. The negotiations with shopkeepers included that they 
transport foodstuffs to be distributed in the selected distribution sites.  
 

➢ Feasibility analysis on support tools/ Mid-term evaluation of the intervention: No activity reported 
 

Lessons Learned 

It was relevant to involve community management committees in the implementation of activities such as targeting, of 
beneficiaries, coordination. It did encourage community empowerment and prepared them for the recovery phase. 
 

 

 

 

 

 

Cooking demonstration in a Nutrition Learning and Rehabilitation Centre (FARN) 
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Water, sanitation and hygiene 

 

Outcome 4: Reduction in risk of water-borne and water-related diseases in the targeted communities 

Output 4.1: Continuous assessment and provision of WASH services to affected communities  

Planned activities 

4.1.1. Setting up a community surveillance system 

4.1.2. Treatment of water in households 

4.1.3. Hygiene promotion 

4.1.4. Training of CBS, ECV and WASH volunteers 

Achievements 

 
4.1.1. Setting up a community surveillance system 
It was important to strengthen community surveillance for early detection, investigation and management to mitigate 
the negative impact of diseases and outbreaks at community level. Thus, a community-based surveillance system was 
set up in the 27 villages and volunteers trained in CBS and ECV for epidemic prevention and response.  They have the 
key role for sharing timely information for a quick response action. A good referral system was set up with 
communication to the appropriate health structure. 
 
4.1.2. Treatment of water in households 
Water, Sanitation and Hygiene (WASH) was a key priority, knowing the close link between nutrition and WASH. To this 
end, WASH activities were implemented to ensure access to potable water to vulnerable people through the practice 
of water chlorination and environmental sanitation. Attention was stressed on hand washing with demonstrations of 
hand washing with soap and water. To encourage better hygiene practises, a total of 1,770 households received each 
a piece of 250g soap just to encourage hand washing promotion and personal hygiene. Another total of 700 households 
received each half a litre of bleach to enable them to bleach the water before use. 
 
These actions were carried out alongside hygiene and health promotion activities with effective social mobilization and 
education at community level. A total of 7,927 including 898 men took part in the social mobilization activities. Regarding 
sanitation, it is worth deploring the lack of latrines in all targeted villages. During mass mobilization campaigns, the 
importance of latrine to reduce risks of diseases was discussed. 
 
4.1.3. Hygiene promotion 
A total of 27 community discussion sessions were facilitated by volunteers on various topics such as prevention and 
management of malnutrition, exclusive breastfeeding, infant and young child feeding, food, body and clothing hygiene 
and child immunization. A total of 6,727 people, from the 27 villages including 5,839 women took part to these 
community discussions.  
 
4.1.4. Training of CBS, ECV and WASH volunteers 
As part of building community capacity to respond to emergencies and reduce water-borne diseases, community 
volunteers received 5 days of training on Epidemic Control for Volunteers (ECV), Community-Based Surveillance (CBS) 
and WASH. This training, which took place from 14 to 18 November 2017, brought together 54 volunteers from the 27 
targeted villages on a basis of two volunteers per village. This training was facilitated by the Food Security focal point, 
the WASH manager and the two supervisors. 
 

Challenges 

None reported. 

Lessons Learned 

None reported. 

 

D. THE BUDGET 

 
The overall budget for this operation was CHF 233,017 of which CHF 231,225 were utilized. The balance of CHF 1,792 
will be returned to the DREF Fund. The over expenditure related to “Transport & Vehicles Costs” (CHF 15,999) and 
“Volunteers” (CHF 3,130) budget lines is due to faulty planning as these were under budgeted.  More details here.  
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  Contact information 

 
 

Reference 
documents 
 

Click here for: 

• Emergency Plan 
of Action (EPoA) 
 

• Operation 
Update no 1 

For further information, specifically related to this operation please contact: 
 
In Chad Red Cross Society  

Barmisas Zam BONGOS, Secretary General; email: Bbarminas.201@gmail.com 
 
In the Sahel Country Cluster Support Team  

Anne Elisabeth Leclerc, Head of Sahel Country Cluster, phone: +221 786 390 794;  
email: Anne.leclerc@ifrc.orgI ; Luca Parodi, Disaster Management delegate ;  
phone: +221 786 206 040; email: luca.parodi@ifrc.org 
 

In IFRC Africa Regional Office :  
Adesh Tripathee, Head of the Disaster Management Unit; Nairobi;  
email: adesh.tripathee@ifrc.org;  

 
In IFRC Geneva 

Eszter Matyeka, DREF Senior Officer; phone: +41754198604;  

email: eszter.matyeka@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support: 

In IFRC Africa Regional Office: Kentaro Nagazumi, Head of Partnership and 
Resource Development; phone: +254-202-835-155;  
email:  kentaro.nagazumi@ifrc.org 

 
For In-Kind donations and Mobilization table support: 

In IFRC Africa Regional Office :  Rishi Ramrakha, Head of Africa Regional Logistics 

Unit; phone: +254-733-888-022 & Fax +254-202-712-777;  

email: rishi.ramrakha@ifrc.org 

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

In IFRC Africa Regional Office : Fiona Gatere, PMER Coordinator;  
phone: +254780771139; email: fiona.gatere@ifrc.org ;  

 

 

 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

  

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 

http://adore.ifrc.org/Download.aspx?FileId=169104
http://adore.ifrc.org/Download.aspx?FileId=169104
http://adore.ifrc.org/Download.aspx?FileId=175705
http://adore.ifrc.org/Download.aspx?FileId=175705
mailto:barminas.201@gmail.com
mailto:Anne.leclerc@ifrc.orgI
mailto:luca.parodi@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:eszter.matyeka@ifrc.org
mailto:kentaro.nagazumi@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:fiona.gatere@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 233,017 233,017

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 233,017 233,017

D. Total  Funding = B +C 233,017 233,017

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 233,017 233,017
E. Expenditure -231,225 -231,225
F. Closing Balance = (B + C + E) 1,792 1,792

Other Income
DREF Allocations 233,017 233,017
C4. Other Income 233,017 233,017

Selected Parameters
Reporting Timeframe 2017/8-2018/2 Programme MDRTD015
Budget Timeframe 2017/8-2018/1 Budget APPROVED
Split by funding source Y Project PTD025
Subsector: *

All figures are in Swiss Francs (CHF)
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Timeframe: 11 Aug 17 to 11 Jan 18
Appeal Launch Date: 11 Aug 17

Final Report
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 233,017 233,017
Relief items, Construction, Supplies
Water, Sanitation & Hygiene 870 227 227 643

Cash Disbursment 130,421 129,693 129,693 728

Total Relief items, Construction, Sup 131,291 129,921 129,921 1,370

Logistics, Transport & Storage
Transport & Vehicles Costs 3,062 19,060 19,060 -15,999

Logistics Services 3,690 3,690

Total Logistics, Transport & Storage 6,752 19,060 19,060 -12,309

Personnel
International Staff 24,500 20,473 20,473 4,027

National Staff 90 90

National Society Staff 16,875 16,874 16,874 1

Volunteers 75 3,205 3,205 -3,130

Total Personnel 41,540 40,552 40,552 988

Workshops & Training
Workshops & Training 20,840 18,789 18,789 2,051

Total Workshops & Training 20,840 18,789 18,789 2,051

General Expenditure
Travel 11,900 7,528 7,528 4,372

Information & Public Relations 210 -418 -418 628

Office Costs 2,940 551 551 2,389

Communications 2,820 1,459 1,459 1,361

Financial Charges 502 -364 -364 866

Other General Expenses 33 33 -33

Total General Expenditure 18,372 8,790 8,790 9,582

Indirect Costs
Programme & Services Support Recove 14,222 14,112 14,112 109

Total Indirect Costs 14,222 14,112 14,112 109

TOTAL EXPENDITURE (D) 233,017 231,225 231,225 1,792

VARIANCE (C - D) 1,792 1,792

Selected Parameters
Reporting Timeframe 2017/8-2018/2 Programme MDRTD015
Budget Timeframe 2017/8-2018/1 Budget APPROVED
Split by funding source Y Project PTD025
Subsector: *

All figures are in Swiss Francs (CHF)
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Timeframe: 11 Aug 17 to 11 Jan 18
Appeal Launch Date: 11 Aug 17

Final Report
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster management 233,017 233,017 233,017 231,225 1,792

Subtotal BL2 233,017 233,017 233,017 231,225 1,792
GRAND TOTAL 233,017 233,017 233,017 231,225 1,792

Selected Parameters
Reporting Timeframe 2017/8-2018/2 Programme MDRTD015
Budget Timeframe 2017/8-2018/1 Budget APPROVED
Split by funding source Y Project PTD025
Subsector: *

All figures are in Swiss Francs (CHF)
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Timeframe: 11 Aug 17 to 11 Jan 18
Appeal Launch Date: 11 Aug 17
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Final Report Prepared on 16/Mar/2018 International Federation of Red Cross and Red Crescent Societies


	RAPPORT FINAL PTD025-MDRTD015.pdf
	Response to Appeal


