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Summary 
The Emergency Appeal (EA) 
MDRSD023 for 3,258,282 Swiss 
francs was launched to support 
12,900 households or 64,500 
people affected by flood in 
shelter and settlement, health 
and care, WATSAN and national 
society capacity building.  The 
EA was revised downward to 
1,840,403 Swiss francs with four-
month extension.  
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Photo: RC volunteers conducting spraying campaigns in targeted communities- 
Sennar State  
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Most of the planned activities 
attributing to outcomes were 
accomplished (the infographics 
provide a snapshot of key 
accomplishments). 
 
This operation closed with a 
balance of CHF 174,618. This 
could not be projected until end of 
the operation due to delay in 
reconciliation of expenditures, 
particularly customs. As stated 
earlier, controlled exchange rate, 
and saving from some of the 
activity lines contributed to this 
balance. IFRC seeks approval to 
utilize this balance in 2018 
Operational Plan to conduct a 
final review, support the National 
Society Development (NSD) 
initiatives to provide technical 
support to SRCS in their 
organizational development 
processes. These include 
volunteer development, 
strengthening of financial 
management and preparation of 
disaster preparedness plan.  
 
 
 



 
Appeal history and background:  
 
 
 June 2016:  Rainy season prompts flash floods affecting over 96,960 people across 13 

states of 18 states of Sudan. SRCS participates in a damage and needs 
assessment, conducting the distributions of relief items to 1,600 affected 
households. 

 June-August 2016: Water levels in the Nile River are increasing beyond the forecast, surpassing 
the water level recorded during the 1998 flooding. National Society continues 
its assistance to the increasing number of affected households across 13 
states.  

 August 2016:  271,700 Swiss francs is allocated from the DREF as a start-up loan to the 
Emergency Appeal. Water levels remain higher than safety levels in several 
states. 

 5 September 2016: IFRC issues Emergency Appeal for 3,258,282 Swiss francs. SRCS is 
targeting the five worst affected States for the emergency respond, namely 
Kassala, Sennar, Gezera, West Kordofan and White Nile, based on the extent 
of damages and impact of the disaster and the response capacity of the 
National Society. 

 30 September 2016: Operations Update no. 1 is published. 
 

 October 2016: Water level is reduced in most affected areas. The flood affected population 
is requiring access to safe water, sanitation facilities and health education. On 
11 October 2016, Operations Update no. 2 is published. 
 

 28 November 2016: The Revised Emergency Appeal is launched to address increased health and 
WASH activities with additional National Capacity building activities (seeking 
a revised budget of 1,840,404 Swiss francs). The non-food items are revised 
considering SRCS’s bilateral donations received.  

 10 February 2017: Operations Update no. 3 is published. 

 26 April 2017: A six-month Operations Update is published. 
 

 31 May 2017:  Appeal Extension and Operations Update no. 4 is published to undertake 
remaining activities which were not implemented due to delayed process of 
government custom process and activities that are not implemented because 
of cash transfer challenges the country is facing in the sanction period. 
 

 5 July 2017: An early warning alert is issued by SRCS on extensive floods damage in 
Sinnar, Gezzera, Kassala, West Kordofan affecting 3497HsH (17,485 
individuals) in July (1-15 July 2017). On 18 July 2017: Operation meeting of 
SRCS and IFRC Sudan where they have discussed and had to address the 
new emergency shelter and NFI needs in the existing flood areas under this 
Emergency Appeal, based on the new situation of July 2017. 
 

 December 2017 This final report consolidates all the achievements of the response operation 
over a period of 12 months. 
 

SRCS in partnership with IFRC launched an Emergency Appeal (EA) on 2 September 2016, which sought 
3,258,282 Swiss francs to support the National Society address emergency health, hygiene promotion, water and 
sanitation, emergency shelter including basic household items, needs of 64,500 people in the Sinnar, West 
Kordofan, Kassala and white Nile states.  
 
The major donors and partners of this appeal multilaterally include: Swedish, Canadian, Netherlands and 
Japanese Red Cross Societies and Italian Cooperation. 
 
On behalf of the Sudanese Red Crescent Society, IFRC would like to sincerely thank all partners for their generous 
contributions and support to this Emergency Appeal. 
 
 
 

http://adore.ifrc.org/Download.aspx?FileId=143906
http://adore.ifrc.org/Download.aspx?FileId=147275
http://adore.ifrc.org/Download.aspx?FileId=147822
http://adore.ifrc.org/Download.aspx?FileId=152632
http://adore.ifrc.org/Download.aspx?FileId=155343
http://adore.ifrc.org/Download.aspx?FileId=161923


A. Situation analysis 
Description of the disaster 

Following August 2016 heavy rain 177,035 people were affected in 13 states of the country. Among this 96,960 
people were selected to be assisted under this EPoA in five states which are worse affected ones. The operation 
targeted households in Kassala, Sennar, Geziera, West Kordofan and White Nile. The rationale for selecting and 
prioritizing the five states was based on the extent of damages and impact of the disaster in the five states and the 
response capacity of the National Society.  
 
The SRCS mobilized 1,000 volunteers and activated its Emergency Operation Centers at the headquarter and 
branch level. Humanitarian agencies have responded to meet the needs of the affected population with SRCS 
having assisted 1,600 households with non-food items (NFIs) in the form of tarpaulins, mosquito nets, and 
blankets. The immediate response by SRCS was made possible by already existing pre-positioned stocks, 
supported by ICRC & UNHCR.  
 
The IFRC Country Office in Sudan provides coordination and facilitation with Movement partners with an interest 
in supporting the humanitarian efforts of the SRCS through bilateral and multilateral meetings. In operational 
aspects, the IFRC supported the SRCS Directorate of Programmes and Disaster Management Department with 
coordination, information consolidation, reporting, resource mobilization and other technical support.  
 
Overview of Host National Society and Movement Partners 
 
The SRCS is one of the leading organization in Sudan responding to humanitarian needs in the country. SRCS 
has a strong network of volunteers and works in coordination with the state authorities and partners. The Sudanese 
Red Crescent Society (SRCS) has been actively collaborating with the government and non-governmental 
organizations from the onset of the emergency to assist the affected households. The National Society (NS) 
mobilized 1,000 volunteers and activated its Emergency Operation Centres at the headquarter and branch level. 
SRCS requested international assistance through this Emergency Appeal to complement the ongoing in-country 
resource mobilization efforts. The NS is actively participating in national and state level coordination meetings on 
the floods response. 
 
The partner National Societies (PNSs) working with presence in Sudan include Danish Red Cross, German Red 
Cross, Netherland Red Cross, Saudi Arabia Red Crescent, Spanish Red Cross, Swedish Red Cross, Swiss Red 
Cross and Qatar Red Crescent. SRCS, IFRC, ICRC and PNSs participate in regular movement task force 
meetings. All issues, including potential bilateral and multilateral actions, are discussed. Information sharing, and 
coordination is also taking place at a regional level.  
 
Overview of non-RCRC actors in country 
 
The SRCS has been actively participating in national and state level coordination meetings as the Government is 
coordinating the overall flood response. The SRCS also participated in meetings with other non-governmental 
organizations (NGOs). The IFRC Country Office and SRCS has been attending regular United Nations (UN) led 
coordination meetings. This includes participation in the Humanitarian Coordination Country Team (HCT), security, 
health and logistics sector meetings.  

The HAC and the National Civil Defense Council have been supporting the authorities through the provision of 
food and NFIs supplies in the most-affected areas. The Government of Sudan also activated the FTF at the start 
of the rainy season, which monitored the evolving situation across the country in collaboration with respective 
agencies (the Sudan Meteorological Authority, the Ministry of Water Resources); and informed key stakeholders 
of forecasts and vulnerabilities of the areas. The Government of Sudan has also responded directly to the flood 
affected communities in Kassala state (Hameshkoreib), West Kordofan, Blue Nile and South Kordofan with 
different item mainly food.  

Humanitarian actors have extended their support in providing assistance to affected areas. This includes UNHCR, 
who has distributed NFIs to 1,000 households and UN-WFP which has supported 755 households with food. The 
coordination was taking place through the FTF (led by HAC and the United Nations Office for the Coordination of 
Humanitarian Affairs (UNOCHA) and respective sector clusters (Health, WASH, Emergency Shelter (ES)/NFI, and 
others).  
 
Needs analysis and scenario planning 
 
The flooding first started in mid - June of 2016, with the situation steadily worsening. The SRCS activated 715 
members of its response teams in the form of Emergency Action Teams (EAT), National Disaster Response Teams 
(NDRT), Dead Body Management (DBM) and Branch Disaster Response Teams (BDRT) to conduct damage and 



needs assessments and assessed the immediate assistance. According to SRCS assessments, a total of 96,960 
people has been affected by floods in 13 states with five states being reported as the worst affected. The floods 
have destroyed houses, latrines and infrastructure including schools, health centres, roads and bridges. Based on 
assessment and government reports, 32 deaths and 40 injuries have been recorded. The Sudanese 
Meteorological Authority forecasts had also warned expected more rains worsening the situation of the affected 
population.  

A number of humanitarian agencies have responded to meet the needs of the affected population with SRCS 
having assisted 1,600 households with Non-Food Items (NFIs) in the form of tarpaulins, mosquito nets, and 
blankets. The immediate response by SRCS was made possible by already existing pre - positioned stocks, 
supported by ICRC and UNHCR.  

Amongst the needs identified in the assessment report which was targeted in this appeal are:   

Health and Care:  The health situation of the affected people due to contaminated and damaged water system 
puts them at immediate risks in Gezer, West Kordofan, White Nile Kassala and Senna states. SRCS focused and 
supported the affected people accessing health care and prevention of diseases through health and hygiene 
promotion. 
 
Water, sanitation and hygiene promotion: The affected communities were having limited access to safe drinking 
water and sanitation facilities. The good hygiene practices and behaviours were lacking due to limited awareness 
among the communities and cleaning materials.  

Shelter and settlements (and household items):  The shelter needs of the affected persons largely observed 
during the initial assessment.  

Capacity building of SRCS:  There was a need to enhance capacity at branch level as well as to ensure the 
lessons learnt from this response helped improve the National Society’s overall disaster management systems. 

Beneficiary selection 

SRCS through this emergency appeal targeted 12,900 households in the five worst-affected states of Kassala, 
Sennar, Geziera, West Kordofan and White Nile. The National Society has received in-kind bilateral contribution 
of NFIs. 

The rationale used for selecting and prioritizing the five states is based on the extent of damages and impact of 
the disaster as well as the response capacity of the National Society. The table below outlines the extent of 
damages and impact of the disaster in the five sates prioritized by the National Society: 

 Table 1: Impact of the disaster  

 
 

The operation considered and gave due attention to the most vulnerable individuals, including child headed 
households, the chronically ill, elderly, pregnant and lactating women, and persons living with disabilities. SRCS 
emphasized on programmes activities implementation based on its humanitarian assistance implementation code 
of conduct in addressing the intervention’s cultural relevance, appropriateness for women and men of all ages, 
including the marginalized groups. Furthermore, the National Society committed to the selection and prioritization 
criteria for participation in all programme activities are informed by gender and diversity analysis to reach the most 
marginalized. 

 

B. Operational strategy and plan 
Overall Objective 
The overall objective of the operation was to deliver assistance to some 64,500 people in five states to meet their 
needs in health, water, sanitation, hygiene promotion, shelter and NFIs. 

 

                                                 
1 Out of the affected 73,900 people SRCS targeted 64,500 people (12,900 households) based on its capacity.  

Affected 
States 

Human 
damages 

Houses Damaged 
 Institutions 

Damaged 
Latrines 
Damaged 

Death of 
Animals 

No of 
households 
affected 

No of 
people 
affected Injured Death  Completely Partially 

Kassala 1 6 4,052 2,169 4 12 1,200 6,221 31,105 
Sennar 3 0 1,852 2,275 2 89 0 4,127 20,635 
Geziera 0 6 669 523 22 163 0 1,192 5,960 
West 
Kordofan 0 2 790 1200 8 0 0 1,990 9,950 
White 
Nile 0 0 295 955 0 83 6 1,250 6,250 
Total  4 14 7,658 7,122 36 347 1,200 14,780 73,9001 



Key Outcomes of the operational strategies were: 

1. The immediate risks to the health of affected populations in Geziera, West Kordofan, White Nile Kassala 
and Sennar states are reduced  

2. Immediate reduction in risk of waterborne and water related diseases in targeted communities of 
Geziera, West Kordofan, White Nile, Kassala and Sennar states  

3. Essential non-food items (NFIs) are provided to target population in Geziera, West Kordofan, White Nile, 
Kassala and Sennar states  

4. Well supported relief operations, ensuring quality delivery of a range of relief items and services in line 
with the operational priorities.  

 
The Emergency Appeal is adhering to international standards, such as: Principles and Rules of the Red Cross 
Red Crescent Movement Disaster Relief, Disaster Response Standard Operating Procedures, the Sphere Project: 
Humanitarian Charter and Minimum Standards in Humanitarian Response, the Code of Conduct for the 
International Red Cross and Red Crescent Movement and NGOs in Disaster Relief. SRCS strategy and policy are 
adhered to the Red Cross Red Crescent Fundamental Principles. 

 

Proposed strategy 
 
The initial appeal was set up to cover a 6 months period however, a revised appeal adjusted with considering the 
bilateral support received by SRCS for the affected population with additional six-month period to finalize the 
proposed activities.  

 

Operational support services 
 
Human resources 
 
SRCS mobilized 500 volunteers and (1 Relief/DM Officer, 5 Relief Field Officers, 5 Drivers, 1 Administration and 
1 Finance Officer) operation staff for the implementation of this emergency operation in the 5 target states (as 
described below). SRCS HQ and IFRC staff have been providing support to the SRCS branches and the 
volunteers.  

The IFRC Africa Region DCPRR unit and logistics unit provided technical support to ensure that the operation is 
implemented in accordance with the Emergency Plan of Action, and agreed conditions of the APPEAL. IFRC has 
deployed an operations Manager to support the NS in monitoring, revision of the appeal, reporting and facilitation 
of the capacity building.  

Table 2: Mobilization of Volunteers 
 

Affected States  Relief 
volunteers for 
ES/NFI 
distributions  

Health 
volunteers  

WASH 
volunteers  

Kassala  50  30  20  
Sennar  50  30  20  
Gezira  50  30  20  
White Nile  50  30  20  
West Kordofan  50  30  20  

Total  250  150  100  
 
 
Logistics and supply chain 
 
Local Procurements: With the support of IFRC Country office, SRCS has the technical back up, support and 
coordination of local and international procurements. SRCS National disaster response team (NDRT), branch 
disaster response teams (BDRT) in each five branches and the logistic coordinator has facilitated and handled the 
local procurement and management of the warehouse. Additional technical support from Regional Logistics and 
Global Logistics Units were provided for consultation, monitoring and coordination.  Locally available NFI materials 
were procured by SRCS/IFRC procurement committee per SRCS procedures and logistics standards.  

International procurement: International procurement support provided by IFRC for the procurement of NFIs and 
shipped to Sudan. Procurement carried out locally are done in accordance with the IFRC standard procurement 
procedures. Due to the remoteness of the affected areas, and the rough terrain, budget is allocated for both fuel 
and rental of vehicles for the duration of the operation. 

http://www.sphereproject.org/
http://www.ifrc.org/Global/Publications/disasters/code-of-conduct/code-english.pdf


Warehouse and storage plans: SRCS warehouse in Khartoum and five (5) branches with adequate storage 
capacity were used in this response to temporarily keep the NFIS till they are distributed. SRCS HQ warehouse 
major maintenance work plan for the current and future handling of NFIs and other materials was not implemented 
due to the high maintenance cost as a result of sky rocketed construction materials in the country.  

Transport and fleet needs: SRCS has utilized trucks for transportation of NFI and others transportation 
companies. For the challenge of land cruisers vehicles shortage in the branches and HQ, 4 vehicles are procured 
through IFRC hub logistic in Dubai in July 27,2017. The donation of the vehicles to SRCS for current and future 
similar operations will enhance the NS capacity.  

 

Information technologies (IT) 
 
SRCS is using available IT to maintain communication with the branches during the operation. Airtime costs for 
staff and volunteers was budgeted and utilized. 

 

Communications 
 
IFRC EAIO Nairobi office has supported the IFRC Country office and SRCS in advocacy activities for the 
emergency operation. SRSC with the help of IFRC is also sharing the appeal with IFRC various communications 
channels including the IFRC Africa web page, www.ifrc.org/africa   

SRCS in collaboration with the IFRC Sudan country representation, and with support from IFRC Africa regional 
communications, coordinated various awareness and publicity activities, to sensitize the public, media and donors 
on the situation on the ground and the humanitarian response. Further dissemination with partners and donors, 
including articles and photos were posted on Newswire. Publications also shared both locally and internationally 
on different platforms including Facebook and Twitter. 
  
 
Security 
 
All Red Cross Red Crescent personnel involved in this appeal completed the respective IFRC’s e-learning 
programs, particularly Personal security and Security Management. SRCS DM director has involved closely liaising 
with the respective SRCS branches, HAC, local authorities and other partners in gathering relevant information to 
monitor the security environment for ensuring effective security management. The DM director has been advising 
SRCS, IFRC, and PNSs senior management on any developments in the security environment to allow adequate 
protection of personnel. During this operation no critical security issue reported. 
The IFRC Africa Region has a Security Advisor supporting and working closely with the IFRC- Sudan delegation 
through the monitoring of the security situation and guidance. The IFRC Staff were seeking security clearance 
from the Security Advisor before undertaking any field missions to Sudan. 
 
 
Planning, monitoring, evaluation, & reporting (PMER) 
Regular monitoring of activities, as well overall situation, is carried out by SRCS and IFRC, in close coordination 
with HAC, and other partners. Additional technical support was provided by IFRC Country, Regional, and Africa 
Region offices, which was monitoring implementation of the appeal operations and supporting coordination with 
Movement partners. 
SRCS PMER support in maintaining timely and standard reporting against the set objectives of the response 
operation is limited due to other interventions of the NS. 
IFRC and SRCS have conducted a joint monitoring field visit to provide technical support to the staffs in the field. 
The operations Manager of IFRC has also extended his technical and management support to the staffs in 
headquarters and field who are implementing the operations. 
 
 
Administration and Finance 
SRCS administration and finance unit are closely involved supporting the operation.  IFRC Sudan Country Office 
were also supporting administration and financial management. IFRC Africa Regional office provided support to 
ensure quality and those standards are being adhered to.  

A Memorandum of Understanding (MoU) has been signed between the IFRC Sudan Country Office and SRCS, 
which outlines the parties’ responsibilities to implement the activities planned within the Emergency Appeal, and 
ensure that the appropriate guidelines are complied with in terms of the use of the funding allocations. The SRCS 
has a permanent administrative and financial department, which has within the operation ensured the proper use 
of financial resources in accordance with terms of the MoU. Monthly finance reports have been sent to the IFRC 

http://www.ifrc.org/africa
https://www.facebook.com/sudanredcrescentsociety
https://twitter.com/SudaneseRedCres


Sudan County Office for verification and booking to ensure that the activities are reported in accordance with the 
IFRC Standard Financial Management procedures.  

 

C. Detailed Operational Plan Implementations  
 
Summary of response 

 

Shelter and Settlement  
 

 
Outcome 2:   Essential non-food items (NFIs) are provided to target population in Gezira, West Kordofan, 
White Nile, Kassala and Sennar states 
Output 2.1:  12,900HHs in 5 target states receive essential NFIs and SRCS stocks replenished (1,600 HHs). 
Activities  Target Actual  
2.1.1. Mobilize SRCS volunteers to carry out relief operations  250 volunteers 1,000 
2.2.2. Registration and verification of the targeted beneficiaries.  12,900 HHS 12,900 
2.2.3. Procurement of basic NFIs (Tarpaulins, Blankets, Sleeping 
Mats, Kitchen sets etc.) for targeted HHs  

1,600 HHs 1,600 

2.2.4. Distribution of basic NFIs HH items. 1,600 HHs 1,600 
2.2.5. Monitor and evaluate relief activities and provide reports on 
relief distribution  

5 states 5 

Achievements 
SRCS branches have mobilized 1,000 volunteers including preparedness and emergency response teams and 
emergency affiliates, to assist the flood affected households extract and discharge water from their homes, 
conduct search and rescue and first aid service, as well as conduct the initial rapid assessment for losses and 
damages. 
SRCS volunteers have conducted an assessment to register the affected community members and the damages 
in their localities (rf. Table 1). 
Procurement of NFI items was done and transported to Sudan through IFRC regional logistic unit. Basic NFIs 
(Tarpaulins, Blankets, Sleeping Mats, Kitchen sets etc.) used for 1,600 HHs from the existing stock was 
replenished.  In addition to this for the July 2017 floods in five states 1,255 HHs have received basic NFIs 
mobilized through IFRC regional logistics unit and logistic and procurement unit in Dubai.  
Non-food items including emergency shelter materials i.e. tarpaulins, clothing (blankets) and household items 
(kitchen sets, and jerry cans) were distributed among target households.  
 

Table 3: Distribution of non-food items 
Affected 
States Tarpaulin Soap  Blanket Mat 

Kitchen 
Set 

Jerry 
Cans 

Empty 
Sack HH assisted 

Sennar  2,000   2,500   2,000   2,000   1,000   2,000   500  
 

Kassala  2,000   2,500   2,000   2,000   1,000   2,000   -   1,000  

Gezera  755   -     755   755   755   755     755  
West 
Kordofan  600   -     600   600   600   600     600  

Total  5,355   5,000   5,355   5,355   3,355   5,355   500   3,355  
 
Regular monitoring visits to operating five states were made and reports about implementation progress, 
operational concerns and corrective measures were done. 

Challenges  
Logistics and Supply Chain: custom clearance of the basic NFIs remains a challenge. Additional immediate need 
of emergency shelter requirement following the current flash floods in the operation area caused shortage in 
supply. 
Lessons learned 
Emergency Response Preparedness: Early warning systems should be strengthened to allow the SRCS to be 
more prepared by prepositioning more stocks to ensure the immediate needs related to NFI are addressed on 
time. 

 
 



 
 
 

  Health and CARE 
 

Outcome 3:   The immediate risks to the health of affected populations in Gezira, West Kordofan, White Nile 
Kassala and Sennar states are reduced 
Output 3.1 Community -based disease prevention and health promotion measures provided to 12,900 HHs 
affected by floods 
Activities  Target  Actual 
3.1.1 Mobilize SRCS volunteers for health education campaigns  150 volunteers 250 
3.1.2 Health education sessions in the affected communities  12,900 households 25,551 
3.1.3 Identification and referral of illnesses to local health facilities. Cases  21 
3.1.4 Conduct 3 training for community committees to respond to 
emergency  

3 training 3 

3.1.5 Conduct 3 trainings for community health sub-committees in the 
management of basic emergency health risks  

3 training 3 

3.1.6 Conduct continuous health awareness in communities in 
affected location in Kassala and Sinnar States. 

People 5,045 

3.1.7Training of volunteers (first aid, epidemic control, social 
mobilization) in targeted states 

100 volunteers 120 

3.1.8 Procurement and distribution of first aid kits for the 5 targeted 
states  

500 kits 325 

3.1.9 Preparation, print and distribution of IEC materials for health 
education  

1200 IEC materials 1,800 

Achievements: 
Due to the damage of health services and facilities in the flood affected areas, community health education 
through trained SRCS volunteers was vital to improve and promote health related behaviors.  Though the 
flooded water level decreased, the amount of accumulated water is a potential for vector borne diseases, such 
as malaria and diarrhea. As such, SRCS conducted: 
 
Two hundred and fifty volunteers were mobilized in 5 states of the operation for health education campaign in 
the targeted states of the 71 health education sessions and campaigns in Kassala, Sennar, White Nile, Gezera 
and West Kordofan for 25,551 households. These education sessions and campaign includes training on health 
(environmental health) for community leaders and volunteers. Health Awareness sessions are sessions using 
IEC material mobilizing community and volunteers for cleaning. 
  
SRCS has identified and made referral of 21 cases of illnesses to local health facilities. Eight community 
committee trainings in emergency response were conducted in Kassala, Sinnar and West Kordofan from 
November 2016 through to February 2017. In addition, 3 community health committees were trained in water 
resource management hygiene and sanitation. 
 
Under the health awareness sessions reached 5,045 individuals in Sinnar state, 715 individuals in Algezira and 
2,031 people in West Kordofan. For awareness sessions, 1,800 IEC materials on hygiene and environmental 
health were produced and distributed.  
 
For preparedness, 325 personal protection equipment (PPE) were purchased to be used by SRCS volunteers 
in five states. 
 
Challenges   
High expectation of the community from the NS to tackle the AWD incidents in the states which are not affected 
by the flood disaster. 



 
        Water, sanitation and hygiene 
 

  
Outcome 4:   Immediate reduction in risk of waterborne and water related diseases in targeted communities of 
Gezira, West Kordofan, White Nile Kassala and Sennar states. 

Output 4.1:   Daily access to safe water which meets Sphere and WHO standards in terms of quantity and quality 
is provided to target population in the flood affected area 

Activities Target Actual 

4.1.1 Mobilize 150 SRCS volunteers for hygiene promotion and 
sanitation campaigns   

150 volunteers 150 

4.1.2 Production of IEC materials (Prepare, produce, print and 
distribute IEC Health Education Materials (2,000 in Sinnar, 2000 in 
Kassala, 2,000 in Gazira, 2,000 White Nile and 2,000 in West 
Kordofan)) 

10,000 IEC materials 6,800 

4.1.3 Vector control Procure 100 bottle of Deltamathrine 500 ml 2.8 
(100 in Sinnar, 100 in Kassala, 100 in Gazira, 100 in White Nile, and 
100 in West Kordofan) 

100 bottles 100 

4.1.4 Community Clean Up Campaigns (Conduct 75 Cleaning 
Campaign in targeted communities (15 in Sinnar, 15 in Kassala, 15 in 
Gazira, 15 in White Nile, and 15 in West Kordofan)) 

75 campaigns 75 

4.1.5 Refresher HHWT (Household water treatment) training  - 5 

4.1.6 Provision of Aqua Tabs Procure and distribute 540,000 Aqua 
Tabs 67 mg for targeted communities for 3 Month (15,000 in 
Sinnar,45000 in Kassala, 45000 in Gazira, 15000 in White Nile, and 
15000 West Kordofan) 

540,000 Aqua Tabs 540,000 

4.1.7 Conduct 50 Heath Education Campaigns in targeted localities 
(10 in Sinnar, 15 in Kassala, 15 in Gazira, 5 in White Nile and 5 in West 
Kordofan) 

50 education campaign 50 

4.1.8 Conduct 400 Health Awareness Sessions in Targeted 15 
Communities (5 per community) (100 in Sinnar,75 in Kassala, 75 in 
Gazira,75 in White Nile and 75 in West Kordofan) 

400 health awareness 
campaigns 

200 

4.1.9 Prepare, produce, print and distribute 5000 IEC Water Storage 
and Safety Materials (1000 in Sinnar, 1000 in Kassala, 1000 in Gazira, 
1000 in White Nile, and 1000 West Kordofan) 

5,000 IEC water storage 
containers 

2,500 

4.1.10 Conduct 110 Hygiene Education Campaign in targeted 
communities (50 in Sinnar, 15 in Kassala, 15 in Gazira, 15 in White 
Nile, and 15 in West Kordofan) 

110 hygiene education 
campaigns 

50 

4.1.11 Disinfection of 16 Water Sources (8 in Kassala, and 8 in Gazira) 16 water sources 32 

4.1.12 Procure 40 Delta Sprayer 10 litres (8 in Sinnar, 8 in Kassala, 8 
in Gazira, 8 in White Nile, and 8 in West Kordofan) 

40 sprayers 10 

4.1.13 Procure of 252 Sets of Cleaning tools (Set of 4 racks, 2 
sweepers, and 1 matting container) (100 in Sinnar, 76 in White Nile, 
and 76 in West Kordofan) 

252 sets 100 

4.1.14 Conduct Spraying Campaigns in targeted communities (10 in 
Sinnar, 10 in White Nile, and 10 in West Kordofan) 

30 campaigns 53 

4.1.15 Establishment of new water system (drilling, elevation tanks, 
distribution point, generator, generator shed, and fences) 

4 new water systems 4 

Output 1.3:  Adequate sanitation which meets Sphere standards in terms of quantity and quality is provided to target 
population.   

Activity Target Actual 

1.3.1 Procure and distribute mosquito nets for targeted 
households 

1600 households  5,120 



Achievements 

Most of the targets, including hygiene promotion and sanitation, community clean up, health education, hygiene 
education and spraying campaigns, and health awareness sessions were achieved through SRCS volunteers using 
IEC materials. In addition, 540,000 Aqua Tabs 67 mg for targeted communities for 3 Month provided to communities 
(15,000 in Sinnar; 45,000 in Kassala, 45,000 in Gazira, 15,000 in White Nile, and 15,000 West Kordofan). With 
bilateral support the total 2,223,230 aqua-tabs were distributed among flood affected people. For sustainable water 
access, 32 water sources were disinfected (16 in Kassala, and 16 in Gazira). For building awareness about safe 
water and storage 2,500 IEC materials for visibility were prepared and distributed among community people. For 
community clean-up campaign, 100 sets of cleaning tools were procured (set of 4 racks, 2 sweepers, and 1 matting 
container) (50 in Sinnar, 20 in White Nile, and 30 in West Kordofan). In addition, 10 Delta Sprayer (10 litres capacity) 
procured for Gezera state. 
 
Four new water systems were established 2 in Kassala Fato & Akla vilages, 2 Gezeara states Amara Abu & Hilala 
villages benefiting 12,500 people in total. Motorized borehole, elevation tanks, distribution point, generator, 
generator shed, and fences were part of the water system. The water system has the following specifications: 
 

• Elevated tank, capacity (50 m3) with tower (H = 6 m)  
• Construction of ground reservoir, capacity (50 m3)  
• Installation of pump (3 inch – made in India) with Generator (18 HP). 
• Construction of water distribution point (WDP) – (0.5×0.7 ×2 m) with (8) tabs 1/2 inch 
• Installation of water pipeline (800) m (4) inch from the borehole, to the   ground reservoir 

 
Under the training component, 5 refresher HHWT (Household water treatment) trainings were conducted in all states 
for Volunteers and staffs, and communities.  
 
Under the operation 3,200 mosquito nets were distributed to 1600 households. In addition, 7,040 mosquito nets 
were distributed to another 3,520 households ((3,520 in Kassala, and 3,520 in Gazera) on demand by the 
community. 
Challenges   

High expectation of communities in other flood and non-flood affected area is high. The cost for water system 
establishment is high due to less completion of the contractors and availability. 

Lessons learned   

Participation from the local community and the government health centers contributed the for completion of the 
activities as planned 

 
 

National Society Capacity Building  
 

Outcome 5: Strengthened organizational preparedness and capacities of the branches to respond to future 
disasters and to the needs of the affected populations. 

Output 5.1.: SRCS Branches and HQ are equipped and better prepared to respond to current and future disaster 
response 

Activities  Target Actual 

5.1.1 Procurement and distribution of four land cruiser vehicles to 
branches and HQ 

4 land cruiser  4 

5.1.2 SRCS HQ warehouse maintenance  1 0 

5.1.3 SRCS trucks major maintenance (7 trucks) 7 0 

5.1.4 Trainings of Logistic staff 1 0 

5.1.5 Training of Humanitarian diplomacy (HD) in emergency for 5 
branch staff 

1 0 

5.1.6 Documentation of lesson learned  1 0 

Achievements   

Under the operation,4 land cruisers (2 Toyota Land Cruiser SWB and 2 Toyota Prado) in SRCS were procured for 
SRCS. Rest of the activities could not be prioritized due to inadequate time left of the operation. Had the operation 



been extended by another 2 to 3 months all activities would have been completed. However, some of the activities 
such as training of humanitarian diplomacy has been included in another project.  

Challenges  

• Activities under this outcome needs additional time. And these could not be prioritized over direct 
assistance to affected people.  

• Tax exemption procedures in the country for vehicles is took more than a year to finalize. 
Lessons learned  

The national society capacity building activities are not well coordinated and bill of quantities for maintenances 
should have to be prepared and read. 

 

Quality programming / Areas Common to all Sectors 

 

Outcome 1:  Well supported relief operations, ensuring quality delivery of a range of relief items and services in line 
with the operational priorities 

Output 1.1:   Coordinated Planning, Monitoring, Evaluation and Reporting of the Emergency Operation. 

Activities  Target Actual 

1.1.1 Monitoring visits by SRCS headquarters members (Target 5) 5 5 

1.1.2 Monitoring and evaluation visits of SRCS branches during 
implementation (target 4) 

4 5 

1.1.3 Joint monitoring of the operation by SRCS and IFRC (Target 5) 5 3 

1.1.4 Operation update (Target 4) 4 6 

1.1.5 Final review of the operation (Target 1) 1 Yet to be done 

Achievements 

Through the plan of action, operational support is provided to all 5 RC branches to cover costs of stationeries, 
communication and transport. The operation has also supported essential staffing needs including cost of 
Operation Officer and Finance Officer and other personnel’s in the branches. WASH and Health activities at 
branches are supported by assigned volunteers. SRCS branches work closely with state authorities as well as with 
cluster partners and actively participate in the state level coordination meetings. 
 
The involvement of volunteers in the operation was high and capacity of the volunteers were improved through 
provision of trainings and materials support. Overall 1,000 volunteers have participated in various activities 
implemented by the SRCS branches. 
 
The project monitoring was carried out regularly with SRCS staff and a joint monitoring visit of SRCS and IFRC 
was done for 10 days in 3 affected states (Kassala, Gezera and Sennar states). 
 
A final review of the operation was not conducted during the operation period. It is being planned for the first quarter 
of 2018.  
Challenges  

• Continuous nature of flood in the area is a challenge for communities in five states. Request for support form 
localities challenged the branch offices capacity and resources. The resettlement request of the community in 
Acla area of Kassala state was addressed through bilateral support Emeritus Red Crescent for 1200 HHs. 
More requests of resettlement from disaster prone area is coming to the branch offices. 

• Less coordination among partners responding the disaster is also another observed challenge.   
• PMER capacities both at National and branch levels needs to be improved. 
Lessons learned  
More emphases have to be given for the local capacity and resources with consultation while conducting the need 
assessment and community capacity building for similar disaster has to be addressed. 
In the future planning of similar interventions more is needed to focus on SRCS monitoring and evaluation capacity. 
Fulltime staff in major areas of intervention and coordination has to be considered for better results, reporting and 
compliances. 

      



 € 
  D. The budget/ expenditure variance 
 
The Emergency Appeal sought a total amount of CHF 1,840,404 to ensure that the objectives of the operations 
were met. The funds received however amounted to CHF 1,240,433 which is about 67% of the funds that were 
required. 
 
In general, the appeal has managed the resources as per IFRC and SRCS financial policies and procedures. 
The financial report indicates some small variances at individual budget line level but at budget group level, the 
expenditure is within budget. For instance; logistics, transport and storage budget group, there was an oversight 
in breaking the budget to various components like distribution and monitoring, vehicle cost and Logistics services. 
The whole budget line was concentrated on vehicle costs instead of a split. The Shared office and Services Costs 
(SOSC) budget line is overspent due to the fact that the SOSC rate for Sudan office increased for the last three 
months of the appeal. This was due to a reduced number of programme headcounts to cover support costs and 
this was not anticipated during the budget preparation. Nevertheless, the expenditure under the category, 
‘’General expenditure’’ is within the group budget line. The remaining financial balance is a result of delayed 
process of government custom process and delays in financial transaction as a result of sanction in the country 
that delays the implementation of some activities in full scale. In addition to these, SRCS had benefited from the 
government decision on hard currency exchange rate called “incentive”, which is higher than the rate used to 
calculate during the budget preparation. Some of the exchange rate “incentive” has helped the NS to cover the 
cost inflated as result of the country commodity and service inflation and also keep the remaining balance in 
action to other factors mentioned above. 
 
This operation closed with a balance of CHF 174,618. This could not be projected until end of the operation due 
to delay in reconciliation of expenditures, particularly customs. As stated earlier, controlled exchange rate, and 
saving from some of the activity lines contributed to this balance. IFRC seeks approval to utilize this balance in 
2018 Operational Plan to conduct a final review, support the National Society Development (NSD) Initiatives to 
provide technical support to SRCS in their organizational development processes. These includes volunteer 
development, strengthen of financial management and preparation of disaster preparedness plan.  



 
Reference documents 
 
Click here for: 
• Previous Appeals 

and updates 
• Emergency Plan of 

Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
In Sudan Red Crescent Society: Osman Gaffar Abdalla, Secretary General; +249 837 
848 89 srcssg@yahoo.com  
IFRC Country Office:  
Abebayehu Haile Tesema; IFRC Sudan: Manager, Operations; +249 912 536108; 
abebayehuhaile.tesema@ifrc.org 
 
IFRC office for Africa Region:  

• Florent Del Pinto, Acting Head of Disaster Crisis Prevention, Response and 
Recovery Department, Nairobi, Kenya; phone +254 731067489; email: 
florent.delpinto@ifrc.org 

• Khaled Masud Ahmed, Regional Disaster Management Delegate, Tel +254 20 283 
5270 | Mob +254 (0) 731067286, email: khaled.masud@ifrc.org  
 

In IFRC Geneva :   

• Alma Alsayed, Senior Officer, Response and Recovery; phone: +41-79-217 3338; 
email:  alma.alsayed@ifrc.org 

• Cristina Estrada, Response Recovery Lead, phone: +41 22 730 4260   email 
cristina.estrada@ifrc.org 

For IFRC Resource Mobilization and Pledges support: 
• Kentaro Nagazumi, Head of Partnership and Resource Development, Nairobi, 

email: Kentaro.nagazumi@ifrc.org , phone: +254 202 835 155 
 

For In-Kind donations and Mobilization table support: 
• RISHI Ramrakha, Head of Africa Regional Logistics Unit, email: 

rishi.ramrakha@ifrc.org; phone: +254 733 888 022  
 

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Fiona Gatere, PMER Coordinator, email. Fiona.gatere@ifrc.org, phone: +254 780 
771 139 

 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 
by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 
the maintenance and promotion of human dignity and peace in the world. 

 
 
  
 

mailto:srcssg@yahoo.com
mailto:abebayehuhaile.tesema@ifrc.org
mailto:florent.delpinto@ifrc.org
mailto:khaled.masud@ifrc.org
mailto:%20alma.alsayed@ifrc.org
mailto:cristina.estrada@ifrc.org
mailto:Kentaro.nagazumi@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:Fiona.gatere@ifrc.org


Page 1 of 3

I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 1,840,404 1,840,404

B. Opening Balance

Income
Cash contributions
Italian Government Bilateral Emergency Fund 434,788 434,788
Japanese Red Cross Society 94,080 94,080
Red Cross of Monaco                               16,001 16,001
Swedish Red Cross 275,486 275,486
The Canadian Red Cross Society (from Canadian
Government*) 96,139 96,139

The Netherlands Red Cross (from Netherlands
Government*) 323,940 323,940

C1. Cash contributions 1,240,433 1,240,433

C. Total  Income  = SUM(C1..C4) 1,240,433 1,240,433

D. Total  Funding = B +C 1,240,433 1,240,433

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 1,240,433 1,240,433
E. Expenditure -1,065,815 -1,065,815
F. Closing Balance = (B + C + E) 174,618 174,618

Selected Parameters
Reporting Timeframe 2016/8-2017/10 Programme MDRSD023
Budget Timeframe 2016/7-2017/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRSD023 - Sudan - Floods
Timeframe: 19 Aug 16 to 30 Sep 17
Appeal Launch Date: 05 Sep 16

Final Report

Final Report Prepared on 05/Dec/2017 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 1,840,404 1,840,404
Relief items, Construction, Supplies
Shelter - Relief 89,600 89,029 89,029 571

Clothing & Textiles 164,480 95,566 95,566 68,914

Water, Sanitation & Hygiene 564,178 344,212 344,212 219,966

Medical & First Aid 37,500 37,500

Utensils & Tools 145,600 75,563 75,563 70,037

Total Relief items, Construction, Sup 1,001,358 604,370 604,370 396,988

Land, vehicles & equipment
Vehicles 160,000 102,477 102,477 57,523

Computers & Telecom 0 230 230 -230

Total Land, vehicles & equipment 160,000 102,707 102,707 57,293

Logistics, Transport & Storage
Storage 26,350 18,428 18,428 7,922

Distribution & Monitoring 0 10,528 10,528 -10,528

Transport & Vehicles Costs 113,160 24,873 24,873 88,287

Logistics Services 0 25,094 25,094 -25,094

Total Logistics, Transport & Storage 139,510 78,923 78,923 60,587

Personnel
International Staff 84,000 91,803 91,803 -7,803

National Staff 579 579 -579

National Society Staff 94,000 34,690 34,690 59,310

Volunteers 50,750 9,433 9,433 41,317

Total Personnel 228,750 136,505 136,505 92,245

Workshops & Training
Workshops & Training 49,200 27,120 27,120 22,080

Total Workshops & Training 49,200 27,120 27,120 22,080

General Expenditure
Travel 19,000 11,276 11,276 7,724

Information & Public Relations 73,500 4,095 4,095 69,405

Office Costs 8,000 4,071 4,071 3,929

Communications 15,201 5,872 5,872 9,328

Financial Charges 2,240 -25,750 -25,750 27,990

Shared Office and Services Costs 31,320 48,550 48,550 -17,230

Total General Expenditure 149,261 48,114 48,114 101,146

Indirect Costs
Programme & Services Support Recove 112,325 64,853 64,853 47,472

Total Indirect Costs 112,325 64,853 64,853 47,472

Pledge Specific Costs
Pledge Earmarking Fee 0 2,523 2,523 -2,523

Pledge Reporting Fees 700 700 -700

Total Pledge Specific Costs 0 3,223 3,223 -3,223

TOTAL EXPENDITURE (D) 1,840,404 1,065,815 1,065,815 774,589

VARIANCE (C - D) 774,589 774,589

Selected Parameters
Reporting Timeframe 2016/8-2017/10 Programme MDRSD023
Budget Timeframe 2016/7-2017/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRSD023 - Sudan - Floods
Timeframe: 19 Aug 16 to 30 Sep 17
Appeal Launch Date: 05 Sep 16

Final Report

Final Report Prepared on 05/Dec/2017 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL3 - Strengthen RC/RC contribution to development
Disaster risk reduction 1,840,404 1,240,433 1,240,433 1,065,815 174,618

Subtotal BL3 1,840,404 1,240,433 1,240,433 1,065,815 174,618
GRAND TOTAL 1,840,404 1,240,433 1,240,433 1,065,815 174,618

Selected Parameters
Reporting Timeframe 2016/8-2017/10 Programme MDRSD023
Budget Timeframe 2016/7-2017/9 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRSD023 - Sudan - Floods
Timeframe: 19 Aug 16 to 30 Sep 17
Appeal Launch Date: 05 Sep 16

Final Report

Final Report Prepared on 05/Dec/2017 International Federation of Red Cross and Red Crescent Societies
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