
 

DREF Operation n° MDRRU023 Glide n° FL-2018-000046-RUS 

Date of issue: 27 April 2018 Date of disaster:  23 March 2018 (gradual onset) 

Category allocated to the disaster or crisis: yellow  

Expected timeframe:4 months 
26 April 2018 – 26 August 2018 

DREF allocated: CHF 341,916 

Total number of people affected: 
approx. 33,000 

Number of people to be assisted: 
11,616 (5,120 families) 

Host National Society presence (n° of volunteers, staff, branches):  
The Russian Red Cross Society (RRCS) with 200 volunteers, 15 staff, and three regional branches  

Other partner organisations actively involved in the operation:  
Ministry of Emergency Situations (EMERCOM), regional government offices 

 
 
 

A. Situation analysis 

Description of the disaster  

In South Siberia (Tyva Republic and Altai Krai Region) 

and in the southern part of European Russia 

(Volgograd Region), as a result of rapid snow thaw and 

runoff of meltwater into riverbeds, water levels rose 

significantly from late March 2018 onwards. As of 16 

April, there were 11,550 worst-affected people in these 

regions in need of help from the Russian Red Cross 

Society (RRCS). 

Altai Krai Region 

The floods began in late March, and, on 25 March, a 

local disaster was officially declared. Within 10 days, 

the number of affected people grew to 1,500 (or 

approximately 600 families). In total, 199 settlements 

were affected by the flood. As of as of 13 April, a total 

of 19,452 people have been affected, out of which 

4,863 are children. The spread of the disaster 

continues in present day, with about 7,000 people (or 3,200 families) being in need of help from the Red Cross. 

  

Emergency Plan of Action (EPoA) 

Russia: Floods 

Image 1. Flooded area in Altai Krai region 13 April 2018. 
Photo: RRCS 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=21055&record=1&last=6515
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Volgograd Region 

Extensive flooding starting in late March has affected 81 

settlements in 12 districts of the Volgograd Region: 

Kumylzhensky, Mikhailovsky, Kikvidzensky, Frolovsky, 

Rudnyansky, Elansky, Novoannensky, Kletsky, 

Olkhovsky, Alekseevsky, Ilovlinsky, Uryupinsky – with 

about 750 people initially affected. A disaster was declared 

on 4 April, with the flood-affected areas continuing to 

expand until about 13 April. According to early estimates, 

the water entering buildings damaged over 1,120 homes 

in residential areas. 

Collecting information about the victims has been highly 

challenging due to roads being blocked by flood water. As 

of 16 April, the regional office of RRCS had information on 

approximately 10,000 people being affected, out of which 

3,627 people (1,420 families) were in need of RRCS 

assistance. The most vulnerable categories of people 

selected for support include: low-income families, disabled 

people, older people living alone, and people ineligible for 

state aid (for example, because they are registered in neighbouring countries). 

Tyva Republic 

Flooding affecting several villages in Tyva began in late March, with a local disaster officially declared on 23 March. 

Rapid warming continued to increase rates of snow thaw, and extensive amounts of water came down from the 

mountains, as well as from swampy areas. The disaster continued to expand, prompting the declaration of an emergency 

situation in Kaa-Khem village (Kyzyl Region), where, in the beginning of April, a water dam was partially destroyed by 

flood water, and local attempts to cope with the situation remained unsuccessful. The water overflowing the dam 

inundated sewage treatment plants, mixing sewage with thawed water, and resulting in a severe epidemiological 

situation. EMERCOM carries out the cleaning of the area. Water came down the waterfall, quickly flooded, broke the 

dam, since these are private houses, all sewage treatment plants were on the street resulting in an extreme 

epidemiological situation. Water flooded more than ten streets with a length of 3.4 km each, affecting about 453 families. 

The procedure for legalising a private home in Russia is 

quite complex and expensive, and, in many poor areas, 

remains incomplete. In some of these poor regions, 

houses are often registered as dachas (holiday homes), 

which require less complex procedures with local 

authorities. Sometimes, houses are not registered at all, 

which is a common practice in villages across Tyva, where 

a significant portion of the local population is traditionally 

nomadic – many of them having very limited information 

regarding the procedures put in place by local authorities. 

Residents in the areas are generally poor, and some 

people struggle to meet basic needs, and cannot afford to 

pay administrative costs. 

The area is also faced with many infrastructural 

challenges. Tyva does not have a direct connection with 

the capital of the country, and the population density is 

around two people per square kilometre, spread over a 

territory that is larger than Greece. Therefore, targeting beneficiaries is fraught with extreme difficulties. According to the 

most up-to-date lists compiled by RRCS, 989 people (or approx. 500 families) are currently in need of support in Tyva.  

Image 2. Flooded residential area in Volgograd region, 

13 April 2018. Photo: RRCS 

Image 3. Yard flooded in Kaa-Khem village, Tyva Republic, 
9 April 2018. Photo: RRCS 
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Summary of the current response 

On 5 April, RRCS issued a field report to the Disaster 

Management Information System (DMIS). The further 

expansion of the disaster led to a 10 April update being 

posted to the DMIS, indicating the need for a DREF 

operation. 

The floods peaked on 13 April in most of the affected 

areas. RRCS has continuously monitored the situation 

since the end of March, and the regional branches of 

RRCS began to provide assistance from their reserves 

almost immediately. The collection of donations with 

money, food and hygiene items was organised, with 

information and an appeal for assistance posted on the 

official website of the RRCS on 9 April. The collection of 

funds from the headquarters of RRCS was organised. In 

regional offices of RRCS (Altai Krai, Volgograd, Tyva, 

Khakassia), clothes and products for the victims have 

been collected. On-site assessment is being carried out on a continual basis. The regional branches of RRCS in affected 

areas have a close cooperation with the local EMERCOM offices, based on an agreement between the EMERCOM and 

RRCS. 

In Altai Krai Region, RRCS distributed 600 food parcels, 5 

tons of clothing and 100 sets of hygiene items. 20 tons of 

water from Coca-Cola have also been distributed.  A team 

of 80 RRCS volunteers was created – with groups of 4–5 

people in each of the 18 territories. Emergency 

consultations were held with the government of Altai Krai 

and the head of the DM department of RRCS, and any 

possible help has been offered by the state to facilitate the 

Red Cross operation in the area. 

In the Tyva Republic, RRCS helped in the cleaning of 

houses and plots after the water receded. 60 sets of hygiene 

items were collected from charity and distributed. One ton 

of food was collected and distributed (mainly potatoes), and 

20 tons of water from Coca-Cola is on the road – with arrival 

expected in the coming days.  

In Volgograd Region, the regional office of the RRCS sent humanitarian aid to Kumylzhensky, Alekseevsky and 

Novoanninsky districts. Cargo has been compiled from the donations of Volgogradians, in a total value of over 300,000 

rubles. Three groups of youth volunteers (32 people) were trained to assist in the assessment of damage and the 

removal of debris from, and establishment of order in damaged households. 

Overview of Red Cross Red Crescent Movement in country 

The IFRC Country Cluster Support Team (CCST) for Russia, Belarus and Moldova (based in Moscow) provides 

technical and advisory support to RRCS HQ in disaster response and capacity-building. The CCST also ensures overall 

coordination with RRCS and ICRC to deliver effective and coordinated assistance to affected populations. ICRC’s 

Regional Delegation in Moscow provides capacity-building support to RRCS in emergency preparedness and response, 

first aid and dissemination of humanitarian values and fundamental principles. 

Red Cross Red Crescent Movement Coordination is ensured by a Movement Coordination Agreement concluded by 

RRCS, IFRC and ICRC. The agreement provides a solid base for overall coordination in case of disasters and delegates 

the coordination lead role to RRCS. The Movement Coordination mechanism functions at the leadership level through 

ad-hoc meetings between RRCS, IFRC and ICRC. There are annual joint planning meetings organised by IFRC and 

ICRC with participation of RRCS’s HQ and branches, as relevant. 

  

Image 5. Emergency consultations in Altai Krai Region. 
Photo: Government of Russia 

Image 4. RRCS volunteers assisting residents in Altai Krai 
Region. Photo: RRCS 

https://www-secure.ifrc.org/DMISII/pages/02_Disaster_tracking/02011_form_read.aspx?repid=9568
https://www-secure.ifrc.org/DMISII/pages/02_Disaster_tracking/02011_form_read.aspx?repid=9572
http://www.redcross.ru/appeals/srochnoe-soobshchenie-departamenta-po-chrezvychaynym-situaciyam-rossiyskogo-krasnogo-kresta
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Overview of non-RCRC actors in country 

There are no international agencies or UN organisations operating in Russia apart from the RCRC Movement actors. 

EMERCOM is the leading state agency that provides complex response in case of disasters and other emergency 

situations. Material assistance to the victims is provided through local social protection agencies, with which RRCS 

works in constant contact. In floods, EMERCOM deals primarily with engineering tasks, such as pumping water or 

building temporary dams. 

RRCS cooperates with EMERCOM based on a cooperation agreement that identifies the role of parties in case of 

disaster events. The representatives of RRCS branches are members of the State Emergency Commissions at federal 

and regional levels, and coordinate their disaster response activities with the relevant regional divisions of EMERCOM. 

Members of the ‘Centrospas’ and the ‘Lider’ unit are currently working in the affected areas. RRCS distributes assistance 

with the support of local authorities, including through provision of warehouses and sharing of lists of beneficiaries. 

EMERCOM deals with pumping out water and cleaning public areas. Drinking water is provided by Coca-Cola to the 

affected people. Temporary shelters have been set up in Volgograd Altai Krai regions, but victims prefer to live with 

relatives or even stay in the flooded houses. In this situation, accurately accounting for people who have left their homes 

is extremely challenging. 

Needs analysis, beneficiary selection, risk assessment and scenario planning 

Representatives of the local RRCS branches and the local authorities conducted a rapid joint assessment in the disaster-

affected areas. In the coming two weeks, a more detailed assessment will be conducted involving representatives of 

beneficiaries and other stakeholders.  

The number of affected people can be seen in the table below (data as of 18 April 2018): 

 

 

 

 

 

Since the peak of the flood is over in all regions, the data above is not likely to change. Based on the assessments, the 

RRC branches and authorities will prepare a list of beneficiaries as per the mutually agreed selection criteria.  

Affected people have received some basic assistance from local authorities in terms of means of living. However, 

authorities’ focus will be mostly on the rehabilitation of destroyed houses and payment of compensations, which may 

take approximately two to three months to be fully implemented. 

In the meantime, the unmet needs of the affected need to be addressed urgently. RRCS’s support in meeting the 

immediate needs of affected populations in terms of food, non-food, and hygiene remains vital to alleviate human 

suffering. Due to the risk of water-borne and infectious diseases, as well as the stressor effects of such disaster events, 

particularly, on most vulnerable groups of the population (such as children, older people or women), the hygiene 

promotion, first aid and psychosocial support remain highly-needed services in all three regions. 

Volgograd Region is a relatively richer are compared to the other areas targeted by this DREF operation, which is why 

only a portion of the affected population needs additional assistance from RRCS. In this region, providing cash vouchers 

in lieu of food parcels and hygiene kits is necessary because the needs of the population are very diverse, and finding 

appropriate products for a wide range of different beneficiaries (a lot of people living alone and large families with special 

needs) is highly challenging. 

Selection of beneficiaries 

The operation will focus on elderly people, women and children, low-income and large families, and disabled people – 

all of whom belong to the most-at-risk groups when a disaster strikes. More specifically, the beneficiaries within the local 

populations have been identified based on their level of vulnerability. Socio-economic factors have been given due 

consideration in the beneficiary selection, and female-headed households and large families have been prioritised. An 

upcoming beneficiary assessment will fine-tune the selection of households. 

  

Region People affected 

Altai Krai Region 20,000 

Tyva Republic 3,000 

Volgograd Region 10,000 

TOTAL 33,000 
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Risk assessment 

Currently, according to EMERCOM's forecast, it is not expected that further flooding would affect these three regions. 

So far, there are no significant risks or security concerns that have been identified as potentially affecting the 

implementation of the operation. The only risk factor is the difficulty of access to the affected areas as many of the road 

links have been destroyed. Altai Krai Region is located over 3,000 km from Moscow, and Volgograd Region over 1,500 

km. RRCS is expecting EMERCOM’s assistance in accessing the affected areas, and the deployment of its relief 

assistance including human power. 

 

B. Operational strategy 

Overall objective 

The overall objective of this DREF operation is to meet the immediate needs of 11,616 people (5,120 families) 

affected by the massive flooding in Altai Krai Region, Tyva Republic and Volgograd Region1 of the Russian 

Federation, through the provision of basic food items and hygiene kits, as well as hygiene promotion.  

 

 

 

 

 

Proposed strategy 

The operation will have a strong relief focus providing the affected population with items of basic needs. RRCS staff and 

volunteers mobilised will continue to actively participate in the response, supporting the activities of the local authorities 

and EMERCOM units while implementing RRCS activities. All distributions are and will continue to be undertaken in 

close on-the-ground coordination among all actors involved. According to the forecast of local authorities, most of the 

victims will return to their homes in the coming weeks. Thus, the distribution will be carried out at their place of residence 

by RRCS volunteers and with the participation of local authorities.  

The main actions will include the following: 

Altai Krai Region and Tyva Republic 

These regions are not well-served by trade networks, therefore relief distribution will take place in the following items:    

• supplementary food parcels based on the minimal requirements SPHERE standards (1 per family); 

• hygiene kits (1 per family); 

• means for cleaning and disinfection at home (5 litres ‘Progress’ or similar per family); 

• diapers for children and adults (if needed) (2 packs per person); 

• a small booklet for beneficiaries on hygiene promotion.  

Volgograd Region  

The Volgograd branch of RRCS has experience in using vouchers for migrants from Ukraine. The branch has accrued 

the necessary experience and good practices, and preliminary consultations and market research has already been 

conducted. The distribution will be implemented through vouchers in an amount of CHF 45 per family. The Volgograd 

region has a developed commercial system: there are several large retail chains present throughout the region. The 

usage of vouchers will be restricted to purchasing food, hygiene items, bedding, and children's goods, and there will be 

an absolute ban on alcohol and tobacco and durable goods.  

  

                                                      
1 In Volgograd Region, food parcels and hygiene kits will be provided through vouchers to stores. 

Region People affected People targeted  Families 

Altai Krai Region  20,000 7,000 3,200 

Tyva Republic 3,000 989 500 

Volgograd Region 10,000 3,627 1,420 

TOTAL 33,000 11,616 5,120 
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Operational support services 

Human resources 

Local volunteers from each branch are supporting the relief operation in the affected areas. They provide direct 

assistance to victims in home cleaning, in collecting documents, in the participation and verification of lists of 

beneficiaries, in the distribution, and in monitoring the satisfaction of beneficiaries. Volunteers receive full insurance 

coverage as per IFRC standards. 

One dedicated disaster management coordinator and one finance officer are engaged in the Altai Krai Region and Tyva 

Regional RRCS branch. In the Volgograd regional branch, a disaster management coordinator and finance officer are 

present. At HQ level, a disaster management operations coordinator, a logistics assistant and a financial officer are 

supporting the operation. 

A Regional Disaster Response Team will also be deployed to assist RRCS with the distributions and post-distribution 

monitoring visits. The IFRC CCST in Moscow is providing technical support with the implementation, including with 

human resources. 

Logistics and supply chain 

The relief items will be purchased locally, subject to availability of markets and in accordance with the standard 

procurement procedures of RRCS and IFRC. All accompanying documentation (at least three quotes approved by LSRs, 

a comparative analysis of rates and contracts) will be properly stored and archived. All purchase files are equal to or 

exceed CHF 50,000, must be technically approved by the IFRC Regional Office for Europe (ROE) logistics. IFRC ROE 

as well as the Regional Logistics and Procurement Coordinator will provide the necessary technical support.  

It is reasonable to conduct procurement for Siberia in one place (Altai territory), since RRCS can receive a discount on 

the volume and prices, while the delivery time can be kept within seven days. 

Information technologies (IT) 

RRCS HQ continues to maintain regular communication with its field branches through mobile network, and via internet.  

Communications 

RRCS is carrying out active communications to provide up-to-date information about the flood situation, the forecasts 

as well as relief activities undertaken. News articles, press releases, photos and fundraising announcements are being 

uploaded on the RRCS website and shared with the media. RRCS field staff and volunteers are also available for media 

interviews as required and with prior coordination with the RRCS communications focal point. The IFRC CCST continues 

to support RRCS in building its communications capacities and developing compelling communications tools. IFRC will 

feature media stories and key messages related to RRCS flood relief response and needs on its international website.  

Planning, monitoring, evaluation, & reporting (PMER)  

There is a regular reporting scheme in place, with RRCS regional branches submitting a weekly report on each Friday 

to the RRCS HQ in Moscow about the activities implemented and the flood situation in their respective region. 

Administration and finance 

RRCS will ensure the proper use of financial resources in accordance with the conditions set out in the Memorandum 

of Understanding signed between RRCS and IFRC. IFRC will ensure that all allocated financial resources are managed 

in full compliance with respective IFRC standards and DREF guidelines.  
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Detailed Operational Plan 

 

Livelihoods and basic needs 
People targeted: 11,616 
Requirements CHF 151,300 

Population to be assisted: This DREF operation seeks to meet the immediate needs of 11,616 people (approx. 5,120 families) affected by the massive flooding in Tyva 

Republic, and the Altai Krai and Volgograd regions of Russia through the provision of basic food and hygiene kits as well as hygiene promotion. Food parcels and hygiene 
kits will be provided through vouchers to stores of Volgograd Region. 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis affected areas, restore and strengthen their livelihoods 

P&B 
Output 
Code 

Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods security 
including food is provided to the most affected communities 

7,989 people to receive basic food assistance 

Activities planned / Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP008 Detailed assessment of basic needs                 

AP008 Tendering for procurement                 

AP008 Food distribution in Altai and Tuva regions                   

AP008 Monitoring of beneficiaries and distribution                 

P&B 
Output 
Code 

Livelihoods and basic needs Output 1.3: Basic needs assistance for livelihoods security 
including food is provided through voucher system to most affected communities 

3,627 people (1,420 families) to receive livelihood vouchers  
 

Activities planned / Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP008 Detailed assessment of needs                 

AP008 Competition and procurement                 

AP008 Setting up the distribution points                 

AP008 Monitoring of beneficiaries and distribution of vouchers                 

AP008 Monitoring the satisfaction of beneficiaries                 
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Water, sanitation and hygiene 
People targeted: 7,989  
Requirements CHF 95,300 

Population to be assisted: This DREF operation seeks to meet the immediate needs of 11,616 people (approx. 5,120 families) affected by the massive flooding in Tyva 

Republic, and the Altai Krai and Volgograd regions of Russia through the provision of basic food and hygiene kits as well as hygiene promotion. Food parcels and hygiene 
kits will be provided through vouchers to stores of Volgograd Region. 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

P&B 
Output 
Code 

WASH Output 1.4:  Hygiene promotion activities which meet Sphere standards in terms of 
the identification and use of hygiene items provided to target population 

7,989 people will receive WASH assistance 

Activities planned / Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 
Conduct needs assessment: define hygiene issues and assess 
capacity to address the problem 

                 

AP030 
Select target groups, key messages, and methods of 
communicating with beneficiaries (mass media and interpersonal 
communication) 

                

AP030 
Develop a hygiene communication plan: train volunteers to 
implement activities from communication plan 

                

AP030 Design/Print IEC materials                 

AP030 Assess progress and evaluate results                  

AP030 
Engage community on design and acceptability of water and 
sanitation facilities together with the distributions 

                 

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training 
on how to use those goods is provided to the target population   

7,989 people will receive hygiene kits and material  

Activities planned / Weeks 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 
Determine the needs for hygiene NFIs, including soap, water 
storage, and menstrual hygiene for each community based on 
health risks and user preference in targeted communities  

                     

AP030 Distribute 3,700 hygiene kits in Altai Krai and Tyva                 

AP030 
Distribute 3,700 units for cleaning and disinfection at home 5 litres 
(‘Progress’ or similar - 1 per family) in Altai Krai and Tyva 

                

AP030 
Distribute 1,000 diapers for children and adults (if needed) (2 
packs per person) in Altai Krai and Tyva 

                

AP030 
Determine whether additional distributions are required and 
whether changes should be made 

                

AP030 
Monitor use of hygiene kits and user satisfaction through 
household surveys  
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Budget 

The total budget of this DREF operation is CHF 341,916. (Click here for details.) 

 

Contact information   
For further information specifically related to this operation, please contact: 

Russian Red Cross Society 

• Rasia Lukuttsova, President 

phone: +7 495 126 7571; email: mail@redcross.ru 

• Alexander Kudakaev, Head of Disaster Management Department 

phone: + 7 985 761 66 31; email: kudakaev@redcross.msk.ru 

IFRC Country Cluster Support Team, Moscow 

• Kari Isomaa, Head of Country Cluster Support Team; 
phone: + 7 495 126 15 66; email: kari.isomaa@ifrc.org  

IFRC Regional Office for Europe, Budapest 

• Seval Guzelkilinc, Disaster Management Coordinator; 
phone: +36 1 888 45 05; email: seval.guzelkilinc@ifrc.org  

IFRC Secretariat, Geneva 

• Susil Perera, Senior Officer, Response and Recovery; 
phone: +41 22 730 4947; email: susil.perera@ifrc.org  

 

How we work   

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGO’s) in 

Disaster Relief and the Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with a view to preventing and alleviating 

human suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the world.  

mailto:mail@redcross.ru
mailto:kudakaev@redcross.msk.ru
mailto:kari.isomaa@ifrc.org
mailto:seval.guzelkilinc@ifrc.org
mailto:susil.perera@ifrc.org


 

 



DREF Operation Date: 05.04.2018

Flood Russia 2018

Budget Group

500 Shelter - Relief 0 0

501 Shelter - Transitional 0 0

502 Construction - Housing 0 0

503 Construction - Facilities 0 0

505 Construction - Materials 0 0

510 Clothing & Textiles 0 0

520 Food 81,400 81,400

523 Seeds & Plants 0 0

530 Water, Sanitation & Hygiene 0 0

540 Medical & First Aid 0 0

550 Teaching Materials 0 0

560 Ustensils & Tools 0 0

570 Other Supplies & Services 76,600 76,600

571 Emergency Response Units 0 0

578 Cash Disbursments 63,900 63,900

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES221,900 221,900

580 Land & Buildings 0 0

581 Vehicles 0 0

582 Computer & Telecom Equipment 0 0

584 Office/Household  Furniture & Equipment 0 0

587 Medical Equipment 0 0

589 Other Machiney & Equipment 0 0

Total LAND, VEHICLES AND EQUIPMENT 0 0

590 Storage, Warehousing 0 0

592 Dsitribution & Monitoring 6,000 6,000

593 Transport & Vehicle Costs 2,400 2,400

594 Logistics Services 0 0

Total LOGISTICS, TRANSPORT AND STORAGE 8,400 8,400

600 International Staff 10,000 10,000

661 National Staff 0 0

662 National Society Staff 31,000 31,000

667 Volunteers 10,300 10,300

669 Other Staff Benefits 0 0

Total PERSONNEL 51,300 51,300

670 Consultants 0 0

750 Professional Fees 0 0

Total CONSULTANTS & PROFESSIONAL FEES 0 0

680 Workshops & Training 12,000 12,000

Total WORKSHOP & TRAINING 12,000 12,000

700 Travel 17,400 17,400

710 Information & Public Relations 6,700 6,700

730 Office Costs 1,200 1,200

740 Communications 2,148 2,148

760 Financial Charges 0 0

790 Other General Expenses 0 0

799 Shared Office and Services Costs 0 0

Multilateral Response
Appeal Budget 

CHF



Total GENERAL EXPENDITURES 27,448 27,448

0 0

830 Partner National Societies 0 0

831 Other Partners (NGOs, UN, other) 0 0

Total TRANSFER TO PARTNERS 0

599 Programme and Services Support Recovery 20,868 20,868

Total INDIRECT COSTS 20,868 20,868

TOTAL BUDGET 341,916 341,916

Available Resources

Multilateral Contributions 0

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 0 0

NET DREF OPERATION NEEDS 341,916 341,916
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