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DREF operation  Operation n° MDRUG044 

Date of Issue: 06 June 2022 Glide number: FL-2021-000153-UGA 

Operation start date: 08 October 2021 Operation end date: 31 January 2022 

Host National Society(ies): Uganda Red Cross Society Operation budget: CHF 250,209 

Number of people affected: 41,661 people Number of people assisted: 10,785 people (2,157 HH) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: International Federation 
of Red Cross and Red Crescent Societies (IFRC), the International Committee of the Red Cross (ICRC), the Netherlands 
Red Cross (NLRC), Belgian Red Cross-Flanders (BRC-Flanders), German Red Cross (GRC) and Austrian Red Cross 
(ARC), Swedish Red Cross (SRC) and Kuwait Red Crescent (KRC). 

Other partner organizations actively involved in the operation: Office of the Prime Minister (OPM), International 
Organisation for Migration (IOM), other UN bodies, Private sector (e.g., Mobile Telecom Companies - MTN, Airtel). 
Ministry of Health and IoM kits stock were used in additional areas i.e., Bududa and Masaka Districts. 

 
The major donors and partners of the Disaster Relief Emergency Fund (DREF) include the Red Cross Societies and 
governments of Belgium, Britain, Canada, Denmark, Germany, Ireland, Italy, Japan, Luxembourg, New Zealand, Norway, 
Republic of Korea, Spain, Sweden, and Switzerland, as well as DG ECHO and Blizzard Entertainment, Mondelez 
International Foundation, Fortive Corporation, and other corporate and private donors. DG ECHO and the Canadian 
Government contributed to replenishing the DREF for this operation. On behalf of the Uganda Red Cross Society (URCS), 
the IFRC would like to extend gratitude to all for their generous contributions. 
 

A. SITUATION ANALYSIS 
 
Description of the disaster  
 

Following flooding events, landslides and hailstorms affecting the 

districts of Kapchorwa, Sironko, Mbale, Bukedea, Zombo, 

Kapelebyong, and Katakwi, on 17th September, the Uganda Red 

Cross Society (URCS) requested for DREF Operation which was 

launched on 12th October 2021 for CHF 250,209. The operational 

strategy focused on meeting the immediate Shelter, Health and 

WASH-related need of 10,785 people (2,157 HH) in the affected 

districts. The implementation was set to last three months. On 17th 

December 2021, an Operation Update was published to inform 

stakeholders on the progress achieved since implementation was 

started. It also allowed for the replacement of Zombo district in the 

EPoA with Bududa district based on the information from continuous 

assessments conducted in Zombo and the emerging needs in Bududa 

and the inclusion of the Masaka district, thus widening the scope of the intervention. Indeed, Bududa and Masaka 

districts were hit by landslides and hailstorms on 14th and 24th October 2021 respectively, causing serious damages.  

 
 
 
 
 
 

Final Report  
 

Uganda: Floods, Landslides and Hailstorm  

 

Figure 1: Damaged house in Mbale district ©URCS 

https://glidenumber.net/glide/public/search/details.jsp?glide=22279&record=1&last=7386
https://adore.ifrc.org/Download.aspx?FileId=455474
https://adore.ifrc.org/Download.aspx?FileId=477802
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Summary of response 
 
Overview of Operating National Society Response Action 
 
In addition to what was captured in the Operations Update on the 
response of the National Society, further activities were implemented in 
the two districts of Bududa and Masaka which had been affected. This 
was informed by a rapid assessment jointly conducted by URCS, local 
government, and the office of the Prime Minister. Some 200 households 
were reached with the distribution of NFIs from the existing stocks 
procured by the Ministry of Health and IOM projects. The general target 
of 100 households per district for the initial seven target districts was 
maintained for shelter support. All other detail remained the same save 
for the change in location from Zombo to Bududa. The minimal 
expenditure support in Bududa and Masaka was accommodated within 
the approved budget. 

Overview of Red Cross Red Crescent Movement Actions in-country 
 

URCS worked together with the International Federation of Red Cross and Red Crescent Societies (IFRC), the 

International Committee of the Red Cross (ICRC), and Partner National Societies (PNS’) in-country including The 

Netherlands Red Cross, Belgium Red Cross–Flanders, Austrian Red Cross, and the German Red Cross. Mbale regional 

branch which is supported by the ICRC offered support to the DREF operation as the central point of coordination. 

 

URCS was supported by an operation manager based in Nairobi and PMER, Health and Finance offered technical 

support under the IFRC Juba Cluster Delegation. The IFRC closely monitored the situation in the country and provided 

operations manager surge and M&E surge personnel who supported the operation. Through the IFRC GO platform and 

using the various channels, URCS ensured that all Movement partners were informed about all disaster/ emergency 

events and emergency operation activities implemented under this operation.  

 
Overview of other actor’s actions in-country 

 
URCS worked with the Office of the Prime Minister in terms of coordination of activities with other stakeholders and joint 

rapid assessment that informed the response structure and priority response areas. The Ministry of Health also came 

in handy by distributing its prepositioned stocks with support from URCS and IOM. 

 

A joint ECHO, URCS, IFRC, Government, and IOM weeklong monitoring 

visit was conducted from 24th to 28th January 2022, to allow the 

monitoring team an opportunity to evaluate the learnings of the operation, 

areas for improvement, and strengths. The mission included discussion 

meetings with district disaster management committees of the Katakwi 

and Bududa districts, where the teams presented their coordination roles 

and how they worked to support the response. It was established that the 

DREF allocation allowed them to test their contingency plans. There were 

clear coordination roles between responding agencies to the disaster and 

utilization of resources from IFRC DREF and IOM to URCS. The different 

resources complemented each other as seen during the visit to the 

Katakwi district. In Katakwi, the DREF provided EHIs while IOM 

resources were channeled towards shelter construction and repair.  

 

From this mission, it was established there is a dire need for a regional warehouse for the eastern part of Uganda. 

URCS will pick up this during the next request for ECHO HIP. Bududa, an area that regularly faces floods and landslides, 

needs to develop a risk map and advocate with Government for relocation. The team held meetings with local authorities 

who attempted relocations but faced challenges of alternative free land.  

  

Figure 2: Community engagement session in Katakwi 

during a visit by IFRC and EU-ECHO ©URCS 

Figure 3: Joint DREF monitoring mission by IFRC, IoM and 

EU-ECHO in Katakwi district ©URCS 

Figure 2: Community engagement session in Katakwi during 

a visit by IFRC and EU-ECHO ©URCS 

https://adore.ifrc.org/Download.aspx?FileId=477802
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Needs analysis and scenario planning 
 
Needs analysis 
 
The needs analysis remained the same as in the EPOA and the additional two districts in the Operations Update. 
 
Operation Risk Assessment 
 
Various risks were identified in the EPoA and addressed through continued monitoring of the evolving situation which 

resulted in updating the EPoA as well as mobilizing/ using other resources that would complement and absorb the 

additional needs. In the case of the Zombo district, the government used a joint assessment report from URCS and 

partners, to give food aid which was an emergency need. This led to the repurposing of the planned DREF support to 

Bududa. Masaka had not been targeted but experienced a disaster event that led to an urgent response using 

emergency kits prepositioned in the URCS national warehouse. 

 

B. OPERATIONAL STRATEGY 
 
Overall Operational objective: 
 
The overall objective of the DREF was to meet the immediate Shelter, 
Health, and WASH-related needs of 10,785 people (2,157 HH) in 
targeted nine districts of Kapchorwa, Sironko, Mbale, Bukedea, Zombo 
(replaced by Bududa), Kapelebyong, Katakwi, and Masaka affected by 
floods, landslides and hailstorm events over three (3) months. Additional 
420 households in Bududa and Masaka districts are covered by 
response kits procured by other projects. In total, 10,785 people (2,157 
HH) were reached through this operation.  
 
The DREF operation supported components of the URCS relief and 
early recovery plans of action as captured in the EPoA and Operations 
Update.  

 
Operational Support Services  
 
Human resources: A total of 180 volunteers were deployed to support the response activities. Additional volunteers 

were deployed on a case-by-case basis for other tasks related to the operation. The total number of volunteers in this 

operation was 210. All volunteers (30 per district across 7 target districts) were equipped with protective gear. The 

additional 60 for 02 additional districts were covered under other projects. The seven-branch managers (covering 9 

target districts) and two HQ-based relief staff deployed in the field supervised the volunteers. The operation was under 

the leadership of the URCS Director of Disaster Risk Management.  

 

IFRC deployed two surge profiles to support the implementation of the operation. Juba Delegation Senior DM officer 
was deployed as operations coordinator (project manager) throughout the operational timeframe to ensure close follow-
up and reporting as required. He had oversight of the operation, informing the Delegation and Regional offices of 
operational changes. The Juba delegation logistics officer supported the procurements for the operation. He worked in 
close coordination with the project manager to enforce risk mitigation measures highlighted under the Logistics section. 
IFRC has a finance delegate based in Kampala, Uganda, who oversaw the financial management of the operation, in 
compliance with recommended DREF logistics and PMER Procedures.  
 
Logistics and Procurement: Logistics responsibilities include sourcing the most urgent and relevant relief items, 
delivered and distributed equitably to those in need, in a timely, transparent, and cost-efficient manner. For the initial 
response, available prepositioned URCS stocks were utilized and replenished through this operation.  Local 
procurement was carried out following the IFRC standard procurement procedures. As such, IFRC Cluster Delegation 
and Regional logistics teams reviewed and approved the National Society procurement dossiers before orders being 
made. Procurements were carried out in adherence to the relevant IFRC and URCS procurement policies. Both the 
Cluster Delegation and Africa Regional office supported the operation. The logistics office supported the procurement 
and ensured compliance with procedures.  
 
Warehousing played a significant role in the operation. URCS used the URCS national warehouse to store procured 
items in advance of distribution activities. 
 

Figure 4: Hygiene Promotion session in Sironko 

district ©URCS 

https://adore.ifrc.org/Download.aspx?FileId=455474
https://adore.ifrc.org/Download.aspx?FileId=477802
https://www.ifrc.org/appeals?date_from=&date_to=&appeal_code=MDRUG044&text=
https://www.ifrc.org/appeals?date_from=&date_to=&appeal_code=MDRUG044&text=
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Planning, Monitoring, Evaluation, and reporting (PMER): IFRC Juba Delegation provided URCS with necessary 
PMER support, especially concerning monitoring and reporting of this DREF operation. Regular field visits by URCS 
teams ensured daily/weekly supervision of activities, in the first weeks of the operation. Continuous needs and situation 
assessments were carried out during the DREF implementation to inform decision-making. Field staff provided weekly 
updates and reports about the ongoing operation, to the Disaster Risk Management Director based at the HQ. IFRC 
retained the DREF funds and disbursed them upon presentation of supporting documentation related to the planned 
DREF activities for the first and second tranches. An in-country IFRC PMER staff supported the monitoring of the DREF 
implementation. URCS submitted expenditure supporting documentation for all expenditures made periodically as 
required.  At the end of the operation, URCS provided a narrative and financial report to IFRC Juba Delegation Cluster 
for consolidation and publishing of the final report. URCS conducted lesson learnt sessions with affected communities, 
leaders, and other stakeholders through monitoring visits, and a workshop at the end of the implementation bringing 
together various involved parties to the operations.  
 
Security: Road safety and petty crime were noted as the foremost risks to personnel. The limited Government and 
security infrastructure in some remote parts of the country, particularly in the north-eastern Karamoja region, was 
perceived as partly contributing to increased lawlessness and banditry, including cattle-rustling raids and roadside 
armed robbery. Although many rebel groups had withdrawn into central Africa, militant remnants presented a potential 
security risk in border areas with Congo (DRC) and South Sudan. Border areas with Congo (DRC), including the districts 
of Arua, Nebbi, Bundibugyo, Kasese, Kanungu, and Kisoro, were and are still prone to occasional instability. In addition, 
the twin bombings in Kampala in July 2010 by Somalia-based insurgent group Al-Shabab highlighted the latent risk 
posed by occasional high-impact attacks by militant Islamist groups, including against ‘soft' targets such as recreational 
facilities. Bombings were registered in Kampala on Tuesday 16th November 2021 by suspected terrorists. 
To reduce the risk of personnel falling victim to crime, violence, or road hazards active risk mitigation measures were 
adopted. This included situation monitoring and implementation of minimum-security standards. All RCRC personnel 
that was actively involved in the operation were compliant with respective IFRC security guidelines on Stay Safe 
Personal Security, Security Management, and Volunteer Security.   
  
While there was no security professional engaged at the Cluster or Country level, the Regional Security Unit (RSU) 
extended security support to the Cluster Delegation, maintaining close monitoring of the developments in Uganda 
through the Capital-based two delegates deployed in the country.  
 
The IFRC security plans applied to all IFRC staff permanently based in Kampala or on a short mission. Area-specific 
Security Risk assessments were conducted for the operational area before the IFRC personnel deployed there; risk 
mitigation measures were identified and implemented. Uganda Minimum Security Requirement 2021was adhered to. 
 
Business Continuity Planning (BCP):  
To facilitate and promote minimal disruption to the operations, the URCS with the support of IFRC, updated and 
activated the business continuity plan.  In close collaboration with the country cluster delegation, the regional office 
supported URCS to put in place the implementation plan to reduce the risk of COVID-19 infections at the workplace. 
The COVID-19 business continuity plan was in force during the operation. Support to the URCS and IFRC 
delegates/surge deployed continued throughout the operation. 
 

C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 4,3441 (724 HH) 
Male: 1,764 
Female: 2,580 

    

Shelter Outcome 1: Communities in disaster and crisis-affected areas restore and strengthen their safety, 
well-being and longer-term recovery through shelter and settlement solutions 

Indicators:  Target Actual 

Proportion of affected households2 reached with immediate shelter support (Target 
corrected) 

8.6% 8.6% 

Shelter Output 1.1: Shelter and settlements and basic household items assistance is provided to the affected 
families 

 
1 Average of number 6 people per household found in the community. 
2  A total of 8,332 HH (41,661 people) were affected by this disaster as highlighted in EPoA.  

https://adore.ifrc.org/Download.aspx?FileId=455474
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Indicators: Indicators: Indicators: 

Number of shelter assessments conducted 2 9 

Number of households reached with emergency shelter HHIs  724 724 

Narrative description of achievements 

 
URCS aimed to ensure that households severely affected by the floods 
would live in safety and dignity through access to Essential Household 
Items (EHI), thereby strengthening their self-reliance and positive 
coping mechanism. URCS focused on the provision of immediate relief 
items to a total of 4,344 most affected people because of floods, 
landslides, and hailstorms. Seven hundred twenty-four (724) kits were 
procured for distribution to meet the prevailing needs at the time. 
Bududa and Masaka districts were covered with URCS kits 
prepositioned with support from IOM which were replenished through 
this DREF operation. Some 300 kits in Bukedea, Katakwi, and 
Kapelebyong and 424 kits in Bududa and Masaka. The kit content 
included emergency household items like blankets, jerry cans, 
mosquito nets, laundry soap, mats, solar lamps, and kitchen sets. 
Displaced families were hosted in government and community facilities including schools and social halls. URCS 
using its stocks provided tarpaulins to ensure minimum privacy and separation.  
In addition, URCS complemented the support provided to communities with support from IOM in the areas of shelter 
and technical support in rehabilitating their houses. 
 
Affected households in Kapchorwa, Sironko, and Mbale were reached with 600 kits provided from URCS stocks 
outside of this DREF operation. Indeed, although these locations were also part of the target, the National Society 
scaled up its response and complemented it with support from the DREF to reach more families. However, the total 
number of families reached with shelter support reported in this document exclusively focuses on those reached with 
DREF support.  
 
Nine shelter assessments, which informed the response, were conducted during the operation timeframe.  

Challenges 

Delay in the transfer of funds and lengthy procurement processes. 

Lessons Learned 

Prepositioned stock in national and regional warehouses was crucial in timely emergency response because the 
transfer of funds and procurement processes often take time. With support from partners, URCS intends to refurbish 
and restock regional warehouses with emergency stock in anticipation of disaster events. 

 

 

Health 
People reached: 3,972 
Male: 1,589 
Female: 2,383 

    

Health Outcome 1: The dignity of women and girls in disaster situations is maintained 

Indicators:  Target Actual 

Number of affected people assisted with health support  1,230 3,972 

Health Output 1.1:  The menstrual hygiene of women and girls is supported 

Indicators: Target Actual 

Number of dignity kits procured and distributed (1 per woman/girl of childbearing 
age) 

1,230 1,230 

Health Outcome 2: The immediate risks to the health of affected populations are reduced 

Health Output 2.1:  The health situation and immediate risks are assessed using agreed guidelines 

Indicators: Target Actual 

% of affected population reached with health promotion messages to prevent 
outbreaks  

3% 9.5% 

# of people reached with PSS  1,000 1,324 

Figure 5: EHI distribution in Katakwi District ©URCS 
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# of mosquito nets distributed  1,428 1,324 

# of health promotion sessions conducted  10 10 

# of people supported with first aid services  1,000 421 

Narrative description of achievements 

Due to overcrowding and limited access to basic sanitation facilities, the evacuated families at their current hosting 
centres were exposed to an increased risk of vector-borne and water-borne diseases, especially among the 
chronically ill, children, and other vulnerable groups. The hosting centres had toilets, however, there were evident 
cases of open defecation. Some of the already limited health services in the affected had been disrupted in all the 
affected areas rendering the displaced populations vulnerable to untreated illness. Without mosquito nets at hosting 
centres, an upsurge of mosquito-borne diseases like malaria was anticipated to rise. In addition, needs assessments 
identified psychosocial support as an urgent need among the affected population. URCS focused its Health activities 
on the targeted 1,230 Women & Girls of Reproductive Age to support their hygiene and ensure that they remain 
dignified even after disaster events. 
 
Through this operation, a total of 1,324 mosquito nets were distributed to 662 households (3,972 people), out of which 
1,230 women and girls of childbearing age were reached with the distribution of dignity kits – each received a reusable 
kit.  About 421 people in need were reached with first aid services while 1,324 people received PSS support in focus 
group discussions in nine districts.  

Challenges 

 Delay in the transfer of funds and lengthy procurement processes. 

Lessons Learned 

Prepositioned stock in national and regional warehouses was crucial in timely emergency response because the 
transfer of funds and procurement processes often take time. With support from partners, URCS intends to refurbish 
and restock regional warehouses with emergency stock in anticipation of disaster events.  
 
Need to preposition First Aid kits and conduct First Aid refresher training for volunteers and regional teams. 

 

 

Water, sanitation, and hygiene 
People reached: 10,785 
Male: 4,728 
Female: 6,057 

    

WASH Outcome1: Immediate reduction in risk of waterborne and water-related diseases in targeted 
communities 

Indicators:  Target Actual 

Number of households supported with water treatment tablets  1,079 1,079 

WASH Output 1.1:  Daily access to safe water which meets Sphere and WHO standards in terms of quantity 
and quality is provided to target population 

Indicators: Target Actual 

Number of people reached with water treatment and handwashing demonstration 10,785 10,785 

Number of water treatment tablets procured and distributed  32,335 32,335 

WASH Output 1.2:  Hygiene promotion activities which meet Sphere standards in terms of the identification 
and use of hygiene items provided to target population 

Indicators: Target Actual 

Number of handwashing facilities provided  2,157 2,157 

Number of people reached with hygiene promotion  10,785 10,785 

Narrative description of achievements 

The floods, landslides, and hailstorms had damaged water and sanitation facilities leaving the affected population at 
risk of water-related diseases such as diarrhoea. This had resulted in inadequate access to clean and safe water as 
well as inadequate access to proper sanitation facilities in the affected areas. The poor sanitation conditions in the 
hosting centres and stagnant pools of water were conducive environments for mosquito breeding that could increase 
incidences of malaria and waterborne diseases such as cholera. URCS therefore focused its WASH activities for the 
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targeted 10,785 people (2,157 HH) on improving access to safe water, access improved hygiene activities, and 
disease prevention in the communities. URCS implemented the following activities: 
● Procurement and distribution of water treatment chemicals such as Aqua tabs and PUR for 50% of the WASH. 

As such, a total of 1,079 households received 32,335 water purification tablets to purify the water provided by 
Government. As such, 5,395 people were provided with clean water for drinking for one month.  

● Community hygiene promotion activities reached 10,785 people (2,157 HH) during the 3 months of the 
operation. These sessions were integrated into other activities during the distributions. 

● A total of 724 households (4,344 people) received jerry cans for household use (2 per household), and 
multipurpose soap (1 per person) as this was part of the household kits provided.  

Challenges 

Delay in the transfer of funds and lengthy procurement processes. 

Lessons Learned 

Prepositioned stock in national and regional warehouses was crucial in timely emergency response because the 
transfer of funds and procurement processes often take time. With support from partners, URCS intends to refurbish 
and restock regional warehouses with emergency stock in anticipation of disaster events. 
 
Need to consider more WASH interventions such as the reconstruction of toilet/ latrine facilities. 

 

  Strengthen National Society 

S1.1: National Society capacity building and organizational development objectives are facilitated to ensure 
that National Societies have the necessary legal, ethical, and financial foundations, systems and structures, 
competences and capacities to plan and perform 

Indicators:  Target Actual 

% of complaints and feedback received are responded to by the NS  80% 100% 

# of programme decisions based on community feedback 2 2 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected 

Indicators: Target Actual 

# of special NDRT members trained on needs assessment and proposal writing  30 02 

# of volunteers insured  45 70 

# of lessons learnt workshop conducted  1 1 

# of television shows and radio shows  3 6 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Output S2.1.1: Effective and respected surge capacity mechanism is maintained 

Indicators: Target Actual 

Number of IFRC surge profiles deployed  2 2 

Narrative description of achievements 

Various needs as per the sectors of Shelter, Health, and WASH were met in the affected communities using both 
existing and procured stock of relief items/ kits. The operation met the target and with additional resources (mainly 
prepositioned kits from other projects), more affected people were reached. 
 
Two NDRT were recruited. One is based in Kampala at URCS HQ and the other is based in Katakwi district but 
supported six of the seven target districts in Eastern Uganda. The in-country IFRC Finance Manager and M&E Officer 
supported the DREF project in Uganda. The IFRC DM Senior staff supported remotely and physically during his visit 
and field tour. 60 RCAT volunteers were recruited (10 per six out of seven initial target districts). 10 more were 
recruited in Bududa later. A study was conducted in the West Nile region of Uganda on current disaster risks to 
propose improvement in disaster preparedness and response.  
 
Community Engagement and Accountability: During the disaster assessment exercise, community members 
expressed the need for response to consider groups of concern such as women, children, and the disabled. During 
and after the intervention, URCS branches in the target areas deployed volunteers to conduct monitoring visits and 
community engagement sessions. The volunteers visited the beneficiaries of DREF support to get feedback on the 
intervention in their areas. Community members appreciated the support rendered to them and thanked URCS and 
partners for always responding it time. they were grateful that Menstrual hygiene kits were distributed which supported 
girls and women during their times of need. The community members gave feedback that the beneficiary selection 
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process was communicated to all affected and that their leaders were involved. The community members said that it 
would also be good to include more beneficiaries since many people were affected but only some (most in need) were 
catered for considering the available resources as explained by URCS volunteers and staff. Community members 
were glad that the volunteers engaged them on weekly basis to capture their concerns related to the interventions 
and return responses from relevant authorities and URCS. 
 
Radio Talk Shows and Spot Messages: URCS through its branches in the target areas, held radio talk shows 
involving the District Disaster Management Committee (DDMC) members. The radio shows on hygiene and health 
promotion were used for a wide coverage of the affected communities, collecting feedback, and responding to 
community concerns. Both the radio shows sessions and radio spot messages in the target communities were 
additionally used to widely disseminate disaster risk reduction as well as disease prevention actions for any imminent 
or future disaster or emergencies. 

Challenges 

 N/A 

Lessons Learned 

URCS conducted lessons learnt sessions with affected communities, leaders, and other stakeholders through 
monitoring visits, and a workshop at the end of the implementation bringing together various involved parties to the 
operation. It was noted that there was a need for stock prepositioning in regional warehouses to improve on timeliness 
in response. Other key issues discussed included building more resilient communities for future disaster risks to 
mitigate the effects of the disasters when they happen. Communities in the Elgon region requested URCS and 
partners to develop tree planting and other DRR programmes to compliment the response efforts for sustainability. 
District leaders pledged support to the local communities on disaster risk aversion programmes. They said that they 
would work with partners to ensure the effective implementation of such programmes. URCS Katakwi branch 
showcased the construction of flood-resistant huts as a flood risk aversion measure being explored for the affected 
communities and surroundings. 
 
URCS conducted key informant interviews and focus group discussions on community behaviours and risk 
management strategies which gave feedback that will inform future evidence-based community actions for more 
effective disaster preparedness and response. The beneficiaries in the Kapchorwa district preferred NFIs to Cash-
based interventions (CBIs) saying that it was difficult to handle cash management at the household level based on 
their general socio-cultural dynamics, behaviour, and beliefs. Other areas were open to CBIs 
 
URCS held lessons learnt workshop with members of Parliament on DREF response and borrowing lessons to 
advocate for robust disaster preparedness and response mechanisms led by the government. The MPs were urged 
to support the Disaster Bill and URCS Bill which intend to greatly improve disaster aversion and management in 
Uganda. the MPs thanked URCS and partners for the usual timely response to disaster-stricken communities and 
pledged to work tirelessly to advocate for increased funding for disaster preparedness and management in Uganda. 
 

 

D. Financial Report 
  
The overall amount allocated for implementation of this DREF operation was CHF 250,209 of which CHF 222,250 (89%) 
were expensed. The balance of CHF 27,958 has been returned to the DREF pot.  
 
Under the funds' transfer modality, CHF 91,074.01 were transferred to Uganda RC, of which CHF 91,257.40 (100%) 
was expensed as detailed in Annex report 5. Variances on budget lines are explained therein.  
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Contact information 

 
Reference 
documents 

 

Click here for: 

● Operations update  
● Emergency Plan of 

Action (EPoA) 

 

For further information, specifically related to this operation please contact: 
 
In the Uganda Red Cross Society 

● Secretary General, Robert KWESIGA, Email: sgurcs@redcrossug.org, Phone: 
+256772 638890 

 
In IFRC Country Cluster Support Team:  

● Pape Moussa TALL, Head of Country Office, Juba Cluster Delegation, phone: 
+211 91 217 9511; email: papemoussa.tall@ifrc.org   

 
● Daniel MUTINDA, Delegate, Disaster management: Office Mobile +25 4110 853 

113 Email: Daniel.MUTINDA@ifrc.org  
 
IFRC Africa Region:  

• Adesh TRIPATHEE, Head of DCPRR Unit, Kenya; phone: +254731067489; 
email:  Adesh.tripathee@ifrc.org  

 
In IFRC Geneva 

• Nicolas BOYRIE, Operations Coordination, Senior Operations Coordinator, DCC; 
email: nicolas.boyrie@ifrc.org 

• Eszter MATYEKA, Senior Officer, Disaster Relief Emergency Fund (DREF), 
email: eszter.matyeka@ifrc.org 

 
For IFRC Resource Mobilization and Pledges support: 

• Louise DAINTREY-HALL, Head of Partnership and Resource Development, 
phone: +254 110 843 978; email: louise.daintrey@ifrc.org;  

 
For In-Kind donations and Mobilization table support: 

• IFRC Africa Regional Office for Logistics Unit: Rishi RAMRAKHA, Head of Africa 
Regional Logistics Unit, email: rishi.ramrakha@ifrc.org  phone: +254 733 888 022  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

● IFRC Africa Regional Office: Philip Komo KAHUHO, PMER Coordinator, Email: 
Philip.kahuho@ifrc.org  

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate, and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

https://adore.ifrc.org/Download.aspx?FileId=477802
https://adore.ifrc.org/Download.aspx?FileId=455474
https://adore.ifrc.org/Download.aspx?FileId=455474
mailto:sgurcs@redcrossug.org
mailto:papemoussa.tall@ifrc.org
mailto:Daniel.MUTINDA@ifrc.org
mailto:Adesh.tripathee@ifrc.org
mailto:nicolas.boyrie@ifrc.org
mailto:eszter.matyeka@ifrc.org
mailto:louise.daintrey@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:Philip.kahuho@ifrc.org
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Reporting Timeframe 2021/10-2022/5 Operation MDRUG044
Budget Timeframe * Budget APPROVED

Prepared on 31/May/2022
All figures are in Swiss Francs (CHF)

DREF Operation
FINAL FINANCIAL REPORT

Funds & Other Income 250,209

DREF Allocations 250,209

I. Summary

Opening Balance 0

Expenditure -222,250

Closing Balance 27,959

II. Expenditure by planned operations / enabling approaches

Description Budget Expenditure Variance

PO01 - Shelter and Basic Household Items 88,311 59,101 29,209
PO02 - Livelihoods 0
PO03 - Multi-purpose Cash 0
PO04 - Health 89,445 77,896 11,549
PO05 - Water, Sanitation & Hygiene 10,805 11,111 -306
PO06 - Protection, Gender and Inclusion 0
PO07 - Education 0
PO08 - Migration 0
PO09 - Risk Reduction, Climate Adaptation and Recovery 34,064 63,340 -29,276
PO10 - Community Engagement and Accountability 0
PO11 - Environmental Sustainability 0

Planned Operations Total 222,625 211,449 11,176

EA01 - Coordination and Partnerships 0
EA02 - Secretariat Services 27,584 27,584
EA03 - National Society Strengthening 10,802 -10,802

Enabling Approaches Total 27,584 10,802 16,782

Grand Total 250,209 222,250 27,958

MDRUG044 - Uganda - Floods, Landslides and Hailstorm
Operating Timeframe: 08 Oct 2021 to 31 Jan 2022

www.ifrc.org
Saving lives, changing minds
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Reporting Timeframe 2021/10-2022/5 Operation MDRUG044
Budget Timeframe * Budget APPROVED
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DREF Operation
FINAL FINANCIAL REPORT

III. Expenditure by budget category & group

Description Budget Expenditure Variance

Relief items, Construction, Supplies 109,435 106,901 2,534
CAXB CAXBShelter - Relief 55,085 55,085

CAXBClothing & Textiles 55,494 -55,494

CAXBWater, Sanitation & Hygiene 29,456 38,551 -9,095

CAXBMedical & First Aid 11,291 10,142 1,148

CAXBTeaching Materials 2,663 2,713 -50

CAXBUtensils & Tools 10,941 10,941

Logistics, Transport & Storage 14,702 14,702
CAXF CAXFTransport & Vehicles Costs 14,702 14,702

Personnel 66,781 7,228 59,553
CAXH CAXHInternational Staff 25,000 7,228 17,772

CAXHNational Society Staff 11,921 11,921

CAXHVolunteers 29,860 29,860

Workshops & Training 9,344 9,344
CAXJ CAXJWorkshops & Training 9,344 9,344

General Expenditure 34,675 3,142 31,533
CAXL CAXLTravel 9,000 3,228 5,772

CAXLInformation & Public Relations 3,500 3,500

CAXLOffice Costs 2,790 2,790

CAXLCommunications 300 13 287

CAXLFinancial Charges 900 -99 999

CAXLOther General Expenses 18,185 18,185

Contributions & Transfers 91,074 -91,074
CAXN CAXNCash Transfers National Societies 91,074 -91,074

Indirect Costs 15,271 13,905 1,366
CAXP CAXPProgramme & Services Support Recover 15,271 13,905 1,366

Grand Total 250,209 222,250 27,958

MDRUG044 - Uganda - Floods, Landslides and Hailstorm
Operating Timeframe: 08 Oct 2021 to 31 Jan 2022

www.ifrc.org
Saving lives, changing minds
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