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DREF Operation n° MDRNI012 

Date of issue: 

 

14 June 2022 Expected timeframe: 4 months 

Expected end date:  30 September 2022 

IFRC Category allocated to the disaster or crisis: Yellow 

DREF allocated: 176,950 Swiss francs (CHF) 

Total number of people 

potentially affected: 

231,944 people (36,938 

families) 

Number of people to be 

assisted:  

• 1,000 direct people 

(200 families) 

• 57,986 people 

indirectly 

Provinces potentially 

affected: 

 

Northern and Southern 

Caribbean Regions 

Provinces targeted: 

 

Northern and Southern 

Caribbean Regions. 

 

Host National Society presence: Nationwide coverage through the Nicaraguan Red Cross (NRC) network of 

branches (32), with 2,000 active volunteers across different programmes. 

Red Cross Red Crescent Movement partners actively involved in the operation: International Committee of 

the Red Cross (ICRC), Spanish Red Cross (SRC), Italian Red Cross (IRC) and German Red Cross. 

Other partner organizations actively involved in the operation are: National Disaster Prevention, Mitigation 

and Response System (SINAPRED), Nicaraguan Ministry of Health (MINSA) Civil Defence, Municipal Civil Protection 

Commissions. 

 

A. Situation analysis 

 

Description of the disaster   

 

According to the Colorado State University1, it is forecasted that 2022 will be an above-average hurricane season, 

with at least 19 named storms and nine hurricanes — four of which will be Category 3 or higher. An average 

season has typically 14 named storms, around seven hurricanes and three major hurricanes. 

 

This potential set of powerful hurricanes expected to hit Mexico, the United States, Central America, and the 

Caribbean in 2022 will make it one of the seasons with the most significant number of storms and hurricanes in 

the continent's history. 2020 was marked by 30 powerful storms and hurricanes that broke records in a short 

time, including hurricanes Eta and Iota, category 5 and 4, which hit the Nicaraguan Caribbean coast. This is one of 

the reasons why the target departments have been chosen as potential areas that will require assistance. Rapid 

 
1 Colorado State University. Tropical Weather & Climate Research. Forecast for 2022 Hurricane Activity.  

DREF Plan of Action 

Nicaragua: Preparatory actions for Tropical Storms 

https://tropical.colostate.edu/forecasting.html
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Response units will remain alert through a system that monitors the situation and carry out activities to strengthen 

and equip local branches at the national level. This is part of the planned anticipatory action that focuses on an 

efficient mechanism to address various threat scenarios in the country. 

 

Intense to moderate scattered rains have fallen across most of the country during the third week of April 2022, 

which, together with the soils' permeabilization, have led to collateral effects such as the early saturation of the 

soil and structural damage such as the collapse of the Miraflores bridge that connects Los Brasiles and Ciudad 

Sandino in Managua department. In this regard, the urban and rural development seen across the country has 

modified the context. By failing to build based on local risk studies, newly exposed areas at risk of suffering the 

ravages of adverse events have been created. 

 

Nicaragua has a population of 6,518,478 in 2020, of which 

3,302,000 women and 3,216,478 men, with predominantly 

young people, 74% of whom are under the age of forty. Due to 

its geographical position, it is exposed to the recurrent impact of 

various natural phenomena such as earthquakes, volcanic 

eruptions, tsunamis, floods, landslides, droughts, and tropical 

cyclones. All these events can affect the population by directly 

impacting individuals, families, and communities.2 The total 

population of Waspam, Puerto Cabezas and Prinzapolka, where 

actions will be carried out, is 231,944. 

 

According to the Global Climate Risk Index3, from 1998 to 2017, 

Nicaragua was ranked sixth among the top ten countries most 

exposed and vulnerable to extreme weather events.  Due to the 

territory's high vulnerability, each cyclone season will likely 

continue to affect the departments of Chinandega, León, 

Managua, Rivas, Carazo, Granada, Masaya, Jinotega, Matagalpa, 

Estelí, Nueva Segovia, Somoto, Juigalpa, Boaco, San Carlos, and 

the Northern and Southern Caribbean regions.  

 

While some unforeseeable events will require response actions, some foreseeable events will allow declaring 

states of alert, taking anticipatory actions and preparing contingency plans to be better prepared and efficiently 

plan for response to different situations and contexts. Nicaraguan Red Cross (NRC) is obliged to respond per Law 

No. 337 - Law that Creates the National Disaster Prevention, Mitigation and Response System, Art.2: Principles of 

the National Disaster Prevention, Mitigation and Response System, Decree No. 98-2000 - which mandates scenario 

planning under an efficient mechanism to respond to and mitigate the risks that depend on social, cultural and/or 

disaster factors and which at all times ensures the preservation and safeguarding of lives in disaster contexts. 

 

In the last 20 years, Nicaragua has been hit by major extreme weather events such as Hurricanes Mitch in 1998, 

Beta in 2005, Felix in 2007, and most recently by hurricanes Eta and Iota in November 2020, which hit the North 

Atlantic Autonomous Region (RAAN) 15 days apart with maximum intensity. The economic, social, housing and 

infrastructure losses have been devastating for the region, as the two last hurricanes combined affected 56 

 
2 SINAPRED.Plan Nacional de Respuesta con Enfoque Multiamenaza y Salud. 2020.  
3 German Watch. Global Climate Index 2019.  

https://www.sinapred.gob.ni/images/aprendamos_de_prevencion/Plan_Nacional_de_Respuesta_con_Enfoque_Multiamenaza_Nicaragua_2020.pdf
https://www.germanwatch.org/sites/default/files/Global%20Climate%20Risk%20Index%202019_2.pdf
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municipalities nationwide and put three million people at risk. According to SINAPRED reports, damage caused by 

the hurricanes totalled 617 million 433 thousand dollars, and economic losses totalled 121 million dollars, for a 

total of 738 million 602 thousand dollars. Additionally, the housing conditions of families in the Autonomous 

Region of the Northern Caribbean Coast (RACCN) have historically been overcrowded and with homes built from 

insecure materials, which has led to the deprivation of indigenous communities of the right to live in safety, with 

dignity, and with the certainty of property rights. The RACCN population has historically presented high rates of 

general and extreme poverty. According to data from the 2014 Living Standard Measurement Survey (EMNV), 

about 18.95% of households in the Atlantic region live in general poverty. The average poverty line is defined at 

17,011.47 NIO (about 477 USD) per year, according to the National Institute of Development Information (INIDE). 

It is estimated that 6% of households live in extreme poverty. This region also has significant barriers to accessing 

medical health services. Difficulties of access due to weak or non-existent transportation infrastructure to the 

communities, combined with the high costs of mobilization to communities, cause significant complications in 

accessing the nearest health posts or centres. Another big problem in the RACCN is household hygiene and 

sanitation conditions. Hurricanes exacerbate this problem by destroying latrines, contaminating hundreds of 

wells, and making access to hygiene items even more difficult. 

 

Summary of the current response  

 

Overview of Host National Society Response Action 

 

The Nicaraguan Red Cross was founded 87 years ago, constantly growing and responding as an auxiliary to public 

authorities to respond to and mitigate risks that depend on social, cultural and/or disaster factors through a legal 

framework. It currently has 32 branches (17 municipal and 15 departmental), as well as 2,000 volunteers located 

nationwide who are called on to respond to an emergency and/or disaster event. 

 

Based on its Strategic Development Plan, including response actions and experiences carried out in other events, 

the NRC incorporates a preparedness for institutional and community response component with an adaptation 

approach within its actions. This covers everything from the activation of the emergency operation centre (EOC) 

to the supply chain to deliver and strengthen its activities under a resiliency approach to reduce risk. 

 

Below are certain actions conducted by the NRC, in line with its forecast- and scenario-based planning and 

considering the multiple hazards in the country: 

• Reinforced Safer Access Strategy and Handbook to reduce operational risks in the field.  

• Hiring of a Operational security officer to provide strategic and operational monitoring to NS actions.  

• Updated its Strategic Plan and multi-hazard-based Contingency Plans, aligned with national response 

plans.  

• Prepared and disseminated the operational communication guidance.  

• Conducted a campaign to disseminate COVID-19 prevention measures.  

• Reinforced specialized techniques within various national intervention teams (NITs), prioritizing 

psychosocial care (PSS), pre-hospital care and transport (the main humanitarian services provided by the 

NRC), water, sanitation and hygiene (WASH), Community Engagement and Accountability (CEA) and PASSA.  

• Made an inventory of readiness and preparedness needs to identify strengthening needs, considering 

existing stock and the resources to be required.  

• Monitoring of upcoming events by the Monitoring and Reporting Commission of platforms such as the 

Nicaraguan Institute of Territorial Studies (INETER for its acronym in Spanish), NOAA and WINDY, which 

also maintains the daily report on the evolution of the COVID -19 pandemic.  
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The National Society has available for any possible event, 63 ambulances, 31 base radios, 60 radios installed in 

units and vehicles, 42 portables (walkie-talkies), and 4 repeaters (Crucero, Horno, Quiabu, Gateada). At the national 

level, the NRC carries out internal preparedness and information actions that establish effective, data-analysis-

based communications and early activities for early and effective response by the National Society Strategic 

Development Plan. 
 

For this possible response, it has activated five commissions for ongoing round-the-clock monitoring – Yellow and 

Red Alerts. It coordinates with Movement partners and volunteers and coordinates local plans with its branches.   

 

In parallel, conversations have begun with SINAPRED's deputy director, communicating and/or coordinating the 

services and programmes that can be provided by NRC to affected people. In addition, it has activated the 

humanitarian network as part of emergency-related agreements for funding the Contingency Plan. 

 

Overview of Red Cross Red Crescent Movement Actions  

The Nicaraguan Red Cross coordinates and articulates with all Movement members, thus improving the response 

capabilities to adverse events, having its emergency funds and capabilities established as a single operational 

muscle. In this sense, harmonious collaboration and action among all movement partners are essential for the 

Nicaraguan Red Cross humanitarian action. 

 

Through the Country Cluster Delegation’s Disaster Management Coordinator, the International Federation of the 

Red Cross and Red Crescent (IFRC) in the country provides guidance and support to emergency response actions 

carried out by the National Society. Funding from DREF can be requested, an Emergency Appeal can be launched, 

and other fundraising mechanisms to support the National Society in its response contingencies. This type of 

coordination is also used for projects addressing the COVID-19 pandemic at the regional level and the Eta & Iota 

Plan of Action. 

 

In addition, the IFRC’s Americas Regional Office (ARO) in Panama provides support through a specialized team that 

assists the different components linked to the emergency: water and sanitation, health, logistics, and disaster risk 

reduction, among others. This team helps the Nicaraguan Red Cross identify priority needs such as damage 

assessment and needs analyses (DANA) in carrying out preparedness, readiness, response, and recovery actions 

for the population.  

 

The International Committee of the Red Cross (ICRC) carries out joint actions to address operational safety, safer 

access, operational communication, restoration of family links and health service protection issues through its 

country office and cooperation area.  

 

The German Red Cross, through its delegation in Honduras and its country delegate, performs climate risk studies 

regarding extreme hydrometeorological events, coordinating with INETER and SINAPRED to prepare early action 

plans (anticipation). The German Red Cross has been supporting the Nicaraguan Red Cross in training the WINDY 

platform and the CVA program as a mechanism for early action. 

 

The Italian Red Cross carries out Disaster Risk Reduction projects in the central-south zone of the country, where 

they strengthen communities in high vulnerability and mobilize its emergency resources for the support of the 

National Society when required.  
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The Spanish Red Cross implements risk management projects in the northern Caribbean coast of Nicaragua, as 

well as psychosocial support through the Nicaraguan Red Cross psychosocial support centre, mobilizing its 

emergency resources and other donors such as the European Union and Spanish organizations. 

 

The Italian and Spanish Red Cross also support the Nicaraguan Red Cross by monitoring climate events and the 

evolution of scenarios to activate funds to support the National Society. 

 

Overview of non-RCRC actors’ actions  

 

The Nicaraguan Red Cross coordinates with the National System for Disaster Prevention, Mitigation and Response 

(SINAPRED, in Spanish) as soon as an alert is issued for any event to ensure a needs-based, well-coordinated 

response. It also coordinates with other actors, such as private sector companies, international donors, embassies, 

and United Nations organizations, strengthening the NRC's response to communities. 

 

These include: 

 

The Nicaraguan Institute of Territorial Studies (INETER, in Spanish): Maintains strict, ongoing surveillance and 

monitoring of weather events. Recommends the declaration of different alerts based on the phenomena's 

evolution. 

 

The Nicaraguan Institute for Municipal Development (INIFOM, in Spanish): Updating on critical points in each 

municipality in urban and rural areas. The number of families and people in greater vulnerability. Location of 

collective centres, among other relevant data, ensures the first response to families. Provides the cleaning of 

riverbeds, sewers, and rainwater drainages in public infrastructure. Updating of municipal, community, household 

response plans, collective centres, warehouses, and activation of logistics means. 

 

SINAPRED: Promotion of prevention measures. Updating of response plans. Preparation of community leaders. 

Monitoring, operation of command posts, and activation of the emergency system. Preparation of sheltering 

capacity. 

 

Nicaraguan Ministry of Health (MINSA, in Spanish): 

• Strengthening of organization sectors, municipalities, hospitals, SILAIS and MINSA central level. 

• Ensures preparedness to mitigate the effects of disasters such as epidemics, injuries, and damage to health 

facilities. 

• Promote house-to-house education campaigns with the community network, providing recommendations for 

cleaning gutters in homes, yards and proper rubbish collection. 

• Prepare the Influenza Vaccination Plan, applying 222,000 vaccines to children 6 to 24 months, women who are 

pregnant women, and people over 50 years of age suffering from underlying chronic diseases. 

 

National Police: 

• Make available 100 per cent of the police force and resource in line with the emergency faced. 

• Establish response measures and actions, particularly contingency plans in regional delegations and Managua 

districts. 

• Activate the support group that assists the emergency management and executive group. 

• Make available police devices to ensure the safety of both people and property during evacuations. 
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International cooperation donors (such as ECHO, COSUDE, World Vision, Japan Embassy, and German Embassy) 

and private companies that are familiar with the work of the Nicaraguan Red Cross and are long-standing partners 

and have a high interest in providing support when a humanitarian response is planned, and therefore, maintain 

communication with the Nicaraguan Red Cross and activate their cooperation funds to support the humanitarian 

response actions provided by the National Society to the population affected by disasters.  

 

Needs analysis. 

 

In crises and disasters, the Nicaraguan Red Cross deploys actions to save lives and protect the population, 

especially during catastrophic events that require evacuation mechanisms, pre-hospital care and humanitarian 

aid, such as hurricanes, earthquakes, and social conflicts. To this end, the NRC has a National Crisis and Disaster 

Response Plan and hazard-based Contingency Plans.  

 

The National Society aims to deliver food, hygiene kits, and blankets and ensure safe water to communities, one 

of the population's most significant needs in the first 72 hours after the hurricane is predicted, and there is a 60% 

probability of occurrence. In this regard, it is necessary to cover fuel expenses, emergency vehicles' maintenance 

and repair and per diems for volunteers and staff, operation coordinators and administrative assistants to ensure 

a logical and orderly response. Implementing contingency plans in the event of an adverse situation requires prior 

preparation by the NRC, which means: 

 

Pre-positioning equipment, tools, supplies, and early warning messaging and units necessary to provide a hazard-

based response: It is essential to have materials equipment and pre-positioned at national headquarters as well 

as at certain branches, as this will reduce operating costs and speed up response times and early response to 

communities, thus reducing the risk of losing human lives during hydrometeorological events. Community early 

warning messaging mechanisms are necessary to provide simple, useful, and usable information to enable proper 

preparedness and response to organizations and communities that will help safeguard lives and livelihoods. An 

inventory of readiness and preparedness needs has been already carried out to identify strengthening needs, 

considering existing stock and the resources to be required. 

 

Livelihood and basic needs: In Nicaragua, 80% of the population living in poverty resides in rural areas, much of it 

in remote communities where access to essential services is minimal. The population of the Caribbean Coast is 

dedicated to subsistence agriculture, fishing, timber extraction, and mining to sustain the economy of these 

regions, where essential health services, education, drinking water and electricity are still absent in many areas. 

Especially in rural communities, conditions that worsen in the presence of extreme weather events put families' 

food security at risk.4 These communities have been chronically affected by different natural phenomena, such as 

the Eta-Iota hurricanes in November 2020 and they are still in a recovering phase. 

 

It is essential to guarantee minimum livelihood conditions that ensure the continuity of everyday life for families 

and communities in the short term in the face of an adverse event, considering their level of vulnerability. 

Considerations must be taken to protect the natural resources these communities depend on and avoid further 

worsening of the condition of their vulnerability. Pre-emptive response actions to this event must consider the 

immediate needs but, at the same time, contribute to strengthening individual and community resilience. NEAT+ 

environmental assessments will be carried out in communities to evaluate the current sensitivity of the 

environment, how it has been affected by the disaster or crisis, and how planned activities might also affect it, 

 
4 CEPAL. Análisis estructural de la economía nicaragüense: el mercado laboral. June 2017. 

https://neatplus.org/
https://neatplus.org/
https://www.cepal.org/es/publicaciones/41942-analisis-estructural-la-economia-nicaraguense-mercado-laboral
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highlighting and categorizing the underlying risks and vulnerabilities to the environment and affected 

communities. 

 

Mental and self-care: Disasters and complex emergencies result in a deterioration of the social fabric, a loss of the 

fabric of family life and an increase in signs of psychological distress, such as grief and fear, which can increase 

mental illness and other social problems. It is estimated that one-third and one-half of the exposed population 

suffer some psychological manifestation. However, not all can be qualified as pathological. Most reactions to 

situations of great significance or impact should be understood as normal reactions. Therefore, it is essential to 

provide the population with tools to manage stress, fear, and anxiety before, during and after an adverse event 

or with the help of mental health professionals to resume their lives with greater resilience.5 

 

Attention to mental health through previous sessions where psychological first aid is provided is essential to 

manage emotions and stress caused by exposure to extreme events that endanger people's lives, especially 

children and adolescents, through tools for self-care and coping with traumatic events. The Nicaraguan Red Cross 

has a permanent program of psychosocial support that allows for strengthening people before a disaster. 

 

Water, sanitation, and hygiene (WASH): In Nicaragua, 34% of people in rural areas do not have access to safe 

drinking water. Even though the country has rich water resources, water sources are contaminated. Especially on 

the Caribbean Coast, where most rural families use surface water, which is contaminated and exacerbated by 

flooding caused by storms and hurricanes, guaranteeing safe water for the population affected by these events is 

one of the most felt needs.6 

 

Targeting  

 

Target areas were selected based on actions and lessons learned in response to hurricane events that have 

affected the country in the last five years. Selection considered vulnerability analyses and the multiple threats to 

the country, characterizing the areas of most significant exposure, and assessing the active hurricane season that 

has been projected, forecasting 19 storms and 3 to 6 category-3 hurricanes or higher according to the Saffir 

Simpson scale.   

 

All scenarios are based on the most vulnerable and exposed geographic areas. This means that all 32 branches 

nationwide can be affected; however, priority will be given to branches in the country's Pacific and North Central 

areas. The branches prioritized based on their municipalities' risk scenarios are Matagalpa, Jinotega, Estelí, León, 

Chinandega, Rivas, Granada, Carazo, Masaya, Caribe Sur Region, Costa Caribe Norte Region, and Managua. It 

should be noted that the North Caribbean coast is currently being assisted through the Eta and Iota Recovery 

Appeal, whose actions are scheduled to end in June 2022.   

 

The estimated population that can be affected has been considered with the latest population census, 2020, of 

6,518,478 inhabitants - 3,302,000 female and 3,216,478 male - of whom 74 per cent are under 40 years of age. 

 

Due to the characteristics of the intervention and its auxiliary role to the local authorities, the National Society will 

work on two levels: 

• Collective centres where families are exposed to being affected by the hydrometeorological event and 

sheltering and leaving with the minimum to protect themselves are received. 

 
5 PAHO. Guía práctica de salud mental en situaciones de desastres, 2009. 
6 Red de Agua y Saneamiento de Nicaragua (RASNIC). Acceso al agua potable Segura. 31 July 2020. 

https://iris.paho.org/bitstream/handle/10665.2/2800/9275326657-spa.pdf?sequence=1&isAllowed=y
https://www.rasnic.org/acceso-al-agua-potable-segura/
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• Families in the peri-urban neighbourhoods of the municipalities of Waspam, Prinzapolka and Puerto 

Cabezas, with the most significant probability of impact and affectation, will be selected. 

 

Estimated disaggregated data for the population targeted. 

 

Category 
Estimated % 

of target group 

Young Children (under 5 years) 10 % 

Children (5-17yrs.) 15 % 

Adults (18-49 yrs.) 60 % 

Elderly (>50 yrs.) 10 % 

People with disabilities 5 % 

 

Direct people targeted: 

• 4 collective emergency centres 

• 200 families – 1,000 people  

  

Indirect people targeted: 57,986 people to be reached with early warning messages.  

 

Historically, families in the area have been directly affected by hydrometeorological events and are in critical 

points defined in the Municipal Response Plan. Families targeted will be selected in coordination with SINAPRED, 

COMUPRED and local authorities.   

 

Scenario planning  

The intervention strategy proposed for this operation is based on an anticipatory approach, which means that its 

activation will depend on triggers that indicate the actions to be carried out according to the forecast of the event.  

 

The proposed actions would be carried out gradually, based on the action plan, before the event occurs to provide 

families with certain conditions to cope with the event and mitigate its consequences. For that, it is necessary to 

have prepared beforehand certain conditions that allow the development of the anticipatory actions, which would 

allow a certain readiness level to carry out this type of action in the time window indicated by the forecasts for an 

event to occur: 

 

Readiness actions: 

• Establish coordination with SINAPRED at the Central level to agree on possible areas of intervention, 

according to the analysis of critical points. This means creating specific scenarios where hazards are likely 

to impact the population. 

• Agree on a Protocol for coordination and activation according to the behaviour of the events following the 

forecasts and which will be part of the National Society's Contingency Plan. This will also involve the 

municipal disaster preparedness, mitigation, and response committees. 

• Identify a list of shelter centres to be activated when a hydro-meteorological event approaches. 

• Identify a list of needs in collective centres and anticipated actions to create better conditions to protect 

families. 

• Community early warning messaging mechanisms are implemented to support community preparedness 

actions and messages prepared in coordination with local authorities and community leaders 
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• Define the cash transfer strategy for this operation, identification of providers and distribution protocols 

through a document that clearly expresses the steps to be followed. 

• Identify and establish pre-agreements with suppliers for food, personal hygiene, and water filters, among 

others. 

• Coordinate with suppliers each step to activate vouchers or others. 

• Follow up on the compliance of the activators. 

• Acquisition of biosecurity protection equipment, which will require (masks, alcohol, atomisers, liquid soap, 

nitrile gloves, etc.). 

• Ensure visibility for volunteers who will intervene.   

• Coordinate all logistical operations internally to ensure that pre-emptive operational actions can be carried 

out once the direct beneficiary group has been identified when a second triggering event occurs. 

 

 

Scenarios Humanitarian Consequence Potential Response 

Scenario A 

There are hydro-meteorological 

events typical of the season. There 

is constant monitoring of the 

weather conditions, considering 

the forecasts of the National 

Institute of Territorial Studies 

(INETER) and the Hurricane Centre 

of the National Oceanic and 

Atmospheric Administration 

(NOAA). The NRC activates its 

response mechanisms. 

 

Trigger 1: 

When the centre of a Tropical 

Cyclone (TC) is located between 63° 

and 70° W and between 10° and 

15° N, and its displacement is 

expected to be 

west/northwestward in the next 24 

hours. 

 

 

Development: 5 to 7 days 

 

  

 

SINAPRED declares a Green Alert 

and forecasts a high probability of 

a larger cyclone, which could cause 

significant flooding. 

 

Communities at risk constantly 

monitor the event and prepare for 

a likely evacuation. 

 

Activation of the Communication 

and Follow-up Commission of the 

Emergency Operations Centre for 

permanent 24-hour monitoring 

and situation reporting. Activation 

of situation rooms in regions close 

to the potential impact zone. 

Mapping capacities and resources 

(lines of intervention) at the 

national level establish 

coordination with the involved 

organisms. 

The coordination established by 

SINAPRED for activating the 

anticipated DREF are initiated. 

The possible areas of most 

significant impact are geolocated, 

and a preliminary selection is made 

with SINAPRED and regional 

government and municipalities. 

The processes defined to mobilise 

the DREF funds are activated. 

It coordinates with the network of 

suppliers available in the areas to 

deliver the products previously 

identified. 

Logistics are organised for the 

displacement of response units to 
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the area, water treatment plants 

and preparing humanitarian aid 

kits to attend to the emergency in 

the warehouse. 

Activation of National Intervention 

Teams (NIT) in Water, Sanitation 

and Hygiene Promotion.  

An information campaign is 

activated via radio to inform the 

population about the evolution of 

the event and the actions to be 

taken: prepare for the evacuation 

with the necessary and possible 

means to safeguard life and, as far 

as possible, protect assets. 

Procurement of water storage 

equipment is being prepared 

Scenario B 

The INETER forecast foresees a 60% 

probability of a tropical cyclone 

moving towards the red alert zones 

with the possibility of becoming a 

tropical cyclone. SINAPRED is 

issuing a partial or total yellow alert 

for the regions of the northern 

Caribbean Coast of Nicaragua, 

where evacuations of communities 

to safe areas will be initiated. 

Simultaneously, the opening of 

collective centres or solidarity 

houses is taking place. 

Increase in need for humanitarian 

aid where approximately 231,944 

people (36,938 families) will be 

affected, according to the 

SINAPRED and Nicaraguan Army's 

survey in the area. 

The tropical cyclone is stationed in 

the red alert zone and is moving 

towards the continental area. 

INETER forecasts flooding with an 

80% probability of three days.  

 

Trigger 2: 

SINAPRED declares a yellow alert 

for the Northern Caribbean area 

due to the imminent impact of the 

tropical cyclone in the Northern 

Caribbean. 

Opening and refurbishment of 

collective centres. 

Evacuations are initiated, and 

contingency plans are put in place. 

Internal mobilisation of people to 

less vulnerable areas.  

Según el análisis de riesgo del  

According to SINAPRED's risk 

analysis, approximately 231,944 

people are likely to be affected 

(36,938 families) on the Nicaraguan 

Caribbean coast. 

 

 

 

All Emergency Operations Centre 

(EOC) commissions at NRC National 

Headquarters, Monitoring Centres 

and Departmental Branch 

Operational Posts and Situation 

Rooms are activated. 

Situation Rooms and Operational 

Posts of the Municipal Branches 

activated. 

National Intervention Teams (NITs) 

by technical area are in the impact 

zone and support evacuations of 

families and/or communities 

whose lives and property are at 

high risk. 

Preparation of status reports. 

Support in the preparation of pre-

designated collective centres. 

Identified providers prepare to 

meet the needs of families who will 

be given vouchers to secure 

hygiene kits or other post-disaster 

necessities.  

Distribution of items to families 

evacuated. Jerrycans or other 

containers will be placed to 

guarantee safe water for the 

population. 
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When the centre of a Tropical 

Cyclone is located between 70º and 

77º West and between 15º and 18º 

North, its displacement continues 

westward in the next 24 hours, 

according to NOAA or other 

meteorological entity reports.    

Once a partial or total yellow alert 

has been issued by SINAPRED 

and/or the Government of 

Nicaragua for hydro-

meteorological events. 

It is sufficient that one of the 

conditions is fulfilled.  

Development: 3 to 7 days 

 

Provide self-care sessions and 

psychological first aid tips for 

families who will have to cope with 

the disaster or were displaced by 

flooding in their communities. 

Distributing unconditional voucher 

assistance ensures families have 

their basic needs covered before an 

event. 

Distribution of materials for 

children for PSS sessions to help 

them manage stress and protect 

their mental health. 

Conduct an initial assessment of 

the selected communities' water, 

sanitation and hygiene situations. 

Awareness sessions for hygiene 

promotion and safe water storage. 

Delivery of items for safe water 

storage. 

Conduct an assessment to evaluate 

the current sensitivity of the 

environment, how it has been 

affected by the disaster or crisis, 

and how planned humanitarian 

activities might further affect it, in 

preparation and to mitigate the 

effects of subsequent actions in 

impacted area. 

 

 

Operation Risk Assessment 

 

Potential RISKS AND IMPACT to the 

project 

 

LIKELIHOOD of 

occurrence 
MITIGATION MEASURES 

R I 

Contextual 

Natural phenomena:  natural 

phenomena may occur during the 

life of the project, given the elevated 

level of vulnerability because of the 

multiple weather and hydro-

meteorological hazards to which the 

country is exposed.  Therefore, NRC 

and other partner actors' priorities 

A A 

- Contingency and evacuation plans. 

-Implement safety standards throughout the 

actions' development. 

- Information and communication with local 

actors. 

- Refrain from circulating in unrecommended 

and unauthorized areas. 
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B. Operational strategy 

 

Considering the needs, the context in which the rural communities and peripheral neighbourhoods of the 

Caribbean Coast live, and each of the triggers according to the identified scenarios and the forecast will determine 

the early action defined through activation protocols. The NRC has defined an intervention strategy with steps in 

anticipation of any hydro-meteorological event, taking as a reference the forecast of the hurricane season for the 

year 2022. 

The objective is to anticipate the consequences of these events, prevent their effects as much as possible, and 

reduce human suffering and loss of life. It will also work based on the fundamental principles of the Red Cross 

Movement in coordination with the National System for Disaster Preparedness, Mitigation and Response 

(SINAPRED) in identifying communities according to their level of affectation and intervention priorities. 

 

Overall Operational objective: 

 

Contribute to mitigating the impact of possible hurricanes on an estimated 200 most vulnerable families living in 

high-risk areas and an estimated 57,986 people with early warning messages. 

 

Main lines of intervention: 

 

In coordination with the municipal and regional Risk Management Units, four collective centres will be identified 

in which the Red Cross will be supporting families with CVA, guaranteeing safe water with the delivery of 

appropriate containers to avoid water contamination, as well as hygiene supplies that will be available to families.   

This proposal responds to the needs set out in the National Response Plan and hazard-based contingency plans, 

for which the following components are proposed for the intervention strategy:   

 

Cash and voucher assistance (CVA): To guarantee dignified anticipatory actions by the social and cultural 

conditions of the area to be intervened. It plans to make cash transfers through vouchers which can be exchanged 

may change and, in turn, prevent or 

delay the execution of project 

activities. 

- Monitor developing hazards (hurricanes, 

volcanic activity). 

- Have a risk analysis for the target territories. 

- Risk awareness. 

COVID-19 pandemic:  COVID-19 

cases increase, with new waves and 

variants in various parts of the 

country, making it difficult to move 

supplies, isolate intervention areas, 

and infection of NRC front-line 

personnel and partners delays the 

project. 

A A 

 -Constant monitoring of COVID-19 case 

indicators and, if necessary, looking for 

alternatives or rescheduling that mitigate the 

effects of the identified risks. 

-Provide streamlined mechanisms to 

purchase supplies, distribute them to the 

different branches, and coordinate with the 

government to ensure access to intervention 

areas. 

-Apply biosafety protocols, ensure availability 

of supplies, protocols for field visits, etc. 
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with previously identified suppliers and supply families with food, hygiene and medical products or basic expenses 

in hardware stores for essential home repairs, such as nails and zinc sheets. 

 

The network of providers in the probable areas of intervention will be identified in the preliminary preparation 

phase, beginning in August when the high season for tropical cyclones starts. The protocol for the activation of 

anticipated actions will also be drawn up. 

 

The families will be identified in the Collective Emergency Centres from neighbourhoods on the periphery of the 

municipality in areas of risk and high levels of vulnerability. 200 families will be prioritized and will be given a 

voucher either using a card with an electronic bar or a paper card prepared by the Nicaraguan Red Cross with the 

required specifications to be a valid document and support for the transaction. The voucher will have a value of 

7,333 Nicaraguan Córdoba’s (C$) or 200 CHF. This value has been selected because it is slightly more than the 

minimum wage. The minimum wage table (Approved wage 2021-2022: C$ 6,622.47) was published by the 

Nicaraguan Ministry of Labour.7 

 

The profile of people targeted will prioritise the population in a situation of vulnerability, i.e. those people who, 

for natural or social reasons, are considered to be in a situation of defencelessness due to their condition and 

therefore deserve support. For such purposes, a differential approach will be used in which priority attention will 

be given to single-headed families headed, with members with functional diversity, older adults, or with several 

minors in their care. In all cases, it will be identified that the families do not have the economic resources or have 

limited access to services by their means or through public health or social programmes. For the contracting of 

the provider, administrative procedures will be followed per the administrative manual of the Nicaraguan Red 

Cross and the IFRC. 

 

The criteria for choosing the supplier will be acceptance of the suppliers to work under the CVA mechanism, that 

they have the necessary geographical coverage for the project, that they provide quality services, inventory 

capacity to meet the demand, accessibility from the beneficiary to the supplier, from the supplier to the products 

and from the National Society to the supplier. Experience and quality of service. 

 

Among the experiences of the Nicaraguan Red Cross in the context of emergencies, it has considered the 

assistance provided to beneficiaries through vouchers and in-kind assistance, such as the following: 

• In 2014, after the earthquake measuring 6.2 on the Richter scale on 10 April, work was carried out in the most 

affected areas of La Paz Centro and Nagarote, providing beneficiaries with food vouchers and construction 

materials. 

• In 2019, the Psychosocial Support and Mental Health Centre (CAPS) was created to attend to the most 

vulnerable people's mental health care needs, which have been attended to through the unconditional cash 

transfer mechanism. Similarly, vouchers for medicine have been delivered to purchase school supplies, and 

in 2020, unconditional vouchers were delivered to 100 families affected by the COVID-19 pandemic. 

 

Based on this experience and considering the population's needs, the cash transfer mechanism is proposed as 

part of an action in anticipation of the imminent probability of extreme hydro-meteorological events. 

 

The objective is to guarantee that families, before and after the impact of the event, can count on economic 

resources that will allow them to acquire or pre-position food, blankets, personal hygiene materials, or other 

requirements to recover after the impact of an event. 

 
7 Asamblea Nacional de Nicaragua. Salarios Mínimos. 25 February 2021. 

http://legislacion.asamblea.gob.ni/normaweb.nsf/3133c0d121ea3897062568a1005e0f89/605ab8b2f2e7116f06258692007a8c65?OpenDocument
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A rapid response staff person will be deployed to strengthen the National Society's capacities in CVA to support 

the development of the programme's strategy. 

 

Psychosocial or Mental Health Care: Once the families are concentrated in the temporary collective centres 

before the impact of the tropical cyclone, self-care sessions will be held for the adults of the families and play 

activities with children and adolescents to manage fear and stress. These are short sessions of between 30 

minutes to an hour. Apart from experiencing self-care techniques, the group leaders are also taught psychological 

first aid so that they can provide support to their family members who may be affected after the impact of a life-

threatening event. Volunteers will carry out these actions from the Red Cross Psychosocial Support Network with 

the accompaniment of a mental health professional (psychologist) from the Psychosocial and Mental Health 

Support Centre (CAPS), who will be deployed from the green alert to the area. Psychosocial Support kits for the 

play sessions will be provided for the children and the collective centres, which their administrators will manage. 

A total of 200 PSS kits and four community kits will be delivered to the administrators of the collective centres so 

that the Collective Centre administration can promote psychosocial support sessions. 

 

WASH: In the event of an emergency in the municipalities of Puerto Cabezas, Prinzapolka or Waspan, the Red 

Cross has a presence through the Bilwi branch and two aid stations that will be available from August in the area, 

where water purification equipment will be provided and will be available for emergencies in the area. Safe water 

will be guaranteed in the collective centres before the arrival of the families and the impact of any adverse event, 

and 200 families will be provided with jerrycans or filters that will allow safe water storage, thus avoiding water-

borne diseases. 

 

Communication and Awareness Campaign: to inform communities and families about the event's evolution, 

the actions to get ready to go to a safe place and the measures of prevention and protection against tropical 

cyclones and floods. This campaign will start with a green alert. To disseminate these key messages, a contract 

will be established with community radio stations and local television in the municipalities. Vignettes will be 

constantly disseminated, and radio stations will be visited to keep them informed about the event. These actions 

will be coordinated and implemented with the Risk Management Units of the municipality. This campaign will be 

carried out before the impact of the hydrometeorological event. 

 

Strengthening the National Society's response capacities: To efficiently guarantee the proposed activities, the 

institution must have a human resource that allows it to manage the anticipation phase, which means that it will 

define the cash transfer strategy, the protocol for activating funds before coordination, mapping of suppliers, 

among other prior actions, for which it is proposed to hire a professional with experience and knowledge in risk 

reduction and emergency management, as well as general knowledge of cash transfers. This professional would 

start working in August so that his/her time of contract (4 months) coincides with the high hurricane season.  

The operation requires operational expenses such as fuel for the execution of activities and general maintenance 

of the units available to the SN for the implementation of anticipated actions and first response, as well as 

expenses in salaries, per diem for volunteers, accommodation for travel to the area, stationery and other 

expenses related to the operation. 

 

Human Resources 

The Nicaraguan Red Cross has a network of 32 branches available for this proposal. Priority will be given to those 

branches for location reasons and the more significant impact of adverse events. It will have the support of its 

volunteer network with more than 2,000 volunteers and relief staff, and members. 150 volunteers mobilized will 
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be guaranteed insurance for field operations as part of operational security. Since the volunteers will be mobilized 

72 hours before the arrival of the hurricane, they will be in a high-risk area with high exposure to winds and rain, 

which entails a higher risk of accident or death, and therefore the insurance premium is high. 

 

Community Engagement and Accountability (CEA):  

For communication, an Institutional Image Strengthening campaign will be developed for the acceptance, access, 

and security of our staff, which promotes key messages, promotion of Principles and Values, and the Use of the 

Indicative and Protective emblem. These actions will be carried out on social networks of NRC and externally 

through television and radio spots. As an accountability mechanism, periodic Operational-Strategic Bulletins will 

be generated. Meetings with local authorities will be organised. A lesson learned workshop will be held to collect 

good practices and replicable processes of this type of experience, as well as important aspects to improve for 

future interventions. It is also essential to link this anticipatory action so that it becomes a response or appeal 

depending on the magnitude and impact of the event. 

 

Logistics and Supply chain  

The processes for procurement of goods and services, transport and warehousing, will be centralized at NRC HQ, 

which has procurement, warehousing and transport units. IFRC's Logistics Unit will provide support when 

required. All this work will be carried out based on existing procedures and guidelines in line with IFRC minimum 

requirements. A distribution plan will be defined based on the branches' needs and the magnitude of the impact 

of the events, and all support and sources of verification to support the operation will be ensured. 

 

Information Technology (IT) 

The operation requires contracting telephony services to enable efficient communication between the technical 

implementation team, the different national EOC commissions and the situations, which will need to remain in 

constant communication to monitor the event. The national COVID-19 context has led to increased use of virtual 

conference platforms such as Zoom, Skype, etc., and hosting data for remote work. These tools are vital for 

working and communicating with target groups, given the movement restrictions and biosafety measures that 

have been established and govern daily life. 

 

Environmental Sustainability 

From an Environmental Sustainability standpoint, should an event occur, support will be provided to the National 

Society to conduct an on-site assessment to evaluate the current sensitivity of the environment in the affected 

area using the NEAT+ tool. This evaluation will determine how it has been affected by the disaster or crisis and 

how planned humanitarian activities might further increase community vulnerability. This will be done in 

preparation for an EA and to mitigate the effects of subsequent humanitarian actions in the impacted area, as 

well as set the initial assessment for posterior community resilience interventions as an exit strategy for the overall 

operation. A case study report will be developed to collect good practices and replicable processes of this type of 

environmental assessment and application of the tool in emergency contexts as lessons learned to guide future 

interventions at the global level. 

 

Planning, Monitoring, Evaluation and Reporting  

As part of PMER strategies, planning and project areas will advise on and facilitate these processes. Previously 

identified actions include the development of an indicator and target monitoring matrix to monitor progress 

toward target achievement. Rapid surveys will also be conducted to identify specific target groups' perceptions 

regarding implementing the CEA approach, and monthly and quarterly narrative and financial reports will be 

prepared and submitted. 



 

16 | P a g e  

 

Public 

 

Administration and Finance 

Operational and administrative support from the National Society will be provided from the accounting and 

administrative area, as it is relevant for the operationalisation of the action and will be responsible for monitoring 

the implementation of the funds and financial reporting. 

 



 

   

 Public 

C. Detailed Operational Plan 

 

 

 

Disaster Risk Reduction 
People targeted indirectly: 57,9868 

Male: 28,413 

Female: 29,573 

Requirements (CHF): 8,000 

 

Needs analysis: Community early warning messaging mechanisms are necessary to provide simple, useful, and usable information to enable proper preparedness 

and response to organizations and communities that will help safeguard lives and livelihoods. 

 

Preliminary Environmental Assessments in emergency operations are necessary to determine how it has been affected by the disaster or crisis, and how planned 

humanitarian interventions might further increase community vulnerability. This will be done in preparation to mitigate the effects of subsequent humanitarian 

actions in the impacted area. The information gathered through the environmental assessment will be used as a basis for posterior community resilience 

interventions, and to guide the development of an exit strategy for the overall operation. 
 

Risk analysis: Lack of capacity of the National Society to apply the environmental assessment tools. In the initial stages, critical accompaniment from regional 

technical personnel is required for implementation. Capacity will be systematically transferred to the National Society through further activities once initial 

interventions have been developed. 
 

Population to be assisted:  

Communities’ recipients of key messages in disaster risk reduction in high-risk areas through communication mechanisms (radio, video, social media outlets, etc.) 

 

NEAT+ environmental assessments will be carried out simultaneously with other vulnerability assessments. The target will be to carry them in four (4) affected 

communities, through differentiated focus groups (minimum 8 persons per group, per 500 people inhabitants in communities).  

 

Program standards/benchmarks: PAPE Key Messages; Green Response: Environmental Quick Guide; ECHO Guidance: Greening Humanitarian Aid; SPHERE: 

Reducing Environmental Impact in Humanitarian Response;  

 

 
8 People targeted indirectly corresponds to a 25% of the total population of the municipalities of Waspan, Puerto Cabezas and Prinzapolka (231,944 people). 

https://www.ifrc.org/document/key-messages-all-hazards-household-and-family-disaster-prevention
https://www.ifrc.org/sites/default/files/2022-05/20220511_GreenResponse_QuickGuide.pdf
https://www.dgecho-partners-helpdesk.eu/elearning-greening-humanitarian-aid#/
https://spherestandards.org/wp-content/uploads/Sphere-thematic-sheet-environment-EN.pdf
https://spherestandards.org/wp-content/uploads/Sphere-thematic-sheet-environment-EN.pdf
http://e/
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P&B 

Output 

Code 

DRR Outcome 1: Communities in high risk areas are prepared for and able to respond to disaster # of people who have access to disaster warning information 

sources. 

Target: 231,944 DRR Output 1.1:  Communities take active steps to strengthen their preparedness for timely and 

effective response to disasters. 

Activities planned 

Week  
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP001 

Build the capacity of National Societies to accompany, empower and 

connect communities through a life-saving communication campaign, 

including CEA activities. 

                

AP001 

Conduct field assessments and coordination with SINAPRED, 

identification of provider network, a protocol for activation of provider 

network 

                

AP001 

 

Conduct NEAT+ environmental field assessments in communities 

selected for humanitarian intervention in affected areas and 

compilation of Lessons Learned/ case study 

 

                

 

 

 

Livelihoods and basic needs 
People targeted: 1,000 (200 families) 

Requirements (CHF): 43,931 

 

Needs analysis: People affected by a disaster or crisis must be able to rely on essential commodities to ensure that they have the minimum conditions to meet their 

most personal human needs. Among the essential needs identified is ensuring food security for families who must leave their homes and livelihoods to save their lives 

and those of their loved ones. Depending on the event's impact, in most cases, livelihood loss exists. 

 

Risk analysis: The target population is in the hurricane corridor of the Caribbean coast of Nicaragua, neighbourhoods and communities living with minimal conditions 

with high levels of poverty, with an environment conducive to vector-borne diseases due to the presence of ponds and humidity due to the high-water table. In general, 

these neighbourhoods and communities are supplied by wells constructed in an artisan manner and are easily contaminated by the rains in the area, generating 

significant health problems. 

 

Population to be assisted: 200 families from the municipalities' peripheral neighbourhoods and rural communities are evacuated and placed in the temporary shelter 

centres. 



 

   

 Public 

 

Programme standards/benchmarks: The proposed cash assistance corresponds to the Minimum Wage defined by the Nicaraguan Ministry of Labour and 

corresponds to the Sphere Handbook standards, considering that it is a type of cash transfer to prepare for and anticipate disasters. 

 

P&B 

Output 

Code 

Livelihoods and basic needs Outcome 1: Communities, especially in disaster and crisis affected 

areas, restore and strengthen their livelihoods 

# of people reached with cash and voucher assistance for basic 

needs 

Target: 1,000 

Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods security including 

food is provided to the most affected communities 

# of households reached with CVA for basic needs 

Target: 200 

Activities planned 

Week  
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP008 

Preparation of a Cash Transfer Strategy, activation protocol according 

to forecasts and declared alerts, including the identification and 

agreements with suppliers, including a cash feasibility study and a 

rapid market assessment. 

                                

AP008 Prior coordination with SINAPRED and UNGIR to see critical points and 

identify possible beneficiaries (temporary shelters and families). 
                

AP008 Protocol activated green alert: Displacement to the probable impact 

zone to set the foreseen anticipation mechanisms in motion. 
                                

AP046 CVA Rapid Response deployment for Cash Readiness                  

AP008 Protocol activated green alert: Identify and register people targeted                 

AP008 Protocol activated yellow alert: Delivery of CVA to meet 200 families' 

basic needs. 
                

AP008 Conduct post-distribution monitoring                 

 

 

  

Health 
People targeted: 1,000 (200 families) 

Requirements (CHF): 13,845 

 

P&B 

Output 
Health Outcome 6: The psychosocial impacts of the emergency are lessened 

# of people (people targeted and volunteers) who receive self-care 

sessions  

Target: 1,100 
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Code 

Health Output 6.1: Psychosocial support provided to the target population as well as to RCRC 

volunteers and staff 

# of volunteers and staff who receive self-care session 

Target: 100 

 

# of people who receive self-care sessions 

Target: 1,000 (200 families) 

Activities planned 

Week  
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP023 
Acquisition and distribution of support materials for self-care sessions 

(kit).  
                

AP023 
Self-care sessions with intervening National Society personnel and 

members involved in the emergency. 
                

AP023 Self-care sessions for vulnerable people as anticipatory actions.                 

 

 

 

 

Water, sanitation and hygiene 
People targeted: 1,000 (200 families) 

Requirements (CHF): 15,975 

 

 

 

P&B 

Output 

Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 

targeted communities 

# of people reached with WASH services: 

Target: 1,000  

WASH Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is carried 

out in targeted communities 

# of families who receive a hygiene kit 

Target: 200  

Activities planned 

Week  
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 
Conduct an initial assessment of the water, sanitation and hygiene 

situation in targeted communities. 
                

AP026 
Acquisition and distribution of 200 family hygiene kits for people 

targeted 
                

P&B 

Output 

Code 

WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in terms of 

quantity and quality is provided to target population 

# of families who receive talks on hygiene and water storage 

Target: 200 

 

# of families who receive safe water storage items 

Target: 200. 

Activities planned 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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Week  

AP026 Talks on hygiene promotion and proper water storage                  

AP026 Distribution of safe water storage items for 200 families                 

 

 

Strategies for Implementation 
Requirements (CHF): 93,827 

 

 

P&B 

Output 

Code 

S1.1: National Society capacity building and organizational development objectives are facilitated 

to ensure that National Societies have the necessary legal, ethical and financial foundations, 

systems and structures, competences and capacities to plan and perform  

NS has the necessary resources to implement the operation during 

the 4 months of the operation 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   
# of volunteers that receive PPE and insurance 

Target: 150 

Activities planned 

Week  
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP040 Purchase of Personal Protective Equipment (PPE) for 150 volunteers                                 

AP040 Ensure adequate visibility of 150 staff and volunteers in the field                 

AP040 
Insurance for volunteers participating in the activities (national 

provider) 
                

P&B 

Output 

Code 

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response and 

preparedness is strengthened 

# of people staff to implement the activities 

Target: 2 people hired 

 

A mass media campaign (local radio and TV) is implemented from the 

green alert to inform and raise awareness in the population about the 

evolution of a tropical cyclone and prevention measures. 

Target: One campaign developed 

Activities planned 

Week  
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP042 The hiring of local NS Staff (Coordinator and administrative assistant)                 

AP042 Perform field assessments (beneficiary survey)                                 

AP042 Monitoring and follow-up tours                                 

AP042 Office supplies                 

AP042 Vehicle fuel and maintenance                 

AP042 Per diem for volunteers and staff                 
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AP042 Lessons Learned Workshop                 

P&B 

Output 

Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 
IFRC provides assistance to the NS during the 4 months of the 

operation 

Output S2.1.2: Effective and respected surge capacity mechanism is maintained. 

 

# of IFRC monitoring visits  

Target: 3 monitoring visits  

Activities planned 

Week  
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP049 Monitoring visit to provide technical support to the NS                                 

 

 

Budget 

 

See Annex. 
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 For further information, specifically related to this operation please contact: 

 

In the Nicaraguan Red Cross National Society: 

• President: Oscar Gutierrez; email: presidencia@humanidad.org.ni +505 

88879819 

• Director General: Auner Garcia; email: direcciongeneral@humanidad.org.ni 

+505 88950147 

In the IFRC Americas Region 

• Central America Head of Country Cluster Delegation: Nelson Aly, 

nelson.alyrodriguez@ifrc.org  

• Head of Disaster and Clime Crisis Department: Roger Alonso, 

roger.morgui@ifrc.org 

• Continental Operations Manager: Maria Martha Tuna, maria.tuna@ifrc.org 

• Head of Partnerships and Resource Development: Sandra Romero, 

sandra.romero@ifrc.org  

• Communications Manager: Susana Arroyo, susana.arroyo@ifrc.org 

• Maria Larios; Planning, Evaluation, Monitoring and Reporting Manager; 

email: maria.larios@ifrc.org  

• Logistics Coordinator: Mauricio Bustamante, mauricio.bustamente@ifrc.org  

 

In IFRC Geneva 

• DREF Senior Officer: Eszter Matyeka; email: eszter.matyeka@ifrc.org    

• Operations Coordination focal point: Karla Morizzo (acting); email: 

karla.morizzo@ifrc.org  

 

 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to 

the maintenance and promotion of human dignity and peace in the world. 

 

mailto:presidencia@humanidad.org.ni/
mailto:direcciongeneral@humanidad.org.ni/
mailto:nelson.alyrodriguez@ifrc.org
mailto:%20maria.tuna@ifrc.org
mailto:susana.arroyo@ifrc.org


all amounts in Swiss Francs (CHF)International Federation of Red Cross and Red Crescent Societies 

DREF OPERATION
MDRNI012 - NICARAGUA - PREPATORY ACTIONS TROPICAL CYCLONES 13/06/2022

Budget by Resource 

Budget Group Budget

Water, Sanitation & Hygiene 10.000

Teaching Materials 20.000

Cash Disbursment 41.250

Relief items, Construction, Supplies 71.250
Transport & Vehicles Costs 11.100

Logistics, Transport & Storage 11.100
International Staff 16.000

National Society Staff 9.500

Volunteers 21.500

Personnel 47.000
Workshops & Training 6.000

Workshops & Training 6.000
Travel 7.500

Information & Public Relations 14.500

Office Costs 2.300

Communications 6.000

Financial Charges 500

General Expenditure 30.800

DIRECT COSTS 166.150

INDIRECT COSTS 10.800

TOTAL BUDGET 176.950

Budget by Area of Intervention
AOF1 Disaster Risk Reduction 10.650

AOF2 Shelter #N/A

AOF3 Livelihoods and Basic Needs 43.931

AOF4 Health 13.845

AOF5 Water, Sanitation and Hygiene 15.975

AOF6 Protection, Gender and Inclusion #N/A

AOF7 Migration #N/A

SFI1 Strengthen National Societies 60.279

SFI2 Effective International Disaster Management 32.270

SFI3 Influence others as leading strategic partners #N/A

SFI4 Ensure a strong IFRC #N/A

TOTAL 176.950
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