
 
Appeal n° MDRPH029 
 
Glide n° TC-2018-000149-PHL 

100,000 people to be assisted 
 
400,000 Swiss francs DREF allocated 
 
2.7 million Swiss francs current Appeal budget 

Appeal launched 18 September 2018 
 
Appeal ends 18 September 2019 (1 year) 
 

 
This Emergency Appeal seeks 2.7 million Swiss francs (CHF) to enable the International Federation of Red Cross and 
Red Crescent Societies (IFRC) to support the Philippine Red Cross (PRC) to deliver assistance and support to 100,000 
people, who were affected by Typhoon Mangkhut, for 12 months. The operation will focus on the following sectors: 
health (including psychosocial support and nutrition); water, sanitation and hygiene (WASH); livelihoods (including cash-
transfer); shelter (including distribution of non-food items); disaster risk reduction; protection, gender and inclusion (PGI); 
migration; and National Society capacity enhancement. 

 
The appeal is launched based on preliminary analysis and will be revised once assessments are completed. A detailed 
emergency plan of action (EPoA) for this appeal will be finalized and attached 10 days after the publication of this appeal. 

 
 

 
 

12 September 2018: Typhoon 
Mangkhut enters the Philippine Areas 
of Responsibility (PAR).  
 
13 September 2018: The Philippine 
Red Cross enhances its preparedness 
measures for approaching Typhoon 
Mangkhut, and dispatches non-food 
items for 2,000 families from its Subic 
warehouse to Nueva Vizcaya. IFRC 
allocates 83,017 CHF from its Disaster 
Relief Emergency Fund (DREF) to 
support the National Society's 
readiness measures.  
 
15 September 2018: Typhoon 
Mangkhut makes landfall in Bagao, 
Cagayan.  It caused heavy rains which 
prompt floods and landslides.  
 
18 September 2018: IFRC launches 
an Emergency Appeal for CHF 2.7 mil, 
including a DREF start-up loan of 
400,000 CHF, to support the PRC in 
meeting the humanitarian needs of 
100,000 people. 
 

Emergency appeal 
Philippines: Typhoon Mangkhut 

Strong winds lash Baggao, Cagayan when Typhoon Mangkhut makes it landfall. Widespread flooding 
was also reported which caused damage to crops like corn and rice. (Photo: Patrick Mongoya/PRC) 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=21161
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Background  
Typhoon Mangkhut made landfall in Bagao, Isabela province at 0100H of 15 September as a Category 4 typhoon. 
Mangkhut was the strongest storm to make landfall in the Philippines this year, carrying a gustiness of up to 285 km/h 
with a maximum sustained wind of 205 km/h near the center. Mangkhut exited PAR in the morning on 16 September. 
All tropical cyclone warning signal was already lifted. Gale warning is still up thus fisherfolks and those with small vessels 
are advised not to venture out over the northern and western seaboards of Luzon. 
 
As of 16 September, the Department of Social Welfare and Development (DSWD) reports that a total of 163,412 families 
or 665,806 persons are affected by Mangkhut in 2,986 barangays in 31 provinces of regions I, II, III, CALABARZON, 
MIMAROPA and CAR. Of these affected people, 51,811 families (196,093 people) are staying in 1,911 evacuation 
centres (ECs) while a further 12,040 families (49,682 people) are staying with host families or friends.  
 
The National Disaster Risk Reduction and Management Council (NDRRMC) reported widespread flooding in  229 areas 
of Regions I, III and CALABARZON. 214 road sections and five bridges were affected, 879 houses have been damaged 
– 92 of them were completely destroyed. Two major river basins in Agno and Pampanga; and two dams in Binga-
Ambuklao-San Roque sub basin and Magat sub basin are currently under flood watch. During a press conference, 
NDRRMC reported that they have eight confirmed deaths, 50 are being validated while more than 40 are missing. More 
information will come in once a more and clearer assessment result will be reported.   
 
The Southwest Monsoon (Habagat), aggravated by the typhoon, will bring occasional gusty winds and scattered light to 
moderate to at times heavy rains over Western Visayas, MIMAROPA, Ilocos Region, Batangas, Bataan and Zambales. 
Residents in these areas, especially those living near river channels, in low-lying areas and in mountainous areas, are 
advised to take appropriate actions against possible flooding and landslides, coordinate with local disaster risk reduction 
and management offices, and to continue monitoring for updates. 
 
As the country's leading local humanitarian actor, and in pursuit of its mandate outlined in Republic Act No. 10072, PRC 
has requested IFRC to launch an Emergency Appeal on its behalf to scale up the current operation to deliver 
humanitarian assistance in the affected communities. On 13 September, PRC has deployed a caravan which includes 
a 10,000-liter water tanker, four 10-wheeler trucks, one 6-wheeler truck, four generator sets, a payloader, a mobile 
kitchen, a Humvee with a rescue boat, and a 6x6 truck. It also contains a water treatment unit, three sets of water 
bladders and tap stand, 2,000 sets of basic household items (sleeping mats, hygiene kits, jerry cans and tarpaulin), 100 
cadaver bags and five tents used as temporary learning spaces. 
 
Needs assessment 
The situation continues to evolve. As 
assessments continue, more information will 
emerge reflecting the actual number of 
casualties and extent of damages. Current 
assessments indicate is that there is a need for 
a substantial humanitarian response to meet the 
immediate needs of the affected communities. 
The local authorities are leading the overall 
humanitarian response with support of local 
organizations, including PRC.  
 
Needs analysis by sector 
 
Shelter 
The impact on housing is clarified as more 
information comes in. NDRRMC latest report 
notes that some 879 houses have been 
damaged – 92 of them were completely 
destroyed – in Regions I, II, III and CAR. 
 
Livelihood and basic needs 
Agriculture is among the biggest industry in the 
most affected communities. Cagayan Valley 
region is considered as the top corn producing 

Predicted damaged to houses. For the methodology on how the data was 
collected, click here 

https://dromic.dswd.gov.ph/typhoon-ompong-i-n-mangkhut-12-sept-2018/dswd-dromic-report-8-on-typhoon-ompong-i-n-mangkhut-as-of-16-september-2018-4am/
http://www.ndrrmc.gov.ph/attachments/article/3369/SitRep_No_39_re_Preparedness_Measures_and_Effects_of_SW_Monsoon_for_the_period_6AM_to_6PM_12Aug2018.pdf
file:///D:/Users/Johanna.ARVO/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/CIOMJ7DF/ndrrmc.gov.ph/
https://data.humdata.org/dataset/philippines-typhoon-mangkhut-priority-index-forecasted-damage
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region and second rice producing region in the country. Based on the initial assessment, the livelihood sector is one of 
the most affected, particularly on corn and rice farming in the provinces of Cagayan and Isabela. This is the time of year 
for corn and rice harvest. Based on the observation, more than 80 per cent of corn farmers are affected. According to 
Philippine Statistics Office (PSA)1 34 per cent of the poorest sector in the country is farmers while poverty incidence in 
Cagayan Valley is recorded at 11.69 per cent. According to NDRRMC, in Cordillera Administrative Region alone, an 
estimated cost of damage to agriculture was pegged at PHP 2.86 billion (some CHF 51 million) and about 171, 932 
farmers are affected. Most of the damage is accounted for corn (PHP 1.8 billion or CHF 31.9 million) and rice (PHP 390 
million or CHF 6.9 million). Also, there are at least 113,000 fisherfolk in the areas that were directly on the path of 
Typhoon Mangkhut according to FAO2. 
 
Health 
Early assessments report that health facilities are still functional with some damage. Some of the equipment inside these 
facilities was damaged due to flooding. Based on disease surveillance reports from the Department of Health, there is 
to be an increase in cases of dengue and leptospirosis in the affected areas.  
 
Water, sanitation and hygiene 
Based on initial assessments, there has not been major damage to water facilities in Cagayan. However, some 
evacuation centres do not have sufficient water supply while other water sources are contaminated. Sanitation facilities 
are not enough to cater all the evacuees. The provincial government in Isabela distributes safe water however, people 
do not have water containers. Poor hygiene behavior is also observed inside the ECs.  
 
Community preparedness and DRR 
When immediate relief needs are covered, and the conditions are established, an analysis will be undertaken to identify 
specific needs for integrated community preparedness and risk reduction. Taking into account existing capacities and 
needs for improvement, the analysis will be translated into an action plan for engagement over the medium to longer 
term period in integrated programming aimed at enhancing community resilience. This will expand upon the work of 
PRC in their ongoing school and community-based risk reduction programming. 
 
Protection, gender and inclusion  
PRC ensures protection, gender and inclusion issues are considered through applying the IFRC Minimum Standard 
Commitments to Protection, Gender and Inclusion in Emergency Programming throughout the response and sectoral 
plans to ensure sensitivity to the needs of at-risk individuals and groups. The implementation of the Minimum Standard 
will be monitored monthly using an IFRC standardized assessment checklist. female volunteers Specific measures 
based on needs assessments are taken into consideration and prioritized within the programming and relief distribution, 
including menstrual hygiene management, safe access to sanitation, safe access to drinking water sources, 
psychosocial support and medical assistance for those most at-risk of SGBV (women, girls, boys). 
 
The operation integrates a ‘do no harm’ approach into all aspects of planning and programming. PRC will capture sex 
and age disaggregated data for the purpose of accountability to communities, in order to analyze who is directly 
benefitting and who is not benefitting from services; and to understand the number and specific vulnerabilities of females 
to males based on their gender roles and age (i.e. to understand if a higher proportion of women, children or men are 
made vulnerable) and to provide age- and sex-appropriate cloths, hygiene materials and healthcare.  
 
Community engagement and accountability  
PRC has a long history of working and communicating with affected communities, including during the responses to 
Typhoon Haiyan. Community accountability and feedback/response mechanisms are integrated into recovery 
programmes to ensure that affected populations have direct access to information on the nature and scope of services 
provided by PRC, along with processes that enable community participation and feedback. It is important to incorporate 
sustainable behavior and practices within this humanitarian operation: ultimately, actions taken should cause no harm 
to the communities being supported. 
 
Beneficiary selection 
PRC programmes are committed to gender and diversity in line with IFRC’s commitments. For example, by targeting 
women-headed households, pregnant or lactating women, men and boys made vulnerable by disasters, households 
with persons with disability, older people, and those suffering from chronic illnesses, children-headed households, 
families with children under five years old, families that have not received any or sufficient assistance from the 
government or other organizations, those belonging to the socially vulnerable households and those who lack relevant 

                                                 
1 https://psa.gov.ph/poverty-press-releases  
2 https://fao.org (17 September 2018 Typhoon Mangkhut brief) 

https://psa.gov.ph/poverty-press-releases
https://fao.org/
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resources to cope with the basic humanitarian needs on their own. These groups will be considered according to the 
level of impact.  
  
Once target people are identified, each person will be given a PRC card with their and household members’ names. 
The card will form the basis for identification of bearers as people receiving support from the PRC, and during 
implementation PRC volunteers will countercheck if the names on the card are listed in distribution sheets. Upon receipt 
of any item or assistance, individuals will sign award sheets or participating lists. With these records, cases of double-
assistance or double-counting will be eliminated. PRC plans to utilize Red Rose for managing distribution records, 
including individual registration by sex and age disaggregated data. 
 

 

The PRC works with the IFRC, the International Committee of the Red Cross (ICRC) and 10 Partner National Societies 
in-country: American Red Cross, Australian Red Cross, Canadian Red Cross, Finnish Red Cross, German Red Cross, 
Japanese Red Cross Society, The Netherlands Red Cross, Norwegian Red Cross, Spanish Red Cross and Qatar Red 
Crescent Society.  To ensure that all Movement partners are fully informed about the situation and plans, PRC convened 
a coordination meeting on 14 September, in which all Movement components were represented. In addition to 
coordinating with Movement partners, PRC has assigned dedicated personnel to represent the National Society in 
National Disaster Risk Reduction and Management Council (NDRRMC) meetings. This ensures synergy among 
different actors. A Pre-Disaster Risk Assessment (PDRA) meeting was convened by the NDRRMC on 10 September, 
which was attended by government agencies, cluster lead agencies, and other partners including the PRC.  
 
The IFRC country office is supporting PRC in disseminating updates to Movement partners with in-country presence 
and coordinating with the Asia Pacific Regional Office (APRO) in Kuala Lumpur in accordance with the IFRC 
Secretariat’s Emergency Response Framework. On 17 September, a Movement Partners’ call was organized by APRO. 
IFRC country office is also coordinating with PNSs and remains in close contact with ICRC on any security-related 
considerations.   
  
At country level, PRC and IFRC are observers to, and participate in, meetings of the Humanitarian Country Team (HCT) 
held both during disasters and non-emergency times. PRC and IFRC are involved in relevant government-led cluster 
information sharing, planning, and analysis at all levels while IFRC supports PRC coordination efforts through 
representation in other relevant clusters as required.   
  
IFRC supports PRC planning and coordination with stakeholders of this operation. IFRC is closely monitors the situation 
and has mobilized staff to provide technical support to PRC as well as coordination with other agencies via the 
Humanitarian Country Team (HCT). Furthermore, IFRC supports the activities relating to the Shelter Cluster, during 
preparedness and response, as the Shelter Cluster co-lead in support of the Government lead agency, the Department 
of Social Welfare and Development (DSWD). IFRC coordination focal point in country is currently coordinating with 
OCHA, the ICC group and the shelter sector partners to provide key preparedness documentation such as shelter cluster 
capacity mapping and Key Immediate Needs (KIN) in medium-scale typhoon response scenario.   
 

https://www.redrosecps.com/
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Overall operational objective 
This operation aims to support the needs of 100,000 people of the most vulnerable communities affected by Typhoon 
Mangkhut for 12 months.  This will include timely and effective emergency relief alongside early recovery and recovery 
interventions to support the safety, dignity and resilience of affected communities. 
 

 
Areas of Focus 
 

 

Shelter 
People targeted: 15,000 
Male: 7,560 
Female: 7,440 
Requirements (CHF): 414, 000 

    

Proposed intervention 

Needs analysis and population to be assisted; houses were destroyed, heavily and partially damaged by 
the strong winds, flooding, flash floods or landslides, leaving the affected families staying in open areas or in 
evacuation centres. There is a need for emergency shelter, longer term and more sustainable solutions, and 
to relocate some people living in the high-risk areas.   
 
Activities planned to be carried out. 

• Provision of emergency shelter materials and essential non-food items (sleeping kit and shelter grade 
tarpaulins) for the most vulnerable and affected households. 

• Selection of target households per set criteria (e.g. based in vulnerability and house damage 
assessment) and prepare lists of households to be assisted. 

• Provision of shelter assistance to households with damaged and/or partially damaged house (which 
includes the procurement of shelter materials, shelter tool kit and conditional cash grants in two 
tranches). 

• Development and provision of appropriate build back better and safer messaging (IEC material) for 
awareness raising/training of volunteers and local builders;  

• Awareness raising/training of volunteers for shelter intervention on build back better and safer principles, 
mobilization of skilled carpenters and masons. 

• Providing beneficiary households with orientation on the programme and distribution process, along with 
essential information and awareness raising on appropriate, safe, building standards/techniques for 
emergency shelter solutions (EIC materials). 

• Provision of support to affected population on housing land and property (HLP) issues. 
 

 

 

Livelihoods and basic needs 
People targeted: 15,000 
Male: 7,560 
Female: 7,440 
Requirements (CHF): 663,000 

    

Proposed intervention 

Needs analysis and population to be assisted: Displaced households due to pre-emptive evacuation 
required hot meals at the evacuation centres. Thousands of poor families who rely on farming and fishing have 
been hard hit with loss in income after rice, corn, and other high-value crop were damaged by floods and 
landslides. Families and communities need support to recover livelihoods with dignity.  
 
Activities planned to be carried out. 

• Provision of food packs/hot meals during relief operations 
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• Provision of multipurpose cash to affected families including identifying strategies to ensure men and 
women are represented as direct recipients of cash initiatives. 

• Provision of restricted conditional cash grant to affected households for livelihoods assistance in the 
recovery operation. 

• Orientation of selected households on the programme, distribution process, and guidance to generate 
proposals. 

• Development and provision of appropriate training material for community awareness raising/training on 
livelihoods strengthening and protection. 

• Distribution of cash grants to affected households and continuous monitoring by technical staff 

• Evaluation of adoption of technical guidance. 

• Conduct Livelihoods recovery assessment to define the needs, capacities of each livelihoods group 
affected by the disaster as well as markets dynamics (labour markets, supply and outlets for main 
economic activities). 
 

 

 

Health 
People targeted: 80,000 
Male: 40,320 
Female: 39,680 
Requirements (CHF): 182,000 

    

Proposed intervention 

Needs analysis and population to be assisted; some equipment in health facilities are damaged, affected 
people need first aid services, stabilization support and referral for various injuries and psychological trauma. 
There is a risk of spread of vector-borne diseases; dengue and the areas are also vulnerable for leptospirosis. 
The typhoon had a strong effect on people’s mental health, people may need (especially children) post-disaster 
psychosocial assistance by trained PSS and Psychological first aid (PFA) volunteers. 

 
Activities planned to be carried out. 

• Mobilize and register volunteers for PSS activities. 

• Set up and run welfare desks in affected communities to provide PSS, FA and referral health services 
and to ensure appropriate referral pathways for additional services to specialized providers. 

• FA trained volunteers assist people in need of FA services in the affected area. 

• Distribute mosquito nets to the families. 

• Distribute dignity kits and new born kits to women and girls. 

• Assess and develop community action plan for priority health problems in consultation with the 
communities and local health units. 

• Provide basic supplies and equipment to heath facilities in the affected municipalities. 

• Mobilize Red Cross 143 community health volunteers to disseminate key messages on epidemic 
prevention focusing on water and vector-borne diseases. 

• Mobilize Red Cross 143 community health volunteers for health promotion and community-based 
disease prevention (CBDP) activities in schools and communities.  

• Support volunteers to undertake community-based surveillance to report increase cases of diseases 
and support the SPEED activities in coordination with local health units. 

• Provide search and rescue support to the affected population. 
  

 

 

Water, sanitation and hygiene 
People targeted: 30,000 
Male: 15,120 
Female: 14,880 
Requirements (CHF): 215,000 

    

Proposed intervention 



P a g e  | 7 

 

Needs analysis and population to be assisted: People’s immediate needs are safe and clean drinking 
water. There is also risks of spread of water-borne diseases from poor hygiene behavior. There is a need to 
provide hygiene kits and jerry cans alongside other non-food relief items. 
 
Activities planned to be carried out. 

• Distribute safe water to the affected population. 

• Distribution of non-food items (jerry cans and hygiene kits). 

• Continuously monitor the water, sanitation and hygiene situation in targeted communities. 

• In coordination with the shelter response select design for toilets based on consultation with targeted 
communities. This will be in considerations for cultural preference, safety, access for children and 
disabled, cleansing practices, national standards and menstrual hygiene, as well as environmental 
impact and sustainability. 

• Conduct training for RC volunteers on carrying out water, sanitation and hygiene monitoring and 
evaluation. 

• Develop a hygiene communication plan. Train volunteers to implement activities from communication 
plan. 

• Mobilize trained volunteers to promote positive sanitation behavior and hygiene practices in the 
communities 

• Continuous monitoring by technical staff. 
 

 

 

Protection, Gender and Inclusion 
People targeted: 100,000 
Male: 50,400 
Female: 49,600 
Requirements (CHF): 26,000 

    

Proposed intervention 

Needs analysis and population to be assisted: during times of disasters, affected people are made more 
vulnerable by lack of housing and economic insecurity. Vulnerable population such as children, elderly, 
persons with disabilities and people sick are frequently at higher risk of violence and abuse. There is a need 
to protect these population and incorporate their different needs into the programming.  
 
Activities planned to be carried out. 

• Provide follow up and technical support in compliance with IFRC Minimum Standard Commitments to 
Protection, Gender and Inclusion in Emergency Programming. 

• Support activities of the PRC Welfare Desks: (i) psychosocial support; (ii) critical incident stress 
management; (iii) guidance and counseling. 

• Support SGBV referral system at local level. 

• Provide psychosocial support to children with technical support of PSS staff. 

• Provide essential services (including reception facilities, RFL, and access health, shelter, and legal 
services) to unaccompanied and separated children.  

• Volunteers, staff and contractors sign, are screened for, and are briefed on safeguarding and PSEA 
policy/guidelines. 

• 3 monthly awareness-raising session on gender-based violence (GBV) for all teams, its prevention and 
response (through adherence to the Minimum Standard Commitments to Protection, Gender and 
Inclusion in Emergency Programming). All volunteers and staff to receive a pocket card with guidelines 
and updated community-based GBV assistance information, as well as orientation on child protection 
reporting lines and practices.  

• Volunteers trained in gender-based violence (GBV) in humanitarian settings to assess immediate and 
longer-term GBV needs. The assessment results will be built into the continuous planning and design 
across the operation. 
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Migration 
People targeted: 1,000 
Male: 504 
Female: 496 
Requirements (CHF): 31,000 

    

Proposed intervention 

Needs analysis and population to be assisted: wide power interruptions are experienced in 155 areas in 8 
provinces. Staying connected with family members is also essential for affected people and on this regard, 
communications is crucial to restoring family links or sending “safe and well” messages.   
 
Activities planned to be carried out. 

• Support activities of the PRC Welfare Desks: (i) restoring family links (RFL); (ii) tracing; (iii) inquiry and 
communications; (iv) contact of relatives; and (v) referral. 

• Train and mobilize volunteers for RFL activity. 
  

 

 

Disaster Risk Reduction 
People targeted3: 38,000 
Male: 19,152 
Female: 18,848 
Requirements (CHF): 162,000 

    

Proposed intervention 

Needs analysis and population to be assisted: The Philippines is vulnerable to various disasters, including 
typhoons and floods. The frequency of natural disasters highlights the need to ensure that community 
preparedness and risk reduction measures are initially implemented alongside relief and recovery 
interventions. As part of protecting and restoring community resilience to disasters, community-based disaster 
risk reduction (CBDRR) activities will be undertaken.  
 
CBDRR activities will be implemented in communities and schools. This will be done with Red Cross 1434 
volunteers, by having early warning early action agents to identify local risks, vulnerabilities and capacities to 
strengthen resilience of communities. 
 
Activities planned to be carried out. 

- Finalize the continuous assessments and analyses to inform the design and ongoing implementation of 
the programme using the new Leading Emergency Assessment & Planning (LEAP) approach that was 
initiated, with support from the imminent disaster DREF. 

- Carry out assessments to identify communities and schools to be supported. 
- Establish, train and mobilize pool of 143 volunteers in targeted communities. 
- PRC standard disaster risk reduction and management training for the 143 volunteers and community 

members. 
- Guide target communities and schools to undertake risk assessment and develop disaster risk 

management plans. 
- Support target communities and schools to disseminate their disaster risk management plans to key 

stakeholders. 
- Organize drills in the target communities and schools to test their disaster risk management plans 
- As part of DRR, conduct emergency first aid training and distribute first aid kits. 
- Tree planting as part of re-establishment of river banks and reforestation.  
- As part of DRR, conduct disaster response kit training of trainers (TOT) sessions for NDRT and PRC 

volunteers (RCAT and RC 143 WASH), including mass sanitation modules (MSM). 
 

                                                 
3 PSA – 49.6 per cent are female and 50.4 per cent are men. 
4 Community-based volunteers.  



P a g e  | 9 

 

 
Strategies for Implementation 
 

Strengthening National Societies 
Requirements (CHF): 533,000 

• Support PRC volunteer management for the response: ensure that volunteers are insured, provide 
complete briefings on volunteers’ roles and the risks they face, psychosocial support to volunteers, 
volunteers are aware of their rights and responsibilities. 

• Training, coaching and mentoring and financial support of staff and volunteers on various sector 
technical aspects. 

• Cash Based Interventions capacity building for the chapters. 

• Chapter capacity development activities. 

• Training of PRC staff and volunteers on Emergency Needs Assessments and disaster response 
Logistics development support for the National Society. 

• Ensure volunteers’ engagement in decision-making processes of respective projects they implement. 

• Support deployment and mobilization of response equipment, including rescue boats. 

• NSD for Red Cross Action Team (RCAT). 

• Supporting PRC disaster preparedness strategy such as disaster response training for the National 
Society.  

 

Ensure Effective International Disaster Management 
Requirements (CHF): 307,000 

• Surge support, including Regional Disaster Response Team (RDRT) and peer-to-peer support. 

• Global and Regional Surge training provision for PRC staff and volunteers. 

• Support shelter coordination in-country, in case shelter cluster is activated. 

• IFRC country office’s logistics department provides constant support to the National Society’s logistics unit 
for replenishment and other procurements. 

• IFRC country office provide fleet management. 

• IFRC country office supports PRC in coordinating with other humanitarian actors and relevant clusters on 
a regular basis. 

• IFRC country office supports PRC in coordinating with AHA Centre. 

• Coordinate with ICRC on security context of the areas – comply with the MCA.   
 

Influence Others as Leading Strategic Partners 
Requirements (CHF): 107,000 

• The PRC and IFRC communications team is ensuring that Red Cross response efforts are effectively 
communicated amongst its key public audiences and maintaining active online media engagement throughout 
the emergency operations.  

• PRC staff and volunteers across the country are actively contributing to institutional communications through 
their own social media networks.  

• A composite team of PRC and IFRC communications officers will work together to generate high quality 
photos, video clips, and news stories for use across IFRC and PRC multimedia platforms. 

• Mobilize PRC staff and volunteers, supported by IFRC personnel, to undertake assessments and validation 
to determine specific needs of affected people, capacities and gaps based on LEAP approach. 

• Identification of community participation modalities in programme design and implementation. 

• Develop detailed response plans with activities that will meet identified needs of affected people and ensure 
that any adjustments to initial plans are informed by continuous assessment of needs. 

• Ensure continuous monitoring of implementation by PRC and IFRC teams and ensuring disaggregated data 
is continuously collected. 

• Lessons learned workshop for operation. 

• Work on reporting, accountability to communities, community engagement and accountability - A Red Cross 
Red Crescent Guide to Community Engagement and Accountability (CEA). 

• Train and brief PRC frontline teams (staff and volunteers) on communication with communities to ensure CEA 
approach is integrated and rolled out in the operations. 

• Produced evidence-based information (evaluation report, case study, survey). 
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Ensure effective IFRC 
Requirements (CHF): 53,000 

• IFRC country office security focal person provides updates to PRC and coordinates with PNSs and the ICRC.  

• IFRC and PRC ensure the security of its staff. 

• Awareness on IFRC Fraud and Corruption Policy for Red Cross personnel and stakeholders (especially 
suppliers and local government units) as well as awareness on Prevention of Sexual Exploitation and Abuse 
(PSEA) for all personnel. 
 

 

Based on the demand for the technical and coordination support required to deliver in this operation, the following 
programme support functions will be put in place to ensure an effective and efficient technical coordination: human 
resources, logistics and supply chain; information technology support (IT); communications; security; planning, 
monitoring, evaluation, and reporting (PMER); partnerships and resource development; and finance and 
administration. More details are in the Emergency Plan of Action.  
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International Federation of Red Cross and Red Crescent Societies   

EMERGENCY APPEAL  
  

Philippines: Typhoon Mangkhut 
 

Funding requirements - summary 
 

    

  

SHELTER 414,000 

LIVELIHOODS AND BASIC NEEDS 663,000 

HEALTH 182,000 

WATER, SANITATION AND HYGIENE 215,000 

 PROTECTION, GENDER AND INCLUSION 26,000 

MIGRATION 31,000 

DISASTER RISK REDUCTION 162,000 

STRENGTHENING NATIONAL SOCIETIES 533,000 

ENSURE EFFECTIVE INTER'L DISASTER MANAGEMENT 307,000 

INFLUENCE OTHERS AS A LEADING STRATEGIC PARTNER 107,000 

ENSURE A STRONG IFRC 53,000 

TOTAL FUNDING REQUIREMENTS 2,693,000 

all amounts in Swiss Francs (CHF)  
 
 
 

Elhadj As Sy 
Secretary General 
 
 
______________________________     
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Reference 
documents 


Click here for: 

• Information 
bulletin  

• Imminent 
DREF 

For further information, specifically related to this operation please contact: 
 
In Philippine Red Cross: 

• Elizabeth Zavalla, acting secretary general: +63 2 790 2300; email: 
elizabeth.zavalla@redcross.org  

• Ana Mariquina, acting manager for disaster management services; email: 
ana.mariquina@redcross.org.ph 

 
In IFRC Philippine Country Office:  

• Chris Staines, head of country office; phone: +63 998 585 0794; email: 
chris.staines@ifrc.org  

• Patrick Elliott, operations manager; +63 998 961 2140; email: 
patrick.elliott@ifrc.org     

 
In IFRC Asia Pacific Regional Office, Kuala Lumpur: 

• Martin Faller, Deputy Regional Director; email: martin.faller@ifrc.org 

• Necephor Mghendi, head of Disaster and Crisis Unit (DCPRR); mobile: +60 12 224 
6796; email: necephor.mghendi@ifrc.org 

• Johanna Arvo Operations Coordinator; mobile: +60 19 323 2647; email: 
johanna.arvo@ifrc.org  

 
For Resource Mobilization and Pledges support: 

• Sophia Keri, Resource Mobilization in Emergencies Coordinator; email: 
sophia.keri@ifrc.org 

•  
For Communications enquiries: 

• Rosemarie North; communications manager; mobile: +60-122-308-451 email: 
rosemarie.north@ifrc.org 

 
For In-Kind donations and Mobilization table support: 

• Riku Assamaki, Regional Logistics Coordinator; email: riku.assamaki@ifrc.org 
 
For planning, monitoring, evaluation and reporting (PMER) enquiries: 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org 
 
In IFRC Geneva 

• Nelson Castano, manager, operations coordination; email: 
nelson.castano@ifrc.org  

 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 
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