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A. SITUATION ANALYSIS 
 

Description of the disaster 
 
From mid-March to April 2019 widespread flash flooding affected large parts of Iran, most severely in Golestan, Fars, 
Khuzestan, Lorestan, Ilam and other provinces. Iran has been hit by three major waves of rain and flooding over the 
course of two weeks which led to flooding in at least 26 of Iran's 31 provinces leading to a death toll of 78 nationwide 
according to the officials. 
The first wave of rain began on 17 March, 
leading to flooding in two northern provinces, 
Golestan and Mazandaran with the former 
province receiving as much as 70 percent of 
its average annual rainfall in single day. 
Several large dams have been overflowed, 
particularly in Khuzestan and Golestan, 
therefore many villages and several cities 
have been evacuated. About 2,200 cities and 
villages across country have been damaged 
by severe floods as well as hundreds of 
millions of dollars of damage to water and 
agriculture infrastructure.  
 
The flooding caused the destruction of 
hundreds of millions of dollars of infrastructure 
and the collapse of at least 314 bridges across 
the country. At least 25,000 houses were 
completely destroyed, while another 60,000 
sustained some form of damage. 
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Figure 1. Khuzestan under water – photo credit: IRCS 
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Summary of response 
 
Overview of Host National Society 
The IRCS was established in 1922 (as the ‘Red Lion and Sun Society’) and became affiliated with the IFRC in 1924. It 
has over 10,000 staff and some two million volunteers, being structured in the Youth Organization, the Volunteers 
Organization and the Relief & Rescue Organization. IRCS has 400 local branches and over 560 road relief and rescue 
bases across the country.  
 
Under its mandate, the road relief and rescue base has two main objectives: 
i) to assist and help the injured people from car accidents,  
ii) and to carry out assessments in the affected areas during emergencies. 
 
The National Society has strong auxiliary link to Government and is mandated, under the Law on Emergency 
Operations, to conduct Search & Rescue activities, Relief Services and to provide Emergency Shelter which comprise 
key components of the response operation. In addition, the IRCS is responsible for raising public awareness on 
disasters, including the provision of related educational activities. 
 
The Iranian Red Crescent Society responded to the floods since the early onset of the disaster as they closely 
monitored the evolving floods situation and analysed the information received from the 32 provincial Emergency 
Operations Centers (EOCs) across the country (one EOC in each province). 
 
The EOCs operate 24/7 in all the branches, with three main objectives: 
 

1- to receive calls on their 24-hour hotline, collect information 
from the field, online register the information and to channel 
the information through links with other organisations such as 
the police, the traffic organization (safety of the roads), the 
Institute of Geophysics at the University of Tehran, the Road 
Maintenance and Transportation Organization and the 
Emergency Medical Organization (affiliated to the Ministry of 
Health)  

2- HR Management 
3- Information Management 

 
 
 
 
IRCS Emergency Operations Centers (EOCs) facilitate twice daily updates for provincial branches through video 
conferencing, based on updates from Government agencies and forecasts of the meteorological agency. The 
population is warned on risks at an early stage and necessary measures (e.g. evacuation) are being taken.  
 
The IRCS operation included a national fundraising campaign that has raised about 75 million Swiss Francs in cash, 
complemented by national in-kind donations of more than 75 million Swiss Francs. 
 
 
 
Overall, the IRCS operation can be summed up as an exemplary national response operation:  
✓ A total of 100,000 volunteers and staff have been mobilized to assist the floods affected population; 
✓ Operational Teams from 31 provinces were deployed to hardest hit areas;  
✓ 24 relief and rescue helicopters, 77 boats, and about 5,500 light and heavy relief vehicles (ambulances, 

rescue cars, etc…) have been involved in the operation, carrying out response activities in line with IRCS’s 
mandate within the national response system; 

✓ 10 Mobile Communication Vehicles (MCV) have been deployed and used covering all the provinces. 
 

 
 
The total operational costs are estimated to be more than IRR 1,510b (CHF 35.95m). The breakdown of the 
operational cost is as follows: 
 
 
 
 



 

 
 
 
The IRCS used its own financial means to ensure continued assistance.  
Generally, the National Society receives financial support from the Government in addition to its domestic income 
generating activities from:  

- 75 operational pharmacies across the country, 
- Textile industries, 
- Commercial companies, and 
- Pharmaceutical and medical organization (affiliated to the NS) 

 
 
During the operation, and under its mandate, the National Society carried out rescue services assisting 9,159 people 
in different locations. 
 
 
The IRCS delivered 16 types of relief items (food and household items) to the affected communities: 

 
 
The below map shows the floods affected provinces across the country. 
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Initially a DREF was launched as a loan for the appeal on 29 March 2019 by IFRC for CHF 499,751 to assist 3,000 
families affected by the floods for a duration of three months. Based on the evolving situation and changing needs in 
the field, an emergency appeal was later launched on 07 April 2019 with a further increase in the appeal amount to 
CHF 5.1 million.   
 
From the immediate onset of the disaster, IRCS started a major response operation that by now reached 664,196 
persons in need. See the below dashboard. 
 

 

 

http://adore.ifrc.org/Download.aspx?FileId=234815
http://adore.ifrc.org/Download.aspx?FileId=235420


 

    
 
 
With both local funding and IFRC Emergency Appeal funds, IRCS provided emergency assistance in two phases.  
The first phase was during the acute flooding and that was focused on the search, rescue and relief services.  
As the flood waters started to recede, the second phase provided a more focused distribution of household items and 
provision of cash grants amounting 100 CHF per family1 to the most affected households. 
 
The IRCS carried out the following response actions: 
 
Search & Rescue Services: 
IRCS has carried out search and rescue services 
at the first phase of the response, and evacuated 
9,159 persons to safe areas, utilizing IRCS 
helicopters, boats and vehicles, throughout the 
country. Evacuations also included livestock; 
4,821 vehicles were towed from water. The 
country’s well-functioning early warning system 
prevented further loss of lives. 
 
 
Emergency Shelter:  
IRCS provided emergency shelter to those 
displaced and unable to return to their destroyed 
or seriously damaged houses. 91 camps, widely 
set up in schools, sport clubs and alike, are 

 
1 According to the local culture, one family may have 2-3 households living together in one house. 

Figure 2. Evacuation of the affected people from Lorestan to Khorram 
Abad City- photo credit: IRCS 



 
managed by IRCS located mainly in Khuzestan and four main cities in Lorestan (Noor Abad, Aligodarz, Pol- Dokhtar, 
and Dorood).  
 
Overall, 338,822 people have been provided with emergency shelters in IRCS camps. IRCS services included the 
distribution of hot meals, which are widely provided by local NGOs, the facilitation of social activities, and transport 
service to schools. 
 
All of the affected persons returned to their houses, and they are mainly categorized in three different groups: 
 
 
 
1- The families whom houses were drained of water 
allowing them to go back to their homes; 
2- The families whom houses are rebuilt with the support 
of the government; 
3- The families who are offered to stay at rented houses 
financially supported by the government, awaiting their 
new houses to be re-built (ongoing). 
 
Throughout the flood’s response, IRCS has provided 
material to drain 8,463 houses from water. 
 
 
 
 
 
Relief:  
Persons in shelters as well as other persons in need were provided with food and basic household items (HH items). 
The relief operation used IRCS emergency stocks (held in warehouses at national and provincial level) and in-kind 
donations of the public, commercial enterprises, and international donors. More than 2,000 ‘collection points’ were set 
up all across the country, where IRCS volunteers collect in-kind donations; in ‘packing stations’ volunteers (IRCS, with 
the support of local NGOs and including spontaneous volunteers) pack standard items. Distribution logistics utilized 
IRCS’s air, water, and land fleet capacities. IRCS also reached out 12,204 families with cash assistance under this 
EA. 
 

Shelter and Households Items Tents Piece 59,728 

Carpets Piece 80,287 

Plastic Sheets Kg 101,011 

Blankets Piece 199,413 

Kitchen Sets Piece 8,834 

Heaters Piece 6,719 

Food Items Food Parcels Piece 260,653 

Bottled Water Piece 1,429,392 

Canned Food Piece 394,000 

Bread Loaf Piece 2,200,747 

Dates Kg 11,280 

Rice Kg 237,637 

Edible Oil Kg 25,995 

Sugar Kg 69,994 

Beans Kg 95,696 

WASH Hygiene Kits Piece 135,238 

CVA Cash 
disbursement 

100 
CHF 

12,204 
families 

 
 
Health:  
37 mobile clinics provided basic health care, assisting the Ministry of Health’s (MoH) activities and services. 
 
21,373 outpatients and 11,543 paramedical cases were supported, 6,143 mother and child interventions done, 2,322 
cases of malnutrition (children under 5 years) taken care of. IRCS psychosocial teams done more than 4,815 
psychosocial support interventions, and 1,448 environmental health interventions have been done. 
4,754 awareness sessions have been conducted to the affected communities in four provinces (Lorestan, Khuzestan, 
Golestan and Ilam). 572 staff and volunteers have been mobilized to the affected areas to conduct the health-related 
activities and services. 
 

Table 1. Food and Household items distributed to affected population 

Figure 3. IRCS volunteers setting up camps to host the 
evacuated families in Khuzestan – photo credit: IRCS 



 
The below table shows the activities and services of the mobile clinics in three provinces targeted by the EPoA. 

 
 
WASH:  
Water infrastructure was damaged to a 
high extent leading to reduced access to 
safe water. Provision of safe water through 
installation of water tanks and water 
containers was managed by the Ministry of 
Energy and Water (IRCS complementing 
with bottled water covering immediate 
drinking water needs).  
IRCS in the emergency phase provided 
support in drainage of houses, distribution 
of hygiene/dignity kits, and raised public 
awareness in camps. Awareness raising 
was conducted through hygiene promotion 
(including safe water, food 
handling, cleaning campaigns, vector 
control, and public awareness) among 
communities and camps.  
 
 
Crosscutting aspects (PGI, CEA):  
IRCS’ accountability framework includes 
protection, gender and inclusion programming to ensure that specific needs of women, children, persons with 
disabilities and marginalized groups are considered. Special women and children-only camps have been set up, and 
these camps were guarded by the local authorities and managed by the IRCS staff and volunteers (both female and 
male). Information and support desks acting as a first port of call and providing referral services have been installed. 
IRCS´ health personnel were tracking, monitoring and referring cases of Sexual and Gender- Based Violence (SGBV), 
with no cases registered throughout the flood’s response. 
 
Child-friendly spaces (CFS) have been set up in a majority of camps, migrant populations (Afghan migrant 
communities in the North-east) are assisted in similarity to the local population (with pre-existing NGO/INGO 
programming for migrant communities continuing). A well functioning physical health referral systems were in place 
during the operation.  
 
A multi-channel information and feedback mechanism for the affected population was set-up.  
IRCS has installed an information and support desk in every camp which includes at least one female volunteer for 
support. Volunteers recorded requests and complaints and transfered them to the IRCS local branch to resolve the 
issues. The process for collection, recording and resolving the complaints vary from one camp to another depending 
on the experience of the volunteers.  
 
The public gardens and child-friendly facilities have been cleaned out of mud and are functional. Children who were 
living in camps benefited from these facilities as well as other recreational actives facilitated by the volunteers. 
 

 
 
 

Figure 4. IRCS volunteers packing the hygiene kits items to be distributed 
in Khuzestan – photo credit: IRCS 



 

Figure 5. Social activities for Girls hosted in Golestan-  
 photo credit: IRCS 

The IRCS volunteers facilitated some social 
activities provided by local NGOs and civil 
society initiatives to the girls hosted in camps. 
 
 
IRCS incorporated data protection principles 
throughout their programs and operations. The 
National Society has an e-data protection 
policy and uses an internal automated system 
for data management. IRCS’ audit and 
investigation department deals with confidential 
data and complaints received through their 
hotline (‘112’) and complaint boxes, the latter 
installed at their local branches and sub-
branches. 
 
 
 
 
Overview of Red Cross Red Crescent Movement in country 
The International Federation of Red Cross and Red Crescent Societies (IFRC) has a presence in Iran since 1991 and 
has been providing technical support in capacity building initiatives and disaster management, shelter, disaster law, 
youth and health. There are no partner National Societies (NSs) present in the country, however IRCS has a 
memorandum of understanding with a number of Red Cross Red Crescent NSs. ICRC has a delegation based in 
Tehran with various number of humanitarian activities in cooperation with the IRCS. Movement partners have regular 
coordination meetings in country. 
 
An IFRC Field Assessment and Coordination Team (FACT) was deployed to Iran to support needs assessments 
and assist the EPoA development. Assessment missions of IRCS, the FACT team, and ICRC (for Golestan), were 
conducted in the north-eastern province of Golestan and the south-western province of Khuzestan. A Cash expert was 
also deployed as part of the FACT mission for one month from IFRC MENA Regional Office to carry out cash feasibility 
and explore the opportunities of cash interventions. The cash expert carried out assessment mission including markets 
assessment and NS capacity to implement the cash interventions.  
 
IFRC support through the Emergency Appeal (EA) allowed to further scale up the assistance provided by IRCS with 
given domestic human, operational and technical resources, by increasing financial capacities. 
 
The Red Cross Red Crescent societies of Australia, Canada, China, Croatia, Iraq, Japan, Monaco, Netherlands, 
Qatar, and the Governments of South Korea, Switzerland, OPEC and ECHO have pledged to contribute to the current 
Emergency Appeal. The total amount of hard and soft pledges comes to CHF 2.74 million. 
 
The Red Cross Red Crescent societies of Germany, Kuwait, Turkey, Saudi Arabia and United Arab Emirates, have 
sent in-kind assistance to the flood-affected people; items are being distributed by IRCS in the main affected 
provinces, while the Red Cross Red Crescent societies of Canada, Croatia, Qatar, Japan, Iraq, Netherlands, Hong 
Kong, Australia have sent cash assistance. ICRC supported IRCS with a financial contribution (440,000 Euros). 
 
 
Overview of non-RCRC actors in country 
Efforts of Ministries, local authorities, national NGOs and the IRCS are coordinated by the National Disaster 
Management Organization (NDMO), with 14 standardized sectoral working groups established. IRCS convenes the 
’Relief, Rescue and Emergency Shelter Working Group’, and participates in another four working groups. Sectoral 
working groups apart from the aforementioned allocated to IRCS are led and activities widely implemented by line 
ministries supported by non-governmental actors. The Iranian army, police, local NGOs and governmental bodies and 
institutions are engaged in the operation. IRCS has a permanent liaison person located within the NDMO. 
 
Coordination and cooperation amongst agencies and local on local level worked well, with e.g. camps being managed 
by IRCS, health in the camps being taken care of by the Ministry of Health, WASH infrastructure provided from the 
Ministry of Energy, and local NGO supporting with food and social activities. 
 
The floods have triggered a wide response from local communities and grass-root initiatives across the country; Iran’s 
population was engaged and showed solidarity and provided manifold activities to support the affected people.  
 
The flood response in Iran was implemented by national and local actors, providing an example of localized response.  
 



 
A wide range of UN agencies are present in-
country, including FAO, IOM, UNDP, UN-Habitat, 
UNHCR, UNICEF, UNOCHA and WHO.  
INGOs have limited presence in country, with 
Norwegian Refugee Council (NRC) and Relief 
International (RI) being active in migration 
contexts and Medecins sans Frontières (MSF) 
providing health services for marginalized groups. 
However, the operational presence of 
international actors on operational level is limited 
and all of the contributions were channeled 
through the governments. 
 
The governments of Armenia, Azerbaijan, 
Belgium, Canada, China, Georgia, Germany, 
India, Iraq, Japan, Lebanon, Oman, Pakistan, 
Poland, Russia, Switzerland, United Kingdom, 
and the Vatican, have provided government-to 
government in-kind donations. The Governments of 
Austria, Czech Republic, France, Italy, and Slovakia 
provided in-kind assistance through the European Civil Protection Mechanism (UCPM). IRCS is the consignee of the 
majority of international in-kind contributions. 
 
 

Needs analysis and scenario planning 
 
IRCS, in coordination with local authorities, conducted 24- hour and 72-hour assessments in the affected districts and 
branches to identify the immediate needs and priorities using helicopters, boats and vehicles. With the situation 
continuously developing, further multi-sectoral needs assessments have been carried out by national actors, including 
IRCS and the IFRC’s FACT. 
 
Need analysis by sector 
 
Shelter:  
A total of 91,404 houses were fully destroyed and in need to be re-build again and 51,961 houses have been partially 
damaged. Families, especially in rural areas, have lost most / all of their household effects; support was extended to 
the displaced families with emergency shelters and household items including tents, blankets, kitchen sets, carpets, 
and heaters. 
 
Overall, 338,822 people have been provided 
with emergency shelters in IRCS camps. IRCS 
services included the distribution of hot meals, 
which are widely provided by local NGOs, the 
facilitation of social activities, and transport 
service to schools. 
All of the displaced persons returned to their 
residential houses, i) either drained of water, ii) 
rebuilt with the support of the government; or 
they are staying at rented houses financially 
supported by the Housing Foundation, awaiting 
their new houses to be re-built (ongoing). 
 
It is worth noting that the Ministry of Housing 
and the nonprofit Housing Foundation were 
mandated to provide sustainable solutions 
(reconstruction assistance, housing rental 
subsidy) for the families that will not be able to 
return to their destroyed / damaged homes. 
Under the EA, IRCS complimented the financial assistance provided to most affected households by the Housing 
Foundation of Iran via disbursement of cash grants equivalent to 100 CHF per family. Although the assistance was 
initially planned for basic needs, however, due to the challenges in international funds transfer to Iran, the IFRC and 
IRCS decided to provide cash assistance to selected households for reconstruction of houses.  
 
 
 

Figure 6. Packing the in-kind donations at IRCS warehouse 
to be distributed in Lorestan- photo credit: IRCS 

Figure 7. Blankets distribution in Lorestan – photo credit: IRCS 



 
Livelihood & basic needs:  
Since the onset of the disaster, the IRCS has been providing immediate assistance with bottled water, hot meals, and 
food parcels for people in camps and those stranded near their houses. In addition to household and personal effects, 
agriculture food stocks, livestock, and crops were lost. Livelihoods of small-scale entrepreneurs, crafts people and 
employees of enterprises hit by floods have been affected. A significant number of households have lost the raw 
material and tools for carpet handicrafts. Ministries of Agriculture and Industry committed to provide cash grants and 
low-interest loans for affected people to restore their livelihoods. The cash assistance planned for basic needs was 
diverted for construction support. 
 
Health:  
Many affected people required psychosocial support (PSS), first aid, and medical attention. The Ministry of Health is 
mandated to cover the health sector in emergency. IRCS complements in PSS and basic health care through its Basic 
Health Care units. IRCS’ Youth Organization also provided PSS to affected children.  
 
Throughout the operation, around 51,998 health interventions performed, including 6,143 women and child health care 
services and about 3,446 people were reached with psychosocial support. IRCS responded to the existing needs for 
first aid in the emergency camps and continued to refer to medical cases to the health system.  
 
WASH:  
Water and sewage infrastructure was damaged to a 
high extent. Provision of safe water through installation 
of water tanks and water containers were managed by 
the Ministry of Energy and Water, IRCS was 
complementing with bottled water covering immediate 
drinking water needs.  
 
IRCS provided support in drainage of houses, 
distribution of hygiene / dignity kits, and raising public 
awareness (including safe water, food handling, 
cleaning campaigns, and vector control) among 
communities and camps. 
 
 
Risk Analysis 
IRCS, in coordination with local authorities, conducted rapid needs assessments in the affected regions to 
identify the immediate needs and priorities using helicopters, boats and vehicles. With the situation 
continuously developing, further multi-sectoral needs assessments have been carried out by national actors, including 
IRCS and the IFRC’s FACT. 
 
RISK IMPACT 

 

Hydrological  
(Floods) 
 

In case of the occurrence of further heavy rains, provinces are at risk to be hit by 
further flooding. Especially major dams in Khuzestan are still holding enormous 
amounts of water. 
With current weather indicating stable conditions, a most-likely scenario foresees 
water levels will gradually recede, supporting a swift move from relief to recovery. 

Geophysical 
(Earthquake) 

Similarly, other disasters in the country (e.g. earthquakes) would exacerbate the 
situation, with response capacities still bound in the flood operation and 
emergency stock widely depleted. Fortunately, none happened. 

Economic sanctions 
 
 

The economic sanctions imposed on Iran have the potential to affect the efficiency 
of the relief and recovery efforts. For the same reason, there is a risk for delays in 
the transfer of funds from IFRC to IRCS.  
IRCS bridged delays in money transfers with own funds and ensured timely 
implementation of the Appeal activities. The IFRC will transfer funds in Swiss 
Francs rather than US Dollars. 

Infrastructure 
 
 

With further rains, increased water release from the reservoirs would be 
necessary to avoid overloads, which pose the risk of structural damage and dam 
breaks resulting in massive, large scale destruction. With this risk, evacuated 
people were accommodated in emergency shelters in safe areas. 

Assets 
 

6 out of the 23 relief and rescue helicopters of IRCS not being operational due to 
the unavailability of spare parts. It has impacted the flow and the efficiency of the 
relief and recovery supplies. Due to the economic sanctions, IRCS had to buy the 
spare parts from black market, leading to a significant increase in the cost. 

 

Figure 8. Bottled water distribution – photo credit: IRCS 



 

Beneficiary Selection 
 
The IRCS based the beneficiary selection process on the assessments, and the National Society aligned its 
interventions with the IFRC's commitments to the inclusion of gender and diversity in emergency programming. 
 
Following the Search & Rescue operations, IRCS and the governmental authorities adopted an initial ‘blanket 
approach’ in the immediate response phase, reaching out to a maximum of affected persons in their relief operation. 
Subsequently, IRCS prioritized the most vulnerable amongst the affected populations: The selection of households 
provided with assistance was done in close coordination with the local authorities and with the NDMO members.  
 
Priority was given to the people displaced by floods in the most affected areas, who are living in emergency shelters 
with totally / severely damaged houses. Close coordination among partners ensured collaboration and avoided 
duplication.  
 
Specific consideration was given to: 
✓ persons with disabilities 
✓ the elderly and  
✓ single-headed households.  

 
Other considerations are households with disrupted livelihoods and an overall poor economic. 
 
In some mountainous rural areas (Lorestan), access was limited due to destroyed traffic infrastructure. IRCS managed 
to deliver assistance to these at-risk groups by using the helicopters. 
 
 

B. OPERATIONAL STRATEGY 
 

Overall objective: 
 
The overall objective of this operation was to ensure that at least 150,000 people (30,000 households) affected by 
floods receive appropriate assistance in a timely, effective, and efficient manner and that they are provided with the 
necessary support in order to meet their basic needs.  
The immediate response efforts focused on the provision of shelter support and basic non-food items through 
unconditional cash grants, with specific attention to protection, gender and inclusion issues.  
 
In parallel, material preparedness for the ongoing operation / other emergencies is reinforced by replenishing depleted 
shelter emergency stocks. 
 
The timeframe of the operation was of nine months, from April until December 2019. 
 

Proposed strategy 
 
The strategy was fully in line with IRCS and IFRC policies, procedures, rules, regulations and mandates. Beneficiary 
selection was carried out involving affected community members and in close coordination with the local authorities. 
Priority was given to those people who were displaced by floods and other criteria as listed in the beneficiary selection 
section.  
 
Within the Iranian disaster management system, Governmental agencies / line ministries are mandated to implement 
early recovery / recovery efforts, while IRCS mandate is limited to response phase activities; no recovery activities 
have been implemented by the NS. However, the NS have provided the affected people with household appliances 
such as, refrigerators, stoves, washing machine, carpets, etc… and contributed to the recovery process for the local 
economy and household economic security. 
 
The activities foreseen under the Emergency Appeal complemented the ongoing IRCS operation. The Emergency 
Appeal allowed the IRCS’ existing operational capacities in country to respond at scale to the needs of the affected 
population by boosting financial capacities. 
 
The National Society conducted damage assessments and recorded and analyzed data from its emergency 
operations centre (NEOC), and its coordinated actions with national authorities and humanitarian actors in the country 
to avoid the duplication of efforts. 
 
The Iranian Red Crescent Society also established systems to keep the affected communities informed about its relief 
activities, through different channels (Television, radio, website, social media platforms), the distribution processes 
and feedback mechanisms. 



 
 
Shelter: 
The IRCS has been mandated by the Government to respond to the emergency needs of the affected populations in 
providing rescue and relief support. With IRCS teams and branches responding in all affected areas since day one, 
the focus has been on the most vulnerable provinces of Golestan, Ilam, Khuzestan and Lorestan. In addition to 
providing emergency camps, IRCS distributed shelter items including tents, carpets, kitchen sets, plastic sheets, and 
heaters. Initially, this appeal aimed to partially replenish IRCS stocks for three items distributed in large quantities: 
tents, blankets, and kitchen sets, to complement IRCS contingency stocks for the ongoing operation and future 
responses. However, and due to economic sanctions, the IFRC couldn’t process the transfer and only tents were 
replenished. 
 
Livelihoods and Basic Needs: 
IRCS began cash programming, including post-distribution monitoring, in 2004 in response to the Bam Earthquake 
(with support from British Red Cross). Since then, cash-based intervention (CBI) has been included in IRCS 
operational responses. In the recent Kermanshah earthquake, CBI was also used to provide help to the vulnerable 
groups such as female-headed households, disabled persons and families with infants. Cash assistance within the 
current operation was harmonized with support provided by other agencies including government authorities (e.g. 
Ministries of Health, Housing and Social Wellbeing).  
The selection of benefitting families was based on agreed vulnerability criteria. IRCS undertook a rapid market 
assessment to ensure that markets are functional and that essential items are available. The IRCS used an 
unconditional unrestricted cash modality, so that families can utilize the money based on their needs.  
As planned, cash was transferred to the recipients’ bank accounts, as all Iranian citizens have identification and bank 
accounts to ensure families could meet their essential needs.  
The cash assistance in the amount of CHF 100 per family contributed to the recovery process for the local economy 
and contributed in reconstruction of their houses.  
 
Protection, Gender and Inclusion 
To preserve the dignity of affected population especially the girls and women, IRCS provided dignity kits containing 
essentials supplies such as sanitary towels for menstrual hygiene. People living with disabilities and older persons 
were also targeted with tailor made disability and age-friendly services.  
Due to the displacements, there was a risk of increase in cases of sexual and gender-based violence in the different 
counties. No cases registered throughout the flood’s response. 
 

Operational support services 
 
IRCS covered all related operational costs and expenses (such as logistics, human resources, volunteer-related 
expenses) on their side. 
 
Human resources 
IRCS has deployed about 33,000 volunteers and staff to support the flood response in the targeted four provinces. 
Based on previous experience, the activities were managed by IRCS HQ. Cash transfers to targeted families were 
done electronically, as such, volunteer capacities were only required to very limited extent. 
 
Administration and Finance 
Operational expenses such as volunteer accommodation, transportation, communication and coordination activities 
was covered by the IRCS. Finance and administration support to the operation was provided by IRCS Headquarters. 
  
Logistics and Supply chain 
Logistics for the CBI programme included the bank transfers to the recipient affected households via Sepah national 
Bank. 
 
The National Society initial request was for procurement of kitchen sets, blankets and family tents. However and at the 
request of the National Society, the decision was made for procurement of family tents due to change in needs 
through international tendering process which was carried out by IFRC MENA Operational Logistics, Procurement and 
Supply Chain Management (LPSCM) Unit. The IFRC Regional Office in MENA procured 4,481 standard relief tents to 
replenish the stock of Iranian RC, used during the flood response. 
 
Enhanced localization of aid capacity 
IRCS has demonstrated its strong localized capacity through its recurrent emergency operations. The NS has 
invested in building strong, well equipped and skilled branches. In line with the Agenda for Humanity, consistent 
efforts are continuously made to support and strengthen local leadership and build capacities especially at the branch 
level. 
 
Communication 
The IRCS has a strong Public Relations Department which led the communications in this operation. Since the 



 
onset of the floods, IRCS has been disseminating daily information for public awareness and information via their 
social media platforms (twitter, Instagram, Telegram) and the IRCS website. The National Society owns a studio and a 
newspaper, both disseminated nationwide. 
 
The IFRC MENA regional communication manager visited the country and went on field mission to Tehran and Ahwaz 
to provide international visibility to the IRCS activities. The Federation social media platforms (Twitter, Facebook, 
Instagram) as well as its official website were mobilised at a high rate throughout the relief operations. Public 
communications content was published on IFRC Website and social media platforms (Regional and HQ). Different 
sorts of audio-visual and written materials were published (video1, video2) using these channels and platforms which 
include photos, video documentaries, web stories, photo stories, press releases, interviews etc.  
 
Some Tweets during only one day generated over 30,000 impressions. six videos were shared on Facebook and 
Instagram, about the floods happening in different provinces on one hand and the Iranian Red Crescent relief 
operation through its volunteers on the other hand. 
 
 
Tweet  

 
Twitter thread (3 April) on Iran floods generated over 14,000 impressions 
Tweet sharing Iranian Red Crescent video: 47RTs/60 likes/9,268 impressions 
Tweet sharing Iranian Red Crescent photos: 13 RTs/15 likes/3,600 impressions 
Tweet sharing Iranian Red Crescent video: 13 RTs/12 likes/2,900 impressions 
This tweet (3 April) sharing another video from Iranian Red Crescent (helicopter brings help in Lorestan) 
performed very well as well with 32RTs, 113 likes and 10,869 impressions 
Tweet (April 2) sharing also a video from Iranian Red Crescent (flash floods): 32RTs, 36 likes and 5,959 
impressions 

 
 
Facebook  
 

Facebook post – Iran is under water (video): 10,300 people reached (3 April) 
Facebook post – Flash floods in Iran (video): 6,300 people reached (2 April) 
Facebook post – Heavy rains and floods (video): 8,800 people reached (26 March) 

 
 
Instagram  
 

Post (3 April) sharing helicopter video – 6,324 views/1,545 likes 
Post (2 April) sharing video of Iranian Red Crescent volunteers in action – 1,922 likes 
Post (26 March) sharing video of floods happening in different provinces – 1,673 likes 
 

 
Planning, Monitoring, Evaluation and Reporting  
The IRCS PMER reporting unit is currently embedded in the IRCS EOC. And the information is channeled to the HQs. 
IRCS PMER were responsible for day-to-day monitoring of the implementation of this emergency operation.  
The IRCS operation monitoring teams at branch level conducted regular field monitoring visits throughout the 
operation.  
 
Reporting on the operation was carried out in accordance with the IFRC EA reporting standards and four operation 
updates (OU) were issued during the operation’s timeframe (OU 1, OU 2, OU 3, OU 4). Technical PMER capacity and 
technical support was provided through IFRC MENA Regional office PMER team.  
 
Community Engagement and Accountability 
The Community Engagement and Accountability approach was streamlined throughout the whole response process to 
ensure active and meaningful participation of the affected communities. 
 
This was achieved through the following initiatives: 

- Community feedback mechanism was set up by IRCS. This promoted active engagement with the 
communities to handle any issues regarding the floods, response and related activities. 

- Community participation was also embraced during registration through community-based targeting, 
formation of community relief committees with representation of various community groups to take part in the 
selection of the most affected and vulnerable beneficiaries. 

- Different channels of communication were used to ensure all the affected communities had access to the 
required information about the floods and response activities as well as coordination with both Government 
and other non-governmental actors. 

https://www.ifrcnewsroom.org/story/en/276/iran-is-under-water-ifrc-announces-support-as-flood-crisis-worsens
https://www.ifrcnewsroom.org/story/en/279/iran-floods-two-million-people-in-need-of-humanitarian-aid/1423
https://twitter.com/ifrc/status/1113446783131115528
https://twitter.com/ifrc/status/1113446783131115528
https://twitter.com/ifrc/status/1113655397162921984
https://twitter.com/ifrc/status/1113784844092346369
https://twitter.com/ifrc/status/1113364380916297728
https://twitter.com/ifrc/status/1113018261816446976
https://www.facebook.com/IFRC/videos/vb.21976174279/346666822638191/?type=2&theater
https://www.facebook.com/IFRC/videos/vb.21976174279/317706052222761/?type=2&theater
https://www.facebook.com/IFRC/videos/vb.21976174279/473082029896851/?type=2&theater
https://www.instagram.com/p/BvydX8AIAMd/
https://www.instagram.com/p/Bvv6d5JFtau/
https://www.instagram.com/p/Bvd8rilFx5w/
http://adore.ifrc.org/Download.aspx?FileId=236357
http://adore.ifrc.org/Download.aspx?FileId=236819
http://adore.ifrc.org/Download.aspx?FileId=238613
http://adore.ifrc.org/Download.aspx?FileId=256202


 
- The National Society volunteers involved in the response were sensitized on how to maximize on community 

engagement and accountability during the response. 
 
The NS already conducted post-distribution monitoring (PDM) for the provision of relief, using different tools, such as 
examining the families ration books, home visits, interviews with the community leaders. 
The IRCS Treasury General is responsible for the outcomes of the PDMs as well as the complaints received through 
the complaint mechanism. 
 

C. DETAILED OPERATIONAL PLAN 

 

 

Shelter 
People reached: 45,000 (9,000HHs) 

    

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, wellbeing 
and longer-term recovery through shelter and settlement solutions 

Indicators:  Target Actual 

# of targeted people with safe and adequate shelter and settlements 
45,000 people 
(9,000 HHs) 

45,000 people 
(9,000 HHs) 

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, wellbeing 
and longer-term recovery through shelter and settlement solutions 

Indicators: Target Actual 

# households provided with emergency shelter and settlement assistance 
9,000 HHs 

(45,000 
people) 

9,000 HHs 
(45,000 
people) 

Narrative description of achievements 

The IRCS has been mandated by the Government to respond to the emergency needs of the affected populations in 
providing rescue and relief support.  
 
With IRCS teams and branches responding in all affected areas since day one, the focus has been on the most 
vulnerable provinces of Golestan, Ilam, Khuzestan and Lorestan.  
In addition to providing emergency camps, IRCS distributed shelter items including tents, carpets, kitchen sets, 
plastic sheets, and heaters.  
 

Shelter and Households Items Tents Piece 59,728 

Carpets Piece 80,287 

Plastic Sheets Kg 101,011 

Blankets Piece 199,413 

Kitchen Sets Piece 8,834 

Heaters Piece 6,719 

 
 



 

 
 
 

Challenges 

  
Initially, this appeal aimed to partially replenish IRCS stocks for three items distributed in large quantities: tents, 
blankets, and kitchen sets, to complement IRCS contingency stocks for the ongoing operation and future responses.  
 
However, due to economic sanctions and at the request of the National Society due to change in needs, the plan was 
amended and the IFRC in agreement with the IRCS replenished 4,481 tents through international tendering process 
which was carried out by IFRC MENA Operational Logistics, Procurement and Supply Chain Management (LPSCM) 
Unit. 
 
The procured tents meet the standard tent for a family of five and they conform to the recommended minimum-
standard living area for hot and temperate climates (3.5m² per person); the tent provides additional space for cold 
climates. Further information about the tent specifications can be found here. 
 

Lessons Learned 

None reported. 
 

 

 

 

Livelihoods and basic needs 
People reached: 305,100 (12,204 HHs) 

    

Indicators:  Target Actual 

# of households provided with unconditional / multipurpose cash 
grants and able to cover their monthly basic needs 

30,000 HHs 12,204 HHs 

# of households provided with unconditional/multipurpose cash 
Grants 

30,000 HHs 12,204 HHs 

Narrative description of achievements 

 
The selection of households provided with assistance was done in close coordination with the local authorities. 
Priority was given to the people displaced by floods in the most affected areas, who are living in emergency shelters 
with totally / severely damaged houses. Close coordination among partners ensured collaboration and avoided 

Figure 9. Camps settled in schools – photo credit: IRCS 

http://www.sheltersolutions.eu/sheltersolutionsshop/rapid-response-shelters/hshetentf16c-ifrc-tent.php


 

duplication. Furthermore, in its response, IRCS ensured that activities within the operation are aligned with its gender 
commitments as well the ‘Minimum standards for protection, gender and inclusion in emergencies’. 
Specific consideration was given to persons with disabilities, the elderly and single-headed households. Other 
considerations are households with disrupted livelihoods and an overall poor economic situation who are unable to 
recover. 
 
Beneficiaries were selected upon the following criteria: 
✓ The affected population of Khuzestan, Lorestan, Ilam, and Golestan provinces who are under the State 

Social Welfare Network and/or under the Housing Foundation; 
✓ People with severely or completely damaged houses; 
✓ Households headed by women, i.e. widows, divorced or separated women without income; 
✓ Households with person(s) living with disabilities and other socially excluded / marginalized groups; 
✓ Households with insufficient coping mechanisms; 
✓ Households from vulnerable occupational groups. 

 
The transfer amount of 100 CHF has been set to top-up existing governmental social subsidies to the most 
vulnerable and poor families and met country household income and expenditure standards (HIES), thereby 
providing supplementary means to cover essential needs. 
 
Through the EA, 12,204 families were provided with one-off unconditional and unrestricted cash grants (CHF 100) via 
bank transfer to their bank accounts to compliment the assistance provided by Housing Foundation for reconstruction 
or meet basic needs as decided by the family. 
 

 
 
 
 
The provision of unconditional cash grants to those target population increased their buying power and subsequently 
induced positive effects for the small retailers on local markets. 
 
The NS already conducted post-distribution monitoring (PDM) for the provision of relief, using different tools, such as 
examining the families ration books, home visits, interviews with the community leaders. 
The IRCS Treasury General is responsible for the outcomes of the PDMs as well as the complaints received through 
the complaint mechanism. 
 

Challenges 

The economic sanctions imposed on Iran have somehow affected the efficiency of the relief and recovery efforts, and 
IFRC funds couldn’t be transferred to IRCS.  

Figure 10. Cash used for reconstruction in Golestan– photo credit: IFRC 



 

IRCS bridged delays in money transfers with own funds and ensured timely implementation of the Appeal activities.  
 

Lessons Learned 

None reported. 

 

 

Protection Gender and Inclusion  
People reached: 0 (within the EA) 
Male: 0  
Female: 0 

    

Indicators:  Target Actual 

Does the operation demonstrate evidence of addressing the specific needs to 
ensure equitable access to disaster response services? 

 
Yes Yes 

# of staff and volunteers trained on the Minimum Standards 

 
100 0 

# of staff and volunteers trained on addressing Sexual and Gender-Based 
Violence (SGBV)  

100 0 

Narrative description of achievements 

Overall, the NS has an Emergency Health Department in each provincial branch responsible in addition to the day-to-
day health-related issues, to deal with SGBV identified cases. Within its current structure, each provincial branch has 
a group of well-experienced health personnel (midwives, nurses and doctors) who have taken SGBV training 
courses, and gained the necessary knowledge and skills allowing them to deal successfully with such cases. The NS 
health personnel were tracking, monitoring and referring cases of Sexual and Gender- Based Violence (SGBV) to the 
Ministry of Health, with no cases registered throughout the flood’s response. 
 
Through this appeal, no trainings have been conducted by IFRC experts with regards to CEA and SGBV. 
 

Challenges 

 None reported 

Lessons Learned 

None reported 

 
 

  Strengthen National Society 

Indicators:  Target Actual 

# of IRCS staff and Volunteers trained on CBI and CEA  - - 

Narrative description of achievements 

The appeal aims at complementing the response activities already implemented by the NS. Capacity development 
thereby focusses on CBI, PGI and CEA. 
 
As capacity development activities for CBI and CEA had been planned in the Operational Plan 2019 for Iran, they are 
mentioned here for reference, yet they are not budgeted in the EA. IRCS is committed to cover all operational costs 
and expenses relevant to the capacity development activities.  
 
The IRCS together with ICRC delegation in Tehran conducted a CEA workshop in Tehran on 24-26 February 2019. 
The purpose of this workshop was to achieve accountability towards communities, to implement stable and 
community-centered plans, and to increase trust and acceptance. 
 

Challenges 

None reported 

Lessons Learned 

None reported 



 
 

 

   International Disaster Response 

Indicators:  Target Actual 

Effective and coordinated international disaster response ensured. 

 
Yes  Yes 

# of FACT members deployed in the country.  4 4 

Are coordination tools and mechanisms in use within the Movement response?  Yes  Yes 

Movement coordination is well-established, and all the partners and the relevant 
reference centres are regularly informed about the progress. 

Yes Yes  

Narrative description of achievements 

The International Federation of Red Cross and Red Crescent Societies (IFRC) has a presence in Iran since 1991 and 
has been providing technical support in capacity building initiatives and disaster management, shelter, disaster law, 
youth and health. 
 
An IFRC four-person Field Assessment and Coordination Team (FACT), consisting of a team leader (Austrian Red 
Cross), and experts for Cash-Based Intervention (CBI) (Kyrgyzstan Red Crescent, supported by Swiss Red Cross), 
disaster management (IFRC MENA Regional Office (RO), reinforced with Qatar Red Crescent Society), and 
Planning, Monitoring, Evaluation and Reporting (PMER) (IFRC MENA RO), was deployed to Iran to support needs 
assessments and assist the EPoA development.  
 
Together with IRCS (and ICRC for Golestan), the situation of the flood-affected population in the north-eastern 
province of Golestan and the south-western province of Khuzestan was assessed, and further response options 
identified. The FACT ended its field mission in Iran on 20 April 2019. 
 
Coordination meetings took place included Ministries, local and regional authorities, local NGOs, UNOCHA, foreign 
government representatives, and the affected population. 
 
All Movement partners in-country have regular coordination meetings (aligned with the SMCC spirit). While no 
partner NS (PNSs) is present in the country, the PNSs have been kept up to date through partnership calls and 
information updates. 
 
During the operation, four operational updates have been published on the IFRC website. The aim of the Operation 
Update is to provide recent information on the situation and progress on the ongoing response operation and on the 
implementation of the planned activities in line with the EA timelines.  
 

Challenges 

 None reported 

Lessons Learned 

None reported 

 

 

   Influence others as leading strategic partner 

Indicators:  Target Actual 

IFRC and NS are visible, trusted and effective advocates on humanitarian issues. Yes Yes 

# of communications materials produced (social media engagement, news articles, 
interviews, AV materials, etc.) 

24 12 

# of PMER monitoring visits. 1 0 

# of evaluations conducted. 1 0 

The MDRIR002 has contributed to effectively and efficiently complement IRCS´s 
ongoing flood operation.  

Yes Yes 

% appeal coverage.  80% 54% 

Narrative description of achievements 

IRCS’s Public Relations Department was leading the communications in this operation.  
 



 

Since the onset of the floods, IRCS has been disseminating daily information for public awareness and information 
via twitter, Instagram and the IRCS website. The National Society owns a newspaper, disseminating information. 
Daily media releases have also been provided since the onset of the disaster on IRCS homepage and Instagram. 
 
The IFRC MENA regional communication manager visited the country to support the communication plan and 
provided extended support throughout the operation.  
 
Thousands of media and social mentions of the Red Cross and Red Crescent related to Iran floods.  
An IFRC press release has been picked up by major international agencies and media. IFRC produced a number of 
press Releases, Tweets, Facebook and LinkedIn posts, videos, and more than 9 interviews for international 
media. 
 
The Federation social media platforms (Twitter, Facebook, Instagram) as well as its official website were mobilised at 
a high rate throughout the relief operations. Regular operational updates were provided through IRCS and IFRC 
official social media sites and official websites. Different sorts of audio-visual and written materials were published 
(video1, video2) using these channels and platforms which include photos, video documentaries, web stories, photo 
stories, press releases, interviews etc… Some tweets alone have generated a total of over 30,000 impressions, while 
six videos were shared on Facebook and Instagram, about the floods happening in different provinces on one hand 
and the Iranian Red Crescent relief operation through its volunteers on the other hand. 
 
IRCS PMER (embedded in the IRCS EOC) was responsible for day-to-day monitoring of the implementation. The 
IRCS operation monitoring teams at branch level were conducting field monitoring visits regularly and on specific 
demand. In accordance with the IFRC EA reporting standards, four operational updates were issued during the 
operation’s timeframe. Technical PMER capacity and technical support was provided through IFRC MENA Regional 
office PMER team.  
 
54% of the Emergency Appeal was covered amounting to 2,740,540 CHF, through the generous contribution of: 
Australian Red Cross (from Australian Government), China Red Cross, Hong Kong branch, Croatian Red Cross, 
European Commission - DG ECHO, Iraqi Red Crescent Society, Japanese Red Cross Society, 
OPEC Fund for International Development-OFID, Qatar Red Crescent Society, Red Cross of Monaco, Republic of 
Korea Government, Swiss Government, The Canadian Red Cross Society, the Canadian Red Cross Society (from 
Canadian Government), the Netherlands Red Cross (from Netherlands Government*). 
  

Challenges 

None reported. 

Lessons Learned 

None reported. 

 

    Effective, credible and accountable IFRC 

Indicators:  Target Actual 

financial transfer mechanism is successfully implemented Yes No 

# of overdue financial reports 0 0 

Narrative description of achievements 

 
In cooperation with partners, IFRC tried to secure a funding channel to Iran.  
 
However, the economic sanctions imposed on Iran affected the efficiency of the relief and recovery efforts. For the 
same reason, the transfer of funds from IFRC to IRCS was delayed. 
IRCS bridged delays in money transfers with own funds and ensured timely implementation of the Appeal activities. 
The IFRC will transfer funds in Swiss Francs rather than US Dollars, when feasible. 
 
IFRC MENA Regional Office logistics and finance department provided technical support to ensure procurements and 
financial reporting in accordance with the IFRC standards. 
 

Challenges 

None reported 

Lessons Learned 

None reported 

https://www.ifrcnewsroom.org/story/en/276/iran-is-under-water-ifrc-announces-support-as-flood-crisis-worsens
https://www.ifrcnewsroom.org/story/en/279/iran-floods-two-million-people-in-need-of-humanitarian-aid/1423


 

D. Financial Report 
 
As the final financial report is still under development, this section will be updated as soon as it is ready.  
 
There is a balance of approximately CHF 172K at the end of the reporting period. It is proposed that these funds are 
allocated to Iran Operational Plan to strengthen the capacities of the National Society and subsequent implementation 
of activities in support of the communities. 
 
Please find the preliminary financial report here. 
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Contact information 
 

 
Reference 
documents 
 

Click here for: 

• Previous Appeals 
and updates 

• Emergency Plan 
of Action (EPoA) 

For further information, specifically related to this operation please contact: 
 
In the Iranian Red Crescent Society  

• IRCS Acting Under Secretary General, International Affairs & IHL; Ms. Zahra 
Falahat, email: intdep@rcs.ir, phone: +98 9128016240 

• Operational coordination: Ms. Mansooreh Bagheri, Operational Coordinator, 
email: intdep@rcs.ir, phone: +98 9121396432 

 
In the IFRC 

• IFRC Regional Office for DM coordinator: Hosam Faysal, Head of Disaster and 
Crisis Prevention, Response and Recovery, email: Hosam.faysal@ifrc.org  phone+961 
71 802219 

•  IFRC Regional Office for DM: Raja Assaf, Senior Response Officer, email: 
raja.assaf@ifrc.org  phone: +961 71 91089 

• IFRC Country Office: Davood Pourkhanali, Acting Iran, Country Representative, 
email: Davood.Pourkhanali@ifrc.org  phone:+961 79 300560 

 
In IFRC Geneva 

• Programme and Operations focal point: Eszter MATYEKA, Senior officer, DREF, 
email: eszter.matyeka@ifrc.org phone: +41-75-419 8604 

  
For IFRC Resource Mobilization and Pledges support: 

• IFRC Regional Office: Anca Zaharia, MENA Regional Head of Partnership and 
Resource Development, email: anca.zaharia@ifrc.org phone: +961 813 11 918 

 
For In-Kind donations and Mobilization table support: 

• Logistics Coordinator, Dharmin Thacker, Procurement Unit manager, email: 
Dharmin.Thacker@ifrc.org  phone: +961 81314135 
 

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• IFRC Regional Office: Nadine Haddad, PMER Regional Manager; Email: 
Nadine.Haddad@ifrc.org  phone: +961 71 802775;  

  

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 

http://adore.ifrc.org/Download.aspx?FileId=235420
http://adore.ifrc.org/Download.aspx?FileId=235420
mailto:Hosam.faysal@ifrc.org
mailto:raja.assaf@ifrc.org
mailto:Davood.Pourkhanali@ifrc.org
mailto:eszter.matyeka@ifrc.org
mailto:anca.zaharia@ifrc.org
mailto:Dharmin.Thacker@ifrc.org
mailto:Nadine.Haddad@ifrc.org
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Selected Parameters

Reporting Timeframe 2019/03-2020/03 Operation MDRIR002
Budget Timeframe 2019-2020 Budget APPROVED

Prepared on 30 Apr 2020
All figures are in Swiss Francs (CHF)

Emergency Appeal
PRELIMINARY FINAL FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2020/03

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 2,740,540

Expenditure -2,567,781

Closing Balance 172,759
Deferred Income 0

Funds Available 172,759

MDRIR002 - Iran - Floods
Operating Timeframe: 29 Mar 2019 to 29 Dec 2019;    appeal launch date: 07 Apr 2019

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 0
AOF2 - Shelter 2,000,000
AOF3 - Livelihoods and basic needs 3,000,000
AOF4 - Health 0
AOF5 - Water, sanitation and hygiene 0
AOF6 - Protection, Gender & Inclusion 32,000
AOF7 - Migration 0
SFI1 - Strenghten National Societies 0
SFI2 - Effective international disaster management 57,000
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 11,000

Total Funding Requirements 5,100,000
Donor Response* as per 30 Apr 2020 2,740,540
Appeal Coverage 53.74%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 0 0 0
AOF2 - Shelter 1,043,700 1,235,628 -191,928
AOF3 - Livelihoods and basic needs 1,854,272 1,288,472 565,800
AOF4 - Health 0 0 0
AOF5 - Water, sanitation and hygiene 0 0 0
AOF6 - Protection, Gender & Inclusion 0 0 0
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 3,980 16,263 -12,283
SFI2 - Effective international disaster management 30,353 5,620 24,733
SFI3 - Influence others as leading strategic partners 161,880 1,986 159,894
SFI4 - Ensure a strong IFRC 5,325 19,813 -14,488

Grand Total 3,099,509 2,567,781 531,728

IV. DREF Loan

* not included in Donor Response Loan : 499,751 Reimbursed : 499,751 Outstanding : 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies
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Reporting Timeframe 2019/03-2020/03 Operation MDRIR002
Budget Timeframe 2019-2020 Budget APPROVED

Prepared on 30 Apr 2020
All figures are in Swiss Francs (CHF)

Emergency Appeal
PRELIMINARY FINAL FINANCIAL REPORT

MDRIR002 - Iran - Floods
Operating Timeframe: 29 Mar 2019 to 29 Dec 2019;    appeal launch date: 07 Apr 2019

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

Australian Red Cross (from Australian Government*) 343,100 343,100
China Red Cross, Hong Kong branch 25,707 25,707
Croatian Red Cross 5,000 5,000
European Commission - DG ECHO 223,370 223,370
Iraqi Red Crescent Society 4,852 4,852
Japanese Red Cross Society 91,222 91,222
Netherlands - Private Donors 1,122 1,122
On Line donations 15,654 15,654
OPEC Fund For International Development-OFID 497,077 497,077
Qatar Red Crescent Society 410,000 410,000
Red Cross of Monaco 10,883 10,883
Republic of Korea Government 203,854 203,854
Swiss Government 500,000 500,000
Switzerland - Private Donors 77 77
The Canadian Red Cross Society 107,555 107,555
The Canadian Red Cross Society (from Canadian Gove 187,283 187,283
The Netherlands Red Cross (from Netherlands Govern 113,784 113,784

Total Contributions and Other Income 2,740,540 0 0 0 2,740,540 0

Total Income and Deferred Income 2,740,540 0

www.ifrc.org International Federation
Saving lives, changing minds of Red Cross and Red Crescent Societies


	MDRIR002-Preliminary Final Financial Report.pdf
	Emergency Appeal




