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Emergency appeal n°: MDRAF007 GLIDE n°: DR-2021-000022-AFG 

Operation update n°4;  
Date of issue: 25 March 2022 

Timeframe covered by this update: 1 November 2021 – 
31 January 2022 

Operation start date: 10 April 2021 
Operation timeframe: 24 months 
End date: 31 March 2023 

Funding requirements: CHF 36 million DREF amount allocated: CHF1,000,000 

N° of people being assisted: 560,000 individuals (80,000 households) 

Red Cross Red Crescent Movement partners currently actively involved in the operation: The Afghan Red 
Crescent Society (ARCS) is working with the International Federation of Red Cross and Red Crescent Societies 
(IFRC), the International Committee of the Red Cross (ICRC), and Participating National Societies with a presence in 
Afghanistan i.e. Canadian Red Cross; Norwegian Red Cross; Danish Red Cross; Qatar Red Crescent Society; and 
Turkish Red Crescent Society,  

Other partner organizations actively involved in the operation:  
UN Agencies/IO: United Nations Food and Agriculture Organization (FAO), United Nations World Food Programme 
(UNWFP), United Nations Office for the Coordination of Humanitarian Affairs (UNOCHA), International Organisation for 
Migration (IOM) and World Bank. 
Government Ministries: Ministry of Agriculture, Irrigation, and Livestock (MAIL), Afghanistan National Disaster 
Management Authority (ANDMA), Ministry of Rural Rehabilitation and Development (MRRD), and Ministry of Refugees 
and Repatriation (MoRR). 
(Inter)national Humanitarian NGOs: Multiple (inter)national humanitarian NGOs are either planning or have already 
commenced to scale up their operations. To name a few of them: International Rescue Committee (IRC), Save the 
Children, Norwegian Refugee Council (NRC), etc. 

 
Summary of operation update: 
Despite challenges in the country (drought worsening; financial institutions collapsing; winter season, etc.), ARCS and 
IFRC stayed functional. Activities performed by ARCS from November 2021 to January 2022 include assessment of 
nearly 23,200 households, distribution of 27150 food parcels, 5,000 hygiene kits, 1,000 household kits and 3,500 
winterization kits to 21,700 households in 14 provinces during this period. The remaining distribution in Sari-e-Pol and 
Dikundi provinces will be completed in February 2022. 
 
Due to the increasing needs in the country, two more provinces, Panjshir and Badakhshan were added to this appeal: 
Panjshir is impacted by an ongoing conflict and in need of humanitarian assistance and also Badakhshan is one of the 
provinces massively affected by drought and over 60 per cent of its population are living in Integrated Food Security 
Phase Classification (IPC) phase 3 and IPC phase 4 of food security. Due to the gap in humanitarian services in the 
provinces, ARCS had expanded its reach to also include Badakhshan and Panjshir provinces. In Panjshir, some 1,900 
food parcels were distributed in 4 districts and similarly, 2,000 food parcels and 1,000 household kits were distributed in 
Badakhshan province. Nuristan province was removed from the initially targeted areas since it received similar support 
under a DREF operation (MDRAF009). 
 
Up to 31 January 2022, funding coverage for the Emergency Appeal stood at CHF 8.4 million (23.3 per cent). IFRC 
together with the National Society thanks partners and donors who have so far been able to contribute. Significant gaps 
remain in these areas/sectors: Livelihoods and Basic needs, Health, Water, Sanitation and Hygiene (WASH), and 
National Society capacity building. 
 
IFRC and ARCS call on partners and the international community to show support and solidarity by contributing 
to the Emergency Appeal. Funding is crucial to enabling ARCS to deliver urgent assistance to children, women 
and men who have been affected by the severe drought compounded by displacement and with the severe need 
to access emergency health. 

Operation Update Report 
Afghanistan: Humanitarian Crises 

https://glidenumber.net/glide/public/search/details.jsp?glide=22139&record=1&last=106
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A. SITUATION ANALYSIS 
 

Description of the disaster 
 
The situation in Afghanistan remains highly fluid after the change of government in August 2021. The country is going 
through a change process, and it is expected that the situation will remain fluid in the coming months. Along with the 
political shift, the combination of natural disasters, severe drought, flooding and the COVID-19 pandemic increased the 
humanitarian needs exponentially. The security situation remains unpredictable with reports of improvised explosive 
devices (IEDs) explosions throughout the country causing injuries and deaths to both civilians and the personnel of 
Islamic Emirates of Afghanistan.  
 
In 2021, 698,000 people were displaced by conflict with almost one million returnees from Iran and Pakistan registered.1 
UN published a flash appeal of USD 4,4 Billion to further accelerate the humanitarian assistance. However, the 
humanitarian funding ask continues to be largely unfulfilled. By the end of 2021, the number of people under poverty 
increased to over 90 per cent of the population.  
 
The Food Security Cluster reported that the La Niña phenomenon is currently predominant until the spring of 2022. The 
conditions are likely to start weakening only in spring or summer. Lower than average precipitation was seen from 
December 2021 to February 2022 and below-average snowfall led to lower–than–average snowpack formation during 
the winter months which will have an adverse impact on the availability of water for irrigation in spring-summer months. 
22.8 million people are projected to be in IPC Phase 3+ and ten out of 11 urban areas are in IPC Phase 4. That means 
over half of the country’s population, 55 per cent, are enduring crisis or emergency levels of acute food insecurity. The 
continuous drought will cause a reduction in wheat cultivation and will further create insecurity in food access, weaken 
production of agricultural produce and adversely impact the livestock health as well as the coping capacities of farmers.  
 
The disruption in the health system due to freeze on funding2 by the World Bank, the Sehatmandi Project a multi-donor 
funded project that strove to increase the utilization and quality of health, nutrition, and family planning services through 
more than 20,000 health workers across 2,309 health facilities, had upended the health services in the country. As a 
quick response to this, WHO and UNICEF through the funding from UN Central Emergency Response Fund are 
supporting the implementing agencies until the end of 2022. The fourth wave of the COVID-19 epidemic is expected 
currently, while there is still a lack of funding for operating the designated COVID-19 hospital functions. There is a 
significant increase in COVID-19 cases in January 2022 compared to December 2021. In October 2021, cholera, and 
dengue outbreaks were detected in Kabul, Wardak and Nangarhar provinces. Measles has been reported across the 
country and constitute a major public health issue. The cases of acute watery diarrhoea (AWD) have also increased in 
Kabul since October 2021. AWD is the second biggest cause of death in the country overall. Recently malaria cases 

have been reported in Laghman province. 3 
 

Summary of current response 
 
Overview of Operating National Society 
As an auxiliary to the government, ARCS is a primary national partner to respond to disasters across the country and 
facilitate disaster preparedness activities with its 34 provincial branches spread across the country. ARCS has a long 
history of providing life-saving assistance to people in need in Afghanistan. ARCS presence and local networks across 
the country are exceptionally well established, which enables ARCS to reach vulnerable populations who are not served 
by other humanitarian actors, for instance in highly remote and hard-to-reach areas.  
 
During the reporting period, the ARCS had three active IFRC-supported emergency operations (MDRAF007, 
MDRAF008, and MDRAF009) focusing on delivering assistance to households affected by multiple shocks (drought, 
flash floods, and displacement). By the end of January 2022, two DREF operations (MDRAF008 and MDRAF009) were 
completed, reaching 2,350 households (approximately 16,450 people) with food assistance as well as hygiene kits and 
household kits. The default modality of provision of services was through cash transfer but due to disruption of banking 
services and financial systems, the modality was changed to in-kind goods distribution and IFRC has procured needed 
items on behalf and as requested by ARCS.  
 
IFRC Afghanistan Country Delegation established a sourcing hub in Pakistan in September 2021 to ensure that 
procurement of relief items could be realised, and people can access assistance as soon as possible. However, due to 
changes in customs requirements as well as inflated prices in Pakistan, and the improvement of local market systems 
in Afghanistan, the majority of food items were finally procured in Afghanistan. The hygiene kits, household items and 

 
1 OCHA Snapshot of Population Movements (January-December 2021) 
2 The United States Administration froze the assets of Afghanistan’s Central Bank held in the US, including most of the central bank reserves of over 
US$9 billion. IMF allocations of Special Drawing Rights (SDRs) amounting to US$450 million is also out of reach as the US Federal Reserve shut 
access to dollar liquidity for the Central Bank of Afghanistan. 
3 Health Cluster Bulletin – January 2022 

https://reliefweb.int/sites/reliefweb.int/files/resources/ocha-afg-populationmovementssnapshot.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/afg_health_cluster_bulletin_2022_jan.pdf
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winterization packages were procured through Pakistan and were delivered by December 2021. This was done for all 
the emergency operations in the country. The following are the overall items procured as of 10 January 2022: 
 

• 30,000 food parcels 

• 30,850 hygiene kits 

• 3,500 winterization kits 

• 3,600 household kits 
 

All procurement undertaken by IFRC Pakistan and Afghanistan country delegations is in compliance with the IFRC 
Procurement Procedures. ARCS with the support of IFRC carried out beneficiary selection and registration and as the 
items arrived at the provinces, they were distributed accordingly. 
 
For the reporting period, out of the total amount procured, 29,500 food packages, 3,500 winter kits, 7,350 hygiene kits 
and 3,350 household kits were already distributed to the targeted people under the active three emergency operations 
earlier mentioned. 
 
The number of items distributed under this emergency appeal is provided in the table below: 
 

 
 
In addition to the above, ARCS also continues to implement other programmes and operations with the support of 
IFRC (not through this Emergency Appeal funds):  
 
Mobile health teams (MHTs):  
ARCS is operating 42 Mobile Health Teams (MHTs) with the support of IFRC. They continue to deliver primary 
healthcare services in remote districts of Afghanistan. The 42 MHTs are part of more than 140 health facilities operated 
by ARCS. As of 31 January 2022, these MHTs reached 527,475 people (205,188 male and 322,287 female) with 
primary healthcare and routine immunization services. These health services included out-patient care, health 
education, routine immunization, reproductive, maternal and newborn health services, family planning, dressing and 
referral.  
 
COVID-19 response:  
With the support of IFRC and other Movement partners, ARCS is implementing a response to address the needs of 
people affected by COVID-19. Cumulative up to January 2022, ARCS reached 2,156,503 people (1,233,317 male and 
923,186 female) with various services such as COVID-19 screening, referrals and awareness.  
 
Community-Based Health:  
The implementation of Community-Based Health and First Aid (CBHFA) project continues as per schedule. The 
CBHFA project – funded by the Finnish Red Cross via IFRC –reached 259,168 people (132,344 male and 126,834 
female) with health education, First Aid, households visits and referrals during the reporting period. Additionally, ARCS 
in close coordination with the IFRC developed the mandatory tools, questionnaires, and SoPs to conduct an 
assessment to identify the most vulnerable IDPs and households that need family-hygiene kits and ceramic water 
filters in the targeted provinces. Through this assessment, the ARCS and IFRC will distribute 23,250 family-hygiene 
kits and 1,300 ceramic water filters to the most vulnerable target groups to support WASH activities and enable safe 
use of water, effective handwashing and contribute to the reduction of water-borne and hygiene-related communicable 
disease in targeted provinces. 
 
WASH in Schools (WiNS):  
ARCS and IFRC have supported supporting 29 schools in Herat, Khost, Kapisa, Parwan and Kabul provinces to have 
access to safe drinking water, appropriate sanitation facilities, and providing school girls hygiene kits for schoolchildren. 
The Ministry of Education of Afghanistan (MoE) new authorities re-confirmed the existing tripartite Memorandum of 
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Understanding for WASH in Schools (WiNS) in 2021. Based on that MoU, the construction work has been completed 
in 16 targeted schools in all 4 provinces (Herat, Kabul, Parwan and Khost).  
 
Moreover, through the support of IFRC, ARCS procured 30,850 hygiene kits and 1,300 water filters. Also, in relation 
to WASH, the distribution of 5,200 hygiene kits to schoolgirls –in targeted schools in the central region –started in mid-
October. One kit is for one girl and the kits have different items inside including sanitary pads, shampoo, soap, nail 
clipper, toothbrush, toothpaste, towel, underwear and bag. 1,000 hygiene kits had been distributed in Kapisa, by end 
of November 2021. An additional 4,000 hygiene kits (including sanitary napkins and soap) for schoolgirls were procured 
in July and dispatched to the Herat branch of ARCS. Due to the recent developments in the country, girls’ schools 
were closed and as such distribution of the hygiene kits was delayed. The local MoE authorities have recently advised 
that girls’ schools have reopened, thus distribution completed in November and December 2021.  
 
Overview of Red Cross Red Crescent Movement actions in country 
The IFRC Country Delegation for Afghanistan, established in 1990, continues to support ARCS in the following: 
humanitarian operations related to disasters and crises caused by natural hazards; health services in hard-to-reach 
areas; longer-term resilience-building programmes; coordinating support by IFRC membership to ARCS; enhancement 
of ARCS organizational development; and representing ARCS internationally.  
 
ICRC has been present in Afghanistan since 1986 and continues to be operational through its main delegation in Kabul, 
as well as through its field-based offices in Kabul, Gulbahar, Khost, Ghazni, Kandahar, Lashkargah, Farah, Herat, 
Maimana, Mazar-i-Sharif, Kunduz, and Jalalabad.  
 
In addition to IFRC and ICRC, other Movement partners with presence in Afghanistan are Canadian Red Cross, 
Norwegian Red Cross, Turkish Red Crescent and Qatar Red Crescent.  
 
Collectively, Red Cross Red Crescent Movement in country has established coordination and cooperation mechanisms 
anchored under the Movement Cooperation Agreement. The Movement Platform Meeting is organized every six weeks 
between ARCS, IFRC and ICRC leadership focusing on strategic level engagements. Movement Operational 
Coordination (MOC) meetings take place monthly and bring together ARCS, ICRC, IFRC and Participating National 
Societies (PNS) currently present in Afghanistan. 
 
Other Participating National Societies 
As of 31 October 2021, Red Cross Red Crescent partners who have contributed to this Emergency Appeal are Austrian 
Red Cross, Albanian Red Cross, British Red Cross, Danish Red Cross, Finnish Red Cross, Red Cross Society of China, 
Hong Kong Branch of the Red Cross Society of China, Italian Red Cross, Japanese Red Cross Society, the Netherlands 
Red Cross, and Red Cross of Monaco.  
 
Overview of other actors’ actions in country 
ARCS and IFRC are coordinating with the public authorities, UN agencies and other humanitarian organizations to avoid 
duplication and to build synergies. This includes active engagement in relevant clusters. Most agencies are trying to 
scale up their operations despite the challenges that are being faced in the country. The Humanitarian Country Team 
continues to meet up weekly to coordinate and find solutions to the challenges together. Additionally, the UN also 
published a flash appeal of USD 606 million to further accelerate the humanitarian assistance in the last quarter of 2021. 
 

Needs analysis and scenario planning 
 
Needs analysis 
Below-average precipitation levels in the 2020 – 2021 winter season affected both agricultural outputs and livestock, 
leading to a heightened food insecurity situation. In March 2021, ARCS conducted a rapid assessment in some of the 
drought-affected provinces. The findings of this rapid assessment inform the activities planned and the populations 
targeted under this Emergency Appeal.  
 
In addition, needs in all sectors have been identified and described in the revised emergency plan of action that was 
published in October. The updates from the needs analysis since the revision are as follows: 
 
Food Security and Livelihood 
A major economic crisis has developed and is leading to a catastrophe. Up to 80 per cent of public salaries remain 
unpaid already since the upheaval in the summer of 2021 and people have lost livelihoods and incomes because of a 
lack of cash following the freezing of the country’s foreign reserves and disruption of banking services. In mid-December, 
the national currency (Afghani) lost its value trading at 120 to U.S. dollar causing an increment in prices of basic food, 
commodities, and oil. The severe drought affecting most of the country since early 2021 has crippled crop production 
and livestock, leading to critical food shortages. Food insecurity is affecting both rural and urban areas. Ten out of 11 
most densely populated urban areas are projected to be under IPC 4 – emergency food insecurity, due to the 
developments in the country that have driven up unemployment, prices of food and household items as well as cashflow 
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problems (unavailability of remittances and salary payments). The snowfall during the 2021-2022 winter season has 
remained low, which is likely to further exacerbate the drought situation in the new agricultural year. 
 
Health 
The preceding two years have been marked by the disruptive and widespread humanitarian impact of COVID-19. The 
pandemic has affected every facet of life for the people of Afghanistan, in many cases exacerbating complex and multi-
layered existing humanitarian and development needs. High internal displacement and overcrowded housing, coupled 
with low coverage of vaccination, have combined the effects of weak health systems and WASH infrastructures. With 
the suspension of Sehatmandi and the limited coverage currently supported by WHO and UNICEF, the health system 
remains vulnerable. Food insecurity is also observed in the health sector as health facilities are seeing an increase in 
the number of children with acute malnutrition. The health system has yet to recover from the changes that have 
happened since 15 August 2021 and the health humanitarian gap remains largely unmet. 
 
The diversity of shocks and limited access to services is also driving a mental health crisis with long-term and 
unpredictable consequences. At the national level, 74 per cent of PU-AMI assessed households reported that at least 
one member in their household level has experienced behavioural change and mental health conditions. In particular, 
women were considered more prone to suffer from problems due to cultural barriers, domestic violence, increased 
difficulty accessing health facilities, stigma, low coping capacity, among others. Thirty-seven per cent of women were 
found to be suffering from depression, crying or hyper-vigilance compared to 30 per cent among men. Meanwhile, men 
reported a higher proportion of suffering from excessive worry with no hope for the future (22 per cent) as compared to 
women (16 per cent). PU-AMI assessment result has also shown that poverty (49 per cent for male and 41 per cent 
female), family issues (17 per cent male and 23 per cent female) and conflict or violence (15 per cent male and 15 per 
cent female) are some of the major causes behaviour changes related to mental health. Results highlighted that the 
prevalence of stress, depression and anxiety are higher than other troubles, as they are the most common mental health 
problems mentioned. Nonetheless, people also mentioned severe distress such as the use of narcotics, experiencing 
excessive anger, epilepsy, psychosis, PTSD, personality disorder, OCD, GAD, ADHD and loss of concentration. 
Psychological distress among caregivers directly affects the emotional and physical wellbeing of children in the home, 
impacting their needs for stability and safe, nurturing care. Major causes of distress and mental health issues include 
due to poverty/financial stress (37 per cent), family issues (21 per cent), and experiencing conflict and violence (18 per 
cent). (Afghanistan HNO 2022) 
 
Among the 18.1 million people in need of health services, 3.19 million are children under 5 years of age; 3.4 million are 
women of reproductive age, including 348,651 women who are expected to become pregnant in 2022; 482,627 are 
elderly and those with early-onset chronic disease. Persons living with disabilities, an estimated 8.4 per cent of the 
people in need (1.5 million), as well as those with functional difficulties, require specialized services and access 
considerations. 
 
WASH 
The historic drought with exceptional below normal levels of precipitation in 2020/2021 has added to a long silent water 
crisis. As of mid-2021, rainfall was 41 per cent below the 2012-2019 average. Two-thirds of the country is already in 
severe water scarcity with a projected trend of continued drought. Drought is a major driver of needs in rural populations 
with 46 per cent of households, according to WoA Assessment 2021, reporting drought as an event affecting 
communities, compared with 28 per cent in the urban population. A total of 13 per cent of the assessed households in 
the Whole of Afghanistan reported relying on inadequate water sources. The WASH cluster has identified 14 provinces 
as of high priority need for WASH services, particularly water supply, due to drought with a further 18 provinces at 
medium priority, OCHA reports that in 2022, 15.1 million people need WASH assistance.  
 
Newly displaced populations are disproportionately affected by WASH needs, with 79 per cent of IDP households 
reporting insufficient water access, being unable to meet household needs beyond drinking, washing and handwashing. 
In addition, IDP households were similarly more likely to rely on an unimproved latrine and to have no handwashing 
station which further increased health risks. For those living in informal settlements, about 90 per cent need WASH 
assistance4. 
 
Open defecation is still widespread and handwashing with soap is infrequently practised. Acute watery diarrhea appears 
at high rates among infants, especially among households headed by women and people with a disability. In addition, 
households headed by a person with a disability may face higher hygiene needs, as only 58 per cent report having 
enough water for handwashing (compared to 67 per cent of other households). The displaced population reported 
particularly high sanitation needs that put the already vulnerable groups at a greater risk amid the second wave of 
COVID-19. 
 
All the above – availability and access to water, the low practice of sanitation and handwashing – will also increase the 
risks for a cholera epidemic. 

 
4 Afghanistan Humanitarian Needs Overview 2022 (January 2022) 

https://reliefweb.int/report/afghanistan/afghanistan-humanitarian-needs-overview-2022-january-2022
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Shelter 
With the escalation of conflict in August 2021, many families left their places of origin in haste, making their way to 
provincial capitals with little or no belongings. The internally displaced population remains one of the most vulnerable 
groups of the population especially going into the winter season. OCHA reported that 698,000 people were displaced 
by conflict in Afghanistan during 2021. While the origin is not reported, OCHA reports that all provinces of the country 
received IDPs5. The IDPs either live in tents in public areas or with host families. 
 
Operation Risk Assessment 
The risks reported in previous operations updates remain valid, whilst the evolving situation as described in the below 
table also highlights the additional potential risks anticipated and the mitigation measures ARCS and IFRC will 
operationalize. 
  

Potential risk Mitigation measure 

COVID-19 impact on physical health 
and business continuity. 

To mitigate the spread of COVID-19 and to ensure the safety of the 
people receiving assistance and the staff who will be involved in 
distributions, the COVID-19 SOP and COVID-safe programming guide 
will be followed, and physical distance maintained. Moreover, masks, 
handwashing facilities, and sanitizers will be available in distribution sites. 

Increase in trend of conflict/violence in 
targeted provinces/districts that impacts: 
1. Access 
2. Safety (staff & volunteers) 
3. Supply  
4. Road closure 

To mitigate the risk, ARCS and IFRC will: 
1. Negotiate with current authorities, Armed Opposition Groups; 

mobilize local volunteers and community leaders. 
2. Conduct security briefing to staff and volunteers, equipping with 

ARCS visible tools to increase the visibility, dissemination of the Red 
Cross Red Crescent Movement principles. 

3. Prepositioning of the planned supplies at the branch/community level. 
4. Mapping for alternative road options for access. 

Winter conditions constraining access 
and distributions 

To mitigate the risk, ARCS and IFRC are: 
1. Prepositioning the planned supplies at the branch/community level. 
2. Mapping for alternative road options for access. 

Spring floods and landslides 
constraining access and distributions. 
With adverse impact on water and 
sanitation quality, these may increase 
also the risk of vector diseases 

To mitigate the risk, ARCS and IFRC are: 
1. Prepositioning the planned supplies at the branch/community level. 
2. Mapping for alternative road options for access. 
3. Hygiene awareness-raising activities. ARCS has also a community-

based health programme raising awareness. 

 
 
 

B. OPERATIONAL STRATEGY 
 

Proposed strategy 
 
The overall strategy as informed in the previous update and the latest revised Emergency Appeal remains the same. 
The proposed strategy and plan of the Emergency Appeal seek to reduce the vulnerability of 560,000 people (male 
274,400, and female 285,600), approximately 80,000 households, affected by the complex crises, which have been 
exacerbated by other factors such as insecurity and economic instability within 24 months across 19 provinces.  
 
Nevertheless, this operation update informs the change in target areas where Nuristan province is removed, while 
Badakshan and Panjshir provinces were added totalling the number of provinces to 19. The overall targets will not 
change. 
 
Mobilization Table was launched seeking support from donors. To date, there is 22 per cent coverage on the total ask 
from the Mobilization Table with support for the in-kind donation of MHTs, household items and procurement for food 
parcels and winterization kits”. The link to the latest Mobilization Table update is here: Mobtable – Afghanistan 
Humanitarian Crises. 
 
 
 

 
5 OCHA Snapshot of Population Movements (January-December 2021) 

https://ifrc-asiapacific.org/COVID-safeguide
https://prddsgofilestorage.blob.core.windows.net/api/sitreps/5220/MobTableReports_Humanitarian_Crisis_Afghanistan_2021.11.29_update2.pdf
https://prddsgofilestorage.blob.core.windows.net/api/sitreps/5220/MobTableReports_Humanitarian_Crisis_Afghanistan_2021.11.29_update2.pdf
https://reliefweb.int/sites/reliefweb.int/files/resources/ocha-afg-populationmovementssnapshot.pdf
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C. DETAILED OPERATIONAL PLAN 

 

 

Livelihoods and Basic Needs 
People reached: 47,600 
Male:  24,276 
Female: 23,324 

Outcome 1: Communities, especially in disaster and crisis affected areas, restore, and strengthen their 
livelihoods 

Indicators: Target Actual 

# of drought affected people assisted through emergency food security and 
livelihood restoration activities 

280,000 47,600  

Output 1.1: Skills development and/or productive assets and/or financial inclusion to improve income sources are 
provided to target population (off-farm livelihoods). 

Indicators: Target Actual 

% of beneficiaries reporting their livelihoods restored within three to six months 
after receiving support 

80% of 5,000 
female headed 

household 
0  

# of community mobilisation/socialisation meetings TBC Ongoing 

# of technical and vocational skill training sessions TBC Not yet started 

# of community greenhouse pilot projects 16 Not yet started 

Effective linkages between beneficiaries and traders/markets Yes Not yet started 

Output 1.2: Basic needs assistance for livelihoods security including food is provided to the most affected 
communities. 

Indicators: Target Actual 

# of drought-affected people of all ages and sex who receive adequate 
food/cash responses, in a timely manner 

280,000 47,600 

# of training sessions in CVA SOPs TBC Not yet started 

# of provinces engaged with community engagement and sensitization activities 19 Ongoing 

# of market assessments TBC Not yet started 

# of post-distribution monitoring activities  Ongoing 

Output 1.3: Household livelihoods security is enhanced through food production, increased productivity, and post-
harvest management (agriculture-based livelihoods). 

Indicators: Target Actual 

# of drought-affected people of all ages and sex who receive adequate 
livelihood protection/restoration assistance, in a timely manner 

140,000  Not yet started 

# of community committees or interest groups formed TBC Not yet started 

# of provinces targeted for distribution of agro-tools/equipment and/or livestock 
packages 

19 Not yet started 

# of training sessions on agriculture and livestock management TBC Not yet started 

# of youths trained as Community Animal Health Workers TBC Not yet started 

# of provinces with rapid assessments of markets conducted 19 Not yet started 

Progress towards outcomes 

 
Coordination and consultations with stakeholders: The ARCS branch level response teams with technical support 
from ARCS headquarters and regional staff, held coordination meetings with UNOCHA, field-level representation of 
FSAC, national and international NGOs and as well as government line departments, specifically DAIL and ANDMA 
in Badghis, Faryab, Saripul, Daikondi, Baghlan and Jawzjan province. During the meetings, the stakeholders were 
provided with a detailed orientation on project key objectives and beneficiaries selection criteria. In addition, as per 
the project objectives and selection criteria a detailed discussion was made with all the relevant government and non-
government line departments and eventually locations/districts were selected where other organizations do not have 
an operational presence with similar objectives.  
 
Communities’ sensitization: Following the coordination and consultation with stakeholders, a total of 105 major 
villages/communities were found to be most drought-affected and selected for assistance where no other 
humanitarian organization had delivered assistance in 2021 related to drought. 
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Prior to starting beneficiaries’ assessment/verification, members of the communities were gathered in social gathering 
point, they were well sensitized on key objectives of the operation, the number of target beneficiaries per community, 
beneficiaries’ selection criteria, parties involved and last but not least, they were sensitized on the precautionary 
measures of COVID-19, specifically of wearing a facemask, keeping physical distance, washing hands and avoiding 

social gatherings.  

 
Beneficiaries’ assessment and verification: The assessment of 3,500 households started on 16 April 2021 and 
continued till the second week of May 2021. A total of 3,500 households were registered (Faryab:1,200, Badghis: 
1,100 and Baghlan: 1,200). The beneficiaries’ assessment was recommenced during the third week of November 
and completed in December 2021. A total of 23,200 households were registered (Kandahar: 4,000, Sar-e-Pol: 500, 
Ghor: 700, Kabul: 1,217, Herat: 3,333, Uruzgan: 3,000, Jawzjan: 1,000, Badakhshan: 1,000, Panjshir: 2,500, 
Helmand: 3,000, Wardak: 300, Bamiyan: 250, Takhar: 300, and Nuristan: 600.  

 
Beneficiaries data management: The data of beneficiaries were collected in Kobo-collect/ODK application in offline 
mode. Later in the office, utilizing Wi-Fi, the data were sent to a central server from across the seven provinces and 
105 selected communities. Subsequently, the data were exported to MS Excel for deep data check, data clean-up 
and deduplication. The data are now readily available for further utilization.  
 
Distribution of Relief goods: The first distribution of the first round of cash assistance was completed in early June 
2021, in which 3,500 households were assisted in Badghis, Baghlan and Faryab provinces. Due to the change in the 
political situation of Afghanistan and issues around cash liquidity and banks closures, the assistance modality was 
changed from cash to food assistance. During the reporting period 13,600 households, around 95,200 people have 
received food assistance. Out of this amount 6,800 households around 47,600 people in Sari-Pal, Badakhshan, 
Jawzjan, Dhor, Kabul, Badghis, Faryab and Baghlan provinces have received two rations of food. The composition 
of food package is shown in the table below: 
 

No. Item Quantity 

1 Wheat 50kg 

2 Rice 24.5 kg 

3 Oil 5 litres 

4 Bean 7 kg 

5 Green Tea 1 kg 

6 Salt 2 kg 

7 Sugar 5 kg 

8 BP 5 biscuit 1 unit 

 
In anticipation of recovery of the financial system in the first half of 2022, IFRC is also having cash preparedness 
measures such as an ongoing assessment and engagement for a financial service provider (FSP). ARCS is also 
planning to start using the RedRose system for beneficiary data management, preparations to this end are ongoing. 
 
Looking Forward 
The IFRC has launched the bidding process for FSPs. The proposals are under technical evaluation after which the 
financial part of the shortlisted bidders will be evaluated. Based on the outcome of this activity the decision will be 
made whether the implementation modality can return to direct cash support or will remain with in-kind goods 
distribution. Moreover, the livelihood component of the operation is planned to be initiated in the first half of 2022.  
 

 

 

Shelter 
People reached: 8,750 (1,250 HHs) 
Male: 4,463 
Female: 4,287 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, 
well-being and longer-term recovery through shelter and settlement solutions 

Indicators: Target Actual 

Different types of shelter assistance are provided by ARCS to affected 
households, in accordance to assessed needs 

Yes Ongoing 

Shelter Output 1.1: Shelter and settlements and basic household items assistance is provided to the affected 
families. 

Indicators: Target Actual 

# of assessments on shelter capacities and gaps conducted TBC Not yet started 
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Health 
People reached: N/A 
Male: N/A 
Female: N/A  

  
 

Health Outcome 2: The immediate risks to the health of the affected populations are reduced through 
improved access to medical treatment 

Indicators: Target Actual 

# of referrals to medical centres by volunteers TBC Not yet started 

# of beneficiaries treated/assessed for first aid by volunteers TBC Not yet started 

Health Output 2.1: Improved access to health care and emergency health care for the targeted population and 
communities. 

Indicators: Target Actual 

# of provinces with community assessments conducted. 19 Not yet started 

# of First Aid kits procured and distributed 1,250 Not yet started 

# of volunteers trained in basic first aid and injury prevention in targeted areas. 640 Not yet started 

# of active volunteers providing first aid and injury prevention in the targeted 
areas 

640 
Not yet started 

# of sets of household items procured for distribution 10,000 3,600 

# of beneficiaries provided with emergency shelter and household items 70,000 13,300 

# of provinces targeted with awareness raising activities 19 Not yet started 

% of engagement coordinated with relevant actors for integrated programming 100 Ongoing 

Cash Transfer modality established and implemented. Yes Not yet started 

# of evaluations conducted on shelter and cash programming support TBC Not yet started 

Shelter Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households. 

Indicators: Target Actual 

Affected households receive technical support and guidance on safe shelter 
design and improvement of basic living conditions 

Yes Not yet started 

Progress towards outcomes 

 
A total of 3,600 household kits were procured, and 1,250 kits were distributed - in Bahdakhshan (1,000) and Sar-e-
Pol (250) provinces, at the end of December 2021- beginning of January 2022, benefitting a total of 8,750 deserving 
people. The composition of a household kit is shown below. 

 
 No. Item Quantity 

1 Blankets 5 

2 Cooking pot 1 

3 Pressure Cooker 1 

4 Tea Pot/Kettle 1 

5 Kitchen Knife 1 

6 Serving spoon 1 

7 Stainless Steel Mugs 5 

8 Plates 5 

9 Table size spoon 5 

10 Food cover 1 

11 Steel Bowl 5 

12 Metallic/Stainless Bucket 1 

13 Tarpaulins, woven plastic 2 
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Health Outcome 4: Transmission of diseases of epidemic potential is reduced 

Indicators: Target Actual 

Target community’s knowledge increased, and they are able to prevent 
communicable disease by recognition the mode of transmission.  

Yes Not yet started 

Health Output 4.1: Community-based disease control and health promotion is provided to the target population. 

Indicators: Target Actual 

# of volunteers trained and mobilized on hygiene promotion, ECV, HHWT, 
behavioural change communication and COVID-19 prevention 

640 
Not yet started 

# of ECV training sessions 32 Not yet started 

# of integrated awareness raising sessions conducted TBC Not yet started 

Health Output 4.2: Transmission is limited through early identification and referral of suspected cases using 
community-based surveillance, active case finding, and/or contact tracing. 

Indicators: Target Actual 

Intervention is monitored and supervised Yes Not yet started 

Health Output 4.3: Improved knowledge about public health issues among [target population] in [18 provinces]. 

Indicators: Target Actual 

# of volunteers trained and mobilized to conduct awareness rising campaigns 640 Not yet started 

# of households reached with key messages to promote personal and 
community hygiene 

40,000  
Not yet started 

Health Outcome 6: The psychosocial impacts of the emergency are lessened 

Indicators: Target Actual 

Vulnerable people’s health and dignity are improved through increased access 
to appropriate health services 

Yes Not yet started 

Health Output 6.1: Psychosocial support provided to the target population as well as to RCRC volunteers and staff 

Indicators: Target Actual 

Communities are supported by NS to effectively respond to health and 
psychosocial needs during an emergency. 

Yes 
Not yet started 

# of PSS training sessions 19 Not yet started 

# of volunteers trained in PFA 640 Not yet started 

Health Outcome 7: National Society has increased capacity to manage and respond to health risks. 

Indicators: Target Actual 

Coordination with relevant humanitarian actors ensured Yes Ongoing 

Health Output 7.1: The National Society and its volunteers are able to provide better, more appropriate, and higher 
quality emergency health services. 

Indicators: Target Actual 

# of Mobile Health Teams deployed. 20 Not yet started 

# of targeted areas reached with MHTs.  TBC Not yet started 

Progress towards outcomes 

 
There is no progress on Health outcomes with the utilization of funds from the Emergency Appeal so far as the funds 
have yet to be allocated for health. However, other ongoing projects/programmes are continuously supporting the 
people of Afghanistan through 32 mobile health teams.  
 
Looking Forward 
Discussions are ongoing on MHPSS support for this operation and partners are being engaged to find some support 
in providing MHPSS services. Through the mobilization table, in-kind donations of medicine for the mobile health 
teams were provided and has arrived in Kabul. 
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Water, Sanitation and Hygiene 
People reached: 35,000 
Male: 17,850 
Female: 17,150 

WASH Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted 
communities. 

Indicators: Target Actual 

% of targeted population have access to clean water, sanitation and with 
increased knowledge of personal hygiene according to Sphere standards 

50 Ongoing 

WASH Output 1.1: Continuous assessment of water, sanitation, and hygiene situation is carried out in targeted 
communities. 

Indicators: Target Actual 

# of provinces with assessments conducted 19 Not yet started 

WASH Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population. 

Indicators: Target Actual 

# of people provided with safe water  280,000 Not yet started 

WASH Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and use 
of hygiene items provided to target population. 

Indicators: Target Actual 

# of people reached by hygiene promotion activities TBC On going 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population. 

Indicators: Target Actual 

# of households provided with hygiene kits 40,000 5,000 

Progress towards outcomes 

 
The procurement of 30,850 hygiene kits is completed. The distribution is ongoing and so far, 5,000 households in 
Hilmand (4,500) and Heart (2,000) have received the hygiene kits. The hygiene kits were distributed as part of basic 
needs/food distributions, targeting the same households. Additionally, hygiene promotion activities were carried out 
during the kit distributions. A more detailed assessment on WASH is yet to be done. The composition of a hygiene 
kit is shown below: 

 
No. Name of the Commodity Quantity 

1 Antiseptic soap (Dettol) - 125gm 7 bars  

2 Plastic soap-case (for 250gm soap) 1 pc  

3 Laundry soap (200gm) 7 bars  

4 Plastic jerry can (10-20 liters)  2 

5 Plastic bucket (10-20 liters)  1 

6 Plastic mug / AftabA (2 LTR size) 1 

7 Soft Cotton Cloth (2 m2 piece) 2 pcs  

8 Toothbrush - adult  3 large pcs  

9 Toothbrush - child  4 small pcs 

10 Toothpaste (125gm)  2 tubes 

11 Towel (40 x 70 cm) 5 pcs 

12 Shampoo 2 pcs 

13 Cotex/sanitary pad (normal size) (box of 12)  2 boxes 

14 Bag 1 

15 Hygiene promotion IEC materials with key messages 5 sheets 
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Protection, Gender, and Inclusion 
People reached: 24,500 
Male: 12,495 
Female: 12,005 

PGI Outcome 1: Communities become more peaceful, safe, and inclusive through meeting the needs and 
rights of the most vulnerable. 

Indicators: Target Actual 

% of affected people disaggregated by sex, age and disability including those 
with vulnerability who report that they are informed of planning and 
distribution/services 

80  Ongoing 

PGI Output 1.1: Programmes and operations ensure safe and equitable provision of basic services, considering 
different needs based on gender and other diversity factors. 

Indicators: Target Actual 

% of people (reached through the operation) reporting satisfaction from received 
services disaggregated by sex, age, and disability 

80  Not yet started 

% of people (reached through programme) reporting satisfaction from received 
services disaggregated by sex, age, and disability 

80 Not yet started 

# of provinces reached by sectoral teams 19 Not yet started 

% of deployed staff and volunteers trained in PGI sensitization and minimum 
standards 

100 Not yet started 

# of PGI assessments conducted using the Minimum Standards No target Not yet started 

PGI Output 1.2: Programmes and operations prevent and respond to sexual- and gender-based violence and other 
forms of violence especially against children. 

Indicators: Target Actual 

% of staff and volunteers are trained to respond on SGBV/PSEA using SOPs 
and in child protection activities. 

70  0 

Local referral systems on protection concerns for women and children are made 
accessible in all target provinces 

Yes 
Not yet started 

RFL services are available when needs arise in all target provinces Yes Not yet started 

Progress towards outcomes 

 
The PGI component is a sensitive component to address in the current context. However, through community 
engagement and accountability, minimum standards for PGI are also informed. All data collected is divided into sex, 
age and disability disaggregated data in all the activities that are implemented in this operation hence the PGI 
collective data include the overall number of populations reached in the operation. Feedback Response Mechanism 
that is developed and will be developed further within communities will also support the PGI component of the 
operation. 
 
Looking forward 
All staff of IFRC will be trained in Prevention against Sexual Abuse and Exploitation (PSEA) in the first quarter of 
2022. Moreover, ARCS staff and volunteers will be trained in batches throughout this operation. Feedback response 
mechanism has been piloted in two provinces (Herat and Balkh) and further support will be provided to ensure that 
the PGI component will not be overlooked in the operation. 
 

 

 

Migration and Displacement 
People reached: N/A 
Male: N/A  
Female: N/A  

Migration Outcome 1: Communities support the needs of migrants and their families and those assisting 
migrants at all stages of migration (origin, transit, and destination) 

Indicators: Target Actual 

Access to migration information and assistance is made available Yes Not yet started 



 

 

Public 

Migration Output 1.1: Assistance and protection services to migrants and their families are provided and promoted 
through engagement with local and national authorities as well as in partnership with other relevant organizations 

Indicators: Target Actual 

# of multi-sector needs assessment on migration issues conducted.  TBC Not yet started 

# of provinces with Humanitarian Service Points established.  19 Not yet started 

Migration Output 1.2: Awareness raising and advocacy address xenophobia, discrimination and negative 
perceptions towards migrants are implemented. 

Indicators: Target Actual 

Feedback mechanism established and accessible by migrants. Yes  Not yet started 

Progress towards outcomes 

 
The internal displaced population (IDP) is in the list of vulnerability criteria and the IDPs will receive support in food, 
household items, hygiene kits and winterization kits. 
 
Looking forward 
A percentage of the items that will be distributed will be focused for IDPs and the numbers will be confirmed during 
the beneficiary registration. The IDPs will receive food, household items, hygiene kits and winterization kits. 
 

 

 

Disaster Risk Reduction 
People reached: N/A 
Male: N/A  
Female: N/A 

DRR Outcome 1: Communities in high-risk areas are prepared for and able to respond to disaster. 

Indicators: Target Actual 

% Of the targeted population increased the resilience level and prepared to 
respond disaster. 

80  Not yet started 

DRR Output 1.1: Communities take active steps to strengthen their preparedness for timely and effective response 
to disasters. 

Indicators: Target Actual 

# of ARCS staff/volunteers trained on DRR/CCA & EWS 200 Not yet started 

% People have communities risk knowledge. 80  Not yet started 

# of sessions conducted in drought affected communities. 50 Not yet started 

# of winterization kits procured for ready distribution 3,500 Completed 

# of provinces provided with first aid training to communities 19 Not yet started 

# of provinces targeted with drought and floods mitigation measures 19 Not yet started 

Progress towards outcomes 

 
The distribution of 3,500 winterization kits was carried out mainly during December 2021 and was completed. The 
items were distributed to targeted provinces as follows: 
 

• Kabul – 1,000 

• Heart – 500 
• Kandahar – 1,000 
• Hilmand – 1,000 

 
However, there is no other progress under this outcome that is expected yet as the emergency appeal is heavily 
underfunded. The component of each winterisation kit is shown below. 
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An in-kind donation of 540 household item boxes is expected in the second quarter of 2022 and is planned to be 
distributed in Badghis. 
 

No Items Quantity Unit 

1 Winter Warm Socks 14 (6 adults, 8 
children) 

Pair 

2 Children Winter Coat 4 Piece 

3 Adult Winter Coat 2 Piece 

4 Woman Winter Shawl  1 Piece 

5 Male Winter Wrap (Patto) 1 Piece 

6 Winter Gloves for Children 4 Pair 

7 Winter Shoes for Children 
(unisex plastic boots) 

4 Pair 

8 Winter Shoes for Adult (unisex 
plastic boots) 

2 Pair 

 

Strategies for Implementation 

S1.1: National Society capacity building and organizational development objectives are facilitated to ensure that 
National Societies have the necessary legal, ethical, and financial foundations, systems and structures, competences, 
and capacities to plan and perform 

Indicators: Target Actual 

ARCS capacity building and organisational development initiatives organized Yes Planned 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected. 

Indicators: Target Actual 

National Societies have effective and motivated volunteers who are protected Yes Ongoing 

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response and preparedness is 
strengthened 

Indicators: Target Actual 

# of national/provincial level trainings conducted for staff and volunteers of 
ARCS 

10 6 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Indicators: Target Actual 

Rapid Response surge members deployed to support the operations Yes Ongoing 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicators: Target Actual 

ARCS compliance with principles and rules for humanitarian assistance is 
improved 

Yes Ongoing 

Communities are engaged and kept informed of operational plans and progress Yes Ongoing 

Exit Strategy is developed in consultation with the communities Yes Ongoing 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is enhanced 

Indicators: Target Actual 

ARCS engage with other humanitarian actors for coordinated humanitarian 
intervention 

Yes Ongoing 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national, and international levels that affect the most vulnerable. 

Indicators: Target Actual 

IFRC and NS are visible, trusted, and effective advocates on humanitarian 
issues 

Yes Ongoing 

Output S3.1.1: IFRC and NS are visible, trusted, and effective advocates on humanitarian issues 
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Indicators: Target Actual 

# of involvement within the humanitarian system on advocacy for the crisis TBC Ongoing 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource mobilization 
and programming. 

Indicators: Target Actual 

# of evaluations conducted 1 Not yet started 

# of detailed assessment conducted 1 Not yet started 

# of paper/report published (for RCRC) 4 1 

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative support is provided 
contributing to efficient operations and ensuring effective use of assets; timely quality financial reporting to 
stakeholders 

Indicators: Target Actual 

ARCS compliance with financial procedures and reporting requirements 
improved 

Yes Ongoing 

Output S4.1.4: Staff security is prioritized in all IFRC activities 

Indicators: Target Actual 

Regular monitoring of safety and security of staff members Yes Ongoing 

Progress towards outcomes 

 
ARCS with the support of IFRC continues to engage with other humanitarian partners and coordinate on the 
provision of services and items. Both ARCS and IFRC are engaged in the cluster system, and IFRC is present in 
both ICCT and HCT meetings.  
 
There has been significant staff turnover in the branches of the National Society since August 2021 due to which 
several coaching missions were carried out by the ARCS HQ staff to brief and train new branch leaders on the 
operations and processes. 
 
Three Rapid Response surge members have been engaged remotely to support the operations – Operations 
Management, Partnerships and Resource Development (PRD) and Information Management (IM) supported by 
Singapore Red Cross, IFRC Pakistan Delegation and Nepal Red Cross, respectively. The Operations Manager 
ended the mission end of October 2021 and a new one started in January 2022 staying until the end of April; while 
the PRD and IM members are continuing their support for the operations. A deputy Head of Delegation and a 
Membership Coordinator from Geneva supported the operation in November 2021. Additionally, in November, the 
Senior Advisor for Afghanistan Humanitarian Crisis from Asia Pacific Regional Office visited and engaged with in-
country partners. 
 
The CD aims to produce monthly situation reports on the overall operation of Afghanistan for the benefit of the 
Movement partners. The first situation report, reported in the table above, was published on IFRC GO platform in 
November 2021. 
 
A detailed assessment with the engagement of participating national societies was conducted from December 2021 
to January 2022 to provide a substantial analysis of the current humanitarian situation in Afghanistan and will provide 
the information needed moving forward in 2022.  
 
A mid-term evaluation of the operation is being planned for the second quarter of 2022, combining also the past 
DREF operations’ lessons learned. 
 

 

D. Financial Report 
 
As of 31 January 2022, the Emergency Appeal remains severely underfunded with only CHF 8.4 million including 
deferred income received against funding requirements of CHF 36 million (translating to 23.3 per cent coverage). The 
donor response can be accessed here.  
 

https://go.ifrc.org/emergencies/5220
http://www.ifrc.org/docs/appeals/Active/MDRAF007.pdf
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All the income received to date has been fully allocated, with a bulk of it already spent on emergency food assistance, 
household items, hygiene kits and winterization kits. For details on the expenditure as of 31 January 2022, please refer 
to the financial report appended.  
 
_____________________________________________________________________________________________ 
 

Reference 
documents 
 

Click here for: 

• Previous 
Appeals and 
updates 

• Emergency 
Plan of Action 
(EPoA) 

 

For further information, specifically related to this operation please contact: 
 
In the Afghan Red Crescent Society  

• Mohammad Nabi Burhan, Acting Executive Vice President (Secretary General); 
phone: +93 728 9000 14; email: mohadnabi@gmail.com  

• Abdulrahman Kalantary, director disaster management; phone: +93 792 22 21 82; 
email: abrk99@gmail.com  

 
In the IFRC Afghanistan Country Delegation, Kabul 

• Necephor Mghendi, head of delegation; phone: +93 700274881;  
email: necephor.mghendi@ifrc.org 

• Aleksandre Mikadze , Operations manager; phone+93 706677434 ;  
email: aleksandre.mikadze@ifrc.org 

 
In the IFRC Asia Pacific Regional Office, Kuala Lumpur 

• Alexander Matheou, regional director; email: alexander.matheou@ifrc.org  

• Juja Kim; deputy regional director; email : juja.kim@ifrc.org 

• Joy Singhal, head of disaster, climate, and crisis unit; email: joy.sighal@ifrc.org 

• Eeva Warro, operations coordinator; email: opscoord.southasia@ifrc.org  

• Siokkun Jang, logistics manager; email: siokkun.jang@ifrc.org  

• Antony Balmain, communications manager; email: antony.balmain@ifrc.org  
 
In IFRC Geneva 

• Christina Duschl, senior officer, operations coordination; 
email: christina.duschl@ifrc.org 

• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org 

• Karla Morizzo, senior officer, DREF; email: karla.morizzo@ifrc.org 
 
For IFRC Resource Mobilization and Pledges support 

• Alice Ho, partnership in emergencies coordinator;  
email: partnershipsEA.AP@ifrc.org 

  
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Fadzli Saari, acting head of PMER and Quality Assurance;  
email: fadzli.saari@ifrc.org  

 

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate, and promote always forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 
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Annex 1: Mapping of households registered and reached by ARCS with support of IFRC under emergency operations (including DREF operations). 
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Annex 2 – Mapping of sector wise reached households by ARCS with support of IFRC under emergency operations. 
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Reporting Timeframe 2021/3-2022/1 Operation MDRAF007
Budget Timeframe 2021-2023 Budget APPROVED

Prepared on 15 Mar 2022
All figures are in Swiss Francs (CHF)

Emergency Appeal
INTERIM FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2022/01

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 7,915,021

Expenditure -3,934,122

Closing Balance 3,980,899

Deferred Income 526,244

Funds Available 4,507,143

MDRAF007 - Afghanistan - Humanitarian Crises
Operating Timeframe: 19 Mar 2021 to 31 Mar 2023;    appeal launch date: 10 Apr 2021

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 509,000
AOF2 - Shelter 1,136,000
AOF3 - Livelihoods and basic needs 11,742,000
AOF4 - Health 4,723,000
AOF5 - Water, sanitation and hygiene 3,698,000
AOF6 - Protection, Gender & Inclusion 155,000
AOF7 - Migration 10,478,000
SFI1 - Strenghten National Societies 1,194,000
SFI2 - Effective international disaster management 0
SFI3 - Influence others as leading strategic partners 143,000
SFI4 - Ensure a strong IFRC 2,222,000

Total Funding Requirements 36,000,000

Donor Response* as per 15 Mar 2022 10,677,726

Appeal Coverage 29.66%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 665,000 775,017 -110,017
AOF2 - Shelter 0 0 0
AOF3 - Livelihoods and basic needs 2,538,771 2,911,022 -372,251
AOF4 - Health 0 8,937 -8,937
AOF5 - Water, sanitation and hygiene 190,000 197 189,803
AOF6 - Protection, Gender & Inclusion 0 0 0
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 20,250 23,308 -3,058
SFI2 - Effective international disaster management 50,000 102,018 -52,018
SFI3 - Influence others as leading strategic partners 52,400 4,099 48,301
SFI4 - Ensure a strong IFRC 852,000 109,525 742,475

Grand Total 4,368,421 3,934,122 434,299

IV. DREF Loan

* not included in Donor Response Loan : 1,000,000 Reimbursed : 1,000,000 Outstanding : 0

www.ifrc.org
Saving lives, changing minds
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Reporting Timeframe 2021/3-2022/1 Operation MDRAF007
Budget Timeframe 2021-2023 Budget APPROVED

Prepared on 15 Mar 2022
All figures are in Swiss Francs (CHF)

Emergency Appeal
INTERIM FINANCIAL REPORT

MDRAF007 - Afghanistan - Humanitarian Crises
Operating Timeframe: 19 Mar 2021 to 31 Mar 2023;    appeal launch date: 10 Apr 2021

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

Albanian Red Cross 10,000 10,000
Austrian Red Cross 31,484 31,484
Austrian Red Cross (from Austrian Government*) 105,403 105,403
Bloomberg 1,142 1,142
British Red Cross 746,005 746,005
China Red Cross, Hong Kong branch 23,695 23,695
Danish Red Cross 887,844 887,844 214,616
Electrolux Food Foundation 6,348 6,348
European Commission - DG ECHO 221,194 221,194
Finnish Red Cross 480,550 480,550
Finnish Red Cross (from Finnish Government*) 106,283 106,283
French Government 1,053,056 1,053,056
Great Britain - Private Donors 87 87
Italian Government Bilateral Emergency Fund 1,627,543 1,627,543
Italian Red Cross 197,560 197,560
Japanese Red Cross Society 81,484 81,484
Luxembourg Government 524,175 524,175
On Line donations 10,793 10,793
Other 20,216 20,216
Red Cross of Monaco 27,164 27,164
Red Cross Society of China 323,225 323,225
Spanish Government 0 0 311,628
Swedish Red Cross 523,403 523,403
Taiwan Red Cross Organisation 31,713 31,713
The Netherlands Red Cross 268,361 268,361
The Netherlands Red Cross (from Netherlands Govern 559,561 559,561
Twitter 46,273 46,273
United States - Private Donors 459 459

Total Contributions and Other Income 7,894,805 0 20,216 0 7,915,021 526,244

Total Income and Deferred Income 7,915,021 526,244

www.ifrc.org
Saving lives, changing minds
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