
  
DREF Operation  MDRUA010 Glide n°: FF-2020-000156-UKR

Date of issue:  10 July 2020 
Expected timeframe:  5 months 

Expected end date:  31 December 2020 

Category allocated to the of the disaster or crisis: Yellow

DREF allocated: CHF 202,667 

Total number of people 
affected: 30,000 Number of people to be 

assisted:  

Directly assisted: 2,200
Indirectly assisted: 
10,000 

Provinces affected: 5 Provinces/Regions 
targeted: 2 

Host National Society presence (n° of volunteers, staff, branches):  
Ukrainian Red Cross Society (URCS) is the Host National Society and is the largest humanitarian organization in 
Ukraine. It was established in April 1918 in Kyiv, and currently has nation-wide presence with all 25 regional branches 
(24 regional branches and one Kyiv city branch), with over 300 district branches. Two regional branches, 5 district 
branches and 30 volunteers will be responding to the emergency.
Red Cross Red Crescent Movement partners actively involved in the operation:  
Currently coordination is ongoing with the Danish Red Cross and the IFRC to coordinate available resources and 
outreach to potential donors if needed. 
Other partner organizations actively involved in the operation:  
National State Emergency Service of Ukraine (SESU) is the main actor responding to the flood’s emergency (response 
and rescue stages only). Other partners (NGOs and private sector) are awaiting more detailed needs assessments. 
UN OCHA has commissioned a multisectoral assessment mission to the western Ukraine and are having a set of 
coordination meetings with the URCS, Caritas and GoU in the field during the week of 6 July. USAID has already 
allocated USD 100,000 for the response operations. Danish RC and Danish Embassy have voiced an interest to 
support URCS response to the floods in Ukraine in an amount of CHF 30,000.
 
A. Situation analysis 
 
Description of the disaster  
 
Between 22-24 June 2020, Ukraine’s western regions have been ravaged by heavy rainfalls and flooding. The most 
affected have been western parts of the Ivano-Frankivsk, Chernivtsi, Zakarpattia, Ternopil and Lviv regions. Muddy, 
overflowing rivers washed away bridges and roads, flooded several dozen villages and cities, destroyed power lines 
and dams. Authorities of the affected regions consider declaring a State of Emergency given the impact on the 
infrastructure and damages caused in the houses. On top of the volatile flooding situation and possible continuation of 
the rainfall and widening of the riverbanks, the regions are also significantly affected by the COVID-19 outbreak.  

Emergency Plan of Action (EPoA) 

Ukraine Floods 
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Figure 1: Map of the affected areas that are flooded as of 28th of June 2020. Source: EU Copernicus 
 
Based on initial reports from the National State Emergency Service of Ukraine (SESU), up to 30,000 people are directly 
affected from the floods. There have been three deaths recorded and over 1,500 people have been evacuated to public 
buildings such as schools, sport halls etc. (some of those buildings have been damaged by the floods). 
 
Infrastructure has been seriously affected and the overall estimated damages are around UAH 4 billion (approx. CHF 
142 million): 

• 277 settlements have been flooded and many remain without electricity; 
• 9,994 dwellings flooded; 
• 13 objects of social infrastructure destroyed (schools, hospitals, etc.) not including 172 destroyed/damaged 

bridges and over 500 km of destroyed/damaged roads; 
• 3,390 infields and 8,601 hectares of agricultural lands have been flooded; 
• Number of settlements without electricity and clean water supply are to be determined (TBD). 

 

Regions 
# of 

flooded 
settlements  

Damaged 
houses  

Damaged 
properties

1   

Flooded 
Basements 

Agricultural 
land in ha 

destroyed 
roads km 

damaged 
roads km 

destroyed 
bridges  

damaged 
bridges  

Ivano-Frankivsk 202 6653 8579 3694 TBD  152 550 122 148 

Chernivtsi 45 1049 3543 763 TBD  14 47.8  TBD 17 

Lviv 11 1 27 36 516 0.2 0.2 1 TBD
Ternopil 4 118 262 60 538  TBD TBD   TBD TBD  

Zakarpattya  15 70  TBD TBD  TBD   TBD  TBD  TBD TBD  

Total 262 7891 12411 4553 1054 166.2 598 123 165 

Table 2: Damages breakdown following the rapid assessments during SESU rescue missions  

 
1Dwellings and equipment located on the land property 
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Summary of the current response  
 
URCS local branches in the affected regions that constantly coordinating with SESU and are engaged in brief 
assessment efforts. The URCS HQ has received an official government request to assist in the emergency. The list is 
exhaustive and requests are ranging from HH Items and hygiene kits to boats and heavy machinery. Government of 
Ukraine (GoU)has also reached out to EU and NATO to discuss possible support to respond and recover from the 
floods.  
 
Overview of Host National Society Response Action 
 
On the local level, three regional branches of the most affected regions: Ivano-Frankivsk, Chernivtsi, Zakarpattia, have 
emptied their clothes banks and stocked HH items (blankets, mattresses, towels) to provide in-kind support to the 
evacuated. The exact number of the assisted is yet to be calculated as some of the supply was delivered to the temporary 
shelters for further distribution by the authorities. Regional URCS branches are part of the established regional EOCs. 
 
The URCS has already been responding to the floods in the western Ukraine three times in the past since the country’s 
independence and has requested floods DREF assistance on a few occasions before. Given the available expertise, 
the NS has established a team that is dedicated to coordinate with the authorities on floods emergency and mobilize 
existing resources available throughout the country. Regional URCS branches are part of the established regional 
EOCs. Relief response is planned in the most affected regions of Ivano-Frankivsk and Chernivtsi (zone 1 and 2 on 
Figure 1)2. 
 
The Society’s mission is to protect lives, prevent and alleviate human suffering during armed conflicts, natural disasters 
and technical accidents, as well as to assist the State health authorities and the medical services of the armed forces.  
 
URCS is responding to the conflict in East Ukraine and doing longer-term development work, such as tuberculosis 
treatment, HIV and AIDS prevention, psychosocial support, home-based care, livelihoods' cash-based interventions, 
first aid, activities related to youth and volunteering - with the support of the ICRC, IFRC and six National Societies 
present in-country. URCS has a network of about 3,500 volunteers and over 500 Emergency Response Teams (ERTs) 
spread around Ukraine. 
 
Overview of Red Cross Red Crescent Movement Actions in country 
 
The IFRC Country Office in Ukraine is facilitating tailored technical support to URCS and advocating for mobilizing 
international support to programs and operations led by the URCS. IFRC is supporting the URCS in implementing 

 
2https://emergency.copernicus.eu/mapping/sites/all/scripts/show_feed.php?url=https://emergency.copernicus.eu/mapping/list
-of-components/EMSR444/aemfeed  

Picture Collage 1: photos of the flood affected areas, including HHs damages and agricultural damages  
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Livelihood and PSS projects in Eastern Regions of Ukraine. Organizational and Branch development is one of the priority 
areas where the IFRC Office is working closely with the URCS to strengthen capacities and ensure longer-term financial 
sustainability of the institution. 
 
There are six Partner National Societies (Danish RC, German RC, Luxemburg RC, French RC, Swiss RC and Austrian 
RC) that have different projects across Ukraine, however, majority of the projects are concentrated in the east of Ukraine 
and are targeting conflict affected population.  
 
The ICRC has a Country Delegation in Kyiv, and operates mainly in eastern Ukraine, in Donetsk and Luhansk regions, 
both in the Government Controlled Areas and non-Government Controlled Areas. Since the beginning of the conflict, 
the ICRC has been assisting hundreds of thousands of people, and continues to carry out activities including water 
supply, repair of buildings, mine risk education, forensics, detention, and restoring family links. Ukrainian Red Cross 
volunteers are actively engaged in many of these areas of work.  
 
In general, there are three level coordination mechanisms (as per Movement Coordination Agreement) in Ukraine 
including well-functioning SMCC process.  
 
All activities, both within the framework of the DREF and the contribution of the Danish Red Cross and USAID, are 
coordinated at two levels. At the national level with the Office of the Vice Prime Minister for European Integration and at 
the regional level with local administrations. All actions will be carried out with strict observance of security measures, 
the use of personal protective equipment, and respect for physical distancing. Prior to the implementation, all personnel 
and volunteers will undergo repeated safety training. All events will be held in open areas with an acceptable number of 
people, according to the rules and regulations established in a particular region. Also, the selection/targeting of people 
will be carried out exclusively in coordination with local administrations. Internal coordination is based on the operational 
strategy stipulated in the DREF application. Therefore, NS will be increasing coverage of areas and adding more people 
targeted upon availability of additional to DREF funding. Needs are higher than it is indicated in the DREF document, 
therefore, expanding the operation, but keeping the same approach - this is the process URCS is following. 
 
Overview of non-RCRC actors’ actions in country 
 
Currently National State Emergency Service of Ukraine (SESU) is the main and only visible actor that is actively 
responding to the emergency. All rescue and evacuation missions are done by the SESU.  
 
UNOCHA agreed with authorities to conduct a multisectoral assessment in western Ukraine inviting URCS and 
CARITAS to join. URCS joined the assessment and the joint team left for Ivano-Frankivsk on 7 July 2020. URCS did not 
have full access to all affected areas from the beginning, though the NS started delivering immediate aid (limited) and 
coordinating with local authorities. Deputy PM and government officially requested URCS to mobilise resources and get 
involved in response operations. The URCS has got access to affected areas which is coordinated at central and local 
using its network of branches, volunteers and staff levels assuming that all quarantine measures are respected. 
 
Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis 
 
Representatives of the local URCS branches and the local authorities have collected and recorded needs that were 
identified from coordination with local authorities and SESU. It is identified that Ivano-Frankivsk and Chernivtsi regions 
are the most affected. Given the coordination with the national and local authorities, the temporary shelter needs are 
being addressed through provision of temporary housing and HH items, and the Government of Ukraine (GoU) will be 
looking to establish compensation scheme for the affected population. While authorities’ focus will be on the 
rehabilitation of the destroyed houses and infrastructure, basic compensations may take approximately two to three 
months to be fully implemented. Moreover, there are few villages that are completely isolated and have no access to 
infrastructure.  
 
GoU asked support of the URCS to assist the most vulnerable affected population with HH items and hygiene items. 
The first contact with Vice Prime-Minister was on 26 June 2020. The meeting was initiated by the Vice-PM. The URCS 
is looking to prioritize the evacuated (estimated to be around a total of 1,000 evacuated persons in those two regions) 
in Ivano-Frankivsk and Chernivtsi regions as those that have experienced the largest property and agricultural damages.  
 
As per the SESU data, current priority needs are identified to be in immediate food items, household items, and hygiene 
items for the displaced and most-affected communities. Moreover, given the COVID-19 situation in the affected regions, 
there is a need to ensure proper distancing and hygiene for the displaced. 
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Due to the risk of water-borne and infectious diseases, as an aftermath of the flooding, there is need of the hygiene 
promotion informational campaign, plus given the flooding vulnerability of the area, there is a need for the community to 
prepare in the future to potential risks.  
 
Targeting  
 
The immediate targeted population is the displaced/evacuated affected households from the flooded areas of 
Chernivtsi and Ivano-Frankivsk regions. URCS will be looking to target the displaced families with appropriate food and 
household items (1,000 food parcels/household items or cash voucher assistance – depending on functioning 
markets). Following closer assessment of the most-affected rural HHs, URCS will be looking to provide multi-purpose 
cash grant (MPCG) assistance for the most vulnerable and affected households through the DREF operation. 
 

• 1,000 food parcels/household items – 1,000 people targeted 
• 300 hygiene kits for 300HHs – 900 people targeted 
• Given the possible overlap, the estimated number of unique people targeted is 1,450 

 
Communities that have experienced floods in Chernivtsi and Ivano-Frankivsk regions will also be targeted with hygiene 
promotion and Community Based Disaster Risk Reduction (CBDRR) activities to address potential threats of waterborne 
diseases and reoccurring floods. 
 
Scenario planning  
 

Scenario Humanitarian consequence Potential Response 

1. Rainfall stops and 
flooded areas are slowly 
being relieved and 
recovered (most likely) 

Access to relief activities is 
presented. COVID-19 risks 
remain 

URCS makes an assessment of the areas and 
needs to begin cash grant support in the two 
identified regions. Continuation with CBDRR 
and hygiene promotion activities 

2. Rainfall resumes and 
more damages are done 
to the infrastructure and 
housing fund.   

Evacuated people cannot 
return to their houses, critical 
infrastructure is not being 
renovated. High risk of 
spread of communicable, 
water-borne diseases and 
COVID-19

URCS provides assistance to the displaced and 
evacuated with food/NFI or cash support until it 
can go back to the scenario1. Exploring 
possibility to launch an appeal as needs will be 
significantly higher  

3. Other threats are 
identified following the 
response (ex: 
waterborne diseases; 
significant spike in 
COVID-19 cases)  

Change in the vulnerabilities, 
complex emergency High risk 
of spread of communicable, 
water-borne diseases and 
COVID-19 

Revision of the DREF, potential launch of an 
Emergency Appeal  

 
Operation Risk Assessment 
 
The project’s success will also be dependent on no significant changes in the following variables:  
1. Absence of large to scale up in the COVID-19 cases and movement restrictions imposed by the government. 
2. Absence of major political unrest and possibilities of the armed conflict escalation in the eastern part of the country.  
3. Cooperation and support from the government and local authorities. 
 
* Granted increased access to the URCS volunteers to deliver various support to the affected population can pose 
additional risks to volunteers given possible exposure to COVID-19. To mitigate the risks URCS is looking to provide 
an extensive PPE support to volunteers; engage limited number of volunteers and those that are below 40 years old. 
and have no medical conditions. All volunteers are insured, will be provided with COVID-19 testing opportunities.  
 
National Society responses to COVID-19 are supported through the IFRC global appeal, which will facilitate supporting 
them to maintain critical service provision, while adapting to COVID-19. This DREF operation is aligned with and will 
contribute to the current global strategy and regional Emergency Plan of Action for COVID-19 developed by the IFRC 
Regional Office for Europe, in coordination with global and regional partners. IFRC continues to assess how emergency 
operations in response to disasters and crisis should adapt to this crisis and provide necessary guidance to its 
membership on the same. The NS will keep monitoring the situation closely, focusing on the health risks, and revise 
accordingly if needed taking into consideration the evolving COVID-19 situation and the operational risks that might 
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develop, including operational challenges related to access to the affected population, availability of relief items and 
procurement issues, and movement of NS volunteers and staff as well as international staff. For more information 
please consult the COVID-19 operation page on the IFRC GO platform.  
 
Operational support services 
 
The IFRC Country Office in Ukraine is facilitating tailored technical support to the URCS and advocating for the 
mobilisation of international support to programmes and operations led by the NS. The IFRC is supporting the NS in 
implementing COVID-19 response operation in Ukraine. Organisational and Branch development is one of the priority 
areas where the IFRC Office is working closely with the URCS to strengthen capacities and ensure longer-term financial 
sustainability of the institution. The IFRC Country Office consists of the Head of Country Office, PMER Officer, Finance 
Manager, Admin Officer, and a Driver/Admin Assistant. 
 
Human resources 
Two regional branches, 5 district branches and 30 volunteers will be responding to the emergency. On the URCS HQ 
level a dedicated team has been set to coordinate with the authorities, manage information coming from the branches 
and deal with resource mobilization. For the DREF period, URCS will be looking to recruit two staff members in the 
targeted regions and one at the national committee (NC) level to continue coordinating activities for the emergency and 
ensure proper communication between the NC and operating branches.  
 
The DREF operation will benefit from the existing structures of the NS and support will be provided by:  

• Communication team that will lead on the design of the hygiene promotion campaign and SMM to highlight the 
response the needs of the affected communities. 

• CVA Specialist that will be engaged in the market assessments and will set up a platform for the cash support 
if the modality will be chosen. 

• CBDRR expertise available in through the URCS and Danish RC ongoing project. 
• Security Officer that will ensure safety of involved volunteers and staff. 
• All volunteers will have access to PSS support if requested. 
• IT Specialist support. 
• Logistics and Procurement unit. 

 
Logistics and supply chain 
The URCS has a logistics and procurement guidelines which follow the IFRC`s procurement standards and the locally 
pertaining legal requirements. The logistics and procurement units will provide all necessary support to the DREF 
operation. If market assessment will determine inability of the CVA in the affected areas, URCS HQ will be leading on 
HH items procurement and transportation to the local branches. 
 
Information technologies (IT) 
The URCS will maintain the communication with the identified regional and district branches via emails, social media 
(skype, MS Teams) and phone; volunteers will be provided with recharging cards of mobile phones. At the URCS HQ, 
IT Specialist is available to support with any IT and connection issues that can occur during the DREF. Video 
conferencing is available at the URCS HQs which is used for governing board meeting and communication with regional 
branches as required. 
 
Communications 
The visibility of the URCS will be reinforced through information dissemination to the media on all activities related to 
relief distribution, rescue and emergency shelter. Operation-related news and photos will be shared through electronic 
media, newspapers, social media and the URCS own website. Communication team that will lead on the design of the 
hygiene promotion campaign and SMM to highlight the response the needs of the affected communities.  
 
Security 
Due to the flash floods, and in a few locations due to the damaged infrastructure, the risk of injury to volunteers during 
relief activities is high. RC staff and volunteers will receive proper briefing before beginning activities in the field in order 
about risks in flooded areas. In the field, URCS staff and volunteers will be coordinated by the Security Officer who will 
establish a necessary procedure for field check-ins and accident reporting. 
 
Planning, monitoring, evaluation, & reporting (PMER) 
The URCS HQ Head of Disaster Management and IFRC Country Office will monitor the implementation of activities and 
will engage in field visits when cleared by the security unit of the URCS. Brief weekly updates will be provided by the 
National Society to the IFRC on the general progress of the operation. Status of the ROE IFRC visit may take place as 
per the COVID-19 related existing regulations to visit the country and self-quarantine restrictions. 
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Community Engagement and Accountability 
The URCS will ensure that affected people in areas of the operation are consulted regarding their needs and understand 
why assistance is bring provided, based on what criteria and to whom. The aim is to provide support as per the need of 
the affected population and to ensure that the support is gender and age appropriate. Following the Livelihood and 
Hygiene activities, post-distribution monitoring will be done by the Head of the Disaster Management Unit of the URCS. 
 
Appropriate feedback/response mechanisms will be in place to ensure people affected by the emergency and benefiting 
from the NS support are able to effectively provide feedback and raise issues, and that this will be acted on and reported 
back to individuals and communities. Supported people will be provided local branches’ numbers and will also be 
encourage to use URCS HQ hotline.   
 
Administration and Finance 
The operation will rely on the existing financial administration management systems. A separate bank account will be 
opened by the URCS to better monitor balances and expenditures. URCs will be making monthly requests to the IFRC 
CO for the DREF allocations.   
 

B. Operational strategy 
 
The overall operational objective is to support relief and recovery of the floods affected communities, by directly 
assisting 2,200 people with livelihoods, hygiene and CVA support and indirectly reaching 10,000 people (with 
hygiene assistance) through hygiene promotion in Ivano-Frankivsk and Chernivtsi regions.  
 
Immediate relief (3 months) 
 
Activities will be targeting displaced/evacuated families and individuals with household items/food in-kind or cash support 
for HH items/food parcels where markets are well functioning - 1,000 sets / cash (CHF 30 per person).  
 
In the provided shelters for the evacuated/displaced people, hygiene kits (1 per family) will be provided, appropriate for 
COVID-19 including masks, sanitizers, soap, toothbrushes and toothpaste, water filters, washing detergent, antiseptic, 
toilet paper, shampoo, rubber gloves, women hygiene items and pampers for children and elderly – 300 kits (CHF 30 
value). 
 
In addition to the support to people accommodated in the evacuation centres, following the assessments in the impacted 
districts and communities, list of HHs will be produced (together with local authorities) to distribute multi-purpose cash 
grants. MPCGs will be targeting most vulnerable families that are continuing to live or will return to the damaged 
properties. It is estimated that 250 HHs (150 Ivano-Frankivsk and 100 Chernivtsi) will receive cash grants – (value of 
CHF 330 each). Value is calculated based on the value of: basic small housing repairs/ water pump or drainage from 
basement or property; supplies value - mops, gloves tarps, rubber boots (for 3 people); food basket (for 3 people); 1 
month of clean water supply (for 3 people); transportation costs for the affected HH for 2 month to get to social 
infrastructure - markets, postal services, banks. 
 
Hygiene promotion (informational campaign, including print materials distribution in all affected communities) and 
education sessions will be held with the communities to educate them on the potential threats from the floods and other 
treats such as waterborne diseases.
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C. Detailed Operational Plan 

 

Livelihoods and basic needs 
People targeted: 1,750 
Male: 875 
Female: 875 
Requirements (CHF): 124,250 

Needs analysis: Based on data obtained from representatives of SESU - this is the biggest flood in recent decades. Communal services do not have enough resources 
to overcome the effects of damage of this magnitude. As of the moment, the shelter basic needs of the affected population is covered by the authorities, however there are 
needs identified in meeting basic hygiene and food and NFIs for the evacuated/displaced. Majority of the families whose houses have been damaged will be aiming to return 
as water levels to decrease. There is a need in MPCGs to provide relief to those who continue with their livelihoods in the damaged properties or those who will be seeking 
to return.   
  
Population to be assisted: The immediate targeting population is the displaced/evacuated in two most affected regions: Ivano-Frankivsk and Chernivtsi. URCS will be 
looking to target the displaced families with appropriate Food and household items (500-1000 food parcels/household items or cash voucher support). Following closer 
assessment of the most-affected rural HHs, URCS will be looking to provide MPCGs. 
 
Programme standards/benchmarks: Cash grant support will be done through the available CVA SOP and relevant standards. NFIs and food support is planned given the 
Sphere Standards.  
 

P&B 
Output 
Code 

Livelihoods and basic needs Outcome 1: Communities, 
especially in disaster and crisis affected areas, restore and 
strengthen their livelihoods 

The livelihoods of 1,750 people targeted is restored and strengthened  

P&B 
Output 
Code 

Livelihoods and basic needs Output 1.2: Basic needs 
assistance for livelihoods security including food is provided to 
the most affected communities 

# of households provided with relief support on livelihoods and basic needs – 1,750 people targeted  

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 

 AP008 Markets assessments in the regions  x x                       

 AP008 
Basic livelihoods/food distributions 
may be in form of cash or voucher 
assistance. 

  x  x  x  x  x  x   x  x x  x          
    

P&B 
Output 
Code 

Livelihoods and basic needs Output 1.5: Households are 
provided with unconditional/multipurpose cash grants to 
address their basic needs 

# of households provided with support on livelihoods and basic needs - 250 HHs / 750 people targeted 

 Activities planned 
Week / Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 
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AP081 Unconditional/multipurpose cash 
distributions.                   x  x  x  x x   x  x  x     

 
 

 

Water, sanitation and hygiene 
People targeted: 10,000 
Male: 4,000 
Female: 6,000 
Requirements (CHF): 26,820 
 

Needs analysis:  
WASH infrastructure has been damaged severely in the affected regions and districts, however, GoU aims to rehabilitate some key infrastructure in the next few months. 
Most in need of the WASH support are displaced/evacuated that are allocated in places of communal stay or being hosted by relatives/friends in the nearby settlements. 
Besides basic hygiene needs of the evacuated there are increased chances of COVID-19 and waterborne diseases spread in communal residences. 
 
Population to be assisted: Families that have been displaced/evacuated (hygiene kits will be prioritized to the most vulnerable groups: older people, families with 
children and people with disabilities, etc.) 
 
Programme standards/benchmarks: Standardized package that aims to address monthly hygiene needs of a family (3 members per HH) and address COVID-19 
protection needs has been developed.  
 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and 
water related diseases in targeted communities The risk of waterborne and water related diseases is reduced for 10,000 people 

 

WASH Output 1.4:  Hygiene promotion activities which meet 
Sphere standards in terms of the identification and use of 
hygiene items provided to target population

# of community members benefiting with hygiene promotion – 10,000 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 

 AP030 
Conduct needs assessment: define 
hygiene issues and assess capacity to 
address the problem. 

         x x  x  x                  
    

AP030 

Select target groups, key messages, and 
methods of communicating with 
beneficiaries (mass media and 
interpersonal communication).  

       x x x x      

    

AP030 
Develop a hygiene communication plan. 
Train volunteers to implement activities 
from communication plan. 

        x x x x x x x x x x x x 

AP030 Design/Print IEC materials x x x x                 
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AP030 Distribute IEC materials and conduct 
online hygiene promotion campaign      X X X X X x x x x x x x     

AP030 

Conduct hygiene promotion sessions to 
affected families, aimed at preventing the 
spread of communicable (including water 
-born) diseases (jointly with distribution of 
the hygiene kits). 

    x x x x x        

    

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet 
Sphere standards and training on how to use those goods is 
provided to the target population   

# of households provided with direct hygiene support - 300 HHs / 900 beneficiaries 

Activities planned 
Week / Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 

AP030 

Determine the needs for hygiene NFIs, 
including soap, water storage, and 
menstrual hygiene for each community 
based on health risks and user 
preference in targeted communities in 
coordination with the WASH group or 
cluster.  

 x                               

    

AP030 Distribute 300 hygiene kits, sufficient for1 
month to 300 HHs.    x x x x x             

 
 

 

Disaster Risk Reduction 
People targeted3: 5,000 
Male: 2,000 
Female: 3,000 
Requirements (CHF): 7,384 

 

P&B 
Output 
Code 

DRR Outcome 1: Communities in high risk areas are prepared for 
and able to respond to disaster # of community plan of action in place (target: 1) 

DRR Output 1.1:  Communities take active steps to strengthen their 
preparedness for timely and effective response to disasters. % of the of affected communities are provided with DRR support (target: 30%) 

Activities planned 
Week / Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 

 
3 Reference to the guidance on counting people targeted guidance  
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 AP001 
Develop and implement a community plan of 
action for DRR developed based on the 
vulnerability and capacity assessment (VCA) 

                   x  x  x  x       
    

AP001 Raise community awareness of risks and 
appropriate actions through dissemination of 
the Public Awareness and Public Education 
DRR key messages 

           x x x x x x x x X 

 
 

Strategies for Implementation 
Requirements (CHF): 6,887 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are facilitated to ensure that National Societies have the 
necessary legal, ethical and financial foundations, systems and structures, competences and capacities to plan and perform   
Output S1.1.4: National Societies have effective and motivated 
volunteers who are protected   % of engaged volunteers are covered to safely respond to the emergency (target: 100%) 

Activities planned 
Week / Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 

AP040 Ensure that volunteers are insured x  x   x  x                             

AP040 Provide complete briefings on volunteers’ 
roles and the risks they face  x x x                 

AP040 Ensure volunteers are aware of their rights 
and responsibilities                     

AP040 Ensure volunteers’ safety and wellbeing 
(incl. PPEs) x x x x x x x x x x x x x x x x x x x x 

AP040 Ensure volunteers are properly trained  x x x x                 

AP040 Lessons Learnt Workshop                    x 

AP049 IFRC Monitoring Visits              x   x     
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Contact information 
 
For further information, specifically related to this operation please contact: 
 

Ukrainian Red Cross Society  

• Maksym Dotsenko, Director General  
email: m.dotsenko@redcross.org.ua; phone/fax: +38 044 235 0157;  

• Ilya Mykhailov, Head of Disaster Management Department  
email: ilya.mykhailov@redcross.org.ua; phone/fax: +38 044 235 0157;  

IFRC Country Office, Ukraine 

• George Gigiberia, Head of Country Office  
phone: +38 044 278 6110; email: george.gigiberia@ifrc.org  

IFRC Regional Office for Europe  

• Seval Guzelkilinc, Regional DM Coordinator 
email: seval.guzelkilinc@ifrc.org 

IFRC Secretariat Geneva  

• Antoine Belair, Senior Officer - Operations Coordination – Response and Recovery, 
email: antoine.belair@ifrc.org 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 
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Funding Requirements 

 

International Federation of Red Cross and Red Crescent Societies all amounts in Swiss Francs (CHF)

DREF OPERATION
MDRUA010 - UKRAINE - FLOODS 10/07/2020

Budget by Resource 
Budget Group Budget
Shelter - Relief 0
Shelter - Transitional 0
Construction - Housing 0
Construction - Facilities 0
Construction Materials 0
Clothing & Textiles 35,500
Food 0
Seeds & Plants 0
Water, Sanitation & Hygiene 692
Medical & First Aid 0
Teaching Materials 0
Utensils & Tools 0
Other Supplies & Services 0
Emergency Response Units 0
Cash Disbursment 84,313
Relief items, Construction, Supplies 120,505
Land & Buildings 0
Vehicles 0
Computers & Telecom 0
Office & Household Equipment 0
Medical Equipment 0
Other Machinery & Equipment 0
Land, vehicles & equipment 0
Storage 0
Distribution & Monitoring 14,910
Transport & Vehicles Costs 3,479
Logistics Services 0
Logistics, Transport & Storage 18,389
International Staff 0
National Staff 0
National Society Staff 19,525
Volunteers 6,390
Personnel 25,915
Consultants 0
Professional Fees 0
Consultants & Professional Fees 0
Workshops & Training 9,301
Workshops & Training 9,301
Travel 533
Information & Public Relations 11,218
Office Costs 0
Communications 4,438
Financial Charges 0
Other General Expenses 0
Shared Office and Services Costs 0
General Expenditure 16,188
Assets Depreciation 0
Depreciation 0
Cash Transfers National Societies 0
Cash Transfers to 3rd Parties 0
Contributions and Transfers 0
DIRECT COSTS 190,298
INDIRECT COSTS 12,369
TOTAL BUDGET 202,667
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Budget by Area of 
Intervention 
AOF1 Disaster Risk Reduction 7,864
AOF2 Shelter #N/A
AOF3 Livelihoods and Basic Needs 127,600
AOF4 Health #N/A
AOF5 Water, Sanitation and Hygiene 28,564
AOF6 Protection, Gender and Inclusion #N/A
AOF7 Migration #N/A
SFI1 Strengthen National Societies 36,749

SFI2 
Effective International Disaster 
Management 1,890

SFI3 
Influence others as leading 
strategic partners #N/A

SFI4 Ensure a strong IFRC #N/A
  TOTAL 202,667
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