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AFFIRMATION   

 

The Inclusive Disability WASH, Livelihood and Protection Project has implemented its interventions in 

Omugo refugee settlements and surrounding host communities from March 2020 to March 2021. An 

end of year project evaluation was this commissioned in May 2021 to provide learning from the project 

interventions, but also assess the relevance, effectiveness, efficiency, sustainability, impact and coherence 

of the project interventions. As such, except as acknowledged by the references in this report to other 

authors and publications, the primary quantitative and qualitative data collected throughout the 

evaluation exercise remains the property of the communities and families described in this document. 

Information and data must be used only with their consent. 
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EXECUTIVE SUMMARY 
 

World Vision is responding to the South Sudanese refugee crisis in West Nile by implementing both 

food programs and emergency grants geared towards alleviation of suffering and poverty among the 

refugees and host communities. World Vision Uganda secured support from the Ministry Foreign 

Affairs Finland by the support of World Vision Finland as a Support Office (SO) to implement Inclusive 

disability WASH and protection project plus the Omugo Inclusive Sustainable Livelihoods project in 

Omugo sub-county. The project aims to improve access to WASH services and livelihood 

opportunities for 40,000 beneficiaries including I 0,000 children/persons with disability and their 

caretakers in Omugo sub-county by March 2022. The project uses disability inclusion (social model 

targeting both refugees and host communities to deliberately seek to put at the forefront practices, 

attitudes, exclusions, and neglect experienced by PWD within the  communities). 
 

The project focused most of its implementations in Village 4, 3, 2 in the refugee community and Bura 

parish in the host community. In these locations, the project focused  on households of persons 

with disabilities with a total of 1,121 registered households as project beneficiaries out of which, 560 

household have at least one person with disability. The refugee community comprises 70% of the 

beneficiaries while the host-community makes up 30%. The project implemented interventions of its 

first year and sought for an evaluation to assess the relevance, effectiveness, efficiency, sustainability, 

impact and coherence of its interventions over time. 
 

Methodology 

The evaluation employed both qualitative and quantitative techniques using a cross sectional survey 

design. The study was participatory and involved key informant interviews, focus group discussions and 

structured questionnaires. Data was mainly collected from 383 households from both the refugee and 

host communities with a 70% to 30% proportionate distribution of sample. The study team interacted 

with key stakeholders that included World Vision staff, District and Sub county officials, Office of the 

Prime Minister (OPM), UNHCR and other community structures such as LCs and community 

beneficiary groups and households including Persons with Disability (PWDs) and Children with Disability 

(CWDs). An observation checklist was also used to collect additional information and reinforce the 

above methods. 

 

Key Findings 

a) Relevance 

Through different beneficiaries’ testimonies and review of national policies, priorities and declarations, 

the Omugo Inclusive disability WASH, livelihood and protection project was timely and a relevant 

project in Omugo refugee and host communities specifically in addressing challenges in access to 

sustainable safe and clean water, access to inclusive sanitation and hygiene practices and facilities and the 

root causes of poverty that lead to limited levels of income at household level and food insecurity. The 

project was aligned to the NDPII, Vision 2040 of Government of Uganda, Sustainable Development 

Goals (SDGs), World Vision Uganda National Office Strategy, World Vision Refugee Response Strategy, 

Terego District Development Plans (2021-2025), Omugo Sub County Development Plans. The project 

as such responded to the specific needs of the communities in Omugo refugee and host communities 

with focus on increasing income levels and the adoption of appropriate sanitation and hygiene practices 

but also the reduction in stigmatization and discrimination of PWDs/CWDs in Omugo Sub County. 
 

b) Effectiveness  

The project was largely effective in its activities and how they were phased towards improving access to 

safe and clean water, adoption of appropriate hygiene and sanitation practices, reduction in the 

stigmatization and discrimination of PWDs/CWDs and the improved incomes and food security among 

refugee and host communities in Omugo. The matrix below shows a summarized achievement of goal 



 

and outcome level indicators. The findings demonstrate significant improvement from baseline as 

determined by the chi square P-values (P<0.05); 

 

# Indicators 
Target 

group 

Baseline 

2019 

 (%) 

Evaluation 

2020 

(%) 

Evaluation 

2021 

(%) 

Percent 

Change 

(%) 
P-Value 

Goal: Improved access to WASH services and livelihood opportunities for 40,000 

beneficiaries including 10,000 children/persons with disabilities and their caretakers in 

Omugo Sub County by March 2022 

1 

% of people (including 

PWDs and CWDs) with 

improved access to 

WASH services and 

livelihood opportunities 

Refugee 53.8% 57.8% 4.0% 0.4169 53.8% 

Host 35.5% 54.6% 19.1% < 0.0001 35.5% 

Overall 40.0% 55.7% 15.7% < 0.0001 40.0% 

Outcome 1: Increased inclusive access to sustainable drinking water supply for refugees & 

host community children & adults with a special focus on CWD/PWD & their families 

1 

% of households  with  

access to safe water  

sources 

Refugee - 96.9 98.8 1.9 0.2326 

Host - 76.5 82.7 6.2 0.0164 

Overall 86.0 86.7 93.5 7.5 0.0041 

2 

% of  HHs -   CWDs & 

PWDs  & their  families  

with  inclusive  access to 

sustainable drinking water 

Refugee - 66.3 68.8 2.5 0.6796 

Host - 57.4 54.3 -3.1 0.6294 

Overall 53.0 61.9 64.0 11 < 0.0001 

3 

% of households  with  

persons with  disability 

accessing clean water on a 

year-round basis 

Refugee - 66.3 71.5 5.2 0.3844 

Host - 57.4 59.8 2.4 0.7063 

Overall 53.0 61.9 67.6 14.6 < 0.0001 

4 
Average water  used per 

person per day (in liters) 

Refugee 20.9 21.3 22.0 1.1 0.8361 

Host 15.2 19.0 20.5 5.3 0.2958 

Overall 19.3 20.3 21.5 2.2 0.6733 

5 

Average distance (meters) 

from  the household to 

the main water source 

Refugee 560.0 285.0 283.9 -49.3% < 0.0001 

Host 646.0 325.0 321.9 -50.2% < 0.0001 

Overall 603.0 305.0 296.4 -50.8% < 0.0001 

6 

Average time  (minutes) 

spent to and from  the 

nearest water  source 

Refugee 64.0 52.6 15.2 -76.3% < 0.0001 

Host 60.0 45.5 30.0 -50.0% < 0.0001 

Overall 62.0 49.1 20.1 -67.6% < 0.0001 

7 
Average waiting time at 

the water source 

Refugee 59.0 34.2 26.2 -55.6% < 0.0001 

Host 67.0 48.2 45.1 -32.7% < 0.0001 

Overall 63.0 41.2 32.4 -48.6% < 0.0001 

8 

% of institutions especially 

those with  PWDs  and 

CWDs with  a safe 

drinking water  source 

Refugee - 67.4 77.8 10.4 0.2326 

Host - 70.0 75.0 5.0 0.0104 

Overall - 68.9 76.9 8.0 0.0041 

9 

Average distance from  the 

institution to the nearest 

water source 

Refugee - - 382.0 - - 

Host - - 512.0 - - 

Overall - - 422.0 - - 

10 Proportion of community- Refugee - - 94.9 - - 

                                                 
 The change between baseline and evaluation is significant if calculated P-value is less than 0.05 (P<0.05) 



 

based  water management 

structures  whose capacity 

is strengthened 

Host - - 85.7 - - 

Overall 20.0 - 92.2 72.2 < 0.0001 

Outcome 2: Increased access to inclusive sustainable sanitation facilities for refugee and host 

community children and adults with a special focus on CWD/PWD and their families 

11 
% of households that have 

access to pit latrines 

Refugee - 95.5 94.5 -1.0 0.7236 

Host - 95.0 95.3 0.3 0.8744 

Overall 37.1 93.4 94.8 57.7 0.4148 

12 

% of HHs  especially those 

with  CWDs/PWDs  with  

increased access to  

inclusive sustainable 

sanitation facilities 

Refugee 45.7 - 57.0 11.3 0.0804 

Host 54.1 - 50.4 -3.7 0.4012 

Overall 49.9 53.0 54.8 4.9 0.1787 

13 

% of persons with 

disability accessing 

sanitation facilities 

Refugee 44.3 - 64.8 20.5 0.0014 

Host 53.1 - 56.7 3.6 0.4122 

Overall 48.7 50.8 62.1 13.4 0.0002 

14 

% of households that wash 

hands using soap, ash or 

sand 

Refugee 48.3 - 69.5 21.2 < 0.0001 

Host 55.9 - 62.2 6.3 0.3215 

Overall 52.1 53.0 67.0 14.9 < 0.0001 

15 

% of CWDs and PWD 

households exhibiting 

good WASH practices-and 

utilizing appropriate 

WASH facilities 

Refugee 45.7 - 57.0 11.3 0.0104 

Host 54.1 - 50.4 -3.7 0.5668 

Overall 49.9 53.0 54.8 4.9 0.1787 

16 

Proportion of institutions 

with access to inclusive 

sanitation facilities 

Refugee 56.6 - 88.9  < 0.0001 

Host 66.6 - 75.0  0.0305 

Overall 62.0 63.0 76.9  0.0011 

17 
Pupil Latrine  stance ratio 

(Total) 

Refugee - - 1:30 - - 

Host - - 1:102 - - 

Overall - - 1:69 - - 

18 
Pupil Latrine  stance ratio 

(Boys) 

Refugee - - 1:27 - - 

Host - - 1:107 - - 

Overall - - 1:69 - - 

19 
Pupil Latrine  stance ratio 

(Girls) 

Refugee - - 1:33 - - 

Host - - 1:101 - - 

Overall - - 1:69 - - 

Outcome 3: Reduced discrimination and stigmatization of CWD/PWD's in schools and 

within the community 

20 

% of households that have 

experienced discrimination 

and stigmatization of 

CWDs/PWDs in schools 

and within the community 

Refugee 32.0 - 31.8 -0.2 0.9617 

Host 46.3 - 43.5 -2.8 0.6633 

Overall 39.2 - 35.4 -3.8 0.2814 

21 

% of households that 

report a reduction in 

discrimination and 

stigmatization of 

CWDs/PWDs in schools 

Refugee - - 78.1 - - 

Host - - 74.8 - - 

Overall - - 77.0 - - 



 

and within the community 

22 

Proportion  of households 

with knowledge of 

disability and inclusion 

Refugee 50.0 - 84.8 34.8 < 0.0001 

Host 38.0 - 88.2 50.2 < 0.0001 

Overall 44.0 74.0 85.9 41.9 < 0.0001 

23 

Proportion  of CWDs or 

PWDs supported with 

community based 

rehabilitation 

Refugee - - 68.2 - - 

Host - - 82.5 - - 

Overall 15.0 - 72.7 57.7 < 0.0001 

24 

% of PWDs/CWDs with 

easy access to health 

facilities, sanitation 

facilities, Learning 

institutions, market places 

and churches 

Refugee - - 84.5 - - 

Host - - 82.5 - - 

Overall 15.0 - 83.9 68.9 < 0.0001 

25 
% of CWDs enrolled in 

school 

Refugee - - 34.8 - - 

Host - - 26.1 - - 

Overall - - 32.0 - - 

Outcome 4: Improved Food Security and income among ultra-poor  persons especially 

PWDs and their families in Omugo sub-county 

26 
% of households with at 

least one source of income 

Refugee - 71.4 70.7 -0.7 0.8611 

Host - 87.0 97.6 10.6 0.0017 

Overall - 79.2 79.6 0.4 0.8924 

27 

% of households having at 

least one or more adults, 

over the age of 18 years 

who is earning a regular 

income 

Refugee - - 37.5 - - 

Host - - 45.7 - - 

Overall - 4.0 40.2 36.2 < 0.0001 

28 

%  of households with a 

PWD with a safety 

net/income generation 

opportunity 

Refugee - 26.0 43.8 17.8 < 0.0001 

Host - 47.7 52.8 5.1 0.4303 

Overall - 36.9 46.7 9.8 0.0065 

29 

Proportion  of ultra-poor 

persons especially PWDs 

with improved Livelihoods 

Refugee 28.0 - 44.5 16.5 < 0.0001 

Host 60.9 - 70.9 10.0 0.0167 

Overall 44.5 - 53.3 8.8 0.0158 

30 

% of households which eat 

at least 3 meals per day for 

both adults and children 

Refugee 64.8 70.6 40.4 -24.4 < 0.0001 

Host 27.4 26.0 78.0 50.6 < 0.0001 

Overall 46.1 49.8 52.9 6.8 0.0623 

31 

% of ultra-poor persons 

especially CWDs and their 

families with improved 

food security and income 

Refugee 20.0 - 33.2 13.2 < 0.0001 

Host 44.4 - 51.2 6.8 0.1071 

Overall 32.2 - 39.2 7 0.0454 

 

c) Efficiency 

The project team had synergy and highly complemented each other with excellent support from the 

West Nile refugee response regional office in Arua district. The project as such worked very well with 

various partners and stakeholders such as the OPM, UNHCR, district and sub county technical and 

political leaders, development partners and project beneficiaries. From the different annual reports, 

project implementation was done on time and the project annual budgets spent within acceptable 



 

thresholds. This ensured that the results chain takes course with the assumptions and risks closely 

monitored. 

 

d) Coherence 

The project interventions were consistent with other actors' interventions in the same context with 

minimal duplication of efforts with other development partners within the same areas of operation. The 

projects goal is indeed consistent with the Comprehensive Refugee Response Framework (CRRF) by the 

United Nations High Commission for Refugees (UNHCR) and the Office of the Prime Minister (OPM) 

that focuses on improving livelihoods and access to safe and clean water among refugee and host 

communities with focus to PWD/CWDs. The project was as well in line with the ReHoPE strategy that 

focuses on a proportionate distribution of resources to 70% refugee population and 30% host 

communities. As such, the project beneficiaries were distributed and aligned to the 70:30 distributions. 

The project as well was aligned to the Livelihood Sector Refugee Response Plan (RRP) implemented by a 

consortium of INGOs and NGOs in the West Nile response. 

 

e) Sustainability 

The project demonstrated reliable sustainability pillars in line with community ownership, partnering, 

transformed relationships, local advocacy and household resilience. For example, the project built 

capacity of partners and stakeholders and worked with community based structures but also leveraged 

on existing community groups such as savings groups for sustainability. To date, WASH committees 

have been established within the community structures, the piped water project is as well underway to 

be handed over to the District Leadership for their management, households have been empowered on 

the management of livestock and crop farming and households have as well been empowered on 

disability inclusion within their communities. Findings indicate that 87.2% of households indicate that 

their participation in the project led to improved household wellbeing within their communities. 

However, there are threats that must be mitigated and these include; low knowledge levels in regards to 

management of safe water at household level, dependence on one main income source, low levels of 

appropriate hand washing and the relatively high levels of discrimination and stigmatization of 

PWD/CWDs in communities despite a reduction in the same from 2020. 

 

Recommendations 

Basing on the findings of the evaluation, recommendations for mitigating these challenges and improving 

performance in future are also discussed below. 

 

a. Project Beneficiaries 

i. Households within the host and refugee communities need to have concerted efforts in 

practicing and utilizing appropriate water management practices at household level such as the 

boiling of water for consumption, use of clean water storage containers with a lid, use of water 

guard or other methods for the treatment of water so that it is safe for drinking. 

ii. Communities through their local leaders need to enforce the utilization of inclusive and 

sustainable sanitation facilities but also the non-defecation sanitation facilities such as rubbish 

pits, dish drying racks and bathing shelters. 

iii. As the project beneficiaries continue to grow in their investments and income, project 

beneficiaries need to organize themselves into groups for increased production and sharing 

experiences on livestock management, crop growing and engaging in value addition which would 

enhance access to markets and increase their bargaining power during the marketing of 

produce. 

iv. Farmers need to adopt and utilize simple irrigation technologies for their crops and other water 

conservation methods for increased production of nutritious foods in their communities 

especially during the dry season. 



 

 

b. World Vision 

i. Delivering on such high impact projects among refugee and host community’s needs concerted 

efforts among different partners and stakeholders in delivering as one consortium. 

ii. The local saving groups are a powerful approach to grouping beneficiaries for enhanced social 

integration and cohesion especially among the refugee and host communities. World Vision 

should as such make use of this approach as a platform or leverage on already existing groups of 

a similar nature in promoting activities that enable host and refugee communities to integrate 

and work together; and, to facilitate continuity of joint activities started such as VSLAs. 

iii. World Vision should continuously engage refugees and host community members to embrace 

peaceful co-existence through peace building approaches like participation of refugees and host 

in joint activities, sharing common resources like grazing land and preaching the gospel of love, 

forgiveness and peace among these communities. 

iv. Whereas access to safe and clean water and the utilization of inclusive and sustainable sanitation 

practices and facilities have improved over the last year, there is still need for the project to 

strengthen the software component of sensitizing and building capacity of households on the 

adoption of appropriate practices of water management and utilization but also the adoption of 

appropriate hygiene and sanitation practices at household level. 

v. Latrine stance to pupil ratio in the host community schools is still worrying with very high 

proportions of pupils utilizing a latrine stance which is far below the expected standard. World 

Vision should as well redirect some resources to support schools in the host communities 

through the construction of more latrine stances for both girls and boys.  

vi. There’s need for World Vision to provide training for teachers on handling children with special 

needs or even recruiting teachers with knowledge on handling children with special needs to 

increase on the enrolment and retention rates of CWDs in schools. 

 

c. Partners and Stakeholders 

i. Government and other partners intervening in these areas should continue to strengthen social 

integration and cohesion among the refugee and host communities. This can be through the 

promotion of activities that enable host and refugee communities to integrate and work 

together; and, to facilitate continuity of joint activities started such as community savings groups.  

ii. The sub county leadership needs to strengthen access to local markets to enhance the sale of 

chicken and goats for income among the refugee and host communities. 

iii. The local leaders and para-vets should identify key successful project beneficiaries that can be 

engaged as model farmers within the host and refugee communities from whom other 

community members can as well learn. 

iv. In order to consolidate the achievements of the project, there is need for local leadership in 

both the refugee and host communities continuously monitor project interventions and as well 

provide extension services through the already existing community structures. 

v. The piped water systems needs to be handed over to the district or sub county leadership for 

management. However, for the appropriate management of the water system, there is need for 

the leadership to procure professional institutions to manage the financial aspects of the system. 

 

Lessons Learned 

The key lessons learned during this evaluation include the following; 

1. The active involvement of district, Sub County, and partner technical staff and local leaders 

enhances project ownership. 

2. Regular field visits through joint monitoring and supervision are key in ensuring that the 

intended objectives are achieved with the allocated resources and in the given timeframe. 



 

3. Engaging the existing community structures saves money other than setting up new structures 

and also helps the community to own the achievements of the project which enhances 

sustainability. 

4. Knowledge dissemination to the community should be more practical/experimental as much as 

possible as the rate of adaption is high. This is key especially in the adoption and utilisation of 

appropriate practises and approaches. 

5. The success of the project was majorly attributed to the good team work and social cohesion 

created especially in the mobilization and coordination from the leaders, knowledge/skills 

empowerment to the beneficiaries, the associated benefits that beneficiaries acquired from the 

interventions, transparency reflected in the project, and the good security and cohesion in the 

communities. 

6. Linkage of project beneficiaries to agro-input dealers enhanced easy access to improved seed 

varieties for agricultural activities which improved livestock productivity and thus improving 

their livelihood and food security.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

1.0 INTRODUCTION 

 

1.1 Introduction  

This report is an end of year one project evaluation for the Inclusive Disability WASH, Livelihood and 

Protection Project in Omugo Sub County of Terego District targeting both the refugee and host 

communities. The end of year one project evaluation was conducted to assess the relevance, 

effectiveness, efficiency, sustainability, impact and coherence of the project interventions over the 

projects life span from March 2020 to March 2021. 

 

1.2 Background  

World Vision Uganda secured support from the Ministry Foreign Affairs Finland by the support of 

World Vision Finland as a Support Office (SO) to implement Inclusive disability WASH and protection 

project plus the Omugo Inclusive Sustainable Livelihoods project in Omugo sub-county. The project 

aims to improve access to WASH services and livelihood opportunities for 40,000 beneficiaries 

including I 0,000 children/persons with disability and their caretakers in Omugo sub-county by March 

2022. The project uses disability inclusion (social model targeting both refugees and host communities 

to deliberately seek to put at the forefront practices, attitudes, exclusions, and neglect experienced by 

PWD within the  communities). 

 

Omugo refugee settlement, which is the project location comprises of 6 villages. Although some 

components of the project were implemented in other villages in terms of institutional sanitation 

and water, it focused most of its implementations in Village 4, 3, 2 in the refugee community and Bura 

parish in the host community. In these locations, the project focused  on households of persons 

with disabilities with a total of 1,121 registered households as project beneficiaries out of which, 560 

household have at least one person with disability. The refugee community comprises 70% of the 

beneficiaries while the host-community makes up 30%. 

 

1.3 Project Description 

Project Goal: Improved access to WASH services and livelihood opportunities for 40,000 

beneficiaries including 10,000 children/persons with disabilities and their caretakers in Omugo Sub 

County by March 2022. 

 

Project Outcomes: 

The project has been implementing four outcomes as follows; 

i. Increased inclusive access to sustainable drinking water supply for refugees and host 

community children and adults with a special focus on CWD/PWD and their families. 

ii. Increased access to inclusive sustainable sanitation facilities for refugee and host community 

children and adults with a special focus on CWD/PWD and their families 

iii. Reduced discrimination and stigmatization of CWD/PWD's in schools and within the 

community 

iv. Improved Food Security and income among ultra-poor  persons especially PWDs and their 

families in Omugo sub-county 

 

1.4 Objectives of the Evaluation 

The purpose of this evaluation was to assess the relevance, effectiveness, efficiency, sustainability, impact 

and coherence of project interventions from March 2020 to March 2021 in Omugo targeting both the 

refugee and host communities. The end of year one project evaluation was expected to obta in  

significant knowledge and learning on the intended results and check how far progress has been 

made to realize its impact. 

 



 

1.4.1 Specific objectives of the evaluation 

The Organization for Economic Cooperation Development’s (OECD) Development Assistance 

Committee (DAC) criteria for conducting evaluations was adopted for undertaking this evaluation with 

focus on the relevance, effectiveness, efficiency, sustainability, impact and coherence of project 

interventions. The following objectives were thus considered as specific objectives for the evaluation as 

per the approved Terms of Reference; 

1. To measure the extent to which the project objectives and design responded to 

beneficiary needs (Relevance) 

2. To measure the extent to which other in tervent ions  (particularly policies) supported 

or undermined the intervention (Coherence). 

3. To measure the extent to which the project achieved its objectives (Effectiveness) 

4. To assess how well (economically and timely) the resources have been used (Efficiency) 

5. To measure the extent to which the project has generated or is expected to generate 

significant positive or negative, intended or unintended, higher-level effects (Impact) 

6. To assess the extent to which the benefits of the project will last (Sustainability) 

 

1.5 Key Evaluation Questions 

In line with the evaluation objectives, specific key evaluation questions were drafted and guided the 

assessment and measurement of the evaluation objectives as detailed in the table below; 

 

Key Evaluation Questions 

Evaluation objective Evaluation questions 

Objective 1: Determine the extent 

to which the project objectives and 

design responded to the needs 

(Relevance). 

 To what extent have the project objectives been appropriate 

and consistent with the needs of the targeted beneficiaries? 

 To what extend has the project aligned with World Vision 

Uganda Refugee Response Strategy? 

 Did the planning and implementation of interventions take the 

local context into account? 

Objective 2: Measure the extent to 

which other interventions 

(particularly policies) supported or 

undermined the intervention 

(Coherence). 

 To what extent are the project interventions coherent with 

other interventions (especially World Vision Uganda 

interventions) with similar objectives? 

Objective 3: Assess the extent to 

which the project achieved its 

intended objectives (Effectiveness) 

 To what extend have project activities and their delivery 

methods been effective? Are there aspects that could have 

been done differently? 

 To what extent were the Project’s objectives achieved? Did 

the outputs lead to the intended outcomes? 

 Were the activities and outputs of the project consistent 

with the intended impacts and effects? 

 How well did the project work? 

 Are PWD's engaged in income generating activities? What 

economic opportunities are they involved 

Objective 4: Assess how well 

(economic and timely way) the 

project resources have been utilized 

(Efficiency) 

 To what extent has the project intervention been cost 

effective? 

 How timely and efficient is the intervention's process for 

reporting and monitoring? 

Objective 5: To measure the 

extent to which the project has 
 What unintended outcomes (positive and negative) were 

produced as a result of the intervention? 



 

generated or is expected to 

generate significant positive or 

negative, intended or unintended, 

higher-level effects (Impact) 

 How did the project affect (positively or negatively) children 

especially children with disability? 

 Did the project produce or contribute to the intended 

outcomes in the short, medium and long term? 

Objective 6: Assess the ability of 

the supported beneficiaries and 

communities to sustain the positive 

impacts of the intervention 

(Sustainability) 

 How likely the effects to last after the intervention are ends? 

 To what extent did the partners participate? 

 What measures were taken towards beneficiary accountability 

(beneficiary consultation, participation, information sharing and complaints 

and feedback handling)? 

 In what ways did the project take concrete measures to 

improve climate sustainability? 

 

1.6 Other Evaluation Aspects 

In addition, the evaluation collected and analyzed data relating to the five key social drivers of 

sustainability which are built into the projects design. The key social drivers assessed include: community 

ownership; partnering; transformed relationships; social accountability and building resilience. 

 

In addition to the evaluation questions suggested under each of the DAC criteria, the consultant 

integrated the following evaluation questions as part of the evaluation; 

1. Has the project been able to identify and remove physical, attitudinal and institutional 

barriers to PWD equal participation and access to WASH services and livelihood 

opportunities? 

2. In what concrete ways did the project support the realization of disabled people's rights? 

3. Do the PWD have access to inclusive WASH facilities (Bathing shelters, Latrines, water 

points)? Are the pathways good enough for their movements to and from different facilities 

(health centers, schools?) 

4. What is the Community and family members' attitude towards the PWDs? Do they believe 

in their (PWDs) capabilities? Do they treat them equal to the other p e r so n s  with no 

disability?  In what ways are they supporting them to achieve their dreams? 

5. Has the project been able to reduce stigma and discrimination and to promote PWD 

equality? 

6. What is the enrolment, retention and completion rates of primary school going PWD's? 

What are some of the factors that have encouraged them to keep in school? 

7. What negative or positive impacts did the response have on the environment? 

8. Capture children's voices on how the project  has benefitted them especially Children with 

disability and school  children 

9. Provide recommendations for future  program planning and interventions  in this sector 

 

1.7 Structure of the report 

The report is structured in four chapters: Chapter one has the Introduction, which gives the background 

and purpose of the project and the review. Chapter two contains the methodology used indicating the 

different methods and tools applied in the review. Chapter three shows the key findings under 

relevance, effectiveness, efficiency, sustainability, impact and coherence, guided by the key evaluation 

questions and summarizes the key achievements. Chapter four shows Conclusion, Good practices and 

key challenges, recommendations and lessons learnt. The appendices include evaluation tools, most 

significant change stories and photo gallery. 

 

 

 



 

2.0 METHODOLOGY 

  

2.1 Introduction 

This section provides a description of the approach that was used in undertaking the project evaluation 

for the Omugo Inclusive Disability WASH, Livelihood and Protection project.  It outlines the data 

sources, survey design and sampling procedures, data collection, data analysis processes, quality 

assurance and ethical considerations.   

 

2.2 Evaluation design 

In order to address the objectives of this end of year one project evaluation, the evaluation adopted a 

cross sectional research design that employed a mixed methods approach with both qualitative and 

quantitative methods for data collection: A variety of methods were used to collect quantitative and 

qualitative primary data such as;  

i. Household survey conducted for project beneficiaries among the refugee and host communities 

ii. Focus group discussions (FGDs) with project beneficiaries and stakeholders such as farmer 

groups, members of savings groups, women and men. 

iii. In-depth interviews with key informants that included representatives from UNHCR, OPM, 

Project Manager, Project Monitoring and Evaluation Officers, Sub County Chiefs, Local Council 

III Chairpersons, Settlement Commandants of the two settlements. 

 

Secondary data was as well collected on a number of indicators relevant to the evaluation mainly for 

purposes of triangulation and validating the evaluation findings. This data was used to complement the 

evaluation findings. 

 

In order to effectively undertake the evaluation, an inception meeting was held with World Vision under 

the leadership of the MEAL Manager and project team before start of the assignment. This meeting 

provided further clarity on the evaluation process, agree on key timelines and key documents that 

would be needed as detailed in the inception report. Key stakeholders in this meeting included; the 

MEAL Manager, MEAL Officer for the project, MEAL Coordinator for the response and Project Manager 

for the project to obtain consensus on the scope of the evaluation, the approach and methods, 

implementation schedule and key deliverables. 

 

2.3 Study Area and Focus of the Study 

The evaluation was conducted in Omugo Sub County in Terego district targeting both the refugee and 

host communities. It covered Village 2, 3 and 4 in the refugee community and villages in Bura Parish for 

the host community. Only beneficiaries enrolled and benefited from the project were assessed and 

other stakeholders who were involved in the project. Since the project conducted a baseline survey and 

an evaluation of the last phase of the project, the consultant made use of a comparative analysis of the 

baseline and evaluation results to ascertain the change as a result of the project. 

 

The evaluation focused on collecting information that measures the relevance, efficiency, effectiveness, 

sustainability, coherence and impact of the project implementation processes and activities within year 

one. Additionally, the evaluation focused on assessing how the internal monitoring and evaluation 

systems contributed to implementation of the project as well as informed decision making and 

management of the project. 

 

The content of the evaluation focused on 4 major components of the project interventions that include; 

Increased inclusive access to sustainable drinking water supply for refugees and host community 

children and adults with a special focus on CWD/PWD and their families; Increased access to inclusive 

sustainable sanitation facilities for refugee and host community children and adults with a special focus on 



 

CWD/PWD and their families; Reduced discrimination and stigmatization of CWD/PWD's in schools 

and within the community and the Improved Food Security and income among ultra-poor  persons 

especially PWDs and their families in Omugo sub-county. The evaluation as such covered the 

implementation period from March 2020 to March 2021 and planned for a total of 30 working days. 

 

2.4 Study Population and scope 

The section below describes the different categories of respondents involved in the evaluation process; 

 

a) Refugee community 

In this case, refugee community members who had benefited from the project interventions in any of 

the areas as provided from the M&E databases were included in the sampling procedures for both the 

quantitative and qualitative tools. Key interview questionnaires designed using mobile applications (ODK 

Collect) were administered to these beneficiaries. This catered for both the PWDs and CWDs within 

the refugee community. The sampling process took into consideration that 70% beneficiaries for the 

project are from the refugee community. 

 

b) Host community 

In this case, host community members especially PWDs and CWDs that had benefited from the project 

interventions in any of the areas as provided from the M&E databases were included in the sampling 

procedures for both the quantitative and qualitative tools. Key interview questionnaires designed using 

the mobile applications were administered to these beneficiaries. This catered for both the PWDs and 

CWDs within the host community in Bura parish. The sampling process took into consideration that 

30% beneficiaries for the project are from the host community. 

 

c) Institutions e.g. schools and health facilities 

In this case, institutions such as schools and health facilities within the host and refugee community were 

included in the sampling process. This was based on the different interventions implemented and 

monitored by the project. Key institutional evaluation tools were developed to collect relevant primary 

data to be included in the evaluation. 

 

2.5 Sampling Method and Sample Size Determination 

A two stage cluster sampling design was adopted for the household surveys conducted among project 

beneficiaries in the host and refugee community. The first stage involved the random selection of 

clusters (Zones in refugee settlements or villages in host communities) where respondents were 

selected. The second stage involved the systematic sampling of beneficiaries as respondents from 

these communities using already available lists of project beneficiaries as provided by the project 

M&E team. This was mainly guided by the project technical staff allocated to the team. 

 

Purposive sampling was used in identification of key informants, Focus Group Discussions 

participants and respondents for case studies depending on their level of involvement and knowledge 

about the project. These were selected in consultation with the project staff during inception so that the 

right people are selected as respondents. 

  

2.5.1 Sample Size Calculation 

 

a) Household survey for beneficiary selection 

The Taro Yamane formular (1967) for sample size estimation was used for sample size calculation given 

that the population is known and formular best used for stable populations such those of refugee 

settlements that are in one locality. It is estimated that Omugo Refugee settlement has about 2550 



 

refugees and host communities in Omugo Sub County. As such, sample size was estimated using the 

formula below; 

 eN

N
n 2

1 
  

Where;  

n = total sample size for the evaluation 

e = 0.05 (5%) is the desired 95% level of precision 

N = is the estimated total population (40,000 people) 

U = Acceptable margin error of about 10% for none response error 

 

As such, the estimated sample size was; 

 

Sample size = [40,000/ (1 + (40,000 x 0.05 x 0.05))] 

                  

       = 396 respondents 

 

The Probability Proportional to size (PPS) approach was used to determine the sample sizes for each of 

the sampled Villages. This therefore implies that data was collected from the 3 villages in the refugee 

community (Village 2, 3 and 4) and all the villages in Bura Parish as the host community. Simple random 

sampling was used to identify the key respondents for the survey. Using PPS, sample distribution among 

the refugee and host communities was as follows; 

 

Category    Refugee Host Total 

Households Primary direct beneficiaries 256 127 383 

 

Based on the projects selection criteria of beneficiary selection from the refugee and host community 

(70:30) as guided by the ReHoPE strategy for 70:30 distributions of Refugee and Host communities, 98% 

of the data expected was collected from the refugee and host communities with 67% of respondents 

from the refugee community and 33% of the respondents from the host community. This means that the 

data collected is fairly representative of the distribution among the refugee and host communities 

supported by the Inclusive Disability WASH, Livelihood and Protection project in Omugo. In situations 

where the respondent was not available, the data collection team consulted on their availability and 

returned the next day or within the same day to complete the assessment. In cases were the 

respondents were away for the period of data collection, these were replaced by the next nearest 

beneficiary from the sampling list provided by the project. 

 

2.5.2 Selection procedure of respondents 

A list of project beneficiaries was obtained from the project team and used for sampling from each of 

the study areas in the host and refugee communities. In order to have an even distribution of 

beneficiaries from the lists, systematic sampling procedures were adopted in ascertaining the 

expected number of beneficiaries in both the host and refugee communities. This required determining 

the sampling interval (Total number of beneficiaries/Expected sample size) and thereafter randomly 

selecting a random start that would be cumulated with the sampling interval until the required sample 

size was obtained. This was done with a pre-determined sample size that was calculated for the 

communities in Omugo, both the host and refugee communities. 

 

2.5.3 Selection of the Qualitative Sample (FGDs and KIIs) 

With regard to the qualitative component, study participants were purposively selected with support 

from the project staff. The Key Informant Interview (KII) respondents were selected from among the 



 

project beneficiaries and stakeholders who had worked with or had an influence on the project such as 

the District and Sub County Leadership both political and technical mainly the District Veterinary 

Officer, Agriculture Officers, Sub County Chiefs, Local Council III Chairpersons, UNHCR focal staff, 

OPM - Settlement commandants, Local Council I Chairpersons, Refugee Welfare Council, beneficiaries, 

and partner representatives in the project operation area. 

 

Focus group discussions with project beneficiaries and groups were conducted with mobilized project 

beneficiaries in both Omugo refugee and host communities. A total of 6 FGDs were conducted and 

attended by 60 project beneficiaries (30 Female and 30 Male) targeting both children and adults as well 

as PWDs/CWDs. The 3 groups for both the refugee and host communities included the following; one 

group of women and men (5 men and 5 women); one group of PWDs (5 women and 5 men) and one 

group of children (5 Boys and 5 Girls) including CWDs 

 

Table 2-1: Distribution of qualitative sample 

Category    Refugee Host Total 

Qualitative 

interviews 

Key Informant Interviews 10 10 20 

Focus Group Interviews 3 3 6 

 

2.6 Data collection instruments 

The following data collection instruments were used during the evaluation process; 

 

2.6.1 Document Review 

The consultant conducted an in-depth desk-based review of all relevant and related documentation like 

Project design documents, periodic reports e.g. semi and annual reports, M&E result frameworks, 

baseline survey, project previous evaluations, WVU strategy 2016-2020, Response Strategy, UNHCR 

and OPM strategic documents and other relevant documents. The review of these documents was 

expected to provide useful information for subsequent design of data collection tools, and interpretation 

of the evaluation survey data. 

  

2.6.2 Key informant interviews:  

Key informants were purposively identified with approval of the client. These were conducted with focal 

persons at the various levels, such as District and Sub County Leadership both political and technical, 

stakeholders and other Partner Institutions, UNHCR and OPM officials, project beneficiaries etc. KIIs 

were aimed at soliciting information regarding the projects awareness and their participation/ 

involvement, roles and responsibilities of government and CSO duty bearers and their capacity to 

provide services and advocate for sustainable youth empowerment.   

 

2.6.3 Focus Group Discussions (FGDs) 

A total of 6 FGDs were conducted using well-designed FGD guides targeting both adults and children 

beneficiaries including CWD and PWDs. The consultant instituted a technical team of Research 

Assistants to facilitate FGDs comprising of 8-12 people purposively sampled. Information collected from 

the FGDs was analyzed and triangulated with the data from other sources such as the quantitative data 

collected. 

 

2.6.4 Household Survey 

The household survey tool was administered to randomly selected project beneficiaries in both the host 

and refugee communities in form of a household survey questionnaire. The aim was to collect 

quantitative data for the evaluation that informed the results/benefits from the project implementation 

to the beneficiaries in line with effectiveness of the project interventions. As such, the Open Data Kit 

(ODK) a mobile phone application as described in figure 1-1 below was used for timely data capture and 



 

analysis. The timely data capture allowed for immediate preliminary analysis of the data collected and 

any errors/improvements identified were done early during the data collection process. Similarly, the 

data collection technology was used to capture GPS coordinates for all participants locations 

interviewed. 

 

 

2.7 Data Management and Analysis 

The consultant used a combination of data analyses in which separate quantitative (descriptive) and 

qualitative (narrative) analyses was conducted. Findings from each analysis was integrated through meta-

inferences. Triangulation of the quantitative and qualitative findings was as well done for corroboration 

purposes.  

 

2.7.1 Quantitative data 

Quantitative data from the household surveys was stored on the World Vision ODK server 

(https://www.wvugandasurvey.appspot.com), downloaded and exported to SPSS for data cleaning and 

analysis. Descriptive statistics including means, medians and proportions were analyzed and used for 

continuous and categorical data, respectively. A comparison of key indicator data at baseline survey and 

end of project evaluation was done using the chi square statistical tests. 

 

2.7.2 Qualitative data 

Qualitative data was in textual form, consisting of notes and stories generated from KIIs, FGDs and 

Most Significant Change (MSC) stories. These were transcribed, edited and typed out. These were then 

read and re-read to identify responses that answer particular objectives and questions, as well as any 

emerging patterns of thinking, argument, and practice as revealed by the evaluation survey participants. 

The scripts were then analyzed for content using latent content analysis. Results from the qualitative 

data were then triangulated with the quantitative data to enable meaningful interpretation. Some 

quotations from the qualitative data were as well included in the report to bring out the voices of the 

beneficiaries but also to support explanations and findings from the qualitative data. 

Figure 1- 1: Proposed Data collection architecture 

 

https://www.wvugandasurvey.appspot.com/


 

 

Additionally, most significant change stories were used as a qualitative measure of change in the 

lives of project beneficiaries as a result of the project interventions. This was done through identification 

of key project milestones and ascertaining the change created as a result of the project through change 

stories told by the project beneficiaries. Key project photos demonstrating the change that the project 

created in the lives of communities were also documented as part of the evaluation process. 

 

2.8 Quality control 

Quality control was taken care of right from the inception of the evaluation process to the end as 

follows; 

 

2.8.1 Inception Meeting 

The consultant ensured that an inception meeting was organized and project documents were shared 

and any corrections, additions and amendments to the evaluation process clarified right from inception. 

This enhanced a good start of the evaluation process with the right pace and direction. 

 

2.8.2 Tools Design 

Quantitative data collection tools were designed using Open Data Kit and quality checks, skip patterns 

and limits to data were inserted within the designed questionnaire. This prevented the entry of wrong 

data, avoided missing entries and ensured that only correct data was entered into the system. 

Qualitative tools were reviewed by both the evaluation and World Vision teams which ensured that 

they picked the right information needed for the evaluation. Access to the central server was restricted 

to World Vision staff who are the authenticated users and are responsible for managing the data and 

performing data quality measures on the data submitted. 

 

2.8.3 Training of Research Assistants and Pre-testing of Tools 

Experienced research assistants who are fluent in the local languages spoken in the areas and had 

participated in similar assignments were locally hired from Omugo and trained in data collection 

methods and research ethics. The questionnaires were as such translated in the respective local 

languages and then transcribed back to English which ensured consistence in meaning during the training. 

These were pre-tested in one of the villages in a non-study area for purposes of clarity, validation, 

suitability and logical flow of the questions. 

 

2.8.4 Supervision of the Data collection process 

During training, research assistants were trained together with the supervisors and ensured they had 

good understanding of the tools and provided necessary support whenever needed. The supervisor’s 

ensured data was checked for completeness and accuracy before leaving the field on a daily basis. The 

consultancy team as well closely supervised the data collection process to ensure completeness and 

quality in the data collected. 

 

2.8.5 Data Cleaning 

Whenever data was collected and uploaded on the server, preliminary data cleaning was conducted to 

check for any inconsistencies, any missing data and that correct sample size had been reached, before 

finally converting to SPSS for data analysis. 

  

2.9 Ethical consideration 

The following ethical considerations where taken note of during the evaluation process; 

i. In order to abide by the recommendation of ethical research, the evaluation team signed a 

statement on the respect and protection of child rights, human rights and dignity of participants 

in compliance with World Vison Child protection policy and ethical standards relating to 



 

conducting research with human participants and the relevant local authorities were informed 

about the study through an introductory letter drafted by World Vision to allay any fears and 

suspicions. This allowed for the smooth entry into the refugee and host communities as 

leadership was aware of the evaluation process. 

ii. Due clearance from OPM/UNHCR was as well first ascertained through World Vision for the 

evaluation team to undertake the assignment in the refugee settlements. From the host 

communities, due clearance was obtained from the sub counties of operation through World 

Vision Uganda. 

iii. The training of research assistants enabled them to understand the interview questions but also 

the basics for ethical considerations during data collection. As such, this enabled them to take all 

the necessary precautions in conducting household surveys at community level with ethical 

considerations as per the training. 

iv. Informed consent/assent to participate in the study was sought from all respondents 

v. During data collection, no names of respondents were recorded anywhere on the consent form 

or questionnaire and information collected form, no family information was shared with the 

other. Unique identifiers were allocated to each respondent for purposes of tracking. 

vi. Only the World Vision team had access to the data in order to avoid bias. The ODK server was 

password protected with limited access by any other user who meets the requirements to 

access which assured quality and integrity of data. 

vii. To ensure that FGD participants cannot be linked to their statements, they were asked to pick a 

stage name or symbol/a number to be identified by during the FGD. No identifiers were 

recorded for purposes of ensuring confidentiality of data. 

 

2.10 Limitations to the evaluation 

During the evaluation process, the following challenges were encountered; 

i. Language barrier was a challenge since some of the respondents were not able to respond in 

English. However, this was addressed by identifying research assistants selected from the local 

community and local language translators used where need be. 

ii. In certain instances, the evaluation team was fronted with a challenge of none response or no 

response from some targeted respondents. This was addressed by the research team reverting 

back to these households at most two times and if not found, these were replaced by the next 

immediate random number as identified on the sampling frame of project beneficiaries.  

iii. Timing of the study. The end line evaluation took place during the COVID-19 pandemic, 

characterized by fear and uncertainty between the interviewer and the interviewee. As a 

result, some trained research assistants turned to collect the field data for fear of contracting 

the virus. The evaluation team however ensured that adequate sensitization was conducted in 

line with COVID-19 prevention, masks and sanitizers provided for all research assistants and 

ensured that social distancing was observed. 



 

3 FINDINGS AND PRESENTATION OF RESULTS 

 

3.0 Introduction 

 

The chapter presents the key findings, presented following the DAC criteria as per the main objective of 

the evaluation with focus to relevance, efficiency, effectiveness, sustainability, impact and coherence of 

the project. 

 

3.1 Demographic Characteristics 

 

3.1.1 Characteristics of Respondents 

The end of year one project evaluation reached a total of 383 respondents randomly selected from the 

project beneficiaries with 256 (66.8%) from the refugee community and 127 (33.2%) from the host 

community. The distribution is fairly close to the ReHoPE strategy for 70:30 distributions of Refugee and 

Host communities by the project. Overall, 98.9% of the respondents had lived in their current locations 

for over 6 months which gives an indication of having benefited from the project interventions with a 

similar pattern among the refugee (99.1%) and the host communities (99.0%). In addition, there were 

more female (62.7%) than male (37.3%) respondents with a much higher distribution of the female 

respondents among the refugee communities (64.5%) compared to the host communities (59.1%). This 

is in conformity with the refugee population statistics from UNHCR reports that indicates that majority 

of the refugee communities are women and children (Table 3-1). 

 

Table 3-1 below further shows that majority (76.0%) of the respondents were above 30 years of age 

with a higher proportion among the refugee (57.4%) community than the host community (76.4%). 

Majority (78.9%) of the respondents were either the actual household heads or spouse with a similar 

pattern among the refugee community (80.1%) and the host community (76.4%). This affirms that the 

information provided by the respondents had high degree of accuracy since these categories of family 

members have more information about the socio-economic situation of the household. Additionally, 

there are high chances that they equally directly benefited from the project intervention results. 

 

Table 3-1: Demographic Characteristics of Respondents 

Demographic Characteristics 
Disaggregation by community (%) 

Refugee Host Overall 

Sex of respondents    

Male 35.5 40.9 37.3 

Female 64.5 59.1 62.7 

Age of respondent    

Less than 20 years 5.1 3.9 4.7 

21-30 years 19.1 19.7 19.3 

31-40 years 24.6 16.5 21.9 

41-50 years 14.1 18.1 15.4 

51-60 years 15.2 20.5 17.0 

> 60 years 21.9 21.3 21.7 

Relationship of the respondent to the Household head    

Self 57.8 48.0 54.6 

Spouse 22.3 28.3 24.3 

Son/daughter 8.2 7.9 8.1 



 

Parent 5.9 11.8 7.8 

Son/daughter in-law 2.0 1.6 1.8 

Sibling 0.8 2.4 1.3 

Other relative 3.1 0.0 2.1 

 

3.1.2 Characteristics of the Household Head 

From Table 3-2, 51.2% of the household heads were male compared to 48.8% female household heads. 

This was the same trend in the host communities with a higher majority (70.1%) of the household heads 

being male compared to 29.9% female household heads. However, the trend was different among the 

refugee communities with more female headed households (58.2%) than the male (41.8%) headed 

households. This is in conformity with the fact that conflict, war and displacement greatly affects women 

and children more than their male counter parts (UNHCR refugee Nexus support in Uganda 2019). In 

regards to education level of the household head, majority (64.5%) of the household heads had attained 

some level of education ranging from primary to tertiary with a similar trend among the refugee (60.5%) 

and host (72.4%) communities. Additionally, 60.6% of the household heads are married or cohabiting 

with a higher proportion among the host communities (72.4%) compared to the refugee community 

(54.7%). However, a reasonable proportion of the beneficiaries are separated/divorced or 

widowed/widowers (37.1%) with a higher proportion among the refugee community (42.2%) compared 

to the host community (26.8%). This could be attributed to the fact that majority of the women that fled 

into the country either lost their husbands to the war or fled out of their countries and left their 

husbands back home exposing high levels of vulnerability especially among women and children. 

 

The average household size of the project beneficiaries stands at 8 members with a higher proportion of 

household members among the host community (10) compared to the refugee community (7). This 

trend is the same in the different categories of household members including both children and adults. 

As regards occupation of the household head, the evaluation findings indicate that farming is the main 

occupation among beneficiaries (58.2%) with a much higher proportion among the host community 

(76.4%) compared to the refugee community (49.2%). This is majorly because the host communities 

have adequate land to practise farming compared to the refugee communities. However, it can be 

concluded that majority of the beneficiaries have a source of income (74.9%) with a similar pattern 

among the refugee (65.6%) and host community (93.7%). The host community shows much higher 

proportions since farming still remains the highest occupation due to the vast land to practise farming. 

 

Table 3-2: Demographic characteristics of household head 

Demographic Characteristics 
Disaggregation by community (%) 

Refugee Host Overall 

Sex of household head    

Female 41.8 70.1 51.2 

Male 58.2 29.9 48.8 

Age categories of the household head    

Less than 20 years 1.6 0.0 1.0 

21-30 years 13.3 7.9 11.5 

31-40 years 28.1 19.7 25.3 

41-50 years 15.2 23.6 18.0 

51-60 years 16.4 26.0 19.6 

> 60 years 25.4 22.8 24.5 

Level of education of the household head    



 

Primary 47.3 55.9 50.1 

Secondary 12.5 8.7 11.2 

Post-primary 0.8 7.9 3.1 

None 39.5 27.6 35.5 

Marital status of the head of household 

Married/Cohabiting 54.7 72.4 60.6 

Divorced/separated 16.4 3.9 12.3 

Widow/widower 25.8 22.8 24.8 

Not married/Single 3.1 0.8 2.3 

Main occupation of the household head    

None 34.4 6.3 25.1 

Farming 49.2 76.4 58.2 

Salaried employment 2.3 6.3 3.7 

Self-employed e.g. business 9.4 7.1 8.6 

Casual worker 3.9 3.9 3.9 

Other 0.8 0.0 0.5 

None 34.4 6.3 25.1 

Average Household Size 7 10 8 

Adults 3 4 3 

Children <5 years 1 2 2 

Children 6-11 years 2 2 2 

Children 12-18 years 1 2 1 

 

3.1.3 Status of disability at Household Level 

Evaluation findings indicate that 46.2% of the respondents in the survey were PWDs with a higher 

proportion among the refugee community (52.0%) compared to the host community (34.6%). Majority 

of the households sampled (65.9%) had an adult with a disability while 39.5% had a child with a disability. 

The same trends were seen among the refugee (70.4% AWDs and 40.3% CWD) and host communities 

(67.6% AWDs and 37.8% CWD). These findings indicate that the project indeed targeted the most 

vulnerable especially people with disabilities (PWDs) and Children with Disability (CWDs) in their 

interventions. 

 

Table 3-3: Demographic characteristics of household head 

Demographic Characteristics 
Disaggregation by community (%) 

Refugee Host Overall 

Is the respondent a person with disability?    

No 48.0 65.4 53.8 

Yes 52.0 34.6 46.2 

Does the household have any person with a disability?    

Yes, Child with Disability 40.3 37.8 39.5 

Yes, Adult with Disability 70.4 67.6 65.9 

 

Figure 3-1 below shows that of the households that have a member or more with a disability, there was 

a relatively similar trend in the forms of disability among household members of the refugee and host 



 

communities. Majority (67.4%) of household members with a disability were those having physical 

disability with higher proportions in the host community (71.2%) compared to the refugee (75.7%) 

communities; followed by 20.9% mental illness, 18.6% visual impairment, 14.2% hearing impairment,  and 

9.0% speech impairment. 

 

Figure 3- 2: Forms of disabilities among household members 

 
 

Review of the project interventions against the OECD-DAC Criteria 

The evaluation integrated a comprehensive assessment of the performance of the project against the 

OECD-DAC criteria of evaluation with focus on effectiveness, efficiency, relevance, sustainability, impact 

and coherence of the project; and an analysis of cross-cutting themes including stakeholder participation 

and gender thereby providing specific, actionable, evidence based lessons learned and practical 

recommendations for future programme developments. 

 

3.2 Relevance of the project 

Project relevance focused on assessing the extent to which the project objectives and design responded 

to the needs of the local context. 

 

3.2.1 Linkage to government development priorities and strategies 

Overall, the project responded to the identified and major needs of the communities in Omugo SC-

Terego district. The influx of refugees in West Nile is listed as one of the humanitarian crisis facing the 

district, under the Terego District Hazard, Risk, and Vulnerability Profile 2020. The District 

Development Plan notes the presence of refugee community resulting into pressure on land and other 

social services as one of the causes of poverty. The report further notes the impact of the refugee 

influx on the already strained environmental and natural resources. The project was therefore aimed at 

improving access to WASH services and livelihood opportunities for 40,000 beneficiaries including 

10,000 children/persons with disabilities and their caretakers in Omugo Sub County by March 2022. 

This was with the aim of increasing access to social services such as WASH but also contributing to 

improved livelihoods among beneficiary households especially those with a disability. This is in line with 

addressing the poverty challenges in Terego district especially among the host and refugee communities. 

 

The project was aligned to Government of Uganda Comprehensive Refugee Response Framework 

(CRRF) and the UNHCR’s operation strategy 2017-2021 that focuses on a multi-dimensional approach 

to supporting the refugee influx that includes access to WASH services and improving livelihoods 



 

among households especially the most vulnerable of which PWDs are inclusive. The project as well 

adopted the Refugee and Host Population Empowerment (ReHoPE) strategy whereby both refugees 

and their hosting communities were targeted.  In line with the Uganda Government policy, the refugee 

response follows the 70:30 principle, by which 30% of all assistance measures should benefit the 

hosting community whenever contextually relevant. Annual project report, (February, 2021), indicated 

that the interventions targeted both the refugee and host communities for example the construction of 

water points for households, distribution of Jerri cans, constriction of sanitation facilities and hand 

washing facilities, distribution of animals for improved livelihoods etc. were done in both host and 

refugee community. This approach as such encouraged sustainable and harmonious co- existence of 

both the refugee and host communities. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

3.2.2 Alignment with World Vision Uganda Strategies 

The overall goal of the project is to contribute towards improved access to WASH services and 

livelihood opportunities for 40,000 beneficiaries including 10,000 children/persons with disabilities and 

their caretakers in Omugo Sub County by March 2022. This is directly in line with World Vision 

Uganda’s National Strategy 2016-2020 under Strategic Objective 1 that focuses on improving the health 

and nutrition status of 6,000,000 children 0- 5 years, adolescents and women of reproductive age of 

which WASH is categorized and Strategic objective 2 that focused on improving livelihood resilience of 

small-holder farmer and agro-pastoralist for economic empowerment by 2020. The project goal was as 

well in line with the World Vision Uganda West Nile Refugee Response Strategy 2017-2020 and 

contributed to three outcomes as follows; 
 

i. Outcome 2: Improved equitable access to safe water, sanitation and improved hygiene in West 

Nile refugee settlements and host communities 

ii. Outcome 3: Improved livelihoods and household resilience for small-holder farmers and 

youths 

iii. Outcome 4: Improved food security of food insecure refugees within West Nile refugee 

settlements and host communities 

 

3.2.3 Relevance to the needs of the beneficiaries 

From the rapid assessment report of 2018 and project design document, it was noted that access to 

safe and clean water among refugee and host communities in Omugo was low. This was characterized 

by unreliable water supply at household level, long queues at water trucking for the refugee 

communities, limited access water points, low sanitary coverage, poor hygiene and sanitation practices, 

threatened livelihoods, food security and safety nets for both the refugees and their host communities 

in Omugo. As such, the project was designed to address these challenges as pointed by the 

communities through the assessment report documented. 

 

Box 1: Relevance of the project 
 

“This project is quite well aligned to the ReHoPE strategy of 70:30 distribution of benefits 

among the refugee and host communities but also WASH and Livelihoods are one of the key 

interventions needed within the Refugee Response Framework”, OPM Representative in 

Omugo Settlement 

 

Box 2: Relevance of the project 
 

“Project implementation is done in consultation and approval of the leadership in both the 

refugee and host communities so that we are in conformity with government policies”, 

Project Manager 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The community as well identified the discrimination and stigmatization of PWDs and CWDs in schools. 

This was combined with the fact that not all services or institutions were accessible by PWDs and 

CWDs in schools for example the lack of ramps to aid access to these places and services, lack of aids 

to facilitate PWDs and the high levels of discrimination both in communities and schools. The project as 

such was designed to target PWDs and CWDs as the majority beneficiaries. The evaluation findings 

reveal that 6 in every 10 households sampled (65.9%) had an adult with a disability while 4 in every 10 

households sampled (39.5%) had a CWD. This is a clear indicator of the project targeting PWDs and or 

CWDs as project beneficiaries with focus to having equitable access to WASH services both in 

communities and institutions and improving livelihoods of such households for improved wellbeing. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Further still, the community as well went ahead to indicate that the project indeed was aimed at 

addressing their immediate needs as a community. For example, the evaluation survey revealed that 

 

Box 7: Relevance of the project 
 

“Our main problem has been having a source of income that can bring in money to do many 

other things in addition to the food that is given to us. Thanks to World Vision for giving us 

goats for rearing and also be able to sell and get money when they multiply”, project 

beneficiary in Omugo Settlement 

 

Box 3: Relevance of the project 
 

“We used not to have regular supply of water in our community and it was difficult to do many 

things such as cooking, washing and bathing. We are happy for brining water nearer our 

homes as we are able to access clean water”, Project beneficiary, refugee community 

 

Box 5: Relevance of the project 
 

“Most of the people that have benefited from this project have been people with disability. 

We were engaged to mobilize and identify these people in the community for targeting by the 

project”, Sub County Chief, Omugo SC 

 

Box 6: Relevance of the project 
 

“As you can see, I am disabled and used to struggle to access the toilet that we had. It was 

not easy to use as I could not easily enter. Thanks to World Vision for supporting us to 

construct a latrine that is easy for me to access”, PWD, Omugo host community 

 

Box 4: Relevance of the project 
 

“The project was very much needed because we had very limited supply of water which was 

key for the running of the school. We now have access to water and are able to also harvest 

water due to the tank that was given to our school”, Head Teacher, Komoyo PS 



 

91.1% of the households believed that the project indeed reflects the needs of the community with 

relatively similar opinions among the refugee (90.6%) and host communities (94.5%). In conclusion, the 

project was highly relevant, as it fitted into Terego district strategic priorities for improving the refugee 

influx problem, as well as being aligned to the WASH and livelihood needs of refugees and host 

community households. The project was well in line with World Vision’s response strategy to improve 

access to inclusive WASH services and practises and the livelihoods of vulnerable families especially 

those with PWDs. 

 

3.3 Effectiveness of the project 

Project effectiveness is about assessing the extent to which the project achieved its intended objectives. 

This means assessing whether the project activities and their delivery methods were effective or 

whether the project activities and immediate results or outputs led to the intended outcomes as 

measured. As such, this section focuses on ascertaining the level of change from baseline for all project 

outcome and goal level indicators. 

 

3.3.1 Project Goal 

The overall goal of the project was to contribute to improved access to WASH services and livelihood 

opportunities for 40,000 beneficiary including 10,000 children/persons with disability and their 

caretakers in Omugo sub-county by March 2022. This was tracked by the indicator “Proportion of people 

(including PWDs and CWDs) with improved access to WASH services and livelihood opportunities in Omugo sub-

county by March 2022” over the 2-year lifespan of the project. This indicator was assessed based on 

perceptions of project beneficiaries on how the project contributed to improvement in their livelihoods 

and access to WASH services and practices and how this translated into the well-being of children in 

their respective households. 

 

Table 3-4: % people (including PWDs and CWDs) with improved access to WASH services and 

livelihood opportunities 

Indicators 
Type of 

Community 

Baseline 

 (%) 

Evaluation 

(%) 

Percent 

Change 

(%) 
P-Value 

Proportion of people (including 

PWDs and CWDs) with 

improved access to WASH 

services and livelihood 

opportunities 

Host 53.8% 57.8% 4.0% 0.4169 

Refugee 35.5% 54.6% 19.1% < 0.0001 

Overall 40.0% 55.7% 15.7% < 0.0001 

 

From table 3-3 above, 55.7% of households in the refugee and host communities (including PWDs and 

CWDs) reported to have improved access to WASH services and livelihood opportunities, a significant 

contribution (P < 0.05) compared to 40.0% at baseline in 2020. This achievement is above the project 

target of 50.0% with a higher proportion among the host communities (57.8%) compared to the refugee 

community (54.6%). This result is attributable to impacts of the project interventions mainly through the 

improvement in WASH related services (increasing access to safe water, construction of inclusive pit 

latrines for households especially those with PWDs, promoting good hygiene practices of hand washing 

etc.) and the improvement of livelihoods at household level though distribution of livestock such as 

goats, seeds such as tomatoes, cow peas, beans, Sukuma week, carrots, eggplants, Onions, Okra and 

Swiss Charel  and farming tools for planting at group level. Their capacity was also built in sustainable 

livestock and crop farming management practices. 

                                                 
 The change between baseline and evaluation is significant if calculated P-value is less than 0.05 (P<0.05) 



 

3.3.2 Project outcome 

In order to contribute to its project goal, the project focused its efforts towards the achievement of its 

outcomes as below; 
 

1. Increased inclusive access to sustainable drinking water supply for refugees and host 

community children and adults with a special focus on CWD/PWD and their families 

2. Increased access to inclusive sustainable sanitation facilities for refugee and host community 

children and adults with a special focus on CWD/PWD and their families 

3. Reduced discrimination and stigmatization of CWD/PWD's in schools and within the 

community 

4. Improved Food Security and income among ultra-poor  persons especially PWDs and their 

families in Omugo sub-county 

 

This section of the report is therefore presented based on each of the outcomes of the project and 

determining the extent to which outcome level indicators where achieved in comparison with the 

baseline data. Chi square estimations of achievements at evaluation in comparison with the baseline are 

as well estimated for purposes of determine whether the change contributed to by the project is 

significant at a 95% confidence interval.  

 

Outcome 1: Increased inclusive access to sustainable drinking water supply for refugees & 

host community (children & adults) with special focus on CWD/PWD and their families 

 

This outcome focused on increasing access to sustainable drinking water supply for refugees & host 

community with special focus on CWD/PWD and their families. Access to safe and clean water 

targeted both households and institutions within the operation area. 

 

a. Inclusive access to sustainable drinking water supply at Household Level 

 

Table 3-5: Performance of outcome level indicators 

# Indicators 
Target 

group 

Baseline 

2019 

 (%) 

Evaluation 

2020 

(%) 

Evaluation 

2021 

(%) 

Percent 

Change 

(%) 
P-Value 

1 

% of households  with  

access to safe water  

sources 

Refugee - 96.9 98.8 1.9 0.2326 

Host - 76.5 82.7 6.2 0.0164 

Overall 86.0 86.7 93.5 7.5 0.0041 

2 

% of  HHs -   CWDs & 

PWDs  & their  families  

with  inclusive  access to 

sustainable drinking water 

Refugee - 66.3 68.8 2.5 0.6796 

Host - 57.4 54.3 -3.1 0.6294 

Overall 53.0 61.9 64.0 11 < 0.0001 

3 

% of households  with  

persons with  disability 

accessing clean water on a 

year-round basis 

Refugee - 66.3 71.5 5.2 0.3844 

Host - 57.4 59.8 2.4 0.7063 

Overall 53.0 61.9 67.6 14.6 < 0.0001 

4 
Average water  used per 

person per day (in liters) 

Refugee 20.9 21.3 22.0 1.1 0.8361 

Host 15.2 19.0 20.5 5.3 0.2958 

Overall 19.3 20.3 21.5 2.2 0.6733 

5 
Average distance from  the 

household to the main 

Refugee 560.0 285.0 283.9 -49.3% < 0.0001 

Host 646.0 325.0 321.9 -50.2% < 0.0001 

                                                 
 The change between baseline and evaluation is significant if calculated P-value is less than 0.05 (P<0.05) 



 

water source Overall 603.0 305.0 296.4 -50.8% < 0.0001 

6 

Average time  spent to 

and from  the nearest 

water  source 

Refugee 64.0 52.6 15.2 -76.3% < 0.0001 

Host 60.0 45.5 30.0 -50.0% < 0.0001 

Overall 62.0 49.1 20.1 -67.6% < 0.0001 

7 
Average waiting time at 

the water source 

Refugee 59.0 34.2 26.2 -55.6% < 0.0001 

Host 67.0 48.2 45.1 -32.7% < 0.0001 

Overall 63.0 41.2 32.4 -48.6% < 0.0001 

 

Table 3-4 shows that there has been an improvement in the proportion of households with access to 

safe water sources from 86.0% at baseline in 2019 to 98.8% at evaluation with significant change 

(P=0.0041) from baseline. The same trend can be seen in the refugee and host communities. Similarly, 

the proportion of households especially CWDs & PWDs & their families with inclusive access to 

sustainable drinking water as well improved from 53.0% at baseline to 64.0% (P<0.0001). Unlike the 

refugee community, the same trend was not similar for the host community with a slight reduction from 

57.4% at baseline to 54.3% at evaluation time although the change was not significant (P=0.6294). 

Overall, households with persons having a disability that are accessing clean water on a year-round basis 

as well improved from 53.0% at baseline to 67.6% at evaluation with a similar trend exhibited in refugee 

(improved from 66.3% in 2020 to 71.5% at evaluation; P= 0.3844) and host communities (improved from 

57.4% in 2020 to 59.8% at evaluation; P= 0.7063). The most common main source of drinking water 

among households was the piped water or tap water (73.9%) with a higher distribution among the 

refugee community (91.4%) compared to the host community (38.8%) possibly because of the 70:30 

distribution of resources or benefits among the refugee and host communities. This was as well because 

the project prioritized piped water systems for increased supply of water and coverage across many 

households sustainably. Hand pumps or boreholes were as well common among 19.3% of the 

households with higher proportions among the host communities compared to the refugee 

communities. 

 

Figure 3- 3: Main source of drinking water 

 
 

 

 



 

An inclusive & sustainable water point constructed with 

support from World Vision, Omugo host 

community 

A community member drawing water from an inclusive 

and sustainable water source constructed with support 

from World Vision, Omugo Refugee community 

 

The average water used per person per day in liters as well improved from 19.3 liters per person per 

day at baseline to 21.5 liters per person per day at evaluation with a similar trend exhibited among the 

refugee (20.9 liters per person per day to 22.0 liters per person per day) and host communities (15.2 

liters per person per day to 20.5 liters per person per day). The average distance from the household to 

the main water source drastically reduced from 603 meters at baseline to 296.4 meters at evaluation 

with a similar trend exhibited among the refugee (560.0 meters at baseline to 283.9 meters at 

evaluation) and host communities (646.0 meters at baseline to 321.9 meters at evaluation). This aligns 

with the fact that the time spent to and from the nearest water source as well reduced from 63.0 

minutes at baseline to 32.4 minutes at evaluation with a similar trend exhibited among the refugee (59.0 

minutes at baseline to 26.2 minutes at evaluation) and host communities (67.0 minutes at baseline to 

45.1 minutes at evaluation). These tremendous achievements in the increased access to inclusive and 

sustainable water can be as a result of the 18 water points established (16 in the refugee community and 

2 in the host community) that include piped water systems extended to households especially those 

with PWDs, 1000 households supported with water storage containers, and the construction of low-

cost water filters to improve water quality in 4 schools. 

 

 

 

 

 

 

 

The evaluation as well explored the safe storage and utilization of water drawn from the safe water 

source. About 85% of the disease burden in Africa could be prevented through improved WASH.i Safe 

water chain includes all processes involved in ensuring that water is not contaminated through all stages 

from the water source to consumption. Key stages in the safe water chain include water collection, 

handling, transportation, storage, treatment, and consumption. The evaluation as such revealed that 

71.0% of households use safe water storage containers for drinking water with a much higher 

distribution among the host community (92.9%) compared to the refugee community (60.2%). This is a 

reduction from evaluation in 2020 where 88.5% households had a safe water storage container. The 

 

Box 7: Access to safe and clean water 
 

“We used to struggle to get clean and safe water in our community. The water that would be 

brought in tanks would get over very fast. We are now happy we have water near us at the 

tap and it is always available for use”, Refugee beneficiary, Village 2 



 

practice however remained the same in the host community (92.0%) while there was a major reduction 

in the practice among the host community from 85.0%. Despite the continued sensitizations on safe 

water chain among communities, there is need to intensify this sensitization in the refugee community in 

order to reduce the disease burden in the community. It should however be noted that of those that 

use a safe water containing for water storage, a high proportion (94.1%) their containers were observed 

to be clean, covered and if it’s not a Jerri can, there was a cup for drawing water. This shows a good 

practice among households in the management and utilization of safe water containers for water 

storage. 

 

A storage container for drinking water at household level with a lid 

and cup for drawing water,, Omugo host community 

 

In regards to knowledge levels among households on the making of water safe for drinking, beneficiaries 

were asked on how water is treated and made safe for drinking. Figure 3-4 below shows that majority 

(61.6%) believe that water should be treated with water purities such as water guard and acquasafe with 

a higher proportion among the refugee communities (67.5%) with this practice compared to the host 

communities (48.6%). About half of the households (49.4%) believe that water has to be boiled for it to 

be safe for drinking with a similar trend among the refugee (49.4%) and host communities (49.5%). 

However, the worry is about 48.6% of households that believe that filtration can be a way of making 

water safe for drinking. The same applies to 39.9% of households that believe decanting can be used to 

make water safe for drinking and 45.1% that simply drink water from the source that need further 

sensitization in both the host and refugee communities. This can be evidenced with about 37.8% 

households that have had a member of the household suffer from Bilharzia (41.1% in the refugee 

community and 32.9% in the host community), 23.3% suffered from diarrhea (21.5% in the refugee 

community and 26.0% in the host community) and 27.2% that have suffered from scabies (8.4% in the 

refugee community and 54.8% in the host community) 

 

 

 

 

 

 

 

 

 

Box 8: Water management at 

household level 
 

“I always boil drinking water 

from my family in order to 

prevent them from getting 

diseases. It is stored in a clean 

pot and covered with a lid and a 

cup on top for drawing water for 

drinking”, Host community 

beneficiary, Anafio Village 



 

Figure 3- 4: How water is treated and made safe for drinking 

 
 

b. Inclusive access to sustainable drinking water supply at Institutional Level 

The project as well focused on increasing access to safe water to institutions such as schools and health 

facilities. As such, the evaluation findings in table 3-6 below revealed that 76.9% of institutions especially 

those with PWDs and CWDs have a safe drinking water source with a fairly similar pattern among the 

refugee (77.8%) and host communities (75.0%). This is an improvement from 68.9% at baseline and a 

similar trend among the refugees (67.4%) and host communities (70.0%). This improvement is thus 

significant (P=0.0041) at a 95% confidence interval. The average distance from the institution to the 

nearest water source stands at 422 meters which is within the recommended distance of not more than 

500 meters. However, this is only true for the refugee community with 382 meters of the institution 

and water source. The host community water sources are 512 meters away from the institution on 

average. There was no relevant baseline data to compare against but this requires that the project 

intensifies more efforts in brining water closer to institutions. 

  

Table 3-6: Main source of drinking water at institutional level 

# Indicators 
Target 

group 

Baseline 

2019 

 (%) 

Evaluation 

2020 

(%) 

Evaluation 

2021 

(%) 

Percent 

Change 

(%) 
P-Value 

1 

% of institutions especially 

those with  PWDs  and 

CWDs with  a safe 

drinking water  source 

Refugee - 67.4 77.8 10.4 0.2326 

Host - 70.0 75.0 5.0 0.0104 

Overall - 68.9 76.9 8.0 0.0041 

2 

Average distance from  the 

institution to the nearest 

water source 

Refugee - - 382.0 - - 

Host - - 512.0 - - 

Overall - - 422.0 - - 

3 

Proportion of community-

based  water management 

structures  whose capacity 

is strengthened 

Refugee - - 94.9 - - 

Host - - 85.7 - - 

Overall 20.0 - 92.2 72.2 < 0.0001 

 

c. Water User Committees 

The functionality of water user committees ensures the functionality of water sources and that they are 

maintained hence sustainability of the water sources. Overall, 79.9% of the communities are aware of 

                                                 
 The change between baseline and evaluation is significant if calculated P-value is less than 0.05 (P<0.05) 

 

Box 9: Access to safe and clean water at institutions 
 

“Our school now has access to safe and clean water which is just within the school 

compound. This has as such improved hygiene and sanitation practices in the school”, Head 

Teacher, Owayi Primary school 



 

the existence of water management committees an improvement from 75.0% at baseline with a much 

higher proportion among the refugee community (84.0%) compared to the host community (71.9%). In 

regards to building the capacity of water user committees, 92.2% of households reported that the 

capacity of community-based water management structures had been strengthened. This trend is the 

same across the refugee (94.9%) and host communities (85.7%) and can be attributed to the fact that the 

project supported the establishment and training of 13 out of the planned 10 WASH committees on 

Operation and maintenance of the water sources, the equipment of water hand pump mechanics 

associations with tool kits for repairs of piped water schemes or boreholes. Through the water user 

committees, 15 tap stands/boreholes were fenced and soak pits constructed. These achievements thus 

revel the functionality of the WASH committees at community level. This will as such go a long way in 

fostering sustainability of the water sources constructed by the project. 

 

As such, 89.9% of households are satisfied with the work of the water management committees with a 

much higher proportion among the refugee community (94.9%) compared to the host community 

(78.0%). Of those that were not satisfied with the work of the water user committees, 33.3% cited an 

incompetent water user committee, 25.9% believed that the committee was never around to support 

while another 25.9% believed that the team was not doing their job of maintaining the functionality of 

the water source. 
 

Outcome 2: Increased access to inclusive sustainable sanitation facilities for refugee and host 

community children and adults with a special focus on CWD/PWD and their families 
 

Under this outcome, the project focused its efforts towards increasing access to inclusive sustainable 

hygiene and sanitation facilities and practices for refugee and host communities with a special focus on 

CWD/PWD and their families. 
 

a. Sanitation practises at household level 

Through its drive towards increasing access to sustainable and inclusive sanitation facilities in the host 

and refugee communities, the project embarked on constructing low cost inclusive latrines and bathing 

shelters accessible to people with disabilities as well. As such to date, 94.8% of the sampled households 

in Omugo have access to a pit latrine an improvement from 93.4% in 2020 and 37.1% at baseline in 2019 

with a similar distribution among the refugee (94.5%) and host community (95.3%). The improvement 

from 2020 evaluation is however not significant (P=0.4148) and requires the project to continue with 

the drive of sensitising communities on having access to affordable pit latrines. 
 

Table 3-7: Sanitation practices at household level 

# Indicators 
Target 

group 

Baseline 

2019 

 (%) 

Evaluation 

2020 

(%) 

Evaluation 

2021 

(%) 

Percent 

Change 

(%) 
P-Value 

1 
% of households that have 

access to pit latrines 

Refugee - 95.5 94.5 -1.0 0.7236 

Host - 95.0 95.3 0.3 0.8744 

Overall 37.1 93.4 94.8 57.7 0.4148 

2 

% of HHs  especially those 

with  CWDs/PWDs  with  

increased access to  

inclusive sustainable 

sanitation facilities 

Refugee 45.7 - 57.0 11.3 0.0804 

Host 54.1 - 50.4 -3.7 0.4012 

Overall 49.9 53.0 54.8 4.9 0.1787 

3 

% of persons with 

disability accessing 

sanitation facilities 

Refugee 44.3 - 64.8 20.5 0.0014 

Host 53.1 - 56.7 3.6 0.4122 

Overall 48.7 50.8 62.1 13.4 0.0002 

                                                 
 The change between baseline and evaluation is significant if calculated P-value is less than 0.05 (P<0.05) 



 

Table 3-7 above as well shows that there has also been an improvement in the proportion of 

households especially those with CWDs/PWDs with increased access to inclusive sustainable sanitation 

facilities from 49.9% at baseline to 54.8% at evaluation (P=0.1787). This means that people with 

disabilities are able to access these facilities without any difficulty. Further still, table 3-7 indicates that 

62.1% of the of persons with disability reported easily accessing sanitation facilities compared to 48.7% 

at baseline with a similar trend among the refugee (from 44.3% at baseline to 64.8% at evaluation; 

P=0.0014) and host community (from 53.1% at baseline to 56.7% at evaluation; P=0.4122). Figure 3-5 

below shows that the most common latrines used at community level are those pit latrines with a slab 

(50.9%) with a slightly higher proportion in the refugee community (56.3%) compared to the host 

community (40.2%). About 14.1% of households are utilizing the VIP latrines while 11.2% are utilizing the 

composting toilets. The findings as such indicate that 81.7% of the households indicate that they do not 

share their sanitation facilities with neighbors (Refugee=80.5% and Host = 84.3%) while 76.0% of the 

households reported that their sanitation facility was disability inclusive e.g. the facility has structures to 

support PWDs access the facility without difficulty e.g. a ramps and rails with a similar pattern among 

the refugee (75.4%) and host community (77.2%). These achievements are as a result of the project 

support to the community in the construction of 50 low cost inclusive latrines separated by gender for 

households with CWD/PWD constructed and the participatory hygiene and sanitation transformation 

sessions conducted in 20 target communities. More households have as such embraced the need for the 

adoption of appropriate sanitation practices within their communities. 

 

 

 

 

 

 

 

 

An inclusive and sustainable low cost sanitation facility 

constricted with support from WV, Omugo host 

community 

 
An inclusive and sustainable low cost sanitation facility 

constricted with support from WV, Omugo host 

community 

 

 

Box 10: Adoption of appropriate sanitation practices 
  

“Thanks to World Vision for supporting my family construct an inclusive pit latrine and 

bathing shelter that I can easily access on my wheel chair ”, Person with Disability, Bura 

Parish 



 

Figure 3- 5: Adoption of sanitation facilities among households  

 
 

b. Hand washing practises at household level 

The project as well embarked its efforts towards supporting communities to adopt appropriate hand 

washing practices at the most critical times. Proper handwashing using soap and water remains the most 

effective way of removing germs and harmful bacteria from our hands. This prevents the spread of 

diseases and keeps your environment safe, fresh, and clean. This can be affirmed by the fact that 99.2% 

of households believe that hand washing prevents spread of diseases or avoids germs and 86.6% 

households believe that appropriate hand washing helps one maintain appropriate personal hygiene. As 

such, the proportion of households that wash their hands with soap and water improved from 52.1% at 

baseline to 67.0% at evaluation a significant change of 14.9% over the last two years (P<0.0001) with a 

similar trend among the refugee (48.3% at baseline and increasing to 69.5% at evaluation) and the host 

community (55.9% at baseline and increasing to 62.2% at evaluation). The project in its drive to increase 

appropriate handwashing practices at household level targeted CWD/PWDs to as well have access to 

hand washing facilities. As such, the evaluation findings reveal that 54.8% of CWDs and PWD 

households are exhibiting good WASH practices-and utilizing appropriate WASH facilities an 

improvement from 49.9% at baseline. 

 

Table 3-8: Hygiene practices at household level 

# Indicators 
Target 

group 

Baseline 

2019 

 (%) 

Evaluation 

2020 

(%) 

Evaluation 

2021 

(%) 

Percent 

Change 

(%) 
P-Value 

1 

% of households that wash 

hands using soap, ash or 

sand 

Refugee 48.3 - 69.5 21.2 < 0.0001 

Host 55.9 - 62.2 6.3 0.3215 

Overall 52.1 53.0 67.0 14.9 < 0.0001 

2 

% of CWDs and PWD 

households exhibiting 

good WASH practices-and 

utilizing appropriate 

WASH facilities 

Refugee 45.7 - 57.0 11.3 0.0104 

Host 54.1 - 50.4 -3.7 0.5668 

Overall 49.9 53.0 54.8 4.9 0.1787 
 

 

                                                 
 The change between baseline and evaluation is significant if calculated P-value is less than 0.05 (P<0.05) 

 

Box 11: Adoption of appropriate hygiene practices 
  

“We used not to wash our hands after visiting the latrine since we did not know the 

importance. With sensitization from WV, we now use water and soap to wash our hands 

using the tippy tap that we constructed near our toilet”, Person with Disability, Refugee 

community 

http://freshandclean.net.au/


 

The evaluation as well went ahead to investigate on which occasions household members use soap or 

ash when washing your hands. The findings in table 3-6 below reveal that majority of households wash 

their hands after use of a toilet (95.4%), before eating (93.0%), after attending to a child who has 

defecated (76.8%) and before breast feeding and feeding the baby (77.6%) with a similar pattern among 

the refugee and host communities. These achievements are reflective of the efforts of the project in 

ensuring that households practise appropriate hand washing behaviour; for example, the project 

supported 50 households with CWD/PWDs with inclusive hand washing facilities close to the latrines. 

 

Figure 3- 6: Handwashing practices at household level  

 
 

However, on further observation of whether hand washing facilities were stationed at the sanitation 

facilities, it was found out that only 67.1% of the households had a hand washing station with water and 

soap or water and ash with a higher proportion among the refugee community (69.5%) compared to the 

host community (62.2%). Despite the support from the project to support households with disability to 

have access to inclusive hand washing facilities, the evaluation reveals that only 65.0% of the households 

have hand washing facilities that are disability inclusive (Refugee=63.7% and Host=67.7%). The project 

still needs to continue with its drive of supporting households practise appropriate hand washing. 
 

A hand washing station in one of the communities 

(tippy tap), Omugo Host community 

 
A hand washing station next to an inclusive and 

sustainable sanitation facility in one of the communities 

(tippy tap), Omugo refugee community 



 

c. Non-defaecation Sanitation at household level 

In its drive to ensure that households practise appropriate hygiene and sanitation, the project as well 

supported households to have bathing shelter that is disability inclusive, dish drying rack and rubbish pit 

or disposal unit for waste. This was seen with the drive to construct 50 low cost sanitation facilities with 

a bathing shelter attached to it that is disability inclusive. As such, the evaluation findings reveal that 

94.8% households have a bathing shelter with a similar pattern among the refugee (94.6%) and host 

community (95.1%). However, the proportion of households with a rubbish pit or dish drying racks was 

lower at 73.6% and 76.1% respectively with more households in the refugee community having disk 

drying racks (82.2%) compared to the host community (64.2%). However, both refugee and host 

communities had a similar pattern for presence of rubbish pit at 71.8% and 77.2% respectively. 

 

Figure 3- 7: Non-defecation sanitation at household level  

 
 

A dish drying rack with tippy tap for hand washing in 

one of the communities, Omugo Host community 

 
A dish drying rack in the community, Omugo host 

community 

 

 



 

d. Hygiene and sanitation practises at institutional level 

The project as well geared its efforts towards increasing inclusive hygiene and sanitation practises at 

institutional level targeting both schools and health facilities. As such, the project realised an 

improvement in the proportion of institutions with access to inclusive sanitation facilities from 62.0% at 

baseline to 76.9% at the time of the evaluation. This achievement has mainly been as a result of the 

construction of inclusive bathing shelters separated for boys and girls in 2 schools, construction of 10 

inclusive drainable VIP latrines separated for both boys and girls, the reactivation of school hygiene clubs 

on school WASH in 13 schools and 5 schools supported with sanitation tools and drama kits for school 

health clubs mainly for sensitization of children and communities on appropriate hygiene and sanitation. 

Additionally, the project supported 13 schools to in making affordable sanitary pads using locally 

available materials and 35 SMC, senior men/women teachers trained on menstrual hygiene management 

and provided with emergency MHM materials for schools. Further still, the project supported 13 school 

management and institutional structure members in building their capacity in WASH and environmental 

management. The project additionally supported the constriction of incinerators in 8 schools for waste 

and menstrual management. These achievements as such justify the improvement in hygiene and 

sanitation practice in institutions. 

 

Table 3-9: Hygiene and sanitation practices at institutional level 

# Indicators 
Target 

group 

Baseline 

2019 

 (%) 

Evaluation 

2020 

(%) 

Evaluation 

2021 

(%) 

Percent 

Change 

(%) 
P-Value 

1 

Proportion of institutions 

with access to inclusive 

sanitation facilities 

Refugee 56.6 - 88.9  < 0.0001 

Host 66.6 - 75.0  0.0305 

Overall 62.0 63.0 76.9  0.0011 

2 
Pupil Latrine  stance ratio 

(Total) 

Refugee - - 1:30 - - 

Host - - 1:102 - - 

Overall - - 1:69 - - 

3 
Pupil Latrine  stance ratio 

(Boys) 

Refugee - - 1:27 - - 

Host - - 1:107 - - 

Overall - - 1:69 - - 

4 
Pupil Latrine  stance ratio 

(Girls) 

Refugee - - 1:33 - - 

Host - - 1:101 - - 

Overall - - 1:69 - - 

 

As a result of the construction of additional VIP latrines for both boys and girls in schools, the latrine 

stance ration stands at 1:69 with a better situation in the refugee community (1:30) compared to the 

host community (1:102). The latrine stance ratio for the boys stands at 1:69 as well with again better 

standards among the refugee community (1:27) compared to the host community (1:107) and the same 

scenario for girls with latrine stance ratio of 1:69 and better standards for the refugee community (1:33) 

compared to the host community (1:101). These ratios within the refugee community as such meet the 

SPEHE minimum standards as guided by UNHCR for the refugee community of 50 pupils per latrine 

stance (30 girls per stance and 60 boys per stance). However, the host community is still far below the 

expected minimum standards of 40 pupil per latrine stance as per the Ministry of Education and Sports 

in Uganda. The project there needs to support schools within the host community to as well achieve in 

this area.  

 

                                                 
 The change between baseline and evaluation is significant if calculated P-value is less than 0.05 (P<0.05) 



 

The project as well supported schools to adopt appropriate hand washing facilities in schools. This is 

evidenced with the strengthening capacity of 35 teachers, SHC, SMC & PTA members trained in making 

liquid soap for cleaning of sanitation facilities, the training and equipment of 10 hygiene and sanitation 

promoters in schools and the promotion of hygiene sensitizations of boys and girls in institutions and in 

the community. As such, the findings of the evaluation reveal that 100% of the institutions visited had a 

hand washing facility in place for both the host and refugee community. However, only 62.0% of the 

institutions had water and soap at the time of visiting the sanitation facility within a distance of less than 

5 meters from the sanitation facility. Whereas there have been efforts towards improving appropriate 

hand washing at facility level, the proportion of institutions with appropriate hand washing is still low and 

thus needs a further sensitization drive for better improvement. 

 

 
 

Outcome 3: Reduced discrimination and stigmatization of CWD/PWD's in schools and 

within the community 

 

Persons with Disability (PWDs) and Child with Disability (CWDs) are often discriminated and 

excluded from community engagements and participation. In most cases, they have difficulty in 

accessing key social services such as access to medical care, access to schools, access to WASH 

services etc. As such, the project embarked its efforts towards increasing community knowledge on 

disability inclusion and the promotion of community based rehabilitation. 

 

Table 3-10: Hygiene and sanitation practices at household level 

# Indicators 
Target 

group 

Baseline 

2019 

 (%) 

Evaluation 

2020 

(%) 

Evaluation 

2021 

(%) 

Percent 

Change 

(%) 
P-Value 

1 

% of households that have 

experienced discrimination 

and stigmatization of 

CWDs/PWDs in schools 

and within the community 

Refugee 32.0 - 31.8 -0.2 0.9617 

Host 46.3 - 43.5 -2.8 0.6633 

Overall 39.2 - 35.4 -3.8 0.2814 

2 
% of households that 

report a reduction in 
Refugee - - 78.1 - - 

                                                 
 The change between baseline and evaluation is significant if calculated P-value is less than 0.05 (P<0.05) 

 

Box 12: Adoption of appropriate 

sanitation practices at institutional level 
  

“Latrines have been put in place for boys 

and girls including children with disability”, 

Head Teacher, Komoyo Primary school 



 

discrimination and 

stigmatization of 

CWDs/PWDs in schools 

and within the community 

Host - - 74.8 - - 

Overall - - 77.0 - - 

3 

Proportion  of households 

with knowledge of 

disability and inclusion 

Refugee 50.0 - 84.8 34.8 < 0.0001 

Host 38.0 - 88.2 50.2 < 0.0001 

Overall 44.0 74.0 85.9 41.9 < 0.0001 

4 

Proportion  of CWDs or 

PWDs supported with 

community based 

rehabilitation 

Refugee - - 68.2 - - 

Host - - 82.5 - - 

Overall 15.0 - 72.7 57.7 < 0.0001 

5 

% of PWDs/CWDs with 

easy access to health 

facilities, sanitation 

facilities, Learning 

institutions, market places 

and churches 

Refugee - - 84.5 - - 

Host - - 82.5 - - 

Overall 15.0 - 83.9 68.9 < 0.0001 

6 
% of CWDs enrolled in 

school 

Refugee - - 34.8 - - 

Host - - 26.1 - - 

Overall - - 32.0 - - 

 

a. Knowledge of disability inclusion 

In order to increase community knowledge and awareness in regards to disability inclusion among 

community members, the project embarked on the sensitization of communities and institutions on 

the rights, barriers, capacity, and needs of children/adults with disability and their responsibility towards 

them. The project as well embarked on conducting awareness sessions such as talk shows, drama, 

rallies, messages and talking walls on disability inclusion including documentation and the 

commemoration of the international Disability day through which key messages on disability inclusion 

would be shared for community awareness. As such, 85.9% of the community members have received 

information and are knowledgeable about disability inclusion an improvement from 44.0% at baseline 

and 74.0% in 2020. Figure 3-8 below shows that majority of community members received knowledge 

on disability inclusion through community meetings/trainings (94.0%) and sensitization meetings (93.3%). 

About half (50.5%) of the community members indicated that they had received knowledge through 

talking walls, 30.0% through drama and or rallies while 30.7% through radio talk shows.  

 

Figure 3- 8: Sources of information for awareness creation on disability inclusion  

 
 



 

Table 3-11 below shows that a high proportion of community members have knowledge on disability 

inclusion for example, 95.5% of households believed that people with disability should have full 

participation in societal activities, 97.9% believed that PWDs should be getting fair treatment from 

others (non-discrimination), 87.3% believed that it is important that products, communications, and the 

physical environment is made more usable by as many people as possible (universal design) inclusive of 

PWDs, 84.1% believed that modifying items, procedures, or systems to enable a person with a disability 

to use them to the maximum e.g. ramps for easy access and 92.3% believed that there is need to 

eliminate the belief that people with disabilities are unhealthy or less capable of doing things 

(stigma, stereotypes). 

 

Table 3-11: How people with disability should be treated in society 

How people with disability should be treated in society 
Evaluation 2021 (%) 

Refugee Host Overall 

Full participation in society activities 95.3 96.0 95.5 

Getting fair treatment from others (non-discrimination) 98.4 96.8 97.9 

Making products, communications, and the physical 

environment more usable by as many people as possible 

(universal design) 

86.6 88.7 87.3 

Modifying items, procedures, or systems to enable a person 

with a disability to use them to the maximum e.g. ramps for 

easy access  

83.0 86.3 84.1 

Eliminating the belief that people with disabilities are unhealthy 

or less capable of doing things (stigma, stereotypes) 
89.7 97.6 92.3 

 

The above beliefs among community members are based on the fact that 82.0% (Refugee = 80.1% and 

Host = 85.8%) of them believe children with a disability face barriers to inclusion within the school 

environment such as their participation in school activities and 84.1% of them believe that children with 

a disability faces barriers to inclusion within the community environment. The same believes apply for 

both the refugee and host communities. 

 

b. Promotion of community based rehabilitation 

In order to increase access to social services and other WASH services among people with 

disabilities, the project focused on community based assessment and rehabilitation. This involved 

engagements to identify and conduct assessments for critically disabled CWD and PWD that require 

specialized equipment, conducting of community sessions to identify barriers to service accessibility for 

CWD and PWDs, identification and training of local artisans/groups in the making assistive devices, 

quarterly psychosocial support for families, CWD and PLWD and the training of 15 partners, DPOs 

and leaders on accessibility of CWD, PWD and disability inclusion. Figure 3-9 below shows that 90.0% 

of the beneficiary households indicated that assessments were done for CWD/PWDs in their 

households, 75.6% has received counseling and psychosocial support, 58.2% received assistive devices, 

and 67.7% received medical attention and support while 54.3% were given referrals for appropriate care 

elsewhere. These achievements demonstrate the projects foot prints in as far as community based 

rehabilitation for CWD/PWDs in the host and refugee communities. A such, 83.9% of the 

CWDs/PWDs have easy access to health facilities, sanitation facilities, Learning institutions, market 

places and churches (Refugee = 84.5% and Host = 82.5) as a result of the community based 

rehabilitation support given to them. 

 

 

https://www.cdc.gov/ncbddd/disabilityandhealth/disability-strategies.html#UniversalDesign
https://www.cdc.gov/ncbddd/disabilityandhealth/disability-strategies.html#UniversalDesign
https://www.cdc.gov/ncbddd/disabilityandhealth/disability-strategies.html#UniversalDesign
https://www.cdc.gov/ncbddd/disabilityandhealth/disability-strategies.html#UniversalDesign
https://www.cdc.gov/ncbddd/disabilityandhealth/disability-strategies.html#UniversalDesign


 

Figure 3- 9: Community based rehabilitation for CWD/PWDs 

 
 

 

 

 

 

 

 

 

Table 3-12 below shows the individual opinions of CWD/PWDs on their support, rehabilitation, 

involvement and access to services such as medical, schools and WASH facilities. The findings reveal that 

84.0% of the CWDs/PWDs believe they have participated and been involved in community based 

activities without discrimination with a similar distribution among the refugee (82.5%) and host 

communities (87.4%). More than half (65.3%) of the CWD/PWDs reported to have been supported 

with assistive devices (refugee = 65.0% and Host = 66.0%) and 83.1% of them feel happy and can easily 

associate with the rest of the community members because assistive devices ensure my ability to 

function well. Further still, 85.0% of the CWD/PWDs have easy access to health facilities, schools, 

markets, churches etc. in their community (Refugee = 83.9% and Host = 87.4%) while 82.8% have easy 

access to sanitation facilities (toilet, bathroom, changing room) in my community or school (Refugee = 

85.2% and Host = 77.7%). 

 

Table 3-12: Opinions of PWD/CWDs on their support, involvement and access to services 

Opinions of PWD/CWDs 
Evaluation 2021 (%) 

Refugee Host Overall 

I have participated and been involved in community based 

activities without discrimination 
82.5% 87.4% 84.0% 

I have been supported with assistive devices to support me 65.0% 66.0% 65.3% 

No abusive language or demeaning language has been used to 

me because of my disability 
82.1% 81.6% 81.9% 

I feel happy and can easily associate with the rest of the 

community members because assistive devices ensure my 

ability to function well 

79.4% 91.3% 83.1% 

 

Box 13: Community rehabilitation of PWDs 
  

“I used to have difficulty moving from one place to another and it was hard to go to school. 

World Vision supported me and checked my condition. After some time, they brought me a 

wheel chair and I am able to move comfortably”, PWD, Refugee community 



 

I have easy access to health facilities, schools, markets, 

churches etc. in my community 
83.9% 87.4% 85.0% 

I have easy access to sanitation facilities (toilet, bathroom, 

changing room) in my community or school 
85.2% 77.7% 82.8% 

I feel respected and supported in my community 82.5% 88.3% 84.4% 

I do not feel discriminated by the community 83.0% 87.4% 84.4% 

I have received rehabilitation support such as support with 

assistive devices, counselling etc. 
68.2% 82.5% 72.7% 

 

In line with discrimination of CWD/PWDs in community and schools, the evaluation findings reveals that 

there has been a reduction in the percentage of households that have experienced discrimination and 

stigmatization of CWDs/PWDs in schools and within the community from 39.2% at baseline to 35.4% at 

evaluation with a similar pattern among the refugee (reduction from 32.0% to 31.8%) and host 

community (46.3% to 43.5%). Ultimately, 77.0% of households report a reduction in discrimination and 

stigmatization of CWDs/PWDs in schools and within the community (Refugee = 78.1% and Host = 

74.8%). Table 3-12 as well shows that 84.4% of the CWD/PWDs reported that they do not feel 

discriminated (Refugee = 83.0% and Host = 87.4%) while 84.4% of them feel respected and supported by 

their communities. Further still, 72.7% of the CWD/PWDs reported to have received rehabilitation 

support such as support with assistive devices, counselling etc. with a higher proportion among the host 

community (82.5%) compared to the host community (68.2%). In regards to enrollment of CWDs in 

schools, only 32.0% of them were reported to have enrolled in school with a higher proportion among 

the refugees (34.8%) compared to the host communities (26.1%).  

 

Based on the different interventions by the project in increasing community awareness on disability 

inclusion and the community based rehabilitation support, 93.2% of the community members believe the 

involving of PWDs or CWDs in the project has improved their self-worth with a similar distribution 

among the refugee (93.0%) and host community (93.7%).  

 

Outcome 4: Improved Food Security and income among ultra-poor persons especially 

PWDs and their families in Omugo sub-county 

 

a. Household Income 

The project geared its efforts towards increasing household incomes through supporting 500 

households especially those with PWDs with a means of livelihood. These were supported with seeds 

such as seeds such as tomatoes, cow peas, beans, Sukuma week, carrots, egg plants, Onions, Okra and 

Swiss Charel and farming tools for planting at group level. Additionally, other households were given 

goats and chicken for rearing as income generating activities. As such, table 3-13 shows that there was 

an increase in the proportion of households with a source of income from 79.2% in 2020 to 79.6% at 

evaluation with a change (0.4%) that is not significant (P=0.8924). The same trend was seen in the host 

community with an increase from 87.0% to 97.6% (P=0.0017), a significant change. However, there was 

a slight decline in the refugee community from 71.4% in 2020 to 70.0% at evaluation in 2021 (P=0.8611); 

a change not significant. The main source of income identified at household level was crop farming with 

54.6% households with a higher proportion among the host community (70.1%) compared to the 

refugee community (46.9%). It was also determined that there was an increase in the percentage of 

households having at least one or more adults, over the age of 18 years who is earning a regular income 

(Households earning income at consistent intervals e.g. monthly, quarterly or seasonal) from 4.0% in 2020 to 

40.2% at evaluation with a higher proportion among the host community (45.7%) compared to the 

refugee community (37.5%). The evaluation further revealed that 46.7% of households with a PWD 



 

have a safety net or alternative income generation opportunity should the main source of income be 

lost; an increase from 36.9% at baseline. The average monthly income at household level was UGX. 

52,358 with a higher average income among the host community (UGX. 69,368) compared to the 

refugee community (UGX. 41,644). In comparing current household income and the incomes one year 

ago, 68.7% of the household members indicated that their incomes had increased with a slightly higher 

proportion among the refugee community (69.9%) compared to the host community (66.1%). 

 

Table 3-13: Household Incomes 

# Indicators 
Target 

group 

Baseline 

2019 

 (%) 

Evaluation 

2020 

(%) 

Evaluation 

2021 

(%) 

Percent 

Change 

(%) 
P-Value 

1 
% of households with at 

least one source of income 

Refugee - 71.4 70.7 -0.7 0.8611 

Host - 87.0 97.6 10.6 0.0017 

Overall - 79.2 79.6 0.4 0.8924 

2 

% of households having at 

least one or more adults, 

over the age of 18 years 

who is earning a regular 

income 

Refugee - - 37.5 - - 

Host - - 45.7 - - 

Overall - 4.0 40.2 36.2 < 0.0001 

3 

%  of households with a 

PWD with a safety 

net/income generation 

opportunity 

Refugee - 26.0 43.8 17.8 < 0.0001 

Host - 47.7 52.8 5.1 0.4303 

Overall - 36.9 46.7 9.8 0.0065 

 

For households that had not realized an increase in income, majority (84.7%) indicated the limited 

financial capital as the main reason for their incomes not increasing while 50.2% associated COVID-19 

pandemic as a challenge, 20.7% associated this to political challenges and 46.4% indicated that the 

businesses they had started were not viable. 

 

Figure 3- 10: Main source of income 

 
 

 

                                                 
 The change between baseline and evaluation is significant if calculated P-value is less than 0.05 (P<0.05) 

 

Box 14: Income generating activities for PWDs 
  

“I was trained in the making of liquid soap. I am now making my own liquid soap for sale and 

earn a living from that to help members in my household as well. Thanks to World Vision fr 

the training and skills they gave me”, PWD, Refugee community 



 

 

A project beneficiary tethers her goat received from 

World Vision, Omugo Host community 

 
A project beneficiary tethers her goat received from 

World Vision, Omugo Refugee community 

 

b. Household Food security 

Food security measures the extent to which households secure, either from own production or 

through purchases, adequate food to meet all the dietary needs of all household members. A household 

is considered to be food secure if people in the household have physical, social and economic access to 

sufficient, safe and nutritious food at all times that meets their dietary needs and food preferences for 

an active and healthy life (Food and Agricultural Organisation, 2016). The evaluation findings as such 

reveal that about 53.3% of household heads are able to provide food for their household all year round 

without external support with a much higher proportion among the host community (70.9%) compared 

to the refugee community (44.5%). This is mainly because majority of the refugee households (72.7%) 

reported food distribution by World Food Programme or other NGO food rations as the main source 

of food for their households. However, the reverse is true for host community with 71.7% of them 

having their own food production from their farms as the main source of food for their households. 

 

Table 3-14: Household food security 

# Indicators 
Target 

group 

Baseline 

2019 

 (%) 

Evaluation 

2020 

(%) 

Evaluation 

2021 

(%) 

Percent 

Change 

(%) 
P-Value 

1 

Proportion  of ultra-poor 

persons especially PWDs 

with improved Livelihoods 

Refugee 28.0 - 44.5 16.5 < 0.0001 

Host 60.9 - 70.9 10.0 0.0167 

Overall 44.5 - 53.3 8.8 0.0158 

2 

% of households which eat 

at least 3 meals per day for 

both adults and children 

Refugee 64.8 70.6 40.4 -24.4 < 0.0001 

Host 27.4 26.0 78.0 50.6 < 0.0001 

Overall 46.1 49.8 52.9 6.8 0.0623 

3 
% of ultra-poor persons 

especially CWDs and their 

Refugee 20.0 - 33.2 13.2 < 0.0001 

Host 44.4 - 51.2 6.8 0.1071 

                                                 
 The change between baseline and evaluation is significant if calculated P-value is less than 0.05 (P<0.05) 



 

families with improved 

food security and income 
Overall 32.2 - 39.2 7 0.0454 

 

Evaluation findings indicate that there was an increase in % of ultra-poor persons especially CWDs and 

their families with improved food security and income from 32.2% at baseline to 39.2% at evaluation 

with a similar trend among the refugee (20.0% at baseline to 33.2% at evaluation) and host communities  

(44.4% at baseline to 51.2% at evaluation). Additionally, the proportion of ultra-poor persons especially 

PWDs with improved Livelihoods increased from 44.5% at baseline to 53.3% at evaluation. This as such 

translated to an increase in the proportion of households which eat at least 3 meals per day for both 

adults and children from 46.1% at baseline to 52.9% at evaluation. 

 

However, despite an increase in the food security and income among beneficiary households in the 

refugee and host community, the food security situation in Omugo is still far below expectations. For 

example, 48.8% households reported that there were months in the past 12 months in which their 

households did not have enough food to meet your family’s needs with a higher proportion among the 

host community (51.2%) compared to the refugee community (47.7%). Further still, 55.1% households 

also reported that in the past four weeks, there were days where households members had to go a 

whole day and night without eating anything because there was not enough food with a higher 

proportion among the refugee community (62.1%) compared to the host community (40.9%). About a 

third (32.9%) of the households reported that their households do not have any food stocks in their 

custody, including crops that are about to be harvested with higher proportions among the host 

community (49.6%) compared to the refugee community (24.6%). Majority (89.7%) of households with 

food stocks reported that their food stocks would not last more than 2 months with almost all refugee 

households (98.4%) reporting the same compared to host community households (81.0%). 

 

Project beneficiaries harvesting some of their farm 

produce from seedlings distributed by project, Omugo 

Host community 

 
A project beneficiary tethers her goat received from 

World Vision, Omugo Refugee community 

 

3.4 Efficiency of the project 

In order to assess the efficiency of the Omugo Inclusive disability WASH, livelihood and protection 

project interventions, it was imperative to determine; the extent to which the project interventions 

were cost effective or whether the actual or expected results justified the costs incurred; whether the 

resources were utilized in time; whether the management and accountability structures of the project 

were efficient and whether the financial management processes and procedures were effective. 



 

Interviews with key informants revealed that implementation of the project activities was carried as per 

the work plans and that no major delays were encountered because of funding for the project. 

Throughout the project life span, the project utilized its budgets within the expected limits of + or -10% 

as expected. This was an indication that all project activities were implemented as planned without delay 

and making use of all resources planned. 

 

It was further reported that the project implementation, monitoring and reporting systems provided for 

the participation of all stakeholders such as the district leadership, UNHCR, OPM, sub county leadership 

and project beneficiaries. Monitoring of the project interventions was jointly carried by World Vision 

staff and key stakeholders such as sub-county technical persons, OPM, UNHCR, livelihood partners, 

representatives of farmer groups and community leaders. Project reports were generated and shared 

with stakeholders through review and reflection meetings, coordination meetings and during sub-county 

council meetings. Stakeholders such as the district technical leaders were also provided with hard and 

soft copies of the project reports to acquaint them with the various achievements of the project. 

 

In regards to community involvement and participation, it was noted that project beneficiaries and 

stakeholders participated in annual planning and budgeting processes and made aware of the activities 

planned for in the next financial year. This was confirmed during FGDs with project beneficiaries when 

they reported that budgeting for the project resources was jointly carried by World Vision staff and 

other stakeholders such as the sub-county technical staff. The stakeholders further reported that World 

Vision had adequately funded the project budgets throughout its life time thus making it possible to 

implement all the planned activities. 

 

 

 

 

 

 

 

 

It was further reported during key informant interviews that several measures had been put in place to 

ensure that project outputs were achieved at reasonable costs. These measures included:  

 Technical review of plans and budgets to ensure that proposed costs in the budgets match with 

industry standard costs 

 Strengthening the capacities of the project beneficiaries and other stakeholders to implement 

project activities 

 Favorable working modalities with local governments, whereby both district and Sub County 

based extension workers were engaged in project interventions right from inception of the 

project. 

 Timely implementation of the project activities and strengthening of the community based 

monitoring systems. 

 Involvement of the different stakeholders during routine project monitoring of results. These 

motivated beneficiaries achieve the results committed as low cost innovative approaches especially 

in livestock housing and treatment were shared. 

 Holding review and reflection meetings with different stakeholders to provide feedback and 

recommend the necessary improvements needed 

 Negotiation of contracts for goods and services by the procurement department that saw 

increased value for money.  

Box 14: Project Efficiency 
 

“During the end of the financial year, we do interact with community to check on areas where 

we are working well and not working well and then we plan for the next year basing on the 

priorities of the community.” – Sub County Chief, Omugo  



 

3.5 Sustainability of the project 

To assess the progress made towards the sustainability of the project interventions over its life time, the 

project embarked on examining key sustainability issues described in line with the five drivers of 

sustainability. Drivers of sustainability were defined as those interventions which determine the 

likelihood of the improvements in child wellbeing being realized by the project in ensuring continuity 

beyond World Vision’s involvement in the program area. These included: local ownership; partnering; 

transformed relationships; local and national level advocacy; and household and family resilience. However, 

from the evaluation, about 57.4% households believe that once World Vision stops its work in their 

community, they are now at a position where they are able to move on without external support to 

support the wellbeing of their households with a higher distribution among the host community (69.3%) 

compared to the refugee community (51.6%). This could be because the refugee households are still in a 

state of emergency and still need further support given that they still lack adequate land to be able to 

sustain their livelihoods compared to their counterparts in the host community. 

 

3.5.1 Community Ownership 

Community ownership was enhanced through involvement and participation of partners and 

stakeholders including project beneficiaries, district and sub county political and technical leadership, 

UNHCR, OPM and other NGOs or partners and private sector actors throughout the implementation 

processes. For example, the district and sub county leadership was involved in design, planning, 

implementation and monitoring of the project interventions. Stakeholder participation in the problem 

analysis was reported as one of the activities in the design process to the extent of identifying 

community priorities and deciding which interventions to be supported by the project and those to be 

undertake by the community. 

 

 

 

 

 

 

 

 

In the construction of low cost latrines at household levels, communities as well had community 

contribution in the form of locally available raw materials such as sand, bricks, stones or labour where 

applicable. This as such fostered community ownership for the latrines constructed at household level. 

During annual review, budgeting and planning process, the community stakeholders were as well 

involved in the review of previous performance but also planning for the next phase of activities to be 

implemented. All key stakeholders at the sub county, OPM, UNHCR and community level were thus 

involved in the selection of project beneficiaries to be supported. The evaluation findings are as well in 

line with this information as 85.4% of the households that were interviewed reported that they were 

consulted during the planning and the implementation of this project with a higher proportion among 

the host community (92.9%) compared to the refugee community (81.6%). 

 

Further still, in order to foster ownership and sustainability of the piped water system in Omugo, the 

project is in process of having this handed over to the District/Sub County leadership for their 

operationalization and maintenance under the support of the District Water Engineer who was part of 

the supervision of works together with other stakeholders.  

 

3.5.2 Partnering 

Partnering with key structures in the community is an important driver of sustainability. The project 

worked in partnership with a number of systems and structures that included among others; community 

Box 15: Expression of community Ownership by Sub County leader 

 

“We were involved in the design and planning processes of the project for example in the 

selection of the areas for water systems to be placed for beneficiaries”, Chairperson LC III, 

Omugo Sub-County 

 



 

savings groups through which project beneficiaries were selected, refugee welfare council, WASH 

committees, local government structures (District and Sub County) that participated in planning and 

implementation of project activities, Office of the Prime Minister (OPM) and UNHCR that provide 

overall leadership and technical guidance towards implementation of interventions in the settlement 

areas. The project as such strengthened the capacity of community structures over time so as for them 

to be functional and self-sustaining even after transition. For example, the project strengthened the 

capacity of WASH committees at community level for purposes of sustaining the already established 

water sources. 

 

3.5.3 Transformed Relationships 

In order to enhance transformed relationships among community members, the project embarked on 

benefiting both the refugee and host communities. This was in line with the ReHoPE strategy which 

guides that 70% of the project interventions benefit the refugee communities and 30% of the 

interventions benefit the host communities. The project as well intentioned to have mixed farmer 

groups for both refugees and host households. This enhanced peace and good working relationships 

among the refugee and host communities. Additionally, both communities received the same type and 

quantity of benefits such as seeds, agro inputs, goats, water storage containers and other water sources 

without discrimination.  

 

During FGDs with the project beneficiaries, it was reported that sometimes conflicts occurred in their 

community and these included: land disputes among community members and poor working relation 

among community groups. However, participants reported that these conflicts were resolved through 

mediation by local leaders and Local Council (LCs) and where the conflicts became more violent 

especially in Omugo, police was called in for further mediation. 

 

3.5.4 Local and national level advocacy 

The systems and structures that exist to sustain the change created in the community included: routine 

quarterly reflection meetings involving community stakeholders, monthly sector working group 

coordination meetings, monthly settlement coordination forum and Terego District coordination forum. 

The issues and concerns identified by communities in both the refugee and host communities that 

affected their livelihoods and access to water were presented and forwarded for consideration to create 

enabling environment. In these interactions, recommendations were provided to partners to improve on 

their operations. Similar measures were expressed during the FGDs with project beneficiaries and other 

stakeholders, who reported that there were a number of community practices that exist to hold duty 

bearers accountable. These included: support supervision by district and sub county leadership, OPM, 

UNHCR holding budgeting and planning meetings where partners and stakeholders are invited to 

participate; giving feedback to community members through community feedback mechanisms etc. 

 

3.5.5 Household Resilience 

The project promoted household resilience by empowering households with knowledge and skills in 

agriculture and livelihoods so as to support themselves. This as well included the training of community 

structures as WASH committees in the operation and maintenance of the water sources for 

sustainability. The provision of improved goats and chicken breeds to most vulnerable households as 

well strengthened the capacity respond to any shock. The practical trainings on household planning, 

animal husbandry, balanced diet and nutrition, enhanced their intrinsic knowledge and skills. 

Subsequently, 70.7% of households reported having a source of income with about 46.7% of them having 

an alternative or secondary source of income to rely on should the primary source be lost. This is seen 

as a safety net for households in times of shock when the primary source of income is lost. Additionally, 

the construction of sustainable water sources through the pipped water system becomes a reliable and 



 

sustainable approach in ensuring that in the long term, households in the refugee and host communities 

have adequate supply of water at household level. 

 

Whereas there are various initiatives integrated to ensure the sustainability of project results generated; 

there some threats identified to the sustainability of the project and are outlined as below; 

i. Knowledge levels in regards to the appropriate treatment of water safe for drinking need to be 

intensified as large proportion of the community still lacks relevant knowledge on the same. 

More sensitization drives need to be intensified among communities in sensitizing them on the 

appropriate treatment and management of water safe for drinking especially among the refugee 

communities. 

ii. The dependence on one main income generating activity has been seen as a threat with most of 

households still depending on farming (crop or animal production) and this presents a great risk 

to household incomes. This is seen with a low proportion of households that have an alternative 

source of income (46.7%) especially among the refugee communities (43.8%) compared to the 

host community (52.8%). The project therefore needs to suggest alternative sources of income 

among households and build capacity of households in other income generating activities and 

where possible provide start up inputs and or capital for these households. 

iii. Handwashing practices still remain relatively low among households especially on the use of 

soap and water at household level. The use of the tippy taps is as well deteriorating among 

households and as such there is need to further intensify the sensitization drive to create more 

awareness among households on the importance and need for appropriate hand washing. 

 

3.6 Coherence of the project 

This measures the consistency of the project intervention with other actor interventions in the same 

context. This includes complementarity, harmonization and co-ordination with others, and the extent to 

which the intervention is adding value while avoiding duplication of effort. The overall goal of the project 

was to contribute to the improved access to WASH services and livelihood opportunities for 40,000 

beneficiaries including 10,000 children/persons with disabilities and their caretakers in Omugo Sub 

County by March 2022. The projects’ goal is indeed consistent with the Comprehensive Refugee 

Response Framework (CRRF) by the United Nations High Commission for Refugees (UNHCR) and the 

Office of the Prime Minister (OPM) that focuses on improving livelihoods among refugee communities. 

The project was as well in line with the ReHoPE strategy that focuses on a proportionate distribution of 

resources to 70% refugee population and 30% host communities. As such, the project beneficiaries were 

distributed and aligned to the 70:30 distributions.  

 

Further still, section 2 of the Disability Act of Uganda provides a right to education, health and 

vocational rehabilitation for persons with disability and calls upon other actors in supplementing 

government efforts in realizing this. In line with this act, this project comes along to address this need 

and therefore coherent to government frame works and policies. 

 

The project as well was aligned to the Uganda Refugee Response Plan (RRP), particularly the livelihood 

sector that focuses on three objectives; 

i. Objective 1. Emergency livelihood support to complement basic household needs provided 

ii. Objective 2. Household livelihood strategies to support household self-reliance strengthened 

iii. Objective 3. The enabling environment to support resilient livelihoods reinforced  

 

The project interventions as well fit very well with the context issues in the region with gaps on possible 

livelihoods options for both refugees and host communities and the need for access to safe and clean 

water. It is known that the region receives lower than average rainfall that has adverse impact on 

livelihoods and food security among some of the poorest persons in the region. As such, the focus on 



 

households engaging in livestock management as well as the access to safe and clean water through the 

piped water system as realistic and appropriate approaches among families in the refugee and host 

communities.  

 

3.7 Impact 

Impact refers to positive and negative changes produced by the project both directly or indirectly, 

intended or unintended. These are thus described as follows;  

 

3.7.1 Positive Impact 

The positive impacts of the project thus included among others the following; 

 Access to safe and clean water among households especially CWD/PWDs increased from 86.0% 

at baseline to 93.5% at evaluation for both the refugee and host community. Access to year 

round basis for PWDs as well improved from 53.0% at baseline to 67.6% at evaluation at 

household level. This can be confirmed with the increase in the average water consumption at 

household level from 19.3 litres per person per day to 21.5 litres per person per day. 

 There has been an increased access to inclusive and sustainable sanitation facilities for both 

refugee and host community with a special focus on CWD/PWD and their families. As such, 

evaluation results indicate that the proportion of households with access to a latrine improved 

from 37.0% at baseline to 94.8% at evaluation while the proportion of households especially 

those with CWDs and PWDs with increased access to inclusive and sustainable sanitation 

facilities in both refugee and host community improved from 47.6% at baseline to 54.8% at 

evaluation. 

 Appropriate handwashing at household level in Omugo community has as well improved from 

52.1% at baseline to 67.0% at evaluation for both the refugee (improved from 48.3% to 69.5%)  

and host communities (improved from 53.0% at baseline to 62.2% at evaluation). 

 In the last one year, the project has realised a reduction discrimination and stigmatization of 

CWD/PWD’s in schools and within the communities. This can be affirmed with the reduction in 

the percentage of households that have experienced discrimination and stigmatization of 

CWDs/PWDs in schools and within the community from 39.2% at baseline to 35.4% at 

evaluation. 

 Household incomes have as well improved over time as seen with an improvement in the 

proportion of households with at least one source of income from 79.2% at baseline to 79.6% at 

evaluation and an improvement in the proportion of households having at least one or more 

adults, over the age of 18 years who is earning a regular income from 4.0% at baseline to 40.2% 

at evaluation. This can be translated to the fact that 39.2% of ultra-poor persons especially 

CWDs and their families with improved food security and income in Omugo sub-county from 

32.2% at baseline to 39.2% at evaluation. 

 Household food security and resilience has as well improved in the last one year with an 

increase in the proportion of ultra-poor persons especially PWDs with improved Livelihoods 

from 44.5% at baseline to 53.3% at evaluation while the percentage of households which eat at 

least 3 meals per day for both adults and children improved from 46.1% at baseline to 59.2% at 

evaluation. 

 The project as well realized improved gender relations at household level among family 

members with more women being involved in decision making on household incomes, resources 

and plans  

 Relieve from stress – a lot of psychological trauma and distress suffered due to loss of assets in 

the war were forgotten as a new asset base was provided to start a new way of life. 

 



 

3.7.2 Negative Impact 

Despite having positive impacts, the project as well realized some negative impacts that included among 

others the following; 

 Despite the improvements in income levels and well-being at household level, there have been 

increasing cases of theft of goats and chicken within households due to increase in the number 

of households with livestock. There is thus need for the sub county leadership through the 

police to enhance security within the refugee and host communities. 

 As result of having an income source and access to regular income, there have been increasing 

cases of domestic violence that may need to be addressed as a result of disagreements between 

the household head and wife on the distribution of the income at household level. Some men 

have as well been seen to marry off additional wives as they believe they have adequate income 

to take care of them. This may thus require gender specific programming to be undertaken in 

these communities in reducing issues of gender based violence as a result of increased income. 

 Misunderstanding among the beneficiaries and non-beneficiaries since the selection criteria was 

not clearly understood. 

 Increased cutting down of trees for poles and brick burning to supplement the construction of 

housing units for livestock. This has thus created another climate management problem that 

needs to be addressed through training of farmers on appropriate climate smart practices in 

ensuring that the environment is preserved. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

4.0 CONCLUSIONS, RECOMMENDATIONS & LESSONS LEARNED 

 

4.1 Conclusions  

The evaluation revealed that the Inclusive disability, livelihood and protection project was aligned to the 

District development priorities of increasing access to safe and clean water among households, 

improving food security incomes among households in the refugee and host community. As such, in the 

quest for increased household incomes and food security at household level, the project contributed to 

the overall goal of WV’s refugee response shift from relief/service delivery to resilience building and 

transformational development. The project was therefore very highly relevant and in line with national 

and local priorities, as well as WVU’s response strategy. 

 

The project was well implemented with technical support provided both to beneficiaries by project staff 

and other partners and stakeholders from the Office of the Prime Minister, UNHCR, and district and 

sub county leadership. This was seen with the timely implementation of project activities and budgets 

spent within expected thresholds. As such, all project deliverables and outputs were achieved as per the 

monitoring and evaluation indicator tracking tables and reports. The risks and assumptions identified 

during the design of the project did not manifest themselves as significant hindrances to the project 

implementation. In addition, there were adaptive management practices being implemented within the 

project to help overcome any other risks that could arise during the remaining period of the project 

implementation. 

 

In regards to the effectiveness of the project, the evaluation revealed that the project largely achieved its 

overall goal of contributing to improved access to WASH services and livelihood opportunities for 

40,000 beneficiaries including 10,000 children/persons with disabilities and their caretakers in Omugo 

Sub County by March 2022. This was manifested with a high proportion (87.2%) of the community that 

are satisfied with what the project has brought into your lives and community with higher proportions 

among the host community (92.9%) compared with the refugee community (84.4%). Additionally, the 

evaluation revealed an increase in the proportion of households accessing safe and clean water especially 

PDW/CWDs from 53.0% at baseline to 67.6% at evaluation, an increase in the proportion of households 

especially those with CWDs and PWDs with increased access to inclusive sustainable sanitation facilities 

in both refugee and host community from 47.6% at baseline to 54.8% at evaluation, an increase in the 

proportion of persons with disability accessing sanitation facilities (latrines and handwashing facilities) 

from 48.7% at baseline to 62.1% at evaluation and an increase in the proportion of households that wash 

hands using soap, ash or sand from 52.1% at baseline to 67.0% at evaluation. In relation to reducing   

discrimination and stigmatization of CWD/PWD’s in schools and within the communities, the project 

realized a reduction in proportion of households that have experienced discrimination and stigmatization 

of CWDs/PWDs in schools and within the community from 39.2% at baseline to 35.4% at evaluation and 

an increase in the proportion of PWDs supported with community based rehabilitation from 15.0% at 

baseline to 72.7% at evaluation. As regards improving food security and income among ultra-poor 

persons especially PWDs and their families in Omugo sub-county, the project realized an increase in the 

proportion of ultra-poor persons especially CWDs and their families with improved food security and 

income in Omugo sub-county from 32.2% at baseline to 39.2% at evaluation and an increase in the 

proportion of households with a PWD with a safety net/income generation opportunity (% of 

households with an alternative source of income) from 36.9% in 2020 to 46.7% in 2021 evaluation. 

 

The project was coherent with World Vision’s overall refugee response strategy which seeks to 

improve resilience and livelihoods for 600,000 refugees and host communities in the West Nile Region 

and the improved equitable access to safe water, sanitation and improved hygiene in West Nile refugee 

settlements and host communities. However more can be achieved in the future if marketing, and access 

to land for refugees is planned and implemented. Going forward, there are areas of project design 



 

improvement, like increased levels of integration with other projects such as education and child 

protection that may have to be included within the design, strong emphasis on gender and disability and 

more concerted efforts in working with local Community Based Organisations (CBOs) for sustainability 

purposes even after the project has been ended. Ultimately, the findings are indicative of the fact that 

the project was successful and realized its goal and objectives in year one of implementation. 

 

4.2 Challenges and Good Practises 

In order to achieve its goals and objectives, the project adopted a number of good practises but as well 

faced some challenges as detailed below; 

 

4.2.1 Best Practises 

i. Diversification of business enterprises through the rearing of livestock, growing of crops 

especially vegetable production and the involvement in other business enterprises such as retail 

businesses contributed to accelerated incomes among households. 

ii. The practice of having mixed farmer and saving groups for both refugees and host households 

was very instrumental in fostering community cohesion and acceleration of project results such 

as increased access to local markets and complementarity of efforts from both refugee and host 

communities. 

iii. The involvement of people with disabilities or children with disabilities as beneficiaries of project 

interventions was very instrumental in empowering them and improving their self-confidence in 

the fight against discrimination of PWD/CWDs. This as well increased levels of awareness 

creation among communities in the refugee and host communities that has seen a reduction in 

the levels of discrimination.  

iv. The practice of joint supervision involving different partners and stakeholder’s is a good practice 

that enhances good accountability for resources but also provides an opportunity for advisory 

recommendations and encouragement to the project team in delivering the project in the best 

possible way. 

 

4.2.2 Challenges 

i. Whereas access to water at household level has increased, there are still challenges in 

appropriate management of water right from drawing from the water source to its utilization. 

For example, water storage practices at household level reduced from 88.5% households 

practicing appropriate water storage at baseline to 71.0% at evaluation. 

ii. Despite improvements in the access and utilization of inclusive and sustainable sanitation 

facilities, the utilization of non-defecation sanitation practice is still low among households 

especially the utilization of dish drying racks and use of a bathing shelter in the host and refugee 

community. This was however rampant in the refugee community compared to the host 

community. 

iii. The latrine pupil stance ratios in the host community schools is still alarming with over 100 

pupils utilizing a latrine stance far below the expected standard of at least 50 pupils utilizing a 

latrine stance. The project as such needs to redirect efforts in supporting schools in the host 

community reach the expected standards. 

iv. Climatic changes such as longer dry spells affected growth of fodder and other agricultural 

crops. This affected production of vegetables and other crops grown from the seeds that were 

distributed by the project. 

v. There are still weak links between the farmer groups and the local government structures at 

district and sub county level farmer groups and cooperatives. This needs to be the focus in the 

next phase or period of implementation to strengthen the farmer groups to be able to bulk and 

sell in large quantities at better markets. 



 

vi. The limited budgetary allocation by the local government budget for agriculture still remains 

very low and thus continues to affect the appropriate technical support to farmers through the 

local government extension workers. 

 

4.3 Recommendations 

Basing on the findings of the evaluation, recommendations for mitigating these challenges and improving 

performance in future are also discussed below. 

 

4.3.1 Project Beneficiaries 

i. Households within the host and refugee communities need to have concerted efforts in 

practicing and utilizing appropriate water management practices at household level such as the 

boiling of water for consumption, use of clean water storage containers with a lid, use of water 

guard or other methods for the treatment of water so that it is safe for drinking. 

ii. Communities through their local leaders need to enforce the utilization of inclusive and 

sustainable sanitation facilities but also the non-defecation sanitation facilities such as rubbish 

pits, dish drying racks and bathing shelters. 

iii. As the project beneficiaries continue to grow in their investments and income, project 

beneficiaries need to organize themselves into groups for increased production and sharing 

experiences on livestock management, crop growing and engaging in value addition which would 

enhance access to markets and increase their bargaining power during the marketing of 

produce. This initiative will ultimately lead to increased cohesion among refugee and host 

communities and also lead to increased wellbeing of host and refugee communities. 

iv. Farmers need to adopt and utilize simple irrigation technologies for their crops and other water 

conservation methods for increased production of nutritious foods in their communities 

especially during the dry season. This can be possible if they are working in groups and are able 

to pool resources to procure such equipment that can be shared by the group members in a 

rotational basis. 

v. There is need for increased access to better credit and saving services both within the refugee 

and host communities to enable access to bigger loans and long term investments that ultimately 

lead to increased household resilience and investment. This will as well go a long way in 

increasing access to bigger and better markets. 

 

4.3.2 World Vision 

i. Delivering on such high impact projects among refugee and host community’s needs concerted 

efforts among different partners and stakeholders in delivering as one consortium. World Vision 

should as such promote such collaborations with other agencies and partners in building 

cohesion among partners and enhanced leveraging on the minim resources and expertise that 

avoids duplication efforts but rather accelerated achievements. 

ii. The local saving groups are a powerful approach to grouping beneficiaries for enhanced social 

integration and cohesion especially among the refugee and host communities. World Vision 

should as such make use of this approach as a platform or leverage on already existing groups of 

a similar nature in promoting activities that enable host and refugee communities to integrate 

and work together; and, to facilitate continuity of joint activities started such as VSLAs. 

iii. World Vision should continuously engage refugees and host community members to embrace 

peaceful co-existence through peace building approaches like participation of refugees and host 

in joint activities, sharing common resources like grazing land and preaching the gospel of love, 

forgiveness and peace among these communities. Continuous sensitization and awareness are 

key for positive behavioral changes.  

iv. Whereas access to safe and clean water and the utilization of inclusive and sustainable sanitation 

practices and facilities have improved over the last year, there is still need for the project to 



 

strengthen the software component of sensitizing and building capacity of households on the 

adoption of appropriate practices of water management and utilization but also the adoption of 

appropriate hygiene and sanitation practices at household level. 

v. Latrine stance to pupil ratio in the host community schools is still worrying with very high 

proportions of pupils utilizing a latrine stance which is far below the expected standard. World 

Vision should as well redirect some resources to support schools in the host communities 

through the construction of more latrine stances for both girls and boys.  

vi. There’s need for World Vision to provide training for teachers on handling children with special 

needs or even recruiting teachers with knowledge on handling children with special needs to 

increase on the enrolment and retention rates of CWDs in schools. This was seen with a low 

proportion of CWDs that have been enrolled in school. 

vii. World Vision should further utilize the approach of supporting most vulnerable beneficiaries 

with start-up inputs especially feeds for livestock as this seemed very successful in accelerating 

early adoption and growth of livestock given the low income levels and knowledge that the 

farmers have in livestock management at initiation of such projects. 

 

4.3.3 Partners and Stakeholders 

i. Government and other partners intervening in these areas should continue to strengthen social 

integration and cohesion among the refugee and host communities. This can be through the 

promotion of activities that enable host and refugee communities to integrate and work 

together; and, to facilitate continuity of joint activities started such as community savings groups.  

ii. The sub county leadership needs to strengthen access to local markets to enhance the sale of 

chicken and goats for income among the refugee and host communities. This will go a long way 

in creating a sustainable system that promotes the accumulation and sale of productive assets 

such as goats and chicken for income and nutrition. 

iii. The local leaders and para-vets should identify key successful project beneficiaries that can be 

engaged as model farmers within the host and refugee communities from whom other 

community members can as well learn which will increase the number of indirect beneficiaries 

from the project interventions. 

iv. In order to consolidate the achievements of the project, there is need for local leadership in 

both the refugee and host communities continuously monitor project interventions and as well 

provide extension services through the already existing community structures through the 

district and sub county production office on how to take care of livestock (poultry and goats) on 

aspects like feeding, watering, housing, pests and diseases management. 

v. It was noted that majority of the project beneficiaries were using methods such as the free 

range for chicken and tethering for goats which are approaches that do not often lead to 

accelerated production levels. As such, it is recommended that extension workers from the 

production department at sub-county level continue promoting modern livestock management 

methods such as deep liter system for chicken and paddocking for goat farming. Additionally, 

this may require the clustering of beneficiaries into groups and promoting access to bigger land 

for purposes of increasing production levels and social cohesion. 

vi. The piped water systems needs to be handed over to the district or sub county leadership for 

management. However, for the appropriate management of the water system, there is need for 

the leadership to procure professional institutions to manage the financial aspects of the system. 

 

 

 

 

 



 

4.4 Lessons Learned 

The key lessons learned during this evaluation include the following; 

i. The active involvement of district, Sub County, and partner technical staff and local leaders 

enhances project ownership. Beneficiaries assume more responsibility for their projects when 

their local leaders are fully involved in the design, implementation and monitoring of project 

interventions.  

ii. Regular field visits through joint monitoring and supervision are key in ensuring that the 

intended objectives are achieved with the allocated resources and in the given timeframe. They 

provided opportunities for continuous learning, and developing and implementation of strategies 

to address gaps identified thereby improving the implementation of the programmes/ projects. 

iii. Engaging the existing community structures saves money other than setting up new structures 

and also helps the community to own the achievements of the project which enhances 

sustainability. During the project implementation voluntary structures like Local Councils, 

Refugee Welfare Council and Savings Groups were adequately involved in the project 

implementation. 

iv. Knowledge dissemination to the community should be more practical/experimental as much as 

possible as the rate of adaption is high. This is key especially in the adoption and utilisation of 

appropriate practises and approaches. 

v. The success of the project was majorly attributed to the good team work and social cohesion 

created especially in the mobilization and coordination from the leaders, knowledge/skills 

empowerment to the beneficiaries, the associated benefits that beneficiaries acquired from the 

interventions, transparency reflected in the project, and the good security and cohesion in the 

communities. 

vi. Linkage of project beneficiaries to agro-input dealers enhanced easy access to improved seed 

varieties for agricultural activities which improved livestock productivity and thus improving 

their livelihood and food security.  
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APPENDIX 

Appendix 1: Stories of Transformation 

 

IMPROVED HEALTH DUE TO ADOPTION OF APPROPRIATE HYGIENE AND 

SANITATION PRACTISES 
 

Susan (not real names) is a 65 year old widow in a family of 7 members in Omugo refugee settlement in 

Zone III, Village 1. Like many other refugees living in Uganda, Susan came to Uganda as a result of the 

war in South Sudan and settled in Omugo Refugee camp and narratives “I came to Uganda with little hope 

that I would survive and did not know where to start from. I have a disability and it was difficult for me to move 

around especially in being able to access the latrine, bathing shelter and the water source was too far me me 

and my family to be able to access clean water”. 

 

In 2020, Susan’s household was identified as one of the beneficiary households given their vulnerability 

levels. Susan was identified and her disability assessment done to assess the kind of support she could be 

given. Later in 2021, Susan was given supporting aids to enable her move well. The project supported 

Susan’s household with a disability inclusive sanitation facility and a disability inclusive water source was 

constructed near her household for them to be able to access safe and clean water. “Thank you World 

Vision for coming to my rescue. I can now easily move around the compound and support my family members as 

well. We now have a latrine that is quite easy for me to use with no difficulty and now water is close to our 

home”, narrates Susan. 

 

 
 

“Our lives have now changed and my confidence in life has also increased and I know we shall survive. Our hope 

has been restored by World Vision and are not worried of tomorrow. We have been trained on the use of water 

and soap for handwashing in order to prevent spread of diseases”, Susan continued to narrate with a smile 

on her face. Susan’s household is one among the 50 households that benefited from an inclusive 

disability sanitation facility having two stances separated for male and female and a bathing shelter. These 

efforts have seen an improvement in the proportion of persons with disability accessing sanitation 

facilities (latrines and handwashing facilities) from 48.7% at baseline to 62.1% in both the refugee and 

host community. These outcomes have thus contributed to improved wellbeing of PWD/CWD 

households in the refugee and host communities as attested by Susan.  



 

Appendix 2: Photo Gallery 

 

  
An inclusive disability safe water source constricted in 

one of the host communities with support from WV  

An inclusive disability safe water source constricted in 

one of the refugee communities with support from WV  

  
A local Safe water storage container with a lid and a 

cup for drawing water for drinking in the refugee 

community 

A local Safe water storage container with a lid and a 

cup for drawing water for drinking in the host 

community 

 



 

  
A low cost disability inclusive sanitation facility 

constructed with support from World Vision in Omugo 

A low cost disability inclusive sanitation facility 

constructed for PWD household with support from WV 

  
Tippy tap for hand washing in one of the communities 

having soap dish on the side in Omugo 

Hand washing station (tippy tap) near a sanitation 

facility in the refugee community in Omugo 

 

 

 

 

 



 

 

 

  
A PWD supported with community rehabilitation in 

Omugo refugee settlement 

Good sanitation practices of using dish drying rack in 

one of the communities in Omugo 

  

A household member from a household with PWD 

tethers goats received with support from World Vision 

Proceeds of seeds distributed to beneficiary households 

in Omugo refugee settlement  

 

 

 

 



 

Appendix 3: List of interviewed respondents 

Name  Designation  Location 

Focus Group Discussion Interviews 

Wadiko Janet Host community member Kanio Village, Omugo 

Isiru Clara Host community member Kanio Village, Omugo 

Amaniyo Sunday Host community member Kanio Village, Omugo 

Eyotaru Sylvia Host community member Kanio Village, Omugo 

Viko Beatrice Host community member Kanio Village, Omugo 

Ondoru Susan Host community member Kanio Village, Omugo 

Onziru Anna Host community member Kanio Village, Omugo 

Amajoru Jesca Host community member Kanio Village, Omugo 

Abaru Hariet Host community member Kanio Village, Omugo 

Eyotaru Peira Host community member Kanio Village, Omugo 

Ondoru Doreen Host community member Kanio Village, Omugo 

Ziyo Simon Ocima Host community member AnafioVillage, Odupi 

Asega Felix Host community member AnafioVillage, Odupi 

Andrionzi Roffin Host community member AnafioVillage, Odupi 

Ondoma Alex Host community member AnafioVillage, Odupi 

Andama Martin Host community member AnafioVillage, Odupi 

Ajoku Fred Host community member AnafioVillage, Odupi 

Ariku Vincent Host community member AnafioVillage, Odupi 

Angukoru Molly Host community member AnafioVillage, Odupi 

Arunga Mayiku Host community member AnafioVillage, Odupi 

Butele Robert Host community member AnafioVillage, Odupi 

Ogoza Allen Host community member AnafioVillage, Odupi 

Odoma Patrick Host community member Yidu Primary School 

Yakindu Moses Host community member Yidu Primary School 

Abaru Lydia Host community member Yidu Primary School 

Ojobile Sunday Host community member Yidu Primary School 

Munguokpoa Deogracious Host community member Yidu Primary School 

Osataru Otensia Host community member Yidu Primary School 

Asianzu Marety Host community member Yidu Primary School 

Oviru Beatrice Host community member Yidu Primary School 

Happy Fosca Maneno Host community member Yidu Primary School 

Edema William Host community member Yidu Primary School 

Ade James Refugee member Village 2 

Mustafa Lubaji Refugee member Village 2 

Mawa John Refugee member Village 2 

Joseph Aine Refugee member Village 2 

Likambo Charles Refugee member Village 2 

Mathew Luwate Refugee member Village 2 

Alison Boboya Refugee member Village 2 



 

 

 

 

 

 

 

 

 

Moses Malimo Refugee member Village 2 

Stephen Sebi Refugee member Village 2 

Moses Kemis Refugee member Village 2 

Constantine Abugo Refugee member Village 2 

Sarafino Dada Refugee member Village 2 

Mary Yala Refugee member Village 3 

Mary Araba Refugee member Village 3 

Regina Meling Refugee member Village 3 

Joyce Yawa Refugee member Village 3 

Priscilla Amani Refugee member Village 3 

Imelda Aate Refugee member Village 3 

Janty Saima Refugee member Village 3 

Monica Sunday Refugee member Village 2, Komoyo PS 

Anyole James Refugee member Village 2, Komoyo PS 

Helen Monday Refugee member Village 2, Komoyo PS 

Koboji Alex Refugee member Village 2, Komoyo PS 

Likiso Leam Refugee member Village 2, Komoyo PS 

Condition James Refugee member Village 2, Komoyo PS 

Nancy Melly Refugee member Village 2, Komoyo PS 

Betty Tabu Refugee member Village 2, Komoyo PS 

Hellen Tabu Refugee member Village 2, Komoyo PS 

Esther Aako Refugee member Village 2, Komoyo PS 

Key Informant Interviews-Partners and Stakeholders 

Dinah  Project M&E Officer World Vision Project 

Dithan Mukiibi Project Manager World Vision Project 

Odema Henry Head Teacher, Host community Illi Primary School 

Aluonzi Robert Head Teacher, Host community Owayi Primary school 

Asuru Beatrice Head Teacher, Refugee community Komoyo Primary School 

Alidri Nelson Head Teacher, Refugee community St Marys Ocia 

Juma David Refugee Leader Omugo Refugee Settlement 

Jabo Philliam Office of LC3 Omugo Sub County 

Agani Grant Local Council 3 Chairperson Omugo Sub County 

Alee Geoffrey Community Development Officer Omugo Sub County 

Manase Anziku District Health Inspector Terego District 

Nicholas Tahebwa Office of the Prime Minister Omugo Settlement 



 

Appendix 4: Data Collection Tools 

 

WORLD VISION UGANDA 

INCLUSIVE DISABILITY WASH, LIVELIHOOD AND PROTECTION PROJECT  

END OF YEAR ONE EVALUATION DATA COLLECTION INSTRUMENT  

HOUSEHOLD AND CAREGIVERS QUESTIONNAIRE 

 

Introduction 

My name is ___________________ and I work for World Vision. Your household has been selected by chance 

from all households in the area for this interview. The purpose of this interview is to obtain current information 

about households in this area on how they have benefited in terms of access to water, sanitation and hygiene 

facilities and livelihood interventions of the project. The survey is voluntary and the information that you give will 

be confidential. The information will be used for planning purposes, but will not include any specific names. There 

will be no way to identify that you gave this information. 

 

You do not have to participate if you do not wish to. Once we begin, if you would like to ask a question, please 

feel free. If you feel like not answering a question, that’s all right. Could you please spare some time (around 30 

minutes) for the interview?  

 

Do you have any questions? Are you ready to get started? 

 

 

Check box if verbal consent is obtained                             (Content of the questionnaire to be shown after consent) 

 

Thank You, now let start with our discussion  

 

Note: The respondent MUST be a project beneficiary from either the host or refugee community with or 

without a disability 

 

SECTION A: BACKGROUND 

  
 

 RESPONSE   CODE 

A1 Date of Interview ___/___/___ (dd/mm/yyyy)   

A2 Start Time (24HRS)   

A3 End Time (24HRS)   

A4 Interviewer Name:       

A5 Category of respondent 
1 = Refugee HH  

2 = Host HH  
  

A6 Name of Sub County/Refugee Settlement 
1. Omugo Refugee Settlement 

2. Bura Parish 
 

A7 Village/LC1 (Enumeration Area) 

Refugee Settlement: 

1. Village 2 

2. Village 3 

3. Village 4 

Host community (Bura Parish) 

 

A9 Village/LC1 (Enumeration Area) ___________________   

A10 
GPS Coordinates:  A9aEastings _____________ A9b: Nothings: _________    A9c: Altitude: 

___________ 

 

 

SECTION B: HOUSEHOLD DEMOGRAPHICS  

SNO Question  Responses  Codes  

B1 Respondent’s sex Male 

Female  

1 

2 

 



 

B2 Respondent’s age (in complete years) 

 

  

B3 What is the relationship of the respondent to the 

head of household 

Self 

Spouse 

Son/daughter 

Parent  

Son/daughter in-law 

Sibling 

Other relative, specify 

1 

2 

3 

4 

5 

6 

7 

B4 What is the sex of the household head Male 

Female  

1 

2 

B5 What is the age of household head (in complete 

years) 

  

B6 What is the highest education level of the 

household head 

1 = Primary  

2 = Secondary  

3 = Tertiary  

4 = None  

1 

2 

3 

4 

B7 What is the marital status of the head of household Married/Cohabiting 

Divorced/separated 

Widow/widower 

Not married/Single 

1 

2 

3 

4 

B8 What’s the main occupation of the household head None 

Farming 

Salaried employment  

Self-employed e.g. business 

Casual worker 

Other (Specify)_______ 

1 

2 

3 

4 

5 

6 

B9 How many household members do you have in 

your household 

Adults: ____________________ 

Children <5 years: ____________ 

Children 6-11 years:___________ 

Children 12-18 years:__________ 

 

B10 Is the respondent a person with disability? Yes 

No 

1 

2 

B11 Does the household have any person with a 

disability (PWDs)?  (Multiple Response) 

Yes, Child with Disability 

Yes, Adult with Disability 

No 

1 

2 

3 

B12 Specify the form of disability? 1 = Hearing Impairment  

2 = Visual Impairment  

3 = Physical disability  

4 = Speech Impairment  

5 = Mental Illness  

6 = Other (specify)………… 

1 

2 

3 

4 

5 

6 

B13 How many CWDs are enrolled in school? Children <5 years 

Children 6-11 years 

Children 12-18 years 

1 

2 

3 

 

C ACCESS TO CLEAN AND SAFE WATER Responses  Codes  

C1 

What is the main source of drinking water for the 

household? 

 

Protected public spring or well 

Lake/River/ stream 

Hand pump/ Borehole 

Rainwater/harvested water 

Local swamp 

Tap/Piped water 

Unprotected well/spring/pond 

1 

2 

3 

4 

5 

6 

7 



 

Bottled water 

Others, specify 

8 

9 

C2 Is this water always available all year round? 
Yes 

No 

1 

2 

C3 

How long in minutes does it take an adult member 

of the household to walk to the water point and 

back (excluding waiting time)? 

  

C4 
How long on average at peak time do you have to 

queue at the water point 

  

C5 
How far (in Kms) is the water point used from 

your home? (I mile = 1.67Km) 

  

C6 

How many 20L jerican of water does your 

household use on average per day for home 

activities 

  

C7 

Is the water source easily accessible for people 

with disabilities e.g. does the water source have 

inbuilt systems to allow PWDs access safe and 

clean water e.g. a ramp? 

Yes 

No 

1 

2 

 

C8 
Does your household use safe water storage 

container for drinking water?  

Yes 

No 

1 

2 

C9 

If yes, request to see the container and observe if it 

is clean, covered and if it’s not a Jerri can observer 

if there is a container for drawing water?   

Yes 

No 

1 

2 

C10 How do you know if the water for drinking is safe? 

If it looks clean 

If its boiled 

If it doesn’t smell bad 

If I know it comes from the borehole 

Treated with aqua safe, water guard etc 

I never really know;             

Other  

1 

2 

3 

4 

5 

6 

 

C11 
How do you make sure water is treated and made 

safe for drinking? 

Boil 

Filtration 

Treatment with water purifiers (water 

guard, aqua safe) 

Decantation 

No preparation (We drink straight away 

from water source) 

Other (Specify)......... 

1 

2 

3 

4 

5 

6 

7 

8 

C12 
In the last two weeks, has any member of your 

household suffered from the following illnesses? 

Dysentery 

Cholera 

Typhoid 

Diarrhea 

Bilharzia 

Scabies 

None 

Other (Specify)_____________ 

1 

2 

3 

4 

5 

6 

7 

8 

C13 
Are you aware of the existence of water 

management committee? 

Yes 

No 

 

C14 
Were the water management committees trained 

in their roles and responsibilities? 

Yes 

No 

 

C15 
Are you satisfied with the work of the water 

management committee? 

Yes 

No 

 

C16 If no, give reasons or explain why?   

 



 

D HYGIENE AND SANITATION Responses  Codes  

D1 Where do you dispose off human feacal matter? 

Ventilated improved pit latrine (VIP) 

or flush toilet 

Pit latrine without slab/open pit  

Pit latrine with slab 

Composting toilet 

No facilities /bush 

Other:_______________ 

1 

 

2 

3 

4 

5 

6 

D2 Do you share this facility with other households? 
Yes 

No 

1 

2 

D3 

Is the facility disability inclusive e.g. does the facility 

have structures to support PWDs access the facility 

without difficulty e.g. a ramp? 

Yes 

No 

1 

2 

D4 How do you dispose children’s feaces? 

1 = Children use the latrine 

2 = Faeces thrown in latrine 

3 = Faeces buried in yard 

4 = Faeces thrown outside dwelling 

5 = Faeces not disposed of 

6 = Other: _______________ 

1 

2 

3 

4 

5 

6 

D5 
On which occasions do you use soap or ash when 

washing your hands?   

1 = After use of the toilet 

2 = After attending to child who has 

defecated 

3 = Before preparing food 

4 = Before breastfeeding and feeding 

the child 

5 = Before eating 

6 = After handling animals 

7 = Other: _______________ 

1 

2 

3 

4 

5 

6 

7 

D6 
Please show me where members of your household 

wash their hands 

1 = Observed: Hand washing station 

with water +  soap 

2 = Observed: Hand washing station 

with water +  ash 

3 = Observed:  Hand washing station 

with water only 

4 = Observed:  Hand washing station 

with no water/no soap/no ash 

5 = No hand washing station in 

dwelling/yard/plot 

6 = Not observed: Permission 

withheld 

7 = Other (specify) 

1 

2 

3 

4 

5 

6 

7 

D7 
Is the hand washing facility easily accessible by PWDs? 

Or Does the hand washing facility disability inclusive? 

Yes 

No 

1 

2 

D8 
What do you think is the importance of washing 

hands? 

Prevent diseases (avoid germs) 

maintain personal hygiene 

Avoid flies (discomfort) 

Other (specify)…………….. 

1 

2 

3 

4 

D9 

Does the household have any of the following items? Rubbish pit or disposal unit for waste 

Dish-drying rack 

Bathing shelter 

 

 

 

 HOUSEHOLD FOOD SECURITY AND 

INCOME 

Responses  Codes 

E1 Are there any members of your household who are Yes 1 



 

18 years or above that are earning a regular income 

to meet the needs of the household? 

No 2 

E2 What is the main source of income for this 

household? 

None 

Crop Farming 

Rearing/sell of livestock and products 

Making/Selling brew 

Casual labourer 

Business/Selling in the market 

(including tailor, boda, etc) 

Remittances from 

Relatives 

Salary/wage 

Burning/Selling charcoal/firewood  

Other [specify]_____ 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

E3 Does the household have an alternative source of 

income to rely on, should the main source of income 

be lost? 

Yes 

No 

1 

2 

E4 What is your average household monthly  income ________________UGX  

E5 If you compare your current household income and 

the incomes one year ago, which of these statements 

best describes you 

The household incomes have 

improved 

The household incomes have reduced 

The household incomes have not 

changed 

Don’t know 

1 

2 

3 

4 

E6 If household income has not improved or remained 

the same, what could be the challenges affecting 

increase in your annual income? 

COVID-19 

Limited financial capital 

Environmental challenges 

Political challenges 

Business not viable 

Others (Specify) 

 

E7 What is the main source of food in your household? Own production 

Market 

Borrowed 

Gift and donations 

WFP/NGO Food Rations 

Others, specify 

1 

2 

3 

4 

5 

6 

E8 Are you able to provide food for your household all 

year round without external support? 

Yes 

No 

1 

2 

E9 In the past 12 months, were there months in which 

you did not have enough food to meet your family’s 

needs?   

Yes 

No 

1 

2 

E10 If yes, for how many times (days) has this happened in 

the last 7 days 

1-2 times 

3-4 times 

5 times or more 

1 

2 

3 

E11 In the past four weeks, did you or any household 

member go a whole day and night without eating 

anything because there was not enough food? 

Yes 

No 

1 

2 

E12 Does your household have any food stocks in your 

custody, including crops that are about to be 

harvested?  

Yes 

No 

1 

2 

E13 If yes, how many months can the current food stock 

last? 

|__________|Months 1 

2 

E14 How many meals (including porridge or bread) did One 1 



 

adults eat yesterday in your household? Two 

Three 

Four or more 

2 

3 

4 

E15 How many meals (including porridge or bread) did 

children eat yesterday in your household? 

One 

Two 

Three 

Four or more 

1 

2 

3 

4 

E16 Has your household food security and income 

improved in the last 12 months? 

Yes 

No 

1 

2 

 

 

SNO DISABILITY INCLUSION & 

AWARENESS 

Responses  Codes  

F1 Have you received any information 

about the rights and challenges of 

persons with disability and how they 

should be treated? 

Yes 

No 

1 

2 

F2 If yes, where did you receive this 

information from? 

Community meeting/Training 

Sensitization meeting 

Radio talk shows 

Drama/rallies 

Talking walls 

Other_____________ 

1 

2 

3 

4 

5 

5 

F3 Do you believe children with a 

disability face barriers to inclusion 

within the school environment? 

Yes 

No 

Don’t Know 

1 

2 

3 

F4 Do you believe children with a 

disability faces barriers to inclusion 

within the community environment? 

Yes 

No 

Don’t Know 

1 

2 

3 

F5 How should people with disability 

treated in society? 

Full participation in society activities 

Getting fair treatment from others (non-

discrimination) 

Making products, communications, and the physical 

environment more usable by as many people as 

possible (universal design) 

Modifying items, procedures, or systems to enable a 

person with a disability to use them to the maximum 

e.g. ramps for easy access  

Eliminating the belief that people with disabilities are 

unhealthy or less capable of doing things 

(stigma, stereotypes) 

Other (Specify) 

1 

2 

 

3 

 

 

4 

 

 

5 

 

 

6 

F6 Have all PWDs i n  yo u r  

h o u s e h o l d  b e e n  s u p p o r t e d  

i n  a n y  o f  t h e  f o l l o w i n g  

w ay s ;  

Assessment of disability 

Support with assistive devices or equipment e.g. wheel 

chairs 

Counseling and Psychosocial support 

Referral for other services 

Medical treatment 

Other (Specify)________ 

1 

2 

 

3 

4 

5 

F7 Do you believe the involving of 

PWDs or CWDs in the project has 

enhanced and improved their self-

worth 

Strongly agree 

Agree  

Neither disagree nor Agree  

Disagree  

Strongly disagree  

1 

2 

3 

4 

5 

F8 To be respondent to by PWDs/ I have participated and been involved in 1 

https://www.cdc.gov/ncbddd/disabilityandhealth/disability-strategies.html#UniversalDesign


 

CWDs 

 

For each of statements below, 

indicate your response using the 

Likert scale below;  

 

1. Strongly Agree 

2. Agree  

3. Neither disagree nor Agree  

4. Disagree  

5. Strongly disagree  

community based activities without discrimination 

I have been supported with assistive devices to 

support me 

No abusive language or demeaning language has 

been used to be because of my disability 

I feel happy and can easily associate with the rest of 

the community members because assistive devices 

ensure my mobility  

I have easy access to health facilities in my community 

I have easy access to sanitation facilities (toilet, 

bathroom, changing room) in my community or school 

I have easy access to schoo ls  i n  my communit y  

I have easy access to market places 

I have easy access to churches in my community  

I feel respected and supported in my community 

I do not feel discriminated by the community 

I have received rehabilitation support such as support 

with assistive devices, counselling etc. 

 

2 

3 

 

 

4 

5 

6 

7 

8 

9 

F9 Does any of your children with a 

disability experience discrimination 

and stigmatization in school? 

All the time (Most times) 

Not always 

Not at all  

1 

2 

3 

F10 Does any of your household 

members (CWDs or PWDs) 

experience discrimination and 

stigmatization in the community? 

All the time (Most times) 

Not always 

Not at all  

1 

2 

3 

F11 Do you believe there has been a 

reduction in the discrimination and 

stigmatization of CWDs/PWDs in 

schools and within the community? 

Yes 

No 

1 

2 

 

 RELEVANCY & SUSTAINABILTY OF THE 

PROJECT 

Responses  Codes 

G1 
Do you think the project’s objectives reflect your needs as a 

beneficiary? 
Yes 

No 

1 

2 

G2 
Were you consulted during the planning and the 

implementation of this project?  
Yes 

No 

1 

2 

G3 
Do you think these project interventions take the local 
context into account? 

Yes 

No 

1 

2 

G4 
Were partners (OPM, CBOs, and other Orgs etc.) involved 

in the implementation of this project? 
Yes 

No 

1 

2 

G5 
Do you believe that once World Vision stops its work in 

your community, you are able to move on without external 

support to support the wellbeing of your family? 

Yes 

No 

Yes 

No 

G6 
Are you satisfied with the impact this project has brought 

into your lives (you, your family, and community)? 
 

Yes 

No 

1 

2 

G7 Overall, how do rate your satisfaction? Very satisfied 

Satisfied 

Not sure 

Dissatisfied 

Very Dissatisfied 

1 

2 

3 

4 

 

 

Thank you for your time 

 



 

WASH in Education Facility  

Data collection tool 
1.01 School name: __________________________________________________    

 

1.02 Sub-County Name:____________________________1.03 Village Name: 

______________________    

 

1.04 Type of community:   1. Host Community   2. Refugee community    

 

Demographics 

 

School Enrolment Boys Girls Total 

Number of children in school    

Number of children with Disability    

Number of teachers in school    

 

1.0 Access to safe water 

 Does the school have a drinking water source? 1. Yes        0. No 

1.1 

What is the main source of drinking water 

provided by the school? (Tick one) 

1=Piped supply inside the building 

(if yes, skip to G-W3) 

2=Piped supply outside the building 

3=Tube well / Borehole 

4=Protected dug well 

5=Unprotected dug well  

6=Protected spring 

7=Unprotected spring 

8=Rain water 

9=Tanker truck 

10=Surface water (river/dam/lake/pond) 

11=Other (specify) ____________________ 

12=Don’t know 

13=No water source                                                                   

1.2 

What is the distance in Kilometers or Meters 

of the main water supply for the school 

located? 

 

 

1.3 

Is water available from the main water supply 

at the time of the survey? 

1=Yes 

2=No 

 

1.4 

Are children with disability able to access the 

water facility? E.g. does facility have a rump for 

CWDs to access? 

1=Yes 

2=No 

2.0 Access to Sanitation facilities 

2.1 

What type of toilets/ latrines are pupils at the 

school using? (check one - most common)                                       

1=Flush / Pour-flush toilets 

2=Pit latrines with slab 

3=Composting toilets  

4=Pit latrines without slab 

5=Hanging latrines 

6=Bucket latrines 

7=No toilets or latrines                                    



 

2.2 

Are the toilets/latrines separate for girls and 

boys? 

1=Yes 

2=No                                                                         

 

 

Note:  

Single-sex toilets means that separate girls’ and 

boys’ toilets are available at the school, or it is a 

single-sex school and has toilets.13 To be 

considered separate, facilities should provide 

privacy from students of the opposite sex, but 

this definition should be further defined based 

on local context, as needed. For schools that 

have separate shifts for girls and boys (i.e. girls 

attend the school at a separate time from boys), 

pending local culture, the response could be 

“yes” since at the time of use, the toilets are 

only for girls. This question may not be 

applicable in pre-primary schools. 

2.3 

How many usable toilet/latrine stances are at 

the school? (insert number) 

Girls’ only toilets: ___ 

Boys’ only toilets: ___ 

Common use toilets: _____ 

Total number: _______ 

Note:  

The “common use toilets” column is necessary 

to determine if the girls and boys toilets are 

separate, which is not possible with the girls’ 

only and boys’ only columns alone. The number 

of urinals, teacher toilets or other categories 

could be added pending national interest and 

capacities. In schools where boys and girls are in 

separate shifts and use the same facilities but at 

different times, the total number of toilets could 

be entered for the number reserved for girls 

and the number reserved for boys (i.e. the same 

number for both) since at the time of use they 

are all reserved for each sex separately. 

Quantities are not needed for global monitoring, 

but may be desired by national governments. 

2.4 

Are the toilets/latrines disability inclusive? 

(Multiple response) 

1. Yes, Has a ramp for pupils  

2. Yes, Has a room for pupils with 

disabilities 

3. Yes, Has guard rails for pupils with 

disabilities 

4. No 

 

2.4 
Does the school have separate toilets/latrines 

for teachers and support staff? 
1. Yes       2. No 

2.5 

If no, do the teachers and or support staff 

share toilet/latrine facilities with pupils in 

school? 

2. Yes       2. No 

3.0 Hand Hygiene 

3.1 

Are there handwashing facilities at the school?                                                                                       

1=Yes 

2=No 

Note:  

A handwashing facility is any device or 

infrastructure that enables students to wash 

their hands effectively using running water, such 

as a sink with tap, water tank with tap, bucket 

with tap, tippy tap, or other similar device. 



 

Note: a shared bucket used for dipping hands is 

not considered an effective handwashing facility. 

3.2 

Are both soap and water currently available at 

the handwashing facilities? 

1= Yes, water and soap 

2= Water only 

3= Soap only 

4= Neither water or soap 

 

3.3 

If Yes, how far are both soap and water from 

the latrine/toilet? 

1= Within 5 meters 

2= Beyond 5 meters 
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Focus Group Discussion guide  

NB: This guide is for beneficiary FGD discussions comprised of men OR women of up to a 

maximum of 10 participants per group. COVID-19 prevention measures should be taken into 

consideration  

 

General Instructions  

 The facilitator should introduce the evaluation team and explain the purpose of the 

survey.  

 The facilitator should also assure participants about the confidentiality of information 

collected  

 FGD to be attended by randomly sampled adult project beneficiaries both males and 

females 

 The discussions should be conducted in the local language.  

 

Discussion Questions 

1. Has the project been appropriate and consistent with the needs of your community? 

2. Where community members and leaders involved in the planning and implementation of the 

project? If yes, which stakeholders were involved? 

3. What desirable positive changes (impacts) has the project had on the lives of communities 



 

4. What unintended negative effects (impacts) have occurred among the beneficiaries and the 

entire community as a result of this project?  

5. How has the project benefited people with disability in this community? E.g Are PWD's 

engaged in income generating activities? What economic opportunities are they engaged in? 

6. What are the community and family members’ attitudes towards the PWDs? Are people 

with disability still discriminated in your community? If yes, why? 

7. Do you believe that there is a reduction in discrimination of PWDs in your community? If 

yes, why do you think so? Is this as a result of the projects work? What did the project do? 

8. Do persons with disability have easy access to health services, markets, places of worship, 

latrines etc. with ease? If yes, what has made it possible for them to have easy access? 

9. Are children with disability being given opportunity to participate in age appropriate 

activities including supporting them to go to school like other children? If no, why? 

10. What challenges in relation to the project have you been facing? What should be done to 

mitigate the challenge? 

11. What sustainability measures have been put in place to ensure continuity of the projects 

achievements after project closure? E.g. Sustainability of the water systems already in place? 

12. What good practices in the project should be maintained and which should be changed? 

13. Are you satisfied with the project implementation to date? (Justify) 
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Focus Group Discussion guide for Children 

NB: This guide is for beneficiary FGD discussions comprised of children of up to a maximum of 

10 participants per group. COVID-19 prevention measures should be taken into consideration  

 

General Instructions  

 The facilitator should introduce the evaluation team and explain the purpose of the 

survey.  

 The facilitator should also assure participants about the confidentiality of information 

collected  



 

 FGD to be attended by randomly sampled adult project beneficiaries both males and 

females 

 The discussions should be conducted in the local language.  

 

Start with a collective activity such as singing a song or playing a game with 

children and ensure participating of all children including children with a disability. 

After the starter activity, usher them into the discussion questions 

 
Discussion Questions (All Children) 

14. Have you heard about World Vision and what they do? If yes, what do they do? 

15. How is what they are doing helping your community especially children? 

16. Have children with disability been supported in your community? How have they been 

supported? 

17. Are children with disability discriminated eg use of abusive language, stopped from 

participating in children activities in your community? Give examples of when you have 

seen this happening? 

18. Are children with disability able to access classroom or toilets in your school easily? If 

yes, why? 

19. Are children with disability being given opportunity to participate in children activities 

such as go to school like other children? 

20. What challenges are children with disability in your community still facing?  

21. What should be done to support children with disability live comfortable lives?  

 

 

 

Discussion Questions (Children with Disability only) 



 

1. Do you think the needs of children with disability have been catered for in your 

community? 

2. Are children with disability discriminated e.g. use of abusive language, stopped from 

participating in children activities in your community? Give examples of when you have 

seen this happening? 

3. Are children with disability able to access classroom or toilets in your school easily? If 

yes, why? 

4. Are children with disability being given opportunity to participate in children activities 

such as go to school like other children? 

5. What challenges are children with disability in your community still facing?  

6. What in your opinion what should be done to support children and other people with 

disability?  
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Key Informant Interview guide  

NB: This guide is for WV staff, OPM staff, Local Government/Refugee Leaders 

 

Interview discussion questions 

1. Has the project been appropriate and consistent with the needs of your community? 

 

2. Where community members and leaders involved in the planning and implementation of the 

project? If yes, which stakeholders were involved? 

3. What desirable positive changes (impacts) has the project had on the lives of communities 

4. What unintended negative effects (impacts) have occurred among the beneficiaries and the 

entire community as a result of this project?  



 

5. How has the project benefited people with disability in this community? E.g Are PWD's 

engaged in income generating activities? What economic opportunities are they engaged in? 

6. What are the community and family members’ attitudes towards the PWDs? Are people 

with disability still discriminated in your community? If yes, why? 

7. Do you believe that there is a reduction in discrimination of PWDs in your community? If 

yes, why do you think so? Is this as a result of the projects work? What did the project do? 

8. Do persons with disability have easy access to health services, markets, places of worship, 

latrines etc. with ease? If yes, what has made it possible for them to have easy access? 

9. Are children with disability being given opportunity to participate in age appropriate 

activities including supporting them to go to school like other children? If no, why? 

10. What challenges in relation to the project have you been facing? What should be done to 

mitigate the challenge? 

11. What sustainability measures have been put in place to ensure continuity of the projects 

achievements after project closure? E.g. Sustainability of the water systems already in place? 

12. What good practices in the project should be maintained and which should be changed? 

13. Are you satisfied with the project implementation to date? (Justify) 
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Change Story Documentation 

NB: This tool will focus on Change stories as told by project beneficiaries from both the refugee and host 

communities. 

 

General Instructions  

 Document two success stories for an individual/group who highly benefited with a changed livelihood from the 

project Activities 

 Submit 3 high-resolution photographs for each produced success story 

 

Story of Change  

1. What is your name, age, details about where you stay and marital status? 

2. What was your income level and access to food before the project began? 

3. What is your current level of income and food access? 

4. What factors have contributed to the change  

5. How has the project specifically contributed to your improvement in income and food security? 

6. How has this benefitted children in your home or community? 

7. Are there any pictures that show the before and after the situation?  
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Document Review Check List 

NB: The following checklist will be used for reviewed secondary data during the study 

Document Author Content needed Year of Publication 

    

    

    

    

    

    

    

    

    

    

    

    

 

                                                 
i Rosen S, Vincent JR. Household water resources and rural productivity in sub-Saharan Africa: a review of the 

evidence; 2001. 


