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EAP approved:  04th October 
2021 
 
EAP number EAP2021KE01 

 Population to be assisted: 210,240 people 
 
Budget:  332,278 CHF 

EAP timeframe 5 years 
 
Early action timeframe 7 Days  

 
The IFRC Disaster Relief Emergency Fund (DREF) has approved a total allocation of CHF 332, 278 CHF from its 
Forecast based Action (FbA) mechanism for the Kenya Red Cross Society. The approved amount consists of an 
immediate allocation of CHF 139, 580 for readiness and pre-positioning and CHF 192,698 automatically allocated to 
implement early actions once the defined triggers are met. 
 
The FbA by the DREF is a Forecast-based Financing funding mechanism managed by the DREF. Allocations for the 
FbA by the DREF are made from a separate financial component of the DREF (MDR00004) and do not affect the 
reserves of the DREF appeal code MDR00001. Unearmarked contributions to the FbA by the DREF are encouraged to 
guarantee enough funding is available for the Early Action Protocols being developed. 

 

SUMMARY OF THE EARLY ACTION PROTOCOL  
 

Kenya is a country in Eastern Africa, bordered by South Sudan to the northwest, Ethiopia to the north, Somalia to 
the east, Uganda to the west, Tanzania to the south, and the Indian Ocean to the southeast. It has a surface area 
of 580,367 km², and a population of 47.6 million people according to the 2019 census.  
 
Kenya’s geography and climate varies widely across the country, from regions of fertile agricultural lands and 
temperate climates in the western and rift valley counties, to dry and less fertile arid and semi-arid lands, to 
absolute deserts. The climate varies from tropical along the coast to temperate inland to arid in the north and 
northeast parts of the country. Kenya experiences two rainy seasons, namely the long rains season from March-April-

May, and the short rains season from October-November-December. The hottest period is February and March, 
leading into the season of the long rains, and the coldest is in July, until mid-August. 
 
Climate change is increasingly impacting the natural patterns of rainfall and temperatures in Kenya, leading to 
increased climate variability and more extreme weather events. The drought cycle has been reduced from every 
ten years to being an annual event, that last longer. Floods are also becoming increasingly frequent, and coastal 
communities are already experiencing sea-level rise. Droughts and floods are particularly severe in the hot and 
dry conditions of the ASALs. Temperatures are projected to increase with up to 2.5°C by 2050. 
 
Kenya is the 7th most affected country globally by extreme weather events according to the Global Climate Risk Index 
2020 report. The country experiences a range of disasters with devastating consequences, the most frequently 
experienced being droughts, floods, epidemics, and landslides. Out of these four, flood events account for 48% of all 
disasters recorded, 6% of people affected and 83% of total cost of damage. While drought has more devastating impacts, 
this hazard is addressed in another Early Action Protocol. Floods are a recurring risk that pose a threat in particular to 
people living in lowland, highland and urban areas. The types of floods experienced in Kenya include flash floods, river 
floods, coastal floods and floods due to heavy rains. All these types of floods were considered important during 
discussions with the National FbF Technical Working Group (TWG). However, there are currently no operational 
forecasts for flash and coastal floods in Kenya. Riverine floods can take several days or weeks to develop and are 
potentially predictable (ODI, 2019). In this regard, the FbF system developed in this EAP will focus on triggers and early 
actions to address impacts due to riverine floods. 

Kenya: Riverine Floods 
Early Action Protocol summary 



P a g e  | 2 

 

Public 

This EAP has been designed and will be implemented by several organizations including National Disaster Operation 
Centre (NDOC), National Disaster Management Unit (NDMU), National Drought Management Authority (NDMA), Kenya 
Meteorological Department (KMD), Water Resources Authority (WRA), FEWSNET, Social Protection Directorate, 
Ministry of Health, World Food Programme (WFP), Food and Agriculture Organisation (FAO), Department of Resource 
Surveys and Remote Sensing (DRSRS),  Regional Centre for Mapping of Resources for Development (RCMRD), St. 
Johns Ambulance, State Department of and Crop Development. Everyone involved in this plan has a key role during 
the preparation and activation of the Forecast-based Financing mechanism. 
 
In Kenya, a National Technical Working Group (TWG) was established to develop the FbF system. The TWG is chaired 
by the NDOC and the secretariat is the KRCS. Members of the TWG contributed to developing this FbF system for 
floods. Various stakeholders have expressed commitment towards the activation and implementation of the EAP and 
these include: NDOC, KMD, WRA, FAO, St. Johns Ambulance, FEWSNET, KENGEN, WFP and National Social 
Protection Secretariat. Commitments include Memorandum of Understanding (MoU) and Letters of Commitment as well 
as being official members of the TWG, some organisations have made verbal commitment and will follow up with written 
commitment when the EAP is ready e.g., FAO. 
 
Analysis for this EAP was done through creating a database of flood impacts, combining data from various reports and 
assessments as well as historical satellite imagery. From the database created, the frequency of flood events has been 
increasing between 2001 and 2020. More than 50 flood events across the country were recorded in 2013, 2015, 2018 
and 2020. The observed rise in flood frequency, together with the projection that climate change will increase in future 
the frequency and intensity of extreme events, including floods, in the East African region (IPCC, 2014), makes floods 
a big concern in Kenya. The areas that have been most affected by floods between 2001-2020 are within the Nzoia, 
Tana and Athi basins, which will be the focus area for this initial EAP. 
 
The National FbF TWG members reviewed the impacts on floods based on historical trends and also through their own 
experience during a flood response. The top five priority impacts of floods which will be addressed in this EAP include:  

1. Deaths and people injured 
2. Disruption/ inaccessibility of health services 
3. Destruction or damage to houses leading to displacement of people 
4. Outbreak of waterborne diseases affecting people  
5. Outbreak of vector borne diseases affecting livestock 

 
The output of the FbF process is an Early Action Protocol (EAP) for Kenya to be used as a tool to guide the timely and 
effective implementation of early actions based on specific weather or climate forecasts predicting flooding events that 
if they materialize and no proper actions are in place have a high likelihood of generating a humanitarian crisis. These 
crises could be avoided or minimized by the joint and timely action of the Government of Kenya, communities at risk, 
stakeholders including the UN Agencies and Development Partners and the Kenya Red Cross Society.   
 

 

The operational strategy – How the EAP will be implemented 
 
1) Who will implement the EAP – The National Society 

 
KRCS is the largest humanitarian organization in Kenya, with presence in all the 47 counties in Kenya. Working 
through 47 county branches and 8 regional offices with over 600 staff, supported by a network of over 160,000 
volunteers.  As auxiliary to both the national and county governments, KRCS has gained wide acceptance with 
capacity to operate in areas considered hard to reach on the basis of geographical isolation and limitations in 
humanitarian access. The organization is also entrusted as the lead agency in all sudden onset disasters in the 
country by the government. This capacity and its acceptance by communities provides KRCS a strategic role in the 
implementation of the EAPs. 
  
KRCS has extensive experience implementing operations including floods response, drought, population movement, 
epidemics among other emergencies. KRCS has been leading preparedness and response to floods operations in 
Kenya, among the most recent being in 2016, 2018, 2019 and 2020 floods response operations. These operations 
were multi-sectoral focused on WASH, Shelter, Livelihoods, Cash and Voucher Assistance and food security. 
 
KRCS has established warehouses at the National and eight (8) regions that serve as the hub for prepositioning 
supplies for emergency response.  The regional warehouses are strategically located within proximity of the identified 
flood prone Counties and the relief supplies items will be prepositioned in these warehouses. This will ensure they 
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are available for distribution within 7 days. KRCS has a fleet of vehicles deployed in the 8 regions across the country. 
These vehicles will support implementation of the EAP. 
 
Cash and Voucher assistance will be provided as a modality for supporting affected communities. KRCS’ has a strong 
capacity for implementing cash and voucher assistance with staff trained, SOPs developed and disseminated and 
strong support from SMT, KRCS governance and the government of Kenya. KRCS co-leads the cash technical 
working group, leading development of policy and implementing of cash and voucher assistance programmes in the 
country. KRCS will undertake a pre-registration of potential beneficiaries in the potential activation areas based on 
the 10 days forecast and the final list of the beneficiary will be validated within the 7-day lead times. 
  
Upon finalization of the EAP, KRCS will undertake a simulation exercise to test the EAP in action. Findings from the 
simulation will help inform further areas of strengthening and improvement. 
 
2) How will the EAP be activated - The Trigger 
 
Early actions will be implemented in a two-step process: pre-activation step composed of activities that will be 
undertaken in preparation for the EAP activation, and EAP activation step once the trigger described below has been 
reached.  
The pre-activation step will be initiated based on when the WRF model rainfall forecasts from KMD and/or ICPAC 
indicate that more than 150 mm of rainfall will be received within an upcoming 10-day/ 7-day period. This rainfall 
threshold is based on the severe weather threshold of 50 mm in 24hrs, as developed by the WMO Severe Weather 
Forecasting Demonstration Project in Eastern Africa, and the ICPAC definition of heavy rainfall over a 10-day period.  
 
The EAP will be triggered when GloFAS issues a forecast where a trigger level will be exceeded, and the probability 
of exceedance is at least the probability indicated. Three trigger levels were defined for this EAP: 

· Stations in Nzoia Basin a 5-year return period discharge (5.3m level/469.8 m3/s) with 85 % probability of 
exceedance 

· Stations in Athi Basin a 5 year return period discharge period discharge (469.236 m3/s) with 85% probability 
of exceedance  

· Stations in Tana Basin a 5-year return period discharge with (5.1m/1191.6 m3/s) 85% probability of 
exceedance  

  
The EAP will be triggered with 7-day lead time forecast from GloFAS and 3-days lead time forecast KMD forecast 
will be used to monitor the flood wave and provide a stop or proceed mechanism: On the fourth day after activation 
of the EAP, GloFAS flood forecast and KMD’s flood forecast will be reviewed to check the trigger threshold. If the 
forecast on this day indicates there is less than 40% probability of a flood occurring in the following 3 days and the 
KMD flood forecast does not indicate the threshold will be met, then the EAP activation will be stopped.  The Head 
of DM at KRCS and the Director of KMD  will be responsible to signal the stop mechanism based on the forecast. 
The stop mechanism will be activated on the fourth day if the threshold for the stop mechanism is reached. 
 
With support from the 510 data team at the Netherlands Red Cross, an automated early warning system (the IBF 
System, where IBF stands for Impact Based Forecasting) in collaboration with KRCS and RCCC is under 
development. This will be an automatic system that monitors the forecasts, generates the intervention map and sends 
an alert message when the trigger is reached. The system will also show information from the EAP that is relevant 
in each phase of the early warning early action response. The IBF system is a web-app which means it can be 
accessed by any device. The IBF system is intended to be used by the Disaster Manager and counterparts among 
the governmental stakeholders led by NDOC, according to the agreed SOPs.   
 

 
3) How will the EAP reduce the impact on the population – The early actions 
 
To identify the early actions, KRCS conducted a literature review to identify potential early actions and came up with a 
list of thirteen (13) potential early actions. This was further supported by Key Informant Interviews (KII) and Focus Group 
Discussion (FGD). Out of this, the following early actions were prioritized in consultation with stakeholders from 
government, NGOs and communities on appropriate early actions to reduce the impacts: 
 

· Placement of flood markers: Based on the identified flooding spots as per the forecast, this is a low-cost 
intervention that would see the placement of depth markers that would also serve as a warning for 
communities at crossing points. The community will be engaged through Cash for Work to place the flood 
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markers. This early action will help address the risk of death and injuries to people in areas affected by 
floods. 

· Dissemination of early warning messages for early actions: This early action aims to warn of an 
extreme weather event beyond what is generally undertaken within the regular communication of 
forecasts across time frames at national, county, and sub-county levels. It will specifically look at actions 
to take in advance of heavy rainfall to communicate the potential risk of flooding for those areas identified 
as vulnerable. This EAP will support appropriate channels to ensure the most vulnerable are reached 
with timely and actionable information. This early action will address risks of death and injury to people, 
disruption/inaccessibility of critical services, and outbreak of waterborne diseases affecting people.  

· Physical evacuation: This action is designed to ensure that people who are anticipated to be forcibly 
displaced by floods are able to take shelter in safer areas. KRCS in collaboration with other actors 
including the government and the community will prepare evacuation sites and give timely warnings and 
advisory messages for people to evacuate before floods hit and force immediate (disorderly) evacuation. 
This FbA offers one additional component, physical support to enable a swift and safe evacuation of 
people who might lack the ability to evacuate on their own. Support will include facilitation of people 
through Conditional Cash Grants or Vouchers to voluntarily move prior to flooding to areas of their 
choosing e.g. to a host (family, friends etc) and also to temporary shelter sites depending on the context. 
This will address risks of death and injury to people, and destruction or damage to houses leading to 
displacement of people. 

· Vaccination/treatment of livestock: Veterinary care is being proposed as an anticipatory action to 
address disease/parasite burden during/after the shock, since animals are less resilient during floods, 
and also to prevent loss of livestock from the impacts of the floods. The support modality will include cash 
support (targeting Community animal health workers and information campaigns). This early action will 
address the risk of outbreak of vector-borne diseases affecting livestock. 

· Prepositioning of supplies: Through this action, KRCS will preposition supplies (mainly Shelter and 
WASH NFIs) to ensure quick response in case of displacement of communities. This action will address 
the risks of destruction or damage to houses leading to the displacement of people, and outbreak of 
waterborne diseases affecting people. 

 
The target population for these early actions is 35,040 HHs. Targeting for the dissemination of early warning messages 
and also placement of depth markers will be geographically specific to the intervention maps. 
 
The selection of the early actions considered the scenario of a non-event and that their implementation would also 
contribute to disaster risk reduction/resilience building of the communities, through benefits such as awareness raising, 
readiness, preparedness, and vulnerability reduction. In addition, prepositioned supplies will remain in place for use 
in other future emergencies.
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Intervention Sectors 
 

 

Disaster Risk Reduction 
People targeted: 210,240 
Male: 103,018 
Female: 107,222 
Requirements (CHF): 32,575 

 
Population to be assisted: KRCS will conduct awareness campaigns on the anticipated floods and its associated risks to targeting 210,240 people in floods 
prone areas through dissemination of early warning messages, 
 
Intervention standards / benchmarks: The planned activities under this sector aim to meet the following intervention standards: 

1. Core Humanitarian Standard - Principle 8 - that aims to ensure that communities receive information and support from competent and well-trained staff 
and volunteers 

2. UNISDR Elements of an effective EWS - that calls for a people centered early warning system which empowers people at risk to have access to early 
warning information at the right time to enable them to act.  

 

P&B 
Output 
Code 

DRR Outcome 1: Communities in high-risk areas are prepared for and able 
to respond to disaster  

# of people reached by KRCS with early warning messages. (Target: 210,240 
people) 

DRR Output 1.1: Communities take active steps to strengthen their preparedness 
for timely and effective response to disasters. 

# of community assessments to understand knowledge, attitudes, practices and 
perceptions on early warning information and actions (Target: 2) 

Activities planned 
 

Timeframe (year) 

Readiness activities 1 2 3 4 5 6 7 

AP001 
Engage communities in identification of safe locations for evacuation in case of 
floods emergencies 

x x x x x   

AP001 
Design of early warning messages including translation to relevant local 
languages 

x       

 Pre-positioning activities Timeframe (year) 

AP002 Procurement of floods early warning devices (megaphones) x       
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 Early action activities Timeframe (Days) 

AP002 Dissemination of early warning messages to communities at risk of being 
affected by floods 

x       

AP002 Activation of trained KRCS volunteers and staff  x x x x x x 

AP002 Support evacuation of communities to safer areas (fuel for deployment of KRCS 
boat and allowances for the team) 

  x x x x x 

 
 

 

Shelter 
People targeted: 6,000 
Male: 2,940 
Female: 3,060 
Requirements (CHF): 85,521 

 
Population to be assisted: Through this action, KRCS aims to procure and preposition 1,000 NFI kits to support up to 1,000 families affected by floods in floods 
affected areas of Tana River, Garissa, Kisumu, Busia, Homabay and Migori counties. 
 
Intervention standards / benchmarks: This intervention will aim to provide assistance in line with the Sphere Standards and PGI minimum standards in 
emergencies 

 

P&B 
Output 
Code 

Shelter Outcome 1: The immediate shelter and settlement needs of the 
target population are met  

# of households provided with emergency shelter assistance which meet Sphere 
standards  for the specific operational context (Target: 1,000HHs) 

Shelter Output 1:  Emergency shelter assistance is provided to the target 
population 

# of people provided with emergency shelter (Target: 6,000 people) 

Activities planned 
 

Timeframe (year) 

Readiness activities 1 2 3 4 5 6 7 

AP006 Advocate for clearing of drainages and construction of dykes   x x x x x   

 Pre-positioning activities Timeframe (year) 
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AP005 
Procurement and Prepositioning of HH items for 1,000 households (kitchen sets, 
tarpaulins, blankets, jerry cans, sleeping mats, bar soaps, mosquito nets) 

x       

 Early action activities Timeframe (year) 

AP005 Targeting and registration of affected communities x x      

AP005 Support operationalization of feedback and community communication channels x x      

AP005 Distribution of NFIs to 1,000 displaced households   x x x x  

AP005 Mileage for distribution of NFIs   x x x x  

 
 

 

 

Livelihoods and basic needs 
People targeted: 12,000 
Male: 5,880 
Female: 6,120 
Requirements (CHF): 116,860 

 
Population to be assisted: Through this support, KRCS will aim to support families displaced by floods to access food and other basic needs in their evacuation 
centres. 
 
Intervention standards / benchmarks: This intervention will aim to provide assistance in line with the Sphere Standards and the Kenya Cash Technical 
Working Group. 
 

P&B 
Output 
Code 

LBN Outcome 1: Communities are able to meet their immediate basic 
needs  

# of households supported with cash (Target: 2,000HHs) 

Livelihoods and Basic Needs Output 1:  Communities are supported with cash 
grants to meet their basic needs 

# of people/households reached through cash for basic needs (Target: 12,000 
people) 

Activities planned 
 

Timeframe (year) 

Readiness activities 1 2 3 4 5 6 7 

AP081 Conduct rapid assessments to establish feasibility of CVA x x x     
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AP081 Multipurpose cash grants for 2,000HHs at Kshs. 5,467 per month for 1 month   x x x   

 

 

Health 
People targeted: 210,240 
Male: 103,018 
Female: 107,222 
Requirements (CHF): 28,532 

 
Population to be assisted: The health response will target to reach a total 210, 240 people to minimize the risk of outbreak of diseases. This intervention will be 
inclusive, targeting special groups including children below one year, children below five years, women of reproductive age, pregnant and lactating women, the 
elderly (>65 years) and people living with disability. 
 
Intervention standards / benchmarks: This intervention will aim to provide assistance in line with the Sphere Standards. 
 

P&B 
Output 
Code 

Health Outcome 1: The immediate risks to the health of affected 
populations are reduced 

# of people reached by community-based health activities (Target: 210,240) 

Health Output 1: The health situation and immediate risks are assessed using 
agreed guidelines 

# of people reached by KRCS with services to reduce relevant health risk factors 
(Target: 210,240) 

Activities planned 
 

Timeframe (year) 

Readiness activities 1 2 3 4 5 6 7 

AP021 Review and update the KRCS surge team pool x x x x x   

 Pre-positioning activities Timeframe (year) 

AP021 Procurement and prepositioning of a Cholera Kit x       

 Early action activities Timeframe (year) 

AP021 Deployment of KRCS surge teams for 7 days to support with disease outbreak 
management (Public Health Officers, Clinical Officer, Laboratory Technologist, 
Nurse) 

x x x x x   

AP023 Provide psychosocial support to volunteers x x x x x   
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Water, Sanitation and Hygiene 
People targeted: 210,240 
Male: 103,018 
Female: 107,222 
Requirements (CHF): 26,239 

 
Population to be assisted: Through this action, KRCS aims to procure and deployment of emergency water treatment plants to support provision of water to 
families affected by floods in floods prone areas.   
 
Intervention standards / benchmarks: This intervention will aim to provide assistance in line with the Sphere Standards and PGI minimum standards in 
emergencies. 
 

P&B 
Output 
Code 

WASH Outcome 1: Immediate reduction in risk of waterborne and water 
related diseases in targeted communities.  

% of people practicing good water handling practices which includes use of 
sufficient water storage container (Target: 80%) 

WASH Output 1.1: Daily access to safe water which meets Sphere and WHO 
standards in terms of quantity and quality is provided to target population 

# of people provided with safe water (Target: 210,240 people) 

Activities planned 
 

Timeframe (year) 

Pre-positioning activities 1 2 3 4 5 6 7 

AP026 Procurement and Prepositioning of emergency water treatment (PUR, Aqua tabs) x       

 Early Action activities Timeframe (year) 

AP026 Sensitize communities on the use, and distribution of water treatment chemicals x x      

AP026 Deployment of emergency water treatment plants x x x x x   

 
 

 
 

Strategies for Implementation 
Requirements (CHF): 42,551 
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P&B 
Output 
Code 

SFI Outcome 1: S1.1: National Society capacity building and organizational development objectives are facilitated to ensure that National 
Societies have the necessary legal, ethical and financial foundations, systems and structures, competences and capacities to plan and perform 

SFI Output 1.1.4: National Societies have effective and motivated volunteers who are protected 

Activities planned 
 

Timeframe (Years) 

Readiness activities 1 2 3 4 5 6 7 

AP042 Design and printing of stickers with KRCS community feedback mechanisms x x x x x   

AP084 
Deploy trained volunteers to engage communities and support dissemination of early 
warnings 

x x x x x   

AP084 
Track, analyse and respond to community complaints and suggestions (will be done 
along with the next activity) 

x x x x x   

AP084 Hold community review meetings to review ongoing implementation of the EAP x x x x x   

AP040 Insurance for 120 volunteers x x x x x   

AP040 Provide complete briefings on volunteers’ roles and the risks they face x x x x x   

AP058 Lessons Learned Workshop x x x x x   

AP058 IFRC field monitoring visit x x x x x   
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Budget  
 
The budget needed to implement the early actions prioritized and reach the most vulnerable when the 
EAP is activated is CHF 192,698. The implementation of the early actions once the EAP has been 
activated will be supported by key actors in government and development partners.  
  
KRCS has identified costs to be covered by the IFRC FbF DREF budget amounting to CHF 332,278.  
These will contribute to the overall national budget for the EAP. 
KRCS has budgeted for CHF 33,019 for readiness activities, CHF 106,561 for Pre-Positioning and, and 
CHF 192,698 for EAP activation. 
 
 

Budget by Area of Intervention      
       

Area of Intervention READINESS 
PRE-POSITION 

STOCK 
EARLY ACTION   

EAP Budget 
CHF 

AOF1 Disaster Risk Reduction 12,584 1,606 18,385  32,575 

AOF2 Shelter 0 72,469 13,052  85,521 

AOF3 Livelihoods and Basic Needs 0 0 116,860  116,860 

AOF4 Health 10,174 9,817 8,541  28,532 

AOF5 Water, Sanitation and Hygiene 0 18,206 8,032  26,239 

AOF6 Inclusion, Gender and Protection 0 0 0  0 

AOF7 Migration 0 0 0  0 

SFI1 Strenghten NS Capacities 10,261 0 535  10,797 

SFI2 Ensure effective int'l disaster mgmt 0 4,462 27,292  31,754 

SFI3 
Influence others as leading strategic 
partners 0 0 0  0 

SFI4 Ensure a strong IFRC 0 0 0  0 

  TOTAL 33,019 106,561 192,698   332,278 

 

Contact information 

 
 

Reference 
documents 

 

Click here for: 

• Full EAP  
 

For further information, specifically related to this Early Action Protocol please 
contact: 
 

• In the Kenya Red Cross Society:  Elijah Muli, Head of Disaster Management, 
elijah.muli@redcross.or.ke , (+254)721 418 841 
 

 
In the IFRC 

• IFRC Nairobi Delegation: Patrick Elliot, Roving Manager, Operations Africa,  
patrick.elliott@ifrc.org  

• IFRC Regional Office: Phoebe Wafubwa Shikuku, DRR & FbF Advisor, 
phoebe.shikuku@ifrc.org 

 
In IFRC Geneva 
Nazira Lacayo, Senior Officer, DREF Forecast based Action, nazira.lacayo@ifrc.org  
 
For Performance and Accountability support (planning, monitoring, evaluation, and 
reporting enquiries) 
IIFRC Africa Regional Office: Philip Komo KAHUHO, PMER Manager, Email: 
Philip.kahuho@ifrc.org 
 

mailto:elijah.muli@redcross.or.ke
mailto:patrick.elliott@ifrc.org
mailto:phoebe.shikuku@ifrc.org
mailto:nazira.lacayo@ifrc.org
mailto:Philip.kahuho@ifrc.org


P a g e  | 12 

 

Public 

 

How we work  

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter 

and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 

vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 

humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 

and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

 


