
 

1 

 

Public 

 

DREF operation  Operation n° MDRYE010  

Date of Issue: 13 August 2021 Glide number: FL-2021-000110-YEM 

Operation start date: 13 August 2021 Operation end date: 30 April 2022 

Host National Society: Yemen Red Crescent Society Operation budget: CHF 498,314 

Number of people affected: 205, 800 people Number of people assisted: 18,900 

N° of National Societies involved in the operation: 

The International Federation of Red Cross and Red Crescent Societies (IFRC), British Red Cross, Danish Red Cross, 
German Red Cross, Japanese Red Cross Society, Netherlands Red Cross, Norwegian Red Cross, Swedish Red 
Cross, Turkish Red Crescent Society, Qatar Red Crescent, and the International Committee of the Red Cross (ICRC). 

N° of other partner organizations involved in the operation: 

Danish Refugee Council, Norwegian Refugee Council, UN agencies such as UNHCR, UNICEF, and OCHA, and other 
NGOs and organizations coordinated through the Camp Coordination and Camp Management (CCCM) cluster. 

 
 
The major donors and partners if the Disaster Response Emergency Fund (DREF) include in Red Cross Societies and 
governments of Belgium, Britain, Canada, Denmark, Germany, Ireland, Italy, Japan, Luxemburg, New Zealand, Norway, 
Republic of Korea, Spain, Sweden, Switzerland, as well as DG ECHO and Blizzard Entertainment, Mondelez 
International Federation, Fortive Corporation and other corporate and private donors. On behalf of DRC Red Cross 
Society (DRC RC), the IFRC would like to expand gratitude to all for their generous contribution. 

 
 

A. SITUATION ANALYSIS 

 

Description of the disaster 

 
Following a rainy season that was delayed in Yemen, many governorates experienced rains of varying intensity 
accompanied by thunderstorms since July 2021. In August, YRCS branches reported that heavy rainfall and associated 
flooding had impacted up to 31,300 households with loss of life and property across the country. Floods affected 18 out 
of 22 governorates of Yemen with most affected being Dhamar, Amran, Al Mahwit, Marib, Ibb, Sana’a City, Sana’a, 
Hajjah, Al Hodeidah, Al Jawf, Al Bayda, and Al Dhale, extending also to Lahj, Shabwah, Al Mahrah, Raymah, Socotra, 
and Hadramout governorates.  
 
Shelter, household items, food assistance, clean water, and health and care services were identified as the immediate 
needs. During the initial rapid assessment, the YRCS assessment team, various organizations, and agencies 
encountered significant challenges in reaching the affected communities as most roads were blocked by floodwaters. 
This necessitated a second round of detailed assessments that the YRCS team conducted from the end of August to 
early September 2021 in various branches to identify unmet needs and gaps in response. 
 

Summary of response 
 
Overview of Red Cross Red Crescent Movement in-country 

Final Report  

Yemen: Floods 2021 

https://glidenumber.net/glide/public/search/details.jsp?glide=22233&record=1&last=40
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Given the ongoing conflict in the country since 2014, there is a limited but solid presence of the Movement partners in 
Yemen. IFRC has legal status and has been present since 2003. IFRC is actively supporting the YRCS in operational 
planning and coordination among partners. Key areas of support from IFRC include disaster management, health and 
care, water, sanitation and hygiene (WASH), national society development (NSD), logistics, and planning, monitoring, 
evaluation, and reporting (PMER). The ICRC has an agreement with the authorities in Yemen and has presence in-
country since 1962.  
 
Currently, Yemen is one of ICRC’s priority operations globally and is engaged across different governorates, especially 
those in the frontline, and with a focus on humanitarian interventions in Health, Restoring Family Links, Economic 
Security, Water and Habitat, Protection, and dead body management. ICRC also supports and coordinates with YRCS 
in the pre-positioning of relief stocks (both food and non-food), as well as technical capacities including Safer Access 
and Cash and Voucher Assistance (CVA), complementary to IFRC technical support. 
 
During 2021, ICRC supported YRCS with 7,000 food rations and 3,000 essential household items (EHI) kits. This 
helped YRCS to respond to emergencies in a timely and efficient manner, particularly in the areas where they are 
leading. In the case of joint activities, ICRC provided assistance directly to the beneficiaries in close collaboration with 
YRCS. ICRC supported YRCS with 2,800 food rations and 3,000 essential household items kits during the first half of 
the year and 2,250 in the third quarter in the North and South of the country.  
 
Apart from ICRC, there are four Participating National Societies present in Yemen and supporting YRCS bilaterally: 
Danish Red Cross, German Red Cross, Norwegian Red Cross, and Qatar Red Crescent. They are specialized in health 
but also emergency response and contribute to the Movement emergency operation with specific resources, such as 
shelter and household items and additional technical support where needed. Participating National Societies including 
British and Norwegian Red Cross societies have also provided support to YRCS's response through strengthening the 
Emergency Response Fund. 
 
Overview of non-RCRC actors in country 
In coordination with OCHA, the Camp Management and Camp Coordination (CCCM) Cluster worked with the authorities 
to assess needs and mobilize an immediate response at IDP sites. YRCS also coordinated and collaborated with the 
Shelter/Non-Food Items (NFIs), Water Sanitation and Hygiene (WASH), Health and Protection, and the Food Security 
and Agriculture (FSAC) clusters to respond to immediate needs in all the areas affected. 
 
YRCS is an active member of the Shelter/NFIs/CCCM Cluster in Yemen, regularly attending the meetings and 
coordinating the operation with the Shelter Cluster in Yemen. All the Clusters supported YRCS in terms of assessing 
flood impact and identifying needs including response planning and coordination. YRCS is considered the main partner 
in responding to natural disasters such as floods, and its resources are coordinated to meet the unmet needs of 
households affected. 
 

Needs analysis and scenario planning 

 
In 2021, heavy rains began in July and intensified in August and September, resulting in major flash floods. Floods 
have destroyed civilian infrastructure, including roads, bridges, power grids, and water supply systems. According to 
reported data, over 205,800 people were affected across the country as of 16 September, with at least 33 deaths and 
28 injuries reported. Up to 5,400 houses were damaged, and another 5,100 were affected. Most affected people were 
a mix of new and protracted internally displaced persons (IDPs) living in camps. All shelters in IDP sites were partially 
or completely damaged, necessitating shelter replacement, as well as maintenance and upgrades. Shelter 
requirements were covered by Shelter partners, such as UNHCR. Documentation, kitchen sets, mattresses, blankets, 
and food rations were among the items damaged or destroyed. People who were affected lost access to water, 
sanitation, and hygiene (WASH) services.  
 
The extent of the rainfall and flooding caused severe damage to dams, particularly those neglected and located in the 
mountains surrounding the cities and populated areas. Inadequate drainage systems within and around cities also 
worsened the situation. IDP sites were at high risk of being affected again as some of them are located near water 
streams, without flood mitigation measures. Going forward, YRCS will work with communities to identify mitigation 
measures as part of its ongoing vulnerability and capacity assessment (VCA) exercises. 
 
On 1 August, six IDP hosting sites in Dhamar governorate were severely damaged affected a total of 4,396 people. 
On 2 August, a mix of new and existing IDPs and host communities totalling 4,676 individuals (668 households) were 
affected in four sites in Amran governorate. The Almahm and Altahseen sites were relocated, and six deaths were 
reported where four women were buried due to house collapse, and two girls drowned.  
 
In Sana’a, 10 IDP hosting sites located in three districts were affected by floods with a total population of 12,999 people 
(1,857 households). Most prioritized needs are emergency shelter kits, household items, WASH, and food items.  
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In Ibb, the main and secondary paved roads were deteriorated by rain, mostly due to neglected maintenance; while 
some key roads such as the Ibb-Sana’a Road were highly prone to further deterioration during rainy season, causing 
longer travel times and logistical implications. There is a need to consider development projects for the rehabilitation 
of the key affected parts of the main road, including Ibb-Sana’a Road, which is the most affected.  
 
On 24 August, 33 IDP hosting sites located in Mustaba district, Hajjah governorate, were severely damaged affecting 
3,400 households. Most prioritized needs are NFIs, food parcels, emergency shelter kits, and hygiene 
 
 
Risk Analysis 
 
Access 
Given the damage to the road infrastructure, limited access to the affected areas was one of the main risks and 
challenges. The authorities tried to restore the main roads so that all affected areas could be more easily accessed and 
in timely manner to respond in the targeted areas. 
 
Security 
The security situation is a major risk and challenge due to the ongoing conflict and escalation of the conflict in some of 
the affected areas, like Saada, Taizz, Marib, Hodeidah, and Hajjah. YRCS has acceptance in the communities and with 
the local authorities nationwide which helped in reaching out to affected population in most of the areas. Also, all field 
movement was coordinated with ICRC and local authorities in a timely manner to facilitate and minimize the risks to staff 
during the field visits.  
 
Logistical restrictions 
The transportation of relief items within the country was another challenge and risk, especially for distributions across 
different governorates in north and south of the country, which are in conflict zones. Since 2020, IFRC/YRCS have 
conducted local procurement of essential relief items where possible which helped to minimize delays in the 
transportation and delivery of items and in responding to the needs of those affected on the ground. The procurement 
under this operation was done locally and the suppliers able to transport and deliver the material throughout the country 
were identified. 
 
 

B. OPERATIONAL STRATEGY 
 

Implemented strategy 

 
Overall Operational objective: Under the original DREF request, the overall objective of this operation was to meet 
the immediate needs of 1,000 households (up to 7,000 people) affected by heavy rain and floods in the Dhamar, Amran, 
Al Mahwit, and Ibb governorates planned.  
 
Following this, the second request for DREF allocation was to replenish stocks for 1,700 households (i.e., mattresses, 
blankets, kitchen sets, and hygiene kits) which were utilized by YRCS to respond to needs based on detailed 
assessments undertaken in Hajjah, Hadramout, Al Mahrah, Sanaa, and Shabwah governorates. YRCS addressed these 
needs using available stocks at warehouses at its headquarters and branches through the distribution of household 
items including hygiene kits.  
 
Following these assessments and distributions, the operation focused on the following activities: 
 
1. Reimbursement of costs for assessments carried out by YRCS since 1 August in the aftermath of the floods, 

both rapid and detailed, which took place until the third week of September 2021.  
 

2. Distribution/Replenishment of Shelter-related household items:  
YRCS focused on the provision of essential household items to 2,700 households most affected by the floods. 
The relief items distributed include: 

• 10,800 blankets (4 per household) 

• 10,800 mattresses (4 per household) 

• 2,700 kitchen sets (1 per household) 
 
3. Distribution/Replenishment of WASH-related household items:  
 YRCS also distributed 2,700 hygiene kits (1 per household) and 3,700 jerry cans (2 per household) to the most 
affected households.  
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The distribution per governorate was as follows (with each household receiving 4 blankets, 4 mattresses, 1 kitchen 
set, 1 hygiene kit, and 2 jerry cans): 
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No. Governorate Households (HHs) receiving 

distributions 

1 Al Mahrah 200 
2 Al Mahwit 223 

3 Amran 223 
4 Dhamar 331 
5 Hadramout 200 
6 Hajjah 900 
7 Ibb 223 
8 Shabwah 200 
9 Sanaa  200 

 TOTAL 2,700 

 
 
The strategy was to distribute the stocks available in warehouses at YRCS HQ and branches as per the YRCS DM 
strategy and contingency plan, and through the DREF operation, to ensure replenishment of the NFIs in preparation for 
the next rainy season.  
 
Through the additional funds CHF292,981.50 requested under this DREF, IFRC/YRCS have procured NFIs for 1,700 
households to replenish the stocks used based on assessments in Hajjah, Hadramout, Al Mahrah, Sanaa and Shabwah 
governorates. The scale-up of this operation covered replenishing 600 NFIs distributed by the Hajjah branch in August 
2021 and 300 kits loaned from Hodeidah and Amran branches to support Hajjah.  
 
A further 800 kits were procured and delivered directly to Al Dhalea (200), Lahj (200), Abyan (200) and Ibb (200) to 
replenish stocks in preparation for the 2022 rainy season expected from May. The kit for each household contains four 
blankets, four mattresses, one kitchen set and one hygiene kit. In total, items replenished include: 6,800 mattresses, 
6,800 blankets, 1,700 kitchen sets and 1,700 hygiene kits.  
 
The activities of the DREF Plan of Action were integrated with existing Health and WASH in addition to the YRCS 
COVID-19 response plan, activities of the Movement partners as well as minimum standards for protection, gender, and 
inclusion. Given the COVID-19 outbreak, YRCS included distancing and protection measures during distributions to 
ensure the protection of the affected population and the volunteers. Volunteers were equipped with personal protective 
equipment (PPEs) during the distributions and assessments, and ensured raising awareness on COVID-19 during 
distributions based on the overall YRCS COVID-19 response plan. 
 
The DREF operation followed the current response tools and protocols developed by YRCS, including its Emergency 
Response Fund (ERF), and was supported by IFRC. It provided an opportunity to test those tools for preparedness for 
future emergencies. This DREF operation was aligned with and contributes to the current global strategy and regional 
Emergency Plan of Action for COVID-19 developed by the IFRC MENA Regional Office, in coordination with global and 
regional partners. 
 

Operational Support Services and Cross-cutting themes 

 
Human resources: YRCS mobilized over 50 staff and 200 volunteers to support this operation in the affected branches. 
Moreover, they have participated in the emergency phase during evacuation and relief activities. This operation counted 
on the YRCS operational structure in the branches through the existing Disaster Management focal point and more than 
25 volunteers per branch were mobilized for assessment, targeting, distribution, and monitoring of the activities. IFRC 
supported YRCS in its DM capacities in the country. All active volunteers including those deployed in this operation 
were insured as part of the annual support provided by IFRC in Yemen annually. 
 
Logistics and procurement: The logistics services in the operation were managed under IFRC procedures in close 
coordination with YRCS to ensure standards, timeliness, relevance, transparency, and accountability; where 
appropriate, with a strong joint monitoring mechanism of YRCS and IFRC. The procurement of goods in this plan of 
action was carried out in accordance with the IFRC standard procurement procedures with technical support from the 
regional logistics and procurement team.  
 

Warehousing: Warehousing played a significant role in this operation. The National Society used its 

national warehouse to store items then dispatched them to the branches' warehouses in advance of 

distribution. Based on lessons learnt from procurement in the previous DREF operation, the process was 

streamlined according to the final approved file from 2020, with agreed regular follow-ups between IFRC 



 

6 

 

Public 

logistics at country and regional levels together with the operations team to ensure timely follow-ups 

where necessary.  
 
 
Communication and Visibility: To support volunteers in their mission as well as increase the visibility of RCRC actions 
on the ground, response staff and volunteers ensured visibility of YRCS, by wearing RC vests during distributions and 
activities, as well as including visibility items in distribution materials under shelter and household support items. YRCS 
ensured coordination with ICRC and local authorities for safety and security. Where possible, and in cases that were 
not considered security risks, the volunteers took photos and videos of their activities to be published on YRCS and 
IFRC social media platforms. 
 
Community Engagement and Accountability (CEA): CEA was mainstreamed throughout the intervention to 
guarantee maximum and meaningful participation of the affected communities. Participation of people served and 
community leaders was ensured across all the DREF phases starting from the needs assessment through garnering 
community perceptions, opinions, and thoughts to enhance the design of the intervention; to the beneficiary selection 
process; and then feedback collected during the distribution of relief materials; and subsequent post-distribution 
monitoring activities. The beneficiary selection process was clearly communicated to all affected communities. All 
activities engaged a Do No Harm approach.  
 
Protection, Gender and Inclusion (PGI): The operation considered the diverse and special needs of women, girls, 
men, and boys of diverse ages, disabilities, and backgrounds across the different phases of the operation from the 
assessment, through to distribution and post-distribution monitoring. 
 

Targeting 
The targeted affected population were selected based on vulnerabilities and gaps in the response in coordination with 
the local authorities and other organizations on the ground. YRCS deployed its volunteers and staff to conduct needs 
assessments and gather information from local community leaders and the affected population. In total, this operation 
reached 18,900 people in the affected areas (7,500 men, 11,400 women) in Dhamar, Amran, Al Mahwit, Ibb with the 
addition of Hajjah, Hadramout, Al Mahrah, Sana’a and Shabwah governorates depending on the actual needs and 
impact of the disaster. Priority was given to IDPs and host communities, while female-headed households, heads of 
households with disabilities, minor-headed households, and large families were prioritized in the response based on the 
assessment data. 
 
Internal and external coordination: The overall response and activities were coordinated internally with ICRC and 
with local authorities, UNOCHA, Shelter/NFI sub-clusters, the Camp Coordination and Camp Management cluster and 
other organizations operating in the targeted areas. 
 
Planning, Monitoring, Evaluation, and Reporting (PMER): The IFRC team in Yemen provided, and continue to 
provide, YRCS with necessary monitoring and reporting support for this operation. In the case of COVID-19 movement 
restrictions, IFRC and YRCS implemented a remote monitoring system with the selected branches to ensure appropriate 
implementation.  

C. DETAILED OPERATIONAL PLAN1 

 

 

Shelter 
People reached: 18,900 
Male: 7,500 
Female: 11,400 

    

Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-being 
and longer-term recovery through shelter and settlement solutions. 

Indicators:  Target Actual 

# of households provided with emergency shelter and settlement assistance 2,700 2,700 

Output 1.1: Short-term settlement assistance is provided to affected households 

# of households items provided with settlement assistance 2,700 2,700 

 
1 For additional operational overview, please refer to the Operations’ Update. 
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Narrative description of achievements 

 
The distribution of 2,700 shelter kits (i.e., mattresses and blankets) was completed. The breakdown of the households 
provided with shelter kits per governorate are: 900 in Hajjah, 331 in Dhamar, 223 each in Amran and Al-Mahwit, and 
200 each in Hadramout, Al-Mahrah, Sanaa City and Shabwah governorates.  
 
The scale-up of this operation covered replenishing of a total of 1,700 kits, including 600 NFIs stocks which were 
distributed by Hajjah branch in August 2021 and a further 300 kits loaned from the Hodeidah and Amran branches to 
support Hajjah. 
 
A further 800 kits were procured and delivered directly to Al Dhalea (200), Lahaj (200), Abyan (200) and Ibb (200) to 
replenish stocks already used and to ensure pre-positioned stock is available for response in the upcoming rainy 
season in 2022. In total, items replenished included 6,800 mattresses, 6,800 blankets, 1,700 kitchen sets and 1,700 
hygiene kits with each household kit comprising four blankets, four mattresses and one kitchen set. 
 

 

 

Water, sanitation and hygiene 
People reached: 18,900 
Male: 7,500 
Female: 11,400 

    

Outcome 1: Immediate reduction in risk waterborne and eater related diseases in targeted communities 

Indicators:  Target Actual 

# of households provided with safe water services that meet agreed  
standards according to specific operational and programmatic context 

2,700 2,700 

Output 1.1 Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use those 
goods is provided to the target population 

# of households provided with a set of essential hygiene items 2,700 2,700 

Narrative description of achievements 

 
In line with the distribution of shelter kits mentioned above, 2,700 hygiene kits were also distributed. The breakdown 
of the households provided with the hygiene kits included: 900 in Hajjah, 331 in Dhamar, 223 each in Amran and Al 
Mahwit, and 200 each in Hadramout, Al Mahrah, Sanaa City and Shabwah governorates.  
 
The scale-up of this operation has covered replenishing of 1,700 hygiene kits, including 600 hygiene kits which were 
already distributed by the Hajjah branch in August 2021 and a further 300 kits loaned from the Hodeidah and Amran 
branches to support Hajjah.  
 
A further 800 kits were procured and delivered directly to Al Dhalea (200), Lahaj (200), Abyan (200) and Ibb (200) to 
replenish stocks which were already used and to be ready for rapid response to the rainy season in Yemen from May 
2022. In total, items replenished under hygiene-related goods were 1,700 hygiene kits.  
 

 

  Strengthen National Society 

Outcome 1: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform 

Indicators:  Target Actual 

# of volunteers safely deployed for this emergency 200 202 

Output 1.1 National Societies have effective and motivated volunteers who are protected 

# of volunteers equipped with PPEs for this response operation 200 202 
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Narrative description of achievements 

 
All 202 volunteers involved during the emergency response phase were provided with personal protective equipment 
(PPE). Volunteers deployed included 36 in Dhamar, 48 in Al Bayda, 35 in AL Mahwit, 33 in Hajjah, 25 in Ibb and 25 
in Amran. All YRCS volunteers are also covered by insurance when conducting YRCS activities. 
 

 

   Influence others as leading strategic partner 

Outcome 1: The IFRC Secretariat together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable. 

Indicators:  Target Actual 

# of accountability tools adopted by the National Society 2 1 

Output 1.1: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming 

# of engagement exercises conducted for this operation 2 1 

Narrative description of achievements 

 
As part of accountability and engagement, CEA was mainstreamed throughout the operation ensure maximum and 
meaningful participation of the affected communities. Community leaders and members participated in all stages of 
the operation, providing their input on the design of the interventions and beneficiary selection as well as during and 
after distributions were conducted. The beneficiary selection process was made clear to all affected communities. The 
Do No Harm principle was observed throughout the operation as well. 
 

 

Challenges 
Overall challenges to implementation of this operation included: 

• Access to affected areas due to damage to the roads caused by floods and fast-flowing floodwaters. Support 
from local authorities in trying to restore access to affected communities helped in reaching these communities 
as rapidly as possible.  

• Transporting relief items due to affected communities in conflict zones. Familiarity and acceptance of YRCS in 
these communities and by local authorities helped to facilitate the required assistance, in coordination with ICRC 
and the relevant authorities. 

• Overall security risks due to the ongoing war and escalation of conflict in several affected areas. Procurement 
of essential items locally helped minimize delays in reaching affected people with relief assistance. 

 

Lessons Learned 
Some overall lessons learned included: 

• Ensuring continuous positive relationship building with communities and local authorities to facilitate good 
cooperation and support was especially beneficial in emergency situations, given the conflict situation in-
country. 

• Ensuring local suppliers of essential items for relief distributions are in place as needed was useful in a situation 
where international or distant procurement would have caused delays or been hindered due to protracted 
procedures or logistical requirements. 
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D. Financial Report 
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Contact information 
 

Reference 
documents 
 

Click here for: 

• Previous Appeals 
and updates 

• Emergency Plan 
of Action (EPoA) 

For further information, specifically related to this operation, please contact: 
 
In the Yemen Red Crescent Society 

• Fuad Al-Makethi, Secretary General; makhdi-fo@yemenredcrescent.org  

• Rosly Al-Hmati, Executive Director, executive-director@yemenredcrescent.org  

• Abdullah Al-Azap, National Disaster and Crisis Management Coordinator,  
+967 777 188 863; a.azab@yemenredcrescent.org 
 

In the IFRC 

• Sami Fakhouri, Head of IFRC Yemen; +967 730 400 110; sami.fakhouri@ifrc.org 

• Muhammad Bilal, WASH delegate; +967 776 801 912; muhammad.bilal@ifrc.org  
 
In IFRC Geneva 

• Karla Morizzo, DREF Officer; +41-79-730 7535; karla.morizzo@ifrc.org 
 

For IFRC Resource Mobilization and Pledges support: 

https://adore.ifrc.org/Download.aspx?FileId=437869
https://adore.ifrc.org/Download.aspx?FileId=437869
mailto:makhdi-fo@yemenredcrescent.org
mailto:executive-director@yemenredcrescent.org
mailto:a.azab@yemenredcrescent.org
mailto:sami.fakhouri@ifrc.org
mailto:muhammad.bilal@ifrc.org
mailto:karla.morizzo@ifrc.org


 

11 

 

Public 

• Luca Peciarolo.,Head of Strategic Engagement and Partnerships MENA Region 
(acting), +41 79 5878695, luca.peciarolo@ifrc.org,  

 

For in-kind donations and mobilization table support: 

• Goran Boljanovic, Head of Global Humanitarian Services & Supply Chain 
Management (GHS & SCM); +961 5 428 505; goran.boljanovic@ifrc.org 
 

For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• Nadine Haddad, Regional PMER Manager; +961 71 802 775; 
nadine.haddad@ifrc.org  

 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace 

mailto:luca.peciarolo@ifrc.org
mailto:goran.boljanovic@ifrc.org
mailto:nadine.haddad@ifrc.org

