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GLIDE n° FF-2013-000091-SDN 
6-month summary update 
21 May, 2014 
 

Period covered by this Ops Update: 12 August, 2013 to 15 

February 2014. This update represents a six-month summary of 
the operation (cumulative narrative and financial). 

 

Appeal target (current): CHF 7,384,813; <click here to view the 

attached interim financial report>  
 

Appeal coverage: 42%; <click here to go directly to the updated 

donor response report and here to link to contact details >  

 

Appeal history: 

 An Emergency Appeal was launched on 13 August, 
2013 seeking CHF 918,554 for six months to assist up 
to 7,000 households (35,000 beneficiaries).  

 Disaster Relief Emergency Fund (DREF): CHF 
80,000 was initially allocated to support start-up of this 
operation.  

 An Operations Update n°1 was published on 30 August, 2013 to provide an update of the floods situation 
as well as slightly increase the budget to CHF 993,715 to reflect the Non Food Items (NFIs) price 
adjustments as well as the changes in the Regional Disaster Response Team (RDRT) deployments. 

 An Operations Update n°2 was published on 3 October, 2013 to provide additional updates of the floods 
situation as well as inform of an upcoming revision of the appeal. 

 The Revised Emergency Appeal was published on 10 October, 2013.Through the revision the appeal 
budget increased to CHF 7,384,813 and the targeted beneficiaries also increased to 15,000 households. 
Furthermore, the geographical operation area expanded to also include the states of Gezira, White Nile, 
and Blue Nile and subsequently extended the duration of the operation to 18 months. 

 This 6 months summary update provides an overview of the situation and activities implemented during 
the initial 6 months of the operation. It also informs of an upcoming revision of the appeal and the 
rationale behind the decision to proceed in this manner.  

 

Summary: During the rainy season in August and September 2013, unusual heavy rains and floods affected tens 

of thousands of families across Sudan. Although flooding is an annually reoccurring challenge in many parts of 

Sudan, the flooding was so extensive that many areas normally not affected were also severely hit which resulted 

in the displacement of a large part of the affected population. Reports from the Humanitarian Aid Commission 

(HAC) estimated that 499,900 people countrywide had been affected by the heavy rain and floods across Sudan 

since the onset of the events in early August 2013. The floods destroyed/damaged over 85,385 houses in the 

states affected, with Khartoum being the worst affected state. Assessments showed that the immediate needs of 

the affected people included emergency shelter, health and water and sanitation services. Humanitarian agencies 

responded through an established cooperation system set up by HAC. Additionally, the United Nations (UN) 

Agencies and International Non-Governmental Organizations (INGOs) have been responding to Sudan Floods 
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within the scope of the country assistance strategy in a coordinated manner through the Humanitarian 

Coordination Team established under the UN Humanitarian Coordinator. 

 

Since the onset of the emergency, the Sudanese Red Crescent Society (SRCS) HQ and Branches have been 

delivering essential health and care, water and sanitation, and relief services to the flood affected population in 

the targeted areas. 871 volunteers have been supporting implementation of emergency interventions under the 

appeal framework. Up to 6,128 families have received emergency shelter kits and a total of 7,000 households 

have received essential relief items (blankets, mosquito nets, sleeping mats and jerry cans). First aid services 

have been provided to injured persons from the flash floods in affected areas, and 25,880 patients have been 

receiving health services through mobile clinics deployed by SRCS to the flood affected areas. A field health 

facility (similar to the one shown in photo above) was established in Gezira State, providing health services to 

around 3,200 persons, including reproductive health care for women. Community based health and first aid 

services were provided at disaster affected areas in several of the affected states. Safe water has been provided 

to affected households through water treatment plants, establishing of pumps, rehabilitation of water sources, and 

distribution of chlorine tablets for household water treatment (along with demonstration of usage). Community 

cleaning campaigns and vector control (spraying) campaigns have been implemented in several of the affected 

states. Hygiene promotion, awareness of how to prevent waterborne diseases such as diarrhoea and malaria, 

and HIV/AIDS prevention were carried out for 6,168 households. 

 

To date, the floods response operation has received multi-lateral funding support from the following donors and 

partners: British Red Cross, Saudi Arabian Red Crescent Society, Bulgarian Red Cross, Danish Red Cross/ 

Danish Government, Finnish Red Cross, Italian Government bilateral emergency fund, Japanese Red Cross, 

Norwegian Red Cross, Swedish Red Cross, Canadian Red Cross/Canadian Government, The Netherlands Red 

Cross, Red Cross of Monaco, United States Government/USAID and VERF/WHO Voluntary Emergency Relief.  

 

IFRC on behalf of Sudanese Red Crescent Society (SRCS) would like to thank all partners for their generous 

response to the appeal. 

 

The situation 
Annual flooding as a result of heavy rains in August and September is a reoccurring challenge for many families 

in different parts of Sudan. However in 2013 the rains and subsequent floods were heavier and more extensive. 

This resulted in areas normally not affected were also affected. 

 

The 2013 rains affected states such as Khartoum, Northern, River Nile, Gezira, Red Sea, Sennar, North 

Kordofan, Gedaraf, North Darfur, Blue Nile, White Nile, South Darfur, Kassala and South Kordofan. In addition 

HAC reported that Abeyei and West Kordafan and parts of the population had also been affected. The capital 

Khartoum was reported to be suffering its worst flooding in 25 years, and the impact of the floods was also 

worsened due to poor drainage and urban planning. 

 

Overall, HAC reports estimated 499,900 people countrywide were affected by the heavy rain and floods across 

Sudan from August 2013. Assessments have shown that the floods destroyed or damaged over 85,385 houses in 

the states affected, with Khartoum being the worst affected state. Immediate needs of the affected people 

included emergency shelter, health and water/sanitation services. Humanitarian agencies have been responding 

through the established cooperation system set up by HAC. Additionally, the United Nations (UN) Agencies and 

International Non-Governmental Organizations (INGOs) have been responding to Sudan Floods within the scope 

of the country assistance strategy in a coordinated manner through the Humanitarian Coordination Team 

established under the UN Humanitarian Coordinator.  

 

The joint needs assessment led by the SRCS in 14 localities in the six worst hit states (Khartoum, Gezira, White 

Nile, Blue Nile, River Nile and Northern States) confirmed that the rains were negatively affecting the states, 

causing huge impact on the human habitat in general and specifically disrupting the health and care system, 

drinking water provision, access to water and sanitation. The report indicates that at least 34,032 houses 
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collapsed and another 35,564 houses were partially damaged in the area of the assessment. Most of vital health 

infrastructures were destroyed. The assessment also identified shortage of staff, absence of laboratory services, 

and shortage in basic medical supplies. The highest frequency in reported illnesses include diarrheal diseases, 

respiratory tract infections, malaria, skin diseases and other infections mainly caused by the low/very low level of 

hygiene practices. The lack of clean water adequate for human consumption and/or access to water in absolute 

terms generated specific health threats for the affected population in the worst affected six states. Collapsed 

latrines and spread of mosquitoes and flies were identified as a general pattern. Most water sources were 

destroyed and affected families had difficulties in accessing safe water. Hand pumps and boreholes broke down, 

and at least 20,133 latrines were reported to be completely destroyed in a situation where there was already poor 

disposal of waste, posing other increased health risks to the affected families. 

 

At the time of this 6 months operations update, a majority of the affected population remains displaced. The 

activities implemented under the emergency appeal, such as operating 10 mobile clinics in the most affected 

states, have provided essential lifesaving health care and alongside with hygiene promotion and disease 

prevention activities by SRCS volunteers, the situation has not deteriorated further by the outbreak of illnesses. 

Before the floods and its negative impact on water and sanitary infrastructure in the country, Sudan was far away 

from meeting its Millennium Development Goal (MDG) targets for increased access to safe water and for 

adequate sanitation, and has even slipped backwards in the last decade.  

 

Coordination and partnerships 
 
Government/UN and Partners Humanitarian Coordination Meeting is the main forum for humanitarian coordination 

between the Government of Sudan, the UN, and humanitarian partners and donors, and covers all of Sudan. The 

meetings are chaired by the Commissioner General of the Government’s Humanitarian Aid Commission (HAC). 

The forum includes members of HAC, National Intelligence and Security Services, Military Intelligence and the 

Ministry of Foreign Affairs. For the UN and humanitarian organizations, the forum includes the Resident and 

Humanitarian Coordinator, OCHA, a UN agency representative (rotating), donors, the INGO Steering Committee, 

the SRCS and the Sudan Council of Voluntary Agencies. The Humanitarian Country Team (HCT) comprises the 

heads of UN humanitarian agencies, international humanitarian organizations, international NGOs and donor 

representatives. ICRC, IFRC, MSF and African Union/United Nations Hybrid operation in Darfur (UNAMID) have a 

standing invitation to participate. The HCT provides strategic direction for humanitarian operations carried out by 

the UN and its partners in Sudan. It ensures, where appropriate, links with recovery and development planning. 

The IFRC Country representation has been regularly attending the HCT meetings set with periodicity and 

represent the interest of the RC/RC Movement and share information accordingly. Excellent cooperation has been 

set with UNOCHA office in Khartoum, while exploring new ways of enhancing overall cooperation. 

 

The International Non-Governmental Organization (INGO) Forum facilitates communication, information-sharing 

and action among humanitarian and development INGOs based in Sudan. The INGO Forum has a membership of 

70 INGOs operating in Sudan and is represented by a nine-member Steering Committee elected every six 

months. The INGO Forum fosters coordination with a range of stakeholders, including the United Nations, the 

Government of Sudan and donors, to allow for more effective delivery of relief, recovery and development 

assistance. The purpose of the Sudan INGO Forum (the Forum) is to facilitate communication, information-sharing 

and action among international humanitarian and development agencies based in Sudan. The Forum is also 

responsible for fostering communication and coordination between NGO coordinating bodies in Khartoum and 

Darfur, South Kordofan and other areas of Sudan; between INGOs and national NGOs; between INGOs and the 

UN or other international actors; and between INGOs and appropriate representatives of the Government of 

Sudan, to allow for more effective and efficient delivery of humanitarian assistance and recovery and development 

programming to meet basic needs in Sudan. 

 

The SRCS maintain dynamic and multi-level cooperation and coordination with the IFRC Country Representation 

and PNSs present. Formal regular meetings take place with the involvement of all parties, while maintaining the 

flexible operation level daily routine meetings and ad hoc information sharing. SRCS has been attending the 
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Humanitarian Coordination Team meetings at UN as well as coordinating all humanitarian efforts with the 

Government’s Humanitarian Aid Commission (HAC). SRCS has been maintaining open communication with other 

INGOs and national NGOs active in the field having a coordinated approach to humanitarian affairs. SRCS has 

been maintaining dialogue with representatives of Embassies based in Khartoum. SRCS maintain established 

multi-level cooperation and coordination with IFRC, ICRC and PNSs. Until early 2014, in Sudan, the ICRC 

delivered emergency and early recovery assistance in the fields of health, water, relief, livelihoods, and restoring 

family links (RFL) between those separated as a result of conflict. It also promotes respect of international 

humanitarian law (IHL) and supports the Sudanese Red Crescent (SRCS) in its capacity building in the field of 

emergency preparedness and response, RFL, Communication, Economic Security programmes (ECOSEC) and 

health/first aid. At this stage, IFRC-SRCS-ICRC maintain coordination meetings on a number of humanitarian and 

security matters of concern on a monthly basis. 

 

In operational aspects the IFRC has supported the emergency appeal by deployment of delegates to assist 

SRCS within Sudan. The Partner National Societies (PNSs) working in Sudan include: Austrian, Danish, French, 

German, Netherlands, Norwegian, Spanish, Swedish and Swiss Red Cross Societies as well as the Qatar, Saudi, 

Iran and Turkish Red Crescent Societies. Cooperation and coordination meetings with PNSs permanently based 

in Sudan takes place on a monthly base where all partners coordinate and share information on 

programme/project development. Substantial In-kind donations towards the Sudan floods operation were 

contributed by the Finnish and Norwegian Red Cross Societies. The Finnish Red Cross provided NFIs, mosquito 

nets and warehouse tents of substantial volume, while the Norwegian Red Cross shipped Medical Kits and 

Supplementary kits to Sudan, complementary to the health activities under the appeal. Substantial in-kind 

donation received from the Saudi Red Crescent Authority of the value of USD 1,760,000 has arrived at Sudan 

Port, being processed and ready to hand-over to the SRCS in support of the Sudan floods operations. The Saudi 

in-kind donation is comprised of the following items:  

 20,000 mosquito nets earmarked for distribution in Khartoum, Gezira and White Nile States (within the 

scope of this emergency appeal).  

 10 mobile clinics, where each mobile clinic contains two prefabricated containers fully furnished and 

medical equipment installed. Layout and functionality of the mobile clinic: doctor’s room, midwife and 

vaccination room, laboratory, pharmacy, two latrines and generator comprise the clinic set. Medical 

clinics will be deployed based on SRCS plans in the affected states. 

 Assorted and specified set of drugs in support of the 10 medical clinic operations sufficient for six months 

of operations. 

 Insecticide and spraying machines to be utilized during anti mosquito campaigns. 

 
In kind donations from Finnish Red Cross (kitchen sets) and remaining parts of the Saudi Red Crescent donations 

(mosquito nets) have arrived in Port Sudan and are awaiting custom clearance. Due to changes within the 

procedures of obtaining customs exemption status, SRCS are still in the process of finalizing these issues with 

the relevant authorities. It is anticipated these will be cleared in a not so distant future.  
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Beyond the scope of multi-lateral contributions:  

SRCS has received bilateral support from a variety of PNS and other partners and donors. 

 
Table 1: Summary NFIs received through bilateral support as of 29 March 2014. 
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ICRC 3,000 9,000 3,000 0 9,000 3,000 3,000 0 6,000 
pieces 
of soap 

3,000 plastic buckets 
20,000 chlorine tabs; 

U.A.E Red 
Crescent 

6,200 9,700 0 9,700 10,700 2,700  0 0 5 water pumps 
250 meter of electric cable 
100 pieces of water pipes 
5 generators 
37 spraying pumps 
37 galloon of insects spraying 

Civil Defense 300 3,000 0 0 0 0 0 0 0 0 

UNHCR 1,000 0 0 1,000 0 1,000 0 0 0  

Spanish RC 
SPRC 

2,000 2,000 1,000 2,000 0 0 0 0 0 0 

Bahrain Red 
Crescent 
 

 10,000 0 2,000 0 1,000 0 0 0 28 stretchers 
200 spraying tools 

Kuwait Red 
Crescent 

7,647 15,085 0 0 0 0 28 
boxes of 
clothes 

 

0 0 150 generator 
350 water pump 

Swiss R.C 2,282 2,282 1,045 0 0 2,282 0 0 2,282 
pieces 
of soap 

0 

Hajar 
Company 

2,000 2,000 0 2,000 0 0 0 502 0 0 

Saudi Red 
Crescent 

0 9,300 0 0 0 0 0 1,760 0 0 

WHO 0 0 0 0 0 0 0 0 0 10 PHC Units 

UNFPA 0 0 0 0 0 0 0 0 0 Medical equipment & Drugs in 
kind equal to USD 5,080 

HAQ          14 Water Tanks 

Turkish RC 0 0 150 600 0 0 0 150 0 0 

 
 
 

Table 2: Summary of food contributions received by SRCS as of on 29 March 2014. 
 

Partner Milk 
Powder 
(bags) 

Bottled 
water 

Batteries  
(pieces) 

Tuna 
fish 

(tins) 

Beans 
(tins) 

Tahini 
sweet 

La vach 
cere  
(tins) 

Tomato Hummus Other 

Hajar 
Company 

540 2,500 2,000 1,000 2,000 1,000 2,000 0 0 0 

HAC 239 
cartons 

0 0 880 
carton 

0 0 0 294 
carton 

0 0 

Kuwait Red 
Crescent 

0 0 0 295 
carton 

571 
carton 

0 0 0 238 carton 528 carton of nutrition 
set; 
86 carton of dates; 
170 carton of 
vegetables; 

Saudi 
Arabian 
Red 
Crescent 

0 0 0 0 0 0 0 0 0 8,751 carton of 
nutrition sets 
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Table 3: Summary of cash contributions received bilaterally by SRCS as of 29 March 2014. 

 
Partners/Donors Amount in national 

currency 
Amount in other currency 

ICRC SDG 78,400  

United Arab Emirates Red Crescent  SDG 1,103,289  

Chinese Red Cross SDG 300,000  

UNFPA SDG 95,700  

WHO SDG 389,970  

Al-Baraka Sudanese Bank SDG 100,000  

Ahmed Salim Alkarbi (U.A.E.) SDG 366,000  

Danish Government  CHF 120,000 

The Netherlands Red Cross  CHF 20,565 

USAID  CHF 46,308 

Belgium Red Cross                   EUR 2,462 

Government of Italy      EUR 350,000 

Government of Canada    CAD 30,891 

 

 
Red Cross and Red Crescent action 
 
Overview 
 
Since the onset of the emergency, SRCS HQ and Branches have been delivering essential health and care, water and 
sanitation, and relief services to the flood affected population in the defined area of Sudan Floods Operation. The IFRC-
SRCS Emergency Appeal has been the only active appeal targeting specifically the floods emergencies and its effects. 
IFRC Operations Management was put in place from the early stage of the Sudan Floods Operations maintaining support 
to the SRCS Programme Directorate and Disaster Management Department. Field monitoring system were put in place 
including routine field monitoring visits so far carried out in Khartoum State, Gezira, Blue Nile and White Nile States. 
IFRC Country Representation in cooperation with Africa Zone RM has been engaged in direct resource mobilisation 
activities, reaching out to PNS partners and the institutional donor community at all levels. 
 

IFRC and SRCS conducted field visit in the following areas of operations: Gezira State, Medeni city, Um Al Groa locality 
of flood affected IDPs settlement of 794 households (3,970 people). The settlement/camp of IDPs was set up as a result 
of the floods, which hardly hit and destroyed people`s original settlement. In response of the water needs of the affected 
population, SRCS deployed and operated 2 WatSan kit 5 producing 90,000 liters which can provide safe drinking water 
for 6,000 beneficiaries per day to SPHERE Standard. These Wat San kits were used in White Nile State (Kosti city, 
Jabalen locality, Abu Ramad settlement. The IFRC team conducted a field mission to the Khartoum state on the 16th 
May to assess the progress of implementation of activities, but observed the following challenges and constrains: 
10 mobile health clinics donated by the Saudi Red Crescent Authority to the SRCS deployed for the operation are 
currently experiencing shortage of medicines 
Water provided is not sufficient in providing the clean drinking water to the population based on SPHERE standards to 
the number of beneficiaries (21,000 persons). 
Spare parts for repairs of water storage containers. 
 
An overall and main problem in all affected areas, proved to be health and hygiene related matters. The most frequently 
occurring diseases are: A wide range of various infections (predominant severe diarrhea), very high rate of malaria 
positive registered patients versus shortage in medicine supply. The appeal activities initially included procurement of 
hygiene kits for 15,000 beneficiaries. Due to budgetary restraints and challenges with procurement, this has not been 
implemented.  
 

SCRS deployed 10 mobile clinics to accessible and worst affected areas. Through these 25,880 patients have been 
receiving health services. A health facility was supported in Gezira State, providing health services to around 3,200 
persons, including reproductive health care for women. SRCS, with support through IFRC and donors to this appeal, 
have been able to play a crucial role in responding to the emergency and the needs of the affected population A RC/RC 
Movement joint assessment was conducted in the six most affected states of Sudan (Khartoum, Gezira, White Nile, Blue 
Nile, River Nile and the Northern State). Based on findings from these assessments, the revised appeal included a larger 
geographical scope and timeframe. Due to challenges of implementation beyond the control of SCRS and its partners, 
this operation update is accounting for activities until the end of March and inform of an upcoming appeal revision. 
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Progress towards outcomes  
 
The floods response operation has been implemented with the in-coming funding to respond to the needs in the 

target areas. According to the needs assessment reports the appeal focused on provision of support on 

assessment, emergency shelter & relief distribution, emergency health & care, WatSan & hygiene promotion, 

disaster preparedness and risk reduction, emergency health & care and logistics.  

 

Overview of progress:  

Shelter: SRCS mobilized 871 volunteers for the emergency operation in the affected states. 6,128 families have 

received emergency shelter kits, with the majority of beneficiaries being from Khartoum state. 7,000 households 

from five affected states (Khartoum, River Nile, Northern State, Gezira and West Kordofan) have received essential 

relief items (blankets, mosquito nets, sleeping mats, jerry cans). 

 

Health: First aid services have been provided to injured persons from flash floods in affected areas. Community 

based health and first aid services were provided in disaster affected areas in Khartoum, River Nile, Northern State, 

and Blue Nile. 60 volunteers from localities of Marawie and Dongola in Northern State were trained in 

communicable disease control and epidemic preparedness covering malaria information, vector control, spraying 

technique and sprayers repair. 

 

Water, sanitation and hygiene (WatSan): SRCS deployed one WatSan kit 5 to Gezira State and undertook refresher 

training for the WatSan National Disaster Response Team (NDRT) members. Since the beginning of the operations, 

7,800 families have been provided with potable water from the WatSan Kit 5 and rehabilitated boreholes. 60,000 

chlorine tablets for household water treatment were distributed along with demonstration of usage, in three affected 

states. 81 community cleaning campaigns and 41 vector control (spraying) campaigns have been implemented in 

several of the affected states. 150 volunteers and 20 trainers conducted hygiene promotion, awareness of how to 

prevent waterborne diseases such as diarrhea and malaria, and HIV/AIDS prevention for 6,168 households.  

 

Disaster Preparedness and Risk Reduction: Post-disaster community infrastructure construction and re-construction 

guidelines, Disaster Response Standard Operating Procedures, Integrating Relief Rehabilitation and Development 

Policy and the Sphere Project: Humanitarian Charter and Minimum Standards in Humanitarian Response under the 

overall umbrella of the Code of Conduct for the International Red Cross and Red Crescent Movement and NGOs in 

Disaster Relief.  

 

Publications have been shared both locally and internationally on different platforms including Facebook and 

Twitter. Information is continuously being shared with the IFRC Zone office with several articles posted on the 

FedNet, Newswire and the IFRC Eastern and Indian Ocean Islands Round up. 

 

Assessment  

Outcome: Emergency needs of affected families in the worst-affected states are identified and gaps 

documented leading to refinement of the operation’s plan of action. 

Output Activities planned 

 Detailed assessment is carried out across all 

sectors and the operation plan of action is 

revised appropriately to address outstanding 

needs. 

 A joint RC/RC rapid assessment. 

 Identify outstanding needs and gaps in consultation 

with local authorities and other stakeholders. 

 Revise plan of action and budget. 

 Continuous assessment of needs. 

 
Progress: Since the beginning of the response operation, the following activities have been implemented: A joint 

RC/RC Assessment was conducted between 7 and 14 September 2013 in the most affected States of Khartoum, 

Gezira, River Nile, Northern, Blue Nile and White Nile States. Based on the assessment findings and 

recommendations a revised emergency appeal was published on 10 October, 2013. IFRC Sudan continued 

https://fednet.ifrc.org/CookieAuth.dll?GetLogon?curl=Z2F&reason=0&formdir=2
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receiving updates and situation analysis complementary to the finding of the Joint Assessment. Monitoring of the 

situation in the field has been an integral part of the operations and laid ground for the on-going adjustments to 

the activities. IFRC and SRCS maintain regular monitoring field visits to the areas of operations. Findings and 

feedback to the system enable adjustments in the operation management. SCRC internal discussion and 

planning for 2014 concluded that the capacity of the National Society versus continuous needs of flood affected 

population will be considered for the inclusion in the upcoming revision of Sudan Complex Emergency Appeal 

2013. 

 

Emergency shelter and relief distributions (basic non-food items): 

Outcome: Vulnerability is reduced through distribution of relief assistance (non-food items) to 15,000 

HH and emergency shelter to 7,000 households in the target states. 

Output Activities planned 

 At least 15,000 

households receive 

essential relief items. 

 At least 7,000 

households receive 

emergency shelter kits.  

 

 Develop beneficiary targeting strategy and registration system to deliver 

assistance 

 Mobilise 200 volunteers for the emergency operation, of which 150 

volunteers will be involved in distribution of relief items and assessments 

 Train 150 volunteers in needs assessment, relief distribution, emergency 

shelter construction, etc. 

 Deploy short-term technical shelter assistance for detailed planning and a 

3 months shelter delegate for emergency shelter implementation. 

 Conduct continuous assessment on the needs, existing capacity and 

propose sustainable interventions  

 Procure and distribute NFIs for 15,000 families and emergency shelter kits 

for 7,000 families. Out of these, 2,000 NFI kits have already been 

distributed and this appeal will replenish these. 

 SRCS volunteers and staff to provide technical assistance to the families to 

construct the emergency shelter and put up the mosquito nets. 

 Monitor and evaluate the relief activities and provide reporting on relief 

distributions.  

 Provide an update of the situation based on the findings of the assessment 

and revise the operation as appropriate 

 Training 60 SRCS staff and volunteer on PASSA. 

 
Progress: Since the beginning of the operation the following activities have been implemented: 

 SRCS has provided basic food to 1,011 families and non-food items to 24,237 flood affected families from 

its prepositioned stocks and support from in-country international partners and local organisations.  

 In Khartoum state 2,000 families were supported with NFIs from the NS’ prepositioned stocks. 

 SRCS mobilized 871 volunteers for the emergency operation in the affected states, of which 307 

volunteers were involved in distribution of relief items in the states of Khartoum - 162, Gezira State - 128, 

Northern State - 73 and River Nile State - 60 volunteers. 

 

Priority for shelter kits distribution was given to Khartoum State which was the worst hit by the floods disaster. Up 

to 6,128 families have received emergency shelter kits, with 5,628 households being from Khartoum state, 250 

households from River Nile State, and 250 households from Northern State. 

 

A total of 7,000 households from five affected states Khartoum, River Nile, Northern State, Gezira and West 

Kordofan, have received essential relief items (blankets, mosquito nets, sleeping mats, jerry cans) from local 

sources. The NFI and shelter kits distributions were carried out accordingly in the most affected states as defined 

by the Emergency operation. Replenishment has been done accordingly of 2,000 NFIs to SRCS stock. Up to 871 

SRCS volunteers were mobilized and 307 volunteers involved in distributions. 
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Table 4: Summary of NFI distributions to date 
 

 

 
Emergency Health and Care 

Outcome: To meet the basic health needs of at least affected 15,000 households (75,000 persons) in the 

target states. 

Output Activities planned 

 Disease Prevention - prevention of communicable disease 

through vector control efforts, including distribution of 30,000 

mosquito nets and co-ordination with other sectors to ensure 

safe and secure water supply and sanitation and living 

conditions.  

 Disease Surveillance - to support community-based disease 

surveillance and ensure early reporting of cases, and prompt 

detection and response to outbreaks;  

 Outbreak Control preparedness - ensure outbreaks are rapidly 

detected and controlled through adequate preparedness 

(including prepositioning of 320 community ORP kits, 

treatment protocols and staff training) 

 Disease Management - to support community based health 

and first aid (CBHFA) and provision of Ministry of Health 

clinical services to up to 15,000 affected families to diagnose 

and treat cases effectively 

 Training - At least 150 volunteers are trained on hygiene and 

health promotion, epidemic preparedness and response 

 Psycho-social support and Mental Health – provision of 

services to victims and families in disaster affected areas 

 Deploy 50 medical and first aid kits 

and 12 Basic and Supplementary 

Emergency Health Kits to disaster 

affected areas for use in medical 

outreach and mobile health clinics 

 Distribute 30,000 mosquito nets in 

disaster affected areas 

 Preposition 40 IFRC ORP community 

kits in each of the affected states. 

 Train 150 volunteers in communicable 

disease control and epidemic 

preparedness  

 Support community-based disease 

surveillance and prompt detection and 

response to outbreaks 

 Support psycho-social support and 

mental health services to victims and 

families in disaster affected areas 

 

 
Progress: The following activities have been implemented; 

 SCRC has teamed up with MoH and WHO and provided health services to vulnerable populations with 

the two additional temporary health clinics in Khartoum, River Nile, Northern state and Gezira State. 

 SRCS has provided first aid, emergency health services and health education in the clinics. 

 Community based health and first aid services were provided at disaster affected areas in Khartoum, 

River Nile, Northern State, and Blue Nile. So far 60 volunteers from Marawie and Dongola in Northern 

State have been trained in communicable disease control and epidemic preparedness covering malaria 

information, vector control, spraying technique and sprayers repair. A total of 97 sessions in health 

education included malaria prevention, HIV/Aids and diarrhea with participation of 20 trainers and a total 

State Shelter kits Mosquito nets Blankets 
 

Sleeping Mats 
 

Water jerry cans Rub hall 

Khartoum  5,628 14,000 10,000 6,628 3,000 2 

River Nile 250 0 2,000 500 250 0 

Northern Dongola 250 0 2,000 1,600 250 0 

Gezira 0 0 3,000 2,500 2,500 0 

White Nile 0 0 0 0 0 1 

Blue Nile 0 0 2,000 0 0 0 

Sinnar 0 0 0 0 0 0 

North Kordofan 0 0 0 0 0 1 

West Kordofan  0 0 0 2,000 1,000 0 

Total 6,128 14,000          19,000 11,228 7,000 4 

Balance 
 

0 0 0 2,772 0  

Number of 
Households 
reached 

6,128 7,000 3,500 5,614 3,500  
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of 4,508 beneficiaries. In Gezira state 2 mobile clinics were established and run by a doctor, a laboratory 

technician, a pharmacist, a nurse and a pharmacist assistant in Managal locality, where the health 

service has provided. 

 

Table 5: Summary of Health services provided in Gezira State 

 
 Villages/ areas Beneficiaries Remark 

Kadous 762 Common diseases treated included: Malaria, chistosomiasis infections, 
Diarrhoea, typhoid and eye infections. Alradi 913 

Campo 44 Karkat 864 

Abdalrahaman 711 

Almatori 943 

Total 1,854 

 
 

Water, Sanitation, and Hygiene Promotion 

Outcome: Reduced risk of waterborne and sanitation related disease outbreaks for 15,000 households 

(75,000 persons) affected by the flash floods in the target states. 

Outputs Activities planned 

 Provide access to safe drinking water to 

the targeted population. 

 Hygiene promotion activities which meet 

Sphere standards in terms of the 

identification and use of hygiene items is 

provided to the target population. 

 Hygiene-related items which meet Sphere 

standards are provided to the target 

population.  

 Continuous assessment of water, 

sanitation, and hygiene situation is carried 

out.  

 Provide disinfectant for sanitation 

purposes. 

 Contribute to rehabilitation of the 

destroyed and sub-standard sanitation 

facilities of the individual HH. The target is 

set on the level of 12,950 HH Provide 

construction material contribution to latrine 

reconstruction activities to the affected 

linked with hygiene promotion activities 

that include monitoring of latrine 

construction rehabilitation activities. 

 Well construction, digging of the bore 

holes and equipping. 

 Rehabilitation of identified public facilities’ 

(schools and health clinics) sanitation units 

including latrines, providing safe water 

supply. The target is set on the level of 50 

schools, clinics and other public facilities. 

 

 Mobilise 100 volunteers for water, sanitation and hygiene 

promotion activities.  

 Train 100 volunteers in household water treatment 

education, hygiene awareness and promotion, and 

community cleaning campaigns. 

 Conduct an assessment on the water sources to 

determine extent of damage and alternate means of 

accessing safe drinking water. 

 Enabling safe water through provision of chlorine tablets 

for the 15,000 targeted households along with training of 

households on their use. 

 Distribution of one hygiene kit per family for 15,000 

families (300 gms per pax, per month bathing soaps, 250 

gms detergent per pax per month, 6 toothbrushes per 

month per pax, toothpaste, 1 nail clippers and 2 combs) 

 Distribution of dignity kits for women for 15,000 (1 top 

cloth, 2 underwear, sanitary towels, 1 pair of slippers) per 

woman for one month (source: UNFPA)  

 Deployment of 4 SRCS water treatment plants and 

refresher for NDRT team. 

 Undertake sanitation and hygiene awareness campaigns, 

focusing on floods related risks. 

 Conduct one community cleaning campaign, and vector 

control (spraying) in each of the six affected states. 

 Provide an update of the situation based on the findings 

of the assessment and revise the operation as 

appropriate. 

 Procurement and distribution of chlorine tablets for 

household water treatment and demonstrate usage. 

 Chlorination of contaminated open wells. 

 Increase access to drinking water by rehabilitating wells. 

 Rehabilitation or reconstruction of HH latrines (12,950 

HH) by supporting beneficiaries with construction 

materials. 
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 Volunteers will be trained for hygiene promotion around 

sanitation including monitoring of latrine rehabilitation and 

reconstruction activities. 

 Trained volunteers will conduct hygiene promotion and 

WatSan software activities around latrine construction. 

Implement rehabilitation of public sector focused on 

school and clinic sanitation facilities (50 schools, clinics 

and other public facilities) and provide adequate water 

supply. 

 
Progress: The following activities have been implemented; 

 SRCS deployed its water treatment plants from White Nile to Gezira state and was able to provide safe 

water to affected families and distribute 70,000 chlorine tabs, 3,250 jerry cans and 2,000 hygiene kits with 

hygiene promotional materials. These services were continued with the deployment of WatSan-NDRT to 

support the operation in Gezira as well as the rrunning of WatSan kit 5s in two targeted states. 

 

Table 6: Water, Sanitation and hygiene promotion progress 
 

Activities Planned Achieved Location No of 
Beneficiaries 

No of Volunteers 
involved 

Water provision 
 

     

Rehabilitation of wells (haffirs) 4 4  Kararri & Um Badah 
locality in Khartoum State. 

3,200 15 

Deployment of water treatment units 2 2  Gezira - - 

NDRT refresher training  1 1  Gezira - 10 

 Rehabilitation of Earth Dams 15 15  - 6,000 15 

 Installation of Solar Pump 1 1  Gezira 350 5 

Provision, installation complete Water Kit 
production and tanking of safe drinking water in 
Village 38 and Village 26 

14,400 m3 14,400 m3   Gezira 6,000 12 

 Production and distribution of safe Water 12,000 m3 12,000 m3  White Nile  6,000 12 

 Provision of 3 inch Submersible Pumps and 
Rehabilitation of 3 Deep Boreholes 

3 3  (Alfath - Omdurman) 
Khartoum 

39,000 (7,800 
HH) 

12 

 Rehabilitation of defected Hand Pumps 9 9   3 in Khartoum  
  

15,500 18 

 Construction of Solar Protection Room 1 In progress     

Sanitation  and hygiene promotion 
  

     

Hygiene Awareness Sessions 121 110  Sinnar,  North Kordofan, 
Kassala, Blue Nile, South 
Kordofan, Nother, Central 
Dafur, White Nile. 

2,750 45 

Home Visits 5,545 5,003  North Kordofan, Kassala, 
Blue Nile, South Kordofan, 
Gezira, North Darfur, 
Central Darfur 

3,521 195 

Vector Control       

Cleaning/Spraying Campaigns 
 
 

81 87 Gezira (35) White Nile (1), 
River Nile (2), (45) and 
Northern states (4) 

26,879   3,408 

Capacity Building       

Water, sanitation and hygiene promotion for 
Branch Disaster Response Team volunteers 
chlorination Training  

2 2  Gezira  12 12 

Training of Hand Pump Mechanics 
 

4 0 -- - - 
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Disaster Preparedness and Risk Reduction  

Outcome: Communities preparedness and resilience to floods risks is strengthened in 7 high risk 

communities in the worst-affected states.  

Output Activities planned 

 VCAs have been conducted in 7 Flood 

affected communities to inform planning for 

risk reduction and preparedness activities.  

 SRCS has increased preparedness to 

respond to disasters in high risk and flood 

affected communities.  

 Contribute to the prevention and reduction of 

flood risks: through a media campaign to 

raise public awareness of the affected areas 

and risks.  

 Advocacy campaigns organised for Nile river 

bank reinforcement by the involvement of 

national and international community.  

 In collaboration with the relevant district 

authorities and communities, individuals for 

voluntary relocation to the safe (flood free) 

areas.  

 Engage in dialogue with the government on 

a more coordinated approach to water 

management between the three states 

(regulated and coordinated water flaw 

management) DRR.  

 Review and update the SRCS flood contingency plan, 

linking with early warning systems.  

 Conduct trainings for 30 staff and volunteers on Capacity 

Assessment (VCA) guidelines and tools in the affected 

and high-risk areas.  

 VCA conducted in 7 communities. This will include 

reviewing existing early warning mechanism, and 

assessing need for relocation of people to higher ground  

 Close links and collaboration with meteorological services 

in the country for early warning and action.  

 Organize media campaign and awareness raising.  

 Organize targeted meetings with the government relevant 

authorities, international community to raise awareness on 

the necessity for DRR in the Nile river banks.  

 Organize meetings at community level and engage with 

the district authorities to address DRR activities linked to 

voluntary relocation of people living in the most hardly hit 

areas.  

 Organize targeted meetings with the relevant government 

authorities to emphasize the role of coordination and 

enhanced cooperation between adjacent states (Ethiopia-

Sudan-Egypt)  

 

Progress: SRCS evacuated at-risk individuals and households to higher grounds, conducted rapid assessment and 

determined the needs of the affected communities and conduct risk reduction activities with the communities.SRCS 

has been engaged in preparedness and risk reduction processes, however due to limited availability of funds, SRCS 

has had to make priorities in activities to be carried out. Therefore under this output no activity was implemented at 

the time of the reporting. 

 

Logistics 

Outcome: Efficient and effective logistical support including warehousing of stock, procurement and 

transport, will be provided in accordance with standards IFRC logistics procedure 

Output Activities planned 

 Coordinated mobilization of relief 

goods; reception of all incoming 

goods and efficient dispatch of 

goods to the final distribution 

points.  

 Procurements done in line with 

IFRC procurement guidelines. 

 National Society capacity support 

to enable the organization deliver 

needed services.  

 Set up efficient logistics and identify best supply chain to support the 

operation 

 Provide logistical support in transportation of supplies, staff and 

volunteers across the response sites of the crisis 

 Procure and mobilize relief stocks locally and control supply 

movements to distribution points. 

 Distribute relief supplies and control supply movements from point 

intended of dispatch to end-user. 

 Provide sufficient support to structures of the National Society that are 

involved in operation implementation to enable the NS deliver services. 

 
Progress:SRCS being a recipient of the Humanitarian Aid, the point of entry of the relief, procurement, stocks, 

tracking, inflow-outflow reporting, in-kind donations’ reports is on the Logistics Department. The department is 

being provided with support from IFRC, under the overall capacity building umbrella and institutional 
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development.In line with IFRC guidelines, SRCS through its purchasing committee manage procurement of the 

needed items for vulnerable people in the disaster affected area. 

 

 Table 7: Summary of procurement and distributions done as of 29 March 2014. 

 
 

 

 

 

 

 

SRCS used its own fleet and rented additional trucks to deliver the emergency items to the target States and 

organized NFI distribution to the recorded beneficiaries. SRCS also mobilized volunteers to deliver essential 

services during NFI distributions.  

 

In-kind international procurement support continues to be encouraged among partners and supported by the 

Operation. An up-to-date mobilization table has been published on the Federation’s Disaster Management 

Information System (DMIS) and was updated regularly. 

 

SRCS and IFRC Logistics Department has been very active in custom clearance of the incoming Norwegian, 

Finnish and Saudi Arabian in-kind donations. Due to delay of shipping parts of these donations, the items arrived 

in the early part of 2014. Whereas for items arriving in 2013, goods clearance were processed promptly, items 

arriving in 2014 remains in Port Sudan pending approval of SRCS exemption status. Based on these delays 

Saudi RC has decided to procure the remaining 20,000 mosquito nets locally within Sudan. Communication with 

Finnish Red Cross is being initiated on possibilities of either extending the Flood Appeal until September allowing 

for the clearance of kitchen sets into Sudan or transferring the donation to the upcoming revised Sudan 2013 

Complex Emergency Appeal. The National Society’s senior management is engaged in a concise effort to resolve 

the issue. 

 

----------------------------------------------------------------------------------------------------------------------------- ----------------- 

Contact information 

For further information specifically related to this operation please contact: 

 In Sudan: Osman Gafer Abdalla, Secretary General Sudanese Red Crescent Society; Phone: 
+249.8.378.48.89 email: srcs_sg@yahoo.com   

 In Sudan: Aisha Maulana IFRC Country Representation Office;, Country Representative; Khartoum; Phone: 
+249.9.123.04.023; email: aisha.maulana@ifrc.org 

 IFRC Regional Representation: Finnjarle Rode, Regional Representative for East Africa; Nairobi; phone: 
+254 20 283 5000; email: finnjarle.rode@ifrc.org  

 IFRC Zone: Daniel Bolanos, Disaster Management Coordinator, Africa; , Phone: +27 (0)11 303 9735,  mobile: 
+27 (0)835566911; email: daniel.bolanos@ifrc.org  

 IFRC Geneva: Christine South, Operations Support; phone: +41.22.730.45 29; email: 
christine.south@ifrc.org 

 IFRC Zone Logistics Unit (ZLU): Rishi Ramrakha, Head of zone logistics unit; Tel: +254 733 888 

022/ Fax +254 20 271 2777; email: rishi.ramrakha@ifrc.org  

 For In Kind Donations and Mobilization Table: IFRC Global Logistics Services (GLS):  Sera Coelho, 

Logistics Delegate, Dubai; Tel: 971 4 4572993 Mob +971 5 29 933598, Fax +971.4. 4572994, 

email:sera.coelho@ifrc.org 

 

 

Items Quantity 

Shelter kits 6,128 
Mosquito net 14,000 pieces 
Blankets 7,000 pieces 
Sleeping Mats 14,000 pieces 
Water jerry cans 7,000 pieces 

mailto:srcs_sg@yahoo.com
mailto:aisha.maulana@ifrc.org
mailto:Finnjarle.RODE@ifrc.org
mailto:asha.mohammed@ifrc.org
mailto:christine.south@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:sera.coelho@ifrc.org
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         For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Martine Zoethoutmaar, Resource Mobilization Coordinator; phone: +251 11 518 6073; 

email: martine.zoethoutmaar@ifrc.org  

For Performance and Accountability (planning, monitoring, evaluation and reporting)  

 In IFRC Zone: Robert Ondrusek, Planning, Monitoring, Evaluation and Reporting Delegate, Phone: 

+27.11.303.9744, email: robert.ondrusek@ifrc.org 

----------------------------------------------------------------------------------------------------------------------------- ------------------------ 

 

How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities 

by National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

mailto:martine.zoethoutmaar@ifrc.org
../../../../melanie.ogle/Local%20Settings/rose.munene/Local%20Settings/Temporary%20Internet%20Files/Content.Outlook/IDXHTKQC/robert.ondrusek@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 7,384,813 7,384,813

B. Opening Balance

Income
Cash contributions
British Red Cross 58,721 58,721
Bulgarian Red Cross 2,460 2,460
Danish Red Cross (from Danish Government*) 120,000 120,000
Finnish Red Cross 269,082 269,082
Italian Government Bilateral Emergency Fund 432,366 432,366
Japanese Red Cross Society 87,881 87,881
Norwegian Red Cross 36,680 36,680
Red Cross of Monaco                               6,112 6,112
Swedish Red Cross 141,025 141,025
The Canadian Red Cross Society (from Canadian
Government*) 30,990 30,990

The Netherlands Red Cross 20,565 20,565
United States  Government - USAID 44,440 44,440
VERF/WHO Voluntary Emergency Relief 500 500
C1. Cash contributions 1,250,822 1,250,822

C. Total  Income  = SUM(C1..C4) 1,260,481 1,260,481

D. Total  Funding = B +C 1,260,481 1,260,481

* Funding source data based on information provided by the donor

Inkind Goods & Transport
Norwegian Red Cross 9,069 9,069
C2. Inkind Goods & Transport 9,069 9,069

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 1,260,481 1,260,481
E. Expenditure -1,118,866 -1,118,866
F. Closing Balance = (B + C + E) 141,615 141,615

Other Income
Programme & Services Support Recover 589 589
C4. Other Income 589 589

Selected Parameters
Reporting Timeframe 2013/8-2014/2 Programme MDRSD018
Budget Timeframe 2013/8-2015/2 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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Timeframe: 12 Aug 13 to 28 Feb 15
Appeal Launch Date: 12 Aug 13
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 7,384,813 7,384,813
Relief items, Construction, Supplies
Shelter - Relief 420,000 240,240 240,240 179,760

Clothing & Textiles 437,400 193,124 193,124 244,276

Water, Sanitation & Hygiene 3,170,295 46,194 46,194 3,124,101

Medical & First Aid 1,091,460 9,068 9,068 1,082,392

Teaching Materials 30,000 30,000

Utensils & Tools 362,700 30,493 30,493 332,207

Total Relief items, Construction, Supp 5,511,855 519,120 519,120 4,992,735

Land, vehicles & equipment
Computers & Telecom 1,009 1,009 -1,009

Total Land, vehicles & equipment 1,009 1,009 -1,009

Logistics, Transport & Storage
Storage 71,300 4,161 4,161 67,139

Distribution & Monitoring 1 1 -1

Transport & Vehicles Costs 202,016 51,060 51,060 150,955

Logistics Services 13,015 13,015

Total Logistics, Transport & Storage 286,331 55,222 55,222 231,109

Personnel
International Staff 228,500 50,218 50,218 178,282

National Staff 483 483 -483

National Society Staff 356,820 106,463 106,463 250,357

Volunteers 249,680 141,168 141,168 108,512

Total Personnel 835,000 298,333 298,333 536,667

Consultants & Professional Fees
Consultants 20,000 12,822 12,822 7,178

Professional Fees -1,051 -1,051 1,051

Total Consultants & Professional Fees 20,000 11,771 11,771 8,229

Workshops & Training
Workshops & Training 103,778 1,561 1,561 102,216

Total Workshops & Training 103,778 1,561 1,561 102,216

General Expenditure
Travel 52,200 11,600 11,600 40,600

Information & Public Relations 39,208 320 320 38,888

Office Costs 19,800 1,693 1,693 18,107

Communications 1,500 1,613 1,613 -113

Financial Charges 4,000 -9,073 -9,073 13,073

Other General Expenses 871 871 -871

Shared Office and Services Costs 60,425 21,139 21,139 39,286

Total General Expenditure 177,133 28,163 28,163 148,970

Operational Provisions
Operational Provisions 125,347 125,347 -125,347

Total Operational Provisions 125,347 125,347 -125,347

Indirect Costs
Programme & Services Support Recover 450,716 67,634 67,634 383,082

Total Indirect Costs 450,716 67,634 67,634 383,082

Pledge Specific Costs

Selected Parameters
Reporting Timeframe 2013/8-2014/2 Programme MDRSD018
Budget Timeframe 2013/8-2015/2 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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Timeframe: 12 Aug 13 to 28 Feb 15
Appeal Launch Date: 12 Aug 13

Interim Report

Interim Report Prepared on 02/Apr/2014 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 7,384,813 7,384,813
Pledge Earmarking Fee 8,006 8,006 -8,006

Pledge Reporting Fees 2,700 2,700 -2,700

Total Pledge Specific Costs 10,706 10,706 -10,706

TOTAL EXPENDITURE (D) 7,384,813 1,118,866 1,118,866 6,265,947

VARIANCE (C - D) 6,265,947 6,265,947

Selected Parameters
Reporting Timeframe 2013/8-2014/2 Programme MDRSD018
Budget Timeframe 2013/8-2015/2 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 7,384,813 1,260,481 1,260,481 1,118,866 141,615

Subtotal BL2 7,384,813 1,260,481 1,260,481 1,118,866 141,615

GRAND TOTAL 7,384,813 1,260,481 1,260,481 1,118,866 141,615

Selected Parameters
Reporting Timeframe 2013/8-2014/2 Programme MDRSD018
Budget Timeframe 2013/8-2015/2 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)
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