
 

DREF Operation no MDRRU025 Glide n° 2018-000360-RUS 

Date of issue: 12 November 2018  Expected timeframe: 
11 November 2018 – 11 March 2019 (4 months) 

Category allocated to the disaster or crisis: yellow 

DREF allocated: CHF 185,622 

Total number of people affected: 11,300 Number of people to be assisted: 2,600 

Host National Society presence:  
The Russian Red Cross Society (RRC), HQ and regional branch in Krasnodar region with five staff and 30 volunteers  

Other partner organizations actively involved in the operation:  
Ministry of Emergency Situations (EMERCOM), Regional government 

 

A. Situation analysis 

Description of the disaster  

Due to heavy rains and storms starting on 24 October 2018, a total of 
2,545 houses of Krasnodar Krai (region) of Russia were flooded, 
affecting tens of thousands of people. With over 200,000 inhabitants 
living in the disaster-hit areas, the governor of Krasnodar Krai declared 
a state of emergency on 25 October. The local authorities started the 
response and relief operation immediately and 600 people were 
evacuated from the flooded houses.  

According to the Ministry of the Russian Federation for Civil Defence, 
Emergencies and Elimination of Consequences of Natural Disasters 
(EMERCOM), 29 communities in Krasndoar Krai (Tuapse district, 
Apsheron district and Sochi district) have been affected by floods. Six 
people are reported dead. The rail and road connections have been 
disrupted. Some people have completely lost their houses and will 
need to rebuild from scratch, while other people have their houses 
partially destroyed, and will need support with refurbishment. 2,545 
houses are officially reported to be damaged, affecting 7,314, people. 

The final estimation of the scale of damage and the final number of 
casualties is still in progress.  

In addition to the above, according to the estimations of the RRC, at 
least 4,000 people need support but are unaccounted for yet: their 
houses were not damaged, but agricultural land or livestock was 
affected. Additionally, there are displaced people from Ukraine and 
those who do not have a status of permanent residence, but just live 
in the affected area. These people will also require support in restoring 
their households. Thus, in total, the estimated number of people 
affected by the floods is 11,300.  

 
 

 

Emergency Plan of Action (EPoA) 

Russian Federation: Floods in Krasnodar Krai 

Flooded area in Krasnodar Krai, 27 October 2018. 
Photo: RRC 

Flooded area in Krasnodar Krai, 27 October 2018. 
Photo: RRC 

http://23.mchs.gov.ru/operationalpage/operational/item/7639881/
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Summary of the current response 

Overview of Host National Society 

Starting from 25 October, the RRC is continuously monitoring the 
situation and remain in constant contact with the EMERCOM and 
local authorities. Right after the disaster, the RRC provided relief 
assistance using the supply stored in their emergency stocks and 
organised collection of food and hygiene items. On the same day, 
the Russian Red Cross (RRC) posted a field report on the IFRC GO 
platform. 

The RRC branch in Apsheron has distributed 70 sets of bedding 
and 35 blankets from its emergency stocks. In Krasnodar Krai, the 
RRC have already collected and distributed food items (put 
together in 100 food parcels) and 1 MT of the donated second-hand 
clothes. The RRC also distributed 10 MT of drinking water donated 
by Coca-Cola. Collection of clothes, food and non-food items is 
ongoing in the regional RRC Krasnodar Branch. On-site 
assessment is being conducted by the local Red Cross branches in 
cooperation with the EMERCOM and local authorities. The RRC HQ staff will join the regional branches during further 
phases (pre-distribution assessment, distribution, monitoring). 

Overview of Red Cross Red Crescent Movement in country 

The IFRC Country Cluster Office for Russia, Belarus and Moldova, based in Moscow, provides technical and advisory 
support to the RRC at HQ level in disaster response and capacity-building. The Country Cluster Office also ensures 
overall coordination with the RRC and the ICRC to deliver effective and coordinated assistance to affected populations. 
The ICRC’s Regional Delegation in Moscow provides capacity-building support to the RRC in emergency preparedness 
and response, first aid and dissemination of humanitarian values and fundamental principles. 

Red Cross Red Crescent Movement Coordination is ensured by a Movement Coordination Agreement signed between 
the RRC, the IFRC and the ICRC. The agreement provides a solid base for overall coordination in case of disasters and 
delegates the coordination lead role to the RRCS. The Movement Coordination mechanism functions at the leadership 
level through ad-hoc meetings between the RRCS, the IFRC and the ICRC. There are annual joint planning meetings 
organized by the IFRC and the ICRC with participation of the RRCS’s HQ and branches, as relevant. 

Overview of non-RCRC actors in country 

EMERCOM is the leading state agency that provides complex response in case of disasters and other emergency 
situations. Financial assistance to the affected population is provided through the local social protection agencies. 
EMERCOM deals primarily with engineering tasks: pumping water, building temporary dams, annihilating dead livestock 
and poultry, etc.  

The Russian Red Cross cooperates with the Russian EMERCOM on the basis of the cooperation agreement that 
identifies the role of parties in case of disasters. Representatives of the RRC branches are members of the State 
Emergency Commissions at federal and regional level and coordinate their disaster response activities with the relevant 
regional divisions of EMERCOM.  

The local authorities and EMERCOM established six temporary accommodation facilities to accommodate the 
evacuated population. In total, around 600 people were evacuated. As of 3 November, 139 people remain in the facilities, 
including 46 children. Many people returned to their houses or stay with their friends and relatives.  

During the recovery phase, the authorities will focus on the renovation of the destroyed houses and payment of 
compensations, which may take approximately two to three months. The affected persons receive a payment from the 
state in the amount of 10,000 Roubles (approx. CHF 130). If the property has been partially lost, the payment is 50,000 
Roubles (approx. CHF 750). If the property is completely lost, the compensation equals to 100,000 Roubles (approx. 
CHF 1,500). Vaccination started to prevent the possible spread of infectious diseases. 

Cola-Cola in Russia donated 10 MT of drinking water to be distributed to the affected population. The water was 
delivered to the affected area at Coca-Cola expense, as per global partnership agreement for disasters.   

  

RRCS volunteers assisting residents in Apsheron 
district of Krasnodar Krai Region. Photo: RRC 

https://go.ifrc.org/emergencies/3348
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Needs analysis, beneficiary selection, risk assessment and scenario planning 

Representatives of the local RRC branches and the local authorities conducted a rapid joint assessment in the disaster-
affected areas. People whose houses were destroyed completely, require all kind of possible support: food, water, 
clothes, accommodation, hygiene items, bed linen and blankets, psycho-social support. The needs of those whose 
houses were partially damaged or whose houses remained safe, but the livestock and fields were affected, vary. These 
people need food, water, hygiene items and bedding. The majority of people living in the area did not have insurance 
for their property because the insurance rates are too high.  

The total number of affected people is 11,300 (see the “Description of disaster” section). Since the peak of the floods 
was on 26 October, the number of affected people is not likely to change significantly. Based on the previous experience, 
the RRC can estimate that around 25% of the affected population (i.e. 2,600 people) will require support from the RRC, 
including the support provided within the DREF operation. During the first week of November 2018, a more detailed 
assessment has been conducted involving representatives of beneficiaries and other stakeholders. Based on the 
assessments, the RRC branches and authorities are going to prepare a list of beneficiaries as per the mutually agreed 
selection criteria. 

This DREF operation will focus on five main categories of beneficiaries who belong to the most-at-risk groups when a 
disaster strikes: 

• older people; 

• female-headed households1; 

• families with low-income; 

• large families; 

• people with disabilities; 

• persons with undefined legal status in the area (e.g. displaced persons from Ukraine who live in the flooded 
area). 

 
The pre-selection of beneficiaries is based on the previous experience of the RRC and is defined by the level of 
vulnerability. However, the socio-economic status of the beneficiaries will be also considered when composing the final 
lists of beneficiaries of the operation. Such lists will be drafted together with the local authorities and EMERCOM who 
have the detailed information about the inhabitants of the area.  

In total, within the operation, 1,200 most-vulnerable households, mostly in extreme poverty, are planned to be supported 
(around 2,600 individuals, 2–3 persons per household) pending the detailed assessment results. RRC estimates that, 
out of the 2,600 individuals, 50 per cent lost their home completely, 30 per cent had their houses damaged, 10 per cent 
incurred significant loss of property (livestock, crops), and 10 per cent are not receiving compensation from the state. 

On 29 October, the EMERCOM reported that in 20 settlements the water supply is damaged because of floods. 
EMERCOM is taking water samples to check for possible infections, cleaning the flooded wells (67 as of 2 November), 
implementing immunization and distributing drinking and technical water. Due to the risk of water-borne and infectious 
diseases, as well as the stressor effects of such disaster events, particularly on children, older people and women, the 
RRC’s hygiene promotion, first aid and psychosocial support remains highly relevant in all three districts of Krasnodar 
region. The authorities report minor damage of toilets in rural area, not many cases of well contamination and minor to 
the water stations that will be repaired in the coming days. Drinking water has already been delivered to those who 
needed it and the authorities will completely resolve the water delivery issue within the first week of November.  

Currently, according to EMERCOM's forecast, a repetition of floods is not expected in the area. There are no significant 
risks or security concerns that could potentially affect the implementation of the operation. The only risk factor is the 
difficult access to the affected areas as many of the roads have been destroyed. The RRC is expecting EMERCOM ’s 
assistance in accessing the affected areas and deploying its relief assistance including manpower.  
 
 

 
 
 
 
  

                                                      
1 A family where several generations might live together, but there are no men supporting the household. E.g. a woman, her daughter 
and her granddaughter. Such families have low income and experience difficulties in cooping in time of crisis.  

http://23.mchs.gov.ru/operationalpage/operational/item/7630493/
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B. Operational strategy and plan 

Overall objective 

The operation aims to provide immediate assistance to cover the needs of 2,600 most vulnerable people 
affected by the massive floods in Krasnodar Krai over four months. 
 

Proposed strategy 

The operation will have a strong relief focus providing the affected population with items of basic needs. The RRC staff 
and volunteers already were mobilized and will continue to actively participate in the response, both supporting the 
activities of the local authorities and EMERCOM units as well as implementing regular RRC activities. All distributions 
are and will continue to be undertaken in close on-the-ground coordination with all stakeholders involved. Therefore the 
operational strategy of this DREF operation is complementary to the support EMERCOM and other actors are providing 
to the affected population.  

The RRC identified the needs of the 2,600 most vulnerable people affected by floods as follows: 

• 1,200 complementary food parcels (1kg sugar, 2kg flour, 1l oil, 0.5kg pasta, 0.1 kg tea, 2x0.5kg canned meat, 
2x0.5kg canned fish, 1kg oatmeal, 0.4kg condensed milk, 1kg buckwheat and 1kg rice) – one parcel per 
household is sufficient for one month; 

• 1,200 complementary hygiene kits (towels, toilet soap, utility soap, shampoo, toilet paper, toothbrushes, 
toothpaste, washcloth, washing powder, sanitary towels) – one kit per household sufficient for one month for 
three people; 

• 500 packages of diapers for children and adults (the proportion between children and adults is to be identified 
during the on-field needs assessment) – two packages per person; 

• 2,600 sets of bed linen – one per person; 

• 2,600 sets of bedding (blanket and pillow) – one set per person; 

• 1,200 bottles with means for cleaning and disinfection – one per household. 
 

According to the forecast of the local authorities, within the next two weeks, the majority of the evacuated families will 
already have returned to their houses. Thus, the distribution will be carried out at their place of residence by the RRC 
staff and volunteers with the participation of local authorities.  

The role of the Russian Red Cross is currently defined as: 
- provision of goods of primary necessity (food and hygiene parcels, water and bedding) to the most vulnerable 

persons affected; 

- monitoring of the situation in the flooded area together with the EMERCOM; 

- distribution of means for cleaning and disinfection to the flooded houses. 

 

The RRC will use the infrastructure available in the region: the local authorities will provide warehouse to store parcels 
before distribution and EMECOM will support the delivery of aid to the affected areas.  

The assistance provided by the Red Cross will be complement the support that the government is providing.   
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Operational support services 

Human resources 

The operation will be coordinated by the RRC HQ disaster response department and Krasnodar Krai branch staff in their 
areas of responsibility. One disaster management coordinator and finance officer in Krasnodar Krai will be allocated to 
support the response; on the RRC HQ level, a disaster management operations coordinator, a logistics assistant and a 
financial officer will be allocated to coordinate, manage and monitor the response. In total, five staff will be involved in 
implementation of the operation. 30 volunteers are deployed to support the operation. The volunteers will receive full 
insurance coverage as per IFRC standards.  

The IFRC Country Cluster Office will be providing the ongoing technical support with the implementation including 
human resources. 

A Regional Disaster Response Team will also be deployed to assist the RRC with the distributions and post-distribution 
monitoring visits.   

Logistics and supply chain 

Relief items will be purchased locally, subject to availability of markets and in accordance with the standard procurement 
procedures of the RRC and the IFRC. All accompanying documentation (at least three quotes approved by LSRs, a 
comparative BID analysis) will be properly stored and archived. All purchase files that are equal to or exceed CHF 
50,000 will be confirmed by the IFRC Logistics unit. The IFRC Regional Office for Europe and the Global coordinator 
for logistics and procurement in Budapest will provide technical support for procurement procedures.  

The distributions will start on week 8 of the operation and will end on week 12. 

Information technologies (IT) 

The RRC HQ continues to maintain regular communication with its field branches through electronic means of 
communication, mobile network, and via internet.  

Communications 

The RRC will be carrying out active communication activities to provide up-to-date information about the flood situation, 
the forecasts as well as relief activities undertaken. News articles, press releases, photos and fundraising 
announcements will be uploaded on the RRC website and shared with the media. The RRC field staff and volunteers 
will be available for media interviews with prior coordination with the RRC communications focal point. A press-
conference will be organized by the RRC to report on the operation. 

The IFRC Country Cluster Office continues to support the RRCS in building its communications capacities and 
developing compelling communications tools. A field visit of IFRC Communications Officer, accompanied by a 
professional photographer is planned to support RRC in content gathering and the organization of the press conference.   
As an outcome of the field visit, the IFRC will feature human interest stories related to the RRC flood relief response 
and needs on its website IFRC.org and IFRC Europe Twitter account.  

Planning, monitoring, evaluation, & reporting (PMER)  

There is a regular reporting scheme in place, with the RRC regional branches submitting a weekly report each Friday to 
the RRC HQ in Moscow about the activities implemented and the flood situation in their respective region. The RRC will 
provide weekly updates on the implementation of the operation to the IFRC, as well as a final report on the operation. 
Monitoring visits to the affected areas will be organized by the RRC and the IFRC. A Lessons Learned Workshop will 
be organized to evaluate the results of the operation, share the challenges and best practices and develop 
recommendations for future similar operations. 

Administration and Finance 

The RRC will ensure proper use of financial resources in accordance with the conditions set out in the Memorandum of 
Understanding signed between the RRC and the IFRC. The IFRC will ensure that all allocated financial resources are 
managed in full compliance with respective IFRC standards and DREF guidelines.  

 

 

http://www.redcross.ru/
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Detailed Operational Plan 

 

Shelter 
People targeted: 2,600 
Male: 1,000 
Female: 1,600 
Requirements (CHF): 78,500 

 

Needs analysis: Currently around 11,300 people are affected by floods in Krasnodar Krai. The RRC identified the needs of 2,600 people living in the affected area as the 

most urgent. The representatives of the local RRC branches and the local authorities conducted a rapid joint assessment in the disaster-affected areas. People whose houses 
were destroyed completely, require all kind of possible support: food, water, clothes, accommodation, hygiene items, bed linen and blankets, psycho-social support. The needs 
of those whose houses were partially damaged or whose houses remained safe, but the livestock and fields were affected, vary. These people need food, water, hygiene items 
and bedding. 

Population to be assisted: 2,600 people living in 1,200 households are estimated to be the most vulnerable (according to the beneficiary criteria detailed in the first 

section), whose access to appropriate shelter needs is of concern. The property of these people is severely or completely damaged and the families were evacuated. The RRC 
will distribute 2,600 sets of bed linen and 2,600 sets of bedding (blanket and pillow) amongst them.  
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-being and longer term recovery 
through shelter and settlement solutions 

Shelter Output 1.1:  Short, medium and long-term shelter and settlement assistance is 
provided to affected households 

2,600 people reached with bedding and bed linen 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Detailed needs assessment in the affected areas x x x x             

AP005 
Local procurement of emergency items and prepositioning at the 
RRC warehouses  

   x x x x          

AP005 Prepositioning of procured materials close to the affected areas       x x         

AP005 
Coordination with local emergency departments and local 
authorities 

x x x x x x x x x        

AP005 Bedding and bed linen distributions        x x x x x     

AP008 Setting up the distribution points    x x            

AP005 Monitoring of procurement and supply chain, reporting   x x x x x x x x x x x x x x 
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Livelihoods and basic needs 
People targeted: 2,600 
Male:1000 
Female:1600 
Requirements (CHF): 26,900 

 

Needs analysis: Currently around 11,300 people are affected by floods in Krasnodar Krai. The RRC identified the needs of 2,600 people living in the affected area as the 

most urgent. The representatives of the local RRC branches and the local authorities conducted a rapid joint assessment in the disaster-affected areas. People whose houses 
were destroyed completely, require all kind of possible support: food, water, clothes, accommodation, hygiene items, bed linen and blankets, psycho-social support. The needs 
of those whose houses were partially damaged or whose houses remained safe, but the livestock and fields were affected, vary. These people need food, water, hygiene items 
and bedding. 

Population to be assisted: 2,600 people living in 1,200 households are estimated to be the most vulnerable, whose access to basic food items is of a concern. The 

RRC will distribute 1,200 food parcels among them. 
 

P&B 
Output 
Code 

Livelihoods and basic needs Output 1.2: Basic needs assistance for livelihoods security 
including food is provided to the most affected communities 

2,600 people reached with food parcels 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP008 Detailed Assessment of needs of the affected population x x x x             

AP008 Local procurement of emergency items    x x x x          

AP008 
Coordination with local emergency departments and local 
authorities 

x x x x x x x x x        

AP008 Food parcels distribution              x  x  x x x        

AP008 Monitoring of beneficiaries and distribution    x x x x x x x x x     

AP008 Setting up the distribution points    x x            

AP008 
Monitoring of procurement and supply chain, post-distribution 
monitoring, and reporting           x x x x x x 
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Water, sanitation and hygiene 
People targeted: 2,600 people 
Male:1000 
Female:1600 
Requirements (CHF): 29,600 

 

 

Needs analysis: Currently around 11,300 people are affected by floods in Krasnodar Krai. The RRC identified the needs of 2,600 people living in the affected area as the 

most urgent. The representatives of the local RRC branches and the local authorities conducted a rapid joint assessment in the disaster-affected areas. People whose houses 
were destroyed completely, require all kind of possible support: food, water, clothes, accommodation, hygiene items, bed linen and blankets, psycho-social support. The needs 
of those whose houses were partially damaged or whose houses remained safe, but the livestock and fields were affected, vary. These people need food, water, hygiene items 
and bedding. 

Population to be assisted: 2,600 people living in 1,200 households are estimated to be the most vulnerable, whose hygiene situation is of a concern. The RRC will 

distribute 1,200 hygiene kits among them. In addition, a leaflet with the information about hygiene monitoring measures after floods will be disseminated together with the 
hygiene kits. 
 

P&B 
Output 
Code 

WASH Outcome1: Immediate reduction in risk of waterborne and water related diseases in 
targeted communities 

2,600 people are provided with hygiene monitoring measures  

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training 
on how to use those goods is provided to the target population   

1,200 households provided with a set of essential hygiene items 

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 

Determine the needs for hygiene NFIs, including soap, water 
storage, menstrual hygiene and special needs of children and 
older people for each community based on health risks and user 
preference in targeted communities  

 x  x  x  x                         

AP030 Local procurement of emergency items    x x x           

AP030 
Coordination with local emergency departments and local 
authorities 

   x x x x x x x x X     

AP030 
Distribute 1,200 hygiene kits, sufficient for one month for three 
people  

       x x x x X     

AP030 
Distribute 1,200 bottles with means for cleaning and disinfection 
(1 per household)        x x x x X     

AP030 
Distribute 500 Diapers for children and adults (2 packages per 
person)         x x x x x     

AP030 Monitoring of beneficiaries and distribution    x x x x x x x x x     

AP030 Monitoring of procurement and supply chain, reporting    x x x x x x x x x x x x x 
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P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are facilitated to ensure that National Societies have the 
necessary legal, ethical and financial foundations, systems and structures, competences and capacities to plan and perform  

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   

Activities planned / Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP040 Ensure that volunteers are insured x x x x             

AP040 
Provide complete briefings on volunteers’ roles and the risks they 
face 

 x x x x            

AP040 Ensure volunteers are aware of their rights and responsibilities  x x x x x x x x x x x     

AP040 Ensure volunteers’ safety and wellbeing   x x x x x x x x x x x     

AP040 Ensure volunteers are properly trained   x x x x            

AP040 
Ensure volunteers’ engagement in decision-making processes of 
respective projects they implement 

 x x x x x x x x x x x     

P&B 
Output 
Code 

Output S1.1.7: NS capacity to support community-based disaster risk reduction, response and preparedness is strengthened 

 Activities planned / Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP002 
The coordination workshop and LLW/evaluation at the end of the 
operation 

x x x x         x x x x 

 
Press-conference to provide information about the implementation 
of the operation is organized 

            x x x x 

 

  

Strategies for Implementation 
Requirements (CHF): 39,293 
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P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is 
maintained 

 

Activities planned / Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP046 
Deployment of RDRT mission to support the distribution of relief 
items 

    x x x x x x x      

 Activities planned / Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP053 Communications work x x x x x x x x x        

P&B 
Output 
Code 

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative 
support is provided contributing to efficient operations and ensuring effective use of assets; 
timely quality financial reporting to stakeholders 

 

Activities planned 
Week 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP064 Finance work x x x x x x x x x x x x x x x x 

AP065 Administration work x x x x x x x x x x x x x x x x 

P&B 
Output 
Code 

Output S4.1.4: Staff security is prioritised in all IFRC activities  

Activities planned 
Week  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP066 Security x x x x x x x x x x x x     

 

 

Budget 

 
The total budget of this DREF operation is CHF 185,622. Please click here to see the detailed budget. 

 
Click here 

1. Click here to see the map of the operation. 

2. Click here to return to the title page. 
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Contact information   

For further information specifically related to this operation please contact: 

Russian Red Cross Society 

• Raisa Lukuttsova, President; 
phone: +7 495 126 7571; email: mail@redcross.ru 

• Alexander Kudakaev, Head of Disaster Management Department; 
phone: + 7 985 761 66 31; email: kudakaev@redcross.msk.ru 

IFRC Country Cluster Support Team, Moscow 

• Olga Dzhumaeva, Head of Country Cluster Support Team, a.i. Russian Federation, Belarus, Moldova; 
phone: + 7 495 126 15 66; email: olga.dzhumaeva@ifrc.org 

IFRC Regional Office for Europe, Budapest 

• Seval Guzelkilinc, Disaster Management Coordinator; 
phone: +36 1 888 45 05; email: seval.guzelkilinc@ifrc.org  

 

How we work   

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGOs) in 

Disaster Relief and the Humanitarian Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National Societies, with a view to preventing and alleviating 

human suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 
 

mailto:mail@redcross.ru
mailto:kudakaev@redcross.msk.ru
mailto:seval.guzelkilinc@ifrc.org
http://www.ifrc.org/Docs/idrl/I259EN.pdf
http://www.sphereproject.org/




DREF Operation
Russia: Floods

MDRRU025

Budget Group

500 Shelter - Relief 0 0

501 Shelter - Transitional 0 0

502 Construction - Housing 0 0

503 Construction - Facilities 0 0

505 Construction - Materials 0 0

510 Clothing & Textiles 78,000 78,000

520 Food 26,400 26,400

523 Seeds & Plants 0 0

530 Water, Sanitation & Hygiene 27,600 27,600

540 Medical & First Aid 0 0

550 Teaching Materials 0 0

560 Ustensils & Tools 0 0

570 Other Supplies & Services 0 0

571 Emergency Response Units 0 0

578 Cash Disbursments 0 0

Total RELIEF ITEMS, CONSTRUCTION AND SUPPLIES132,000 132,000

580 Land & Buildings 0 0

581 Vehicles 0 0

582 Computer & Telecom Equipment 0 0

584 Office/Household  Furniture & Equipment 0 0

587 Medical Equipment 0 0

589 Other Machiney & Equipment 0 0

Total LAND, VEHICLES AND EQUIPMENT 0 0

590 Storage, Warehousing 0 0

592 Dsitribution & Monitoring 5,100 5,100

593 Transport & Vehicle Costs 1,200 1,200

594 Logistics Services 0 0

Total LOGISTICS, TRANSPORT AND STORAGE6,300 6,300

600 International Staff 10,000 10,000

661 National Staff 0 0

662 National Society Staff 11,400 11,400

667 Volunteers 1,545 1,545

669 Other Staff Benefits 0 0

Total PERSONNEL 22,945 22,945

670 Consultants 0 0

750 Professional Fees 0 0

Total CONSULTANTS & PROFESSIONAL FEES0 0

680 Workshops & Training 3,000 3,000

Total WORKSHOP & TRAINING 3,000 3,000

700 Travel 4,800 4,800

710 Information & Public Relations 1,900 1,900

730 Office Costs 2,000 2,000

740 Communications 1,348 1,348

760 Financial Charges 0 0

790 Other General Expenses 0 0

799 Shared Office and Services Costs 0 0

Multilateral 

Response

Appeal 

Budget CHF



Total GENERAL EXPENDITURES 10,048 10,048

0 0

830 Partner National Societies 0 0

831 Other Partners (NGOs, UN, other) 0 0

Total TRANSFER TO PARTNERS 0

599 Programme and Services Support Recovery11,329 11,329

Total INDIRECT COSTS 11,329 11,329

TOTAL BUDGET 185,622 185,622

Available Resources

Multilateral Contributions 0

Bilateral Contributions 0

TOTAL AVAILABLE RESOURCES 0 0

NET DREF NEEDS 185,622 185,622
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