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ECUADOR: 
VOLCANIC ERUPTION 

Appeal No. MDREC002 
9 January 2006 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in 185 countries.  

In Brief 
Operations Update no. 3; Period covered:  7 October to 4 January 2006; Appeal target: CHF 
632,064 (USD 514,753 OR EUR 400,384); see the operational summary below for a list of current 
donors to the Appeal.  Coverage percentage to be confirmed.  
 
(The Contributions List is currently being compiled and will be available on the website in due course, along 
with an Interim Financial Report) 
 
Appeal history: 

• Launched on 23 August 2006 for CHF 632,064 (USD 514,753 OR EUR 400,384) for 5 months to 
assist 5,475 beneficiaries; (1,095 beneficiary families) 

• Final Report is therefore due on 23 April 2007. 
• Disaster Relief Emergency Funds (DREF) allocated: CHF 85,000 (USD 68,079 or EUR 54,092). 

Operational Summary:  
 
During this period, activities have continued within the Ecuadorian Red Cross’s (ERC) Plan of Action to 
respond to the needs of 1,095 families (5,475 people) who were affected by the volcanic eruption in August. The 
number of beneficiaries has been revised within the Plan of Action and the budget. All families were identified as 
those worst affected by the eruption in the Provinces of Chimborazo and Tungurahua.  
 
The following activities have taken place during this period: distribution of food packages, hygiene kits and 
cleaning kits to families and education kits and basic hygiene kits to children; provision of  pre-hospital care to 
communities by medical brigades on two three-day visits to Chimborazo and Tungurahua; water and sanitation 
activities have been underway and chlorinating machines have been distributed to four communities; 
psychosocial support activities have taken place in benefit of ERC volunteers and affected communities; 
strengthening of the National Society’s response capacity has continued and proven effective in the 
implementation of activities. 
  
Coordination has been ongoing with Partner National Societies (PNS) and with external actors such as 
European Commission’s Humanitarian Aid Office (ECHO), Pan American Health Organization (PAHO),  Food 
and Agriculture Organization (FAO), World Food Programme (WFP), the Ecuadorian Government and Civil 
Defence.  
 
Contributions to the Appeal received from British Red Cross, Canadian Red Cross, Japanese Red Cross Society, 
Monaco Red Cross, Netherlands Red Cross and Swiss Red Cross have directly contributed to the Federation’s 
Appeal. In addition, the Italian Government made a significant contribution leading to almost complete coverage 
of the Appeal.  
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Several bilateral contributions have been made to the ERC in support of activities, private and individual 
contributions have also been made to support the families affected. Bilateral contributions towards the ERC’s 
Plan of Action include those from the United States Office for Foreign Disaster Assistance (OFDA)-  through 
the American Red Cross- the Chinese Red Cross, Spanish Red Cross, Children International, Fundacion 
Ecuador Mi Pais, Casino Montecarlo, Embassy of Malta, Polish Consulate, Women’s Foundation Soroptimist, 
Association of Ecuadorians Resident in Holland, Coca Cola and Oleoducto de Crudo y Pescado.  
 
The Ecuadorian Red Cross has significantly contributed to the Plan of Action through logistics and technical 
support. 
 
Total contributions, both through the Appeal and bilateral, have ensured almost complete coverage of the 
budgeted amount. Although almost all funds have been spent following the Plan of Action’s schedule, this has 
yet to be shown in the Balance of Funds, as the National Society is finalizing accounts. An updated contributions 
list will be available in due course. 
 
The ERC, with support from the Federation, is working to ensure that beneficiaries’ needs are met through the 
activities being carried out and that contributions are utilized in the most effective manner.  
 
The International Federation undertakes activities that are aligned with its Global Agenda, which sets out 
four broad goals to meet the Federation's mission to "improve the lives of vulnerable people by mobilizing 
the power of humanity". 
 
Global Agenda Goals: 

• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent capacity to address the most 

urgent situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote respect for diversity and 

human dignity. 
 
For further information specifically related to this operation please contact: 
• In Ecuador: Ecuadorian Red Cross, Jorge Arteaga López, National Relief Director, Quito; phone 593- 
2-2954587; fax 593-2-295-72-56; mobile phone 593-9-8371632; email jarteaga@cruzroja.org.ec 
• In Lima, Peru: Giorgio Ferrario, Head of Regional Delegation, email giorgio.ferrario@ifrc.org, ‘phone (511) 
221 9006, fax (511) 441-3607 
• In Panama: Stephen McAndrew, Coordinator, Federation Pan American Disaster Response Unit 
(PADRU) Panama; email stephen.mcandrew@ifrc.org, phone (507) 316-1001, fax (507) 316-1082 
• In Geneva: Olaug Bergseth, Federation Regional Officer, Americas Department, e-mail: 
olaug.bergseth@ifrc.org, phone:41-22-730-4535, fax: 41-22-733-0395 
 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster Relief and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual Appeal. For 
support to or for further information concerning Federation programmes or operations in this or other countries, or for 
national society profiles, please also access the Federation’s website at http://www.ifrc.org 
 
For longer-term programmes, please refer to the Federation’s Annual Appeal. 
 
Background 
 
Since reawakening seven years ago, the Tungurahua volcano in Ecuador - at 5,023 meters above sea level - has 
been in an eruptive state throughout 2006. In May, the volcano began emitting loud and frequent explosions, 
showing increased activity and causing a limited state of emergency at the time. Tungurahua erupted again in July 
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2006, spewing ash and molten rock up to 15 kilometres high. The Ecuadorian Geophysics Institute confirmed that 
the volcano had changed its behaviour significantly by expelling four new lava flows. 
 
The Ecuadorian Red Cross activated its emergency Plan of Action in response to this eruption, mobilising more 
than 240 volunteers to the area. In July, CHF 85,000 (USD 68,079 or EUR 54,092) was allocated from the 
Federation’s Disaster Relief Emergency Fund (DREF) to support the 537 families (2,685 people) affected and the 
needs of the operation. 
 
On 16 August, the Tungurahua volcano erupted with greater force causing the emission of gases, ash, volcanic 
rock and pyroclastic flows to travel into nearby areas, damming two rivers. The cloud of ash from the eruption 
reached 10 kilometres high and covered nearby communities in a blanket of ash and volcanic residues, causing 
people to abandon their homes. As many as 15,000 people were evacuated on the day of the eruption. As a result 
the Ecuadorian Government declared a state of emergency in the four main Provinces affected by the volcanic 
eruption: Chimborazo, Tungurahua, Bolívar and Pastaza. The day after the eruption, the Government declared the 
area a disaster zone to allow for immediate measures to be taken to provide emergency relief to those worst 
affected. 

 
The impact of the eruption has been widespread. After the 

e
n
 
I
o
h
I
 
O
 
T
v
a

 

eruption families were displaced and evacuated to shelters, 
some even lost their homes. A number of health problems 
have been registered such as breathing difficulties, 
conjunctivitis, dermatitis and acute diarrhoea. The eruption 
also caused a significant impact on agriculture and thereby 
the livelihoods of the communities that depend on this. The 
Food and Agriculture Organization confirmed that the 
August eruption affected 2,607,541 livestock and small 
animals and 1,297,994 hectares of land, causing damage to 
crops such as corn, potatoes, beans and barley. 
 
After having carried out surveys to identify the beneficiary 
families in the ERC Plan of Action, it was decided that 
support should focus on families from areas worst affected 
by the eruption and those whose income-generating 
activities were negatively impacted.  
 
In September and October the volcano continued to show 
activity, minor eruptions and the emission of gases and ash 
were registered. Ash fell in communities located near the 
volcano in the areas of Baños, Runtún and Pondoa.  
 
On 18 October, a significant increase in activity was 
registered in the Tungurahua volcano, producing clouds of 
ash up to 3 km high and a flow of lava leading to the 

vacuation of 300 people. Ongoing monitoring of the volcano is taking place and up to this date the volcano has 
ot increased activity further. 

The Tungurahua volcano in Ecuador 

 

n November and December the volcano has remained moderately active, showing seismic movements, emission 
f gases and ash and volcanic tremors according to the Ecuadorian Geophysics Institute. Recent reports show there 
ave been no further eruptions in December, and although volcanic activity has decreased, the Geophysics 
nstitute recommends that authorities and local population remain alert to any change.  

perational developments 

he ERC has continued to implement the emergency Plan of Action in the two Provinces directly affected by the 
olcanic eruption; Chimborazo and Tungurahua. Activities have been taking place within the planned time frame, 
nd the Operation will come to a close on 31 January 2007. 
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Access to the affected areas has improved. There have been reports of electricity being cut off in certain areas 
surrounding the volcano. 
 
After the small eruption in October 2006, a shelter was activated in Penipe for approximately 300 people. Those 
communities that were evacuated at the onset of the emergency have since returned to their communities, as there 
are no shelters functioning at this time. Those who lost their homes have also returned to their communities, as 
there are delays in the construction of new homes within the Government-funded project (see below). These 
people are staying with relatives or friends.  
 
During this period, families have also returned to the area to check the state of their land as the planting season has 
begun; however the land at present is mostly unworkable. The clean up of soil and crops takes time and it could be 
up to a year until the land returns to normal and crops can be harvested again. The ERC has been coordinating 
with the Food and Agricultural Organization (FAO) and the Ministry of Agriculture and Livestock on this issue. 
Small farmers have been the worst affected and the eruption has changed their lives significantly, they are looking 
for alternative ways to secure their livelihoods. Communities accept that they will have to live with the 
Tungurahua volcano and the consequences it may bring. 
 
In December, the President of Ecuador re-issued the State of Emergency in the provinces of Tungurahua, 
Chimborazo and Bolívar. The Government has also made available human resources, materials and public and 
private sector services to continue responding to the effects of the eruption of the volcano. A number of 
Government Ministries will be involved in this process - all in coordination with the National Civil Defence within 
their respective areas of competencies.  
 
The Ministry of Housing and Urban Development has approved the resettlement projects for those affected by the 
volcanic eruption. These projects were presented at meetings in Chimborazo and Tungurahua provinces with 
Mayors from each district, members of local authorities and the affected communities. In total, four resettlement 
projects will provide housing for 553 families.  
 
Red Cross action - objectives, progress, impact 
 
Within the ERC’s Plan of Action, the needs of 1,095 families (5,475 people) affected by the eruption of the 
Tungurahua volcano will be responded to. To date, the operation has been carried out homogenously, ensuring an 
equal and even response to the families affected through coordinated distributions and attention. 
 
Objectives planned to carry out emergency relief activities 
 
Objective 1: 1,095 families (5,475 beneficiaries) will benefit from the provision of food packages in the 
Provinces of Tungurahua and Chimborazo. 
 
Progress/Achievements (activities implemented within this objective) 
A first distribution was carried out on 30 September and 1 October to 21 beneficiary communities, which took 
place according to plan and with the communities’ full support. (During this activity, 22 kg food packages meeting 
Sphere standards were distributed, thanks to the support of the Ecuadorian public.) 
 
A second distribution of 22 kg food packages took place on 28 and 29 October, thanks to support from the Italian 
Government. A third distribution of food packages was made on 1 and 2 December. All packages distributed meet 
Sphere standards. The last two distributions were supported by contributions made to the Appeal. 
 
Each kit distributed included: rice, beans, lentils, unrefined sugar cane, cooking oil, sugar, salt, pasta, flour, oats, 
quinoa and tuna.  
 
 
Impact  
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The distribution of food packages contributed to ensuring food security for the 5,475 people affected and 
supported by the Plan of Action. The families supported by the Plan of Action depend on agriculture and livestock 
as a way of living, both of which were severely damaged by the volcanic eruption.  
 
At the same time, distributions of food packages were timed to take place periodically to ensure support to those 
affected who are looking for ways to secure sources of food in the long run, particularly farmers. 
 
 

Left: ERC volunteers preparing food packages for  
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distribution 

nstraints 
ere are no constraints to be reported during this period.  

jective 2: 1,095 families (5,475 beneficiaries) will benefit from the provision of hygiene kits in the 
ovinces of Tungurahua and Chimborazo. 

ogress/Achievements (activities implemented within this objective) 
e first distribution of hygiene kits took place with the distribution of food packages on 30 September - 1 
tober. This distribution was carried out with support from USAID. The second and final distribution took place 
 15 and 16 November.   

ch kit distributed includes: toothpaste, toothbrushes, laundry soap, bathing soap, toilet paper rolls, razors and 
itary napkins. Workshops took place on personal hygiene with beneficiary families and in addition informal 

ks have taken place with communities at the time of distributions, where ERC volunteers and staff have done 
areness-raising talks about the importance of hygiene. 

pact  
e distribution of hygiene kits took place according to the Plan of Action. Combining the distribution of hygiene 
s with capacity building workshops and informal chats with the community has proved to be successful as 
ople not only had their basic needs met but are now considering ways of improving hygiene, which has the 
tential to have a positive impact in their quality of life. 

nstraints 
ere are no constraints to be reported during this period. 

jective 3: 1,095 families (5,475 beneficiaries) will be provided with cleaning kits in the Provinces of 
ngurahua and Chimborazo. 

ogress/Achievements (activities implemented within this objective) 
 19 and 20 October cleaning kits were distributed to the 21 beneficiary communities in the provinces of 
imborazo and Tungurahua. Each cleaning kit contained: rubbish bags, a bucket, a broom, a dustpan, disinfectant 
d detergent. 
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Impact 
The kits have proven to be extremely useful for communities in the clean up process due to the amount of ash and 
dust that has fallen. Ash continued to fall in some communities and having the cleaning utensils has helped 
communities move on in the face of this continued volcanic activity. As the distribution of cleaning kits on 20 
October in the province of Chimborazo was taking place, ash began to fall again in communities as a consequence 
of renewed volcanic activity.  
 
Constraints  
There are no constraints to be reported during this period. 
 
Objective 4: 1,400 children aged between 5 and 17 years will be provided with education kits and basic 
hygiene kits in the Provinces of Tungurahua and Chimborazo 
 
Progress/Achievements (activities implemented within this objective) 
The first distribution of education kits and basic hygiene kits took place on 11 October in the schools of Patate. 
Present at the distribution was the Ambassador for the People’s Republic of China, who supported the activity. 
 
The second distribution of education and basic hygiene kits took place over two days, on 24 October in 
Tungurahua and on 27 October in the province of Chimborazo.  
 
The education kits included: small and large schoolbooks, pens, pencils, a sharpener, a set of paints, a ruler, and an 
eraser. The basic hygiene kits included: toothpaste, toothbrushes, soap, toilet rolls, a comb, a hand towel, a plastic 
cup, masks, gauze and a bag. The intention is for these kits to be used by children at school, fulfilling their basic 
needs for school alongside the education kit. 
 
The distributions were carried out by ERC volunteers and Federation staff. On the same day of the distributions, 
staff and volunteers carried out sporting activities such as ball games with the children.  
 
In addition, through savings made within this activity, blackboards, markers and erasers were purchased and 
provided to schools in coordination with the United Nations Children’s Fund (UNICEF). 
 
Impact  
Both kits distributed have ensured the availability of important materials and items for school activities, which had 
been interrupted by the eruption of the Tungurahua volcano.  
 
Due to the negative impact of the eruption on the socio-economic situation of members of communities affected, 
the children’s parents were relieved that both kits were distributed. The materials have contributed to the 
continuation of everyday school activities.   
 
Constraints  
There are no constraints to be reported during this period. 
 
Health 
 
Objectives planned to carry out health activities 
 
Objective 1: 1,095 families (5,475 beneficiaries) will have access to and will be provided with medical care to 
improve health conditions in the Provinces of Tungurahua and Chimborazo. 
 
Progress/Achievements (activities implemented within this objective) 
Health problems that persist within the affected communities include, respiratory problems, gastrointestinal 
problems and eye problems - all caused by falling ash. The  ERC identified that the best way to respond to these 
health issues was through direct visits to the affected communities of medical brigades in order to provide care for 
those in need. 
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The medical brigade made its first visit on 21 October to the province of Chimborazo. This visit was organized in 
coordination with the Department of Health in Chimborazo through the Operating Emergency Committee (COE). 
As part of this joint initiative, it was decided that the medical brigade would leave a copy of the medical history of 
each person who received attention, as a way to start up medical histories of people from the communities. The 
ERC supported the preparation of medical histories, the purchase of the folders and – along with local authorities – 
the identification of a place to file the documents. The community of Cahuaju Alto was visited, where 
approximately 150 people were seen by the brigade.   
 
The medical brigade continued to visit affected communities in December. On the 8, 9 and 10 December the 
brigade visited Tungurahua and on the 15, 16 and 17 December the medical brigade visited Chimborazo. Each 
visit lasted three days to ensure proper treatment of affected families and to provide medicine for those who need 
to continue with treatment. 
 
The ERC have worked in strategic points in each Province, letting communities know well in advance when they 
would visit to ensure people could attend.  In total six visits will be made, three more visits will be carried out 
before the end of the operation. 
 
Impact  
The visits of medical brigades to communities were significant, as people were treated and medicines were 
provided so that people can continue with treatment at no additional cost. This was possible thanks to the 
contribution made by the Order of Malta of 770 medicine kits and donations of medicines from the ERC and the 
Federation Secretariat with an aim to secure the medicine needed.  
 
Constraints  
There are no constraints to be reported during this period.  
 
Objective 2: 1,095 families (5,475 beneficiaries) will have access to and will be provided with safe drinking 
water in the Provinces of Tungurahua and Chimborazo. 
 
Progress/Achievements (activities implemented within this objective) 
An analysis of the water systems used by the affected families within the target communities considered in the 
Plan of Action took place at the start of the operation, which led to the identification of activities in a Plan of 
Action to ensure the provision of safe drinking water for communities.  
 
The results of the analysis showed that although communities’ water systems are well organized, not one 
community uses chlorine to disinfect water for human consumption. In response to this, and within the plan to 
provide safe drinking water to affected families, five chlorinating machines were handed over to communities in 
affected areas.  
 
The chlorinating machines chosen have the capacity to produce 30 litres of chlorine per day and have a low 
consumption of electricity. It is estimated that chlorine production will need to take place between two and three 
times a week (depending on the community) to respond to the needs of the affected communities.   
 
In addition to chlorinating machines, this activity includes capacity building in hygiene, community health and 
risk management for affected families. It also includes the acquisition of bio security equipment for operators of 
the chlorinating machines and monitoring equipment in the use of chlorine.  
 
Another component considered necessary in this process is the acquisition of a water quality analysis kit and the 
respective training for ERC personnel using the kit. This will strengthen the capacities of the National Society in 
carrying out evaluations themselves. The water quality analysis kit includes: three containers of membrane Laurel 
Sulfate Broth; 1 PLD-3 step charger; porta Millipore filters; three boxes of 0.45 um Millipore filters; six containers 
of Media Pads and eight boxes tablets for water analysis. This kit is currently held by the Pan American Disaster 
Response Unit (PADRU) in Panama and will be sent to the ERC shortly.  
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On 24 November, 45 ERC volunteers participated in training on hygiene, community health and risk management, 
to be replicated within communities. The volunteers have previously provided training on these topics to 
community leaders and introduced similar topics to the community.  
 
Two capacity building workshops are planned within this activity to strengthen volunteers’ knowledge in these 
topics and provide training to the community. One took place in December and the other one will take place in 
January. After meetings with community leaders, the installation of chlorinating machines took place.  
 
In January 2007, a capacity building workshop on the use of the water quality analysis kit will take place with the 
participation of the Water and Sanitation Officer from PADRU. Monitoring will also be carried out within the 
communities during January on the use and production of chlorine.  
 
Support to activities to provide safe drinking water for communities is thanks to USAID, the Office of U.S. 
Foreign Disaster Assistance (OFDA) and funds contributed to the Appeal. USAID and OFDA supported capacity 
building activities for volunteers and the community in the use of chlorine and community health.  
 
All water and sanitation activities have been coordinated with other organizations carrying out similar activities.  
 
Impact  
The provision of safe drinking water to affected communities is considered a priority for the ERC in fulfilling the 
Plan of Action. The ERC has experience in implementing activities of this kind, and materials used for capacity 
building have been previously validated under similar circumstances. 
 
During monitoring visits to communities affected by the volcanic eruption, discussion groups were formed on the 
use of chlorine. Reactions by the communities at these meetings were positive, which increases the chances of 
greater sustainability of the use of chlorine and safe drinking water in the communities living near the Tungurahua 
volcano. It has proven important to work with the community regarding the use of chlorine in order to ensure the 
integration of this methodology. Capacity building sessions are also important within the community.   
 
Constraints  
Due to technical problems with providers, there was a small delay in the delivery of materials needed for the 
chlorinating machines; therefore the timeline of activities was 
delayed. Activities are now underway.  
 
Objective 3: 1,095 families (5,475 beneficiaries) will have access 
to and will be provided with psychosocial support in the 
Provinces of Tungurahua and Chimborazo. 
 
Progress/Achievements (activities implemented within this 
objective) 
This activity aimed to provide ERC volunteers with the tools to be 
able to respond to needs of the communities and provide them with 
psycho social support during an emergency.   
 
After initial delays due to continued volcanic activity, actions were 
underway in November. On 3-5 November, capacity building 
workshops were held in the town of Guano with 16 volunteers, four 
from each Province (Bolívar, Tungurahua, Chimborazo y Pastaza) 
affected by the volcanic eruption. The volunteers who participated in 
the workshops support activities in the areas of emergency relief and 
youth. The workshops covered issues such as appropriate 
psychosocial interventions before, during and after an emergency, 
mental health damage and needs analysis and psychological first aid. 
Participants were also invited to form part of the National Crisis Intervention Team to provide support in the 
central part of the country. A timeline was also defined during the workshop for actions to take place with the 
communities.  

Right: A child participating in a 
workshop on psychosocial support  
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Three workshops in psychosocial support took place in the Provinces of Tungurahua, Chimborazo, Pastaza and 
Bolívar for a total of 46 volunteers. The workshops focused on intervention in psychological crises caused by 
disasters and will focus on children and adolescents. Volunteers have since carried out replica workshops in 
Provincial Branches and with communities. In addition, community diagnostics in mental health have been carried 
out and in 2007 self help groups for volunteers will be set up in cases of stress in each Provincial Branch that took 
place in the capacity building.  
 
In the Province of Tungurahua the following replica workshops have taken place: in Huambaló one replica 
workshop for eight volunteers in psychosocial support for children and adolescents and one workshop with the 
community for 40 children in the community of Huambaló. Volunteers who participated in the workshops in 
Patate have since carried out a workshop for 30 children from the community of Loma Grande; volunteers in 
Ambato held a workshop for 13 adolescents from the Atenas School to facilitate and support activities taking place 
within the community. In the Province of Chimborazo, one workshop for 25 volunteers has been carried out and 
two community workshops for 160 volunteers took place in Penipe. The workshops for children have taken place 
in schools. 
 
Workshops for volunteers and communities are also taking place in the Provinces of Bolívar and Pastaza. 
Workshops are still underway in all four Provinces and activities to provide psychosocial support will continue 
until the end of the operation in January.           
 
Impact  
Psycho social support activities have shown to be important for communities as they face the ongoing threat of 
recurrent volcanic activity. The ERC decided to focus psychosocial support activities on children as they have 
been considerably affected by the volcanic eruption. The impact of this initiative is expected to be lasting as ERC 
volunteers will be prepared to provide psychosocial support to the community in the event of further volcanic 
activity. 
 
Constraints 
There were initial delays to the implementation of this activity due to continued volcanic activity in affected areas. 
 
Family Linking 
 
Objective 1: 100 people will be supported in the process of reuniting with family members in the Provinces 
of Tungurahua and Chimborazo 
 
Progress/Achievements (activities implemented within this objective) 
The ERC has decided that the activities planned under family linking are no longer needed as all families initially 
separated by the eruption have now been reunited. The emergency Plan of Action has been revised accordingly.  
 
Disaster Preparedness 
 
Objectives planned to carry out disaster preparedness activities 
 
Objective 1: 1,095 families (5,475 beneficiaries) will be provided with domestic protection kits in the 
Provinces of Tungurahua and Chimborazo. 
 
Progress/Achievements (activities implemented within this objective) 
The distribution of domestic protection kits took place on 30 September in Chimborazo and 1 October in 
Tungurahua. The kits include: a torch, masks, protective glasses, batteries, and a spade.  
 
In addition to the distribution, capacity building workshops and talks have taken place with the community on the 
use of the domestic protection kits and personal safety in the event of volcanic activity. 
 
Impact 
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The kits continue to provide protection and respond to basic needs for the affected communities particularly in the 
face of the ongoing volcanic activity. In addition, the communities are now better prepared for response in case of 
any further eruptions. 
 
Constraints 
There are no constraints to be reported during this period. 
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 Left: ERC volunteers helping members of communities with 

domestic protection kits  
 
 
 
 
 
 
 
 
 
 
 
 
 

bjective 2: The ERC is reinforced to respond to the situation and carry out the activities in support of the 
ffected communities in the Provinces of Tungurahua and Chimborazo 

rogress/Achievements (activities implemented within this objective) 
fter the eruption in August, the telecommunications system in the affected area did not work due to the quantities 
f ash that had fallen. Since then, telecommunications equipment stated within the Plan of Action has all been 
cquired and the system has been installed allowing ERC staff to communicate amongst themselves between 
rovinces.  

he coordinator and two field assistants have been hired and are currently working to support activities within the 
lan of Action. 

 
istribution of protective equipment for volunteers took place in each of the following places on 28 October: 
astaza 20 volunteers, Huambalo 10 volunteers, Chimborazo 20 volunteers, Patate 20 volunteers, Ambato 20 
olunteers, Bolívar 20 volunteers.  

he 20 Early Warning Systems installed in communities in the four Provinces in affected areas are in place for use 
n the event of an emergency. Although not within the Plan of Action, this activity is considered extremely 
mportant by the ERC and complements activities taking place within the Plan of Action.  Communities know how 
he systems work and these are now part of their everyday lives.  

ccompanying the Damage and Needs Assessment (DANA) kits, workshops will take place to support the ERC in 
he use of the kit. The first workshop was carried out in December and a second workshop will be carried out in 
anuary.  

hanks to support from ECHO Thematic funding, the ERC has continued working on the preparation of 
ontingency Plans with a view to consolidate the National Response Plan. The main activities developed over the 

ast few months have focused on the following areas: 
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- Design, validation and dissemination of matrixes (showing capacities, vulnerabilities and threats) 
- Preparatory workshop on the Esmeraldas Contingency Plan  
- Preparatory workshop on the Manabí Contingency Plan 
- Meeting with Presidents of district boards of Manabí, mostly affected by floods, with the technical team of 

the Food and Agriculture Organization (FAO), the sub-Secretary of the Ministry of Agriculture and 
Livestock, Civil Defence and main actors involved in the event of floods.  

  
Impact 
The strengthening of ERC capacities has been crucial during this period and has allowed for the activities within 
the Plan of Action to be carried out in the face of continued volcanic activity. The installation of all 
communications equipment has allowed for regular contact and enabled coordination between ERC Branches in 
the affected Provinces. The participation in the first DANA workshop has contributed to ensuring that the National 
Society has multidisciplinary staff specialist in DANA and available in the event of further volcanic activity. The 
complimentary activities of Early Warning Systems and the development of contingency plans, are further 
contributing to strengthening the National Society to be able to respond during emergencies and minimize the 
impact on vulnerable communities. 
 
Constraints 
There are no constraints to be reported during this period. 
 
Federation Coordination 
 
The ERC, with the support of representatives from the Federation Secretariat, reached an operational agreement 
with the World Food Programme (WFP) to support the distribution of food rations to an additional 1,000 families 
in the province of Chimborazo. The ERC carried out a survey of the affected population with the WFP. This 
operational agreement required logistical support from ERC in terms of the distributions.  
 
The ERC and the Federation representatives organized a meeting on humanitarian reform for staff from FAO and 
Ministry of Agriculture and Livestock, as requested by a representative of FAO.  In terms of agricultural 
rehabilitation, the ERC has participated in ongoing dialogue with FAO and the Ministry of Agriculture and 
Livestock as regards the response to the needs of the population. The land affected by the volcanic eruption could 
take up to a year to recover and therefore the agricultural rehabilitation plan will be long term and developed in 
due course.  
 
The ERC and Federation representatives have continued coordinating with the United Nations system, ECHO and 
the Ecuadorian Civil Defence. Agencies continue to cooperate with the objective of meeting the needs of the 
affected communities. WFP continues coordinating UNETE’s activities in ensuring effectiveness in the emergency 
response. The ERC is working closely with UNICEF and the National Institute for Family and Childhood 
(Instituto Nacional para la Niñez y la Familia - INNFA) on the project “return to happiness” and all activities 
involving children. 
 
In January 2007, the ERC and the WFP signed a cooperation agreement to work in coordination in the 
intervention, prevention, immediate response and mitigation of the effects of natural or manmade disasters in 
Ecuador, through the mobilization of food resources and capacity building in terms of food security.  
 
The Pan American Health Organization (PAHO) continues to support and strengthen the health services response 
and the ERC has ensured close coordination with the Ministry of Health.  The United Nations Development 
Programme (UNDP) continues to work on the early recovery strategy. All water and sanitation activities are being 
coordinated with organizations working to provide safe drinking water to affected communities.  
 
Contributions have been made directly to the Appeal through the Federation by the British Red Cross, the 
Canadian Red Cross, the Japanese Red Cross, the Monaco Red Cross, the Netherlands Red Cross and the Swiss 
Red Cross. In September a significant donation was made by the Italian Government contributing to almost full 
coverage of the Appeal.  The funds donated by the Italian Government contributed to a number of activities within 
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the Plan of Action, amongst those: psychosocial support, food packages, hygiene activities, water and sanitation, 
and medical and pre-hospital care.  
 
The ERC has maintained dialogue with representatives from Partner National Societies working in the country. 
Bilateral support has been provided by the American Red Cross, the Chinese Red Cross and the Spanish Red 
Cross, these bilateral donations are contributing to the Plan of Action.  In addition, thanks to OFDA funds, the 
American Red Cross is supporting the ERC Plan of Action through a bilateral contribution.  
 
The Ecuadorian Red Cross has also received a number of bilateral private contributions to the Plan of Action from 
Children International, Fundación Ecuador Mi País, Casino Montecarlo, Embassy of Malta, Polish Consulate, 
Women’s Foundation Soroptimist, Association of Ecuadorians Resident in Holland, Coca Cola and Oleoducto de 
Crudo y Pescado. The Ecuadorian public has made contributions, reaching the equivalent of 93 tonnes of 
humanitarian aid. In addition, the ERC has significantly contributed to the Plan of Action through logistics and 
technical support. 
 
Red Cross and Red Crescent Movement -- Principles and initiatives  
 
The Federation is supporting the Ecuadorian Red Cross to assist the communities that have been affected by the 
volcanic eruption. In the planned operation, the activities to be carried out in search and rescue, first aid care, 
psychosocial support, and emergency assistance are based upon the principle of humanity. Beneficiary selection 
criteria focus on the level of vulnerability of those affected, respect of the culture and ensuring gender sensitivity. 
 
Activities planned for this appeal are based on  SPHERE standards, humanitarian charter and the code of conduct 
for emergency response. The operation is guided by principles and rules relating to transparency in the drawing up 
and dissemination of narrative and financial reports. All objectives put forward in the appeal are in line with 
Strategy 2010, as well as the Strategy for the Movement and the Principles and Rules of the Movement. 
 
National Society Capacity Building  
 
At present there are approximately 250 volunteers supporting the operation on a full time basis. At the start of the 
operation most volunteers supporting the efforts came from other areas.  They have since returned to their 
Branches and efforts are concentrated in the four ERC Branches within the affected areas in Bolívar, Chimborazo, 
Pastaza and Tungurahua. The ERC headquarters have also been involved throughout the entire operation working 
with Branches to enable direct intervention and implement activities to support the affected families.   
 
The National Relief Director has been coordinating the Operation with a Project Coordinator based in Tungurahua. 
Coordinators from different areas such as finance, logistics and community health (in psychosocial support 
activities) have also provided support in the implementation of the Plan of Action.  
 
In addition, the recruitment of a coordinator and two assistants has taken place and an accountant has also been 
recruited temporarily to ensure the management of finances during the operation.  
 
Federation representatives supported the ERC in the application of standards and following of procedures in 
logistics, finance and technical areas such as Water and Sanitation, damage and needs assessments, report writing, 
as well as assisting in the provision of information with regard to the setting up of situation rooms, emergency 
operations centres, and coordination in emergencies, command systems and organization of response. The Disaster 
Management Officer from PADRU and the RIT member from Argentine Red Cross left Ecuador in November. 
Support is being provided to the ERC by the Disaster Management Delegate based in Lima.  
 
Communications, Advocacy and Public Information 
 
An information leaflet has been produced by the ERC Communications team to provide information on donations 
made to the Emergency Appeal and how the funds and contributions have been used to respond to the emergency 
situation and help the communities affected by the volcanic eruption. This was distributed in the newspaper El 
Expreso to ensure widespread circulation. 
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During distributions and other activities, the communications team has ensured that the beneficiaries understood 
the origin of the support through visibility and providing information to communities, such as in the case of the 
Chinese Red Cross in Ambato, the Italian Government and the Polish Government.  
 
Each activity has been covered by the media and a photographic and video memory of the whole operation 
continues. It is expected that a video will be produced at the end of the operation to show the impact it has had on 
the affected communities, for which a specialist will be hired. A laptop has been purchased to facilitate the 
activities of the communications team.  
 
In each Branch, communication volunteers have met and shared experiences, lessons learned and best practices 
with one another. 
 
The ERC’s communications team is producing special materials for the beneficiary families, which will include 
information on how to carry on in the face of volcanic activity and how to work together within communities and 
with the Red Cross.  
 
Up to date information on the situation is continually being posted on the ERC’s website 
(http://www.cruzroja.org.ec/ ) as on the Federation’s website (http://www.ifrc.org/  and http://www.cruzroja.org/). 
 
 

 
Click here to return to the title page. 

0068E/08.03.04 

 


