
 

Emergency Appeal  Appeal n° MDRSO002; GLIDE n° TC-2013-000140-SOM 

Operations update n° 4: Extending the operation 
timeframe by 1 month.  

Timeframe covered by this update: 20 December 2013 
to 30 September 2014. 

Operation start date: 20 December, 2013 New Timeframe: 10 months (ends 31 October 2014) 

Appeal budget: CHF 896,908; 
Appeal coverage: 97% 

Total estimated Red Cross and Red Crescent response 
to date: CHF 871,821 

Disaster Relief Emergency Fund (DREF) allocated: CHF 67,841 

N° of people being assisted:18,375 (2,625 households) 

Host National Society(ies) presence (n° of volunteers, staff, branches):200 volunteers, 40 staff, two SRCS 
branches (Garowe and Bosaso) 

Red Cross Red Crescent Movement partners actively involved in the operation: SRCS, IFRC and ICRC 

Other partner organizations actively involved in the operation: WFP,UNICEF,UNHCR,FAO,UNFPA,World 
Vision,CARE,NRC,DRC, IOM, FINAID,ADESO. 

 
 
<click here to view  the contact details > 

 

Appeal History: 

 Disaster Relief Emergency Fund (DREF): CHF 67,841 was allocated to support the Somalia Red Crescent 

Society (SRCS) in delivering immediate assistance to affected persons. 

 This Emergency Appeal was launched on 20 December, 2013 for CHF 2,406,038 to assist 23,100 persons 

(3,300 households) affected by the tropical cyclone disaster that hit Bari and Nugaal regions of Puntland, 

Somalia on 10 November 2013.  

  A DREF update was issued on 11 December 2013 to provide an update on the progress of the operation 

utilising the allocated DREF funds.  

 Additionally operations  update n°1 and n°2  were  issued on 15 January, 2014  and 13 February 2014 

respectively to update on the progress of the operation, coordination efforts around the response operation 

as well as inform on the donor interest. 

 A 6 month summary update was issued on 26 June, 2014 to provide a progress report of the response 

operation during the initial 6 months. 

 The emergency plan of action was reviewed and the appeal budget revised downwards on 18 July 2014 to 

match the available funding thus affecting some of the planned activities. The appeal budget was reduced to  

CHF 896,908 to support the Somali Red Crescent Society to assist 18,375 beneficiaries (2,625 households) 

for 9 months.  

 This operations update seeks to extend the operation by an additional 1 month in order to complete activities 

which have been delayed due to unforeseen circumstances. These include the completion of the 

rehabilitation work for 3 shallow wells and extension of water pipeline, distribution of the second consignment 

of the NFIs and to conduct a post distribution monitoring exercise. 

 

The major donors and partners of this appeal includes the China Red Cross-Hong Kong branch, Finnish Red Cross 

Canadian Red Cross and Canadian Government, Japanese Red Cross, Netherlands Red Cross , Red Cross of 

Monaco, German Red Cross, Red Crescent Society of Islamic Republic of Iran and VERF/WHO Voluntary 

Emergency Relief.  

 

Emergency appeal operations update 
Somalia: Tropical Cyclone 

 

http://www.ifrc.org/docs/Appeals/13/MDRSO00201.pdf
http://www.ifrc.org/docs/Appeals/13/MDRSO002O1.pdf
http://adore.ifrc.org/Download.aspx?FileId=54856
http://adore.ifrc.org/Download.aspx?FileId=60752
http://adore.ifrc.org/Download.aspx?FileId=61751
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On behalf of the Somali Red Crescent Society, IFRC would like to sincerely thank all partners for their generous 

contributions and support to this Emergency Appeal. 

 

 

Summary: A total of 142,380 persons were affected by the disaster, with 8,523 households being worst hit and 

1,435 households having lost all their livestock. Since the onset of the disaster, IFRC has supported SRCS to 

respond by providing relief services to the vulnerable people of Somalia through various interventions. These include 

increasing access to health care delivery services through mobile health care and nutrition services to the remote 

and nomadic communities, distribution of Non-Food items to the affected families, rehabilitation of water sources and 

conducting hygiene awareness campaigns in the affected communities. 

 

Due to low appeal coverage which by end of April was at 36% of the original budget of CHF 2,406,038, the plan of 

action had to be reviewed and the appeal budget downsized to CHF 896,908 to match the available funding affecting 

some of the planned activities. SRCS originally planned to assist 23,100 people (3,300 households), but due to the 

low appeal coverage that number was reduced to 18,375 people (2,625 households). 

 

The operation is being extended for  1 month in order to complete activities which have been delayed due to 

unforeseen circumstances. These include; 

 Completion of the rehabilitation work for 3 shallow wells and extension of water pipeline (GI and PVC 

pipes) in Hafun, Hashira and Isgorasaar in Bari region. Due to delays in the works schedule caused by a 

number of influencing factors including sourcing relevant external technical capacities to conduct and 

oversee construction to necessary standards. In order to allow for the completion of works and the 

successful hand over to SRCS including function control of the facilities the payment cannot be effected and 

captured within the current timeframe of the operation. An extension will ensure that the facilities are 

functional and addressing the required needs before contractors are paid. 

 Distribution of the second consignment of the NFIs which was delivered in June. Due to a delay in the 

delivery of a consignment to Bosaso port which was supposed to be in February 2014, the SRCS branch 

was unable to complete the distribution in June as originally planned.  The delay in delivery was occasioned 

by shipping agents who were handling the goods on behalf of Finnish Red Cross in Dubai, UAE. This was 

beyond the control of IFRC and SRCS.The consignment was successfully  distributed during the last week of 

September. In order to ensure proper flow of accountabilities and the closing of working advances SRCS will 

require additional time to finalise due process. 

 Post distribution monitoring exercise: The Regional PMER team is planning to carry out a post 

distribution monitoring exercise in Bari region with the purpose of identifying extract best practices in the 

distribution of food and non-food items. This was to have been conducted in September how as a result of 

security concerns, owing to inter clan fighting that recently broke out in Iskushuban district this could not be 

undertaken.  

 

Coordination and partnership 
The SRCS continue to play a pivotal role in the operation. The IFRC and ICRC effectively cooperated and 

coordinated their response and ensured that SRCS regularly and effectively participated in coordination meetings 

with the Government of Puntland, UN agencies and other humanitarian actors in Puntland. The Movement partners 

assisted in the provision of the needed technical and financial support to SRCS in all relevant sectors in this 

operation. 

 

The Red Cross Red Crescent Movement continues to maintain a good working relationship with the relevant 

government ministries and other humanitarian actors. Coordination meetings for information are convened regularly 

to discuss and harmonize the support to the operation. The IFRC and ICRC closely monitor their activities in the 

areas of the operation and coordinate their efforts to avoid overlapping or duplication. 

 

The International Committee of the Red Cross (ICRC) responded to the disaster within the triangular belt of 

Dangorayo, Qarhis, Eyl , Bander Bela. From the onset, the ICRC distributed one-month food ration and essential 
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household items to 1,000 households in the highly affected areas in Dangorayo, Eyl, Bander Bela. 25 SRCS 

volunteers were deployed to support the distribution operation led by the ICRC. The ICRC conducted two more 

rounds of distribution of food and non-food items. This assistance was extended to an additional 1,700 households to 

bring the total ICRC caseload to 2,700 households in Nugaal Region. 

 
Operational implementation 
 
Overview 

The aims of this operation were to: 

 Increase the access to health services in remote areas/communities in Bari and Nugaal regions affected by 

the tropical cyclone. 

 Improve the access to safe drinking water for targeted families. 

 Increase the hygiene awareness among the affected population.  

 Provide basic household items for 2,000 affected families.  

 Distribute appropriate food rations to vulnerable and affected families. 

 

Health: At the beginning of the emergency operation, SRCS deployed four mobile health teams (2 in Nugaal and 2 

in Bari) to work in the affected areas. Each team had 6 staff members and visited both the villages and nomadic 

settlements affected by the disaster. By 31 August, 2014, a total of 18,281 people had been treated by the 4 

mobile health teams. Services provided include first aid, curative, preventive and health promotion services, WASH 

awareness, safe motherhood service, psycho social support services, referrals and follow up. Challenges included 

impassable roads, rough terrain and scattered nomadic settlements. 

 

WatSan:In December 2013 SRCS deployed 102 volunteers and 9 supervisors from SRCS branches in Garowe 

and Bosaso to carry out chlorination activities in 8 static clinic catchment in Nugaal region. Hygiene awareness 

campaigns on prevention of Diarrhoea were undertaken by the health teams reaching 4,200 people (600 

households) in Nugaal and Bari regions. The rehabilitation of 3 shallow wells has just been completed in Hafun, 

Aallula and Isgorsaar districts in Bari.  

 

Shelter and settlements: In November and December 2013, SRCS Garowe branch distributed NFIs to 300 

households in 5 districts in Nugaal region. The NFI’s comprised of kitchen sets, mosquito nets, blankets, 

tarpaulins, sleeping mats and jerry cans. Two other consignments of NFIs from Finnish Red Cross were also 

received in April and May 2014 and distributed to 1,400 families in Bari and 300 families in Nugaal. The families 

were mainly nomads from nomadic settlements. The IFRC support team keenly monitored the process of 

beneficiary listing, registration and distribution. Challenges include budgetary constraints and shortcomings of 

shipping agents in U.A.E Dubai that delayed the delivery to Bossaso port. 

 

Food security, nutrition and livelihoods:In April 2014 Hong Kong Red Cross made a donation of CHF 260,179 

which was earmarked for the purchase of food. A total of 116.25 tons of rice, 58.13 tons of wheat flour, 58.23 tons 

of beans and 23.25 tons of cooking oil were procured. The food was distributed to 2.625 families (2,325 in Bari and 

300 in Nugaal region) in a total of 23 villages in Bari and four villages in Nugaal. Challenges include lack of funding 

which meant that the number of beneficiaries had to be reduced. In addition the rough road conditions delayed the 

distribution. 

 
 
 
 
 
 
 
 
 
 



P a g e  | 4 

 

Planned interventions Implementation (%)  

Health and care 100% 

Outcome 1: The adverse effects of the tropical cyclone disaster on the health of the 
affected population are reduced 

 

Water, sanitation, & hygiene promotion 100% 

Outcome 1: The risk of water and sanitation related diseases are reduced for affected 
households in Bari and Nugaal regions. 

 

Shelter and settlements 95% 

Outcome 1:The living conditions are improved for 2,000 affected and vulnerable 
households in Bari and Nugaal regions, through the provision of basic shelter and NFIs 

 

Food security, nutrition, and livelihoods 100% 

Outcome 1: Immediate food needs of 2,625  affected households are met in Bari and 
Nugaal region. 

 

 

 

 

 

 

Contact information 

For further information specifically related to this operation please contact: 

 National Society: Dr. Ahmed Mohammed Hassan, President SRCS; Phone; +254 721 59 89 
78 ; Email:drahmed_m_hassan@yahoo.com  
 

 IFRC country office: Ahmed Gizo, Country Representative, Phone; +252 20 2835 132 /+254 
732 555 059; Email: ahmedadam.gizo@ifrc.org 
 

 IFRC regional office: Finnjarle Rode, Regional Representative; Phone;+254 20 28 35 124 / 
254 731974061; Email: finnjarle.rode@ifrc.org 
 

 IFRC Zone: Daniel Bolaños Gonzalez, Disaster Management Coordinator, Phone:+254 20 
2835213; Email: daniel.bolanos@ifrc.org 
 

 IFRC Zone Logistic Unit: Rishi Ramrakha, Nairobi; Phone +254 20 283 5142, Fax:+254 20 
271 2777, Email: rishi.ramrakha@ifrc.org 
 

 In Geneva: Christine South, Operations Support, Phone:+41 22 730 4529, Email: 

christine.south@ifrc.org 

 For Resource Mobilization and Pledges: 

 IFRC Africa Zone: Martine Zoethoutmaar, Resource Mobilization Coordinator; 
phone: +251 11 518 6073; email: martine.zoethoutmaar@ifrc.org  
 

For Performance and Accountability (planning, monitoring, evaluation and reporting):  

 IFRC Zone: Robert Ondrusek, PMER Coordinator ; Phone: +254 731 067 277; 
Email:robert.ondrusek@ifrc.org 

 

 
__________________________________________________________________________ 
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How we work 
 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross 

and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 

Relief and the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) 

in delivering assistance to the most vulnerable. The IFRC’s vision is to inspire, encourage, 

facilitate and promote at all times all forms of humanitarian activities by National Societies, 

with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of human dignity and peace in the world. The IFRC’s work is 

guided by Strategy 2020 which puts forward three strategic aims: 

 

 
 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 
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Appendices: Security update from SRCS Bosaso branch  

 

 

 

 

 

 

 
 

SOMALI RED CRESCENT SOCIETY BOSASO BRANCH 
 

(SRCS Bosaso Branch) 
 

UPDATE REPORT FOR SECURITY SITUATION IN ISKUSHUBAN AND BARI REGION 
 
Iskushuban is one of the districts in Bari region which is 200 km far away from Bosaso has 
recently been happened inter-clan clashes between the two clans Alisaleban and Osman 
Mohamoud that have caused the death of three person and the injury of another and at the 
same time the clashes have spread to areas of other districts and villages lived together by 
the two clans though any casualties have not been reported from the other district. 
After the casualty, there have been reconciliation meeting to negotiate the two sides and have 
agreed upon to arrest and custody the murders that have committed the crime at the 
beginning of October to reach the last reconciliation. 
On the other hand the role of SRCS Sub-branch volunteers and Iskushuban clinic was to 
provide first aid for injured Victims. 
In generally, the security situation is not stable at the moment and might deteriorate without 
notice. 
Due to security concerns it is better to delay the post distribution monitoring mission until the 
security situation become normal. 
 
Prepared By: SRCS Bosaso Branch Logistics Officer 
                         Abdirahman Hassan Hamza. 

 

 

    
 

 
 


