
 

 

A. SITUATION ANALYSIS 

 

Description of the disaster 
 
The southwest monsoon weather conditions caused rainfalls since 19 May 2018 in the southwest parts of the island. By 
21 May 2018, the precipitation triggered a flood and landslide situation in the country, which affected thousands of lives 
and livelihoods, as well as caused property damage. According to a situation update issued on 26 May 2018 by the 
Disaster Management Centre (DMC) of Sri Lanka, around 153,712 people in 19 districts were affected and 20 people 
killed due to heavy rains, strong winds, lightning and landslides. Some 19,519 families were evacuated into 339 welfare 
centres. Puttalam, Gampaha, Ratnapura, Colombo, Kurunegala, Kalutara and Kegalle were amongst the worst affected 
districts. The DMC coordinated the national response efforts and reported the need for drinking water, wells and area 
cleaning, since water sources have been contaminated. The National Disaster Relief Service centre also released 44.15 
million Sri Lankan rupees (approx. CHF 276,000 Swiss francs) for the response.  
 

Summary of response 
 
Overview of Host National Society 
The Sri Lanka Red Cross Society has a strong branch network in 
all the 25 districts of the country. It has over 500 volunteers and 
staff trained in disaster response, which include members in 
National Disaster Response Team (NDRT), Branch Disaster 
Response Teams (BDRT) and Divisional Disaster Response 
Teams (DDRT) that are available at national, district and divisional 
levels. SLRCS also has 150 trained disaster response team 
members specialized in water and safety and trained First Aid (FA) 
volunteers in all districts. Furthermore, SLRCS has a pool of 29 
people trained in Cash Transfer Programmes (CTP), who are 
available for deployment to set-up and assist implementation of the 
CTP programmes.   

                                                      
1 https://drive.google.com/file/d/1LHx_hFSXKqsHCK4WhUnoHmJe_VHZEJKb/view  
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Since the onset of the floods, the SLRCS has assisted approximately 15,000 flood-affected people. As the situation 
unfolded, SLRCS branches activated their BDRTs who supported the operations since 19 May 2018. NDRT were on 
alert but were not mobilized as there was sufficient capacity to respond. Branch volunteers were involved in conducting 
the 24-hour and 72-hour assessments, distributing non-food items (NFI), such as standard hygiene pack (adult and 
baby), sleeping mats, lanterns, bedsheets, dry rations such as rice, lentils, sugar and biscuits, and conducting search 
and rescue operations. The National Society provided first aid services and took part in the coordination meetings with 
the Government of Sri Lanka (GoSL), DMC and international non-government organizations (INGOs). Over 300 staff 
and volunteers have been deployed from the SLRCS to support the relief intervention in the country. The following 
tables summarize the response of the operation. 
 

Table 1: Summary of people reached 

Sector Planned Intervention Status 
Target # of 

families/people 
People reached 

Livelihood 
▪ Unconditional cash grants to buy 

essential households/commodities 
(LKR 10,000 = CHF 64.5) 

Completed 2,800 families  2,800 families (14,000 people)  

WASH 

▪ Cleaning of 3,500 wells  
▪ Procurement of 250 pairs of rubber-

boots, 500 pairs gloves, 250 raincoats 
and 20 ladders 

▪ Procurement of 7 water pumps  
▪ Replenishment of 20 water tanks with 

capacity of 2,000 litre 

Completed 3,500 families 

3,500 wells cleaned, and the 
items were procured 
3,500 families (17,500 people) 
 

▪ Hygiene promotion (including safe 
water, food handling, cleaning 
campaigns vector control and public 
awareness)  

▪ Soap and toilet cleaning material 
procured and supplied as a part of the 
hygiene promotion activities. 

Completed  2,500 families 
630 families (3,150 people) 
 

Health  

▪ Conduct FA services in communities  Completed 
70 first aid 
services  

Treated 2,441 patients in 
seven districts  
(male 1,046, female 1,181, 
and children 214) 

▪ Organize medical camps  Completed 28 medical camps 

Supported 2,440 people via 
20 medical camps  
(male 64 1, female 1,347, 
children 452)  

▪ Dengue awareness and cleaning 
campaigns  

▪ Printing and dissemination of 50,000 
health education brochures 

Completed 2,500 families 
3,575 families (17,879 people)  
Printed and distributed 
100,000 IEC materials  

Total reached: 54,260 people (9,036 families) 

 
Overview of Red Cross Red Crescent Movement in country 
The SLRCS has a longstanding working collaboration with the IFRC and the ICRC in implementing various programmes. 
During the disaster, IFRC and ICRC worked together in close coordination to provide technical support to SLRCS and 
shared information at regional and sub-regional levels. Movement Coordination meetings involving SLRCS, IFRC and 
ICRC were regularly organized. The IFRC county cluster support team (CCST) in New Delhi and the Asia Pacific 
Regional Office (APRO) provided further coordination support for information sharing and resources. 
 
Overview of non-RCRC actors in country 
The government of Sri Lanka and district administrative units lead the floods and landslide response across the country. 
Other INGOs are also involved in the response. 
 

Needs analysis and scenario planning 
 
The SLRCS, in coordination with local authorities, conducted 24-hour and 72-hour assessments in the affected districts 
to identify the immediate needs and priorities. The priority needs identified were non-food items (NFIs); medical and first 
aid services; water and sanitation; and hygiene promotion (WASH); cleaning materials; and unconditional cash grants 
for household essential needs. 
 
It was identified that bottled water (approximately 14,190 litres) and NFIs were needed for the affected communities. 
Furthermore, there was a need for an unconditional cash grant to buy essential commodities as markets were functional 
in affected areas. 
 



 
Due to flooding, drinking water sources were contaminated and toilets were damaged. WASH assistance at camps and 
for returning families were essential. There was a need for water tanks in 20 camps. Some areas were inundated more 
than three times within two weeks. The Government provided truck water to the camps, which were to be stored in the 
tanks provided by SLRCS. To ensure safe drinking water, there was a need to provide water storage containers.  
 
Trained first aid volunteers provided first aid services to injured people at rescue points and evacuations centres. Medical 
and first aid items at branch level were deployed.  
 
People were assisted in cleaning their houses and schools, and wells upon returning to their homes. 
  
Risk Analysis 
Blocked roads and landslides were constraints in the affected areas. Some areas were isolated due to floodwaters. 
Access was improved after a few weeks. 
 
 

B. OPERATIONAL STRATEGY 
 

Proposed strategy 
 
This operation aimed to provide relief assistance over four months to 54,260 people (9,036 families) affected by floods 
and landslides attributed to heavy rains in the seven most affected districts of Puttalam, Ratnapura, Gampaha, Colombo, 
Kurunegala, Kalutara and Kegalle. 
 
The strategy for this operation remained the same as outlined in the Emergency Plan of Action (EPoA) and fully in line 
with SLRCS and IFRC policies, procedures, commitments and mandates. With the support of IFRC, SLRCS provided 
immediate support to the most vulnerable households among the affected populations in the seven targeted districts. 
The selection was carried out involving affected community members and in close coordination with the local authorities. 
Priority was given to the people displaced by floods and landslide who are living in temporary shelters or evacuation 
centres. Close coordination among partners ensured collaboration and avoid duplication. 
 
The proposed strategy was formulated based on the short-term needs of the affected people and aligned with the 
government’s strategy. Lessons learned from the previous flood responses were taken into consideration in this strategy, 
particularly the timeframe. 
 
Since the markets are functioning well, and the National Society has experiences in adopting Cash Transfer 
Programming (CTP), cash grants were provided instead of NFIs. This is an effective and flexible way to support people 
affected by emergencies, maintaining their dignity and choice, while fostering local economies. Although this differs from 
the government’s strategy, it was fully supported by the authorities. 
 
As mentioned in the beneficiary selection section above, SLRCS ensured that this operation is aligned with its gender 
equality commitments as well with the IFRC minimum standard commitments to gender and diversity in emergency 
programming. Specific considerations included the elderly, differently abled people, pregnant women, lactating women, 
women-headed households, and households with infants or young children. 
 
The floods and landslides response operation had a four-month duration to cover the immediate relief needs of the 
targeted population. The focus was to provide support to 2,800 families through distribution of unconditional cash grants, 
through bank transfer, to address the basic needs. The CTP was implemented along with preventive health, and water 
and sanitation interventions. SLRCS noted that some harder-hit families might already have received assistance in 
different sectors from authorities and other humanitarian actors. The interventions primary focus was on seven districts: 
Puttalam, Ratnapura, Gampaha, Colombo, Kurunegala, Kalutara and Kegalle.  
 
The operation consisted of closely integrated sectors that provided: 
 

• Essential household assistance via distribution of 2,800 households unconditional cash grants of LKR 10,000 
(CHF 64.5), through a one-time instalment bank transfer, to fulfil the basic needs such as essential household items, 
medicine and other personal requirements. The amount of the cash grants was based on the government standard 
for household needs. SLRCS targeted 2,800 households for the unconditional cash grants, with the coordination 
among the Government agencies. SLRCS has a pool of 29 CTP trained staff, who could be deployed to set-up the 
mechanism and assist the operation, with the support of one experienced RDRT Cash. 

 

• Water, sanitation and hygiene promotion interventions focused on improving access to safe water and hygienic 
behaviour by cleaning wells that had contaminated water. Awareness sessions on safe water, food handling, 
cleaning campaigns and vector controls were conducted to improve hygiene promotion. One emergency hygiene 
promotion campaign was conducted in each of the 20 camps. Vector-control activities were included promoting 



 
general environmental health aspects of the camp such as solid waste management and removal of drainage water. 
These activities were targeted camps, as well as affected communities. 

 

• In combination with health activities, specific actions to remove mosquito breeding sites were conducted. The 
country was already going through a dengue outbreak which commenced last year. With the commencement of 
monsoons rains, a steep increase of dengue cases was seen. In addition, it is the epidemiological pattern for the 
dengue cases to shoot up after floods. Therefore, it was important to destroy these mosquito breeding sites. 

 

• Health and care focused on providing basic First Aid, medical camps and dengue prevention activities. Soft tissue 
infections, fungal infections and minor cuts and bruises were the common injuries; hence the first aid services were 
needed and were provided by SLRCS first aid volunteers. Due to the inundation of roads, affected communities 
were cut off from health institutions. Therefore, medical personnel coordinated by SLRCS were deployed to the 
camps to set up medical post, to provide medical services to the affected population. Serious medical cases were 
referred to government hospitals. Psychological first aid including empathetic listening were provided to those who 
were in need. As mentioned, the dengue outbreak necessitates special actions. In addition to monitoring the 
epidemiological trends, prompt detection of people with fever and their subsequent referral to the government-health 
institutions were also conducted. 

 
The following aspects were factored in the strategy for this operation: 
 

• The National Society Leadership: SLRCS was responsible for the overall coordination and implementation of the 
humanitarian response operation, supported by the IFRC and in-country Movement partners.  

 

• Implementing lessons from previous operations: Over the years, SLRCS has implemented various large- and 
medium-scale operations that provided various lessons from which this response drew lessons. These included the 
largescale operation in response to the massive damage and resultant needs caused by the 2004 tsunami, support 
to populations who were internally displaced due to conflict through the Post-Conflict Recovery Assistance 
Programme (PCRP) 2010-2016, a medium-scale intervention following floods and landslides of 2011, 2016 and 
2017. 

 

• A Movement-wide approach: SLRCS was responsible for the overall coordination and implementation of the 
disaster response operation, supported by all components of the Movement. Considering the nature and scope of 
the response, the IFRC mobilized resources via this Disaster Relief Emergency Fund (DREF) on behalf of SLRCS, 
while coordinating with the ICRC at the same time. The latter has long-time presence in Sri Lanka and was, among 
others, support restoring family links (RFL) interventions which – although included in this plan to reflect the totality 
of actions – are not factored in the budget. The budget for RFL interventions were covered by ICRC outside of this 
DREF operation. 

 
 

C. DETAILED OPERATIONAL PLAN 
 
 

 

 
 
Livelihoods and basic needs 
People reached: 14,000 (2,800 families) 
Male: 5,600 
Female: 8,400 

 

  
Outcome 1: Communities, especially in disaster and crisis affected areas restore and strengthen their 
livelihoods 

Indicators:  Target Actual 

# of people targeted/reached with safe and adequate livelihood and basic 
need 

14,000 
(2,800 families) 

14,000 
(2,800 families) 

Output 1.5: Households are provided with unconditional/multipurpose cash grants to address their basic 
needs. 

Indicators:  Target Actual 

# households provided with emergency cash grants  2,800 2,800 

Narrative description of achievements 



 
 
Unconditional cash grants 
Emergency cash grant was the biggest component of the operation, 
targeting 2,8002 families with unconditional cash grant of LKR 10,000 
(approx. CHF 64.5). The modality was via fund transfer to individual 
bank accounts of the beneficiaries in one instalment. These grants 
enabled families to fulfil their basic needs such as essential household 
items, medicine and other personal requirements.  
 
The programme was implemented in seven districts as highlighted 
below: 
 

Table 2: Breakdown of families reached per district 

No. Districts # of families 

1 Colombo 500 

2 Kurunegala 500 

3 Puttalam 500 

4 Rathnapura 400 

5 Gampaha 300 

6 Kalutara 300 

7 Kegalle 300 

 Total 2,800 

 
SLRCS deployed some of their well-trained CTP member for the 
operation.  
 
These activities were conducted at each district level; selection of target areas in close coordination with Government 
authorities, conducted the stakeholder analysis at the Divisional Secretariat level, involving the Grama Niladhari3, and 
with other village level stakeholders, project orientations were conducted for staff and volunteers. Furthermore, 
families were selected via community participatory approach. This way, it helps to develop local capacity by raising 
awareness and developing skills in joint analysis, learning and decision-making at the community level. The selection 
process was done with the involvement of the Grama Niladhari, community leaders, SLRCS staff and volunteers. This 
was to ensure a very transparent process in the selection of the most vulnerable families. Upon selection, final lists 
were published at public places for grievances. During the reporting period, the National Society collecting beneficiary 
details; such as national identity copy and bank account details to facilitate the funds transfers. The National Society 
disbursed the funds initially at a national level function held in Colombo and subsequently in all the seven districts.  
 
A regional cash preparedness coordinator from the APRO paid a monitoring visit to Sri Lanka from 16-19 July 2018 
to provide technical assistance on the CTP programme.  
 

Challenges 

 
At the initial stage, the National Society was planning to make the individual transfer via Visa card or mobile cash. 
These are novel methods for the National Society, which required partnerships with Financial Service Providers (FSP). 
However, the process of establishing partnerships with the service providers were taking longer time than expected. 
Consequently, the National Society in the end decided to proceed with the usual method of bank transfer. 
 

Lessons Learned 

 
The National Society will enter into pre-agreements with FSP in the near future, which will be beneficial during future 
disasters. This will ensure the individual cash transfers can be done in a timely and smooth manner.    
 

 
 

                                                      
2 Breakup of the beneficiary 952 male and 1848 females 
3 Village leader of the smallest administrative unit (appointed by the government).  

SLRCS staff and volunteers checking beneficiary 
details at a cash grant distribution point, (Photo 
credits: IFRC Sri Lanka Office) 



 

 

Water, sanitation and hygiene 
People reached: 17,500 (3,500 families) 
Male: 7,000 
Female: 10,500 

  

Outcome 1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 

Indicators:  Target Actual 

# of families reached in targeted communities have reduced their immediate 
risks of waterborne and water related diseases 

3,500 
(17,500 people) 

3,500 
(17,500 people) 

Output 1.2: Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 
quality is provided to target population 

Indicators:  Target Actual 

# of wells cleaned 3,500 3,500 

# of water tanks established de-prioritized de-prioritized 

Output 1.4: Hygiene promotion activities which meet Sphere standards in terms of the identification and 
use of hygiene items provided to target population 

Indicators:  Target Actual 

# of people reached by hygiene promotion activities 
17,500 

(3,500 families) 
3,150 

(630 families) 

Narrative description of achievements 

 
Well cleaning 
Since wells were contaminated due to flood waters, access to safe water was a challenge for the affected population. 
A total of 3,500 wells were cleaned by the SLRCS volunteers, enabling greater access to safe drinking water for the 
families returning home. Wells were selected in close coordination with the district Public Health Inspectors (PHIs) 
and with the support of the DMC. The PHIs inspected and certified the quality of water after the wells were cleaned 
to ensure water quality meets acceptable standards. 

 
Table 3: Summary of wells cleaned in each district  

District  No. of wells cleaned  

Colombo 1,346 

Gampaha 500 

Kalutara 300 

Kegalle 54 

Kurunegala 200 

Puttalam 400 

Ratnapura 700 

Total  3,500 

 
Water tanks established 
SLRCS dispatched 20 water tanks from its current stocks to 7 districts, which were to be established at evacuation 
centers based on needs. Since the water level receded sooner than anticipated, SLRCS de-prioritized establishment 
of water tanks at evacuation centers. These tanks are stored at districts levels to be used for future disasters. DREF 
funds were utilized to replenish the tanks at central warehouse.  
 
Hygiene promotion 
Hygiene promotion programme implemented in villages in the seven districts. This programme was initially planned 
to implement in 20 camps reaching 3,500 families, due to the changing needs on the ground, the programme was 
implemented in communities, where the total number reached reduced to 630 families.  
 



 
Families were chosen based on their vulnerability to 
waterborne diseases. A community mobilizer each were 
recruited per branch and in total seven mobilisers recruited 
to implement the programme. Technical persons at the 
NHQ prepared and shared the relevant curriculum, 
guidelines, and tools with the community mobilizers. An 
orientation session was conducted to orient the newly 
recruited staff on the programme and the implementation 
methods. Three awareness raising programmes per district 
were conducted totaling to 21 programmes, targeting 630 
families. Then it is followed by the distribution of hygiene 
materials; including a combination of tooth-bush, tooth-
paste, soap, dishwash liquid, toilet detergent liquid, nail 
clipper, sponge, and comb, which will help them in 
practicing hygienic activities in their daily routines, 
eliminating the risk of water borne diseases. Due to the 
systematic integration of routine hygiene habits awareness 
into the programme, a significant effect towards creating a behavioral change among the affected individuals can be 
seen. Furthermore, the following IEC materials were printed and distributed among the people as part of awareness 
raising - 8,000 hand washing posters and 16,000 cough stickers.  
 

 
 
 
 
 

Challenges 

 
Well cleaning programmes field implementation were quite challenging, especially in the process of finding required 
equipment (water pumps, ladders with different heights) and in some areas, electricity supply was also disrupted. 
This affected well cleaning work in areas where water pumps were operated with electricity. 
 
The changing needs on the ground also created some challenges on the actual implementation of the programme, 
especially in the hygiene promotion programme. Initially, the plan was to implement the program in 20 camps 
reaching 3,500 families. However, during the actual implementation people have started moving back to their homes 
and the needs were changing in the communities. Accordingly, the operation team had to revise the original plan to 
cater for the ground needs based on the evolved situation.  
 

Lessons Learned 

 
From the challenges and experience gained from the operation, it is important to procure water pumps and ladders 
required for well cleaning and maintain them in the stocks at HQ and branch level. This would avoid similar problem 
from happening in future operations.  
 

 
 

A hygiene promotion programme at community, facilitated by PHI staff, 
(Photo credits: SLRCS Colombo branch) 

hygiene promotion - hand washing 
poster 

hygiene promotion – cough sticker 



 

 

 
 
Health 
People reached: 22,760 including 4,501 school children (approx. 2,736 families) 
Male: 9,104 
Female: 13,656 
  

  

Outcome 1: The immediate risks to the health of affected populations are reduced 

Indicators:  Target Actual 

# of targeted people reached have their immediate risks to health reduced 12,500 
(2,500 families) 

22,760 (approx. 

2,736 families) 

Output 1.2: Target population is provided with rapid medical management of injuries and diseases 

Indicators:  Target Actual 

# of people reached by first aid services 
As necessary 
(via 70 first aid 

services) 

2,441  
(via first aid 

services) 

# of people reached by medical camps 
- 

(28 medical camps 
organized) 

2,440  
(via 20 medical 

camps) 

# of people reached by dengue awareness activities 12,500 people 17,879 people4  

# of IEC materials distributed 
Print 50,000 
brochures 

Printed 100,000 
dengue leaflets5  

Narrative description of achievements 

 
First aid  
First aid is one of SLRCS core competencies. Well trained and experienced FA volunteers attached to branches were 
deployed to provide FA to affected people. A total of 2,441 people were assisted via FA services in seven districts of 
the country.  
 
Medical camps 
Sri Lankan Government has a well-established and well-functioning medical system in the country. Due to flood 
waters, access routes were blocked. People were finding it difficult to reach hospitals for medical treatments. SLRCS 
identified the needs and worked together with the medical officials to deploy mobile medical teams to four areas which 
had the highest need in medical assistance. These teams consist of doctors, nurses and SLRCS volunteers. A total 
of 20 medical camps were conducted and 2,440 people were assisted. SLRCS directed the people to necessary 
government medical services immediately after flood waters receded. 
 
Dengue awareness 
Dengue prevention activities were conducted from July onwards in all seven districts. Programme orientation to 
SLRCS staff and volunteers were conducted at each branch. At the community level, half-a-day volunteer trainings 
for selected community volunteers were conducted. They were mobilized together with SLRCS staff to conduct the 
clean-up campaigns in communities and schools. 
 

Table 4: Summary of clean-up campaigns and volunteer trainings 

Branch 

Community clean up campaigns School clean up campaigns Volunteer training 

# of 
campaigns 

# of people 
reached 

# of 
campaigns 

# of children 
reached 

# of 
trainings 

# trained 

Colombo 2  1,323  1  488  -  -  

Kalutara 2  4,029  1   1,840  -  -  

Gampaha 2  1,532  1   223  -  -  

Kegalle 2  1,800  1   250  -  -  

Kurunegala 2  1,432  1   400  -  -  

Puttalam 3  1,500  2  500  2 39 

Rathnapura 3  1,687  2  800  2 36 

Total  16  13,303   9   4,501  4  75 

                                                      
4 Including 4,501 school children (2,736 families) 
560,000 sinhala and 40,000 tamil 



 

 

Challenges 

 
During the initial stage of the operation, it was quite difficult to reach the most vulnerable people via first aid services 
and medical services as the roads were blocked due to flood waters. Alternatively, the medical teams reached the 
affected areas by boats and ferries.  
 

Lessons Learned 

 
It is pertinent to identify risk areas and train/increase the number of community volunteers in the areas to reach the 
most vulnerable at the earliest. The volunteers also need to be equipped with first aid boxes and given basic first aid 
training and disaster management training prior to mobilization.  
 

 
 

 Strengthen National Society 

Outcome 1: National Society capacity building and organizational development objectives are facilitated to 
ensure that National Societies have the necessary legal, ethical and financial foundations, systems and 
structures, competences and capacities to plan and perform. 

Indicators:  Target Actual 

# of SLRCS branches that are well functioning 7 branches 7 branches 

Output 1.1.4: National Societies have effective and motivated volunteers who are protected 

# of volunteers insured  250 
Insured under 

different 
programmes 

# of volunteers involved in the operation 350 465 

Narrative description of achievements 

 
The strong branch network and the trained/skilled volunteer base are the strength of SLRCS. During disasters, they 
are in the fore-front providing assistance to the most vulnerable.  
 
The programme was implemented in seven districts; Colombo, Gampaha, Kalutara, Kegalle, Kurunegala, Puttalam 
and Ratnapura, where SLRCS has strong branch presence. A total of 465 volunteers with different capacities were 
involved in the operation. These volunteers include; community volunteers, DDRT and BDRT members, FA volunteers 
and water safety volunteers. These volunteers were insured at the beginning of the year under different programmes.  
 

Challenges 

 
During the operation, volunteer turnover was the main challenge and losing trained/skill volunteers had a significant 
impact on the quick response on the ground. To mitigate this, close by branches supported the affected branches 
by mobilizing their volunteers/staff if and when required. In addition, NDRT was on alert for deployment.  
 

School children reading the IEC materials distributed, (Photo credit: 
SLRCS Colombo branch) 

Medical camp organized in the community, (Photo credit: SLRCS 
Kalutara branch) 



 

Lessons Learned 

 
Ensure trained volunteers are involved with red cross activities throughout the year and volunteers are appreciated 
for the good work they render. Furthermore, more volunteers coming from the communities need to be recruited. 
  

 

 

 International Disaster Response 

Outcome S2.1: Effective and coordinated international disaster response is ensured 

Indicators:  Target Actual 

IFRC support to launch a DREF to raise financial and human resources 
Yes  

(DREF launched) 
Yes 

 

# of types of coordination tools and mechanisms in use  
1 

(RDRT) 

0 
(Deployment 

couldn’t be made) 
Ratio of people reached by the IFRC disaster response operations to the 
people affected by these emergencies 

minimum of 5% 15% 

Output S2.1.1: Effective response preparedness and NS surge capacity mechanism is maintained 

Indicators:  Target Actual 

# of RDRT deployed  2 
0 

(Deployment 
couldn’t be made) 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Indicators:  Target Actual 

% compliance with Principles and Rules for Humanitarian Assistance  100% 100% 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is enhanced 

Indicators:  Target Actual 

# of coordination meetings with other stakeholders  10 
Attending 
regular 

meetings 

Narrative description of achievements 

 
Following the disaster, IFRC supported the National Society 
in the preparation till approval of the DREF application of 
CHF 358,257. Activities planned under the DREF 
operations were implemented in the seven flood affected 
districts.  
 
Since emergency cash grants was the biggest component 
of the operation, a RDRT Cash member was planned to be 
deployed immediately. Though the alert was circulated 
twice, Asia Pacific RDRT was unable to find a suitable and 
available candidate to support the operation. However, to 
ensure necessary technical assistance was able to be 
provided, the regional cash preparedness coordinator from 
the APRO paid a monitoring visit to Sri Lanka from 16-19 
July 2018.  
 
The National Society had requested the second RDRT to 
be for PMER. The term of reference (ToR) were prepared, approved by National Society and circulated among the 
RDRT pool. Though the alert was circulated, a suitable and available candidate to support the operation couldn’t be 
engaged for deployment. 
 
SLRCS and IFRC attended regular meetings organized by DMC and HCT. This ensures effective and coordinate 
disaster response can be achieved. Also, weekly programme meetings were conducted at NHQ to discuss progress 
and challenges faced by the operation. Appropriate mitigation actions were identified and carried out to address 
challenges if any, as best possible.  
 

The regional cash preparedness coordinator paying a monitoring 
visit to people supported via unconditional cash grants, (Photo 
credit: SLRCS Colombo branch) 



 

Challenges 

 
The main challenge was to identify suitable RDRT members to support the operation. No qualified applicants replied 
to the alerts. 
 

Lessons Learned 

 
Encourage RDRT members to apply for deployments and obtain technical assistance from APRO technical persons 
when required.  
 

 

 

 Influence others as leading strategic partner 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to influence 
decisions at local, national and international levels that affect the most vulnerable. 

Indicators:  Target Actual 

IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues. 

Yes 
 

Yes 
 

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues 

Indicators:  Target Actual 

# of communications materials produced (social media, media articles, 
interviews, etc.)  

10 10 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource 
mobilization and programming. 

Indicators:  Target Actual 

# of rapid and detailed assessment teams deployed at branch level 7 7 

Narrative description of achievements 

 
From the onset of disaster, SLRCS was fully engaged and activated its branches to carry out 24 hours and 72 hours 
rapid assessments and detailed assessments. SLRCS well-coordinated and liaised with the Disaster Management 
Centre and Meteorology Department to get updates about disaster situation. A total of 465 volunteers and youth 
participated and extended their support during emergency relief to the affected people. 
 
 

 
 

Furthermore, SLRCS used drone novel technology for disaster response activities. Drone footages helped to identify 
affected areas, identify people trapped and provide necessary rescue assistance. The environment is dynamic, we 
need to identify the changes in the environment and evolve response activities to ensure improved assistance to the 
people affected.  
 
SLRCS posted regular updates on the social media, including Facebook and twitter. Furthermore, SLRCS website was 
also updated accordingly to share any updates on the operation.  
 

  

Drone footage, (Photo credit: SLRCS 
Colombo branch) 

Drone footage, (Photo credit: SLRCS 
Colombo branch) 

Briefing DM Minister about the drones and 
its use for humanitarian assistance, 
(Photo credit: SLRCS communications 
department) 



 

Challenges 

 
During the initial stage of the operation, reaching to areas affected by the floods to provide relief and also to conduct 
assessment was difficult as access roads were blocked. SLRCS relied on technology – drones footage, which helped 
to identify affected areas and provide necessary rescue assistance to the most vulnerable. 
 

Lessons Learned 

 
SLRCS used latest technology; drones and its boats placed in communities to reach most vulnerable. The use of 
technology to complement humanitarian response should be considered and applied in future operations. 
 

 

 

 Effective, credible and accountable IFRC 

Outcome S 4.1: The IFRC enhances its effectiveness, credibility and accountability 

Indicators:  Target Actual 

Effective performance of staff supported by HR procedures 
Yes 

(HR procedures in 
place) 

Yes 

Output S4.1.3: Financial resources are safeguarded; quality financial and administrative support is provided 
contributing to efficient operations and ensuring effective use of assets; timely quality financial reporting to 
stakeholders 

Indicators:  Target Actual 

% of financial reporting respecting the IFRC procedures 100% 100% 

Narrative description of achievements 

 
The operation was ensured to adhere and follow standard IFRC procedures to ensure an effective, credible and 
accountable IFRC. Operational wise, SLRCS was responsible for the programme implementation, while IFRC provided 
the technical and monitoring support, as necessary.  
 
Following the strategies laid out in the plan of action, no additional NHQ staff was recruited for the operation. Seven 
Community Mobilisers were recruited at field level to support programme implementation.  
 

Challenges 

 
No major challenges were faced. 
 

Lessons Learned 

 
Conducting an audit for each emergency operation is something that could be considered including on-site verification 
activity, such as inspection or examination, of a process or quality system, to ensure compliance to requirements. 
 

 

Joint monitoring visit by SLRCS and IFRC, (photo credit: FRC 
APRO) 



 

D. THE BUDGET 
 
CHF 358,257 was allocated to respond to the floods in Sri Lanka. The operation utilized CHF 308,859 (86 per cent of 
the allocation). The balance of CHF 49,398 will be returned to the DREF pool. 
 
The following are the details of the variances in the budget lines: 
 

Table 5: Budget lines variance analysis 

No. Budget line Analysis on variance 

1 Logistics, 
Transport and 
Storage  
 

• The underspending in “Distribution & Monitoring and Transport & Vehicles Costs” 
are due to, SLRCS using its own stocks which were prepositioned at branches, 
where there were very less logistics and transport assistance required than planned.  

• Furthermore, there is no expenditure recorded under “Logistics Services”, as the 
warehouse cost is covered from a different project. 

2 Personnel 
 

• The underspending in the “National Staff” category, due to exchange rate 
fluctuations. The amount paid to the newly recruited staff in LKR was the same, but 
due to exchange rate fluctuations the actual cost in CHF was less.  

• The underspending in the “National Society Staff” is mainly due to cost of volunteers 
factored into other major lines. Note: SLRCS mobilized over 250 volunteers for the 
operation.  

3 Workshops and 
Training 

• The underspending in the “Workshops & Training” is also due to exchange rate 
fluctuations. The lessons learned workshop was successfully completed but was 
less costly than the initial budgeted amount. 

4 General 
Expenditure 
 

• The underutilization in the “Travel” budget line is due to planned RDRT deployments. 
Two RDRTs were to be deployed but were not able to find a suitable or available 
person.  

• The underspending in the “Information & Public Relations” is due costs are factored 
under different budget lines.  

• Overspending in the “Office Costs” mainly due to more stationery items being used 
for cash grant program. All the supporting documents; individual beneficiary details 
(bank books, national identity card) were kept in original and a photocopy form, 
resulting in more stationery costs incurred than budgeted. 

• Underspending in the “Communications” line is mainly due to exchange fluctuations.  

• Variance in the “Financial Charges” is due to forex losses.  

• The overspending in the “Other General Expenses “are mainly due to additional 
admin costs incurred during implementation. These admin costs are in line with the 
planned project 

 
Click here to view the financial report at the end of this report.   



 
Reference documents 



Click here for: 

 

• Previous Appeals 
and updates 

• Emergency Plan of 
Action (EPoA) 

 

For further information specifically related to this operation please contact: 

In the Sri Lanka Red Cross Society 

• Sudath Madugalla, acting director general; phone +94 70 326 1555;  
email: sudath.madugalla@redcross.lk 

• Dr Mahesh Gunasekara, acting head of operations +94 77 317 1084; 
email: mahesh.gunasekara@redcross.lk 

 

In the IFRC country office, Sri Lanka 

• Gerhard Tauscher, operation manager, phone + 94 777557001,  
email: gerhard.tauscher@ifrc.org 

• Radhika Fernando, senior programme manager, phone +94 77 357 6411; 
email: radhika.fernando@ifrc.org 

 

In the IFRC country cluster support team (CCST) New Delhi office 

• Leon Prop, head of CCST; phone +91 11 233 24203;  

email: leon.prop@ifrc.org 

 

In the IFRC Asia Pacific regional office, Kuala Lumpur 

• Alka Kapoor, acting deputy regional director; email: alka.kapoor@ifrc.org 

• Necephor MgHendi, head of disaster and crisis prevention, response 
and recovery (DCPRR); email: necephor.mghendi@ifrc.org  

• Dallas Roy, operations coordinator; email: opscoord.apro@ifrc.org 

• Riku Assamaki, regional logistics coordinator; mobile: +6012 2989 752; 

email: riku.assamaki@ifrc.org 

 

For IFRC resource mobilization and pledges 

• Gaku Tsujita, resource mobilization delegate; email: gaku.tsujita@ifrc.org 
 

For IFRC communications enquiries 

• Rosemarie North, communications manager; mobile: +60 12 230 8451;  

email: rosemarie.north@ifrc.org  

 

For planning, monitoring, evaluation and reporting (PMER) enquiries 

• Liew Siew Hui, PMER manager; email: siewhui.liew@ifrc.org  
 

 

In IFRC Geneva 

• Tiffany Loh, Sr. officer, response and recovery; email: tiffany.loh@ifrc.org 

 

 
 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The IFRC’s 

vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by National 

Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the maintenance 

and promotion of human dignity and peace in the world. 

 

 

 

http://www.ifrc.org/en/publications-and-reports/appeals/?ac=MDRLK008&at=242&c=&co=&dt=1&f=&re=&t=&ti=&zo=
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 358,257 358,257

B. Opening Balance

Income

C. Total  Income  = SUM(C1..C4) 358,257 358,257

D. Total  Funding = B +C 358,257 358,257

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance
C. Income 358,257 358,257
E. Expenditure -308,859 -308,859
F. Closing Balance = (B + C + E) 49,398 49,398

Other Income
DREF Allocations 358,257 358,257
C4. Other Income 358,257 358,257

Selected Parameters
Reporting Timeframe 2018/5-2018/11 Programme MDRLK008
Budget Timeframe 2018/5-2018/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Timeframe: 30 May 18 to 30 Sep 18
Appeal Launch Date: 30 May 18

Final Report
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 358,257 358,257
Relief items, Construction, Supplies
Food 852 852 -852

Water, Sanitation & Hygiene 61,935 54,352 54,352 7,584

Medical & First Aid 9,032 7,748 7,748 1,284

Teaching Materials 8,699 11,059 11,059 -2,361

Other Supplies & Services 11,468 13,232 13,232 -1,764

Cash Disbursment 180,645 174,039 174,039 6,607

Total Relief items, Construction, Sup 271,779 261,282 261,282 10,498

Logistics, Transport & Storage
Distribution & Monitoring 3,613 1,772 1,772 1,841

Transport & Vehicles Costs 14,968 5,529 5,529 9,439

Logistics Services 3,000 3,000

Total Logistics, Transport & Storage 21,581 7,301 7,301 14,279

Personnel
National Staff 173 173 -173

National Society Staff 9,659 8,187 8,187 1,473

Volunteers 6,428 233 233 6,194

Total Personnel 16,087 8,593 8,593 7,494

Workshops & Training
Workshops & Training 3,000 1,899 1,899 1,101

Total Workshops & Training 3,000 1,899 1,899 1,101

General Expenditure
Travel 15,890 1,544 1,544 14,347

Information & Public Relations 3,000 356 356 2,644

Office Costs 1,290 4,457 4,457 -3,167

Communications 997 267 267 729

Financial Charges 317 994 994 -677

Other General Expenses 2,450 3,315 3,315 -865

Total General Expenditure 23,945 10,933 10,933 13,011

Indirect Costs
Programme & Services Support Recove 21,865 18,851 18,851 3,015

Total Indirect Costs 21,865 18,851 18,851 3,015

TOTAL EXPENDITURE (D) 358,257 308,859 308,859 49,399

VARIANCE (C - D) 49,399 49,399

Selected Parameters
Reporting Timeframe 2018/5-2018/11 Programme MDRLK008
Budget Timeframe 2018/5-2018/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report

MDRLK008 - Sri Lanka - Floods
Timeframe: 30 May 18 to 30 Sep 18
Appeal Launch Date: 30 May 18

Final Report
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL3 - Strengthen RC/RC contribution to development
Disaster risk reduction 358,257 358,257 358,257 308,859 49,398

Subtotal BL3 358,257 358,257 358,257 308,859 49,398
GRAND TOTAL 358,257 358,257 358,257 308,859 49,398

Selected Parameters
Reporting Timeframe 2018/5-2018/11 Programme MDRLK008
Budget Timeframe 2018/5-2018/11 Budget APPROVED
Split by funding source Y Project *
Subsector: *

All figures are in Swiss Francs (CHF)
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Timeframe: 30 May 18 to 30 Sep 18
Appeal Launch Date: 30 May 18
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