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NEPAL: FLOODS  26 October 2005 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in over 181 countries.  
 

In Brief 
Appeal No. 17/2004; Final Report; Period covered: 27 July 2004 to June 2005; Final appeal coverage: 98.5%. 
(click here to go directly to the attached Final Financial Report). 
 
Appeal history: 

• Launched on 27 July 2004 for CHF 2,767,360 (USD 2,193,457 or EUR 1,802,246) for six months to 
assist 180,000 beneficiaries. 

• The budget was revised down to CHF 2,026,765 (as per Operations Update 7).  The appeal 
timeframe was extended to nine months (see Operations Update 7) and then further extended to 
eleven months (see Operations Update 9).  This meant the operation timeframe was 27 July 2004 to 
end June 2005. 

• Disaster Relief Emergency Funds (DREF) allocated: CHF 50,000. 
 

Related Emergency or Annual Appeals: Nepal Annual Appeal 05AA048 

For further information specifically related to this operation please contact:  
• In Kathmandu: Badri Khanal, Executive Director Nepal Red Cross Society, email: badri@nrcs.org, phone: +977 1 42 70 

650; fax: + 977 1 42 71 915. 
• In Kathmandu: Nick Russell, Federation Representative, email: ifrcnp01@ifrc.org, phone: +977 1 42 85 843, fax: +977 1 

42 86 048. 
• In New Delhi: Bob McKerrow, Head of Regional Delegation, South Asia, email:  ifrcin02@ifrc.org, phone +91 11 2685 

8671, mobile +91 98 1000 1534. 
• In Geneva: Hiroto Oyama, Asia-Pacific Departm ent; email: hiroto.oyama@ifrc.org ; phone: +41 22 730 4273, fax: +41 

22 733 0395 or Nelly Khrabraya, email: nelly.khrabraya@ifrc.org, phone: +41 22 730 4306, fax: +41 22 733 0395 
 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual Appeal. For support 
to or for further information concerning Federation programmes or operations in this or other countries, or for national 
society profiles, please also access the Federation’s website at http://www.ifrc.org 

 
Background and Summary 
Heavy rains which began in early July 2004 resulted in widespread flooding and landslides, causing suffering to 
thousands of people in the eastern and central regions of the country. Over 740,000 people in 24 of Nepal’s 75 
districts were affected. The reported death toll reached 185 and at the height of the disaster, more than 200,000 
people were displaced.   
 
The operation successfully achieved its goals. The emergency relief phase was completed by the beginning of 
November, 2004. Over this period, more than 30,000 families received a family package with basic kitchen utensils 
and clothes. Out of these 30,000 families, 15,000 were provided with plastic sheeting to protect their goods, food 
and clothing. Likewise, 15,000 families with contaminated water sources received water purification liquid. 
Volunteers in the affected districts were also mobilized for sanitation activities, especially for cleaning up wells. 
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The Nepal Red Cross assisted 180,000 
people with relief items during the floods 
operation. 

 
Food assistance was also provided during the emergency phase. District 
chapters raised food items locally and distributed to the needy. 
Approximately 8,000 families received food assistance as a result of the 
local resource mobilization effort. With funding from this appeal 1,000, 
mainly single-head vulnerable families , received food items covering 
their mid-term needs.  
 
During the rehabilitation phase 1,800 families in 12 districts were 
provided with construction materials to reconstruct/repair  their houses. 
The same families were also given vegetable seeds to be used in kitchen 

gardens for supplementary food and cash income. A further 3,100 
families in five districts were provided with similar support through 
funding made available from CARE Nepal.     
 

During the operation Nepal continued to be affected by the ongoing armed conflict and political instability. In 
February the government was dismissed by the King and a state of emergency was in place from 1 February to 30 
April 2005. There were frequent blockades and strikes during this period. Despite these difficulties, the Nepa l Red 
Cross Society (NRCS) was able to access all the disaster -affected areas, carrying out assessments and delivering 
assistance.  
 
The national society was the only humanitarian organization able to gather information from all affected districts in 
the country.  Even the government acknowledged  the Red Cross was the most comprehensive and credible source 
of information relating to affected districts. In most instances, NRCS was the first organization to reach affected 
areas and provide people with relief. This was possible due to the good standing the national society has among the 
public and various parties to the conflict in terms of neutrality, impartiality and independence.   However, bandhs 
(strikes) and blockades etc led to some unavoidable delays in activities such as tendering and purchasing of food, 
and restocking and transportation of construction materials. These delays wer e responsible in part for the operation 
being extended from six to 11 months.   
 
A participatory action learning study was conducted in Bangladesh, India and Nepal looking at the respective 2004 
monsoon flood operations. The Nepal study was based on field visits conducted in September and October 2004 and 
was published in early 2005.  It is available on request from the Federation. The study included consultations with 
communities, and NRCS staff members and volunteers at both the local and national levels contributed to a lessons 
learning process. The reports findings underline the national society’s strengths in its extensive network and 
neutral/independent standing, and how these facilitate its ability to reach all communities, even in a conflict 
environment. The value of the community-based disaster preparedness (CBDP) programme is also borne out in the 
report. Communities who were prepared were able to respond, evacuate and save lives  far more effectively than 
those where the programme had not been conducted. 
 
Some of the key lessons learned in the study include: 
• Timely and proper information facilitate effective response; 
• The first relief can be delivered at the same time as assessments are done;  
• Community level preparedness highly improves the response;  
• Volunteer mobilization and communication are key for effective actions ;  
• Coordination with other stakeholders should be further strengthened. The disaster preparedness network (DP-

Net) was very active but can be made even more functional if additional players are involved.  
 
Coordination 
NRCS maintained good coordination with the concerned stakeholders both at the headquarters and district levels. 
DP-Net was used as the platform for coordination at the headquarters level. Through this network many 
international non-government organizations/non-government organizations (I/NGOs) as well as some UN agencies 
cooperated with Red Cross. They also chose to adapt their interventions to the Nepal Red Cross standards . For 
example, the Red Cross family packages became the model used by all organizations. NRCS is an ex-officio 
member of the central and district level relief committees. In some districts the national society was given the lead 
role to coordinate the relief operation by the district level relief committee.  
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Many organizations provided in-kind contributions to NRCS to distribute to beneficiaries. The United Nations 
International Children’s Emergency Fund (UNICEF) provided 1,400 family packages and 34,000 bottles of water 
purification liquid.  DP-Net of the mid-western region (a region not affected by the floods) provided family packages 
to affected areas amounting to the value of approximately CHF 30,000. Other DP-Net members directly supported 
affected Red Cross district chapters providing funds and goods for relief and rehabilitation. 
 
The Federation’s office has supported the Nepal Red Cross in this work according to the needs of the national 
society. Its support was essential in establishing and maintaining relationship with international donors/partners. 
The appeal was shared with all major embassies and local agencies. In combination with the launch of the World 
Disaster Report, NRCS presented the result of the relief phase of the flood operation. Several partner NGOs and UN 
agencies attended along with media. 
 
Analysis of the operation - objectives, achievements, impact 
 
Emergency relief (food and basic non-food items): 
 
Objective 1: To assist 1,000 flood-affected families with food items for one month, to be distributed before the 
end of August 2004. 
 
Progress/Achievements 
Over 8,000 affected families received food assistance through local resource mobilization during the first 
emergency phase of the disaster in July and August 2004. District chapters raised funds and food and arranged 
distribution for needy families. The 1,000 families assisted through the funding from this appeal were especially 
vulnerable families, often single-headed families. Though planned to be accomplished before the end of August this 
could not be achieved in all districts until the beginning of November. Targeted beneficiaries received a full ration 
of food (SPHERE standard 2,100 calories), which was the same approach being used by other organizations. Each 
beneficiary family received a monthly ration of 73.8 kgs rice, 10.8 kgs pulses, 4.5 kgs vegetable oil, 3.6 kgs sugar 
and 1.35 kgs salt.  
 
Villages that have been involved in the CBDP programme utilized their revolving fund and food stocks to provide 
assistance to affected people in their communities. This level of preparedness meant there was quick provision of 
food at a local level before any external assistance arrived.   
 
Impact 
District branches that locally mobilized food assistance directly following the disaster reflected good preparedness 
and response capacities. These initiatives were a great assistance to people in flooded areas who had extremely 
limited options obtaining food at the time. The additional support through this and other internationally-funded 
actions has been supplementary to what was done at the local level. In addition, local initiatives of collecting 
revolving funds to use during emergencies and collecting and storing food grains were greatly beneficial to the local 
communities. CBDP initiatives had a great impact at a local level.     
 
Constraints 
Time over-runs in beneficiary assessment, food procurement and the transfer of funds to the districts contributed to 
the objective not being met by the end of August 2004 as planned. Four of the targeted districts were in remote 
mountainous areas with little or no road access which also delayed implementation. Despite these delays, over 8,000 
beneficiary families received food assistance from branches through locally mobilized resources before the end of 
August. 
 
Objective 2: To assist 30, 000 flood-affected families with family relief packages during the first month of the 
operation, including replenishment of already distributed family packages. From within these targeted 
beneficiaries, 15,000 families will also be provided with additional plastic sheeting for protecti on of goods, 
food and clothing.  
 
Progress/Achievements 
By the end of October, relief packages had been distributed to 30,659 families, exceeding the target but out side the 
planned timeframe. In addition to 30,000 families affected by the July 2004 floods, an additional 659 families that 
were hit by  flash floods in September received assistance. Each family pack contained a kitchen set, plastic bucket 
and jug, men’s and women’s clothing, printed cloth, a blanket and a tarpaulin.  
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Family packs distributed by the Nepal Red Cross 
provided vital basic assistance to 30,000 vulnerable 
families in the aftermath of the July floods.  

 
Many families received family packs within the first 
month of the operation from pre-positioned stocks in 
regional warehouses, but full distribution was not 
completed until the end of October.  
 
Restocking has been finalized for all relief materials and 
these have been transported for pre-positioning in the 
various Nepal Red Cross regional and zonal warehouses in 
readiness for future disasters. Some of the districts have 
provided family packages to assist the affected by the 
2005 floods and landslides. 
     
Since some of the family package budget was met through 
local donations from NGOs in Nepal, the total budget for 
purchasing the items was not used. Some of the funds 
were reallocated for rehabilitation activities and some for 
strengthening NRCS ’s response capacity, especially at 
district level.  
 
Impact 
The family packs gave displaced families the ability to cook food and boil water, helping prevent disease and 
provide improved basic nutrition and living standards . Basic clothing needs were also met. The pre-positioning of 
relief goods at regional, zonal and district level well in advance of the monsoon season was identified as one of the 
strengths of the of the disaster response mechanism during the lesson learnt workshops. The maintenance of disaster 
stocks ensures NRCS is ready to render assistance in the event of future disasters.  
 
Constraints 
Civil disturbances, mainly in the capital Kathmandu, at the beginning of September 2004 slowed delivery to 
warehouses from suppliers. The Nepal Red Cross utilized stocks in its various warehouses to minimize the impact 
of these disturbances. The restocking process took longer than expected due to a re-tendering process for the kitchen 
sets and tarpaulins. There were limited suppliers for some of the items which led to some delays.  The national 
society is exploring seeking further suppliers to overcome this problem in the future.  
 
Objective 3: To deliver water purification liquid to 15,000 families within the first month of the operation. To 
mobilize volunteers for clean up and sanitation activities. 
 
Progress/Achievements 
The national society distributed 15,000 bottles of water purification liquid within the six weeks of the operation to 
ensure that people could use safe drinking water. In addition, UNICEF donated 34,000 bottles, which were also 
distributed to affected people.  
 
The national society mobilized youth, community-based first aid (CBFA) and other volunteers to create awareness 
regarding sanitation and for clean-up activities, such as cleaning wells.   
 
CARE Nepal funded the NRCS to install 500 tube wells in the districts of Dhanusha, Mohattari, Saptari, Sarlahi and 
Siraha.  
 
The national society has run a water and sanitation programme for 20 years and this experience proved valuable in 
this aspect of the operation.  
 
Rehabilitation  
Objective 4: To assist 1800 families with vegetable seeds to be used in kitchen gardens for supplementary 
food and cash income (nb the number of targeted families reduced from 2,100 as previously stated in operations 
update 9). 
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Progress/Achievements 
Seeds purchased by district chapters have been  distributed to 1,800 families in 12 districts. The seeds have been 
distributed to the same families that received assistance to reconstruct their houses  (see following objective). Each 
family has received vegetable seeds for beans, chili, green vegetables and other local vegetables for supplementary 
food and/or cash income. It had been intended to distribute seeds to an additional 300 families (apart from those 
receiving the housing assistance – see next objective) but this was amended to just targeting the housing assisted 
families.   
 
The Nepal Red Cross also distributed seeds to 30,000 families, outside of this appeal, with support from CARE 
Nepal. The support has been provided in the districts of Dhanusha, Mohattari, Saptari, Sarlahi and Siraha.  
 
Impact 
Families receiving this support had additional vegetables available for consumption which contributed to a better 
diet. Some families chose to sell the vegetables as the market to have some additional cash-income. 
 
Constraints 
None 
 
Objective 5: To assist 1,800 of the most vulnerable displaced families with local construction material and 
technical expertise for rebuilding their houses (nb; the number of targeted families reduced from the previously 
stated figure of 2100 in operations update 9). 
 
Progress/Achievements 
Beneficiaries in the 12 most affected districts were selected using criteria defined by the national society 
headquarters. Families which lost their homes in the floods and were especially vulnerable due to factors such as 
lack of an extended family network and/or household headed by women were targeted.  
 
Initially it was planned that families would receive construction materials such as cement, iron bars and bricks for 
rebuilding an entire house. However, since the majority of the houses were only partially damaged it was decided to 
provide families with construction materials to ensure that each family has at least two rooms. Local construction 
materials, such as thatch, bamboo, stone and wood have been used. Local construction experts were assigned to give 
advice to the families rebuilding their houses. This ensured the standard and quality of the 
reconstruction/rehabilitation.  
 
Districts followed the Nepal Red Cross tendering process to purchase construction materials. All 1,800 houses have 
been completed and handed over to the beneficiaries  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

In addition to the housing activity under this appeal, with the support of CARE Nepal, the Nepal Red Cross assisted 
3,100 families to build houses in Dhanusha, Mohattari, Saptari, Sarlahi and Siraha districts. The same approach of 
providing construction materials was used.  
 

District House
s 

Makwanpur 234 
Rautahat 54 
Sarlahi 216 
Mahottari 220 
Dhanusha 214 
Sindhuli 31 
Siraha 258 
Udaypur 61 
Saptari 183 
Ramechhap 150 
Khotang 76 
Okhaldhunga 103 
Total 1,800 

A family inspects one of the 1800 rebuilt/repaired houses 
provided by the Nepal Red Cross 
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Impact  
Eighteen hundred families are now living in rehabilitated homes. In some areas the houses have been constructed on 
new land which is less prone to flooding. Involving beneficiary families in the construction process including 
providing labour ensured good local participation and ownership.  
 
Constraints 
The political/security instability following the state of emergency being declared on 1 February 2005 slowed the 
delivery and distribution of construction materials. Because of the difficulty in transportation, communication and 
internal institutional problems, activities were delayed.    
 
It had been hoped to increase the number of beneficiary families from the originally planned 400 to 2,100.  
However, unexpected cost increases led to this figure being revised to 1,800. 
 
Capacity building  
Objective 6: Disaster response capacity and disaster preparedness programmes will be further enhanced and 
developed based on lessons learned from this flood operation. 
 
Progress/Achievements 
Through the participatory action learning exercise done in September/October  2004 some areas of the response 
system were identified for further capacity building. Lessons learned workshops were also held in all affected 
districts to identify areas for improvement. 
 
Staff and volunteers at district level have been targeted for additional training. Disaster response training was 
conducted for 725 people in 29 districts.  The training will be extended to further districts. Disaster management 
trainers and national disaster response team members are used as facilitators. In addition, a selected number of 
districts have been equipped with a disaster kits. 
 
Communication systems including the geographic information system (GIS) have been enhanced. A disaster 
management plan is in the final draft form and will be printed and disseminated. The development of a contingency 
plan of the national society focusing on multi-hazards has commenced. Efforts are underway to strengthen and 
expand CBDP programmes to more communities. Lessons learnt and recommendations from the participatory 
action learning study are being disseminated to further increase the level of preparedness and improve the coping 
mechanisms.  
 
Three reg ional warehouses and the central warehouse have been repaired and renovated to increase storage 
capacity. Another Federation programme has financed a computer system for warehouse management which will 
increase efficiency in delivery and coordination. Retrofitting of the central warehouse and office has started and was 
planned to be completed in September. Major construction work has been completed and only a few minor interior 
works are being currently being done.   
 
As described above some capacity building activities are not yet finalized. Six percent of the Appeal funding 
transferred to the Nepal Red Cross was unused and will be utilized for the outstanding commitments within the area 
of capacity building.    
 
Impact 
The training and capacity building of district branches is a priority since it is these branches which were able to first 
respond to the disaster.  The impact can be seen in improved preparedness, better understanding of the use of 
disaster tools and superior networking on local level. At the headquarters level the response systems have also been 
strengthened, and both the disaster management plan and the contingency plan will contribute to clarity in roles, 
responsibilities and mechanism to be used for response. The real impact will be borne out in how the national 
society responds in future disasters. 
 
Constraints 
The frequent strikes and blockades delayed the retrofitting of the central warehouse and forced a postponement in 
additional training courses planned for the districts. 
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The Nepal Red Cross maintained good visibility 
throughout the operation. It is widely respected by the 
public and accepted by all parties to the armed conflict. 

Red Cross and Red Crescent Movement -- Principles and initiatives 
The national society has maintained a high visibility during the operation. Progress in programme implementation 
as well as in the financial situation of the operation has been shared transparent ly with the media and other 
stakeholders. The importance to deliver services according to the Red Cross Principles and values was emphasized. 
More attention was paid to correct use the Red Cross emblem. As the society was successful in maintaining its 
neutral image it was accepted by both the parties to the conflict.  This enabled the Red Cross to access all affected 
areas without significant difficulties.  

 
In the field volunteers and staff members disseminated Red 
Cross Principles and the importance of the correct use of 
the emblem. Volunteers used Red Cross aprons for 
visibility as well as for security purposes. Communities 
involved in the CBDP programme demonstrated the high 
standards of the Red Cross Principles and values.    
 
Adequate communication and coordination was maintained 
with the ICRC both at the headquarters and the field level 
to ensure proper respect of Principles, correct use of 
emblem and the visibility of the organization. The unity 
and coordination of the Movement partners (i.e. NRCS, the 
Federation and the ICRC) is a vital to the ongoing good 
standing of the Red Cross in Nepal and its ability to 
operate in all areas irrespective of the conflict situation.  
 
The Nepal Red Cross regularly collated information from 
the field via its extensive branch network and will continue 

to do so in future disasters. The national headquarters liaised with various media to share information about the 
emergency operation and highlighting various activities. The national society’s website (www.nrcs.org) was 
updated regularly. The Nepal Red Cross’s activities during the flood were also outlined in its fortnightly national 
radio programme.  
 
Though there was less involvement of women in the decision making level of the response, there was a significant 
involvement of the women at the operational level and especially in the CBDP communities. Because it is 
mandatory for local CBDP unit s or committees to have at least three women out of 11 members, it  helped mobilize 
other women for the response operation. Women were involved in rescue and immediate response in areas where 
these units/committees operated. Some women were also used for the assessments at the sub-chapter level. More 
initiatives will be taken in the future to increase participation of women in disaster management. One of the lessons 
learnt is that it is easy to reach women through women during operations.      
 
Impact 
NRCS has strengthened its position as the leading disaster management organization in the country. At the field 
level its neutrality and independence has facilitated the national society to carry out planned activities effectively. 
At the national level all stakeholders have appreciated the leadership NRCS has shown. INGOs and UN 
organizations have showed concrete interest in continuing and institutionalizing their cooperation with the n ational 
society in the area of disaster preparedness and response. The Lutheran World Federation has already worked in 
partnership with the national society in the implementation of the CBDP programme in four districts (all of which 
were affected by the 2004 floods). Women’s participation has increased significantly as a result of more community 
level activities. However as noted above, there is a need for more women to be involved at the decision making 
levels.  
 
Constraint 
Existing socio-economic factors, household responsibilities, low status in decision making and other social factors 
still limits women’s engagement in disaster response activities.  
 
National Society Capacity Building 
District chapters and sub-chapters in all affected districts mobilized volunteers and members to participate in the 
flood response. Youth,  community first aid and disaster-trained volunteers were particularly active. District 

http://www.nrcs.org
shadewa
levels.
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committees and secretaries coordinated the operations through the district-level disaster committees and kept in 
close contact with the authorities and other organizations.  
 
The society has two 3.5-tonne trucks and a number of other vehicles. These trucks used to deliver supplies to 
various locations. Twenty-seven warehouses/depots in different strategic locations are essential in the logistics of 
the operation. Well-defined procurement procedures, relief operation guidelines and experienced, motivated staff as 
well as the national society’s own relief fund are NRCS’s strengths. Of the 25 states hit by the floods, NRCS was 
already running the CBDP programme in 13 of them. Communities involved in this programme mobilized their 
volunteers for rescue and relief activities. CBFA programmes have also been implemented in some districts. The 
first aid volunteers have also participated in the response to the flooding, such as raising local resources for food 
aid. 
 
This operation helped the national society in improving its response capacity. Activities described in the above 
section of objective 6 such as disaster response training, lessons learned workshops and participatory action learning 
exercises, disaster management plan preparation with involvement of stakeholders, capacity building in the regional 
and zonal warehouses, and GIS capacity enhancement were some of the inputs that supported the capacity building.  
 
Lessons learned 
The response operation was one of the biggest carried out by NRCS.  Major lessons learned, based on the 
participatory action learning exercise are as follows: 

• Effective mobilization of volunteers, proper assessment and good information flow systems contributed to 
the effectiveness of the operation.  

• Investments in community preparedness pay off in improved response capacity. The CBDP programme 
should be further expanded in other disaster-prone areas. 

• Coordination improves response levels during emergencies and results in a wider coverage of disaster 
preparedness activities.  

• Access to beneficiaries in Nepal depends on proximity, neutrality and impartiality. 
• Immediate relief should be distributed concurrently during assessments where possible.  
• Items other than non-food packages should be considered for pre-positioning. 
• Coordination meetings before the monsoon season and post-response meetings with key stakeholders would 

support a more proactive and coordinated response ensuring non-duplication of resources. 
• Some funds should be allocated to the regional and zonal warehouses so that relief materials can be 

transported immediately to the emergency sites. 
• Communication facilities should be strengthened in order to collect the information on time and respond 

promptly.  
• Reliance on the supply of items from a single producer/partner can lead to delays in the operation. 

Alternatives should be explored. Pre-existing contracts with suppliers is advisable. 
• There is the need to strengthen the available infrastructures in disaster -prone areas. 
• Evacuation shelters need to be constructed in disaster-prone areas where there are none. 
• There is a need for greater quantities of pre-positioned disaster relief item s at district level.  De-centralizing 

stockpiles would lead to a greater capacity to respond quickly at district level.  
 
 

Final financial report below; click here to return to the title page.



Selected Parameters
Year/Period 2004/1-2005/12
Appeal M04EA017
Budget APPEAL

All figures are in Swiss Francs (CHF)
17/04 NEPAL: FLOODS

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

Budget (A) 2'026'765 2'026'765

Opening Balance (B) 0 0

Income

Cash contributions

0.00 American Red Cross 63'750 63'750
Australian Government 88'358 88'358
Austrian Red Cross 53'935 53'935
British Red Cross 388'210 388'210
Canadian Red Cross Society 265'925 265'925
Danish Red Cross 9'539 9'539
Finnish Red Cross 154'100 154'100
Hong Kong Red Cross 21'106 21'106
Iran Red Crescent Society 18'008 18'008
Japanese Red Cross Society 135'788 135'788
Korea Republic National Red Cross 30'000 30'000
Macao Red Cross 10'000 10'000
Norwegian Red Cross 393'743 393'743
On Line donations 683 683
Other 0 0
Swedish Red Cross 167'000 167'000
Swiss Red Cross 53'476 53'476
Switzerland - Private Donors 833 833

0.00 Cash contributions (C1) 1'854'452 1'854'452

Reallocations (within appeal or from/to another appeal)

1.00 Other 0 0
1.00 Reallocations (C2) 0 0

Total  Income (C) = SUM(C1..C5) 1'995'177 1'995'177

Total  Funding (B + C) 1'995'177 1'995'177

Inkind Goods & Transport

Danish Red Cross 140'725 140'725
Inkind Goods & Transport (C3) 140'725 140'725

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

Opening Balance (B) 0 0

Income (C) 1'995'177 1'995'177

Expenditure (D) -1'995'177 -1'995'177

Closing Balance (B + C + D) 0 0
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