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The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the 
world’s largest humanitarian organization and its millions of volunteers are active in 185 countries.  

In Brief 

Period covered by this Final Report: 4 July to 31 December, 2006. 

History of this Disaster Relief Emergency Fund (DREF)-funded operation: 

• CHF 98,000 was allocated from the Federation’s DREF on 10 July, 2006 to respond to the needs of 

the operation.  

• This operation was expected to be implemented over 3 months, and completed by 10 October, 2006. 

All planned activities were completed on time. Nevertheless, a situation assessment uncovered that 

affected people were unprepared for winter. The Ukrainian Red Cross decided to extend the relief 

operation to 31 December 2006 using unspent funds. In line with Federation reporting standards, 

the DREF Bulletin Final Report (narrative and financial) was due 90 days after the end of the 

operation (by 31 March, 2007). 

 

The International Federation undertakes activities that are aligned with its Global Agenda, which sets out 

four broad goals to meet the Federation's mission to "improve the lives of vulnerable people by mobilizing 

the power of humanity". 

 

Global Agenda Goals: 

• Reduce the numbers of deaths, injuries and impact from disasters. 

• Reduce the number of deaths, illnesses and impact from diseases and public health 

emergencies. 

• Increase local community, civil society and Red Cross Red Crescent capacity to address the 

most urgent situations of vulnerability. 

• Reduce intolerance, discrimination and social exclusion and promote respect for diversity and 

human dignity. 
 

For further information specifically related to this operation please contact: 

• Ukrainian Red Cross: Ivan Usichenko, President; phone +380 44 235 01 57; email: 

international@redcross.org.ua; Alla Khabarova, Executive Director; phone +380 44 235 03 34; email: 

international@redcross.org.ua. 

• Delegation for Belarus, Moldova, Ukraine: Drina Karahasanovic, Head of Delegation; phone +380 44 

278 61 10; fax +380 44 234 50 82; email: drina.karahasanovic@ifrc.org; Valentina Sosnovaya, Disaster 

Management Officer; phone +375 17 221 7237; email: valentina.sosnovaya@ifrc.org 

• Geneva Secretariat: Sylvie Chevalley, Regional Officer; phone 41 22 730  43 24; fax 41 22 733 03 95; 

email:  sylvie.chevalley@ifrc.org  

 
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is committed to the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
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For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual Appeal. For support 

to or for further information concerning Federation programmes or operations in this or other countries, or for national 

society profiles, please also access the Federation’s website at http://www.ifrc.org 

 

Background and Summary 
 

On 31 June, 2006, a weather front moved 

rapidly into Ukraine from the Balkans causing 

hurricanes, heavy rains and large hail in several 

regions. During the three days of heaviest rain 

(30 June – 2 July), the level of rainfall exceeded 

the three-month average for the season. A total 

of 58 settlements, especially rural ones, were 

affected by the flooding. 

 

After the disaster, local authorities began 

restoring basic services which had been 

disrupted by flooding, rehabilitating 

infrastructures and communication lines and 

providing affected people with building 

materials and wood and coal for heating. The 

Ukrainian Red Cross Society (URCS) conducted 

an assessment of the damage in the affected 

areas. The findings indicated that the 29 most 

affected settlements were located in seven rural 

districts of Ivano-Frankovskaya and 

Chernovitskaya oblasts and in the Autonomous Republic of Crimea. The assessment revealed that 75 buildings were 

completely or partly destroyed and more than 1,100 homes were submerged under water for several hours, some of 

them several days. Over 300 houses were severely damaged, most of which were made from poor local materials 

such as airbrick. In addition, electrical and telecommunication lines were severely damaged. Settlements in four 

districts lost all electrical power and telephone connections. In the meantime, small landslides occurred near six 

settlements. Over 30 dams and 171 bridges were damaged, more than 2,600 hectares of farmland destroyed and 20 

km of riverbanks degraded, over 30 km of riverbeds were blocked by mud, stones and trees, and 200 wells were 

buried under mud. 

 

As a result of flash floods two women were 

killed, 17 people were injured, 25 families were 

left homeless and about 100 people were 

evacuated. Some 5,000 people were directly 

affected by the flooding, including 956 children 

under 15. According to official data, the 

estimated cost of the damage was CHF 

24,000,000. 

 

The situation was most serious in Crimea, where 

the local government was unable to provide 

housing for the newly homeless until November 

when winter was already beginning. The 

vulnerable had been living with relatives and 

friends or even in sheds and garages for more 

than 5 months. 

 

 

 

Areas affected by floods in Ukraine  

 

The rural districts were the most affected by floods (the 

village Bogatoe in the Belogorskiy district of the 

Autonomous Republic of Crimea) 

http://www.ifrc.org
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Shelter, drinking water, sanitation, and food supplies were desperately needed. With community leaders, the 

National Society defined the following criteria for the selection of beneficiaries: 

 

• Families whose homes had been partially or totally destroyed 

• Families whose means of income were affected by the floods (mostly crop damage) 

• Families with children, single-parent families and the elderly 

 

Within ten days the Ukrainian Red Cross had developed a plan of action which assisted some 3,000 of the most 

vulnerable people in the most affected areas by distributing food and non-food items such as food parcels, water 

filters, blankets, bed linens, hygiene parcels, and disinfectants. Local RC staff also helped to evacuate 20 people, 

organised shelter for 10 elderly people and 20 children, and helped 16 elderly people contact relatives living outside 

the disaster area. 

 

The relief operation was originally planned to last for three months. After distributing humanitarian aid, the 

National Society continued to monitor the situation. It was realised that affected people in Crimea were still 

unprepared for winter, and the Ukrainian Red Cross decided to extend the operation to the end of December 2006 

using the remaining funds. 

 

The following table shows the vulnerable categories and geographical distributions of the affected population that 

received URCS aid: 

 

Table 1. Geographical distribution of URCS aid as per the vulnerable categories 

 

Coordination 
 

The Ukrainian Red Cross coordinated its emergency response with Ukraine’s Ministry of Emergencies and the 

Ministry for Social Development, as well as the local administrations of the affected areas. Together, a rapid 

assessment was conducted to ascertain the extent of the damage and the immediate needs of those affected. To 

discuss the distribution of humanitarian aid, a number of meetings were held in advance with community leaders 

from the affected areas and all heads of local government (district, oblast and republic levels). At these meetings the 

responsibilities of the local RC branches and the criteria for beneficiaries of humanitarian aid from RC were 

defined. During the operation the URCS worked closely with local authorities, who provided security and assisted 

in transporting shipments of aid. The regional delegations in Moscow, Minsk and Kiev provided technical support 

to URCS in logistics, monitoring and reporting, and Federation disaster management, financial, logistics, public 

relations and advocacy officers were able to offer their regional experience and expertise. 

 

The programme was implemented primarily by the Ukrainian Red Cross Headquarters and the three Red Cross 

branches in the affected areas, but nearby Ukrainian RC branches also contributed resources. Approximately 100 

volunteers actively participated in the operations and showed genuine commitment providing assistance to affected 

families, travelling to affected areas, supporting the selection process of beneficiaries, and packing and distributing 

aid. 

 

 

Ivano-

Frankovskaya 

oblast 

Chernovitskaya 

oblast 

Autonomic 

Republic of 

Crimea 

 

Total 
Vulnerable categories 

Individuals/families 

Elderly/disabled people  170/144 368/145 403/228 941/517 

Multi-child families 237/42 98/15 483/114 818/171 

Single parent families 32/14 18/8 211/87 261/109 

Low income families 174/79 133/ 42 449/139 756/260 

Total 613/279 617/210 1,546/568 2,776/1,057 

Settlements 9 14 6 29 
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Analysis of the Operation – Achievements and Impact 
 
Goal: To reduce the floods’ negative consequences for approximately 3,000 of the most vulnerable people in 

the three areas affected by flooding. 

Objective: People affected by the floods receive food support and non-food humanitarian aid and become 

better-equipped to cope with the consequences of the disaster. 

 

Distribution of food and non-food items 
 
Result 1: Access to minimum energy/dietary requirements is secured for some 800 vulnerable families affected by 

the disaster. 

 

Most (90%) of the crops in the affected regions, which are major sources of nutrition and income for the local 

population, were damaged by the flooding. In the days immediately following the disaster, Ukrainian Red Cross 

branches used their own funds to purchase and distribute 1,430 kg of food. However, these efforts were not 

sufficient to meet the needs of the affected population. On 11 July 2006, upon receipt of DREF funding, the 

National Society purchased additional food parcels to alleviate the food shortage. 

 

The contents of the food parcels (325 gr. of canned beef, 1 kg of cereal, 1 kg of pasta, 1 kg of sugar, 1 lt. of 

vegetable oil, 240 gr. of canned fish, and 160 gr. of fish pate per parcel) were purchased in Kiev and were in 

accordance with SPHERE nutritional standards. In total, the URCS distributed 1,500 food parcels to 2,086 

beneficiaries/815 families (750 food parcels to 992 beneficiaries/370 families in Crimea region, 300 food parcels to 

613 beneficiaries/279 families in Ivano-Frankovsk region, and 450 food parcels to 481 beneficiaries/166 families in 

Chernovitsky region), thus providing minimum nutrition (1,000 kcal per person per day) for the recovery period. 

 

The table below shows the geographic distribution of the food parcels as per the vulnerable categories.  

 

Table 2. Distribution of food parcels according to the regions and vulnerable categories 

 

Vulnerable Categories 

Elderly/disabled Multi-child families 
Low Income/single parent 

Families 
 Region 

Food 

parcels 
People Families 

Food 

parcels 
People Families 

Food 

parcels 
People Families 

1 

Crimea 

region 

(1district, 6 

villages) 

217 394 217 380 380 89 153 218 64 

2 

Ivano-

Frankovsk 

region  

(3 districts, 9 

villages) 

144 170 144 63 237 42 93 206 93 

3 

Chernovitsky 

region  

(3 districts, 

14 villages) 

296 296 111 33 63 11 121 122 44 

TOTAL 657 860 472 476 680 142 367 546 201 
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Result 2: Basic clothing and bedding items are 

distributed to the most affected families. 

 

When the homes of the affected population were 

flooded, they lost many of their belongings, 

including mattresses, bed linens and warm clothes. 

The National Society distributed a few mattresses 

and bed linen sets from its own stocks as well as 

appealed to the population for support. When 

DREF funds were allocated to the National 

Society’s relief operation, the local branches were 

able to expand this aspect of the programme. In 

total, the following were purchased and 

distributed:  

 

• 1,700 wool blankets (Crimea – 950, Ivano-

Frankovsk – 300, Chernovitsky – 450; reaching 

978 beneficiaries/327 families) 

• 1,585 sets of bed linen (Crimea – 809, Ivano-

Frankovsk – 326, Chernovitsky – 450; reaching 

583 beneficiaries/266 families) 

• 188 mattresses (Crimea – 162, Ivano-Frankovsk – 26; reaching 484 beneficiaries/166 families) 

• 296 pairs of footwear 

• 280 winter coats  

• 5,035 kg of second hand clothing 

 

From the list above, 200 wool blankets, 150 mattresses, 89 winter jackets for children and 191 for adults, and 296 

pairs of footwear (galoshes) were distributed in November–December in Crimea to support the most affected people 

who were still unprepared for winter.  

 

Distribution of hygiene, sanitation and medical items 
 

Result 1: Access to minimum hygiene is secured for some 2,000 people affected by the disaster. 

 

The high prices of cleaning products make sanitation and personal hygiene unaffordable for the affected rural 

communities. Therefore, the National Society purchased and distributed a total of 1,500 personal hygiene kits and 

1,500 household hygiene kits. Both kits were designed in accordance with the recommendations of the International 

Federation’s Emergency Items Catalogue 2004.  
 

The following table shows the geographic distribution of both personal and household hygiene kits.  

 

Table 3. Distribution of hygiene kits according to regions 
 

Number  

Region Beneficiaries/Families  Personal 

hygiene 

kits 

Household 

hygiene 

kits 

Crimea region 954/427 750 750 

Ivano-Frankovsk 

region 

613/279 300 300 

Chernovitsky region 515/171 450 450 

Total 2,082/877 1,500 1,500 

 

 

URCS volunteers distribute humanitarian aid to affected 

people (the village Prolom in the Belogorskiy district of 

the Autonomous Republic of Crimea) 
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Personal hygiene kits contained 2 bars of 90 gr. toilet soap, 1 tube of 75 ml. toothpaste, 1 medium toothbrush 

and 1 bottle of 250 ml shampoo. Household hygiene kits contained 1 bottle of 1 lt. bleaching detergent, 2 

packages of 450 gr. washing powder, 1 bottle of 750 ml. disinfectant and 3 pieces of 150 gr. laundry soap. 

 
The number of personal hygiene kits that each family received depended on the number of family members, i.e. 

each family with four or fewer members received one personal hygiene kit, each family with 5-8 members received 

two kits etc. Each family received one household hygiene kit without reference to the number of family members.  

 

Result 2: Sanitary water and medical supplies were made available to the affected population. 

 

As part of the operation, 600 water filters were purchased with the funds, each to clean and disinfect five liters of 

water every hour. 424 filters (including 40 units from the URCS’s own stocks) were distributed to the affected 

families and 50 to three rural schools. It was decided that the remaining 166 filters purchased only with the funds 

(excluding the URCS stock) would be stored by the NS for use in future disasters. The URCS’s trained workers and 

volunteers assisted in explaining how to use the water filters. 

 

In addition, the URCS distributed 12 medical kits to district hospitals and medical dispensaries and provided 

medical and social support to 267 people in URCS socio-medical centres. 

 

Communication – Advocacy and Public Information 
The relief operation received regular and very positive coverage from local media in all 3 regions. Four newspaper 

articles, 15 radio broadcasts and 12 television broadcasts covered various aspects of the relief operations, including 

stories about the speed of the URCS’s response and several families that received aid from the National Society, 

including Tatar and multi-child families. 

 

Lessons Learned 
In order to share the lessons learned from the URCS response operation, the Heads of all URCS branches and relief 

teams met in September at the headquarters to discuss the implementation of the relief operation. 
 

The URCS’s efforts have boosted the reputation of the Red Cross among the affected population and local 

authorities. The chairman of the Crimean branch has received an official message of thanks from the regional state 

administration. New contacts have been established with the local authorities, who have begun to pay more 

attention to the activities of the National Society. 
 

The URCS has gained practical skills in several aspects of programme implementation, such as purchasing aid, 

rendering assistance, and also gathering and presenting data about the project. In the future, more careful planning 

must go into the selection of beneficiaries, their needs should be more clearly differentiated, and the geographical 

features of the affected region must be taken into account when planning the transport of humanitarian aid. 

 

This project has confirmed the necessity of local funds and resources in providing a more effective response in the 

first days of an emergency situation. 

 

The realization of the project has revealed the necessity of training the regular personnel, volunteers and active 

workers in preparation for emergency situations, as the timeliness of rendering assistance is crucial. 

 

Impact 
Food and hygienic parcels, blankets and bed linens, water filters and medical kits supported the most vulnerable 

people in the recovery period after the floods. The second stage of programme implementation in Crimea prepared 

the affected population for the winter by supplying necessities such as blankets, mattresses, warm clothes and 

footwear while the housing problem was being solved by the authorities. 

 

A total of 2,776 people (1,057 families) in 29 settlements were directly supported by URCS distributions from July 

to December. The advocacy of the interests of the population by the Red Cross and other organizations has 

accelerated the authorities' activities concerning the housing problems. 
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Constraints 
At the regional level it was difficult to find suppliers of mattresses and blankets who could offer products satisfying 

Federation standards, particularly in connection with small purchases. 
 

 

Final financial report below; click here to return to the title page or contact information



Selected Parameters
Reporting Timeframe 2006/62006/12
Budget Timeframe 2006/62006/12
Appeal mdrua001
Budget APPEAL

All figures are in Swiss Francs (CHF)Final Financial Report

MDRUA001  UKRAINE  FLOODS

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

A. Budget 98,000 98,000

B. Opening Balance 0 0

Income
Reallocations (within appeal or from/to another appeal)

2.00 DREF 98,000 98,000
2.00 C3. Reallocations (within appeal or 98,000 98,000

C. Total  Income  = SUM(C1..C6) 98,000 98,000

D. Total  Funding = B +C 98,000 98,000

II. Balance of Funds

Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation TOTAL

B. Opening Balance 0 0
C. Income 98,000 98,000
E. Expenditure 98,000 98,000
F. Closing Balance = (B + C + E) 0 0
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MDRUA001  UKRAINE  FLOODS

International Federation of Red Cross and Red Crescent Societies

III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget
Health & Care Disaster

Management
Humanitarian

Values
Organisational
Development

Coordination &
Implementation TOTAL

Variance

A B A  B

BUDGET (C) 98,000 98,000

Supplies
Clothing & textiles 41,340 38,935 38,935 2,405
Food 15,495 12,487 12,487 3,008
Water & Sanitation 7,500 7,328 7,328 172
Other Supplies & Services 14,715 10,446 10,446 4,269
Total Supplies 79,050 69,196 69,196 9,854

Transport & Storage
Storage 345 345
Transport & Vehicle Costs 1,200 4,867 4,867 3,667
Total Transport & Storage 1,545 4,867 4,867 3,322

Personnel Expenditures
National Staff 288 288 288
National Society Staff 3,779 4,546 4,546 767
Total Personnel Expenditures 3,779 4,834 4,834 1,055

Workshops & Training
Workshops & Training 2,000 1,950 1,950 50
Total Workshops & Training 2,000 1,950 1,950 50

General Expenditure
Travel 1,650 6,471 6,471 4,821
Information & Public Relation 150 161 161 11
Office Costs 180 961 961 781
Communications 3,277 1,539 1,539 1,738
Financial Charges 981 981 981
Other General Expenses 671 671 671
Total General Expenditure 5,257 10,784 10,784 5,527

Program Support
Program Support 6,370 6,370 6,370 0
Total Program Support 6,370 6,370 6,370 0

TOTAL EXPENDITURE (D) 98,000 98,000 98,000 0

VARIANCE (C  D) 0 0
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