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MDRCM029 – Cameroon Floods in Far North Region – DREF EPoA 

 
DREF Operation No.  MDRCM029 Glide No.:  FL-2020-000195-CMR 
For DREF; Date of issue: 08 October 2020 Expected timeframe:  04 months 
Operation start date: 02 October 2020 Expected end date: 28 February 2021 
Category allocated to the of the disaster or crisis:  Yellow  
DREF allocated: CHF 294,392 

Total number of people affected: 158,279 people or 22,976 
households affected in 5 divisions since the beginning of floods in July 
2020 

Number of people to be assisted: 8,925 affected people to 
be assisted, representing 1,531 households1. 

Divisions affected: Mayo-Danay, Mayo-Kani, Mayo-Sava, Diamaré, 
Logone and Chari 

Provinces/Regions targeted: 02 divisions: Mayo-Danay 
and Mayo-Kani 

Host National Society presence (number of volunteers, staff, and branches): more than 400 active volunteers of the Mayo-
Danay, Mayo-Sava and Mayo-Kani Red Cross local branch committee, 34 trained staff (06 DM, 03 RDRT, 05 NDRT, 20 CDRT). 
Red Cross Red Crescent Movement partners actively involved in the operation: International Federation of the Red Cross and 
Red Crescent Societies (IFRC), the International Committee of the Red Cross (ICRC) and the French Red Cross (FRC) 
Other partner organizations actively involved in the operation: The Government, through the divisional authorities of affected 
localities; OCHA, INTERSOS, WFP, UNICEF, PUI, IRC, APA, ACDC 
 
A. Situation analysis 
 
Description of the disaster  
 
Following heavy rains experienced in many localities in 
Cameroon, flooding has occurred with varied impacts in 
affected regions, which is aggravated by the impact of 
climate change on the seasons. The Far-North region 
has been drenched by heavy rains since the beginning 
of the rainy season in July and between 11 and 12 
September 2020, intense and continuous rains poured 
in the Mayo-Danay (19,218 people) and in the Mayo-
Kani (7,184 people) divisions with a an unprecedented 
level of rainfall ranging between 40mm and 85mm.  
According to data collected by the local Red Cross 
committees in the concerned divisions, more than 
26,402 people have been affected.  
 
Although the region is systematically affected by 
flooding every year, the 2020 floods crisis is deemed 
exceptional given its unprecedented geographic 
expansion.  Indeed, during the whole month of August 
2020, torrential rains fell with an important peak on 31 
August 2020, causing floods and substantial damage, such as the collapse of a bridge in the city of Maroua, and affecting 
the Logone-and-Chari, Mayo-Sava, Mayo-Danay, and Mayo-Kani Divisions. Such a geographical extent of floods at this 
level is a new situation for the Far-North, especially as the season is far from over.  

 
1 The average number of people considered for Far-North Cameroon is 7 per household. 

Emergency Plan of Action (EPoA) 
Cameroon / Floods in Far North Region 
 

CRC volunteers assessing flood damage in the locality of Kai-Kai in the 
Mayo-Danay Division ©CRC 

https://glidenumber.net/glide/public/search/details.jsp?glide=22055&record=10&last=7175
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As a result, five divisions out of the six in the Region have 
suffered the devastating effects of the floods, both 
material (destroyed houses, devastated farms, loss of 
animals, destruction of road infrastructure reducing 
mobility and accessibility in certain disaster areas, etc.) 
and human (displacement of people and even entire 
villages, loss of human life).  
 
The forecast and the rainy season which usually lasts 
until the end of October, raise fears of further loss of 
human life and significant deterioration of the situation.  
The climate forecasts of the Climatology and Data Bank 
Service (part of the Directorate of National Meteorology) 
which predicted new rainfall by the end of September 
proved to be correct. In recent days, the region has been 
hit by new rains thereby worsening the situation in the 
affected areas.  Rainfall was between 40mm and 85mm 
and the forecast continues to anticipate rain in October.  
In addition, the maps of the geographical relief of the area 
which feature flood zones anticipate that the rains in the 
Logone-and-Chari and Diamaré divisions flow into the 
Mayo-Kani and Mayo-Danay valleys, which are the most 
at risk due to their geography.  In these areas, there are 
also dams that are at risk of breaking under the pressure 
of such amount of rains.  
 
Finally, it should be noted that the Far-North region of 
Cameroon is already suffering from high vulnerability due 
to poverty and chronic underdevelopment compounded 
by insecurity and the devastating effects of clashes 
between security forces and armed groups in the Lake 
Chad basin.  As a result, the region is already witnessing 
many internal displacements of populations due to 
insecurity in areas sharing border with Nigeria.  The very limited resources allocated to the Far-North are often directed 
to these areas hosting displaced persons fleeing violence, mainly in the Logone-and-Chari, Mayo-Sava and Mayo-
Tsanaga divisions. The Mayo-Danay and Mayo- Kani divisions receive little support, hence the need for intervention to 
assist the displaced and affected populations in the wake of these floods.  
 
Many actors have mobilized to provide support to the affected communities but a significant gap in coverage has 
widened and worsened with the increase in water levels.  Moreover, unlike Cameroon Red Cross, very few organizations 
are present in the Mayo-Danay and Mayo-Kani divisions as humanitarian interventions in the Far-North are more 
focused on the Mayo-Sava, Mayo-Tsanaga and Logone-and-Chari divisions.  Therefore, the humanitarian community 
and UN agencies frequently use the data and rapid assessments shared by CRC. 
 
 
Summary of the current response   
 
Overview of Host National Society Response Action 
Since the beginning of August, CRC divisional committee teams are mobilized in the 5 affected divisions to assess the 
damage and provide the first required assistance to flood victims. At CRC Headquarters in Yaoundé, the National 
Directorate for Disaster Management (DNGC) has activated the coordination around this disaster. 
 
At Headquarters level: 

• A crisis management and coordination committee has been set up to ensure that field information is fed back 
to CRC and internally compiled for the production of a SitRep on a regular basis and the sharing of information 
with Movement partners.   

• Compilation of action plans suggested by the divisional committees to draw up a regional action plan in response 
to the floods in the Far-North. 

• The DNGC issued an alert on Go as of 15 September 2020. 
• Management and DNGC hold coordination meetings to update on the situation and coordinate potential support 

through funding from Movement partners.  
• The DNGC takes part in coordination meetings with other humanitarian partners such as those coordinated by 

OCHA. 
 

Map of Cameroon with impacted areas ©IFRC 
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At field level: Red Cross Divisional Committees in the affected areas immediately mobilised divisional and community 
response teams made up of 125 volunteers, 3 RDRTs, 5 NDRTs, 20 CDRTs and 6 divisional staff who have been active 
since 12 September 2020. To date, this team has carried out the following activities: 

• Rapid assessment of the situation in flooded localities and census of affected households and damage 
observed. 

• Provision of initial support through first aid and psychological first aid to disaster-stricken and affected families.  
• Emergency evacuation of flood victims to the risk-free zones dedicated by the Government. 
• Local Red Cross officials (Divisional and sub-divisional presidents, and Divisional DM) take part in coordination 

meetings organised by the administrative authorities in those localities. 
• Mobilisation of 15 volunteers for the distribution of food donated by the President of the Republic in Maga Sub-

division of the Mayo-Danay Division on 17 and 18 September 2020. 
• Proposals for the development of a response plan at divisional level  

 

 
CRC teams supporting the relocation of flood victims, here in the Mayo-Danay Division ©CRC 

 
Lessons learned from the 2019 Floods DREF: 
 
The review of the lesson learned workshop report following the 2019 DREF in response to the floods in the Mayo-Danay 
division was carried out to inform the intervention strategies of this operation. Among the recommendations that were 
included in this document are the following:  

• the importance of strengthening the Community Engagement and Accountability (CEA) aspect with more 
engagement with communities around the definition of assistance, vulnerability criteria for selecting aid 
recipients, and validation of lists for distributions. These activities were planned and budgeted for 2020 and this 
thanks to training and capacity building with the Mayo-Danay committees. 

• The need for briefing sessions on menstrual hygiene and the use of kits is also a need that emerged in 2019, 
which is planned for this year. Improving synergy and coordination with partners, particularly within the 
Movement, was also a key recommendation following the 2019 Floods DREF operation; this is why CRC, with 
IFRC support, is coordinating the response to the floods in 2020 by sharing data from the field in a harmonised 
manner via regular SitReps and the distribution of areas and interventions among partners.  

• Thanks to recent actions in some areas in the Mayo-Danay (notably Yagoua, Maga, some areas in the locality 
of Kai-Kai received assistance under the 2019 Floods DREF) and the various sensitisations that helped the 
populations prepare for possible future floods, the areas selected to be targeted by this operation are different 
from those of the 2019 operation. In addition, areas already benefiting from support from other humanitarian 
partners have not been selected either.  

 
Overview of Red Cross Red Crescent Movement Actions in country 
 
The Red Cross Movement is present in the country through the International Federation of Red Cross and Red Crescent 
Societies (IFRC), the International Committee of the Red Cross (ICRC) and the following participating National Societies: 
the French Red Cross (FRC), the International Aid of Luxembourg Red Cross (AICRL) and the Swedish Red Cross 
(SRC). All Movement partners apart from the AICRL are currently active in the Far-North and plan to support the CRC 
in their response to the floods (details below) 
 

• International Federation of Red Cross and Red Crescent Societies (IFRC): IFRC is present in the country 
through the Central Africa Cluster and a field sub-office in Maroua covering interventions in the Far-North region. 

https://drive.google.com/file/d/1jY4RvPdysmm-9Guzd2mxBFG5CzmwmHoQ/view?usp=sharing
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It supports the National Society (NS) in the development and implementation of the flood response action plan. 
It intervenes in the Far-North in support of CRC within the framework of a multisectoral project to assist IDPs 
financed by the Swedish Red Cross in the Mayo-Sava, Mayo-Tsanaga, Diamaré divisions. It is possible that 
through this project, additional assistance dedicated to the floods in the Mayo-Sava and Diamaré divisions will 
be envisaged but has not yet been confirmed.   
IFRC is also supporting CRC to carry out interventions in the region under the Emergency Appeal for the Covid-
19 response.  In its role, it provides technical support to the National Society in the development of the response 
and participates in coordinated actions with other Movement partners.  

 
• International Committee of the Red Cross (ICRC):  ICRC is present in the region through two sub-delegations 

(in Kousseri, Logone-and-Chari and in Maroua, Diamaré). ICRC carries out protection and assistance activities 
in 4 divisions of the Far-North (Logone-and-Chari, Diamaré, Mayo-Sava and Mayo-Tsanaga). ICRC also assists 
the NS in cases of need for Restoring Family Links (RFL) in the Far-North.  As part of its assistance to disaster 
victims, ICRC provided the Cameroon Red Cross with all-terrain vehicles (4WD) for the evacuation of disaster 
victims to secure sites such as schools. 
ICRC also donated 1,000 Elementary Household Items (EHI) kits to CRC, 500 of which will be used within the 
framework of the distributions provided for in this operation supported by IFRC. It is currently working with CRC 
on a rapid needs assessment in the Logone & Chari and Mayo-Sava (Tchakramari) for possible assistance 
through its ongoing projects and its own sources of rapid funding. Moreover, ICRC remains present throughout 
the security coordination of the intervention and retains the lead in the most at-risk areas. 

 
• French Red Cross (FRC): FRC is also present in the Diamaré, Mayo-Tsanaga and Logone-and-Chari divisions 

with regard to Health, Nutrition and SAME. In the context of this disaster, FRC undertook a rapid needs 
assessment in 8 of the 9 subdivisions of Diamaré for possible assistance through ongoing projects and 
additional emergency funding.  Furthermore, FRC initiated in 2020 a disaster preparedness project in selected 
flood-affected areas, including Mayo-Danay and Mayo-Kani. In the coming weeks, the project will actually start 
with capacity building for volunteers. 

 
Coordination within the Movement 
 
Information is shared at headquarters level with the other Movement partners present in the Far-North (IFRC, ICRC, 
French Red Cross) where they carry out activities. 
 
Coordination meetings are held regularly, and a response unit was set up to share information in real time. A crisis 
meeting is held with all Movement partners at field level and at headquarters level every week to harmonize intervention 
strategies and define the areas to be covered, priority needs and potential assistance channels per zone and per 
institution. 
 
A breakdown of affected areas and the response to be provided according to the needs observed is being finalized. The 
partners wish to coordinate to provide a coherent and coordinated response with maximum geographical coverage. The 
table below summarises the mapping of the support anticipated by the Movement partners in response to the floods 
(changes may be made later). 
 

Affected divisions  Anticipated partner support  
Mayo-Danay ICRC / IFRC 
Mayo-Kani IFCR  
Mayo-Sava ICRC / IFRC via SRC 
Diamare  FRC 
Logone-and-Chari ICRC / FRC  

 
Overview of other actors’ actions in country 
In the face of this situation, which was already deteriorating, the Cameroonian Government sent a delegation of seven 
ministers for a first-hand assessment and support to local authorities. On 5 September, on the Maroua - Mora road, the 
cortège had a serious accident due to new heavy rains that left more than 13 people seriously injured and 5 vehicles 
beyond repairs.  
 
The Government has instructed the relevant ministerial departments, each in its sphere of competence, to restore normal 
life in this Far-North region as soon as possible. Thus, the Ministry of Public Works was assigned the task of restoring 
traffic by rebuilding the collapsed bridges; the Ministry of Water and Energy called upon to restore energy in the disaster-
stricken localities. 
 
In terms of other actions, the Ministry of Territorial Administration provided assistance in food and NFIs to 2,000 
households in the Maroua 1,2,3 district councils and Pete subdivision in Diamaré; in Mayo-Danay (Kaikai, Gobo, Maga); 
and in Waza in Logone-and-Chari. 
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OCHA coordinates the response at the regional level and works closely with the Movement to limit duplication of 
assessments. CRC and its Movement partners in the Far-North regularly attend coordination meetings on the floods. 
During these meetings, the data used is that of CRC and detailed assessments are being initiated with a UN Officer as 
lead in each Division. For Mayo-Danay and Mayo-Kani, the United Nations Development Programme (UNDP) and 
United Nations Population Fund (UNFPA) were designated as leads. 
 
The World Food Programme (WFP) initiated food distributions in the Kai-Kai subdivision in Mayo-Danay UNICEF 
initiated its response plan focusing on child protection and ensuring that the conditions are in place for the start of the 
school year slated for 5 October 2020.  
 
National and International NGOs such as APA, INTERSOS also initiated response actions in Mayo-Danay and Logone-
and-Chari, particularly with regards to protection, health, WASH, food security and education. Solidarités International 
is planning an ECHO-funded response in Logone-and-Chari.  
 
Needs analysis, targeting, scenario planning and risk assessment 
 
Needs analysis 
 
According to data collected during the assessments made by the volunteers of the Red Cross Divisional Committees of 
Mayo-Danay, Mayo-Sava and Mayo-Kani, Diamaré and-Logone-and-Chari on September 19, 2020, since the beginning 
of the rainy season in July 2020, a total of 22,976 households are affected (approximately 158,279 people) and the 
major damage recorded to date bearing in mind that data collections are continuing :  

• 561 villages affected across the 5 Divisions  
• 17,046 houses destroyed 

o 7,959 animals carried away by rainwater,  
• 17,656 hectares of cultivated land flooded, dozens of collapsed latrines and water points destroyed or 

contaminated by water across the entire flooded land.  
• 74 deaths were also recorded. 
 

Table 1: Cumulative number of people and Divisions affected since July 
Divisions Number 

of 
villages 
affected 

Number of 
households 

affected 

Number of 
people 

affected 

Loss of 
life 

Number of 
collapsed 

huts or 
houses 

Surface 
area of 
flooded 
crops 

(hectares) 

Dead 
animals 

Mayo-Danay 43 1,725 8,780 2 7,237 / 713 
Mayo-Kani 33 921 7,184 32 1,920 553 726 

Mayo-Sava 
 

12 785 5,500 7 / 901 / 

Diamaré 30 740 5,180 23 2,193 848 1,577 
Logone-and-Chari 443 18,805 131,635 10 5,694 15,354 4,943 
Total 561 22,976 158,79 74 17,046 17,656 7,959 

 
According to these initial assessments, the floods are also having humanitarian consequences affecting several sectors. 
Many needs have been identified, including: shelter needs; primary household items needs; food needs; water, hygiene 
and sanitation needs; health care needs; livelihood needs; protection needs; education needs; psychosocial support 
needs.  
 

• Shelter: In view of the damage in this sector, the need for emergency shelter is significant and urgent as the 
majority of affected households lost their homes and are now in precarious housing conditions. According to 
data collected by CRC committees in all affected localities, at least 1,7046 houses were destroyed. These losses 
led to the displacement of more than 22,729 households temporarily relocated in schools or host families. 
Moreover, to stop the advancing waters that keep adding to the number of victims, the community needs support 
in their efforts to build dykes to stop the spread of water and the means to ensure the digging of canals to 
redirect water away from the relocation areas. 
 

• Essential household items (HHIs): As the floods did not occur everywhere with the same impact and 
suddenness, it can be estimated that about 60-70% of households that lost their homes were unable to recover 
their belongings from flood waters.  Consequently, and according to field data, the localities most affected by 
the loss of household and hygiene materials (buckets, soap, cooking utensils, mats, clothes, etc.) are the 
households closest to the rivers in Mayo-Danay and Mayo-Kani. Assistance in this sector will enable them to 
replace lost essential items. 
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• Water, hygiene and sanitation: According to the assessment made by CRC volunteers, the majority of affected 
households are deprived not only of safe water but also of access to adequate hygiene – collapsed or water-
filled latrines make them impassable, and submerged or collapsed water sources are now contaminated. 
Immediate access to safe drinking water is therefore difficult and yet remains crucial. Affected populations are 
exposed to many risks from various water-borne diseases such as cholera, diarrhoea, typhoid and even malaria. 
Already, among the affected localities in Mayo-Danay and Mayo-Kani, many cases of cholera were reported in 
the region in 2019.   
 

• Health: Affected populations live outdoors and are exposed to mosquitoes responsible for malaria and 
respiratory diseases. In addition, living in crowded classrooms exposes them to several types of diseases and 
these conditions are conducive to the spread of certain diseases such as cholera and Covid-19, whose risk is 
increased due to lack of basic hygiene and promiscuity. Moreover, flood victims continue to need care for 
possible injuries or other types of illness, and pregnant women continue to need antenatal care. 
 
The psychological support needs of displaced persons, disaster victims and host communities were raised by 
all the Divisional committees as one of the priorities since these people are in great distress.  
 

• Protection: Households displaced by the floods sometimes live either in open air or in makeshift shelters, or in 
collective sites such as schools. They are therefore exposed to numerous protection risks. Moreover, some 
unaccompanied minors lost their families in the floods, and some children are now orphans as a result of 
recorded deaths. Therefore, risks relating to children protection were noted. Finally, living conditions also 
increase the risks of gender-based violence due to inadequate infrastructure and the vulnerability of some 
individuals in such conditions.  
  

• Food security and livelihoods: The floods are aggravating an already critical food situation in the Far-North 
Region, as according to FEWSNET and the Harmonised Framework, the situation is already at IPC 2 level, i.e. 
"stress" level. There was a pocket of drought at the beginning of the rainy season, which had a strong impact 
on the sowing period and therefore already reduces the reserves that can usually be accumulated during good 
harvests. This situation is compounded by the insecurity that has been prevailing in the area for years, 
something which pushed the population to considerably reduce the cultivable area and livestock possibilities 
that have now been devastated by the floods. At least 17,656 hectares of crops and 7,959 livestock were 
destroyed. Without humanitarian aid in this sector, households risk falling into a situation of food and nutritional 
insecurity. 

  
Targeting  
 
Given that the situation is constantly evolving, and that the positioning of those involved in this disaster is already taking 
shape in the Mayo-Sava, Logone-and-Chari, Diamaré divisions and a few localities in Mayo-Danay, this operation 
supported by the DREF would make it possible to ensure coverage of the basic emergency needs of affected households 
in Mayo-Kani and the new villages of Mayo-Danay, particularly in areas of increased vulnerability, where populations 
are less well prepared for flooding and less resilient. 
The Mayo-Dany has 33,823 IDPs and the Mayo-Kani 1,2072. The majority of these IDPs is due to the 2019 floods, and 
about half returned to their villages of origin. Those displaced prior to the 2020 floods as well as those displaced as a 
result of the bad weather of the last two months will be considered particularly vulnerable for the targeting that will be 
carried out.  
 
Pursuant to an analysis of the gaps in support both between Movement partners and CRC (see section on coordination) 
and pursuant to the findings of actions undertaken by other partners, it appears that the Mayo-Danay (certain zones) 
and Mayo-Kani divisions are those receiving the least support and are therefore the two zones that the CRC intervention 
supported by IFRC intends to support.  
 
In detail, the funding required for this DREF aims to cover the basic needs of 8,925 people (1,531 households) in the 
areas of Health, WASH and Shelter/NFIs and Protection, Gender and Inclusion in Mayo-Danay and Mayo-Kani as 
follows: 
 

• Mayo-Danay: Targeting will be on the new affected areas in Kai-Kai (Begue area: Abdalaye, Bah and Arabaye) 
and in the Vélé, Gobo and Guéré subdivisions). That is to say, 3,535 people registered for 840 households (4 
people per household). 

• Mayo-Kani:  Provisions are made to assist the disaster victims in the Kaèle and Moulvoudaye subdivisions 
because they are not covered by the existing actors and are in great need. Moreover, these subdivisions are 
among the areas most affected by the cholera epidemic and are therefore clearly at high risk in the face of a 

 
2 Data from the Displacement Tracking Matrix (DTM) round 20 of the International Organization for Migration carried out in June 
2020. 
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possible new outbreak. The target population in this division is 5,389 people for 691 households (7 people per 
household). 
 

Table 2: Summarized the data on pre-selected areas: 

 
 
Going by the overall statistics for the region, for the distribution by sex, the rates to be considered will be 49% men and 
51% women, including 18% at childbearing age. That is 4,373 men for 4,552 women, including 819 at childbearing age 
for the estimates of targeting regarding the distribution of the dignity kits. 
 
NOTE: In order to facilitate planning, CRC will use the average number of people per household for budgeting purposes.  
 
 
Scenario planning  
 
Scenario Humanitarian consequences Red Cross response  

Best Scenario  

The rains stop and water level drops. 

Needs coverage: Rapid resource 
mobilization allows partners address 
short term needs before the situation 
becomes epidemiological. 

The health risks are controlled, 
and facilities are once more 
operational. 

 

Movement partners mobilize resources 
to provide immediate assistance to 
victims. 

CRC continues raising awareness while 
everyone is resettled back home. 

Most Likely Scenario  
The rains continue. 

Needs coverage: Timid mobilization of 
resources and interventions from other 
partners.  

Necessary additional financial assistance 
from the Red Cross to assist vulnerable 
persons if partners are unable to meet 
short term needs. 

• Continued internal 
displacement  

• Continued destruction of 
properties and livelihoods 

• Potential water related 
disease outbreak and / or 
resurgence of COVID-19 
cases  

• WASH situation worsens 
 

DREF funds allocated enable the CRC 
address urgent needs in several 
localities. 

During the intervention, long term 
planning of the Movement's activities 
within the framework of this crisis is 
conducted in collaboration with the 
partners. 

Date Departement Arrondissement/
Commune

Village/Quartier Nb de 
menages 
affectés

Nb de 
personnes 
sinistrées

Nb 
femmes 
enceintes

Nb 
femmes 
allaitantes

Enfants 0-
5 ans

Personnes 
agees 

Personnes 
handicape
es 

Perte en 
vies 
humaines

Nb de 
Cases/Maiso
ns/Murs 
éffondrées

Cultures(AHA,P
luviales, 
Maraichère) en 
Ha

Animaux 
morts

Autres 
dégats 
materiels

Observations
  

 
  

  
  

  

KaiKai

Zone de Bégué 
: Abdalaye 
,Bah, Arabaye

65 425 27 34 189 95 0

Vele

Voundaram, 
Waidoua,Dou
maraye,Dabay
e

250 1,001 55 100 381 30 7 0 1,312 52

Gobo

Karam, 
Massagoutwait
a, Bastébé

83 456 19 23 128 4 0 0 502 12

Guere
Mouka,Bangan
a

442 1,653 94 78 471 28 1 0 375 5

TOTAL 840 3535 195 235 1,169 157 8 0 2,189 0

Kaele
Kaele, Gaban, 
Kassele

56 437 2 147 73 85

Moulvoudaye

Moulvoudaye, 
Goudoum, 
Kadaye, 
Daram, Kobo, 
Horlong, Korre

635 4,953 16 1,349 327 319

TOTAL 691 5389.8 0 0 0 0 0 18 1496 400

GRAND TOTAL 1,531 8,925 195 235 1,169 157 8 18 3,685 400 0
a

Mayo-Danay

Mayo-Kani

18.09.2020

10.09.2020
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Worst case Scenario 

Rainfalls continue and water level rises 
with the probability that the dikes on 
which people have taken refuge break, 
causing a loss in human lives. Access to 
affected people becomes more difficult 
with the roads becoming impassable. 
The only access to the victims is through 
the waterways, which is risky. Boat 
transportation is not conducive and there 
is an increase in canoe transportation 
fare. 

 

Food insecurity increases 
because of the damage on 
inhabitants’ economic 
activities. 

The cholera epidemic and 
waterborne diseases are 
spreading in the region 
because the population still 
drinks contaminated water. 

Needs coverage: There is an 
increase in humanitarian needs 
given the poor mobilization of 
resources, which does not 
allow partners address the 
needs. 

Without the immediate approval of a 
DREF, several activities cannot be 
carried out and this might cause an 
increase in waterborne diseases 

The CRC should consider signing 
bilateral agreements with the Movement 
partners to start medium- and long-term 
projects. 

An Emergency Appeal could be 
launched. 

 
Operation Risk Assessment 
 

In analysing the current situation, several important risks in the context of this operation emerge:  
• Risk of geographical accessibility: With rising water levels, certain disaster-stricken localities are difficult to 

access, something that limits the mobility of volunteers in carrying out their activities. The characteristic flat 
terrain of the region favours the resurgence of flooding and limits the number of areas that are not risky. Already, 
some areas are no longer accessible by road, or even by motorbike, but only by canoes. 

• There is a risk of increased rainfall in areas already affected. Meteorological services in Cameroon and 
particularly in the Far-North share information that the Far-North region, in view of climate change, would be 
highly exposed to an ever-increasing rainfall in the coming days. 

• Overall security risk in the region: The region is prone to recurrent attacks by armed groups, thereby increasing 
the vulnerability of communities. Since August 2020, armed groups made it clear that humanitarian workers in 
the region are targets. Measures should be envisaged for any intervention to mitigate these risks. 

• Epidemiological risk of cholera and Covid-19 for disaster victims and response teams. 
• Risk linked to difficulties in coordination and communication between the headquarters and the divisional 

committees, which can lead to delays in information sharing, decision-making and the implementation of 
interventions. 

 
This DREF operation and its operational strategy considers the risks related to the current COVID-19 pandemic and is 
aligned with the IFRC global emergency appeal that supports National Societies to deliver assistance and support to 
communities affected or at risk of being affected by the COVID-19 pandemic. As of 28 September 2020, a total 20,735 
cases of Covid-19 were registered in the country, with 418 deaths (CFR: 2.0) and 19,440 recoveries, according to Africa 
CDC. Some 441 patients are hospitalized with 14 in intensive care units. To date, the following measures have been 
taken to curb the spread of the disease: mandatory mask wearing, mandatory negative Covid-19 tests are required 
before entry or exiting the country,  set up of proximity screening sites, set up of treatment centres; risk communication, 
providing updated information on the COVID-19 situation. 
 
National Society responses to COVID-19 are supported through the IFRC global appeal, which is facilitating and 
supporting them to maintain critical service provision, while adapting to COVID-19. This DREF operation is aligned with 
and will contribute to the current global strategy and regional Emergency Plan of Action for COVID-19 developed by the 
IFRC Africa Regional Office, in coordination with global and regional partners. This means that the NS will ensure, even 
as it responds to the floods, COVID-19 prevention measures are adhered to in line with regional plan of action and its 
national COVID-19 country plan. IFRC continues to assess how emergency operations in response to disasters and 
crisis should adapt to this pandemic and provide necessary guidance to its membership on the same. The NS will keep 
monitoring the situation closely and revise the plan accordingly if needed, taking into consideration the evolving COVID-
19 situation and the operational risks that might develop, including operational challenges related to access to the 
affected population, availability of relief items, procurement issues, and movement of NS volunteers and staff as well as 
international staff. For more information please consult the Covid-19 operation page on the IFRC Go platform. 
 
Below table indicates potential impact of the pandemic on this DREF operation and how Cameroon Red Cross Society 
will respond to the situation in the event of COVID 19 mitigation measures are made more stringent.  
 
 
 

https://africacdc.org/covid-19/
https://africacdc.org/covid-19/
http://adore.ifrc.org/Download.aspx?FileId=337761
http://adore.ifrc.org/Download.aspx?FileId=326999
https://go.ifrc.org/emergencies/3972#details
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COVID-19 
measures 

Standard epidemic 
control measures 

Temporary lockdown of 
society (schools, shops, 
public functions) 

Sustained lockdown and 
restriction of movement during 
implementation period 

Likelihood High Low Very low 
 

Impact on 
operation 

No impact on the 
operation. CRC will 
ensure to adhere to the 
epidemic control 
measures in place. 

The impact will be 
relatively low on this 
operation, as Government 
has requested support 
from all its partners in 
response to the current 
floods. CRC is assured to 
be able to implement 
floods response activities 
even in the event of 
temporary lockdown.  

CRC is ensured to be able to carry 
on its activities as it is recognized 
as auxiliary to the Government and 
has remained active throughout the 
outbreak. In addition, lockdown 
measures have been made a bit 
more flexible, so it is unlikely that 
sustained lockdown will be 
required, unless there is a drastic 
increase in the number of Covid-19 
cases in the country.   

Mitigating 
measures 

As the epidemic control 
measures were already 
in place before the 
floods, the operation is 
designed to adhere to 
the measures.  
 
Trainings will be 
conducted in small 
groups, with due 
respect to physical 
distancing measures.  
 
Relief support will 
essentially be provided 
in kind, in open space 
areas with due respect 
to physical distancing 
during distributions 
 
Awareness raising 
exercises will ensure 
that social distancing 
norms will be adhered 
to and will mainly be 
done with loudspeakers 
and be mobile to avoid 
gatherings. 

Same as under standard 
epidemic control 
measures. In addition, 
some delays might be 
experienced with 
procurements for of 
finance service providers 
or vendors in case 
vouchers are used.  If this 
happens, a timeframe 
extension may be 
requested.  

Health and hygiene promotion 
activities will be adjusted in line 
with any new measures that might 
come up. 
 

 
 

B. Operational strategy3 
 
Overall Operational objective: 
The overall objective of this DREF operation is to provide assistance to 8,925 people (1,531 households) through 
emergency support in shelter, health, WASH and protection in Mayo-Danay and Mayo-Kani for 4 months.  
 
To ensure coherence in Red Cross Movement response to the floods, CRC is coordinating with its partners to implement 
a single response plan. Therefore, each of the partners has proposed contributions to support CRC. Regarding the 
response in the Mayo-Danay and Mayo-Kani, two of the most affected divisions, CRC receives support from both ICRC 
and IFRC for a joint intervention. In fact, IFRC proposes to support through the DREF operation, and ICRC is donating 
1,000 emergency shelter/HHI kits.  
 
To make sure that the contents of the kits are consistent with the standards of the shelter cluster, the kits donated by 
ICRC will be packaged in combination with additional purchases supported by the DREF. Targeted communities will 
thus receive assistance in the form of shelter and HHI kits, some of which will be donated by ICRC and some will be 
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purchased with funding from IFRC (DREF). The DREF operation will also support the organisation of the repackaging 
of the kits, the selection of beneficiaries, distributions and post-distribution monitoring. IFRC and ICRC supports are 
therefore complementary and part of the CRCS's response plan. ICRC offered to provide 1,000 kits already pre-
positioned in their warehouse in Kousseri to CRCS for these distributions and to organize the delivery on distribution 
sites. 
 
Proposed strategy: 
 
CRCS will carry out activities in the following sectors: 
 
Emergency Shelters and Household items (HHIs) – (Target: 3,500 persons or 500 households)  
 
As the largest number of IDPs are in Mayo-Danay (see Table 1), the operation will target 300 households in this division, 
and 200 households in the Mayo-Kani division with support for the construction of emergency shelters and the 
rehabilitation of their homes. Thus, the implemented activities will include: 
 

• Continuing the assessment of the situation and needs with the support of the country's response teams 
(NDRT/RDRT). 

• Identifying the most affected communities and households, specifying the nature and extent of the losses, as 
well as their relocation conditions in order to determine the level of shelter assistance. 

• Purchase and provision of household kits, shelter kits and construction materials for 500 households. Mindful 
of the Movement partners’ agreement referred to in the objectives, only the items mentioned in the column (still 
to be purchased) will be financed by this DREF operation.  

• The shelter kit will consist of a series of tools (tool kit), two 4mx5m tarpaulins, and structure 
construction/supporting materials adapted to local conditions and flooding. These households will also be 
supported by the volunteers in the process of assembling shelters and sensitisation on safer shelters.  
 

Details of the items distributed per household are shown in Table 4 below: 
 

Table 4: Items to be provided under the Shelters and household items response 
 Description Qty per 

household 
households Qty to be 

purchased 
ICRC kits in 

stock 
IFRC kits in 

stock 
Still to be 

purchased 
(DREF-
funded) 

Household 
kits 

Mat (0.90 x 
1.80 m - 
1.50 x 2.25 
m) (4 seats) 

3 500 1,500     1,500 

Plastic 
bubble pad 
(180 x 
90cm) 

6 500 3,000 6,000  0 

Blanket 
(0.90 x 1.80 
m - 1.50 x 
2.25 m) 

3 500 1,500 3,000   0 

kitchen set 1 500 500 1,000   0 
Shelter Kit 

per HH 
Tarpaulins 
(4mx5m) 

2 500 1,000 1,000   0 

06 metre x 
0.8 Batten 
laths 

6 500 3,000     3,000 

Crankcase 
oil (3L per 
HH) 

3 500 1,500     1,500 

Rafter (6 
metres) 

4 500 2,000     2,000 

Tie wire 
(25m-roll) 

1 500 500     500 
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Shelter 
constructio

n kit 
material 

Rope 
(30mx12m
m) 

0.25 500 250   143 0 

Pickaxe 1  0.25 500 125   143 0 
Shovel  0.25 500 125   143 0 
Hoe  0.25 500 125   143 0 
Hammer 
pliers (nail 
puller) 

0.25 500 125   143 0 

8-inch nail 
(1packet) 

0.25 500 125   143 0 

3-Inch nail 
(1packet) to 
fix the 
tarpaulin to 
the wood 

0.50 500 250   143 107 

saw for 
cutting 
wood/lath 

0.25 500 125   143 0 

pliers for 
cutting tie 
wire 

0.25 500 125   143 0 

15-metre 
tape 
measure for 
measuring 

0.25 500 125   143 0 

 
• Distributions will be carried out in compliance with the rules of hygiene and physical distancing in order to ensure 

the health security of recipients and CRC volunteers. Two days of distribution will also be planned to avoid large 
population influxes.  

• Mobilisation of 80 volunteers to brief on the distributions, emergency shelter construction techniques, security, 
code of conduct and PGI concepts. 
 

Health: targeting 1,531 households  
 

• Mobilise and brief 80 volunteers, 8 supervisors and 2 branch managers in strict compliance with the barrier 
measures relating to Covid19. The 1-day session will be facilitated by the staff of the IFRC office in Maroua 
accompanied by the CEA COVID Focal Point from the North region who will be available and supported by their 
respective projects for cost inclusion. 

• Distribution of protection kits to the volunteers (3 washable masks per volunteer and 1 250mL gel / month of 
mobilisation, 1 pair of waterproof boots, gloves) as well as soap for divisional and local committees. 

• Distribution of 1,500 insecticide-treated mosquito nets to 500 households. The nets are available in ICRC stock.  
• Training the 80 volunteers, 8 supervisors and 2 branch managers in Psychological First Aid (PFA). The training 

will last 1 day and will focus on the national curriculum of CRC. Volunteers will be trained in the use of data 
collection tools concerning the PFA assistance units carried out and in how to refer them to other specialised 
structures when necessary.  

• Sensitisation sessions on health promotion and the risks of disease – these sessions will be conducted in 
coordination with hygiene promotion sessions.  

 
Water, Hygiene and Sanitation: targeting 1,531 households  
 
The WASH strategy focuses on direct assistance activities via all the 1,531 households. 

• Training of Mayo-Kani volunteers and retraining of Mayo-Danay volunteers on hygiene promotion and water 
treatment/conservation at household level as well as CEA techniques. 

• Sensitisation by volunteers at gathering /resettlement or evacuation sites on hygiene measures is planned in 
each locality twice a week for two months to reach all 1,531 targeted households. These sensitisation sessions 
will also include information on the risks of disease and the risks of protection and prevention of violence. All of 
the 80 volunteers will be mobilised and sent out for door-to-door sensitisation sessions, discussion groups at 
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gathering points (religious, cultural, water points, etc.) and mass sensitisation with megaphones and pre-
recorded messages in USB keys. 

• Briefing session for the populations on the mechanisms of water potabilization and management of used water. 
This will include elements on the techniques of water potabilization by filtration, treatment and sedimentation. 
Mainly in Mayo-Kani, which presents a high risk of cholera already experienced in 2019. 

• Production of leaflets (1,000) and posters (500) for hygiene promotion campaigns. To be transported from 
Yaoundé to the sites 

• Production of image boxes, including 3 per targeted division at high or medium risk (total 18) 
• Purchase and distribution of WASH kits to 1,531 households – the contents will include at least aquatabs, 

materials for water transport and conservation, soap in sufficient quantity for 3 months, mufflers.  
• Purchase and distribution of dignity kits for women at childbearing age. Kits for an estimated total of 819 women 

at childbearing age representing 18% of the total number of women identified for the selected localities. Based 
on lessons learned from past DREFs, provisions are made to purchase washable kits for women and disposable 
kits for girls for use over 3 months. 

• Briefing /sensitisation for women and men on menstrual hygiene management and the use of distributed kits.  
• Support for community rehabilitation of latrines in relocation areas with local materials. Trained volunteers will 

provide technical support and equipment and will be able to assist communities in these rehabilitations.  
• Purchase of 05 Sanitation Kits and provision of support to subdivisional committees for community support 

needs in terms of sanitation and water redirection. 01 per committee composed of 2 shovels, 02 pickaxes, 02 
wheelbarrows, 100 bags for water blocking, 10kg of chlorine, buckets for handling, gloves. 

• Purchase of 4 pumps of the 3'' hose model for water evacuation (2 per divisional committee) as well as the 
purchase of 2 generators (1 per division) 

• Setting up or reactivation of water management committees 
• Support of RC volunteers for the rehabilitation of boreholes/water points in the affected villages  
• CRC will give priority to flood affected regions, including those targeted by this DREF, in COVID's hand-washing 

devices. Installation of 3 hand-washing devices in each resettlement site (schools, open air, etc). This after 
identification of the priority areas in terms of device in view of the actions already underway of the Covid-19 
emergency appeal in Cameroon.  
 
Table 5: Items intended for households to be provided within the framework of WASH activities: 

 Description Qty per 
household 

households Qty to be 
purchased 

ICRC kits in 
stock 

IFRC kits in 
stock 

Still to be 
purchased 

(DREF-
funded) 

 
 
 
 
 
 
 

WASH Kit 

piece of 
household 
soap (250g) 

6 1,531 9,186 4,000   5,186 

Kettle 
(Sarcane) 

1 1,531 1,531     1,531 

20L bucket 
with cover 

1 1,531 1,531     1,531 

Plastic 
tumbler 
with handle 
(250-
500ml) 

2 1,531 3,062     3,062 

Defecation 
vessel for 
children 

2 1,531 3,062     3,062 

67 mg 
aquatabs 
(for less 
turbid 
water) 1 
tablet for 
20L per day 
per family 

30 1,531 45,930     45,930 
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10 or 20L 
Gallon / 
jerrycan 

2 1,531 3,062 1,000   2,062 

Washable 
muffler 

7 1,531 10,717     10,717 

fabric (1m2) 1 1,531 1,531     1,531 
 
Protection, Gender and Inclusion (PGI) 
 

• Inclusion of a half-day training session for volunteers on PGI issues and the application of the Minimum 
Standards. 

• Printing of the Minimum Standards for distribution to volunteers 
• Review of data collection tools to ensure disaggregation of data collected in monitoring and evaluation 
• Technical support to the teams to ensure that the specific vulnerabilities of different groups are taken into 

account based on gender and other diversity factors. 
• Organisation of mini-workshops to develop referral channels for protection cases (GBV survivors, child 

protection, psychological support needs)  
• Signing and briefing on the code of conduct for all CRC and IFRC staff and volunteers involved in the response. 

The IFRC's PEAS video will also be used.   
• Integration of messages on violence prevention and protection risks into sensitisation activities.  
• Distribution of 500 lamps with rechargeable batteries (solar-powered) to 500 households. ICRC will supply these 

solar-powered lamps. 
 
Community Engagement and Accountability (CEA) 
 
The CEA approach will be applied in sensitisation activities, particularly with regards to health and hygiene promotion. 
Messages will be adjusted according to the feedback received from the communities by the volunteers.  
Community committees will be set up in the villages targeted by the intervention to ensure that consultations with 
communities are effective and representative.  
Volunteers will be trained or retrained on CEA techniques and feedback collection. 
Feedback mechanisms will be put in place to ensure exchanges between CRC and the communities for an effective 
processing of complaints. 
 
Human resources 
 
The implementation of the activity will require the deployment of 80 volunteers (38 for the Mayo-Kani and 42 for the 
Mayo-Danay) from CRC, 8 supervisors and 08 Branch Managers, including 04 for each division; they will all be 
trained/retrained, with the involvement of the beneficiaries, and in collaboration with the local administrative authorities. 
Support staff from the headquarters will also be mobilised to ensure the monitoring of activities and reporting: support 
from the technical departments of health, CEA, communication, finance, logistics and above all support from the 
Department of Studies and Programmes and the PMER service. 
A request for RDRT (surge) with technical expertise in emergency shelters will also be required for 3 months.  
Monitoring missions from the headquarters will be carried out in collaboration with IFRC, ICRC and all PNS present in 
the region.  
 
Logistics and supply chain 
 
The response will require the local purchase of hygiene and sanitation items. These purchases will be carried out in 
strict compliance with IFRC standard procedures and managed by IFRC. 
Due to the type of disaster, it is important that the operation takes into account the need for dug-out canoes to ensure 
not only the movement of assessment teams, but also to provide travel assistance for volunteers. 
 
Information technologies (IT) 
 
Telephone discussions and online communications are already underway between local branches, Cameroon Red 
Cross divisional focal points, headquarters technical departments, the Federation, PNS and ICRC to gather information 
on the situation. These exchanges will continue throughout the operation in order to ensure a better follow-up of 
operations and to monitor the evolution of the situation. 
 
Communication 
 
Cameroon Red Cross will use its website and social media extensions to publicise the achievements of this operation. 
The visibility of the Red Cross volunteers' actions in the field will be ensured during the operation through the local 
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media, in particular by asking CRTV journalists, the national television to report on Red Cross interventions. Good 
documentation and reports highlighting the lessons learned will be prepared. Cameroon Red Cross will provide regular 
updates on the operation.  
Where possible and relevant, communication and information sharing will be conducted with the government specifically 
the Directorate of Civil Protection. 
 
Security 
 
The Far-North region is a high-risk area. The border areas with Nigeria where there are numerous incursions by 
members of armed groups are "no go" red zones for IFRC staff. The areas where DREF interventions are planned are 
not the areas where incursions by armed groups are currently occurring and are therefore considered 'yellow' zones. 
The additional security measures implemented in the business continuity plan are still in force at the IFRC office in 
Yaoundé and across the country and limit travel.  
  
To reduce the risk for CRC staff becoming victims of crime, violence or road hazards, active risk mitigation measures 
need to be adopted. These measures include monitoring the situation and implementing minimum security standards. 
All IFRC staff actively involved in operations must have completed IFRC online safety courses (i.e. Stay Safe Personal 
Security, Security Management or Volunteer Security).  In terms of team security, IFRC will provide Thuraya phones to 
field teams with airtime recharge to be made from the operation's funds.  
  
A review of the IFRC's Far-North security regulations is planned as part of this DREF.  Strict compliance with preventive 
measures will be required from all IFRC and CRC staff. Visits by IFRC staff to the area will be coordinated with the 
security unit in Nairobi.  
It is planned to provide 90 volunteers mobilised for this operation and to ensure the appropriate visibility that guarantees 
the safety of the volunteer according to RC standards. As life jackets are already in stock at IFRC in Yaoundé, they will 
just be added to the equipment to be purchased. 
ICRC has the lead on security in the Far-North and therefore shares relevant information with Movement partners, 
provides briefings to staff and monitors travel outside Maroua. Consultations with Movement partners on security 
management are planned on a regular basis. 
 
Planning, Monitoring, Evaluation and Reporting (PMER) 
 
The National Society will monitor and report on the operation. Brief weekly updates will be provided to Movement 
partners on the overall progress of the operation, and periodic reports will provide details on the monitoring of indicators. 
Distributions will be followed by a post-distribution monitoring (PDM) exercise. Kobo software will be used to carry out 
this activity.  
A lesson learned workshop will be organised at the end of the implementation of the DREF.  
 
Administration and Finance 
 
The National Society has a permanent administrative and financial department, which will ensure compliance with the 
financial administrative procedures in accordance with the conditions to be addressed in the Memorandum of 
Understanding between the National Society and the Federation. 
The management of financial resources will be carried out in accordance with the procedures of the CRC and the 
Federation as well as DREF guidelines. Monthly financial review meetings are standard procedures for CRC projects 
supported by IFRC and will also apply to this operation.  
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C. Detailed Operational Plan 
 

 

Shelter 
People targeted: 3,500 
Male: 1,715 
Female: 1,785 
Requirements (CHF):  81,513 

 
Needs analysis: The immediate need in view of the situation is the distribution of temporary shelter kits: tarpaulin, local assembly material; need for family kits, but also material 
and the mobilisation of communities to stop the advancing waters that keep adding to the number of victims. In particular, the means to ensure the digging of water redirection 
canals far from the relocation zones: buckets, wheelbarrows, shovels, pickaxes and sandbags. 
 
Population to be assisted: The target in this intervention sector will be 500 households requiring shelter assistance because they have not been relocated or are very poorly 
relocated. 
 
Program standards/benchmarks: the programme will comply with SPHERE standards. 
 

P&B 
Output 
Code 

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen 
their safety, well-being and longer-term recovery through shelter and settlement solutions 

% of people targeted with Shelter and HHIs assistance (Target : 
32% or 500 households) 

Shelter Output 1.1:  Shelter, settlements, and basic household items assistance is provided to 
the affected families. 

• Number of households reached with shelter kits 
(Target: 500 households) 

• Number of people reached by sensitisations 
• Number of coordination meetings with the authorities 

(Target: 8) 
 

 Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP005 Ongoing assessment of shelter needs, capacities and gaps                 
AP005 Coordination with the other partners                  

AP005 Identification and registration of 500 most vulnerable households in 
terms of shelter                 

AP005 Purchase of the missing material from the kits donated by ICRC and 
packaging of the NFI family kits (x500 kits)                 

AP005 Briefing of the 80 volunteers on distribution techniques and 
construction of emergency shelters to support households.                  

AP005 Distribution of family kits to the 500 most vulnerable families                  
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AP005 
Purchase of the missing materials from the kits donated by ICRC 
and packaging of shelter kits (tarpaulins, tools and local materials 
for temporary shelter assembly), i.e. 500 kits. 

                

AP005 Distribution of shelter kits to households                  
AP005 Post-distribution monitoring                 
P&B 
Output 
Code 

Shelter Output 1.2: Technical support, guidance and sensitization on safe shelter design and 
settlement planning and improved building techniques are provided to affected households 

• Number of volunteers mobilised (Target: 80 
volunteers) 

 Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP006 Identification and mobilization of volunteers for shelter intervention                                 

AP006 Development of appropriate training material for sensitization 
/training of volunteers                 

AP006 Sensitization /training of shelter volunteers: safe construction 
techniques                 

 

 

Health 
People targeted: 8,925 
Male: 4,373  
Female: 4,552 
Requirements (CHF): 14,383 

 
Needs analysis: Affected populations live outdoors and are exposed to climatic hazards and health risks due to the environment. These conditions are conducive to the spread 
of certain diseases such as cholera and Covid-19, whose risk is increased due to lack of respect for basic rules of hygiene and promiscuity. There is a need for mosquito nets, 
for sensitization on hygiene and health measures, for community surveillance of potential cholera cases, mainly in Mayo-Kani, for care for possible injuries or other types of 
disease and for pregnant women for their antenatal care, and for psychological support for displaced people, disaster victims and host communities. 
 
Population to be assisted: the target is all 1,531 affected households in the Mayo-Danay and Mayo-Kani divisions. 
 
Programme standards/benchmarks: The programme will comply with SPHERE standards. 
 

P&B 
Output 
Code 

Health Outcome 4: Transmission of diseases of epidemic potential is reduced 
Number of households reached with health activities (Target:  
1,531 HH) 
 

Health Outcome 4.6:  Improved knowledge about public health issues among [target 
population] in [area]. 

• Number of volunteers mobilised (Target: 90 
Volunteers) 

• Number of sensitization campaigns carried out 
(Target: 8 campaigns) 
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Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP021 Purchase and distribution of surgical masks, soap and gel for 
protection against COVID-19 to mobilised volunteers                                  

AP021 Identification and training of volunteers on main health risks 
and diseases including on COVID-19 across the intervention                  

AP021 Health and hygiene promotion campaigns on prevention and 
control of common communicable diseases such as Malaria, 
Acute Watery Diarrhoea, Bloody Diarrhoeas, Dermatitis and 
other outbreaks likely to occur during emergency situations  

                

AP021 Distribute mosquito nets to 1531 HH to avoid Malaria (2 per 
HH)                 

AP084 CEA activities to promote community-based disease control 
and health promotion                  

AP084 Reproduce and distribute IEC materials on community-based 
disease prevention, epidemic preparedness and health 
promotion 

                

P&B 
Output 
Code 

Health Output 6.1: Psychosocial support provided to the target population as well as to RCRC 
volunteers and staff 

• Number of people targeted with PSS (Target:N/A) 
• Number of PFA sessions held (Target: 8 sessions) 
• Number of PSS referrals 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP021 Train volunteers in Psychological first aid (25 vol max per training 
session of 1 day)                                 

AP021 Print and distribute training material to volunteer                 
AP021 Disseminate and use PFA assistance data collection tool                 
AP021 Provide PFA assistance to affected populations                 
AP021 Organise briefing/debriefing sessions for volunteers involved in the 

response                 
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Water, sanitation and hygiene 
People targeted: 8,925 
Male: 4,373  
Female: 4,552 
Requirements (CHF): 126,793 

 
Needs analysis: According to the assessment made by CRC volunteers, the majority of affected households are deprived not only of safe water but also of access to 
adequate hygiene – collapsed or water-filled latrines make them impassable, and submerged or collapsed water sources are now contaminated. Immediate access to safe 
drinking water is therefore difficult and yet remains crucial. Affected populations are exposed to many risks from various water-borne diseases such as cholera, diarrhoea, 
typhoid and even malaria.  
Population to be assisted: For the sensitizations, the distribution of WASH kits to all disaster victims is targeted for the 8,925 people to be assisted. With regard to dignity 
kits, an estimated 18% of women at childbearing age are expected to receive them. 
Program standards/benchmarks: the programme will comply with SPHERE standards. 
 

P&B 
Output 
Code 

WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in terms 
of quantity and quality is provided to target population 

• Number of households reached with WASH activities 
(Target: 1,531  households) 

• Number of women and young girls to be identified 
(Target: 819 woman and girls) 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP026 Conduct initial assessment of the water, sanitation and hygiene 
situation in targeted communities                 

AP026 Train population of targeted communities on safe water storage, on 
safe use of water treatment products. The IFRC manual  "Safe 
home water treatment and storage in emergency situations" will be 
used as a reference. 

                                

AP026 Purchase aquatabs/chlorine for HH water treatment 5 packs of 10 
tablets per HH. Count 4,500 tablets available at IFRC warehouse.                                 

AP026 Distribute aquatabs/chlorine for HH water treatment                 
AP026 Well or borehole rehabilitation to provide safe water to 8,925 people 

in targeted communities through 
                 

AP026 Purchase of 4 motor pumps pipe size 3” so 2 per affected branch for 
water drainage and 2 generators (1 per division) 

                

P&B 
Output 
Code 

WASH Output 1.3:  Adequate sanitation which meets Sphere standards in terms of quantity and 
quality is provided to target population 

• Number of latrines rehabilitated (Target:  50 latrines) 
• Number of hand washing devices installed (Target: 

50) 
Activities planned 

Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP028 Select design for toilets based on consultation with targeted 
communities with considerations for cultural preference, safety,                                 

https://www.ifrc.org/Global/Publications/disasters/142100-hwt-fr.pdf
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access for children and disabled, anal cleansing practices, national 
standards, and menstrual hygiene as well as environmental impact 
and sustainability. 

AP028 Rehabilitation of 50 emergency latrines in 5 subdivision (location in 
households, schools, health centres, public areas for 8,925 people).                   

AP028 Installation of handwashing devices in strategic locations (05 per 
subdivision affected) to be provided by the COVID budget.                 

 AP028 Engage community to ensure toilets are clean and maintained 
through a community cleaning plan                                 

P&B 
Output 
Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on 
how to use those goods is provided to the target population   

• Number of WASH kits distributed (Target: 2,297 kits) 
• Number of Dignity kits distributed (Target: 819 dignity 

kits) 
Activities planned 

Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP030 

Determine the needs for hygiene NFIs, including soap, water storage, 
and menstrual hygiene for each community based on health risks and 
user preference in targeted communities in coordination with the 
WASH group or cluster.  

                                

AP030 Purchase of materials to support hygiene and sanitation promotion 
activities                  

AP030 Distribute WASH Kits for 1,531 HH (2,297 kits)                 
AP030 Procure Distribute MHM kits -Menstrual hygiene management kits to 

women and girls after having identified the content through 
consultations (819 women) 

                

AP030 Brief population of targeted communities in use of distributed hygiene 
kits and MHM kits                 

P&B 
Output 
Code 

WASH Output 2.4: Hygiene promotion activities are provided to the entire affected population.  Number of sensitization campaigns carried out (Target: 8 
campaigns) 

Activities planned 
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP030 
Training/retraining of volunteers in hygiene promotion and 
impregnation with the WASH concept and home water treatment 
techniques and CEA techniques 

                                

AP030 Manufacture/acquisition of IEC materials (megaphones + batteries, 
leaflets, posters, image boxes)                 

AP030 Organisation of mobilisation and sensitization campaigns on the rules 
of hygiene and on preventive measures against Covid-19.                 

AP030 Setting up of hygiene and sanitation committees                  
AP030 Assess progress and evaluate results.                  
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Needs analysis: Households displaced by the floods sometimes live either in open air or in makeshift shelters, or in collective sites such as schools. They are therefore 
exposed to numerous protection risks. Moreover, some unaccompanied minors lost their families in the floods, and some children are now orphans as a result of recorded 
deaths. Therefore, risks relating to children protection were noted. Finally, living conditions also increase the risks of gender-based violence due to inadequate infrastructure 
and the vulnerability of some individuals in such conditions.  
 
Population to be assisted: the target consists of all the 8,925 affected people in the Mayo-Danay and Mayo-Kani divisions. 
 
Programme standards/benchmarks: the SPHERE standards, the Code of Conduct, the PSEA Policy and Minimum Standards in PGI of IFRC. 
 

P&B 
Output 
Code 

Protection, Gender & Inclusion Outcome 1: Communities become more peaceful, safe and 
inclusive through meeting the needs and rights of the most vulnerable. 

Number of people reached with PGI (Target: 8,925 people) Protection, Gender & Inclusion Output 1.1:  Programmes and operations ensure safe and 
equitable provision of basic services, considering different needs based on gender and other 
diversity factors. 
Activities planned 
Week / Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP031 
Support sectoral teams to include measures to address 
vulnerabilities specific to gender and diversity factors (including 
people with disabilities) in their planning 

                

AP031 
Hold basic ½ day training with IFRC and NS staff and volunteers on 
the Minimum Standards (or integrate a session on Minimum 
Standards in standard/sectorial trainings). 

                

AP031 
Support sectoral teams to ensure collection and analysis of sex-age 
and disability-disaggregated data (see guidance in Minimum 
Standards) 

                

P&B 
Output 
Code 

Protection, Gender & Inclusion Output 1.2:  Programmes and operations prevent and respond 
to sexual- and gender-based violence and other forms of violence especially against children. 

• Number of solar lamps distributed (Target: 500 lamps) 
• A referral system is setup for PSS (Target: Yes) 

Activities planned 
Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP033 Use Minimum Standards as a guide to support sectoral teams to 
include child protection and measures to mitigate the risk of SGBV.                                 

 

Protection, Gender and Inclusion 
People targeted: 8,925 
Male: 4,373  
Female: 4,552 
Requirements (CHF): 21,334 
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AP033 Include messages on preventing and responding to SGBV in all 
community outreach activities                 

 Distribution of solar lamps to 500 most vulnerable households                 

AP033 
Establish a system to ensure IFRC and NS staff and volunteers 
have signed the Code of Conduct and have received a briefing in 
this regard 

                

AP033 Map and make accessible information on local referral systems for 
any child protection concerns                  

AP033 Ensure that referral systems are in place to provide psychosocial 
support to children, in collaboration with PSS specialists                 

 
 

Strategies for Implementation 
Requirements (CHF): 50,568 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational development objectives are 
facilitated to ensure that National Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and capacities to plan and perform  

Number of volunteers involved in the response (Target: 90 
volunteers) 

Output S1.1.4: National Societies have effective and motivated volunteers who are protected   Number of volunteers who have received PSS (Target: 90) 

Activities planned 
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP040 Ensure that volunteers are insured                                 

AP040 Provide complete briefings on volunteers’ roles and the risks they 
face                 

AP040 Provide psychological first aid to volunteers                 
AP040 Provide visibility items to volunteers (t-shirt, caps, jackets, etc.)                 

AP040 Provide financial and administrative support from HQ to 
operations with contribution of management fees                 

P&B 
Output 
Code 

Outcome S2.1: Effective and coordinated international disaster response is ensured 
Number of Surge deployed (Target: 1 shelter/relief surge)  Output S2.1.1: Effective and respected surge capacity mechanism is maintained. 

 
Activities planned 

Week  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP046 Deployment of 1 RDRT with shelter/relief background to support 
the operation for 2 months                                 
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P&B 
Output 
Code 

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian 
Assistance is improved 

Number of volunteers trained on CEA (Target: 80 volunteers and 10 
supervisors) 
Number of feedback systems setup (Target:  2 (one per target 
location)) 

Activities planned 
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP049 
Ensure that the Principles and Rules, Emergency Response 
Framework and Emergency Appeal and DREF procedures are 
well understood and applied 

                                

AP084 Methods are put in place to ensure communities can participate 
in the response and influence decision-making                 

AP084 Meetings with community volunteers are organised to validate 
beneficiary selection criteria and lists                 

AP084 Community feedback systems (including rumour and/or 
perception tracking) are established, and feedback acted upon 
and used to improve the operation 

                

AP084 Train volunteers in CEA and PGI                 
 AP049 Supervision mission from CRC/IFRC Yaoundé to FN                                 

P&B 
Output 
Code 

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is 
enhanced Number of supervision missions from CCST (Target:  2 missions) 

Activities planned 
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP049 
Attend coordination meetings including cluster meetings 
(shelter/NFIs, WASH, health, emergency meetings related to the 
floods) both at national (Yaoundé) and regional level (Maroua) 

                                

AP049 Organise Movement coordination meetings on this flood 
response on a regular basis                 

 AP049 Supervision mission from CRC/IFRC Yaoundé to FN                 

P&B 
Output 
Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique 
position to influence decisions at local, national and international levels that affect the most 
vulnerable. Number of communication works produced  (Target:  3 ) 
Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian 
issues 

Activities planned 
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP053 Communication activities and mobilisation of journalists (3 
pieces)                                 

P&B 
Output 
Code 

Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy, 
resource mobilization and programming. 

• Number of PDMs conducted  (Target:  1 PDM) 
• Number of LLW conducted (Target:  1 LLW) 
• Number of translation works produced (Target:  3 

documents) 
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Activities planned 
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

AP055 Conduct Post-Distribution Monitoring surveys                 
AP055 Conduct lesson learned workshop                                  
 Translation of key documents and report (French and English)                 
P&B 
Output 
Code 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability 
Number of security assessments conducted   (Target:  1 
assessment) 

P&B 
Output 
Code 

Output S4.1.4: Staff security is prioritised in all IFRC activities 

Activities planned 
Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

 AP066 Security assessment review in collaboration with Movement 
partners                                 
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Funding Requirements 
 
The overall budget requested for this operation is CHF 294,392 as detailed in budget below. 
     
Budget by Resource          
Budget Group Budget 
Water, Sanitation & Hygiene 101,654 
Teaching Materials 3,788 
Other Supplies & Services 31,078 
Relief items, Construction, Supplies 174,334 
Distribution & Monitoring 10,101 
Transport & Vehicles Costs 738 
Logistics, Transport & Storage 10,839 
International Staff 15,932 
Volunteers 29,368 
Personnel 45,300 
Professional Fees 3,788 
Consultants & Professional Fees 3,788 
Workshops & Training 21,630 
Workshops & Training 21,630 
Travel  10,135 
Information & Public Relations 3,629 
Office Costs 5,950 
Communications 328 
Financial Charges 492 
General Expenditure 20,534    
DIRECT COSTS 276,425 
INDIRECT COSTS 17,968 
TOTAL BUDGET 294,392 

   

 

   
Budget by Area of Intervention  
AOF2 Shelter 81,513 
AOF4 Health 14,383 
AOF5 Water, Sanitation and Hygiene 126,793 
AOF6 Protection, Gender and Inclusion 21,134 
SFI1 Strengthen National Societies 16,375 
SFI2 Effective International Disaster Management 26,858 
SFI3 Influence others as leading strategic partners 5,938 
SFI4 Ensure a strong IFRC 1,397 
  TOTAL 294,392 

   
  

 

   
   

 
 
 
 
 
 
 
  

AOF2
28%

AOF4
5%

AOF5
43%

AOF6
7%
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6%
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CONTACTS 

 
How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent 
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and 
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 
maintenance and promotion of human dignity and peace in the world. 

 

Reference documents 
 
Click here for: 
• Previous Appeals 

and updates 
• Emergency Plan of 

Action (EPoA) 

For further information specifically related to this operation, please contact: 
 
In the Cameroon National Society 

• Secretary General: Jean Urbain ZOA, e-mail: jeanurbainzoa@yahoo.com; phone: 
+237 242 169 840 

• Operational coordination: Armel ONOGO, Director of Studies and Programmes e-
mail : armelonogo@gmail.com ; phone: +237 698522718 
 

In the IFRC Country cluster  
• IFRC Country Cluster Support Team: Francis Innocent SALAKO, Interim Head of 

Cluster Office, e-mail: francis.salako@ifrc.org ; phone: +237683716163 
• Programme Manager: Audrey Stauth, e-mail: audrey.stauth@ifrc.org;  phone: 

+237 651264246 
 

In IFRC Regional Office for Africa 
• Adesh Tripathee, Head of Disaster Crisis Prevention, Response and Recovery 

Department, email: adesh.tripathee@ifrc.org; phone: +254 731 067 489 
 
In IFRC Geneva  

• Nicolas Boyrie, Senior Officer - Operations Coordinator (Africa): email: 
nicolas.boyrie@ifrc.org; phone: + 41 22 730 49 80  

 
For IFRC Resource Mobilization and Pledges support: 

• Franciscah Cherotich-Lilech, Senior Partnership and Resource Development 
Officer, email: franciscah.cherotich@ifrc.org; phone: +254 202 835 155 

 
For In-Kind donations and Mobilization table support: 

• RISHI Ramrakha, Head of Africa Regional Logistics Unit, email: 
rishi.ramrakha@ifrc.org; phone: +254 733 888 022  

 
For Performance and Accountability support (planning, monitoring, evaluation and 
reporting enquiries) 

• IFRC Africa Regional Office: Philip Komo Kahuho, PMER Manager, Email: 
philip.kahuho@ifrc.org; phone: +254 732 203081 

mailto:jeanurbainzoa@yahoo.com
mailto:armelonogo@gmail.com
mailto:francis.salako@ifrc.org
mailto:audrey.stauth@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:nicolas.boyrie@ifrc.org
mailto:franciscah.cherotich@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:philip.kahuho@ifrc.org
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Budget by Resource 

Budget Group Budget

Water, Sanitation & Hygiene 101.654

Teaching Materials 3.788

Other Supplies & Services 31.078

Relief items, Construction, Supplies 174.334

Distribution & Monitoring 10.101

Transport & Vehicles Costs 738

Logistics, Transport & Storage 10.839

International Staff 15.932

Volunteers 29.368

Personnel 45.300

Professional Fees 3.788

Consultants & Professional Fees 3.788

Workshops & Training 21.630

Workshops & Training 21.630

Travel 10.135

Information & Public Relations 3.629

Office Costs 5.950

Communications 328

Financial Charges 492

General Expenditure 20.534

DIRECT COSTS 276.425

INDIRECT COSTS 17.968

TOTAL BUDGET 294.392
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AOF2 Shelter 81.513

AOF4 Health 14.383

AOF5 Water, Sanitation and Hygiene 126.793

AOF6 Protection, Gender and Inclusion 21.134

SFI1 Strengthen National Societies 16.375

SFI2 Effective International Disaster Management 26.858

SFI3 Influence others as leading strategic partners 5.938

SFI4 Ensure a strong IFRC 1.397
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