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                       OPERATION UPDATE 
                                                                SUDAN | Floods  

 

Emergency appeal №: MDRSD028 

Emergency appeal launched: 12/08/2020 

Revised Emergency appeal no.1 launched:  08/10/2021 

Glide №: FL-2020-000176-SDN 

Operation update #3 

Date of issue: 25 March 2022 

Timeframe covered by this update: 18 months 

From 12/08/2020 – 12/02/2022 

Operation timeframe: 24 months 

(11/09/2020 - 10/09/2022) 

Number of people being assisted: 180,000 

Funding requirements (CHF):   

CHF 6 million through the IFRC Emergency Appeal 

CHF 6 million Federation-wide 

DREF amount initially allocated:  

CHF 750,000 

 

To date, this Emergency Appeal, which seeks CHF 12,000,000, is approx. 43% funded. Further funding 

contributions are needed to enable the Sudanese Red Crescent Society, with support of IFRC and other 

Movement partners to continue with preparedness efforts and support to provide humanitarian assistance, 

protection, and livelihood to the affected people. 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

Sudan Red Crescent Society (SRCS) distributing essential household items to people affected by flooding in White 

Nile State. © IFRC/SRCS 

https://glidenumber.net/glide/public/search/details.jsp?glide=22035&record=1&last=1
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A. SITUATION ANALYSIS  
 
Description of the crisis  
 

Heavy rainfalls which commenced in late July 2020, intensified during August and September. This intensification 

came at a time when the Blue Nile River from Ethiopia had swollen and burst its banks. The combination of the rains, 

flash floods, and swollen rivers caused flooding, destruction of infrastructure, health facilities, houses, both private 

and public buildings, agricultural lands and affected close to 900,000 people in 18 states across the country. The 

torrential rain and flooding were the worst ones recorded in the country in 30 years. The most affected states 

included, Blue Nile, Jezira, Khartoum, North Darfur, Red Sea, Sennar, and West Darfur; and have accounted for the 

majority of all people affected. Of the displaced families, many have been hosted by families’ neighbors, schools and 

public facilities or moved to temporary camps, some formal with services and other spontaneous near their 

residences.  

 

Between July to October 2021, heavy rains and flooding affected over 92,100 people across 12 states, according to 

the Humanitarian Aid Commission (HAC). More than 13,042 homes were damaged and over 5,000 homes were 

destroyed. Most of the families affected by the heavy rain and flooding were forced to shelter with relatives and move 

to government buildings. 

 

The health situation in Sudan has continued to deteriorate following the 2020 and 2021 flooding, due to stagnant and 

contaminated water. Damage caused to health clinics, hospitals, and latrines has elevated the risk of disease 

outbreaks on already weakened health systems. Within the affected states, diarrhoea, malaria, and skin infection are 

common causes of mortality among children, while malaria is a common cause of illness among adults.  

 

In 2020, Sudan was confronted with Viral hemorrhagic Fever (VHFs), a polio outbreak, and as well as the increasing 

spread of Leishmaniasis (Kalazar)1 in Gedaref state. This has been in addition to the annual cycles of the outbreak of 

cholera, malaria, dengue, and chikungunya which are endemic. Sudan continues to face the health and socio-

economic consequences of COVID-19. As of 1 February 2022, 58,208 people had tested positive for COVID, and 3,442 

people have died from the disease. The COVID-19 Case Fatality Rate is among the highest in the world. COVID- 

The decline in the economy has severely affected all provision of basic services, including health services, with only 

15% of essential drugs available in the country. 

 

In many of the flooded locations, access to clean water has been limited. The water supply from boreholes has been 

affected by the overflow of the river and latrines have been destroyed, increasing the risk of water contamination and 

outbreak of waterborne diseases due to lack of latrines (resulting in open defecation) and contamination of water by 

faecal matter from flooded latrines.  

 

On 25 October 2021, a military takeover occurred in Sudan, leading to the dissolution of the civil government. 

Following the military takeover, the magnitude of protests and demonstrations have escalated and created 

complete paralysis in services daily life, and weekly working days have been reduced to four days a week, due to 

closure of bridges, blocking of roads, and shutdown of internet services. Closure of main seaports and highways 

has led to shortages of imported supplies, while exacerbated increased inflation rates, with 30% increment rises 

for basic services such as electricity and water.  

 

Consequently, the overall needs in Sudan have continued to grow with the Sudan Humanitarian Coordination Team 

indicating that the number of people in need is at the highest for 10 years, driven by the political crisis, economic 

situation, and exacerbated by COVID-19, protracted internal displacement and the unprecedented flooding in 2020 

- 2021. These combining factors have led to a decreased ability of households to meet and access basic needs and 

 
1 Sudan - Kala-Azar emergency cases increase 2022 (MDRSD031) 

https://adore.ifrc.org/Download.aspx?FileId=501259
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services. At least 1.3 million people face emergency levels of acute food insecurity, and 5.8 million people are facing 

crisis-level of acute food insecurity.  

 

 

Summary of response  
 

 

Overview of the host National Society and ongoing response 

 

On May 2020 new transitional steering committee for SRCS was appointed for one year to lead the transformation 

plan and process, the period has been extended for another two years which ends in May 2023. The SRCS is present 

across the country with branches in each of the 18 states and a robust local volunteer network. The National Society 

(NS) has 40,000 registered local volunteers, and many are active in hard-to-reach communities. Besides the Red Cross 

and Red Crescent (RCRC) Movement partners, the NS partner with the Sudanese Government, United Nations 

organizations, and other local and international non-governmental organizations. 

 

On 13 August 2020, the SRCS launched a response operation supported by the Disaster Relief Emergency Fund 

(DREF) with an allocation of CHF 476,272 to meet the immediate humanitarian needs of 17,500 flood-affected people. 

With the support of the DREF and other partners, SRCS distributed food parcels and household items and assisted 

with search and rescue, first aid, and initial assessments. On 11 September 2020, following a deterioration of the 

situation, the IFRC launched a Federation-wide (FW) Sudan Floods Emergency Appeal (MDRSD028) seeking 12 

million Swiss francs to increase the geographical reach of its response and deliver assistance and early recovery 

support to an anticipated 200,000 people affected by floods for 24 months, with a focus on Shelter, Livelihood and 

Basic Needs, Health, Water, Sanitation and Hygiene (WASH), Disaster Risk Reduction (DRR) and Protection Gender 

and Inclusion (PGI).  

 

Following the 2020 Floods, emergency response was focused on 11 States, namely: Blue Nile, Gedarif, Al-Jazeera, 

Kassala, Khartoum, North Darfur, Northern State, Red Sea, River Nile, Sennar, and West Kordofan. Following the 

completion of an in-depth assessment in May 2021; the operation moved from emergency response to (early) 

recovery, as well as strengthening the NS and targeted communities to prepare and respond for the upcoming Flood 

season in June 2021., 

 

On 8 October, SRCS and IFRC issued the revised Sudan Floods Emergency Appeal to expand the immediate 

emergency response component and support populations affected by 2021 Floods, namely in the Blue Nile, Gedarif, 

Al-Jazira, Khartoum, River Nile, Sennar, and White Nile. This comprised increasing funding allocated shelter and 

household items (HHI) sectors and adjusting targets (at activity level). Total people to be assisted was reduced from 

200,000 to 180,000 based on the development of the detailed budget; availability of actual costs; and the 

implementing capacity of the National Society.  

 

The political crisis that has affected Sudan since October 2021, has had substantial implications for the operations of 

the SRCS. Due to protests and demonstrations, which have largely been concentrated in the capital of Khartoum, the 

National Society’s access to its national headquarters (NHQ) office has been restricted, which has impacted possible 

working hours. This has led to disruptions in the support to the branches involved in the operation, which has 

impacted the progress of emergency response and early recovery activities. Additionally, the Khartoum branch was 

evacuated and destroyed in January 2022, resulting in a loss of financial documents and records, which has had 

implications for making cash advances to this branch and led to further delays in implementation.  

 

 

 

 

https://adore.ifrc.org/Download.aspx?FileId=343873
https://adore.ifrc.org/Download.aspx?FileId=454753
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A total of 4,217 volunteers have been deployed to support the 2020 and 2021 Floods operations, who have been 

able to reach 21,057 families (approximately 126,342 people) with a range of emergency response and early recovery 

interventions: 
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Needs analysis 
 

Initial assessments were conducted during the emergency phases in 2020 and 2021, which identified priority needs 

in Shelter, Housing, and Settlements; Livelihoods and Basic Needs; Health and Care; Water, Sanitation and Hygiene 

Promotion; Protection, Gender and Inclusion (PGI); and Community Engagement and Accountability (CEA).  

 

An in-depth needs assessment to inform the (early) recovery strategy was conducted in May 2021 in three targeted 

states (Blue Nile, Khartoum, and Sennar). 

 

The findings of these assessments remain relevant to the needs of the affected population. More information can be 

found in the Revised EPoA..doc 

 
 

Operational risk assessment 
 

Assumptions Support Measures 

A1. The exchange rate in the parallel market will go higher 

and significantly increases the local market price and 

inflation rates. 

A1.1. Budgets will be revised in line with the currency 

fluctuation. 

A.1.2. The operation uses appropriate procurement 

strategies to avoid loss in the value of funding. 

A2. Access to information from the Branch improves A2.1 Develop and enhance the reporting format and 

feedback mechanism system. 

 A2.2 Support to Branches with IM and PMER capacity and 

equipment permit improved flow of reporting. PMER staff 

recruited at each of the 3 branches targeted by IFRC, and 

tablets have been procured to support kobo data 

collection. 

A3. Sporadic protests and political instability affect 

movement and workings hours. 

A3. Monitoring of the situation by Security permits pre-

empted planning, with remote work options available to 

the team 

A3.1 to compensate for the loss of working days due to 

continuing demonstration, one of the days of the weekend 

is considered as a working day  

Risk Mitigation Measure 

R1. Extreme weather events continue to impact the affected 

population 

 

R1.1 Continuous monitoring of weather events 

R1.2 Establishment of Early Warning systems at branch level 

R1.3 Contingency plan and stock prepositioning plan in 

place, as well as support to warehouse capacity 

 

R2. Disruption of supply chain decreased mobility, socio-

economic deterioration, increase in crime, and staff and 

volunteer health are impacted as a direct consequence of 

the COVID-19 pandemic. 

 

R2.1 Business continuity plan includes the duty of care 

measures for staff, volunteers, and communities, and allows 

an analysis of risk for any activity to be performed. 

R2.2 identification of national and local suppliers to provide 

essential humanitarian goods and services. 

R3. International wires are blocked or disrupted. Fraud, 

Corruption, and theft in IFRC or NS 

R3.1 Payments are done through Geneva or Nairobi to 

international suppliers. 

R3.2 Alternative systems of cash transfers are utilized as an 

emergency procedure, and donors are informed. 

R3.3 IFRC Fraud and corruption prevention control policy 

(Triple defense) is disseminated within NS.  

R3.4 NS and IFRC have an annual internal and external audit 

process.  

https://ifrcorg-my.sharepoint.com/:w:/g/personal/rachael_ndune_ifrc_org/ERmeB3PzlQ5CrFl6JGJ5n9ABUgAHSEUbCrrtzq5eRkEQDA?e=0U0fVF
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R3.5 IFRC operation has a fully dedicated finance team to 

ensure funds are implemented in line with donor 

requirements, both working closely with NS.  

R3.6 IFRC maintains a detailed risk register identifying 

vulnerabilities, mitigations measures, and risk owners.   

 

R4. Reputational risk: 

When Fundamental Principles are in danger of being 

compromised.  

Loss of trust: Community acceptance is disrupted due to 

operational hurdles or staff behavior, and activities 

eventually halted 

 

 

R4.1. NS branches opt to suspend all activities until the 

necessary guarantees are granted to be able to operate 

entirely in line with its mandate.  

R4.2. IFRC works closely with NSs to enhance 

communications capacity. The IFRC Geneva and Regional 

Office for Africa communications unit is ready to support 

CVM to communicate NS humanitarian role, and relevant 

public statements or press releases.   

R4.3. IFRC and NS always apply adequate standards for 

community participation, considering their concerns, 

particularly those most vulnerable 

R4.4. Feedback systems are in place and are analyzed to 

tackle rumors, mistrust, or frustrations in communities 

before they escalate 

R.5 Political instability results in situations of civil unrest, 

limiting access and Movement.  

R.5.1 NS Contingency plan is in place 

R.5.2 IFRC has up-to-date security plans for all targeted 

states, as well as a hibernation and evacuation plan in place. 

R.5.3 Close monitoring of the security situation at the 

national and regional level. 

 

B. OPERATIONAL STRATEGY  

Update on the strategy 
 

Following the revision of the MDRSD028 Sudan Floods Emergency Appeal to respond to humanitarian needs 

generated by flooding in 2021; there was also a revision of the accompanying Emergency Plan of Action. There have 

been no major changes or adjustments to the operational strategy contained within the EPoA since this was 

published. Operational strategy targets are based on the funding requirement of CHF 12m, and achievements are 

against the actual funding (42.6%), hence variances in some sectors. 
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C. DETAILED OPERATIONAL REPORT  

STRATEGIC SECTORS OF INTERVENTION 

 

 

Shelter, Housing, and Settlements 

 

Female > 18: 

82,382 

 

Female<18: 

Male>: 25,478 

 
Male < 18: 

Outcome 1:  
Communities in disaster and crisis-affected areas restore and strengthen their safety, well-being and 

longer-term recovery through shelter and settlement solutions 

Key indicators: 

Indicator Actual Target 

# of families provided with Emergency 

Shelter materials and essential household 

items 

26,660  
 

30,000 

Shelter Output 1.1:  Shelter and settlements and basic household items assistance is provided to the affected 

families. 

Key indicators: 

Indicator Actual Target 

# of families targeted with Build Back Safer 

Messages 
29,957 30,000 

# of families completing owner-driven 

house construction or repair through in-

kind support  

0 1,000 

# of volunteers trained in emergency 

response, including emergency shelter 
168 300 

Shelter Output 1.2: Technical support, guidance, and awareness-raising in safe shelter design and settlement 

planning and improved building techniques are provided to affected households 

Key indicators: 

# of persons trained in technical BBS 

sessions 
105 200 

# of model houses constructed 0 9 

# of HLP assessments conducted 0 3 
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A total of 26,660 families (133,300 people) affected by the 2020 and 2021 Floods have been reached with 

emergency shelter and essential household items, which equates to 82% of the intended target (30,000 families), 

and was not achieved due to due to the level of funding received 

 

Each family received items including kitchen sets, sleeping mats, and tarpaulins. This was accompanied by 

community sessions on Build Back Safer messaging. which reached 29,957 families (149,785 people). This included 

families that received support through the Emergency Appeal (26,660) and families that received support from 

SRCS through other sources (3,297 families). This was conducted by 105 volunteers that received training on BSS, 

which equates to 52.5% of the intended target (200), and was not achieved due to due to the level of funding 

received 

 

A total of 168 volunteers have also been trained on emergency shelter building techniques, which equates to 56% 

of the intended target (300), which was not achieved due to due to the level of funding received 

 

During the reporting period, there has been no progress on the completion of owner-driven house construction 

or repair. Discussions are ongoing with the Ministry of Housing on the allocation of land to allow for this activity 

to be initiated. Other activities, including the construction of model houses, and HLP assessments were also not 

completed due to the consequences of the political crisis in Sudan, which led to instability in the areas of operation 

– particularly in Khartoum. If the situation allows, these activities will be prioritized for the next period.  

 

Support to the above activities has been provided by IFRC and Kuwait Red Crescent Society (KRCS). 
 

 

 

 

 

 

 

 

 

 

 

 

 

SRCS distributing emergency shelter and essential household items to families affected by flooding in White Nile state © SRCS 
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Livelihoods 

 

Female> 18: 26,400 

 

Female<18: 

Male>18:  21,600 

 
Male<18: 

Outcome 1:  Communities, especially in disaster and crisis-affected areas, restore and strengthen their livelihoods 

Key indicators: 

Indicator  Actual Target 

# of people supported with Livelihood 

support 
0 150,000 

Output 1.1:  Skills development and/or productive assets and/or financial inclusion to improve income sources 

are provided to the target population (off-farm livelihoods). 

Key indicators: 
# of families supported with stock and asset 

replacement 
0 10,000 

Output 1.2: Basic needs assistance for livelihoods security including food is provided to the most affected 

communities 

Key indicators: # of people reached with food assistance 47,400 45,000 

Output 1.3: Household livelihoods security is enhanced through food production, increased productivity, and 

post-harvest management (agriculture-based livelihoods) 

Key indicators: 

# of families supported to increase/improve 

household food production with the support 

of seeds and farming tools 

0 15,000 

A total of 48,000 people affected by the 2020 and 2021 Floods have been reached with in-kind food assistance, 

which equates to 106% of the intended target (45,000). Support to this activity has been provided by Kuwait, 

Qatar, and Turkish Red Crescent Societies. 

 

Early recovery activities, namely, stock and asset replacement, and support of seeds and farming tools, have 

commenced, though progress has been delayed as there was a need to complete the emergency phase of the 

operation, before initiating early recovery.  

 

Preparation of the cash and assistance (CVA) programming has been initiated in the Blue Nile, with planning 

underway for Sennar states. The intention based on the funding coverage received is to support 1,000 families 

(500 in each state).  

 

SRCS has started the process of selecting a Financial Service Providers (FSP), including validation by IFRC as per its 

procurement procedures.  Meanwhile, a cash feasibility study has been concluded in the Blue Nile.  A total of 10 

volunteers have also been trained in cash and voucher assistance (CVA) programming and orientation of 

community leaders in targeted areas (Baw and Wad Abook). Printing and distribution of cash orientation posters 

have also been undertaken.  

 

Identification and registration of targeted families are ongoing in the Blue Nile – with 248 families have been 

identified for agricultural support, and 50 families for livestock replacement. 
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Support to targeted families – including cash transfers, and in-kind inputs (seeds, tools, and livestock) will be 

completed before the upcoming rainy season, which starts at the end of May 2022.  

 

The IFRC Regional CVA Cash Coordinator and German Red Cross Society (GRCS) are supporting SRCS with the 

implementation of the CVA programming. The GRCS has recruited a CVA delegate who is working closely with the 

SRCS cash focal point, and meeting with cash service providers.  

 

 

 

 

Health & Care 

Female>18: 

73,315 
Female<18: 

Male>18:  59,985 

 
Male<18: 

Outcome 1:  
The immediate risks to the health of the affected populations are reduced through improved access 

to medical treatment 

Key indicators: Indicator Actual Target 

# of people assisted with first aid or mobile 

clinics 
20,675 70,000 

Output 1.1: Improved access to health care and emergency health care for the targeted population and 

communities. 

Key indicators: 

# of volunteers trained in CBHFA 450 600 

# of IEHK kits procured 2 2 

Outcome 2:  Transmission of diseases in affected population is reduced 

Key indicators: 

Indicator Actual Target 

# of people reached Health Promotion activities 121,920 180,000 

Output 2.1: Community-based disease control and health promotion is provided to the target population. 

Key indicators: # of people reached with mosquito nets 133,300 180,000 

Output 2.2: SRCS is prepared for the management of cholera cases in the community, with referrals 

established for severe cases 

Key indicators: 

# of volunteers trained in cholera detection and 

prevention 
1,065 120 

# of ORP kits prepositioned 5 5 

Outcome 3:  The psychosocial impacts of the emergency are lessened 

Key indicators: Indicator Actual Target 
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# of people provided with PSS 2,312 15,000 

Output 3.1: Psychosocial support provided to the target population as well as to RCRC volunteers and staff 

Key indicators: # of volunteers trained or oriented in PSS 312 500 

A total of 20,675 people were reached with first aid, mobile health clinics, and health posts during the emergency 

phase of the operation. This equates to 30% approx. of the intended target (70,000), which is based on the needs 

presented to SRCS. 

 

A total of 450 volunteers received training on Community-Based First Aid (CBFHA), which equates to 75% of the 

intended target (600), which was not achieved due to due to the level of funding received. Following the training, 

the volunteers were mobilized to conduct health promotion and distribute information, education, and 

communications (IEC) materials. A total of 121,920 people were reached by health promotion, which equates to 

67% of the intended target (180,000), and was not achieved due to due to the level of funding received, as well as 

needs presented to SRCS. 

 

Two Interagency Emergency Health Kits (IEHK) have been procured and are available to be despatched to the 

states affected by the 2020 – 2021 Floods. This request to 100% accomplishment.  

 

The focus has been on strengthening the capacity of health focal points in cholera control in all SRCS branches 

being supported by the operation. A total of 1,065 volunteers were orientated on cholera detection and 

prevention, which is an overachievement against the target (120). 

 

Five ORPs have been procured, with two being despatched to states which are most at risk of cholera outbreaks, 

with the remaining three pre-positioned and to be mobilized as and when there is an outbreak elsewhere in the 

country.  A Trainer of Trainers (ToT) was conducted on the application of Oral Rehydration Points (ORPs), which 

reached 25 staff, which was followed by a step-down training for 75 volunteers. A total of 100 individuals received 

training on ORP application. 

 

A total of 26,660 families (133,300 people) received mosquito nets as part of a package of essential household 

items that were distributed (Refer to “Shelter, Housing, and Settlements” section for more information. This was 

accompanied by sensitization on their use at the point of distribution.  

 

A total of 312 volunteers received training psychosocial support (PSS) and psychosocial first aid (PFA), which 

equates to 62% of the intended target (500). These volunteers were mobilized during the emergency phase and 

reached 2,312 people with PSS/PFA support, which was based on needs presented to SRCS. 
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Water, Sanitation and Hygiene 

Female>18: 62,702 Female<18: 

Male>18: 51,302 

 
Male<18: 

8Outcome 1:  Immediate reduction in risk of waterborne and water-related diseases in targeted communities 

Key indicators: Indicator Actual Target 

# of people reached with WASH services or 

hygiene promotion 
114,004   180,000 

Output 1.1:  Continuous assessment of water, sanitation, and hygiene situations is carried out in targeted 

communities 

Key indicators: # of volunteers trained in HHWT 202 250 

Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in terms of quantity and 

quality is provided to the target population 

Key indicators: 

# of people reached with safe water 

solutions 
95,134 180,000 

# of water sources repaired/rehabilitated 0 9 

Output 1.3:  Hygiene promotion activities that meet Sphere standards in terms of the identification and use of 

hygiene items provided to the target population 

Key indicators: 
# of people reached with hygiene kits and 

soap 
18,870 70,000 

Outcome 2:  Sustainable reduction in risk of waterborne and water-related diseases in targeted communities 

in the recovery phase 

Key indicators: Indicator Actual Target 

# of people reached with access to 

sanitation 
81,479  180,000 

Output 2.1:  Continuous monitoring and evaluation of water, sanitation, and hygiene situations is carried out 

in targeted communities 

Key indicators: 
# of water and hygiene committees 

supported 
2 9 

Output 2.2: Improved access to and use of adequate sanitation by the target population. is provided to the 

target population 

Key indicators: 

# of Emergency Latrines installed 84 1,200 

# of families reached with HH VIP latrines 600 1,200 

Output 2.3: Hygiene promotion activities are provided to the entire affected population. 
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Key indicators: 
affected people reached by hygiene 

promotion 
75,759 180,000 

A total of 124,010 people have been reached with WASH services or hygiene promotion through the operation, 

which equates to 69% of the intended target (180,000).  

 

• 95,134 people have been reached with a safe water supply, through the distribution of aqua tabs and 

other water treatment solutions.  

• 19,375 people have been reached with sanitation support. 

• 124,010 people have been provided with WASH services and hygiene promotion. 

 

These activities are ongoing and supported by 120 volunteers who have been trained on Emergency WASH. The 

reported number of people reached is therefore expected to increase in subsequent Operations Update. 

 

Rehabilitation and repair of two water sources are underway and is accompanied by the establishment of water 

and hygiene committees. This is based on the funding received and is therefore reduced against the intended 

target (9).  

 

A total of 84 emergency latrines were constructed during the emergency phase of the operation, which equates 

to 7% of the intended target (1,200). A further 600 families (3,000 people) have benefitted from VIP latrines, which 

equates to 50% of the intended target (1,200). Discussions are ongoing with the Ministry of Housing to construct 

more latrines, once land for the construction of houses is allocated (Refer to “Shelter, Housing and Settlements” 

section for more information).  

 

A total of 8,870 hygiene kits, containing soap were distributed, benefiting 18,870 people, which equates to 27% of 

the intended target (70,000), and was not achieved due to the funding received.  

 

 

 

 

 

Protection, Gender, and Inclusion 

Female>18: 900       Female<18: 

Male>18:NA            Male<18: 

 

Outcome:  
Communities become more peaceful, safe, and inclusive through meeting the needs and rights of the 

most vulnerable. 

 

Key 

indicators: 

Indicator Target Actual 

# of PGI focal points identified in states where flood 

response activities are occurring to ensure integration 

into all activities 

2 6 

Output 1.1:  Programmes and operations ensure safe and equitable provision of basic services, considering 

different needs based on gender and other diversity factors. 

Key 

indicators: 

# of State branches with PGI action plans 0 6 

# of dignity kits distributed 900 2,000 
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Output 1.2: Programmes and operations prevent and respond to sexual- and gender-based violence and other 

forms of violence, especially against children. 

Key 

indicators: 
# of Branches with mapping of referral services 3 6 

A ToT on IFRC PGI Minimum Standards in Emergencies has been conducted with six branches involved In the 

operation to ensure all activities implemented are dignified and accessible to all. Mapping of referral pathways 

was also completed in three of the six branches (50%).  

 

A total of 25 staff and volunteers have been trained on Child Protection, Sexual and Gender-Based Violence (SGBV).   

 

Two PGI focal points have been identified to support the follow up on the integration of PGI in all activities 

standards in the six branches, as well as support preparation of PGI action plans.; and a PGI officer recruited at 

NHQ level, which is attached to the Disaster Management (DM) department.  

 

A total of 900 dignity kits have been distributed to individuals with specific PGI vulnerabilities, which equates to 

45% of the intended target (2,000), and was not achieved due to the funding received. 

 

 

 

 

Risk Reduction, climate adaptation and 
Recovery 

Female>18: 140 Female<18: 

Male>18: 325 

 
Male<18: 

Objective:  Communities in high-risk areas are prepared for and able to respond to disaster 

Key 

indicators: 

Indicator Actual  Target 

# of branches supported with DRR activities 3 4 

Output 1.1:  Communities take active steps to strengthen their preparedness for timely and effective response 

to disasters. 

Key 

indicators: 

# of early warning system initiated or reinforced 
27 100 

 # of people trained for community response teams 465 1,000 

A total of 27 early warning systems (9 per state_ have been developed in the targeted three states (the Blue Nile, 

Khartoum, and Sennar), which is based on an analysis of the hazards and needs in these states. A further four 

contingency plans have been reviewed and strengthened in each of these states.  

 

A total of 465 volunteers have been trained for community response teams, which equates to 46.5% of the 

intended target (1,000). This is based on the capacity needs to be determined by the branches in the three targeted 

states. 
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Enabling approaches 

 

National Society Strengthening 

Outcome 1:  

National Society capacity building and organizational development objectives are facilitated to ensure 

that National Societies have the necessary legal, ethical, and financial foundations, systems and 

structures, competencies, and capacities to plan and perform 

Key 

indicators: 

Indicator Actual Target 

% of volunteers involved in activities insured 100% 100% 

Output 1.1: National Societies have effective and motivated volunteers who are protected   

Key 

indicators: 
# of volunteers provided with PPE 700 750 

Output 1.2: National Societies have the necessary corporate infrastructure and systems in place 

Key 

indicators: 

# of branches supported with IT equipment 1 3 

# of systems and IT strengthened at HQ 1 3 

Output 1.3: NS capacity to support community-based disaster risk reduction, response, and preparedness is 
strengthened 

Key 

indicators: 
# PER review completed 0 1 

All active volunteers involved in the operation have been insured through the IFRC secretariat global insurance 

system. A total of 700 volunteers involved in activities that may put them at risk of being exposed to COVID-19 

infection have been equipped with personal protective equipment (PPE) comprising face masks and hand sanitizer.  

 

After the destruction of the SRCS Khartoum branch, support has been provided through operation to re-equip the 

Information, Communication, and Technology (ICT) equipment. Additional ICT equipment (computers, printers, 

and tablets) has been provided to the SRCS NHQ to support business continuity.  

 

A Preparedness of Effective Response (PER) assessment is planned, but has not yet been completed.  
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Coordination and Partnerships 

Outcome 1:  
The IFRC Secretariat, together with National Societies uses their unique position to influence 

decisions at local, national, and international levels that affect the most vulnerable. 

Key indicators: 

Indicator Actual Target 

 # of IFRC Communication support visits conducted  2 3 

Output 1.1: IFRC and NS are visible, trusted, and effective advocates on humanitarian issues 

Key indicators: # of SRCS offices supported with Comms equipment 2 4 

Output 1.2: IFRC produces high-quality research and evaluation that informs advocacy, resource mobilization, 

and programming. 

Key indicators: 
% of targeted states with a completed integrated 

assessment 
100% 100% 

Field visits have been conducted to Karally locality and El Fao to document the distribution of EHIs, as well as the 

arrival of items from the IFRC Dubai Regional Logistics Hub. Communication products generated from these visits 

were shared on the IFRC Twitter account and the Euronews International Channel. An IFRC Communications, 

senior Officer is supporting SRCS to strengthen its visibility and develop a communication plan. This is being done 

in collaboration with ICRC. 

 

Two laptops have been purchased for the SRCs Communications department, to enable the editing of products.  

 

As mentioned, (Refer to the “Needs Analysis” section), initial and in-depth assessments have been concluded in 

the affected states, during the emergency response phase, and to determine early recovery needs.  

 

During the reporting period, five coordination meetings were held with humanitarian partners and relevant 

government agencies. There has also been coordination with the authorities in the targeted states, as well as line 

ministries in the development of IEC materials and training. 

 

 

 

Secretariat Services 

Outcome 1:  Effective and coordinated international disaster response is ensured 

Key indicators: 

Indicator Actual Target 

# of NS supporting the surge phase 7 NA 

Output 1.1: Effective and respected surge capacity mechanism is maintained 

Key indicators: # of surge staff deployed 10 NA 
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Output 1.2: Supply chain and fleet services meet recognized quality and accountability standards 

Key indicators: 
# of branches assisted with enhanced logistics 

capacity 
2 3 

Output 1.3: Shared services in areas such as IT, logistics, and information management are provided 

Key indicators: # of IM tools used/developed 3 4 

Output 1.4: Staff security is prioritized in all IFRC activities 

Key indicators: # of country security plans disseminated 1 1 

At the start of the operation in 2020, the IFRC deployed a surge team, including a Head of Emergency Operations 

(HEOPs) and 9 other profiles. The following member National Societies mobilized surge to support the response: 

British Red Cross, Canadian Red Cross, Finnish Red Cross, German Red Cross, Kenya Red Cross, Norwegian Red 

Cross, and Swedish Red Cross. 

 

The SRCS central warehouse has been upgraded, with air-conditioners for the medical store were installed. There 

are also plans underway to enhance the logistics/warehouse capacity for Gedaref state.  

 

Federation Wide Information Management (IM) tools have been prepared at the onset of the operation, including 

3Ws, and have been continued to be used. An IM officer has been recruited and is being supported to strengthen 

their capacity by the IFRC Regional Office and as peer-to-peer support from Kenya Red Cross Society (KRCS). 

Training of staff and volunteers on the KoBo toolbox has also been provided for branches involved in the 

operation. 

 

The IFRC Khartoum CCD complies with IFRC Minimum Security Regulations (MSR), and is supporting SRCS with the 

recruitment of a security focal point. Technical support is being provided by the IFRC Regional Security Unit (RSU).  

 

 

 

Community Engagement and Accountability 

Outcome 1:  

Adopt standardized approaches for community engagement and accountability – including the 

collection of community feedback to understand their perspectives, as well as promote their 

participation in decision making, and implementation of the response 

Key 

indicators: 

Indicator Actual Target 

# of branches with trained CEA focal points 3 3 

Output 1.1: NS compliance with Principles and Rules for Humanitarian Assistance is improved 

Key 

indicators: 

% of branches with feedback mechanisms available to 

communities  
100% 100% 

# of people participated in Movement Induction Courses  0 190 
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CEA training was held for focal points in three branches (the Blue Nile, Khartoum, and Sennar), along with SRCS 

NHQ staff, board leadership, and member National Societies with presence in Sudan. Further cascading of this 

training was held in the Blue Nile and Sennar states for 50 volunteers. Subsequently, 80 feedback and complaints 

systems were established in consultation with the communities. Technical support has been provided by the IFRC 

CEA senior officer, including support for the development of CEA work plans. 
 

During the reporting period, there was no participation in Movement Induction Courses. 

  

D. FUNDING  
Annexed in the report.   
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Contact information 

For further information, specifically related to this operation please contact: 

 

In the Sudan Red Crescent Society  

• Secretary-General: Dr. Afaf Ahmed Yahya, Secretary-General of Sudanese Red Crescent Society; phone: 

+249 901 230 869 email:  afaf.yaya@srcs.sd 

• Operational coordination: Hamid Gour, Head of Disaster Management, phone: +249 915 522 148. email: 

hamid.gour@srcs.sd 

  

In the IFRC 

• IFRC Geneva Office: Nicolas Boyrie, Operations Coordination, Geneva, Switzerland; phone + +41 227 304 

980, email: nicolas.boyrie@ifrc.org 

•  IFRC Regional Office: Adesh Tripathee, Head of IFRC DCPRR Regional Office for Africa Nairobi, Kenya; 

phone +254731067489; email: adesh.tripathee@ifrc.org 

• Head of Eritrea Sudan Country Cluster Team: Farid Aiywar, phone: +249 900 908 916, email: 

farid.aiywar@ifrc.org 

• Operations Coordinator Sudan Country Cluster Team: Mohamed EL Amin, phone+249 901 576 699 

email: mohamed.elamin@ifrc.org 

  

For IFRC Resource Mobilization and Pledges support: 

• IFRC Regional Office: Louise Daintrey-Hall, Head of Partnerships and Resource Development Regional Office 

for Africa, phone: +254 110 843978, email: louise.daintrey@ifrc.org 

 

For In-Kind donations and Mobilization table support: 

IFRC Regional Office: Rishi Ramrakha, Head of Africa Regional Logistics Unit, phone: +254 733 888 022 

email: rishi.ramrakha@ifrc.org 

 

For IFRC Planning, Monitoring, Evaluation and Reporting support: •  

• IFRC Regional Office: Philip Komo Kahuho, Planning, Monitoring, Evaluation and Reporting (PMER) 

Coordinator for Africa, email: philip.kahuho@ifrc.org 

 
 

Reference documents 
 

Click here for: 

• Previous Appeals and updates 

• Emergency Plan of Action (EPoA) 

 

How we work  

All IFRC assistance seeks to adhere the Code of Conduct for the International Red Cross and Red Crescent Movement 

and Non-Governmental Organizations (NGO’s) in Disaster Relief, the Humanitarian Charter and Minimum 

Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable, to Principles of 

Humanitarian Action and IFRC policies and procedures. The IFRC’s vision is to inspire, encourage, facilitate and 

promote at all times all forms of humanitarian activities by National Societies, with a view to preventing and alleviating 

human suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 

world. 

mailto:afaf.yaya@srcs.sd
mailto:hamid.gour@srcs.sd
mailto:nicolas.boyrie@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:farid.aiywar@ifrc.org
mailto:mohamed.elamin@ifrc.org
mailto:louise.daintrey@ifrc.org
mailto:rishi.ramrakha@ifrc.org
mailto:philip.kahuho@ifrc.org
https://www.ifrc.org/appeals?date_from=&date_to=&appeal_code=MDRSD028&text=
https://www.ifrc.org/appeals?date_from=&date_to=&appeal_code=MDRSD028&text=
https://adore.ifrc.org/Download.aspx?FileId=354834
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Reporting Timeframe 2020/8-2022/1 Operation MDRSD028
Budget Timeframe 2020-2022 Budget APPROVED

Prepared on 23 Mar 2022
All figures are in Swiss Francs (CHF)

Emergency Appeal
FINAL FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2022/01

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 3,753,929

Expenditure -2,988,711

Closing Balance 765,218

Deferred Income 1,392,130

Funds Available 2,157,347

MDRSD028 - Sudan - Floods
Operating Timeframe: 12 Aug 2020 to 10 Sep 2022;    appeal launch date: 11 Sep 2020

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 396,000
AOF2 - Shelter 4,706,000
AOF3 - Livelihoods and basic needs 1,020,000
AOF4 - Health 2,327,000
AOF5 - Water, sanitation and hygiene 1,949,000
AOF6 - Protection, Gender & Inclusion 155,000
AOF7 - Migration 0
SFI1 - Strenghten National Societies 720,000
SFI2 - Effective international disaster management 0
SFI3 - Influence others as leading strategic partners 92,000
SFI4 - Ensure a strong IFRC 635,000

Total Funding Requirements 12,000,000

Donor Response* as per 23 Mar 2022 5,166,631

Appeal Coverage 43.06%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 216,893 113,965 102,928
AOF2 - Shelter 2,587,582 938,885 1,648,697
AOF3 - Livelihoods and basic needs 122,141 0 122,141
AOF4 - Health 499,747 276,086 223,661
AOF5 - Water, sanitation and hygiene 397,460 238,847 158,613
AOF6 - Protection, Gender & Inclusion 43,021 15,315 27,707
AOF7 - Migration 0 7,928 -7,928
SFI1 - Strenghten National Societies 354,837 390,677 -35,840
SFI2 - Effective international disaster management 424,759 200,089 224,670
SFI3 - Influence others as leading strategic partners 276,567 54,677 221,890
SFI4 - Ensure a strong IFRC 187,671 752,243 -564,571

Grand Total 5,110,681 2,988,711 2,121,970

IV. DREF Loan

* not included in Donor Response Loan : 749,272 Reimbursed : 749,272 Outstanding : 0

www.ifrc.org
Saving lives, changing minds
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Reporting Timeframe 2020/8-2022/1 Operation MDRSD028
Budget Timeframe 2020-2022 Budget APPROVED

Prepared on 23 Mar 2022
All figures are in Swiss Francs (CHF)

Emergency Appeal
FINAL FINANCIAL REPORT

MDRSD028 - Sudan - Floods
Operating Timeframe: 12 Aug 2020 to 10 Sep 2022;    appeal launch date: 11 Sep 2020

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

American Red Cross 226,583 226,583
Australia - Private Donors 6,430 6,430
Bahrain Red Crescent Society 88,999 88,999
British Red Cross 178,993 46,016 225,009
Canadian Government 2,495 2,495
Czech Government 195,908 195,908
European Commission - DG ECHO 108,174 108,174
Finnish Red Cross 107,370 107,370
Irish Government 216,439 216,439
Irish Red Cross Society 3,906 3,906
Japanese Red Cross Society 43,788 43,788
Johnson & Johnson foundation 88,745 88,745
On Line donations 1,660 1,660
Other 26,600 26,600
Qatar Red Crescent Society 46,562 46,562
Red Cross of Monaco 32,374 32,374
Saudi Arabia - Private Donors 4,448 4,448
Swedish Red Cross 460,443 460,443
The Canadian Red Cross Society 108,979 108,979
The Canadian Red Cross Society (from Canadian Gove 27,014 27,014
The Netherlands Red Cross (from Netherlands Govern 1,062,009 1,062,009
The Netherlands Red Cross (from Netherlands - Private 217,595 217,595
The OPEC Fund for International Development 276,277 276,277
Turkish Red Crescent Society 10,000 10,000
United States  Government - USAID 166,121 166,121 1,392,130

Total Contributions and Other Income 3,681,313 46,016 26,600 0 3,753,929 1,392,130

Total Income and Deferred Income 3,753,929 1,392,130

www.ifrc.org
Saving lives, changing minds
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