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Appeal history: 

• A preliminary appeal launched on 18 July 2007 for CHF 2,077,530 (USD 1,646,690 or EUR 
1,194,969) for five months to assist 40,000 people. 

• CHF 549,000 was allocated from the Federation’s Disaster Relief Emergency Fund (DREF) to 
support the Sudanese Red Crescent Society (SRCS) initial response efforts. 

• The full emergency appeal was published on 8 August 2007 for CHF 5,464,899 (USD 4.5 million 
or EUR 3.3 million) to assist 140,000 flood affected people for six months. 

• By September 2007, the situation dramatically deteriorated. The caseload of flood affected 
households increased by 46 percent. In response to the new situation, the SRCS revised the 
plan of action and the Federation, on behalf of its member National Society, published a revised 
appeal on 17 September 2007 to seek additional support for SRCS-led disaster response 
operation. The appeal budget increased to CHF 7,498,940 (USD 6,233,533 or EUR 4,561,399). 
The number of target beneficiaries was raised to 200,000 people. 

• In February 2008, the operation timeframe was further extended for three months and the appeal 
budget was revised to CHF 7,384,145 (USD 6.8 million or EUR 4.6 million). The extra time was 
necessary to enable the SRCS to complete some outstanding activities that suffered delays due 
to insecurity (inter-tribal clashes, notably in the south) and logistical constraints (roads 
waterlogged and impassable during several months).  

• All outstanding activities were concluded and the emergency operation successfully completed. 
Lessons learned were captured through two workshops attended by all SRCS branches and 
SRCS partner organizations. The final evaluation was conducted by an external team of experts 
(report available upon request).  

 
Summary: The consequences of extreme weather events in 2007 were tragic for many in Sudan. Over 
500,000 people were affected by devastating flooding triggered by early, protracted and heavy rains. 
Nearly 200 people were killed by diseases that spread as a result of water contamination and deteriorated 
hygiene conditions.  
 
The SRCS a leading indigenous humanitarian organization in Sudan played a vital role to mitigate the 
human suffering. SRCS staff and volunteers worked round the clock for several months to extend a helping 

                                                 
1 The appeal coverage in reference to the attached interim budget.  
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hand to their fellow country men and women who had lost their family members, homes and livelihoods to 
treacherous floodwaters and contagious diseases. The achievements of the SRCS are truly remarkable. 
Some 1.5 million people were assisted by the National Society alone with emergency relief, health care, 
water and sanitation in 15 of 22 flood affected states. Of these, some 260,000 individuals (that is nearly 40 
per cent of the flood affected population) were supplied with one or more emergency shelter and relief item 
(depending on their needs), mobilized either through the Federation appeal or bilateral donations. A total of 
11,000 households were provided with emergency food ratios in collaboration with the UN’s World Food 
Programme (WFP). A total of 1.3 million people were provided with safe drinking water and 240,000 
patients were seen by SRCS outreach teams of doctors and nurses during the most critical months of the 
disaster, when many of the areas affected were isolated by the flooding and access to health care services 
was constrained. 
 
SRCS efforts ensured those affected by the disaster had a basic minimum to protect their life, health and 
dignity. Massive health education campaigns rolled out across the county contributed to averting health 
epidemics. This would not have been possible without the generous support of Red Cross Red Crescent 
partners from around the globe and on behalf of the SRCS and those affected by the disaster, the 
Federation takes this opportunity to thank all who showed compassion for those suffering in Sudan. Many 
thanks, however, are due to SRCS employees and thousands of volunteers, who gave up their time and 
with disarming dedication worked hard to sooth pain, to protect lives, and bring hope. They are the true 
heroes of the operation.  

 
The situation 
Torrential rains caused massive flooding across Horn of Africa in 2007. In Sudan, at least 500,000 people 
were affected. Rains started in July 2007, one month earlier than usual, and caught many unprepared. The 
level of precipitation was unusually high. Twenty two of Sudan’s 25 states were inundated. Man made factors 
exacerbated the impact. Various assessments highlighted road construction techniques, specifically 
inadequate drainage channels, were partly responsible for the scale of the disaster. The situation was 
compounded by weather conditions in neighbouring countries. Heavy downpours in Eritrea, Ethiopia and 
Uganda swelled Sudan’s rivers and caused river flooding and destruction in surrounding areas. Nearly 60,000 
residential houses were grounded and at least 50,700 homes were damaged and not suitable for habitation.  
Most of the damage, however, was caused by flash floods and heavy rains that lashed the country unabated 
for several months dissolving mud-brick walls and roofs of traditional Sudanese homes.  
 
The floods deteriorated hygiene conditions in the areas where latrines were destroyed, damaged or washed 
away. Human waste and excreta was in many localities carried into water sources triggering severe outbreaks 
of acute watery diarrhoea (AWD), a cholera-like disease, Nearly 200 people were killed by another contagious 
disease which spreads rapidly in floods, the Rift Valley Fever (RVF)2.  
 
The flooding, described by many Sudanese as the worst in their living memory, compounded the already grim 
humanitarian conditions in the country, where majority survive on less than one US dollar a day and 
preventable disease kill unacceptably high number of people. Annually some 7.5 million people in Sudan are 
affected by Malaria, of which 35,000 die. Near to 40 percent of the population in Sudan does not have 
sustainable access to safe drinking water while only 24 percent have access to improved sanitation. About 17 
percent of children under the age of five are underweight. Health care spending is the lowest in sub Saharan 
Africa at US$14 per capita, per annum.3  More than half of the women in Sudan are illiterate, as are three out 
of ten men. Despite efforts that have increased the number of children receiving basic education, many 
remain out of school.  One in twelve mothers is at risk of dying of maternal causes. Infant mortality rate is 150 
per 1,000 live born babies and one out of four children never reaches the age of five. In some areas the 
immunisation coverage is close to only 10 percent. It was against this background, the disaster stroke and its 
consequences turned out to be tragic for many.  
 
 

                                                 
2 RVF is a viral zoonosis (affects primarily domestic livestock, but can be passed to humans) causing fever. The 
deadly virus can be transmitted to humans by handling of animal tissue during slaughtering or butchering, helping 
with animal births and in veterinary procedures. Human infections can also result from mosquito bites. 
3 Source: statistics drawn from a desk review of various studies and secondary material: WFP annual needs and 
livelihoods assessment report 2007; WHO, UNDP Human Development Report. 
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Red Cross and Red Crescent action 
 
Overview: 
SRCS mobilized approximately 3,000 volunteers nationwide and they undertook assessments door-to-door in 
all affected states. No other organization in Sudan had the capacity to inspire such solidarity with the cause. 
People responded generously to SRCS call to come to aid to their country men and women. The SRCS used 
a standard assessment format across the country. Handwritten reports by individual volunteers were 
consolidated by SRCS branch staff members and shared with the SRCS headquarters in Khartoum. 
Khartoum consolidated the data, arriving from all states either by phone, radio or email (depending on 
technical capacity of a branch) on daily basis. The consolidated assessment reports were then shared with 
Red Cross Red Crescent Movement members (who formed the floods emergency task force and met daily 
during the emergency phase of the operation), with Government ministries (through Government-led 
emergency chambers) and other humanitarian agencies (through UN-led coordination meetings). Subsequent 
monitoring visits and discussions and/or reviews with internal as well as external stakeholders confirmed the 
data collected by the SRCS was the most accurate, comprehensive and reliable; It served as a reliable 
source of information for the authorities including the HAC, UN and NGOs to design a relevant response 
strategy.  
 
SRCS distributed sand bags and mobilized communities to reinforce the risk areas with locally available 
materials and/or resources. Rains, flash floods and overflowing rivers forced thousands of families out of their 
homes. SRSC volunteers worked side-by-side with local authorities to evacuate communities trapped by 
treacherous waters to safer grounds. Some 260,000 individuals (example nearly 40 per cent of the flood 
affected population) were assisted with one or more emergency shelter and relief items mobilized either 
through the Federation appeal or bilateral donations. A total of 700 households in ElHedieb, White Nile State 
were provided with tools and materials to reconstruct their flood-damaged homes. 
 
A total of 31,000 people in White Nile and North Kordofan states were provided with safe water treated daily 
(from four to eight months) by SRCS and its international partners who supported the deployment of a water 
emergency response unit (ERU)4 and two water treatment kits (of 10,000 capacity each).  
 
The Acute Watery Diarrhoea/Cholera epidemic was averted. The achievement is largely attributed to the titanic 
efforts of SRCS volunteers who had chlorinated water at household and source levels every day during the two 
most critical months in Kassala and Gedaref states, the worst affected states. Some 1.3 million people were 
reached. Nearly 1,500 volunteers were engaged in this life-saving operation during the peak of the disaster. 
The SRCS role and achievement was explicitly acknowledged by the Ministry of Health (MoH), World Health 
Organization (WHO) and United Nations Childrens’ Fund (UNICEF) on several occasions 
 
Some 100,000 households were visited by some 400 SRCS trained volunteers in Gezira and River Nile states 
to educate the population on measures that can prevent the spread of another deadly disease, Rift Valley Fever 
(RVF). The outbreak started at the end of October 2007 and killed nearly 200 people in central and eastern 
Sudan. A total of 42,063 households were provided with insecticide treated mosquito nets. Distribution was 
combined with training to ensure residents use properly the net and fully understood the benefits of it. A total of 
240,000 patients were seen by SRCS field clinics. 
 
For shelter material distribution, the households whose homes had been completely demolished were 
prioritized. Items were distributed on needs-basis as not all beneficiaries required the complete package. Some 
families had managed to retain their household items and they were not, therefore, targeted for distribution of 
kitchen sets. SRCS field clinics worked in the areas where the access to Government-run health care facilities 
was cut off by the flooding. The geographic areas were identified in consultation with the Ministry of Health. 
Water purification was conducted in the towns and villages, where there was a real risk of water disease spread 
(White Nile state, Kassala and Gedaref, where cases of cholera and/or AWD had reached alarming thresholds). 
The interventions were coordinated with the MoH, WHO and UNICEF. 

 

                                                 
4 Emergency Response Units (ERUs) are one of the International Federation’s disaster response tools. They are 
composed of trained and skilled personnel and modules of equipment that can be deployed in a situation that 
requires a rapid response. ERUs provide specific support or a direct service when local facilities are either destroyed, 
overwhelmed by needs or do not exist. They are used in emergency situations to fill a gap until the function is no 
longer required. The units are fully self-sufficient for one month and can be deployed for up to four months. Source:  
http://www.ifrc.org/what/disasters/eru/erutypes.asp  
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Being at the fore-front of the disaster, SRCS volunteers played a vital role in monitoring the situation and 
communicating the first-hand information to prompt timely and adequate response.  The SRCS has well 
established standard operating procedures. The initial on-the-ground assessments were conducted by SRCS 
local units within 2 to 3 hours after the disaster. The units communicate their information to a state branch, 
which then alerts the SRCS headquarters in Khartoum. When the disaster overwhelms the capacity of a local 
structure (at a unit or a state branch level), a support is requested from other units and/or states and the 
headquarters. The system works well and response from the neighbouring branches to the call of their 
colleagues was tremendous. Example in White Nile state, SRCS on-the-ground teams were augmented with 
teams from Gezira and Khartoum. The SRCS teams from the south travelled to the northern states to assist 
their colleagues in assessing the water and sanitation needs and setting up water and sanitation units in Sodari 
(North Kordofan), Kosti  and ElHedieb in White Nile state. 
 
The responsibility for day-to-day management of the operation was with the SRCS, primarily at branch level 
but supervised closely by the national headquarters. Branches provided daily updates on the progress, any 
particular problems and/or constraint or outstanding needs to the headquarters. Federation provided technical 
support. The country delegation employed seven international and more than 21 national staff members with 
expertise in finance, organizational development, health, water and sanitation. The team was strengthened by 
two additional international staff members - a reporting delegate and flood operation coordinator.  
 
Challenges were many, aggravated by both internal and external factors. Difficult terrain and lack of 
infrastructure posed enormous constraints to organizing logistics. Recurring inter-tribal clashes (particularly in 
the south) restricted access to some flood affected communities. For months some secondary roads 
remained waterlogged and SRCS could not reach the affected populations. Distributions of NFI in some 
areas, therefore, were delayed.  
 
The bulk of NFI distributed during the emergency phase came either from the SRCS’s own stocks or UN’s 
common pipeline. NFI procured internationally by the Federation arrived too late. There were complications at 
the customs as well causing further delays. People in need of assistance cannot wait that long. It is, therefore, 
vitally important to invest into contingency stocks and preposition these pre-disaster at strategically selected 
areas.  
 
Unavailability of un-earmarked funding during the first couple of months of the operation to cover in-country 
distribution cost (transportation to final destination, storage and incentives for volunteers) was another 
challenge. With NFI available through UN common pipeline, cash was what was needed in order to pay for 
the logistical costs of the SRCS to deliver life-saving aid to those affected. This cash, however, was not 
always readily available.  
 
Internally, insufficient logistics capacities (warehouse and transportation) of SRCS were one stumbling stone. 
The lack of contingency plans and emergency stocks has emerged as another serious loophole. 
Communication with remote SRCS units was difficult, particularly during the initial phase of the emergency 
with roads blocked and bridges damaged by the flooding. Mobile phones did not always work and radio 
equipment was not everywhere available.  
 
Another lesson emerging is the importance of investing into community based disaster preparedness. As an 
indigenous organization working in communities, from which it springs, the SRCS can achieve tangible results 
through fostering local capacities to prepare for, cope with and respond to disasters. Inefficiency and 
ineffectiveness of early warning systems that can trigger community action is seen as one crucial gap. 
 
Goal: To mitigate the effects of flooding and increase resilience of 200,000 flood-affected people in Sudan. 
 
Emergency relief 
 
Objective 1: To provide 75,000 people (15,000 households) with emergency relief and shelter support. 
 
Achievements and impact made 
Community networks are strong in Sudan and some of those who lost their homes to river flooding, flash 
floods or heavy rains, were accommodated by friends and relatives. Others tried to build makeshift shelters 
(using materials salvaged from flooded houses) close to their destroyed homes.  These hastily erected 
shelters, however, were insufficient to provide dignified accommodation. Many families also lost their 
household equipment. Tents, tarpaulins, blankets, kitchen sets, mosquito nets, soap and jerry cans were, 
therefore, required to provide immediate relief to those with no roof over their head and those living in 
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substandard lean-tos as well. Some 260,000 people (40 percent) of total effected population in 15 of 22 flood 
affected states were assisted by the SRCS with one or more emergency shelter and relief items, mobilised 
either through the Federation appeal or bilateral donations. The NFI were dispatched based on the 
assessment recommendations.  
 
Table1. Summary of SRCS distributions 
 

State plastic 
sheets/tarps Tents Sleeping 

mats Blankets Kitchen 
Sets Jerry Cans Mosquito 

nets Soap (kg) 

 Blue Nile              1,868          200        2,336        4,236   
1,168         1,536         4,568       2,250 

Gedaref             2,020          100        1,200        4,220   
600               -          3,030       4,565 

Gezira             2,090            -         1,730        4,380   
1,930         2,450         6,750       3,894 

Kassala             4,692          400        3,984        8,284   
1,742         4,284         3,342       3,965 

Khartoum             3,400          611        3,000        5,440   
1,700            300         3,600       2,100 

North 
Kordofan           11,588          300      17,236      23,236   

1,000       16,236       19,118       7,500 

Northern             1,000            -         1,000        1,500   
500               -          4,000          563 

Red Sea             3,433          476        3,346        6,206   
2,153         2,546         8,913       1,500 

River Nile             2,800          300        1,000        3,500   
1,300            800         5,000          375 

Sennar             6,624          110      12,248      10,648   
4,024         9,148         6,524       3,318 

South 
Darfur             1,000          500              -          3,000                     -                 -                -           918 

South 
Kordofan             2,330            -               -          4,988   

910            800         1,930             -   

Unity             3,000            -               -          5,000   
1,500         3,000         4,500       2,400 

Upper Nile             1,300            -            600        3,100   
1,000         2,000       18,500       1,200 

White Nile             9,050          650      10,000      15,120   
4,450         5,700       10,350       5,662 

Total           56,195       3,647      57,680    102,858   
23,977       48,800     100,125     40,210 

HHs served           28,098       3,647      28,840      51,429   
23,977       24,400       50,063     10,723 

 
32 percent of shelter materials distributed by the SRCS were supplied by UN Joint Logistics Centre (INJLC). 
68 percent of NFI came from SRCS existing stocks and bilateral donations from in-country and international 
partners. The combined efforts ensured 51,249 households (i.e., 257,145 people had a protection from harsh 
climatic conditions and a basic minimum to live in dignity during displacement. 
 
The follow-up assessments and feedback from beneficiaries indicated that tarpaulin were preferred to tents as 
tents offered minimum protection from daily heat and could not be transformed into more durable 
accommodation. In Gangari village in River Nile state, visited by SRCS and FACT assessment teams, the 
affected communities did not use tents at all and chose to resort to family networks or started rebuilding using 
whatever materials they had managed to salvage.  In some areas, the families had managed to save their 
household property, therefore, distribution of kitchen sets and jerry cans was de-prioritized in these areas.  
 
Distributions were undertaken by SRCS trained volunteers, who live in the communities where the SRCS 
work.  Beneficiary lists were drawn in collaboration with popular committees, which exist in every community 
in Sudan.  Volunteers were divided into units of approximately 50. Each unit had a leader.   These volunteer 
were ‘humanitarian heroes’ of the operation and demonstrated a truly humbling spirit of solidarity to protect 
lives and dignity of their country men and women.  
 
The SRCS also supported 700 flood affected families in Elhedieb village of White Nile state to construct new 
homes.  The entire village of 1,000 households was swept away by the flash floods. SRCS assessment teams 
reported 100 percent damage to residential houses in the area. For weeks, people lived on a nearby tarmac 
road trapped by surrounding water.  SRCS responded immediately and distributed emergency relief items – 
plastic sheeting, blankets and mosquito nets.  Eventually, the local authorities offered to the villagers to 
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resettle to higher grounds as returning to their original home sites was deemed unsafe even after the flooding 
receded. The land for the resettlement was provided by the government. The SRCS was requested to support 
with roofing materials (iron sheets, rods and nails) to make new homes more durable and resistant to future 
rains. Materials for wall and foundation construction were mobilized by the communities themselves tapping 
into their local networks.  
 
Funding raised by the SRCS was sufficient to support 700 of the total 1,000 resident households from 
Elhediab. Therefore, the most vulnerable - families headed by a single mother, the elderly or a disabled, or 
those with many minors (under 13 years old) - were prioritized. Each of these households received 16 feet of 
corrugated sheets (six sheets), four iron rods (4 meters length), and 1.5 kg of corrugated nails. This was 
sufficient to construct a 16m2 room. The materials were procured locally by the SRCS.  The in-country 
transportation and distribution was also organised by the SRCS. New homes were built by the communities 
themselves. SRCS volunteers monitored and helped during the construction. As a result, 700 families in 
ElHedieb now have a new home, which is safe, better and stronger to their original residences.  
 
The SRCS had planned to plant tree samplings to off-set the use of wood.  The latter, however, was de-
prioritized because the procurement of the roofing materials absorbed the entire budget.  The overall goal of 
the operation, nevertheless, was achieved: the effects of the disaster were mitigated and some of the worst 
affected people in Sudan were supported to strengthen their resilience to future emergencies. The evaluation 
of the operation by a team of external consultants confirmed the SRCS did a good work. All beneficiaries 
were very happy with the support provided and regard the SRCS in high esteem. 
 
Emergency health, water and sanitation 
 
Objective 2: To provide safe drinking water to Sphere standards to some 177,400 flood-affected 
people in hardest hit areas. 
 
Achievements and impact made 
Access to safe water and sanitation was a major concern.  Extensive damage was done to the water supply 
and distribution systems in several locations and necessitated the deployment of stand-alone Water and 
Sanitation (WatSan) emergency response units. One ERU of 20,000 people capacity and two water treatment 
kits each of 10,000 people capacity were deployed by the SRCS with the support of the Federation and sister 
Red Cross and Red Crescent Societies. The ERU was deployed from Europe, while the 10,000 people 
capacity kits were mobilized from SRCS in-country stocs. The two kits were subsequently replenished with 
kind contributions of member Red Cross and Red Crescent Societies. The watsan units consisted of 
equipment which could extract and treat water from any source regardless of quality, and produce safe water 
to WHO and/or SPHERE standards. Similar ERU's had been deployed effectively in previous flooding in 
Sudan (example Kassala in 2003).  
 
The three water units were deployed in Kosti (while Nile states), Elhedieb (also in White Nile state) and Sodari 
in Northern Kordofan. 
 
The Water ERU in Kosti provided 15,000 to 20,000 people with safe water (over the period of four 
months/September 2007 – January 2008). The unit treated and distributed 1501M3 water (on average) daily. 
The international ERU team arrived in Sudan on 18 September and on 25 September 2007 water production 
began. The water treatment unit was connected to the town’s main water line, which had been damaged by 
the flooding undermining the safety of water distributed through pipes.  Subsequent analysis confirmed the 
water in the town’s main distribution line was contaminated with high e-coli5 numbers and NTU between 100 
and 200.   Water was pumped three times a day and then treated with chemicals. Treated water was 
distributed through a tap stand installed near the water plant and donkey-carts; donkeys were the most 
common medium of transportation in the area and were used to take water to the areas not connected to the 
town’s piped network, some 5,000 to 7,000 people, estimated by the ERU team.  
 
Once the plant was set up, efforts concentrated on finding ways to provide safe water to the village of 
Hassania, 1 km from the Kosti town. Given the difficult terrain, a trucking option was excluded and 
construction of a 2-inch pipe line was identified as the most feasible solution. Construction of the distribution 
line to Hassania village was completed by 6 October. One T11 and three tap-stands were installed in Al 

                                                 
5 E. coli are bacteria whose presence indicates that the water may be contaminated with 
human or animal wastes. 
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Hasania village itself. The project provided the village with 20,000 lt of safe water a day. Quality of distributed 
water was analysed every day by the ERU team.  
 
The international team was supported by SRCS volunteers, who proved skilful and committed to the work, 
and eventually, after the on-the-job training by the international colleagues, the SRCS volunteers took over 
the management of the water units. The SRCS also assisted the town’s water authorities in replacing the 
damaged fittings and provided water treatment products sufficient for two months. The water ERU in Kosti 
discontinued treating water on 31 January 2008. The ERU was dismantled and stored at SRCS branch 
warehouse. The role of Federation and SRCS in this work is effectively concluded. 
 
Another water kit was set up in the village of Al Hedieb (15 km from Kosti town in White Nile state).  The 
entire village was washed away by the flash flooding in September 2007.  For weeks, people lived on a 
tarmac road that intersected the village, the only elevated place in the vicinity. SRCS assessment teams 
described as dismal what they saw when they visited the affected area. Hygiene conditions were appalling. 
People practiced open defecation and drank untreated river water, which, subsequent analysis showed, was 
contaminated. There was a real risk of water borne disease outbreak.  
 
The SRCS deployed immediately its water unit, which supplied 5,000 to 8,000 people every day with safe 
drinking water for almost eight months.  The kit produced on average 60 M3 of safe water per day. The initial 
plan was to run the kit for three to four months to cover the emergency needs of the affected population until 
the government would complete the construction of a low-filtration system. The construction works, however, 
were delayed and at the request of the local authorities, the kits were retained in the area up until May 2008. 
Running costs in April and May 2008 were covered by the local authorities. The kit has now been dismantled 
and stored at the SRCS branch warehouse.  
 
In Sodari, the town’s processing plant was marooned by flood water. The reservoir, which fed the plant, was 
unprotected and contained muddy and contaminated water. Overfilled latrines were spewing human waste 
from within the locality and donkey excreta were mixing with the water. There was a need to immediately 
install a water treatment kit to meet the population’s need for safe drinking water. The water kit deployed by 
the SRCS provided safe water on daily basis to some 3,000 people. The water kit was run by two water 
engineers seconded by the local water authorities, four members of water rural committee and six community 
volunteers. 
 
The emergency WatSan intervention ended and SRCS emergency teams returned to their base. The priority 
now is to assist the SRCS in strengthening its watSan response capacity, building on the recent emergency 
response experience. The Federation will be supporting the SRCS through ongoing Disaster Preparedness 
programme in re-training the volunteers engaged in the operation, to ensure there is level of preparedness in 
the SRCS to deploy in future disasters as well. Developing a long-term water and sanitation strategy is a top 
priority for the SRCS and the Federation is seeking funding to support it member national society to articulate 
its vision and a strategy.  A number of workshops, with participation of key stakeholders including partner 
National Societies, (PNS) are planned to achieve a common approach. The emerging plan of action will 
define concrete actions to assist the SRCS in maintaining the watSan response capacity (both in terms of the 
technical equipment, and human resources, SRCS volunteers, who were an invaluable asset to this 
operation).  
 
In the areas, where the deployment of the water treatment equipment was not required or relevant, the SRCS 
distributed water treatment products and conducted monitoring of public wells. SRCS estimates, through 
these efforts, it managed to provide safe drinking water to 1.3 million people in the worst flood affected 
communities. Its 1,500 volunteers worked every day in shifts to chlorinate water at source in Kassala and 
Gedaref states, where water contaminated by the flooding exposed the entire population of these two states 
to health risks. SRCS volunteers made sure people collecting water from public sources treated water 
correctly (correct quantities of water treatment products were used). They also encouraged and promoted 
household level water treatment and distributed thousands of information and education materials through 
door-to-door visits. Thanks to their truly titanic efforts, the AWD epidemic was averted and soon the situation 
returned to normal.  
 
Objective 3. To strengthen resilience of some 110,000 flood-affected people to water and vector borne 
diseases. 
 
Achievements and impact made 
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42,000 households were provided each with two bed nets to prevent the spread of Malaria. Some 100,000 
households Gezira and River Nile were provided with information on RVF prevention; RVF spread was 
contained. 40,210 kg of soap were distributed by SRCS. In addition, several clean-up campaigns were 
organised and hygiene promotion work, through PHAST methodology, was undertaken in all target areas by 
SRCS trained volunteers. According to SRCS, in total, some 760,550 people were provided with health 
prevention messages. The project had a direct impact on the well being of the target communities.  
Subsequent monitoring showed improved hygiene practices. Open defecation as well as well as domestic 
flies and diarrhoea cases noticeably reduced.  Community trust and respect of SRCS remarkably increased.  
 
Objective 4. To provide basic curative care to 75,000 flood-affected people in isolated areas 
 
Achievements and impact made 
Floods paralyzed some roads and many in flood affected communities found themselves isolated from the 
outside world. To reach out to these communities, the SRCS deployed 16 field clinics.  
 
The first eight SRCS field clinics were deployed on 6 July 2007. Initially the focus was on Kassala, Khartoum 
and White Nile states. But as situation deteriorated, the number increased. Each SRCS field clinic had the 
capacity to provide basic health care to 15,000 people (3,000 households) for three months. When flood 
waters dried up and roads re-opened, the Ministry of Health-run clinics resumed their services and the SRCS 
winded up its operation. At the end of January 2008, all field clinics were called back to their base.  
 
The SRCS clinics were staffed by doctors and nurses mobilized from SRCS static clinics and dispensaries as 
well as Ministry of Health personnel seconded to the National Society. Medicines were provided by the SRCS 
(procured internationally through the Federation appeal). The number of patients seen by the clinics varied 
depending on the size of the community; on average 20 to 30 patients a day. The number was higher during 
the early stages of the operation (50 to 60 patients a day). However, as the clinics started serving smaller 
isolated communities, the number of patients treated reduced respectively. The total number of patients seen 
by the SRCS clinics is estimated at 240,000 people. SRCS records show, 760,550 people were provided with 
health prevention messages.  
 
The evaluation by a team of consultants confirmed the SRCS clinics played a vital role in reaching out to 
communities during the most critical months. The National Society is regarded in high esteem by the MoH for 
its achievements. The cooperation between the two agencies (SRCS and the MoH) was excellent and MoH is 
requesting the SRCS to be available for similar interventions in future emergencies as well (field clinics 
prioritized by the MoH in the flood contingency plan for 2008). SRCS is expected to provide a tent, medicines, 
transportation and incentives for medical personnel, who are seconded by the MoH for emergencies. SRCS, 
however, is striving to shift from clinical care to health prevention and education, with the increased emphasis 
on the latter. This is where the SRCS strength lies. Through its community-based networks and scaled up 
efforts, SRCS can achieve greater results to prevent deaths and diseases. This has emerged as one lesson 
learned during the internal discussions. Yet when an emergency strikes, the expectations from the public, 
authorities and partners of the SRCS are high and in the absence of other actors, the humanitarian imperative 
pushes the National Society to respond. This was seen once again, during the latest security incident in 
Omdurman, Khartoum in May 2008, when the SRCS, was the only organization, who could access the areas 
where fighting was ongoing between the Government forces and the rebels. Yet again, the SRCS did an 
excellent work evacuating the dead and the wounded and providing First Aid.  The SRCS flood contingency 
plan, which was developed after considering the lessons learned from the 2007 operation, does not envisage 
the deployment of clinics. The SRCS, however, will attempt to mobilize resources to pre-position some basic 
medication to support SRCS existing static clinics and the MoH-run health facilities. 
 
Table 2. SRCS field clinics 

 

Month 
No. of clinics 
deployed Location 

Medical personnel 
and volunteers 
deployed 

July 2007 10 
Khartoum: Gabal-Awalia,Om-dawan ban and 
Deebibat                           120 

    White Nile: Kowsti,Tindlty,Algzira Abba   
    Kassala: Togly,Akal 1,Akla 2   
    El-Gazira: Hillat Abdelrahman   
August 2007 16 River Nile: Gazira mograt Sedon and Shreek                           163 
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    Khartoum: Gabal-Awalia,Om-dawan ban   
    Gedaref: Alfao village 18 Rowena   
    White Nile: Tendlty,Gazira Abba)   
    Kassala: Akla1 Akla 2 and Togly   
    North Kordofan: Al-Kreem   
    Sennar: Al-Boster and Al-Azazi   
    El-Gazira: 44 Karakat   
September 2007 15 River Nile: Bagrousy,Sedon and Shreek                           163 
    Khartoum: Gabal-Awalia,Om-dawan ban   
    Gedaref: Alfao village 18 Rowena   
    White Nile: Hadeeb,Gazira Abba   
    Kassala: Akla1, Akla 2   
    North Kordofan: Al-Kreem   
    Sennar: Al-Boster and Al-Azazi   
    El-Gazira: 44Karakat   

October 2007 15 River Nile: Bagrousy,Sedon and Shreek 
                        
1,732  

    Khartoum: Gabal-Awalia,Om-dawan ban   
    Gedaref: Alfao village 18 Rowena   
    White Nile: Hadeeb,Gazira Abba   
    Kassala: Akla1, Akla 2   
    North Kordofan: Al-Kreem   
    Sennar: Al-Boster and Al-Azazi   
    El-Gazira: 44Karakat   

Nov 2007 15 River Nile: Bagrousy,Sedon and Shreek 
                        
1,732  

    Khartoum: Gabal-Awalia,Om-dawan ban   
    Gedaref: Alfao village 18 Rowena   
    White Nile: Hadeeb,Gazira Abba   
    Kassala: Akla1, Akla 2   
    North Kordofan: Al-Kreem   
    Sennar: Al-Boster and Al-Azazi   
    El-Gazira: 44Karakat   

December 2007 15 River Nile: Bagrousy,Sedon and Shreek 
                        
1,732  

    Khartoum: Gabal-Awalia,Om-dawan ban   
    Gedaref: Alfao village 18 Rowena   
    White Nile: Hadeeb,Gazira Abba   
    Kassala: Akla1, Akla 2   
    North Kordofan: Al-Kreem   
    Sennar: Al-Boster and Al-Azazi   
    El-Gazira: 44Karakat   
January 2008 15 River Nile: Bagrousy,Sedon and Shreek                           412 
    Khartoum: Gabal-Awalia,Om-dawan ban   
    Gedaref: Alfao village 18 Rowena   
    White Nile: Hadeeb,Gazira Abba   
    Kassala: Akla1, Akla 2   
    North Kordofan: Al-Kreem   
    Sennar: Al-Boster and Al-Azazi   
    El-Gazira: 44Karakat   

  Total 
                        
6,054  
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Strengthening SRCS disaster response capacity 
 
Objective 5. To strengthen the SRCS capacity to respond to this and future disasters. 
 
Achievements and impact made 
The Federation Secretariat supported the training for SRCS National Disaster Response Team (NDRT) in 
Elobaid, Northern Kordofan. A total of 43 volunteers and staff members from 19 SRCS state branches 
attended the course, which covered a range of topics related to disaster management. A similar NDRT 
training had been conducted by the SRCS in 2003, when 32 members from 21 state branches were trained 
according to the Federation’s standard training module.  
 
Refresher training on logistics management was conducted for all branches through two sessions; one in 
Khartoum and another one in Juba for the southern branches, with the financial and technical support of the 
Federation.  Each branch was provided with a soft and hard copy of logistics management manual. To 
strengthen SRCS logistics management capacity, the Federation has also seconded its two experienced 
logistical officers to the National Society, who now work as members of the SRCS management team.  
 
A number of PHAST and CBFA trainings were conducted as well for SRCS volunteers in various parts of the 
country. One PHAST training was organized in Juba for southern branches.  
 
Hundred volunteers from 15 branches were trained in epidemics preparedness and response. The training, 
facilitated by health experts from  the MoH and SRCS health staff from the SRCS headquarters, helped 
volunteers improve disease surveillance, data collection, analysis, communication and community 
mobilization skills. Focus was on control and prevention of Meningitis, Malaria, HIV and water related 
diseases, such as AWD and cholera. The training had a direct impact to the ability of the SRCS to protect 
lives. When cases of hemorrhagic fever were recorded, for a long time, neither Sudanese authorities, nor their 
counterparts at the WHO, could establish what was causing the morbidity and mortality. Only after SRCS 
volunteers noticed and reported the death of livestock in their villages, the samples were tested by the MoH 
for RVF. The incident yet again underscores how important it is to invest into local capacity building. Local 
people save lives. They are the first to respond when disaster strikes. It is, therefore, vitally important to 
empower them to develop right skills and knowledge to know what danger signs to monitor and be prepared 
for a disaster.  
 
In South Kordofan, the Federation Secretariat supported a technical workshop on water and sanitation in 
emergencies conducted by the SRCS in collaboration with UNICEF; participants included SRCS volunteers, 
Federation WatSan team, Ministry of Health, water services, and other NGO working in the area. IT/telecom 
equipment was procured for selected branches to strengthen the communication capacities of the SRCS 
branches in Central Equatoria, Unity, Lakes, Upper Nile and South Kordofan states.  
 
The 2008 flood contingency plan was prepared as well in coordination with the Government of Sudan, notably 
the MoH and UN, and technical support of the Federation Secretariat. The plan identifies a number of states 
which are at risk of a disaster as a result of flash flooding, river flooding, and/or heavy rains and related 
epidemics and described scenarios for SRCS intervention.  
 
The appeal also contributed to strengthening SRCS fleet capacities via procurement of four-wheel vehicles 
and motor boats, which are often the only means of transportation for branches to reach water trapped 
communities. SRCS volunteers were provided with basic kits (gumboots, raincoats, shovels, etc.). 
 
Due to the lack of funding, pre-position of an interagency emergency health kit (10,000 people capacity) as well 
as of emergency relief/shelter items - tarpaulins, blankets and jerry cans - for 5,000 families, could not be 
accomplished. Yet the availability of disaster preparedness stocks pre-disaster at strategic locations is vital. The 
bulk of NFI distributed during the 2007 floods operation came either from the SRCS’s own stocks or UN’s 
common pipeline. NFI procured internationally by the Federation arrived too late. There were complications at 
the customs as well causing further delays. People in need of assistance cannot wait that long. The SRCS DP 
stocks are now depleted and need to be replenished as soon as possible. 
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Livelihoods recovery 
 
Objective 6. To establish livelihoods recovery needs in the flood affected areas. 
 
Achievements and impact made 
Livelihoods assessment was conducted in five states of River Nile, White Nile, North Kordofan, South Kordofan 
and Sennar. The states were selected according to the following criteria: the level of damage to residential 
houses, agricultural land and property (loss of boats, fishing equipment and/or cattle according to preliminary 
reports). The assessment findings were used to advocate the needs of the affected community to government 
authorities and other stakeholders.  
 

Conclusion 
SRCS did commendable work and despite challenges the set objectives were achieved. Community 
participation was high. People responded readily to SRCS call for assistance. Thousands were mobilized to 
extend a helping hand to their neighbours. Communities participated in evacuation, distribution of relief items, 
dissemination of basic but essential messages on safe hygiene and disease prevention. People offered 
generously their time at the end of the day returning to their own damaged homes.  
 
SRCS efforts ensured those affected by the disaster had a basic minimum to protect their life, health and 
dignity. This would not have been possible without the generous support of Red Cross Red Crescent partners 
from around the globe and on behalf of the SRCS and those affected by the disaster, the Federation takes 
this opportunity to thank all who showed compassion for those suffering in Sudan.  
 
The operation boosted the SRCS image in the country, but it also highlighted a number of gaps in the SRCS 
capacities and preparedness. The Federation Secretariat encouraged and supported the SRCS to gather all 
its branches in a two-day workshop to reflect on these gaps. Internal discussions were followed by 
consultations with partner organisations, who were invited to a-day workshop in March 2008 to feedback their 
perceptions of the SRCS performance and future role. From these discussions, a number of important 
lessons emerged, which are all documented and have fed into the 2008 and 2009 plans. These are some of 
the areas highlighted to SRCS for improvement: 
 
Assessment, monitoring and evaluation 

- Diversify SRCS assessment teams to include people with diverse expertise – relief and/or shelter, 
health, water, sanitation and livelihoods.  

- Engage more female volunteers in assessments to ensure needs of both men and women are duly 
recognised when designing response strategies. 

- Strengthen monitoring capacities at all levels: example develop monitoring tools and/or guidelines; 
establish multi-sector monitoring and evaluation teams. 

- Improve and scale up community based risk reduction work. There are a number international 
organisations operating in Sudan, yet very few have a grassroots presence to engage with the local 
communities and foster local capacities to prepare for, cope with and respond to disasters.  

- Invest into reviving local traditional early warning systems to strengthen community preparedness for 
disaster, although it was noted during internal discussions, that global climate change was weakening 
the traditional systems and made it harder for communities to rely on what seemed until recently tried 
and tested means.  

 
Communication, coordination 

- Strengthen ties with state authorities, particularly with Civil Defence and HAC.  
- Advocate for more effective coordination between various coordination fora. 
- Systematize information collection and documentation i.e., standardise disaster reporting formats and 

train staff on effective report writing.  
- Upgrade SRCS communication system at all levels. Share and communicate more about the needs 

on the ground. SRCS is often the only actor on the ground and the only source of information.  
- Identify and  pro-actively pursuing new partnership opportunities: 50 percent of the funding for the 

SRCS-led disaster response operation came from sister Red Cross and Red Crescent societies. The 
SRCS must more vigorously explore non-traditional cooperation opportunities (example private 
donors, businesses) to diversify its funding source.  
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Relief and logistics 
- Develop a contingency plan based on the past experiences and lessons learned.  
- Establish contingency stock of the emergency relief/shelter items. Tarpaulin, blankets, mosquito nets 

are needed immediately after the disaster.  At least minimum emergency stocks must be pre-
positioned closer to disaster-prone areas to enable efficient response. 

- Recruit more staff to beef up the National Society’s logistics management capacity. 
- Formalise agreements with authorities (customs, civil aviation, sea ports, HAC) to facilitate speedy 

customs clearance. 
 
Staff and volunteer skills development 

- Identify training needs of staff and volunteers at all levels.  
- Establish a training unit at HQ to better address training needs of SRCS staff and volunteers at all 

levels.  
- Promote participation of SRCS staff and volunteers from branches in international training/workshops.  

 
Health 

- Focus on health education. 
- Strengthen water and sanitation unit of the SRCS. Build on this year’s experience to establish 

professional emergency water and sanitation teams; develop SOPs and volunteer mobilisation & 
retraining plans. The need for WatSan ERU’s will need to be considered in future emergencies as 
well, subject to needs assessments carried out post-disaster, by suitably qualified and experienced 
technical staff who have ERU knowledge. Recent events, however, have also underlined the need for 
increased ‘in-country’ capacity, especially when disasters may be on a smaller scale, or where 
affected populations are dispersed in small groups, or where WatSan ERU’s are not strictly required 
or are relevant. The past deployments of WatSan ’10,000’ kits (equipment packages suitable to 
supply safe water for up to 10,000 people) have been successful and the SRCS must prioritize pre-
positioning of such smaller kits at strategically selected areas as well as re-training of its technical 
staff and volunteers to be able to respond to WatSan needs of small communities. 

- Scale up community training on water borne diseases and environmental health. 
- Scale-up STD (including HIV and AIDS) prevention (increase focus during emergencies). 
- Strengthen SRCS branch capacity in disease surveillance pre, during and post-disaster. 

 
The SRCS is at a juncture where they are going through a reform process in their governance and 
management.  This is not an easy task while also trying to develop new systems for emergency planning, 
implementation, monitoring and evaluation.   They need resources and support which has not been 
forthcoming in the past for capacity building and for the change process which is now happening.   Disaster 
preparedness is a top priority for the SRCS and the Federation is encouraging its member organizations to 
support their sister National Society in this priority area. Better prepared SRCS can better support the 
vulnerable.  
 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s activities 
are aligned with its Global Agenda, which 
sets out four broad goals to meet the 
Federation's mission to "improve the lives 
of vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

http://www.sphereproject.org/
http://www.sphereproject.org/
http://www.ifrc.org/publicat/conduct/
http://www.ifrc.org/publicat/conduct/
http://www.ifrc.org/publicat/conduct/
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Contact information  
For further information specifically related to this operation please contact:  
• In Sudan: Osman Gafer Abdalla, Secretary General, Sudanese Red Crescent Society, Khartoum; 

email: srcs_sg@yahoo.com; telephone +249.83.78.48.89 
• In Sudan: George Gigiberia, Federation Country Representative; email: george.gigiberia@ifrc.org ; 

telephone +249.83.77.10.33 
• In Kenya, Nancy Balfour, Disaster Management Coordinator, Zone Office for East Africa; email: 

nancy, balfrou@ifrc.org;  telephone +254 20 28.35.208 
• In Geneva: John Roche, Federation Operations Coordinator (Africa); email: john.roche@ifrc.org;  

telephone +41.22.730.4527. 
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Selected Parameters
Reporting Timeframe 2007/6-2008/9
Budget Timeframe 2007/6-2008/9
Appeal MDRSD004
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Financial Report
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International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 4,960,289 4,960,289

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross 123,850 123,850
Australian Red Cross 95,974 95,974
Belgium Red Cross (Flanders) 11,156 11,156
Belgium Red Cross (Flanders) (from Belgian Federal
Government) 29,389 29,389

British Red Cross 283,950 283,950
Canadian Red Cross 3,760 3,760
ECHO 2,039,538 2,039,538
Finnish Red Cross 14,729 14,729
Finnish Red Cross (from Finnish Government) 150,768 150,768
Italian Govt Bilateral Emergency Fund 165,000 165,000
Japanese Red Cross 178,646 178,646
Monaco Red Cross 26,705 26,705
Netherlands Red Cross 66,000 66,000
Norwegian Red Cross 46,754 46,754
Norwegian Red Cross (from Norwegian Government) 193,135 193,135
On Line donations 2,451 2,451
Swedish Red Cross (from Swedish Government) 420,480 420,480
Swiss Government 600,000 600,000
Swiss Red Cross 5,932 5,932
Switzerland - Private Donors 1,806 1,806
Unidentified donor -594 -594
United Arab Emirates Red Crescent 5,851 5,851
VERF/WHO Voluntary Emergency Relief 2,000 2,000
C1. Cash contributions 4,467,278 4,467,278

Outstanding pledges (Revalued)
Bahrain Red Crescent 21,880 21,880
ECHO 484,038 484,038
C2. Outstanding pledges (Revalued) 505,918 505,918

C. Total  Income  = SUM(C1..C5) 5,947,589 5,947,589

D. Total  Funding = B +C 5,947,589 5,947,589

Appeal Coverage 120% 120%

Inkind Goods & Transport
American Red Cross 72,672 72,672
Belgium Red Cross (Flanders) 278,008 278,008
Finnish Red Cross 238,625 238,625
German Red Cross 217,752 217,752
Norwegian Red Cross 76,075 76,075
Swiss Red Cross 91,260 91,260
C3. Inkind Goods & Transport 974,393 974,393
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II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 0 0
C. Income 5,947,589 5,947,589
E. Expenditure -5,823,373 -5,823,373
F. Closing Balance = (B + C + E) 124,217 124,217
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 4,960,289 4,960,289

Supplies
Shelter - Relief 516,431 561,406 561,406 -44,975
Construction Materials 63,000 23,325 23,325 39,675
Clothing & textiles 409,619 558,748 558,748 -149,129
Seeds,Plants 35,156 35,156
Water & Sanitation 361,852 342,728 342,728 19,124
Medical & First Aid 42,484 85,781 85,781 -43,297
Teaching Materials 21,520 9,718 9,718 11,803
Utensils & Tools 328,738 316,075 316,075 12,663
Other Supplies & Services 742,990 316,896 316,896 426,093
ERU 560,065 560,065 -560,065
Total Supplies 2,521,789 2,774,741 2,774,741 -252,952

Land, vehicles & equipment
Vehicles 193,642 102,729 102,729 90,913
Computers & Telecom 116,184 27,627 27,627 88,557
Office/Household Furniture & Equipm. 26,871 11,636 11,636 15,235
Others Machinery & Equipment 36,435 723 723 35,712
Total Land, vehicles & equipment 373,132 142,715 142,715 230,417

Transport & Storage
Storage 167,501 77,820 77,820 89,681
Distribution & Monitoring 206,152 264,517 264,517 -58,364
Transport & Vehicle Costs 56,224 187,908 187,908 -131,684
Total Transport & Storage 429,877 530,244 530,244 -100,368

Personnel
International Staff 160,583 214,775 214,775 -54,192
National Staff 41,252 339,260 339,260 -298,008
National Society Staff 359,988 514,274 514,274 -154,286
Consultants 21,000 36,419 36,419 -15,419
Total Personnel 582,823 1,104,729 1,104,729 -521,906

Workshops & Training
Workshops & Training 112,191 171,923 171,923 -59,732
Total Workshops & Training 112,191 171,923 171,923 -59,732

General Expenditure
Travel 27,215 118,773 118,773 -91,559
Information & Public Relation 18,991 23,981 23,981 -4,990
Office Costs 27,690 169,783 169,783 -142,092
Communications 17,371 107,447 107,447 -90,076
Professional Fees 54,968 4,039 4,039 50,929
Financial Charges 28,904 102,104 102,104 -73,200
Other General Expenses 426,707 167,253 167,253 259,454
Total General Expenditure 601,846 693,380 693,380 -91,534

Programme Support
Program Support 338,631 329,307 329,307 9,323
Total Programme Support 338,631 329,307 329,307 9,323

Services
Services & Recoveries 19,560 19,560 -19,560
Total Services 19,560 19,560 -19,560

Operational Provisions
Operational Provisions 56,774 56,774 -56,774
Total Operational Provisions 56,774 56,774 -56,774
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 4,960,289 4,960,289

TOTAL EXPENDITURE (D) 4,960,289 5,823,373 5,823,373 -863,084

VARIANCE (C - D) -863,084 -863,084
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Reporting Timeframe 2007/6-2008/9
Budget Timeframe 2007/6-2008/9
Appeal MDRSD004
Budget APPEAL

All figures are in Swiss Francs (CHF)
IV. Project Details

Project Name Opening
Balance Income Expenditure Closing

Balance Budget Variance

A B C A + B + C D D - C
Goal 1: Disaster Management
PSD023 Sudan Floods 2007 0 3,423,760 -3,328,428 95,332 3,289,745 -38,683

PSD024 Sudan-Floods 0 253 253 0

PSD025 Floods 2007 ECHO 0 2,523,576 -2,494,945 28,632 1,670,544 -824,400

Sub-Total Goal 1: Disaster Management 0 5,947,589 -5,823,373 124,217 4,960,289 -863,084

Total Sudan - Floods 2007 0 5,947,589 -5,823,373 124,217 4,960,289 -863,084
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