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OPERATION UPDATE 
South Sudan| Floods Emergency Appeal 

 

Emergency appeal №: MDRSS010 

 

Emergency appeal launched: 16/10/2021 

Operational Strategy published: 04/11/2021 

Glide№: 

FL-2021-00108-SSD 

Operation update #3 

Date of issue: 02/06/2022 

Timeframe covered by this update:  

From 16/10/2021 to 30/05/2022 

Operation timeframe: 24 months 

(16/10/2021 - 31/10/2023) 

Number of people being assisted: 120,000 

Funding requirements (CHF):   

CHF 5 million through the IFRC Emergency Appeal 

CHF 10 million Federation-wide 

DREF amount initially allocated:  

CHF 750,000 

Figure 1:Figure 1: Floods in Fangak, Jonglei state, South Sudan, October 2021. Photo: WFP South Sudan 
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The funding coverage for the Federation-wide appeal ask stands at 26% with a funding gap of CHF 7,945,577. Further funding 

contributions are needed to enable the South Sudan Red Cross, with the support of the IFRC, to continue with the response. 

The NS society as of this update had spent and accounted for a total of 510,000 CHF against an income of 1.3M CHF reflecting 

an absorption rate of 39%. 

A. SITUATION ANALYSIS  
 
Description of the crisis  
 

The 2021 flooding remains to be the worst ever recorded in South Sudan, impacting more than 835,000 people, 

according to the UN humanitarian affairs office, OCHA. Six months after, the floodwaters have not receded in some 

areas and the stagnant flood water is causing a cholera outbreak already in Bentiu.  

Most communities affected depend on farming for survival and the flooding has made it hard to practice subsistence 

farming worsening food insecurity and the start of long rains in April 2022 worsening the dire situation. The impacts 

are especially harsh in Jonglei, Unity, and Upper Nile state, where thousands of people have been displaced or 

marooned in dike-ringed compounds, holding back floodwaters with mud, sticks, and plastic sheeting. In a prediction 

to Uganda, ICPAK has predicted heavy rainfall (greater than 100mm) over South Sudan1 for the period 24 – 31st May 

2022 as the UN projects the impacts from floods will be even dire in South Sudan by the time the rainy season ends.  

The flooding has worsened food insecurity since last year, coupled with increased armed violence and population 

displacement. According to an analysis of Integrated Food Security Phase Classification data, some 87,000 people in 

Pibor and parts of Jonglei, Lakes, and Unity states are likely to be at catastrophic levels of famine by July 2022. During 

this period, an estimated 2.90 million people are likely to face Emergency (IPC Phase 4) acute food insecurity. 

 

Summary of response  
 

Overview of the host National Society and ongoing response 

 

SSRC has continued to respond to the needs of the flood-affected population. It has proved difficult to initiate 

community resilience activities, six months after the operations started and SSRC has continued to offer support for 

the immediate needs of flood-affected people with the provision of multipurpose cash, rehabilitation of damaged 

boreholes, distribution of water purification tablets, and provision of basic household items - Plastic sheeting for 

temporary shelter, mosquito nets, fishing kits, and basic health items.  

 

SSRC has commenced supporting some groups' livelihoods initiatives like kitchen gardening in Aweil Branch where 

seeds were distributed to five community women groups in Nyoch Awany and Tiaraliet payam in Aweil South County. 

The distribution included okra, tomato, kadura, and cabbage seeds amongst others, and tools like hoes, watering 

cans and wheelbarrows.  

 

With the outbreak of cholera in Bentiu because of flooded water, SSRC is now focusing on responding to the outbreak. 

This includes increased health and hygiene promotion activities.  

 

To date, SSRC through the federation wide response has recorded achievements as below,  

• Reached 7,756 households with multipurpose cash out of which 4,501 households were through IFRC 

emergency appeal and 3,255 households through bilateral support.  

• 22,479 households were reached with distributed emergency household items. 

 
1 Uganda should expect wetter conditions, ICPAC weekly prediction - New Vision Official 

https://www.unocha.org/
https://news.un.org/en/story/2022/03/1114992
https://reliefweb.int/report/south-sudan/south-sudan-ipc-acute-food-insecurity-and-acute-malnutrition-analysis-february
https://www.newvision.co.ug/articledetails/134714
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• 50 women benefited from distributed seeds and tools 

• Conducted market assessments in all eight targeted states. 

• Repaired 15 boreholes to serve 7,500 people and trained the Water Management Committee (45 female and 

30 male).   

• 20 latrines were constructed and supported communities in setting up 100 makeshift toilets using local 

materials. 

• 4,000 water buckets were distributed as part of the emergency household items together with water 

treatment tablets. 

• Insecticide-impregnated mosquito nets were distributed to 4,000 households. 

• 153 volunteers trained on hygiene promotion reaching 29,645 people with hygiene promotion sessions. 

• 3,245 households were reached with health education sessions on the prevention of communicable diseases. 

• 2,161 people were provided with lifesaving first aid services.  

• 1,339 people were reached with PFA and psychoeducation. 

• 2 Post cash distribution exercises were completed in Marakal and Aweil 

 
Those benefiting from the cash distributions and emergency household items were selected based on a set and 

agreed selection criterion prioritizing the old, the sick, and the physically challenged. A selection committee 

comprising of the local authority, SSRC, targets community members with the representation of youth, women, men, 

the old, and the physically challenged. SSRC as a member of the selection committee provided oversight. 

 Figure 2: Distribution of seeds and tools in Aweil 
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Figure 3: NDRT Member, Acting Head of Aweil Branch, and 

Wash Officer briefing Volunteers for PDM activities on 19th May 

2022. 

 

 

Figure 4: SSRC Volunteer interviewing a beneficiary who benefited from 

our CVA Assistance to Flood-affected population in Aweil South. 

 

 
Figure 5: NDRT member and Acting Head of Aweil Branch 

conducting Focal Groups Discussion during PDM in 

Nyocawany Payam Headquarter of Malek Alel County in Aweil 

South 

 

 
Figure 6: NDRT member is debriefing Volunteers after the PDM activities 

in Malek Alel Aweil South on the 21st of May 2022. 

 
Needs analysis 
 

Needs analysis 

Four consecutive years (from 2018 to 2021) of flooding in South Sudan have rendered thousands of people in 

desperation as their farming lands have become water-logged and continue to require urgent humanitarian 

assistance for survival. The prediction for increased rainfall in this wet season (April to July), will worsen the dire 

situation and expand the humanitarian crisis. The country is not prepared to respond to prolonged food insecurity 

exacerbated by this flooding and the IFRC cluster delegation has organised meetings with FAO and WFP to jointly 

analyse the food insecurity situation in the country and identify areas of synergy.  

With the outbreak of cholera in Bentiu, the fear of spread, coupled with strained resources and access, will expose 

affected populations to the risk of health concerns if urgent measures are not considered.  This operation has been 

adjusted to respond to the outbreak to contain the spread.  
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Operational risk assessment 
 

The use of NDRTs and local CBDRTs has helped the NS to respond to all flood-affected areas. The IFRC in-country 

disaster management delegate is providing support to SSRC in the implementation of the operation activities while 

ICRC continues to provide security advice to the operation.  

  

B. OPERATIONAL STRATEGY  

Update on the strategy 
There are no changes to the Operations Strategy 

 

C. DETAILED OPERATIONAL REPORT  

STRATEGIC SECTORS OF INTERVENTION 

 

Shelter, Housing and Settlements 

Female > 18: 70,295 Female < 18:  

Male > 18: 42,100 Male < 18:  

Objective:  
Communities in disaster and crisis affected areas restore and strengthen their safety, wellbeing and 

longer-term recovery through shelter and settlement solutions 

Key 

indicators: 

Indicator Actual Target 

Number of households provided with emergency shelter 

and settlement assistance 
22,479 7,000 

 
% of surveyed people who report that the shelter 

solution has helped in their long-term recovery 
0 TBD 

 

1. 5,000 households will be targeted with emergency shelter and essential household items:  

The NS through this emergency appeal targeted 5,000 HHs to be reached with emergency households items, 

however, through the support of movement partners, the NS has so far distributed emergency households to 

22,479 households. Below shows a summary of how the distribution was done per partner. 

 

Partner Total HHs supported per area 

ICRC • 200 HHs in Malakal, 1,000 HHs in Rubkona, 600 in 

Panyijiar, 7,184 in Pibor, 425 HHs in Yibor west, 2510 

HHs in Rumbek East, 2,510 HHs in Cuebet, and 1,450 

HHs in Tonj South 

Norwegian Red Cross • 1,000 HHs in Rubkona 

Danish Red Cross • 800 HHs in Borr South 

• 1,000 HHs in Yiro West 

Turkish Red Cross • 900 HHs in Borr South 

• 1,000 HHs in Juba 

https://adore.ifrc.org/Download.aspx?FileId=460467
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• 1,000 HHs in Tonj South 

• 900 HHs in Ezoo 

 

 

 

2. 2,000 households will be targeted with conditional cash and vouchers assistance and technical support  

This support is designed to support families in building back safer and will be factored in the coming phases 

of the operation once the flood water recedes. SSRC is continuing with the registration of families that will be 

supported to return and rebuild and repair their homes once the government provides an alternative land. 
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Multi-purpose Cash 

Female > 18: 25,294 Female < 18:  

Male > 18: 13,486 Male < 18:  

Objective:  
The most affected communities improve their access to essential food and non-food commodities and 

services  

Key 

indicators: 

Indicator Actual Target 

Number of households provided with multipurpose cash 

grants 
7,756 4,000 

 
% of targeted households reporting that they have 

enough resources to meet their survival threshold 

To be updated once 

all PDMs are 

completed  

TBD 

 

Progress of priority Actions:  

1. 4,000 households are supported with cash grants.  

The NS has so far supported 7,756 households with multipurpose cash out of which 4,501 households were 

through secretariat emergency appeal while 3,255 households were through movement partners bilateral 

support (From Danish RC and Swiss RC). The NS deployed the Cash Voucher Assistance (CVA) National Disaster 

Response Team (NDRT) which supported the target branches in the registration and verification of 

beneficiaries. SSRC through the deployed CVA NDRT, helped in mobilization, organizing queues, and 

supporting the contracted Financial Service Providers (Discovery forex bureau) in making payments to targeted 

households. Each beneficiary household received 40,000 SSP (South Sudan Pound) equivalent to 100 USD.IFRC 

is supporting the NS in tendering process for a new FSP targeting at least two years. Tender opening already 

done, comparative bid analysis completed, and now at consultation level with in-country PNSs before final 

selection.  

 

2.  Market assessments 

All market assessments were completed in the first six months into the operation that informed the Cash 

response modality. Two post-distribution monitoring exercise has so far been conducted in Malakal and Aweil. 

According to the PDM report, respondents indicated that the cash distributed helped them to purchase needed 

food supplies as well as meet other needs like health and education bills.  A majority of the respondents were 

female (65%) while males were 35%. Additionally, a majority (63%) of respondents were fully aware of the cash 

distribution process and were duly informed about the cash distribution processes) while 60% reported that 

they were aware of cash amounts that were received. The cash was also distributed in time and during the 

time they needed the cash most. 
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Health & Care 
(Mental Health and psychosocial support / Community 

Health / Medical Services) 

Female > 18: 16,030 Female < 18:  

Male > 18: 11,000 Male < 18:  

Objective:  
The immediate risks to the health of the affected population are reduced and the psychosocial impacts 

of the emergency are lessened 

Key 

indicators: 

Indicator Actual Target 

Number of people reached with first aid services 2,161 TBD 

 
Number of households (people) reached with health 

messages 

19,470 ppl (3,245 

HHs) 

TBD 

 % of people reached through PSS and PFA activities  1,339 (6.7%) 20,000ppl 

 

Progress of Priority Actions: 

1. Community health systems support 20,000 households:  

19,470 people (3,245 households) reached through health education sessions on the prevention of 

communicable diseases, especially cholera. These sessions were integrated with some hygiene promotion 

sessions. The health campaigns have been integrated to include ongoing Covid-19 messaging.  

 

2. In coordination with the Essential Household Items package:  

4,000 households have received treated mosquito nets (2 pieces per household) aimed at reducing the risk of 

malaria and other vector-borne diseases, following the increase in vector population due to the stagnant water. 

Those targeted for the mosquito nets included families with pregnant and lactating mothers, families with 

under-fives, the sick, and the old.  

 

3. First Aid (FA) services:  

The number of people in need and supported with first aid services totaled 2,161 (1,798M and 363F). The 

majority of these people required on-site first aid services with very few (8 people) requiring lifesaving first aid 

services. The majority of those injured were men who were involved majorly in rescue activities as compared to 

the women. The injuries were a result of cuts and bruises for those attended on-site while those requiring 

further care were a result of broken bones.  In a bid to increase the capacity of responding branches, SSRC 

replenished first aid kits for eight branches and conducted eight first aid refresher sessions and one first aid 

training for staff and volunteers. 

 

4. Mental health and psychosocial wellbeing  

1,339 people have so far been reached with PFA and psychosocial support. The majority of these sessions have 

been individual sessions conducted during the response.  
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Water, Sanitation and Hygiene 

Female > 18: 17,787 Female < 18:  

Male > 18:  11,858 Male < 18:  

Objective:  
The risks of water-related diseases in the communities targeted in the recovery phase are reduced in a 

sustainable manner  

Key 

indicators: 

Indicator Actual Target 

Number of households that have improved their 

daily access to drinking water 

29,645 people 7,500 

(45,000ppl) 

 Number of hand pumps repaired  15 60 

 
% of the target population with access to an 

improved water source 

16.7% (7,500ppl) 45,000ppl 

 
% Increase in personal hygiene knowledge (Target 

20,000HHs) 

24.7% 100% (20,000 

HHs) 

 Number of latrines constructed 120 500 

 
% of constructed sanitation facilities maintained by 

the target population  

TBD TBD 

 

Progress of Priority Actions: 

1. Promoting safe hygiene and sanitation knowledge, attitude, and practices to 20,000 households:  

The number of households reached during hygiene promotion sessions totals 29,645 people. These sessions 

have mostly been conducted by the 153 trained volunteers and the established and trained 15 water 

management committees. The messaging included how to treat water, personal and communal hygiene, and 

general sanitation.  

 

2. Improving access to clean and safe drinking water to target 7,500 households (45,000 people):  

15 boreholes were rehabilitated reaching 7,500 people (based on 500 people per 1 borehole in emergencies) 

with 15 water management committees established as reported in the last update. No new boreholes were 

rehabilitated. In this reporting period, the trained water management committees however were engaged in 

raising awareness of safe drinking water.  

 

3. In coordination with the Essential Household Items package  

• So far, 22,479 households have received emergency household items including water buckets, 

jerricans, and support. This support was however through movement partners' contributions (ICRC, 

Danish RC, Turkish RC, Norwegian RC, and Swedish RC).  

• 4,000 water buckets were distributed as part of the emergency household items together with water 

treatment tablets. The distribution was accompanied by education sessions on the proper use of the 

items distributed. 

 

4. Provision of sanitation facilities to the affected population with 500 latrines:  

During the first months of the emergency as reported in the last update, the NS helped the affected populations 

set up 100 makeshift toilets using locally available materials. With people slowly returning to their homes, SSRC 

has helped 20 households to construct latrines. 
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Protection, Gender and Inclusion 

Female > 18: 1,131 Female < 18:  

Male > 18: 992 Male < 18:  

Objective:  
Communities become more peaceful, safe, and inclusive by meeting the needs and rights of the most 

vulnerable  

Key 

indicators: 

Indicator Actual Target 

Number of women and girls reached with menstrual 

hygiene support  

908 TBD 

 
Number of people reached with PGI and SGBV awareness 

sessions  

2,123 20,000HHs 

 Number of SGBV victims referred for services 0 TBD 

 

Progress of Priority Actions: 

• 908 women and girls have received menstrual hygiene and dignity kits conducted during the distribution of 

emergency household items.  

• SSRC established a complaints and feedback management mechanism of which it has recorded 43 

respondents from the operation so far during ongoing activities. This includes setting up manned desks at 

all activities with a record book where community members report and matters are recorded.  

• 2,123 people have been reached through organized SGBV and PGI sessions SSRC and the sessions ensured 

households are aware of the cash distributions. 

• Engagement on child protection issues has been ongoing. 

 

 

 

 

Risk Reduction, climate adaptation, and 

Recovery 

Female > 18: 50,000 Female < 18:  

Male > 18: 50,000 Male < 18:  

Objective:  Communities in high-risk areas are prepared for and able to respond to disaster  

Key 

indicators: 

Indicator Actual Target 

Number of people reached through DRR and Climate 

Change Adaptation activities  

100,000 TBD 

 
Number of community members trained (first aid, 

response, etc.) 

153 TBD 

 

Progress of Priority Actions: 

1. Develop/improve and implement community plans of action  

Affected communities have been focusing on preventing floodwaters into their homesteads through erecting 

dikes using locally available materials. SSRC with support from other partners including MSF, ICRC, UN, and the 
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government, has therefore been working with communities in providing technical advice and has planned to 

consider procurement of gunny bags to support communities to build dykes. Approximately 100,000 people 

were reached through awareness campaigns on social media, and mainstream media like radio during activities 

and community gatherings. 

 

2. Community-Based Disaster Response Teams  

In addition to earlier trained 127 volunteers, in this reporting period, SSRC conducted a 5-day training to volunteers 

targeting 26 (19M 7F) volunteers using the new Emergency Action Team curriculum.  The main topics covered 

during the training included First aid, CEA, Fleet, and warehouse management, PFA, Mass Casualty incidents, 

Transportation of the Injured, Procedures for Handing Over Injured, Psychological First Aid, Sexual and Gender-

based Violence, and Restoring Family Links, Management of the Dead and Safer Access. 

 

Enabling approaches 

 

National Society Strengthening 

Objective:  
Strengthen organizational development and disaster and crisis response capability – headquarters and 

branch levels. 

Key 

indicators: 

Indicator Actual Target 

Number of community early warning systems established 1 2 

 

National Society has a functioning data management system 

that informs decision-making and supports monitoring and 

reporting on the impact. 

1 1 

 

Progress of Priority Actions: 

1. Operational Support Services:  

• A disaster management delegate has been recruited and is supporting the operations fully. The cluster 

delegation is providing Information management, logistics, and supply chain; information technology 

support (IT); communications; security; PMER; partnerships and resource development; and finance and 

administration to the operation.  

• An information management officer has been deployed and is currently working with the NS in setting 

up a data management system. So far, the officer has conducted training for SSRC staff on data 

management.  

• IFRC is working with Danish RC and Netherland RC to support the NS in establishing early warning 

systems with a focus on having a fully developed early action protocol. 

 

2. National Society Development:  

The NS continues to embed its activities into its newly developed strategic plan for 2022 – 2026.  

 

3. National Society preparedness and response capacity:  
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The use of indigenous early warning has been recognized as a working alert system believed to work in these 

communities. The proposed early warning protocol being developed will help the NS prepare for predictable 

disasters like floods. Once finalized and validated, the EAP will allow SSRC access resources like the DREF to 

prepare for, preposition and activate once pre-set triggers have been reached.  

Further, the in-country deployed DM delegate is working with the SSRC and in-country, PNSs to build on the 

NS’s response capacity through mentorship and training.  

 

 

Coordination and Partnerships 

Objective:  Strengthen Coordination and Partnerships within the Movement and with relevant external actors 

Key 

indicators: 

Indicator Actual Target 

Number of weekly Movement coordination meetings 24 60 

Progress of Priority Actions: 

1. Membership Coordination 

• IFRC Country Cluster Delegation is Coordinating all the in-country PNSs activities providing an 

opportunity to tap into the availability of resources both financially and technically. Most National 

Societies present in South Sudan have signed an integration agreement with the IFRC. Different 

coordination mechanisms have been established in alignment with Strengthening Movement 

Coordination and Cooperation (SMCC) to ensure continuity of support and guidance to SSRC. The IFRC, 

through its Country Cluster Delegation, is providing a legal basis to support the Membership. 

 

2. Engagement with external partners:  

• SSRC at the national and state level through its Branches participates with partners in OCHA-led cluster 

meetings. IFRC is supporting the NS to reach out to other partners  

 

3. Movement Cooperation 

• As part of Strengthening Movement Coordination and Cooperation (SMCC), SSRC, PNS, IFRC, and ICRC 

coordinate via established platforms such as the Technical Committee and the Movement Operations 

Committee and Movement Platform. The IFRC South Sudan office has signed a security management 

agreement with ICRC which manages the security of IFRC and PNSs present in the country.  ICRC also 

supports SSRCs in national emergency management forums together with other partners. ICRC provides 

a situational analysis of the conflict areas to ensure Red Cross Red Crescent's principled action. ICRC 

also supports SSRC and PNS through logistics support. 
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Secretariat 

Services 

Objective:  Strengthen Secretariat services  

Key 

indicators: 

Indicator Actual Target 

% of staff trained on Protection of Sexual Exploitation and 

Abuse (PSEA)  

10% TBD 

Progress of Priority Actions: 

1. Human Resources:  

• The operation demanded an increased staff base allowing the IFRC to recruit a DM delegate who is 

working with the NS and in-country PNSs. The DM delegate is working with the Danish RC in the country 

DM delegate to support the NS respond effectively to this operation.  

2. Planning, Monitoring, Evaluation, & Reporting (PMER):  

• Both IFRC and SSRC PMER are providing PMER support to this operation. Indicators are developed 

Federation wide and are being reported on.   

3. Information technologies (IT):  

• The operation has started the process of supporting SSRC IT capacity to enhance the NS internet 

equipment to facilitate coordination and reporting.  

4. Logistics:  

• Local procurement is being carried out following the IFRC and National Society’s standard procurement 

procedures with the support of the IFRC Regional Logistic Unit in Nairobi. The operation has planned to 

procure one Landcruiser and one truck  

5. Finance and Administration:  

• The IFRC has supported the NS to validate the operating budget and will continue to review financial 

documentation before additional transfers to the NS.  

6. Communications and advocacy:  

• IFRC delegation has supported the NS in attending and meeting with donors about the flooding. IFRC 

has also supported the NS in raising awareness of the flood through both social and mainstream media.   

7. Security:  

• All IFRC staff members are under ICRC’s security umbrella and security management processes are in 

place under this set-up. Security orientation and briefing for all teams before deployment are 

undertaken to help ensure the safety and security of response teams. The minimum-security 

requirements are strictly maintained. All National Society and IFRC personnel actively involved in the 

operations have completed before deployment the respective IFRC security e-learning courses (i.e., Stay 

Safe Level 1 Fundamentals, Level 2 Personal and Volunteer Security Emergencies, and Level 3 Security 

for Managers). IFRC Regional Security Unit works closely with the NS Security Focal Point in matters of 

security risk management. 
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Community Engagement and Accountability 

Objective:  
Develop and deploy standardized approaches for community engagement, collection and use of 

qualitative community feedback data to better understand community perspectives  

Key 

indicators: 

Indicator Actual Target 

Number of complaints and feedback mechanisms 

established  
1 2 

 Number of complaints and feedback recorded 50 TBD 

 Number of complaints and feedback responded to 50 TBD 

 

Priority Actions:  

• At the start of the operation, SSRC set up complaints and feedback mechanisms to ensure beneficiaries 

have a platform to communicate back to NS on any arising concerns.  To make it easier for communities 

to share feedback and raise any concerns, SSRC established feedback and complaints desks during 

activities: most of the feedback coming from the communities were appreciation messages to the Red 

Cross and complaints about increased unmet needs.  

• The clear selection process of targeted beneficiaries has openly been communicated and beneficiaries’ 

selection committees established with the representation of target beneficiaries, local leaders, different 

groups, and the Red Cross. Those benefiting from the cash distributions and emergency household 

items were selected based on a set and agreed selection criterion prioritizing the old, the sick, and the 

physically challenged. A selection committee comprising of the local authority, SSRC, targets community 

members with the representation of youth, women, men, the old, and the physically challenged. SSRC 

as a member of the selection committee provided oversight. 

 

D. FUNDING  

The Interim Financial Report is annexed to the report.  
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Contact information 

For further information, specifically related to this operation please contact: 

• Secretary-General: John Lobor; Phone: +211 912 666 836; Email: john.lobor@ssdredcross.org 

• Deputy secretary General: Christine Abina, Email: christine.abina@ssdredcross.org, Phone:  +211 (0) 

921652059 l +211 (0) 912564108  

 

IFRC Juba Cluster Delegation  

• Head of Juba Cluster Delegation: Pape Moussa Tall; phone: +211912179511; Email: papemoussa.tall@ifrc.org   

• Delegate, Disaster Management: Daniel Mutinda: Phone +25 4110 853113; Email daniel.mutinda@ifrc.org    

 

 

 

IFRC Africa Regional Office  

• Head of Disaster and Climate Crises: Adesh Tripathee; phone +254 731067489; email: 

adesh.tripathee@ifrc.org.  

• Head of Partnerships and Resource Development:  Louise Daintrey-Hall, phone: +254 110 843 978, Email: 

louise.daintrey@ifrc.org  

• PMER Coordinator: Philip Kahuho, email: philip.kahuho@ifrc.org; phone: +254 732 203 081 

 

For In-Kind donations and Mobilization table support: 

• IFRC Africa Regional Office for Logistics Unit: RISHI Ramrakha, Head of Africa Regional Logistics Unit; mail: 

rishi.ramrakha@ifrc.org; phone: +254 733 888 022  

 

Reference documents 

 

Click here for: 

• Emergency Plan of Action  

• Ops Update 1 

• Ops Update 2  

 

How we work  

All IFRC assistance seeks to adhere the Code of Conduct for the International Red Cross and Red Crescent Movement 

and Non-Governmental Organizations (NGO’s) in Disaster Relief, the Humanitarian Charter and Minimum 

Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable, to Principles of 

Humanitarian Action and IFRC policies and procedures. The IFRC’s vision is to inspire, encourage, facilitate and 

promote at all times all forms of humanitarian activities by National Societies, with a view to preventing and alleviating 

human suffering, and thereby contributing to the maintenance and promotion of human dignity and peace in the 

world.  

mailto:john.lobor@ssdredcross.org
mailto:christine.abina@ssdredcross.org
mailto:papemoussa.tall@ifrc.org
mailto:daniel.mutinda@ifrc.org
mailto:adesh.tripathee@ifrc.org
mailto:louise.daintrey@ifrc.org
mailto:philip.kahuho@ifrc.org
mailto:rishi.ramrakha@ifrc.org
https://adore.ifrc.org/Download.aspx?FileId=457081
https://adore.ifrc.org/Download.aspx?FileId=489374
https://adore.ifrc.org/Download.aspx?FileId=512038
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Reporting Timeframe 2021/6-2022/4 Operation MDRSS010
Budget Timeframe 2021-2023 Budget APPROVED

Prepared on 31 May 2022
All figures are in Swiss Francs (CHF)

Emergency Appeal
INTERIM FINANCIAL REPORT

III. Operating Movement & Closing Balance per 2022/04

Opening Balance 0

Income (includes outstanding DREF Loan per IV.) 2,027,542

Expenditure -688,201

Closing Balance 1,339,341

Deferred Income 0

Funds Available 1,339,341

MDRSS010 - South Sudan - 2021 Floods
Operating Timeframe: 13 Jun 2021 to 31 Oct 2023;    appeal launch date: 16 Oct 2021

I. Emergency Appeal Funding Requirements

Thematic Area Code Requirements CHF

AOF1 - Disaster risk reduction 498,000
AOF2 - Shelter 1,066,000
AOF3 - Livelihoods and basic needs 856,000
AOF4 - Health 511,000
AOF5 - Water, sanitation and hygiene 836,000
AOF6 - Protection, Gender & Inclusion 249,000
AOF7 - Migration 0
SFI1 - Strenghten National Societies 672,000
SFI2 - Effective international disaster management 7,000
SFI3 - Influence others as leading strategic partners 0
SFI4 - Ensure a strong IFRC 304,000

Total Funding Requirements 4,999,000

Donor Response* as per 31 May 2022 1,280,552

Appeal Coverage 25.62%

II. IFRC Operating Budget Implementation

Thematic Area Code Budget Expenditure Variance

AOF1 - Disaster risk reduction 221,752 62,235 159,517
AOF2 - Shelter 158,670 2,022 156,649
AOF3 - Livelihoods and basic needs 1,355,195 500,132 855,062
AOF4 - Health 220,480 29,567 190,913
AOF5 - Water, sanitation and hygiene 310,608 -4,668 315,275
AOF6 - Protection, Gender & Inclusion 26,845 0 26,845
AOF7 - Migration 0 0 0
SFI1 - Strenghten National Societies 536,015 70,487 465,527
SFI2 - Effective international disaster management 1,790 0 1,790
SFI3 - Influence others as leading strategic partners 0 0 0
SFI4 - Ensure a strong IFRC 145,524 28,425 117,099

Grand Total 2,976,879 688,201 2,288,678

IV. DREF Loan

* not included in Donor Response Loan : 750,000 Reimbursed : 0 Outstanding : 750,000
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Saving lives, changing minds
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MDRSS010 - South Sudan - 2021 Floods
Operating Timeframe: 13 Jun 2021 to 31 Oct 2023;    appeal launch date: 16 Oct 2021

V. Contributions by Donor and Other Income

Opening Balance 0

Income Type Cash InKind
Goods

InKind
Personnel

Other
Income TOTAL Deferred

Income

American Red Cross 208,257 208,257
Coca Cola Foundation 229,273 229,273
DREF Allocations 750,000 750,000
Finnish Red Cross 105,904 105,904
Japanese Red Cross Society 40,012 40,012
Norwegian Red Cross 202,864 202,864
On Line donations 31 31
Red Cross of Monaco 10,438 10,438
Swiss Red Cross 100,000 100,000
The Canadian Red Cross Society (from Canadian Gove 155,809 155,809
The Netherlands Red Cross (from Netherlands Govern 224,954 224,954

Total Contributions and Other Income 1,277,542 0 0 750,000 2,027,542 0

Total Income and Deferred Income 2,027,542 0
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