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This Revised Emergency Appeal seeks 
CHF 844,295 (USD 861,181 or EUR 
518,927) in cash, kind, or services to 
support the Suriname National Society to 
assist 3,000 beneficiaries for six months. 
 
CHF 140,000 (USD 133,333 or EUR 86,047) 
was allocated from the Federation’s 
Disaster Relief Emergency Fund (DREF) to 
support this operation. Unearmarked 
funds to replenish DREF are encouraged.  
 
This Emergency Appeal was launched on 
a preliminary basis on 27 June 2008 for 
CHF 381,174 (USD 363,022 or EUR 
234,280) in cash, in-kind, or services to 
support the Suriname Red Cross (SRC) to 
assist 3,000 families (15,000 beneficiaries) 
for six months. 

 
 
Heavy rains caused serious flooding primarily
Suriname. Multi-agency coordination and detaile
were affected.  This revised Emergency Appea
timely response in delivering assistance and re
specifically the European’s Commission’s Huma
and Kuwait Red Cross. 
 
This operation is expected to be implemented
December 2008; a Final Report will be made ava
operation). 
 
<click here to view the attached revised Appe
or here to view contact details> 
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Suriname experienced torrential rainfall at the 
beginning of May 2006, which caused serious 
flooding throughout the country and affected some 
25,000 people and approximately 25,000-30,000 
square kilometres of land. However, for this year’s 
emergency the population was better prepared than 
in 2006. For instance, people undertook early 
attempts to protect their personal property, by 
moving household items to higher grounds. In 
addition, newly-settled families had taken measures 
to elevate their houses. However, due to extremely 
high water levels, damages are still extensive.  
 

A Suriname Red Cross volunteer in 
Stoelmanseiland with beneficiaries Source: 
International Federation 

In the southern region of Suriname, close to the 
border with French Guyana, the flood water reached 
levels similar to those in the 2006 floods. The only 
way to access these villages is by boat via the river, 
even during non-flood periods, as there are few to 
no roads. Many schools, houses, resorts and roads 
were reported damaged. In addition, reports indicate 
that 30 percent of the livestock, 65 percent of crops 

and 90 percent of the fishing industry have been affected. 
 
Sporadic rainfall in the region continues and forecasts show possible higher than average predictions for the 
near future.  The government has carried out damage and needs assessments of the affected areas and is 
working closely with the Suriname Red Cross.  Detailed damage and needs assessments have been 
completed by the Red Cross; however, to date the government has not released assessment data.  
 
Food shortage is being addressed through the government who is distributing food parcels, as is the 
Suriname Red Cross. However, due to crops having been submerged for an extended period and the fact that 
fishing and hunting in many areas is no longer possible, food security remains a concern. In addition to the 
food shortage, the specific threats identified by the National Coordination Centre for Disaster Management 
(National Coordinatie Centrum Rampenbeheersing – NCCR) are the economic consequences that include 
damaged tourism facilities, reduced employment opportunities, reduced supplies for tourists, damaged micro- 
enterprises and damaged crops and artisan gold-mining facilities.   
 
Coordination and partnerships 
Since the onset of the emergency, the government has been working with the Suriname Red Cross (SRC) 
carrying out damage and needs assessments and providing transportation in order to distribute humanitarian 
aid to the affected regions. The NCCR is leading the coordination of the emergency operation activities: it is 
coordinating all actions with all cooperation actors present in the country, and the SRC has been attending 
meetings held by this coordinating body.   
 
The Ministry of Regional Development has distributed more than 1,000 food parcels to last for two weeks; 
however, the government has not released detailed distribution data. In addition, six temporary shelters were 
established by this Ministry. Also, 600 plastic sheets that were pre-stocked in the SRC warehouse were made 
available by the National Society and distributed through the Ministry of Regional Development. The SRC has 
worked with NCCR to coordinate its water and sanitation promotion activities as well as the food and non-food 
items distributions.   
 
The Pan American Health Organization (PAHO) is coordinating the response activities with the NCCR as well 
as with the SRC to assist with the provision of chlorine tablets. The chlorine tablets will be provided to the 
SRC for distribution. Other international organizations are also providing support to the response, such as 
UNICEF.  
 
From the onset of the disaster, the SRC was in close contact with the International Federation, including the 
Regional Representation for the Caribbean as well as the Pan American Disaster Response Unit (PADRU), to 
share information and coordinate activities and resources.  
 
The SRC, along with the disaster management delegate deployed by PADRU, attended a donor meeting on 9 
July 2008 organized by the NCCR.  The meeting was attended by the EU Delegation stationed in Suriname, 
the International Development Bank, United Nations Development Programme, the Embassy of the 
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Netherlands as well as the Suriname Minister of Defence and Development.  The meeting focused on the 
status of the flood operation. It also discussed the additional needs for which the government may call upon 
the international community to assist.  The Suriname Red Cross will take part in subsequent meetings in 
order to maximize operational efficiency and to avoid duplication. 
 
As a result of a joint field assessment with ECHO field staff, a project to address the food security needs of 
the region through this appeal was submitted to ECHO and approved for EUR 400,000. 

 
Red Cross and Red Crescent action 

 
The SRC has been able to begin partial 
implementation of the Plan of Action (PoA), 
based on the completion of detailed damage 
and needs assessment which confirm the 
3,000 family target, using funds allocated from 
the DREF.  In addition, due to the generous 
support of ECHO as well as the Netherlands 
Red Cross (via the Government of the 
Netherlands), this revised appeal includes 
expanded activities to address food insecurity 
in the affected regions.   
 
The SRC has been in contact with key 
community partners and private companies in 
Suriname to seek potential financial support.  
The Suriname Aluminum Company ALCOA 
has provided the SRC with a bilateral USD 
50,000 grant so additional relief activities can 
be undertaken. 

Food parcels being transported from Paramaribo to the 
Marowijne Region Source: International Federation 

 
A disaster management delegate and a 
general Regional Intervention Team (RIT) 
member remain in Suriname supporting the 
SRC in their emergency operation.  In addition, the International Federation has deployed a Project Coordinator 
to Suriname to support the Suriname Red Cross in implementing the plan of action. 
   
The needs 
 
After close collaboration with the government and NGO partners as well as further assessments, the SRC has 
identified the following immediate needs: 

 
• Food items. 
• Non-food items (NFI). 
• Water and Sanitation via hygiene promotion. 
  
Intermediate and long-term needs continue to be assessed in coordination with the NCCR; however, at this 
time, it is believed that food needs are the most critical, due to damages to agriculture.  Suriname Red Cross 
is including a capacity building objective which will enhance the National Society’s ability to include water and 
sanitation training and psychosocial support in future response operations as well as improvement of 
telecommunications of the Suriname Red Cross.  The activities and progress will be monitored throughout the 
entire operation. 
 
Beneficiary selection:  
Number of beneficiaries: 3,000 families (15,000 people). 
Location of beneficiaries: Upper Marowijne, Lawa, and Tapanahoni areas. 
 
Beneficiaries will be selected based on assessments of the most vulnerable within the targeted regions, with 
tracking via beneficiary lists and registration cards. Food distributions by the Suriname Red Cross will begin 
after the government’s food distribution program is completed.  Further assessments are carried out in the 
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areas with restricted access. Based on the outcome of these assessments, relief items will be available to be 
distributed to affected families.  
 
Due to the fact that there is no road access to reach many of the affected areas for assessments of the 
situation and distribution of relief items, a higher percentage of the overall funding is dedicated to fund non-
traditional modes to reach the areas and carry out assessments and distributions, such as planes and boats. 

 
The proposed operation 
 
Relief distributions  
Objective:   3,000 families (15,000 people) will benefit from the distribution of food parcels and NFI 
items (buckets). 
 

Expected results Activities planned 
• Conduct emergency damage and needs assessments. 
• Develop beneficiary targeting strategy and registration system to 

deliver intended assistance. 
• Distribute relief supplies and control supply movements from point of 

dispatch to end user. 
 

3,000 of the most affected 
families have received 2 food 
parcels; one for 15 days and 
one for 30 days as well as one 
bucket. 

 
 
Contingency stocks of non food 
items for 1,000 families are in 
place to be used if needed.  

• Contingency stock of NFI will be purchased in-country to support 
1,000 affected families in inaccessible areas. 

 
Progress 
As a result of the detailed assessments, the SRC registered beneficiaries considered most vulnerable, 
targeting families who had severe damage to their dwellings and livelihoods (agricultural plots). Beneficiaries 
were registered with the SRC and issued distribution tickets which can be exchanged for humanitarian 
assistance.   
 
The SRC received a partial shipment of 1,800 jerry cans and 720 buckets (from PADRU) on 4 July.  The 
remainder of the non food items (NFI) arrived on 8 July.  In addition, the SRC locally procured 3,000 food 
parcels on 4 July.  Due to the funding provided by ECHO, additional food parcels will be locally procured to 
allow for a second distribution of food to affected families.  Families previously registered and having received 
NFI and food parcels will be eligible for this second round of food distributions, which is being coordinated 
with the Government and will start around the second week of August.    
 
The SRC started the first round of non-food items distribution on 16 July as follows: 
 

• Dritabiki and surrounding communities – 753 families; 
• Stoelmanseila and surrounding communities – 777 families; 
• Langatabiki and surrounding communities – 620 families 

 
These distributions are almost complete, with the exception of the Amerindian Community.  This effort is 
being coordinated with the NCCR and should be completed within the coming weeks.   
 
Due to recently secured financial support from donors, contingency stock will be procured from the 
International Federation’s Regional Logistic Unit (RLU) within the coming days to be in place and support 
1,000 families if needed.   
 
Challenges 

• Late shipment of remaining NFI delayed completion of distribution to beneficiaries 
• Dangerous river conditions overturned a boat carrying 198 food parcels near Langatibiki, causing the 

loss of nearly all the parcels.  Fortunately, no injuries were sustained. 
• Access and transportation to the affected areas is limited to boat and air (under normal circumstances).  

This has led to elevated distribution costs, which are accounted for in the budget. 
• Limited access to vehicles at Suriname Red Cross for operational needs.  This will be addressed by a 

vehicle purchase through the International Federation.  
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Water, sanitation, and hygiene promotion  
Objective: The risk of waterborne and water related diseases has been reduced through the 
provision of safe water, adequate sanitation as well as hygiene promotion to 3,000 families (15,000 
people) in the affected areas for 6 months. 

Expected results Activities planned 
The beneficiaries benefit from 
water and sanitation activities, 
such as provision of safe 
drinking water and hygiene 
awareness- raising activities to 
prevent water-borne diseases 
from spreading.  
 

• Assess the basic water, sanitation and hygiene promotion practices 
and likelihood of water and sanitation related diseases in the 
affected population. 

• Initiate a hygiene promotion campaign within the affected population 
focusing on behaviour change and targeting 15,000 people in the 
affected areas. (The focus of the campaign will be identified 
according to the needs and assessment.) 

•  Provide supplies to be used in the health promotion campaign. 
•  Supplies and visibility material should be directly related to the 

hygiene promotion campaign. Those can include printed materials 
(posters, flyers, etc), manuals, educational materials, etc). 

•  Distributing 6,000 household level water storage (i.e. 10-liter 
collapsible) jerry cans to 3,000 families. 

 
Progress 
In conjunction with detailed assessments, the SRC conducted hygiene promotion activities, consisting of 
distributions of posters and flyers, on vector control, chlorine tablets use and hygiene practices. The following 
areas and number of families were reached: 

• Dritabiki - 417 families; 
• Langatabiki - 1000 families; 
• Tepu - 135 familes; 
• Kwamalasamuto - 226 families; 
• Alalapadu – 24 families; 
• Stoelmanseila 750 families; 
• Amatopo – 13 families. 

 
These families will receive additional hygiene promotion education in conjunction with future distributions. 

 
Challenges:  
A partial distribution of jerry cans had taken place with the first round of distributions, as noted in the objective 
above, and late shipment of remaining non food items delayed completion of distribution to the beneficiaries.  

 
National Society Capacity Building  
Objective: The capacity of the Suriname Red Cross to respond to disasters and ability to 
communicate during emergencies will be enhanced by capacity building workshops on Water and 
Sanitation and PSP and trainings on the use of the IT equipment. 

Expected results 
The SRC enhances its Water 
and Sanitation and 
Psychosocial Support 
Programme (PSP) capacity.  
 
 

Activities planned 
• Conduct 1 training on Water and Sanitation for 15 volunteers 

and staff;  
• Conduct 1 PSP training in-country to train 15 volunteers and 

staff: 
      In both cases, the following steps will be followed: 

- Identification of the participants 
- Selection of the topics to be addressed 
- Preparation of the workshop 
- Reporting on the workshop 

 
SRC staff and volunteers are 
trained on the use of IT 
equipment, to ensure effective 
communication in the future.  

• Installation of IT equipment previously purchased by the National 
Society. 

• Conduct trainings on the use of IT equipment by IT Consultant 
and RIT member. 
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Progress 
Volunteers conducting hygiene promotion were provided a brief orientation by Suriname Red Cross Regional 
Intervention Team members specialized in Water, Sanitation, and Hygiene. The PSP workshop will take place 
one to two months after completion of food and non food items distributions. 
 
Complementing the relief operation, radio equipment has been purchased as part of the DIPECHO VI disaster 
preparedness project and will arrive on 24 July 2008. Upon arrival, installation and training will take place with 
the support of American Red Cross who will deploy an IT/Telecom volunteer to work with the Suriname Red 
Cross and a RIT specialized in IT to complete this activity. 
 
The Suriname Red Cross is limited to one vehicle for operational use at the Headquarters level (other vehicle 
assigned to the Blood Bank), and therefore, will be procuring a lease on an all terrain vehicle from the 
International Federation for six months, after which point the appeal will allow for residual buyout of the 
vehicle for donation to the Suriname Red Cross.   
 
Challenges:  
The SRC does not have access to VHF or HF radio at this point. Therefore, it is impossible for volunteers in 
the interior to communicate with the SRC Headquarters to relay pertinent information as well as communicate 
their well-being and travel plans. It has therefore been decided to purchase three satellite phones in order to 
rectify this challenge and improve the ability to communicate during this and future operations. 

 
Communications – Advocacy and Public information 
The Suriname Red Cross held a press conference, including Suriname television, radio, and newspaper on 2 
July 2008 in order to promote the mission of the Suriname Red Cross and activities the Red Cross is 
undertaking in response to the floods. In addition, the Suriname Red Cross has prepared a press release 
highlighting the need for financial support as well as sending out solicitation letters to potential contributors 
within Suriname.    
 
Additional information will continue to be shared with media in order to raise awareness of the Red Cross 
response, as the scope of the disaster has hardly been visible in the media so far. 
 
The International Federation and the Suriname Red Cross seek to promote the Fundamental Principles in all 
activities, and subsequently facilitate additional visibility of the Movement as a whole. The National Society 
and the Federation will ensure coverage of the emergency operation and news articles and photographs will 
be published on the Federation’s public web site. 
 
Capacity of the National Society 
The SRC has invested time and funding since the 2006 floods with an aim to icrease the National Society’s 
disaster response programming.  Since 2005, nine RITs have been trained.  In addition, two members of the 
SRC have completed the Global Relief Training and one member has completed Field School.  This year 
alone, 19 National Intervention Team (NIT) members have been trained, as well as 20 Vulnerability and 
Capacity Assessment (VCA) facilitators through DIPECHO VI funding.  Various in-country capacity building 
trainings, including water and sanitation and relief, have been conducted.  It is now possible to say that the 
SRC has a well structured Disaster Management Team.   
 
The above mentioned resources have been critical to the recent flood response and have highlighted the 
recent years of efforts spent on capacity building, including DIPECHO VI funding. To date, more than 35 
volunteers have responded to the emergency in support of the SRC.   

 
Capacity of the Federation 
In this year’s emergency the International Federation through the Pan American Disaster Response Unit 
(PADRU) has been providing support to the SRC in coordinating initial response and personnel to support 
early relief activities and applying lessons learned from the 2006 flood emergency.   
 
The Regional Representation of the Caribbean based in Port of Spain has also been providing support since 
the beginning of the emergency. 
 
The Federation has deployed a Disaster Management Delegate, a RIT (general), and a project coordinator to 
support the Suriname Red Cross.  In addition, the requisition of non-food items will be provided by the 
Federations’ Regional Logistic Unit (RLU) based in Panama.   
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Budget summary 
See attached budget (Annex 1) for details.  
 

 
 

Thomas Gurtner      Bekele Geleta 
Director       Secretary General 
Coordination and Programmes Division 
 

 
 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact:  

• In Suriname: Marja Naarendorp, President of the Suriname Red Cross; email: surcross@sr.net; 
phone: (597) 498 410; fax: (597) 464 780. 

• In Panama: Jono Anzalone, Disaster Management Delegate of the Pan American Disaster Response 
Unit, Panama; email: jono.anzalone@ifrc.org; phone: (507) 316 1001; fax: (507) 316 1082. 

• In Trinidad and Tobago: Tanya Wood, Regional Representative for the Caribbean; email: 
Tanya.wood@ifrc.org; phone: (868) 624 1557; fax: (868) 627 9627. 

• In Panama: Maria Alcazar, Resource Mobilisation Coordinator, Ameritas Zone; email: 
maria.alcazar@ifrc.org; phone (507) 380 0254; fax (507) 317 1304. 

• In Geneva: Pablo Medina, Operations Coordinator for the Americas; email: pablo.medina@ifrc.org; 
phone: (41) 22 730 4274; fax: (41) 22 733 0395. 

 
<Revised Emergency Appeal budget below;  

click here to return to the title page>



APPEAL BUDGET SUMMARY Annex 1

SURINAME FLOODS MDRSR002

ORIGINAL REVISED VARIANCE

RELIEF NEEDS
Shelter 20,000 40,000 20,000
Construction Materials 0
Clothing & Textiles 6,000 12,000 6,000
Food 118,140 354,420 236,280
Seeds & Plants 0
Water & Sanitation 0
Medical & First Aid 0
Teaching Materials 0
Utensils & Tools 51,915 67,460 15,545
Other Supplies & Services 0

Total Relief Needs 196,055 473,880 277,825

CAPITAL EQUIPMENT
Land & Buildings 0
Vehicles Purchase 35,000 35,000
Computers & Telecom Equipment 8,000 8,000
Office/Household Furniture & Equip. 0
Medical Equipment 0
Other Machinery & Equipment 0

TRANSPORT, STORAGE & VEHICLES
Storage - Warehouse 0
Distribution & Monitoring 36,750 69,550 32,800
Transport & Vehicles Costs 47,250 94,500 47,250

PERSONNEL
International Staff 4,950 4,950 0
Regionally Deployed Staff 11,950 39,481 27,531
National Staff 6,000 13,875 7,875
National Society Staff 4,200 1,575 -2,625
Consultants 0

WORKSHOPS & TRAINING
Workshops & Training 18,900 6,515 -12,385

GENERAL EXPENSES
Travel 9,660 15,732 6,072
Information & Public Relations 4,575 8,400 3,825
Office running costs 4,200 3,150 -1,050
Communication Costs 4,000 3,150 -850
Professional Fees 0
Financial Charges 500 630 130
Other General Expenses 0

PROGRAMME SUPPORT
Programme Support - PSR 24,261 54,112 29,851
Cost Recovery - RLU 7,923 11,795 3,872

Total Operational Needs 185,119 370,415 185,296

Total Appeal Budget (Cash & Kind) 381,174 844,295 463,121

Available Ressources

Net Request 381,174 844,295


