
 

Philippines: 
Typhoons 
 

Emergency appeal n° MDRPH005 
GLIDE n° TC-2009-000205-PHL 

Operations update n° 8 
30 November 2009 

 
Period covered by this Operations Update: 
15 to 24 November 2009; 
 
Appeal target (current): 
CHF 16,286,096 (USD 16.1 million or EUR 10.8 
million); 
 
Appeal coverage: With contributions received to date, 
the appeal is 31 per cent covered in cash and kind;  
<click to view attached financial report, or  
contact details> 
 
Appeal history: 

• This emergency appeal was issued 23 October 
2009 for CHF 16,286,096 (USD 16.1 million or 
EUR 10.8 million) for 18 months to assist 
approximately 110,000 families (550,000 
people). 

• A revised preliminary emergency appeal was 
issued 12 October 2009 for CHF 6,854,640 
(USD 6.65 million or EUR 4.51 million) for nine 
months to assist 200,000 beneficiaries. 

• The emergency appeal was initially launched 
on a preliminary basis on 1 October 2009 for 
CHF 3,086,571 (USD 2.98 million or EUR 2.45 
million) for nine months to assist 200,000 
beneficiaries. 

• Disaster Relief Emergency Fund (DREF): CHF 
200,000 was allocated from the Federation’s 
DREF to support the national society in initial 
response. 

 
Summary: Typhoons Ketsana (locally known as Ondoy) and Parma (locally known as Pepeng) struck the 
Philippines in quick succession on 26 September and 3 October respectively, wreaking havoc across Central 
Luzon, including the capital city Metro Manila. The latest typhoon, Mirinae, caused further casualties and 
destruction when it struck southern and central Luzon on 30 October. As of 24 November, the national disaster 
coordinating council (NDCC) reports 963 people killed and 89 people still missing. To date, government figures 
report 46,203 houses have been completely destroyed, and 260,885 significantly damaged, while over 10 
million people (about 2 million families) across the country have been affected. 
 
To date, cash and in-kind contributions have been received from American Red Cross, Australian Red Cross, 
Austrian Red Cross, British Red Cross/British government, Canadian Red Cross/Canadian government, Danish 

 
 
Staff and volunteers from the Pampanga chapter of 
Philippine National Red Cross (PNRC) getting ready for 
distribution of non-food items (NFIs) in Bulac, Pampanga  

http://www.glidenumber.net/glide/public/search/details.jsp?glide=18907&record=1&last=1
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Red Cross, Finnish Red Cross, German Red Cross, Hong Kong branch of Red Cross Society of China, Irish 
Red Cross, Iranian Red Crescent, Japanese Red Cross, Republic of Korea Red Cross, Luxembourg Red 
Cross, Monaco Red Cross, Netherlands Red Cross, New Zealand Red Cross/New Zealand government, 
Norwegian Red Cross/Norwegian government and Swedish Red Cross/Swedish government. Contributions 
have also been received from the European Commission’s Humanitarian Aid Office (ECHO), the OPEC Fund 
for International Development and the Italian government. 
 
On behalf of Philippine National Red Cross, the International Federation would like to thank all partners for their 
quick and generous response to this appeal. 
 

 

The situation 
Typhoons Ketsana (locally known as Ondoy) and Parma (Pepeng) struck the Philippines in quick succession on 
26 September and 3 October respectively, wreaking havoc across Central Luzon, including the capital city Metro 
Manila. Two further typhoons, Lupit (Ramil) and Mirinae (Santi) have exacerbated already difficult conditions in 
affected areas throughout the main island of Luzon, including Metro Manila. 
 
The Philippines national disaster coordinating council (NDCC) reports the following details as of Tuesday, 24 
November 2009: 
 

  Deaths  Injured  Missing 
No. of people 
currently in 

evacuation centres 
ECs * 

Homes 
destroyed 

Homes 
damaged 

Estimated no. of 
people affected by 

typhoons 
Ketsana 
(Ondoy) 

464  529  37 
15,798 families
(70,124 people) 

244  30,082 
154,922 

 
993,227 families  
(4,901,234 people) 

Parma 
(Pepeng) 

465  207  47 
3,258 families
(14,892 people) 

54  6,253  48,120 
954,087 families  
(4,478,284 people) 

Mirinae 
(Santi) 

34  20  5 
4,104 families
18,696 people 

56  9,868  57,843 
170,497 families
802,155 people 

Totals  963  756  89 
23,160 families
103,712 people 

354  46,203  260,885 
2,117,811 families
10,181,673 people 

 
*Evacuation centres 
 
The Philippine National Red Cross (PNRC) disaster management services (DMS) unit is monitoring the progress 
of a typhoon that is developing in Mindanao and the southern Visayas Islands. There are concerns for the 
Mindanao region, in particular the area of Surigao del Norte as there are open pit mines in the area that may be 
susceptible to landslides. 
 
Coordination and partnerships 
Within the Red Cross Red Crescent Movement, PNRC is supported by the International Federation including 
regional disaster response team (RDRT) members, and partner national societies. Movement support in the 
typhoon relief operation includes operational capacity and the coordination of relief efforts. PNRC also 
coordinates and works in cooperation with national and local authorities. Regular coordination meetings are held 
with all Movement partners at operational level. 

 
PNRC, Federation and partner national society representatives meet weekly to coordinate all Movement 
activities. 
 
Inter-agency coordination: The interagency standing committee (IASC) clusters have been activated and are 
presently coordinating the activities of organizations, donors and government agencies to ensure an efficient and 
accountable partnership in the response to Typhoon Ketsana. 
  
In accordance with the Federation’s global commitment to the IASC cluster approach, the International 
Federation deployed a coordination team to convene the emergency shelter cluster. The coordination team 
coordinates the activities, records distribution and processes assessment data from national and international 
agencies active in the shelter sector with donors and the Philippine government. 
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Red Cross and Red Crescent action 
Overview 
As of 24 November 2009, the Philippine National Red Cross (PNRC) had distributed 149,475 food relief parcels 
to families and had provided 56,665 hot meals to people affected by the typhoon disasters.  A total of 72,539 
non-food item (NFI) sets and 18,198 hygiene kits have also been distributed to affected families. Distribution of 
food and non-food items is ongoing. 
 
The International Federation is presently advertising for a reporting/information delegate to support the PNRC 
typhoon response operation to replace the outgoing reporting delegate. More information is available here.  
 
Progress towards objectives  
Since the launch of the preliminary emergency appeal on 1 October, the following objectives have progressed as 
follows:  
 
Relief distributions (basic non-food items)  

Objective: The quantities and quality of relief items distributed to the 30,000 affected families are appropriate, 
with distributions of basic household items (blankets, jerry cans, mosquito nets, buckets, kitchen sets, hygiene 
items, and sleeping mats) carried out according to assessment and selection criteria based on the identification 
of needs and vulnerable groups. 

Expected results Activities planned
 
The immediate needs of typhoon- 
affected families living in 
evacuation shelters and damaged 
houses are met. 

Working with logistics colleagues and PNRC counterparts: 
• Continue with rapid emergency needs and capacity assessments. 
• Develop beneficiary targeting strategy and registration system to 

deliver intended assistance. 
• Manage a scale-up of spontaneous volunteers to reach affected 

families and communities to meet temporary needs. 
• Distribute relief supplies and control supply movements from point of 

dispatch to end user. 
• Monitor and evaluate the relief activities and provide reporting on 

relief distributions. 
• Develop an exit strategy. 

 
Non food items (NFIs) supported by the International Federation were distributed to some 3,679 families in the 
period of 15 to 23 November 2009 as follows: 

 
 
 
 
 
 
 
 
 
 
 
 

PNRC chapter Blankets  Sleeping Mats  Jerry cans (10-litre) Mosquito nets 

Nueva Ecija  800  800  800  800 

Pangasinan  1,400  1,400  1,400  1,400 

Tarlac  504  504  504  504 

Laguna  1,496  1,496  1,496  1,496 

Rizal  3,158  3,158  3,158  3,158 

Total  7,358  7,358  7,358  7,358 

http://jobnet.ifrc.org
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PNRC Rizal chapter is sending out assessments teams to targeted areas where there are reports of unmet 
needs. 
 
Working with the PNRC’s disaster management services (DMS), American Red Cross has identified an 
additional 2,500 families in Pangasinan, Benguet and Laguna for non-food item assistance (i.e. sleeping mats, 
blankets, mosquito nets, jerry cans and hygiene kits), and is exploring the provision of kitchen sets to typhoon- 
affected families in Benguet province. 
 
German Red Cross is continuing local procurement efforts for 5,500 hygiene kits. The partial supply of 5,500 
cleaning kits has been received at the DHL warehouse. The third distribution of non-food items for 5,446 families 
in the six provinces of La Union, Pangasinan, Nueva Ecija, Pampanga, Bulacan and Rizal, is composed of 
locally procured items by German Red Cross and funded by the Belgian Federal Government. The German Red 
Cross’ water and sanitation delegate participated in non-food item distributions in Pangasinan and La Union. 

 
The Federation reporting delegate and the RDRT relief delegate, accompanied the German Red Cross relief 
delegate at non-food item distribution operations in Pampanga province on 20 November 2009. 
 
 
Health and care 

Objective: The health risks of the affected population are reduced through the provision of preventive, 
community-level and curative services to some 13,000 families (65,000 beneficiaries). 
Note: For figures for hygiene promotion please refer to the activities outlined under the water and sanitation 
sector. 

Expected results Activities planned
 

• Health risks of the affected 
population are further 
assessed. 

• Affected people in 
communities hit by the 
typhoon have received 
appropriate medical 
services. 

• Communities have received 
appropriate referral services 
for the most vulnerable 
patients. 

• Affected communities are 
supported to develop social 
resilience. 

• Working with the appropriate health authorities, assist in assessing 
the basic mortality and morbidity in the population as a result of the 
emergency and utilizing the obtained information in analysing 
assessment findings. 

• Working with the appropriate health authorities, assist in assessing 
the health risks of the affected population in terms of health services, 
prevention, health needs and risk of communicable diseases. 

• Carry out health promotion activities (linked with hygiene) to affected 
communities, in coordination with water and sanitation support, 
through 25 health promotion teams, supported by information, 
education and communication materials. 

• Provide medicines through 50 essential drug kits (procured locally 
through the WHO procurement standards), which have the capacity 
to supply up to 50,000 people. 

• Service affected communities through the deployment of seven 
mobile medical teams for one month. 

• Establish 60-bed medical post to support local hospital. 
• Support medical referral systems for malnourished patients, 

including children, pregnant women and other vulnerable groups. 
• Support to PNRC to provide psychosocial support to vulnerable 

communities, volunteers, and staff. 

 
Health promotion activities (linked with hygiene) are underway and targeting the following provinces with the 
number of beneficiaries as follows: Laguna: 6,000 families; Rizal: 3,000 families; Quezon City: 3,000 families; 
Zambales: 3,000 families; Pangasinan: 6,000 families.  
 
Via support to medical missions and the establishment of temporary health stations, PNRC has provided medical 
support to 12,157 patients in Cabuyao, Laguna, Quezon City, Rizal, La Union, Pasig, and Zambales. 
 
PNRC is assisting the ministry of health with distribution of prophylaxis for leptospirosis, reaching 5,539 people 
in Quezon City and Rizal. 
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Psychosocial support services were provided by PNRC to 515 persons bringing the total of persons reached by 
PNRC to 14,424 in Quezon City, Manila, Valenzuela, Laguna, Rizal and Zambales. 
   
Water, sanitation, and hygiene promotion 

Objective: The risk of waterborne and water-related diseases has been reduced through the provision of safe 
water, adequate sanitation as well as hygiene promotion to 45,000 families (or 225,000 beneficiaries). 

Expected results Activities planned
Access to safe water and 
adequate sanitation facilities at 
target evacuation centres has 
been established along with 
increased awareness of hygiene 
practices. 

• Assess the basic water, sanitation and hygiene promotion and 
likelihood of water and sanitation-related diseases in the affected 
population. 

• Address water, sanitation and hygiene priorities among people living 
in selected evacuation centres, with special emphasis on the needs 
of women and children. 

• Survey the availability of safe drinking water for people living in 
evacuation centres. 

• Provide water containers and purification tablets to 125,000 people 
(15,000 families) in particular need for one month (these will be 
included in the non-food item packages). 

• Provide 45,000 people (9,000 families) with potable water with the 
provision of water bladders at targeted evacuation centres. 

• Provide emergency latrines for a beneficiary group of 45,000 people 
(9,000 families) (men and women) at evacuation centres. 

• Conduct emergency participatory hygiene and sanitation 
transformation (PHAST) sessions on the safe use of water and 
sanitation facilities in the target area through locally identified and 
trained community health volunteers in selected shelters and 
respective communities supporting safe return. This will be carried 
out in three rounds (15,000 people per round) over the duration of 
the operation. 

• Coordinate with the water, sanitation and hygiene (WASH) cluster 
and maintain regular reporting/feedback. 

• In collaboration with appropriate government authorities, assist in 
conducting water quality testing. 

• Participate in the treatment of water for vector control. 
• Distribute water purification tablets to complement hygiene 

promotion activities. 
• Conduct vector control and prevention measures. 
• Conduct waste disposal and drainage clearing measures. 

 
 
PNRC has 5,000-litre water bladders with tap stands functioning in Zambales, Laguna and Pangasinan. Three 
11 m3 tanks are operating in Laguna and Taytay. There are 34 portalets still in operation at evacuation centres. 
 
PNRC is in the process of distributing 9,000 hygiene kits with accompanying hygiene promotion activities in 
Marikina and Cainta. PNRC is also distributing water purification tablets to 511 families in Cabuyao and Laguna. 
 
In partnership with Habitat for Humanity, PNRC has constructed eight permanent toilets at Nangka Elementary 
School. 
 
German Red Cross continues its efforts to procure hygiene promotion items, including brochures/leaflets, drums 
(rubbish bins), and volunteer kits.  The German national society has also has procured and supplied to DHL 
warehouse 12,500 pieces of soap for hygiene promotion activities. 
 
The recruitment of an international water and sanitation delegate to support PNRC in implementing this 
component of the appeal is presently being carried out. 
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Shelter 

Objective: Some 16,500 affected households have safe and adequate shelter and settlement solutions through 
the provision of locally appropriate materials and guidance on improved building techniques. 

Expected results Activities planned
Improved shelter conditions at 
evacuation centres and informal 
settlements for families with 
severely damaged, inundated and 
destroyed houses. 

• Assess the extent of the shelter needs and preferred shelter 
solutions. 

• Provide acceptable shelter conditions for persons unable to return to 
their dwellings in the short term. 

• Construct 6,500 transitional (typhoon and cyclone-resistant) shelters 
with latrines for entirely damaged/destroyed houses and repairs to 
some 10,000 partially damaged homes. 

• Enable the provision of safe and adequate locally appropriate shelter 
solutions through appropriate programming methods. 

• Promote safe and durable shelter where possible through the 
provision of technical assistance and guidance to all involved in the 
shelter activities. 

• Ensure shelter and settlement programming includes access to 
required water and sanitation services. 

• Incorporate linked livelihoods initiatives where possible to maximize 
the potential economic benefits of the shelter programming. 

• Promote increased awareness and understanding of typhoon 
resistant construction and safe and adequate shelter response 
programming with the national society and affected communities, 
including advocacy with the government for access to appropriate 
land sites. 

• Carry out ongoing monitoring and provide assistance to the families 
involved. 

 
PNRC chapters continued the process of identifying both partially damaged and totally destroyed houses in their 
respective jurisdictions. 
 
The International Federation and PNRC participated in discussions regarding options for assistance to 
householders with partially damaged houses, with two options under consideration: a voucher system or 
provision of repair kits.   
 
PNRC’s head of disaster management services (DMS), the Federation’s head of operations and the shelter 
delegate visited Pangasinan and Laguna on 23-24 November.  The current target for shelter programming under 
this appeal is the provision of 500 transitional shelters in cases where houses have been destroyed, and 
assistance for repairs to 3,000 partially damaged houses. The team travelled to Pangasinan in northern Luzon 
on 23 November, visiting two potential relocation sites for transitional shelter construction, and briefing PNRC’s 
Pangasinan chapter on the proposed activities. Pangasinan chapter is working through legal processes with 
local government for possible procurement of land sites. In the coming weeks, the International Federation’s 
logisticians will explore warehouse and procurement options in Pangasinan.   
 
On 23 November, the team visited Laguna and provided a briefing to Laguna chapter to explain shelter plans 
and processes, and requested their assistance in carrying out assessments of possible beneficiaries for 
transitional shelters. The deadline for submission of this data by PNRC volunteers to Laguna chapter is 3 
December 2009. 
 
PNRC together with Swiss Red Cross is exploring the construction of transitional classrooms, which will include 
permanent latrines where construction takes place on school grounds. 
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Early recovery and livelihoods 

Objective: To protect the food security and livelihoods of up to 6,500 families (35,000 of the most vulnerable 
affected people). 

Expected results Activities planned
• Improved food security for the 

most vulnerable of the 
affected population. 

• Increased livelihood 
opportunities to supplement 
coping mechanisms for those 
households and communities 
that are reliant on paddy 
agriculture, fishing, or 
livestock (until the resumption 
of their main productive 
activity). 

• Assess the extent of the shelter needs and preferred shelter 
solutions. 

• Provide acceptable shelter conditions for persons unable to return to 
their dwellings in the short term. 

• Construct 6,500 transitional (typhoon and cyclone-resistant) shelters 
with latrines for entirely damaged/destroyed houses and repairs to 
some 10,000 partially damaged homes. 

• Enable the provision of safe and adequate locally appropriate shelter 
solutions through appropriate programming methods. 

• Promote safe and durable shelter where possible through the 
provision of technical assistance and guidance to all involved in the 
shelter activities. 

• Ensure shelter and settlement programming includes access to 
required water and sanitation services. 

• Incorporate linked livelihoods initiatives where possible to maximize 
the potential economic benefits of the shelter programming. 

• Promote increased awareness and understanding of typhoon 
resistant construction and safe and adequate shelter response 
programming with the national society and affected communities, 
including advocacy with the government for access to appropriate 
land sites. 

• Carry out ongoing monitoring and provide assistance to the families 
involved. 

 
 
Disaster preparedness 

Objective: Communities affected and those at risk of future disasters are supported through increased ability 
and resilience to deal with future calamities via enhanced disaster preparedness capacity. 

Expected results Activities planned
 
Local PNRC chapters have 
improved stock of essential items 
and training for staff and 
volunteers in disaster response. 

• Reinforce PNRC emergency response procedures and contingency 
planning. 

• Procure 15 rubber-boats and train PNRC teams for search-and-
rescue work. 

• Equip local chapters with 850 rubber boots and 500 life-vests for 
future search and rescue operations. 

• Equip PNRC headquarters with two land cruisers that will be 
specially geared for flood situations. 

• Review the existing disaster assessment procedures with a focus on 
strengthening chapter participation in disaster management and 
support. 

• Enhance the preparedness for future disasters through the provision 
of technical materials and support the PNRC. 

• Conduct on-the-job training for PNRC recruits in logistics, relief, fleet 
management and procurement. 

• Implementation of integrated community-based disaster 
preparedness activities (early warning; hazard mapping, 
identification of safe havens and exploring adapting existing 
structures, etc.) through a scaled up community based volunteer 
mobilisation and training strategy linked to sustainable approaches 
to branch development. 

• Disaster preparedness stock replenishment (quantities and items to 
be confirmed with the PNRC). 
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Logistics 
 
Procurement activities are ongoing and have been strengthened by an expanded logistics team which now 
includes an International Federation logistics delegate and an RDRT warehouse management delegate.   
 
An updated mobilization table is available on DMIS. For now, all items on the mobilization table are covered with 
some remaining quantities indicated to be procured locally. The operation continues to seek cash to cover these 
items to be procured locally. 
 
Donors are requested to coordinate with the regional logistics unit in Kuala Lumpur regarding outstanding 
needs. Shipping instructions will be provided to donors with a consignment tracking number to be issued before 
shipping any goods to the operation. Procurement of goods and transport can also be arranged through the 
regional logistics unit. 
 
Communications – Advocacy and Public Information 

 
The International Federation will ensure a steady flow of information continues between the field and 
headquarters, and with Movement partners and other major stakeholders, which will enable the Federation to 
keep all parties updated on programme developments. In close collaboration with PNRC/International 
Federation operations, the chapters will ensure that targeted beneficiaries are informed about the planned 
support interventions and are engaged in decision-making in this regard. 

 
 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGOs) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals:
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  
 
For further information specifically related to this operation please contact: 

• Philippine National Red Cross: Gwendolyn T. Pang, secretary-general;  
email: gwenpang@redcross.org.ph, pnrcnhq@redcross.org.ph;  
phone: +632 525 5654; fax: +632 527 0857 

• Federation country office, Philippines:  
o Sandro Kushashvili, head of operations 

email: alexander.kushashvili@ifrc.org; mobile: +6391 7806 8521 
o Selvaratnam Sinnadurai, head of country office,  

email: selvaratnam.sinnadurai@ifrc.org; phone: +63 527 0000, ext. 155,  
mobile: +6391 7880 6844 

• Federation Asia Pacific zone office, Kuala Lumpur: 
o Heikki Väätämöinen, operations coordinator,  

phone: +603 9207 5729, mobile: +6012 230 7895, email: heikki.vaatamoinen@ifrc.org 
o Jagan Chapagain, deputy head of zone office,  

phone: +603 9207 5700, mobile: +6012 215 3765, email: jagan.chapagain@ifrc.org 
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o Penny Elghady, resource mobilization and PMER coordinator,  
email: penny.elghady@ifrc.org; phone: +603 9207 5775, fax: +603 2161 0670 
Please send all pledges of funding to zonerm.asiapacific@ifrc.org 

o Jeremy Francis, regional logistics coordinator, 
email: jeremy.francis@ifrc.org; phone: +6012 298 9752, fax: +603 2168 8573 

o Lasse Norgaard, communications delegate,  
email: lasse.norgaard@ifrc.org; phone: +668 4752 6441 

 
<annexes below; click here to return to title page> 

 
 

  
 
 



 
Jean  Bautista  receiving  relief  items  on  20  November  from 
International  Federation’s  regional  disaster  response  team  (RDRT) 
member, Timothy Lam, from Hong Kong branch of Red Cross Society 
of China. 
 

Relief for typhoon‐affected families in Pampanga 

 
Mirafe  
The province of Pampanga  is a three‐hour drive north 
of Manila.  It was  affected most  severely  by  typhoon 
Ketsana,  impacting upon household  assets  as well  as 
the  province’s  two  main  industries  of  farming  and 
fishing.   
 
Among  the many  families  still  feeling  the  effects  of 
Ketsana some six weeks after the typhoon is the family 
of 33‐year‐old Mirafe Dipon, who lives in Bulac, a rural 
community situated on the Pasig‐Potrero river.   
 
Mirafe evacuated  to her mother’s house, which  is on 
higher  ground,  with  her  husband  and  four  young 
children before  the  typhoon hit. When  they  returned 
they found only the foundations still standing.  
 
Mirafe’s husband works as a  fisherman, but with  the 
fish  ponds  inundated  with  flood  waters,  there  has 
been  no work  available  for  casual workers  like  him.  
Instead,  he  spends  the  days making  repairs  to  their 
family home.  
 
Making ends meet  is a struggle,  in the  immediate aftermath of the typhoon, the family received food relief from PNRC 
and the local government, and now subsists on groceries purchased on credit from the local store. 
 
Jean 
Jean Bautista’s  family  is also  recovering  from  typhoon Ketsana.    Jean  lives near Mangayo, and survived  the  typhoon’s 
onslaught with her husband and 4 daughters aged between 9 months and 16 years.   
 
Jean describes the typhoon as “terrifying”, with waters reaching waist‐deep at its peak.   
 
Jean’s family spent a week cleaning out the house before they could move back in.  Even so, their vegetable garden was 
ruined and it will be at least a season before they yield a new crop. 
 

There  is  some good news, however:  Jean’s husband was 
unemployed before the typhoon and has since found work 
as a carpenter. 
 
PNRC Pampanga chapter’s staff and volunteers distributed 
much‐needed  relief  items  in  the  provincial  towns  and 
villages of Bulac, Mangayo and San Francisco on Friday, 20 
November.  The  non‐food  items  consisting  of  sleeping 
mats, blankets, mosquito nets and  jerry cans are helping 
provide  much‐needed  relief  to  400  families,  including 
those of Mirafe and  Jean, who have  lost  so much  in  the 
typhoons.  These non‐food items were funded by German 
Red Cross/Belgian Federal Government. 
 
A  further  distribution  of  hygiene  kits  will  be  conducted 
when these stocks are available. 

 

 
Mirafe  Dipon,  with  her  mother  and  youngest  daughter,  Shenley, 
receiving Red Cross relief items on 20 November:  Mirafe and her family 
evacuated  to her mother’s house on higher ground before Ketsana hit, 
and returned to find only the foundations still standing.  



Selected Parameters
Reporting Timeframe 2009/10-2009/10
Budget Timeframe 2009/10-2011/3
Appeal MDRPH005
Budget APPEAL

All figures are in Swiss Francs (CHF)Interim Report

MDRPH005 - Philippines - Typhoons

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 15,965,241 320,856 16,286,096

B. Opening Balance 250,000 0 250,000

Income
Cash contributions
American Red Cross 313,475 313,475
Australian Red Cross 1,717 1,717
British Red Cross 169,719 169,719
Canadian Red Cross 193,050 193,050
China RC, Hong Kong branch 1,984 1,984
Danish Red Cross 6,586 6,586
ECHO 606,980 606,980
Finnish Red Cross 49,236 49,236
Germany Red Cross 7,756 7,756
Irish Red Cross 7,591 7,591
Italian Govt Bilateral Emergency Fund 75,472 75,472
Japanese Red Cross 133,880 133,880
Korea Republic Red Cross 38,500 38,500
Luxembourg Red Cross 3,377 3,377
Netherlands Red Cross 8,264 8,264
New Zealand Red Cross (from New Zealand
Government) 152,020 152,020

Switzerland - Private Donors 2,090 2,090
VERF/WHO Voluntary Emergency Relief 2,400 2,400
C1. Cash contributions 1,774,099 1,774,099

Outstanding pledges (Revalued)
Canadian Red Cross (from Canadian Government) 188,482 188,482
ECHO 151,080 151,080
Iran Red Crescent 30,600 30,600
Monaco Red Cross 30,216 30,216
New Zealand Red Cross (from New Zealand
Government) 222,800 222,800

On Line donations 1,579 1,579
OPEC Fund For Int-l Development 255,912 255,912
Philippines - Private Donors 6,460 6,460
Sweden Red Cross (from Swedish Government) 292,419 292,419
C2. Outstanding pledges (Revalued) 1,179,547 1,179,547

Inkind Personnel
Australian Red Cross 3,813 3,813
C4. Inkind Personnel 3,813 3,813

Inkind Goods & Transport
American Red Cross 131,928 131,928
Australian Red Cross 30,940 30,940
British Red Cross 140,247 140,247
China RC, Hong Kong branch 30,521 30,521
Danish Red Cross 101,324 101,324
Finnish Red Cross 96,852 96,852
Germany Red Cross 145,893 145,893
Japanese Red Cross 89,865 89,865
Luxembourg Red Cross 64,422 64,422
Netherlands Red Cross 157,907 157,907
C3. Inkind Goods & Transport 989,899 989,899
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Selected Parameters
Reporting Timeframe 2009/10-2009/10
Budget Timeframe 2009/10-2011/3
Appeal MDRPH005
Budget APPEAL
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MDRPH005 - Philippines - Typhoons

International Federation of Red Cross and Red Crescent Societies

C. Total  Income  = SUM(C1..C5) 3,697,357 3,697,357

D. Total  Funding = B +C 3,947,357 0 3,947,357

Appeal Coverage 25% 0% 24%

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 250,000 0 250,000
C. Income 3,697,357 3,697,357
E. Expenditure -1,196,691 -66,019 -1,262,711
F. Closing Balance = (B + C + E) 2,750,666 -66,019 2,684,647

Other Income
Voluntary Income -250,000 -250,000
C5. Other Income -250,000 -250,000
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 15,965,241 320,856 16,286,096

Supplies
Shelter - Relief 8,000,000 8,000,000
Clothing & textiles 802,800 328,680 328,680 474,120
Water & Sanitation 1,034,000 1,034,000
Medical & First Aid 75,000 75,000
Teaching Materials 125,000 125,000
Utensils & Tools 1,454,050 310,808 310,808 1,143,242
Other Supplies & Services 850,450 223,580 223,580 626,870
Total Supplies 12,341,300 863,068 863,068 11,478,232

Land, vehicles & equipment
Vehicles 60,000 60,000
Computers & Telecom 30,000 1,090 1,090 28,910
Office/Household Furniture & Equipm. 333 333 -333
Total Land, vehicles & equipment 90,000 1,423 1,423 88,577

Transport & Storage
Storage 566 566 -566
Distribution & Monitoring 182,815 182,815 -182,815
Transport & Vehicle Costs 449,000 7,355 7,355 441,645
Total Transport & Storage 449,000 190,736 190,736 258,263

Personnel
International Staff 1,716,000 32,589 32,589 1,683,411
Regionally Deployed Staff 56,000 8,895 8,895 47,105
National Staff 125,200 125,200
National Society Staff 225,000 225,000
Consultants 55,000 41,728 41,728 13,272
Total Personnel 2,177,200 41,485 41,728 83,213 2,093,987

Workshops & Training
Workshops & Training 42,000 42,000
Total Workshops & Training 42,000 42,000

General Expenditure
Travel 17,500 18,701 18,701 -1,201
Information & Public Relation 30,000 506 506 29,494
Office Costs 30,500 1,019 1,019 29,481
Communications 50,000 600 600 49,400
Financial Charges 6,778 6,778 -6,778
Other General Expenses 59 59 -59
Total General Expenditure 128,000 27,664 27,664 100,336

Contributions & Transfers
Cash Transfers Others 20,000 20,000 -20,000
Total Contributions & Transfers 20,000 20,000 -20,000

Programme Support
Program Support 1,058,596 63,800 4,291 68,091 990,505
Total Programme Support 1,058,596 63,800 4,291 68,091 990,505

Services
Services & Recoveries 1,979 1,979 -1,979
Total Services 1,979 1,979 -1,979

Operational Provisions
Operational Provisions 6,537 6,537 -6,537
Total Operational Provisions 6,537 6,537 -6,537

TOTAL EXPENDITURE (D) 16,286,096 1,196,691 66,019 1,262,711 15,023,385
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Selected Parameters
Reporting Timeframe 2009/10-2009/10
Budget Timeframe 2009/10-2011/3
Appeal MDRPH005
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MDRPH005 - Philippines - Typhoons
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 15,965,241 320,856 16,286,096

VARIANCE (C - D) 14,768,549 254,836 15,023,385
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