VIET NAM:TYPHOONS

Revised Appeal no. MDRVN001
Xangsane: TC-2006-000144-VNM
Durian: TC-2006-000175-VNM
22 December 2006

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is the
world’s largest humanitarian organization its millions of volunteers are active in over 185 countries.

In Brief
THIS REVISED EMERGENCY APPEAL SEEKS CHF 4,210,045 (USD 3.49 MILLION OR EUR
2.64 MILLION) IN CASH OR SERVICES TO SUPPORT THE VIET NAM RED CROSS IN
ASSISTING 99,500 BENEFICIARIES FOR 12 MONTHS.
Appeal history:
• Preliminary emergency appeal for Typhoon Xangsane launched on 5 Oct 2006 to seek CHF 1.01 million
(USD 0.81 million or EUR 0.64 million) for 61,000 beneficiaries for 12 months.
• The appeal was revised on 13 October 2006 to CHF 1.67 million (USD 1.4 million or EUR 1.05 million) for
60,400 beneficiaries to reflect operational realities.
• The appeal was re-launched as Viet Nam Typhoons Emergency Appeal (MDRVN001) on 7 December 2006
to incorporate Typhoon Durian.
• Disaster Relief Emergency Fund (DREF) allocated: for Xangsane and Durian at CHF 100,000 each.
Unearmarked funds will be needed to repay DREF.
• Appeal revised on 7 December 2006 for CHF 2,977,458 (USD 2.47 million or EUR 1.87 million) in cash,
kind or services to support 98,000 beneficiaries for 12 months.
(click here for the attached revised appeal budget)
Viet Nam has experienced two destructive typhoons in the past two months creating damage across the south and
central areas of the country. Two major cities and 22 provinces have felt the force of typhoons Xangsane and
Durian. The Viet Nam Red Cross, supported by the Federation, has responded to the two disasters effectively. The
impact of the two typhoons has stretched local and national resources and as such the Viet Nam Red Cross has
requested the Federation to facilitate international assistance.
This appeal revision is undertaken based on recent assessments by the Viet Nam Red Cross and the national
disaster management working group for both typhoons Xangsane and Durian. In light of these assessments for
typhoon Durian and taking into consideration the commitments for typhoon Xangsane, activities under this appeal
have been revised and focused towards supporting the early recovery needs of those most affected by both
typhoons. As such, the number of beneficiaries to be supported will increase slightly from the initial estimate of
98,000, to 99,500.
For further information, please contact:
• Viet Nam Red Cross: Trinh Bang Hop (director of international relations and development department),
email: vnrchq@netnam.org.vn, phone: +84.4.822.4320; Phung Van Hoan, disaster management manager,
email: vnrcdp@fpt.vn; phone +84.904.117.981
• Federation country delegation in Viet Nam: Irja Sandberg (Federation representative), email:
irja.sandberg@ifrc.org, phone: +84.4.942.2980 (ext. 216), fax: +84.4.942.2987; or Dang Van Tao, disaster
management manager, email: tao.vandang@ifrc.org, phone +84.913.361.581
• Federation Southeast Asia regional delegation in Thailand: Bekele Geleta (head of regional delegation); email:
bekele.geleta@ifrc.org; phone: +66.2.661.8201; fax: +66.2.661.9322; or Michael Annear, head of regional
disaster management unit, email: michael.annear@ifrc.org; phone +66.817539598.
• Federation Secretariat in Geneva (Asia Pacific department): Gert Venghaus (regional officer); email:
gert.venghaus@ifrc.org; phone: +41.22.730.4258; fax: +41.22.733.0395; or Sabine Feuglet (senior assistant);
email: sabine.feuglet@ifrc.org; Phone: +41.22.730. 4349; Fax: +41.22.733.0395.

The Situation
Viet Nam has been severely affected by two typhoons over the past three months. The most recent and destructive,
Typhoon Durian, hit the country in early December moving parallel to the southern Vietnamese coast, making
landfall in the province of Vung Tau and the Mekong river delta on Tuesday 5 December 2006. The eye of the
typhoon crossed Phu Qui island in Binh Thuan province. High winds and heavy rains caused localized flooding and
landslides in the provinces, destroying homes, community infrastructure and disrupting communications and
electrical systems.
Typhoons occur regularly in the South China Sea between September and November and communities have
developed ways to rebound from their devastating effects. Some of these ‘coping mechanisms’ are risk mitigation
measures supported by the Viet Nam Red Cross (VNRC) such as the mangrove reforestation project. Although
common, the scale and frequency of this year’s storms impacted harder than expected and made it difficult for
communities to recover. According to the latest information, more than 2.5 million people have been affected with
over 154 people killed and 12 still missing. Hundreds of thousands of houses have been destroyed or damaged and
the impact on livelihoods is vast with approximately 15,894 hectares of agricultural land damaged and more than
506,000 livestock lost. The latest information on the impact of the two typhoons is detailed in the table below.

Xangsane
Human impact
Total population affected (million)
Number injured
Number of deaths
Number missing
Infrastructure impact
Number of houses damaged
Number of houses destroyed
Number of school rooms damaged
Volume of dykes (m3) damaged
Number of electricity poles damaged
Socioeconomic impact
Area of agricultural land farming (hectares)
Area of agricultural land aquaculture (hectares)
Number of floating ponds
Number of livestock (single animal)
Number of fisheries - boats large, off shore
Number of fisheries - boats small

Durian

Total

1.3
525
69
2

1.2
1,360
85
10

2.5
1,885
154
12

293,480
15,119
2,059
8,000
11,621

195,117
49,787
2,921
703
3,228

488,597
64,906
4,980
8,703
14,849

8,916
2,310

6,978
2
95

15,894
2,312
95
506,170
1,695
21,447

506,170
887
-

808
21,447

In the wake of the typhoons, prices of building materials increased by a further 50-100 percent. This, combined with
limited stocks, is hampering individual efforts to return to the way of life prior to the disaster.
In response to the disasters, the central government has been quick to support the affected populations. It released
VND 311 billion (CHF 24.5 million) to help recovery and rehabilitation; and 1,980 metric tonnes (MT) of rice and
construction materials. However, much of this support, especially for rebuilding, will only be available in 2007. The
Vietnamese government will further assess the food subsidy to affected people and reduce the tax burden on
businesses that were affected by the typhoon.
Unlike typhoon Xangsane the government will not officially request international assistance in response to Durian.
However it does welcome any humanitarian assistance. Its agency, the People Aid Coordination Committee, sent an
official request for emergency assistance from international organizations.

Additional support from local organizations is being provided through the National Fatherland Front (NFF), a
political coalition organization. It has appealed for contributions, released emergency food and other relief, and
provided cash to help the affected population. The NFF is also cognizant of the need to support recovery efforts. It
has pledged to provide assistance USD 620 (CHF 750) to families whose homes have collapsed; those whose
homes are partially damaged will receive between USD 200-350 (CHF 223- 425). In addition, other mass
organizations and government institutions are collecting
donations.
According to a Save the Children report on 13
December only 15 percent of children have gone back to
schools in Ben Tre province. Save the Children is
calling for textbooks and learning materials to help the
youngsters.
Oxford Committee for Famine Relief (OXFAM) has
initially released USD 102,980 (CHF 125,152) to
provide cash relief to families in Binh Dai district of
Ben Tre Province. OXFAM will provide cash to buy
food (not rice as the government is providing this),
clothes, kitchen materials, school education materials,
well-water testing and hygiene promotional activities.

Damage in the aftermath of Typhoon Durian

Although much assistance has been pledged, gaps in relief and early recovery have been identified. According to
the national disaster management partnership, there is an urgent need to rebuild 22,000 houses and repair another
130,000. There is also a need to provide various seeds in Ben Tre, Tra Vinh, Long An and Tien Giang provinces.
The affected fishing community also needs prompt support. Total needs are put at VND 1,000 billion (CHF 77.5
million). There is a gap of at least VND 800 billion (CHF 62 million).

Red Cross and Red Crescent action
In responding to the disasters the Viet Nam Red Cross has drawn on its national network of chapters, staff and
volunteers to support affected populations. A number of VNRC headquarters teams were deployed to central and
southern parts of the country to support the national society’s branch volunteers deliver humanitarian assistance.
VNRC staff and volunteers have also helped repair houses and clean-up areas to avoid an outbreak of disease.
To date, VNRC has provided the following emergency relief to people affected by typhoon Durian:
Rice (tonnes)
18

Noodles (boxes)
700

Household kits*
3,600

Cash assistance (USD)
31,500

*A household kit contains cooking and kitchen utensils, one mosquito net, two blankets, a 40-litre water plastic container
for water storage and a ten-litre water plastic container for water collection.

In addition to the items outlined above, plastic sheets have been provided in Vinh Long province for temporary
shelters, medicines and clothes in Can Gio district, Ho Chi Minh City. Vegetable oils and sugar have been provided
in Binh Thuan province.
In support of the VNRC/Federation response, the Hanoi office of the US Agency for International Development
(USAID) pledged USD 100,000 (CHF 119,494) to emergency relief for typhoon Durian. The Federation allocated
CHF 100,000 after each typhoon from its disaster relief emergency fund (DREF), enabling VNRC to initiate prompt
emergency relief.
The Needs
VNRC and the Federation took part in the national disaster management working Group (NNDMWG) joint needs
assessment. As such, VNRC (through chapters in the affected areas) has pinpointed its main objectives in response
to both typhoons. The operation supporting the 12 central provinces affected by typhoon Xangsane has thus far
been reported on in operations update 2, <click here>.

The assessments show the priority need is to support families to rebuild their homes and help them return to daily
life as quickly as possible. Relief and livelihoods support will help in this. Assessing the availability of food
supplies is also a priority as many crops have been affected by disease.
•

Provision of food to families affected by typhoon Xangsane: VNRC has agreed with the social welfare and
disaster management department to provide emergency food to the most vulnerable households whose houses
have collapsed or are damaged, and who have not received support from elsewhere. The need for food relief for
those families affected by typhoon Durian is being covered by the central and provincial government. However
there are potential risks for longer-term food insecurity as farmers rely on agricultural production only; there
has been a lack of food provision, even before the typhoon.

•

The ministry of health and others are supporting the health sector.

•

VNRC will integrate the psycho-social support programme (PSP) into its disaster management activities.
However, it has requested assistance in terms of methodology from the Federation. The professional psychosocial support systems will help prevent the emergence of stress-related disorders and significantly increase the
national society’s capacity to deal with emergencies that cause wide-spread trauma.

•

The priority need is to support the reconstruction and rebuilding of shelter. VNRC propose to support
construction of typhoon resistant houses with local reconstruction materials. In each case the local community
will be mobilized for labour and other types of assistance (in-kind and cash) to provide safe water collection /
storage and sanitation facilities. Tents or other shelters and temporary reparation have been provided by local
government and the military for families with collapsed houses.

•

Support is needed to provide livelihood options which will be based on detailed needs assessments at household
level, including various sectors from livestock to fishing activities. VNRC volunteers will be mobilized to guide
beneficiary families in undertaking this action.

Coordination
For both typhoons VNRC has coordinated with its government counterparts through the national society’s presence
in the central committee for flood and storm control (CCFSC), people’s aid coordinating committee. VNRC also
maintains good working relations with international organizations such as United Nations Development Programme
(UNDP), United Nations Children’s Fund (UNICEF), World Health Organization (WHO) and INGO-members of
NNDMWG. All VNRC response planning is done transparently in collaboration with the Federation’s Vietnam
delegation, based in Hanoi and the Southeast Asia regional team, based in Bangkok.
Maintaining a steady flow of timely and accurate information between the field and other major stakeholders is vital
for effectiveness as well as fundraising, advocacy and maintaining the profile of the emergency operation. Thus
communications between affected populations and the Red Cross, as well as with the media and donors, will be the
cornerstone of greater quality, accountability, and transparency. The information and advocacy activities will be
shared with in-country counterparts; they are aimed at improving VNRC communications capacities to support
effective operations. This is closely coordinated with the communications department of the Federation’s secretariat
in Geneva. A communications budget of CHF 13,060 is sought to fund these activities. The detailed plan of action
is currently being revised and will be forthcoming.

The proposed operation
This plan reflects the commitment of VNRC and the Federation to support 99,500 people across the 18 central and
southern provinces that were affected by typhoons Xangsane and Durian. It focuses on the provision of food to the
most affected requiring additional support beyond that provided by the government. Other relief needs include
water storage and hygiene items; livelihood support for socio-economic recovery; support for medium- to long-term
repair and/or rebuilding of homes; and water and sanitation facilities. Comprehensive evaluations such as a midterm review and a final evaluation are needed to ensure institutional learning. The operation includes the
establishment of branch response teams as well as an upgrade and review of the disaster management training of

trainers (ToT) module to incorporate first aid and psychological support activities. This will ensure knowledge is
preserved for future disaster response.
Food and Nutrition
Objective: Provision of food comprised of a 15 kg ration of rice person per month for 27,000 people for one month
in the worst affected areas by February 2007.
The number of beneficiaries for food decreased from 50,000 to 27,000 due to the initial bilateral funding support of
EUR 150,000 (CHF 240,900) from Spanish Agency for International Cooperation (AECI) to VNRC to procure 345
tonnes of rice and 140 tonnes has been covered by DREF.
Planned activities:
• Identify beneficiaries through criteria agreed upon between the national society and the local communities.
• Procure rice based on Federation logistics standards. All procurement will be done locally as sufficient
quantities of food are available in Hanoi and the Mekong region. No in-kind food donation is required.
• Organize transport to the distribution point.
• Organize the various distributions by the concerned local chapters.
• Record and distribute rice.
• Monitoring and evaluation.
Non-food items
Objective: Replenishment and distribution of 10,000 household kits distributed from emergency stocks. The basic
household kits are composed of: cooking and kitchen utensils, one mosquito net, two blankets, a 40-litre water
plastic container for storing water and a ten-litre water plastic container for collecting water.
According to VNRC analysis, some 13,150 families need to be provided with household kits. The Spanish AECI
have committed to supporting VNRC to procure 3,150 household kits to distribute within October.
Planned activities:
• Identify beneficiaries through criteria agreed between the national society and the local communities.
• Release household kits from the VNRC warehouse.
• Organize a transport and distribution system for basic household kits by each of the local chapters concerned.
• Record and distribute household kits.
• Procure items for basic household kits based on Federation logistics standards. All procurement will be done
locally as sufficient supplies are available. No in-kind donations are required. These kits are standard kits often
distributed by VNRC.
• Monitoring and evaluation.
Shelter
Objective: By September 2007, 2,000 families with no available means to rebuild their homes are living in
typhoon-resistant houses with appropriate water and sanitation facilities.
The increase from initial estimates presented in the re-launched appeal of 7 December is a result of the extensive
damage caused in southern Vietnam by typhoon Durian. This will be the primary assistance provided by VNRC in
response to typhoon Durian as a result of the existing gap in this regard.
Planned activities:
• In consultation with communities, identify beneficiaries with destroyed/damaged houses.
• Meet with communities to discuss house design, including water and sanitation facilities and construction
materials to be used.
• Identify qualified engineering services to support and work with beneficiaries on reconstruction activities.
Although communities will be fully involved in the design, selection of material, etc. and a clear communitybased approach is taken by VNRC, specific construction areas may require expert advice and support.
• Monitoring and evaluation

Livelihoods
Objective: By September 2007, 2,500 households in the typhoon affected areas, which lost homes and/or crops
have a viable and sustainable source of income.
A reduction in the initial indication for support to livelihood activities from 4,000 (re-launched appeal 7 December)
is based on assessments as well as taking account of assistance from the government and the NFF. Furthermore,
VNRC identified that assisting livelihood recovery will be best served through housing support so a firm ‘base’ is
established from which families can begin rebuilding their lives. Thus support to specific animal husbandry or
cultivation activities will be limited to 2,500 families.
Planned activities:
• Brief VNRC volunteers, staff and branches on beneficiary and village selection criteria.
• Identify villages for VNRC assistance.
• Commence beneficiary selection process.
• Notify publicly beneficiaries of availability of assistance.
• Support 2,000 households with re-establishing their source of livelihood by distributing seeds and agricultural
implements.
• Meet with affected communities to identify their interests, skills and available resources to determine further
possible livelihood assistance.
Institutional capacity building
Objective: Establishment of VNRC chapter/branch response teams covering needs assessment, monitoring,
reporting, first aid and PSP support from October 2006 to October 2007.
Planned activities:
• Brief and coach a response team (20) of VNRC volunteers, staff and branches on needs assessment, monitoring,
reporting, first aid and psychosocial support.
• Provide equipment to each response team.
• Organize workshops and training courses.
• Evaluate and document lessons and recommendations.
• Incorporate lessons learnt into VNRC policy and procedures.

Capacity of the National Society
The VNRC is established under Vietnamese law and mandated to act as the leading humanitarian organization
providing relief, health and welfare assistance to the most vulnerable sector of the society. The VNRC enjoys
nationwide recognition and respect, and is equipped with long experience of disaster management, e.g. lessons from
the Damrey operation that ended in September 2006. The main lessons from Damrey included better mobilization
of the national society’s members, volunteers and staff to provide better and timelier assistance.
The national society and its provincial chapters have extensive knowledge of relief and rehabilitation programmes
in the wake of natural disasters, which occur regularly in Viet Nam. VNRC is represented in all provinces and
major cities with a total of 64 chapters and 1,000 sub-chapters. Each chapter has eight to 20 professional staff. The
VNRC works in partnership with the government and non-government agencies. It is also in partnership with a
number of sister national societies such as Japanese, Spanish, Netherlands, and Norwegian Red Cross through
community-based disaster preparedness, disaster reduction projects or programmes.

Capacity of the Federation
The Federation is represented by a head of delegation in Hanoi with a team of committed local staff supporting the
VNRC in the monitoring and implementation of ongoing disaster preparedness and reduction projects, health
initiatives and organizational development of the national society. The delegation has been strengthened by the
deployment of a regional disaster management programme officer from the Southeast Asia regional delegation.
The regional delegation comprises a head, a programme coordinator and specialist delegates in disaster
management, health and care, water and sanitation, organizational development, planning, monitoring and
evaluation, and information, backed by a committed team of regional and local staff and the Asia Pacific and
relevant technical departments at the Federation secretariat in Geneva.

Monitoring and evaluation
The Federation’s country delegation will provide technical monitoring support and advice to the VNRC throughout
the operation. In case of any additional needs, support will be provided by the Southeast Asia regional delegation in
Bangkok, and in addition the Federation’s disaster management units in Kuala Lumpur and Geneva. The VNRC
will deploy field-based staff to oversee day-to-day activities. Support will also be provided locally. The preparation
and provision of regular operational updates, a mid-term review and a final evaluation will be completed according
to Federation reporting standards. The Federation’s country and regional delegation will also assist VNRC in its
monitoring and evaluation role, as necessary.
Revised Budget summary
See Annex 1 for details.

Susan Johnson
Director
National Society and Field Support Division

Markku Niskala
Secretary General

Revised Budget below; click here to return to the title page and contact information.

The International Federation undertakes activities that are aligned with its Global Agenda, which sets out four
broad goals to meet the Federation's mission to "improve the lives of vulnerable people by mobilizing the power of
humanity".
Global Agenda Goals:
• Reduce the numbers of deaths, injuries and impact from disasters.
• Reduce the number of deaths, illnesses and impact from diseases and public health emergencies.
• Increase local community, civil society and Red Cross Red Crescent capacity to address the most urgent
situations of vulnerability.
• Reduce intolerance, discrimination and social exclusion and promote respect for diversity and human dignity.
All International Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross
and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and is committed
to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to
the most vulnerable.
For longer-term programmes in this or other countries or regions, please refer to the Federation’s Annual
Appeal. For support to or for further information concerning Federation programmes or operations in this or
other countries, or for national society profiles, please also access the Federation’s website at http://www.ifrc.org

REVISED BUDGET SUMMARY

Annex 1

Vietnam - Typhoons

MDRVN001
ORIGINAL
REVISED
VALUE IN CHF VALUE IN CHF

VARIANCE
VALUE IN CHF

RELIEF NEEDS
Construction Materials
Food
Utensils & Tools
Other Supplies & Services (livelihoods options)

Total Relief Needs

1,215,000
143,423
275,000
648,000

2,400,000
143,423
275,000
405,000

-1,185,000
0
0
243,000

2,281,423

3,223,423

-942,000

75,000
45,000

130,697
98,023

-55,697
-53,023

30,000
10,000
45,000

55,000
14,889
50,000

-25,000
-4,889
-5,000

85,000

98,000

-13,000

36,000
18,500
30,000
12,000
35,000
36,000
45,000

45,500
22,300
54,500
13,060
46,000
40,000
45,000

-9,500
-3,800
-24,500
-1,060
-11,000
-4,000
0

193,535

273,653

-80,118

696,035

986,622

-290,587

2,977,458

4,210,045

-1,232,587

TRANSPORT, STORAGE & VEHICLES
Distribution & Monitoring
Transport & Vehicles Costs

PERSONNEL
International Staff
National Staff
National Society Staff

WORKSHOPS & TRAINING
Workshops & Training

GENERAL EXPENSES
Travel
Information & Public Relations
Office running costs
Communication Costs
Professional Fees
Financial Charges
Other General Expenses

PROGRAMME SUPPORT
Programme Support - PSR

Total Operational Needs

Total Appeal Budget (Cash & Kind)
Less Available Resources

Net Request

927,890

2,977,458

3,282,155

-1,232,587

