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Period covered by this update: 1 April - 30 June 2010 
Appeal target (current): CHF 167,102,368 
Appeal coverage: With contributions received to date, in cash and kind, the appeal is currently approximately 
93 per cent covered. <click here for interim financial report or here for contact details>  
 
Appeal history: 
• A revised emergency appeal was 

launched on 20 November 2008 for 
167.1 million (USD 137.7 million or EUR 
110 million) to assist 200,000 families (up 
to 1,000,000 people) for 31 months.  

• An emergency appeal was launched on 
30 May 2008 for CHF 96.7 million (USD 
92.7 million or EUR 59.5 million) in 
response to the huge humanitarian 
needs and in recognition of the unique 
position of the Red Cross Society of 
China (RCSC) supported by Red Cross 
Red Crescent partners to deliver high 
quality disaster response and recovery 
programmes.   

• A preliminary emergency appeal of CHF 
20.1 million (USD 19.3 million and EUR 
12.4 million) was issued on 15 May 2008 
to support the RCSC to assist around 
100,000 people affected by the 
earthquake for 12 months.  

• CHF 250,000 (USD 240,223 or EUR 
155,160) was allocated from the 
International Federation’s Disaster Relief 
Emergency Fund (DREF) on 12 May 
2008, to support the RCSC to 
immediately start assessments of the 
affected areas and distribute relief items.  
 

Summary:  
A full operation review took place in May 2010 and covers the entire duration of the operation until 1 April 2010, 
including relief and recovery activities. The review report will be shared with all the partners as soon as it is 
finalized. 
 
A total of five community-based health and first aid (CBHFA) manuals1  from Geneva were translated and 
localized, and 1,000 sets of these manuals were printed and distributed to National Society branches and other 
organization partners working in the provinces.  

Two years after the earthquake, focus has transitioned from home 
construction to sustainable and improved living standards, which 
includes a sewing training course under the livelihoods 
programme. The beneficiary pictured and her family were 
relocated from Guangji township to Hanwang township after the 
earthquake. Her family consists of five members with a six-year 
old child and two elderly parents who need a lot of care. At 
present, only her husband is regularly employed with monthly 
salary of approximately CNY 1,550, out of which CNY 463 must 
be paid to a bank for their house loan. After training she hopes to 
start regular employment at sewing factory to earn extra income 
for her household. Photo: RCSC/ IFRC 

                                                 
1 Facilitator Guide (two volumes), implementation guide, community tools and volunteer manual 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=18190&record=1&last=9
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The psychosocial support (PSP) programme agreement was signed between IFRC and RCSC in April 2010. 
The plan of action, budget and logical framework have been finalized. The IASC mental health reference books 
have been printed and distributed all the UN agencies, Red Cross partners and other international non-
governmental organizations working in the mental health field. 
 
Due to minor changes to the original pipeline design, pipeline construction for the water supply system started 
in May with main feeder pipes installed to a total length of 8,018 metres, about 16 per cent of the total. A 
geotechnical survey was conducted at the water treatment plant site and the findings were used in the design 
process. Meanwhile, funds for the cancelled bio-gas household latrine project will re-directed to a new water 
sanitation project in Qingping township, Mianzhu county.    
 
Since the business and vocational training started on 23 March, a total of 1,490 people from 17 townships of 
the 20 have started lessons on 12 different training courses. The training plan for disabled beneficiaries has 
been developed and approved by the livelihood programme’s working group in May. Up to 40 disabled 
beneficiaries have received training by the end of June. IFRC, in conjunction with the Mianzhu Labour Bureau, 
is developing a detailed beneficiary database for reporting and analytical purposes 
 
In April, the financial institutions assessment by PlaNet Finance was finalized. Deyang and Mianzhu Red Cross 
branches and Mianzhu Labour Bureau have selected and approved cooperating with the Postal and Savings 
Bank of China (PSBC) as technical micro credit service provider.  
 
In April and May, a workshop on programme planning and vulnerability and capacity assessment analysis was 
held in Shaanxi and Gansu.  
 
Discussions continue on the six disaster preparedness centres planned in Sichuan, Gansu and Shaanxi. In 
June, the IFRC, represented by regional disaster management delegate, WatSan delegate from Chengdu field 
office and WatSan delegate from Asia Pacific Zone, conducted an assessment for emergency response teams’ 
existing capacities in three targeted provinces (Yunnan, Hunan and Hubei). Key follow up actions such as 
equipment modification, training and resource development are planned and a follow up review is scheduled for 
December 2010. 
 
Many partner national societies have made contributions to the appeal: American Red Cross/American 
government, Australian Red Cross/Australian government, Belgian Red Cross/Belgian government, British Red 
Cross, Bulgarian Red Cross, Canadian Red Cross/Canadian government, Cook Islands Red Cross, Croatian 
Red Cross, Czech Red Cross, Danish Red Cross/Danish government, Estonian Red Cross, Finnish Red 
Cross/Finnish government, French Red Cross, German Red Cross, Icelandic Red Cross/ Icelandic 
government, Indian Red Cross, Iranian Red Crescent, Irish Red Cross/ Irish government, Italian Red Cross, 
Japanese Red Cross/Japanese government, Lithuanian Red Cross, Malaysian Red Crescent, Mauritius Red 
Cross, Monaco Red Cross, Netherlands Red Cross/Netherlands government, New Zealand Red Cross/New 
Zealand government, Norwegian Red Cross/Norwegian government, Qatar Red Crescent, Romanian Red 
Cross, Singapore Red Cross, Spanish Red Cross, Sri Lanka Red Cross, Swedish Red Cross/ Swedish 
government, Turkish Red Crescent and United Arab Emirates Red Crescent Society, as well as contributions 
from American, Greek, Italian, Luxembourg, Slovenian and South Africa governments, OPEC Fund for 
International Development, the Stavros Niarchos Foundation and many corporate partners. 
 
The Red Cross Society of China has also received many bilateral contributions of funding, including the 
following: Canadian Red Cross, Cambodian Red Cross, French Red Cross, German Red Cross, Japanese 
Red Cross, Republic of Korea Red Cross, Norwegian Red Cross, Pakistan Red Crescent, Singapore Red 
Cross, Spanish Red Cross, Swiss Red Cross, Thai Red Cross, Turkish Red Crescent and Viet Nam Red 
Cross. These contributions have been added to the various substantial resources raised domestically by the 
Red Cross Society of China in its national fundraising appeal.  
 
IFRC, on behalf of the Red Cross Society of China, would like to thank all partners for their generous response 
to this appeal. 

 

Background 
An 8.0 magnitude earthquake devastated Wenchuan county and the surrounding areas of Sichuan, Gansu 
and Shaanxi provinces in western China on 12 May 2008. The official death toll stands at over 87,4492, 
                                                 
2 No official statement by the government has been issued on the status of the 18,500 missing people. However, some media reports 
quote a death toll of more than 80,000 people. According to Xinhua news, 86,663 deaths alone were from Sichuan province. 
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second only to the Tangshan earthquake in 1976 which killed 240,000 people. The devastating earthquake 
injured 375,000 people and caused the initial displacement of up to 15 million people. Up to five million 
houses were destroyed and the homeless and displaced were moved into temporary shelters. The region 
continues to experience aftershocks till this day. 
 

Progress towards objectives 
 
IFRC’s original plan, its objectives, sub-objectives, and activities were based on certain assumptions 
that were relevant at the time of the last revision in November 2008. The circumstances that led to the 
current situation in the shelter support programme were not anticipated. Thus, the overall structure 
of the shelter programme has changed greatly. The new objectives for shelter reconstruction and the 
other integrated community-based programmes are in the final stages of completion and will be 
officially revised in a revised appeal in the coming weeks. 

 
Shelter support programme 

 
The cash grant distribution and monitoring was completed in February and April 2010 respectively. The full 
operation review, including the shelter programme, took place in May 2010 and covers the entire duration of 
the operation until 1 April 2010, including relief and recovery activities. The report will be shared with all the 
partners as soon as it is finalized.  
 
Out of CNY 410 million (CHF 65.33 million) allocated to shelter reconstruction in accordance with IFRC’s 
implementation plan, CNY 363.6 million (CHF 57.94 million) was spent on cash grant distributions. Currently, 
the remaining funds, a result of fluctuations on foreign exchange rates, from the shelter support programme 
stands at approximately CNY 46.3 million (CHF 7.37 million). Proposals on how to use these remaining 
funds were discussed with RCSC and local partners after the preliminary discussion in the partnership 
meeting in March 2010, and the funds will be re-allocated pending agreement from donors and the IFRC. 
IFRC will be conducting assessments based on RCSC’s proposals. A revised appeal is expected to released 
soon, in which the plan for the balance will be presented. 
 
Health and psychosocial support (PSP) 
 
I. Health and care  
Objective 1 (Recovery Phase: 7 to 31 months): To reduce the vulnerability of the earthquake-affected 
population to public health risks through a community-based health (CBH) approach. 
Expected results  
• There is significantly increased knowledge how to prevent and manage public health risks among 

earthquake affected communities. 
• The knowledge and capacity of RCSC board members, staff and volunteers to coordinate, manage and 

implement programmes is significantly strengthened. 

II. Psychosocial support 
Objective 1 (Recovery Phase: 7 to 31 months): Improve the psychological resilience of the earthquake 

affected population.  
Expected Result 
• Earthquake-affected people are able to manage stress and overcome crisis in their communities, 

individually, and among their families. 
 
Progress:  

Community-based health and first aid (CBHFA) 
A two-day plenary meeting was held in Chengdu in end of April for all four provincial branches (Sichuan, 
Gansu, Shaanxi and Yunnan branches) where the training centre and National Society’s headquarters 
presented their plans. This meeting provided an opportunity for all the partners to learn from each other and 
have technical clarification about the implementation plans from IFRC. Budgets were discussed in detail. 
Suggested handouts, monitoring tools and information, education and communication materials were 
reviewed as well. The work plan, logical framework, detailed budget and specific issues about capacity 
building and volunteer management were discussed in-depth at this meeting to ensure that all partners were 
aware of the impact of the programme.  
 



 4

A CBHFA programme management team will be formed comprising of RCSC national headquarters, RCSC 
national training centre, IFRC Sichuan and master trainers. This team will be responsible for the provision of 
support and guidance to implementing branches in technical and programme management matters. This 
team will also actively participate in programme implementation from the beginning to develop the CBHFA 
programme as part of a future core programme for the National Society. All the experience and resources 
built will help to ensure that the programme will be sustainable. The CBHFA team will be deployed to 
Sichuan, Gansu, Shaanxi and Yunnan branches, the four programme provinces, to conduct progressive 
monitoring and evaluation of the programme. 
 
A baseline assessment will be carried out at the focus area to ensure that the needs and priorities of the 
communities will be addressed by the programme. This will include basic information about the work of the 
Red Cross Red Crescent Movement and its Fundamental Principles. 
 
An assessment on staff capabilities, volunteer 
management and programme implementation will be 
conducted in the four programme provinces in July. 
This will enable the CBHFA team to assess the level 
of support, guidance and assistance that will be 
needed by the branches. For this assessment, a 
standard questionnaire was developed. This 
questionnaire is designed to be objective and 
technical, allowing the collection of vital information 
from the branches to ensure long term development 
rather than limited to the project’s duration.  
 
A total of five CBHFA manuals3  from Geneva were 
translated and localized from April 2009, and 1,000 
sets of these manuals were printed and distributed to 
all partners involved in the programme or are working with the National Society on implementation, including 
the communities and RCSC branches. Besides applying the manuals in this programme, the manuals will be 
adopted across all RCSC branches nationwide.  
 
Psychosocial support programme (PSP) 
The programme agreement was signed between IFRC and RCSC in April 2010. The plan of action, budget 
and logical framework has been finalized. The IFRC’s psychosocial programme aims to build 2 PSP 
emergency response teams, beginning with core teams in Sichuan (10 members) and in Yunnan (30 
members) to provide psychosocial training to volunteers, who in turn will train local communities. In Sichuan, 
it is expected that the ten team members will train 50 volunteers, who will in turn train 100 teachers and 
reach 17,500 students in ten schools. In Yunnan, the training targets one senior home, one urban 
community, one ethnic minority village and the government earthquake rescue teams. A total of 100 
volunteers is estimated to reach 10,700 adults and 30,000 children in Yunnan alone. 
 
The Yunnan branch will be the driving force in implementation due to its past experience and capacity in 
implementing psychosocial programmes in Yunnan. Sichuan branch will take the opportunity to develop the 
capacity of the branch in the psychosocial programme. 
 
The PSP tool kit developed by the RCSC’s Sunshine In Your Heart (SiYH), supported by IFRC, plays 
another key role in facilitating the programme. The toolkit includes three major parts:  
• Psychological first aid in emergency and disaster settings,  
• disaster mental health; and  
• psychosocial support for children and teenagers 
 
The toolkit also has four reference books, including the Inter Agency Standing Committee (IASC) guidebook 
for mental health and PSP as well as three community-based guidebooks. After a series of piloting activities 
in 2009 and four reviews, the PSP toolkit is finalized and will be launched in July 2010 together with a 
national sensitization workshop. The tool kit will not only contribute to the PSP implementation in Yunnan 
and Sichuan but will be introduced as a core component of the whole RCSC system. This will allow PSP to 
be integrated into future national development plans. 
 

                                                 
3 Facilitator Guide (two volumes),  Implementation Guide, Community Tools and volunteer Manual 

 
The five CBHFA manuals printed in Chinese.  Photo: IFRC 
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 The programme aims to develop RCSC volunteers to be 
able to form emergency response teams and respond 
effectively to disasters. The tool kit aims to be supportive 
materials for such interventions, assisting the user to 
begin with community-based PSP at emergency stages 
and progressively developing into a recovery phase 
programme with the community. Usage of the materials 
are localized and adopted to various  
levels of community. The strategy is to allow intervention 
using various methods and according to the needs of the 
affected communities. 
 
The IASC mental health reference books were printed 
and distributed all the UN agencies, Red Cross partners 
and other international non-governmental organizations 
working in the mental health field. An initial 40 copies of 
the IASC guidebook was shared with Save the Children 
as the team would like to use it for their programme in 
Qinghai province.  
 
On 11 April, IFRC and RCSC representatives were invited 
by Save the Children’s Sichuan office to conduct a one-
day training on psychological first aid for kindergarten 
teachers in their community-based disaster preparedness 
(CBDP) projects in Sichuan, where 27 kindergarten 
teachers from Pingwu county of Sichuan participated. The 
training was attended by the community-based disaster 
preparedness (CBDP) manager of Save the Children, and 
the project staff of a CBDP project supported by 
Australian Red Cross.  The training was organized jointly 
by Save the Children and IFRC. Trainers from IFRC and 
RCSC conducted the training. 
 
The purpose of this training is to introduce the basic 
knowledge of psychological first aid, supportive 
communication, and active listening which are the 
cornerstone of providing practical psychosocial support. 
During the training, the basic knowledge of Red Cross 
and its function in disasters, focusing on RCSC’s role in 
the Sichuan earthquake was introduced. Core elements 
of psychological first aid were introduced, such as the 
concept and importance of psychological first aid, 
common reactions of adults and children in disasters, 
active listening, and supportive communication. Role 

plays was introduced as an intervention tool that can be used. Practical sessions provided opportunities for 
the teachers to practise the skills they learnt. From the pre- and post-training tests, data analysis showed 
that the majority of teachers had understood the basic knowledge and skills of psychological first aid. All the 
participants and Save the Children are very interested to have follow-up training to strengthen their 
understanding and skills. All successful participants were awarded certificates of participation.  
 
Water, sanitation and hygiene promotion 
 

Water and sanitation, and hygiene promotion 
Objective 1 (Recovery Phase: 7 to 31 months): To reduce vulnerability of earthquake-affected 
populations from water-borne diseases by improving access to safe water and sanitation facilities and 
empowering community based organizations on water governance. 
Expected results  
• Communities have improved access to water and sanitation facilities according to minimum Sphere 

standards in three townships of Mianzhu County. 
• Communities and RCSC have skills and knowledge to identify problems and solutions involving water, 

sanitation and hygiene practice issues through participatory hygiene and sanitation transformation 
(PHAST). 

 
Above: a couple of the tools included in the PSP toolkit, 
relax picture, finger paper toy, emotion card for happiness 
Below: the three books of the toolkit 
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Progress:  
 Part of the water and sanitation programme is a gravity-
fed water supply system which is to serve eight villages 
(11,000 people) in Hanwang township of Mianzhu 
county. The objective of the water project is to reduce the 
vulnerability of earthquake-affected populations of eight 
target villages from water-borne diseases by improving 
the availability and accessibility to safe drinking water 
and empowering community members on water 
governance and improved hygiene behaviour. IFRC is 
funding 53 per cent of the water project and providing 
both technical and management support. 
 
The centralized gravity-fed water supply system consists 
of a water intake, water treatment plant, and water pipe 
network. Though the selection of the engineering design 
company took place without participation from the IFRC 
and RCSC, the technical design and related budget are claimed by the Water Bureau to have followed 
Chinese government regulations and standards. Specific inquiries by IFRC on the design plan have also 
been adequately clarified by the Water Bureau.  
 
Subsequent to the signing of the project agreement, the location of the water intake and the water treatment 
plant were found to be unsuitable for technical reasons. The new water intake site is more stable with less 
likelihood of landslides and easier installation.  The new water treatment site meets the distance requirement 
from the fireworks factory.  A geotechnical survey was conducted at the water treatment plant site and the 
findings were used in the design process. Some minor modifications have also been made to the main water 
pipeline. Currently new designs by the engineering design company have been submitted to the Water 
Bureau for evaluation and approval.  Once the approval process is completed, the first payment instalment 
can take place. 
 
Due to minor changes to the original pipeline design, pipeline construction for the water supply system 
started in May with main pipes installed to a total length of 8,018 metres, about 16 per cent of the total.  The 
IFRC water and sanitation delegate supported and guided the project implementation process by conducting 
on-site monitoring  in coordination with the Water Bureau and local Red Cross branches.  
 
To facilitate and improve the communication and coordination between the various parties of RCSC 
branches, IFRC, Water Bureau, Water Supply & Sewerage Co., the engineering design company, the 
supervision company and the construction company, the first of scheduled weekly technical working group 
meetings was held at end of June.  It was well attended by all concerned parties. 

 
As a part of capacity building for the RCSC, the project also 
supports one staff in the position of water and sanitation 
programme assistant with the Mianzhu branch of the RCSC. The 
assistant was recruited in April and provided with necessary 
office equipments, and is responsible for site visits and preparing 
follow-up field monitoring reports. Furthermore, the Federation 
water and sanitation team has been guiding the local branches in 
the preparation of monthly narrative and financial reports.  This 
effort not only facilitates the water project but also for scaling up 
their capacity on accountability and readiness for any other 
international cooperation. 
 
 The funds for the cancelled bio-gas household latrine project will 
be re-directed to a new water sanitation project in Qingping 
township, Mianzhu county. Furthermore, new community-based 
projects with a large water and sanitation component will be 
developed with possible funding support from funds remaining 
from the shelter intervention. More information in regards to this 
reallocation and planning will be finalized and shared in the 
coming revised appeal. 
 
 Besides hardware, hygiene promotion will also be integrated to 

 
Geotechnical survey at new water treatment plant site. 
Photo: RCSC 

 
IFRC funds 53 per cent of the water project 
and providing both technical and 
management support. Photo: IFRC 
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the programme, using a modified form of participatory hygiene and sanitation transformation (PHAST) as the 
implementing tool, which RCSC has had past experience in implementing. With consultation with the local 
Health Bureau, hygiene promotion activities will be carried out. Hygiene promotion information, education 
and communication materials will be sourced from other RCSC branches.  Additionally, hygiene promotion 
activities will be discussed in consultation and coordination with Hanwang township government and the 
respective village leaders. 
 
IFRC is supporting the development of RCSC water and sanitation emergency response teams which is a 
cross-cutting effort with disaster management to strengthen the disaster response capacities of RCSC. The 
water and sanitation delegate assisted in the review of the emergency response team deployments and 
continues to provide technical support to RCSC to establish their ERT capacity in the three centralized 
locations of Hunan, Yunnan and Hubei.  The follow-up two-year planning review at the end of June was 
attended by the water and sanitation team at the two branches of Hunan and Yunnan.  Along with the Asia 
Pacific zone water and sanitation delegate and East Asia regional disaster management delegate, support to 
the branches was identified and plan of actions developed. Key elements of the plans include undertaking 
equipment modifications and repairs, developing hygiene promotion in emergencies materials and boosting 
capacity, review of warehousing, and conducting trainings in each targeted branch in November/December.  
A follow up review has been scheduled for December 2010. 
 
Livelihoods 
 
Livelihoods 
Objective 1: (Early Recovery Phase 6 to 12 months): To provide vulnerable families with enough 
income/resources to survive winter and start reconstructing their houses. 
Expected results 
• Up to 15,000 vulnerable families receive support to generate their income or resources. 
• The vulnerable families start livelihoods activity and reconstruction of their houses by the spring of 

2009. 
(Reconstruction and Longer-Term Recovery Phase: 13 to 31 months):  
Objective 2: Vulnerable families have means (both skills and resources), to rehabilitate their livelihoods. 
Objective 3: Vulnerable families have sustainable livelihoods and develop their livelihoods strategy. 
Expected results 
• The livelihoods needs and appropriate livelihoods interventions are developed by April 2009. 
• Up to 4,000 vulnerable people receive appropriate training to have a stable income source. 
• The necessary livelihoods assets are replaced or rehabilitated. 
• The vulnerable families will have at least one stable income source. 
• The people develop sustainable livelihoods. 

 
Progress:  
The livelihood programme aims to contribute to the recovery of the people affected by the earthquake in 
Mianzhu county and was developed based on needs of the affected people, taking into consideration the 
livelihoods priorities of the Mianzhu government. In May 2010, the training component was included as an 
integral part of the Farmer’s Training Plan of the Mianzhu county government. Support will be targeted to 
farmers who no longer have access to farmlands and need a new livelihood as the first priority group and 
disabled people as the second priority group.  In order to enable affected people to restart or start their 
livelihoods activities, the programme will provide financial support through microcredit together with 
vocational and/or business training to the target groups.   
 
The key partners for the vocational training and business training are the Mianzhu Labour Bureau and 
International Labour Organization (ILO); both have extensive experience in this field.  A partnership with 
PlaNet Finance, an experienced microfinance specialized international non-governmental organization which 
assessed finance and microfinance institutions that could serve as Red Cross partners, helped IFRC and 
RCSC to better understand the challenges and opportunities for the microfinance segment of the livelihoods 
programme. 
 
Vocational/business training 
Based on the needs and different targeting groups, the training can be divided into three types:  
a) Centre-based vocational training: The project will support two types of demand-driven skills training. 

The first type of training is made up of courses falling under the National Labour Skill Training 
Certificate. Trainees will receive certificates upon passing an examination, but those who fail may take 
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the course again.  
b) Community-based training (CBT): Community-based training caters mainly to those who do not qualify 

for the government certified training course and those with difficulties accessing the training centres. 
These include those who have low or no formal education and the disabled who are restricted in their 
mobility. The idea of CBT is to bring skills training to villages where the target groups live and work. This 
type of training anticipates pier-to-pier approach and in most of the cases the training is delivered by 
local resource persons such as households and individuals engaged in successful farming or other 
income generation activity. CBT working groups are established in each targeted township and 
comprise of 5-7 most proactive community members. 

c) Start Your Business (SYB): This training provides aspiring entrepreneurs training to start their own 
businesses. After training and following a careful needs assessment, interested and successful trainees 
with solid business plans may be eligible for subsidized, low-interest microfinance support in a form of 
microcredit. 

 
Since 23 March when the training began, 
1,490 people from 17 townships of the 20 
have started lessons on 12 different 
training courses such as pig breeding, 
cooking, farmer’s restaurant operation and 
management, kiwi fruit cultivating and basic 
computer training. The training plan for 
disabled beneficiaries has been developed 
and approved by the livelihood 
programme’s working group in May. A total 
of 40 disabled beneficiaries have received 
training by the end of June.  
 
IFRC, in conjunction with the Mianzhu 
Labour Bureau, is developing a detailed 
beneficiary database for reporting and 
analytical purposes. The database contains 
detailed information about each 
beneficiary, his/her personal information, 
dates, type and duration of the training, 
certificate award, follow-up service etc. 
Benefit from the database is analysis made 
on the current data, monitoring the training 
process and guiding the next steps.   
 
The livelihood programme’s working group meeting is held on monthly basis. This has proved to be an 
efficient management platform. Each time, the labour bureau and training institution will update the latest 
training status to other partners. Major questions and issues will be raised and discussed with solutions or 
side meeting scheduled. Taking advantage of related parties’ gathering, some mini-trainings have been 
combined to it. An example of this is the working group meeting for June,where the IFRC finance delegate 
conducted a quick refresher training on IFRC financial reporting requirements with participants of the 
meeting, especially for Deyang and Mianzhu branches who need to prepare the necessary financial reports. 
 
Microfinance 
In April, the financial institutions assessment by PlaNet Finance was finalized. Three options of the 
microfinance component’s implementation were elaborated with possible risks and advantages for each 
option defined. These findings were presented to RCSC for their decision. Deyang and Mianzhu Red Cross 
branches and Mianzhu Labour Bureau have selected and approved the cooperation with the Postal and 
Savings Bank of China (PSBC) as a technical micro credit service provider. PSBC is currently providing 
micro finance services and has the geographical coverage to reach those to be assisted by this intervention.   
 
The microfinance programme will be implemented using a microfinance delivery mechanism, with operating 
cost and expenditures covered by the programme. Implementation will be done in a phased manner to 
ensure the needs of the targeted groups are met to a maximum extent and that necessary institutional 
capacities are built and incorporated into the RCSC to administer the microfinance component, once  IFRC 
exits. 
 

Disabled beneficiaries receiving computer literacy training class in 
Hanwang township. The duration of the training is 30 days. The 
livelihoods programme covers transportation, accommodation and 
meals for disabled participants. Becoming computer literate allows 
most of beneficiaries to be employed as book-keepers or stock-
keepers. Photo: RCSC 
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IFRC/RCSC will be the risk owners regarding loans to beneficiaries considered to be higher risk  including 
financial liability  to reimburse potential non-repayment losses to incurred by PSBC . The PSBC has agreed 
to manage this programme over the next five years, ensuring  beneficiaries have reliable access to 
microfinance services initiated by this intervention.  
 
Programme funds will be used as seeds money, direct interest rate subsidy and cover basic operational 
costs of the RCSC. Programme budget will be used for individual or group loans with a CNY 20,000 (CHF 
3,048) ceiling for individual loans and CNY 50,000 (CHF 7,620) for a group. Terms of the loan will be 1-12 
months depending on the purpose the loan. For longer term credits,borrowers that return the loan ahead of 
time will be eligible for reductions in accrued interest, encouraging good repayment rates. . 
 
Programme stakeholders and PSBC continued intense negotiations on terms and conditions of the 
prospective cooperation in the field of microcredit. The programme is now developing a microfinance plan of 
action and exit strategy to ensure that RCSC’s capacity is built and management mechanisms are in place to 
manage this element once IFRC pulls out.  

 
RCSC capacity building 
The livelihood programme’s training technical partner, the ILO, organized a workshop on community-based 
training (CBT) on 8 – 9 June. A total of 17 participants representing RCSC, Mianzhu Labour Bureau and its 
training institutions, Disabled Person’s Federation, township governances and successful farmers were 
trained on CBT concepts, participatory approaches and organizational aspects. This training was delivered 
by leading ILO specialists from the ILO’s regional office in Beijing. 
 
A specialized training on how to organize and deliver training for handicapped beneficiaries was also 
delivered by the ILO professional staff from Beijing on 17-18 June. A total of 16 representatives from the 
training institutions and schools, RCSC, programme staff of the Mianzhu Labour Bureau, Disabled Person’s 
Federation and township governances were trained on how to organize various trainings with special needs 
of handicapped beneficiaries to be met. Participants were also familiarized with methodology of the training 
delivery for handicapped beneficiaries. 
 
Job descriptions for a financial controller/microfinance coordinator (Deyang branch of the RCSC) and 
microfinance coordinator (Mianzhu branch of the RCSC) were drafted and shared with RCSC for their 
comments/inputs. Salary and basic administrative costs associated with those two posts will be budgeted by 
the microfinance component and will cover the entire period of the programme (five years). 
 
Challenges:  
The pace of the training is slower than agreed. Responding to group concerns, the training component has 
been accelerated. .Mianzhu Labour Bureau has met with  vocational professional schools present in the 
Mianzhu and Deyang area. A selection and  process was organized in June to engage additional training 
schools which have the required capacity and can guarantee training quality.  
 
Mianzhu Labour Bureau has informed that they will not be able to complete training for 6,000 beneficiaries 
until the end of 2010. Labour Bureau has requested extension of the training component till mid of 2011 to 
ensure both quantity and quality of the training process.  
 
Disaster management 
 
Disaster management 
Objective 1 (Recovery Phase: 7 to 31 months): To reduce the vulnerability of the population in Sichuan 
Province in areas where village home reconstruction is taking place by improving community capacity to 
plan and implement appropriate risk reduction initiatives addressing their local hazards.   
Expected results 
• The affected Red Cross branches develop their capacities in community-based disaster 

management in future.  
• The affected communities learn how to respond during earthquakes and other disasters. 
Objective 2 (Recovery Phase: 7 to 31 months): To reduce vulnerability of the population prior to the 
onset of natural disasters in affected areas of Gansu and Shaanxi provinces by improving community 
capacity to plan and implement appropriate risk reduction initiatives addressing their local hazards.
Expected results 
• Volunteers and staff of the RCSC in Gansu and Shaanxi can provide improved risk analysis, 

including assessment of local vulnerabilities and capacities for effective disaster risk reduction and 
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mitigation measures. 
• Targeted communities in Gansu and Shaanxi have capacity to monitor local disaster risks and use 

their risk analysis to develop the institutional disaster planning. 
Objective 3 (Recovery Phase: 7 to 31 months): RCSC builds its capacity to effectively and quickly 
respond to emergencies in the future. 
Expected results 
• RCSC develops three disaster preparedness centres in the affected areas. 

 
Progress:  
Community-based disaster preparedness (CBDP)  
 On 19-21 April, a programme planning and vulnerability and capacity assessment analysis (VCA) workshop 
was held in Shaanxi. In order to encompass various levels of potential programme operators, 20 participants 
with different scopes of experience and knowledge were invited to the workshop. Participants included the 
secretary general from the province, disaster management unit programme coordinator, eight prefecture-
level Red Cross representatives and four county-level Red Cross representatives. Through active 
participation, the workshop succeeded 
in providing a solid introduction and 
guidance to programme planning with 
participatory planning tools such as the 
problem tree and objective tree, 
stakeholder and strengths, 
weaknesses, opportunities and trends 
(SWOT) analysis to identify the 
problems and needs during the VCA 
process in each village. .Since the 
workshop also included 
representatives from prefecture Red 
Cross which was not covered by the 
current community-based disaster 
preparedness programme, this 
workshop extends the scope of 
capacity building in programme 
planning and monitoring across 
Shaanxi province. A total of two 
separate meetings, one in mid-March 
and another in May, was organized in 
Gansu province to achieve similar results. 
 
After the VCA and programme planning workshop conducted in April and May in Shaanxi and Gansu 
respectively, the six county Red Cross branches started to use the newly learnt participatory planning tools  
to complete the logframe for each communities. During the process, the Federation provided technical 
support to RCSC and provincial branches to supervise and guide county Red Cross in completing the drafts. 
 
Programme design logframes for each community are only expected to complete in July. Progress is slower 
than expected since this period overlapped the busiest time for the provincial and county Red Cross in 
finishing various kinds of earthquake reconstruction projects.   
  
Disaster preparedness centres 
Discussions continue on the six disaster preparedness centres planned in Sichuan, Gansu and Shaanxi. The 
Federation hosted a meeting in Sichuan on 18 May 2010, with the leadership from Sichuan branch and 
representatives from RCSC headquarters to discuss the contruction of the disaster preparedness centres, 
alongside with other earthquake reconstruction issues.A  final deadline was agreed for  relevant branches to 
settle the land issue with the government. Follow up measures, steps and requirements were again agreed 
and reiterated and RCSC headquarters will continue follow-up closely with respective provinces. 
 
Emergency response teams  
On 22-27 June 2010, the IFRC, represented by regional disaster management delegate, water and 
sanitation delegate from the Chengdu field office and water and sanitation delegate from Asia Pacific zone, 
conducted an assessment for emergency response teams’ existing capacities in three targeted provinces 
(Yunnan, Hunan and Hubei). The assessment team has come up with a detailed assessment report as well 
plan of action for RCSC further follow up which includes formulation of standard operation procedures, 

Shaanxi Programme Planning and VCA analysis workshop in April: participants 
learn by active participation – discussion with Federation on indicators. Photo: 
Shaanxi Red Cross
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equipment modifications (such as trailor mounting water treatment units and modifying latrine 
design),enhancing the storage capacity, and conducting water and sanitation emergency response teams 
trainings in the three targeted provinces. Further details are outlined in the water, sanitation and hygiene 
promotion section. 
 

Coordination and partnerships 
IFRC continues to support the RCSC in coordinating multilateral funding from the Red Cross Red Crescent 
Movement. The RCSC has requested that the Red Cross Red Crescent Movement take a unified approach 
towards responding to the needs of Red Cross beneficiaries and supporting the RCSC throughout the 
response.  
  
RCSC is still regularly involved in high level coordination meetings with government authorities, and has 
been closely involved in discussions with the various ministries regarding reconstruction planning. The 
coordination efforts between the International Federation operations support team, the RCSC at all levels 
and relevant official agencies have been positive and have helped facilitate solutions towards reconstruction 
and recovery challenges. 
 
IFRC has started coordinating closely with ILO and Planet Finance in the livelihoods programme and 
Mianzhu Water Bureau in the water and sanitation programme. The health programme also works with Save 
the Children on psychological first aid. These collaborations are valued by relevant parties as it helps with 
information sharing and the leveraging of additional resources. 

 
 Capacity of the Red Cross Society of China 

  
The Red Cross Society of China was founded in 1904, becoming one of the first members of the 
InternationalFederation in 1919. The mission of the RCSC is reflected in its law, acknowledged by the central 
and provincial governments, and is indicative of the good working relationship with the government, 
particularly in the fields of relief and health activities. Today with over 21 million members, a headquarters in 
Beijing and established provincial and municipality branches corresponding to state administrative units, the 
RCSC is well placed to act as a valuable auxiliary partner to the government in times of disaster. 
 
In recent years, China has experienced many earthquakes, during which RCSC has conducted key relief 
activities. In addition, the RCSC has responded to massive disasters caused by typhoons, torrential rains 
and snow/ice in the past few years. Through these experiences, the RCSC has improved its response 
mechanisms to deliver assistance to affected individuals. When disaster strikes, RCSC branches at the 
provincial and local levels immediately launch local appeals for funding and collect items such as warm 
clothing to assist those affected by disasters. 
 
The RCSC maintains a nationwide network of six regional disaster preparedness centres. These are 
essentially warehouses with stocks of relief supplies, but they also serve as focal points for training staff in 
disaster management, including logistics, report writing skills and first aid, tailored to different kinds of 
disasters. 
 
 Capacity of IFRC 

 
IFRC’s East Asia regional office in Beijing is comprised of a head of office and technical specialists as well 
as skilled local staff in disaster management, health and care, planning, monitoring, evaluation and reporting 
(PMER), media and communications and finance. This office supports the East Asia region, which includes 
China, Mongolia and the DPRK Red Cross Societies in annual and emergency programmes. The regional 
office is backed by a team of staff in the International Federation’s Asia Pacific zone office in Kuala Lumpur, 
and relevant technical departments in Geneva. 
 
The IFRC operations support team in Chengdu, Sichuan province, provides support as necessary to the 
RCSC to implement the operation successfully. The team currently consists of an operations coordinator, 
technical delegates in health and psychosocial support, water and sanitation, livelihoods, and finance. A 
strong team of national staff provides further support to the team to support the considerable number of 
national society staff and volunteers in the implementation of the programmes. 
 
The IFRC Chengdu office coordinates with the RCSC in Sichuan, local authorities and partner national 
society representatives to manage operation programme activities. The IFRC office in Chengdu reports to 
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the East Asia regional office in Beijing, which continues to coordinate with the RCSC headquarters on all 
earthquake operational matters, supported by the Asia Pacific disaster management unit. Furthermore, the 
regional office in Beijing will also continue to directly oversee all Gansu and Shaanxi programming.  

 
 
 
 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the International 
Red Cross and Red Crescent Movement and Non-Governmental Organizations (NGOs) in Disaster 
Relief and is committed to the Humanitarian Charter and Minimum Standards in Disaster Response 
(Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s activities 
are aligned with its Global Agenda, 
which sets out four broad goals to meet 
the Federation's mission to "improve the 
lives of vulnerable people by mobilizing 
the power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information 
For further information specifically related to this operation please contact: 
• Red Cross Society of China: Mr. Wang Xiaohua, director of external relations department; email: 

rcsc@chineseredcross.org; phone: +86.10.6404.8366, fax +86.10.6402.9928. 
 

• IFRC East Asia regional office in China: Ms Nicolle LaFleur, acting head of regional office, mobile: +86 10 
6532 7162, email: nicolle.lafleur@ifrc.org 

• Sichuan earthquake operations office in Chengdu: Mr. Chris Jackson, operations coordinator, mobile: +86 
135 5187 1679, email: chris.jackson@ifrc.org 
 

• Federation zone office in Kuala Lumpur:  
• Alistair Henley, head of zone office, phone: +603 9207 5701, email: alistair.henley@ifrc.org, 
• Daniel Bolanos, operations coordinator, phone: +603 9207 5728; mobile: +6012 283 7305;  

email: daniel.bolanos@ifrc.org  
• Jeremy Francis, regional logistics coordinator, phone: +603 9207 5753, fax: +603 2168 8573, email: 

jeremy.francis@ifrc.org 
• Pledges of funding: Mr. Alan Bradbury, resource mobilization and PMER coordinator,   phone: +603 

9207 5775, email: alan.bradbury@ifrc.org. 
• Please send all funding pledges to zonerm.asiapacific@ifrc.org. 
• For media enquiries: Francis Markus, communications delegate, mobile: +86 1391 0096 892, email : 

francis.markus@ifrc.org 
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MDRCN003 - China - Sichuan Earthquake

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

A. Budget 156,822,465 6,811,494 3,468,410 167,102,369

B. Opening Balance 0 0 0 0

Income
Cash contributions

# American Red Cross 42,216,662 42,216,662
Australian Red Cross 5,206,819 998,000 514,859 6,719,678
Australian Red Cross (from Australian Government) 995,500 995,500
Austria - Private Donors 485 485
Belgian Red Cross (Flanders) 93,682 93,682
Belgian Red Cross (Flanders) (from Belgian Federal
Government) 36,523 36,523

Brazil - Private Donors 6,373 6,373
British Red Cross 3,156,284 50,750 3,207,034
Bulgarian Red Cross 5,000 5,000
Cambodia - Private Donors 170 170
Canada - Private Donors 5,200 5,200
Canadian Red Cross 14,143,014 2,080,000 16,223,014
Canadian Red Cross (from Canadian Government) 17,816,762 17,816,762
Charities Aid Foundation 98,414 98,414
China - Private Donors 32 32
Cook Islands Red Cross 78 78
Croatian Red Cross 24,882 24,882
Czech Red Cross 10,202 10,202
Danish Red Cross 10,749 11,539 22,289
Danish Red Cross (from Danish Government) 154,622 515,408 670,030
DELL Direct Giving Campaign 525 89,342 89,867
Estonia Red Cross 4,035 4,035
Finnish Red Cross 418,224 418,224
Finnish Red Cross (from Finnish Government) 692,936 692,936
France - Private Donors 2,668 2,668
French Red Cross 675,518 675,518
Germany - Private Donors 121 121
Germany - Private Donors (from Switzerland -
Private Donors) 100 100

Germany Red Cross 167,633 167,633
Great Britain - Private Donors 22,503 22,503
Greek Government 327,000 327,000
IATA 8,650 8,650
Icelandic Red Cross (from Icelandic Government) 109,646 109,646
ICRC (from Unidentified donor) 153 153
Indian Red Cross 32,773 32,773
Indian Red Cross (from India - Private Donors) 3,481 3,481
India - Private Donors 5,040 5,040
Indonesia - Private Donors 2,209 2,209
Infineum UK Ltd 70,413 70,413
Ireland - Private Donors 1,256 1,256
Irish Government 1,627,000 1,627,000
Irish Red Cross 346,715 15,094 361,809
Italian Government Bilateral Emergency Fund 917,700 694,450 1,612,150
Italian Red Cross 98,887 98,887
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Japanese Government 1,785,000 1,785,000
Japanese Red Cross 24,278,180 1,355,070 429,002 26,062,252
Japan - Private Donors 3,150 3,150
Lithuanian Red Cross 976 976
Luxembourg Government 24,150 80,750 104,900
Malaysian Red Crescent 10,546 10,546
Malaysia - Private Donors 1,780 1,780
Mauritius Red Cross 191 191
Monaco Red Cross 114,914 114,914
Netherlands - Private Donors 8,335 8,335
Netherlands Red Cross 1,025,922 1,025,922
Netherlands Red Cross (from Netherlands
Government) 12,000 801,500 813,500

New York Office (from Adams Street Partners) 3,000 3,000
New York Office (from Alcatel Lucent) 157,661 157,661
New York Office (from Applied Materials) 15,686 15,686
New York Office (from Bechtel Group Foundation) 3,037 57,698 60,735
New York Office (from Black Rock) 53,573 29,950 83,524
New York Office (from Citadel Investment group) 2,347 44,590 46,937
New York Office (from Codexis) 1,763 1,763
New York Office (from EMC Corp.) 80,360 104,447 184,807
New York Office (from Fibrogen) 10,961 10,961
New York Office (from Genzyme Corporation) 11,786 11,786
New York Office (from Heinz H.J. Company) 105,107 105,107
New York Office (from Hospira) 105,107 105,107
New York Office (from Huber) 52,554 52,554
New York Office (from Jones Apparel Group) 1,171 21,804 22,975
New York Office (from Kraft Foods) 157,500 157,500
New York Office (from Mellon Bank) 26,787 26,787
New York Office (from Monsanto Foundation) 56,398 56,398
New York Office (from Motorola Foundation) 1,532 29,112 30,644
New York Office (from New York Life) 125,345 125,345
New York Office (from Otis LG Elevator Co) 7,143 7,143
New York Office (from PricewaterhouseCoopers) 278,531 278,531
New York Office (from Schering Plough) 29,309 29,309
New York Office (from THERMO FISCHER) 1,071 20,358 21,429
New York Office (from United States - Private
Donors) 10,525 39,085 49,610

New York Office (from United Technologies) 12,475 237,021 249,496
New York Office (from Yahoo) 8,572 8,572
New Zealand Red Cross 186,719 235,893 422,612
New Zealand Red Cross (from New Zealand
Government) 664,365 664,365

Nigeria  private donors 1,024 1,024
Norwegian Red Cross 87,122 87,122
Norwegian Red Cross (from Norwegian Government) 373,383 373,383
Office of the Representative of the Dalai Lama 52,671 52,671
On Line donations 97,555 301,864 360,777 760,197
OPEC Fund For International Development 1,158,078 1,158,078
Other 14,304 14,304
Qatar Red Crescent 59,400 59,400
Romanian Red Cross 58,857 58,857
Royal & Sun Alliance 12,714 12,714
Russia - Private Donors 2,686 2,686
Singapore - Private Donors 9,975 9,975
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Singapore Red Cross 114,048 114,048
Slovenia Government 161,500 161,500
South Africa Government 193,050 193,050
South Africa - Private Donors 361 361
Spain - Private Donors 1,985 1,985
Sri Lanka Red Cross 3,250 3,250
Stavros Niarchos Foundation 260,000 260,000
Swedish - Private Donors 32 32
Swedish Red Cross 165,481 165,481
Swedish Red Cross (from Swedish Government) 342,400 342,400
Switzerland - Private Donors 31,036 31,036
Thailand - Private Donors 5,200 5,200
Total 51,000 51,000
Turkish Red Crescent 5,264 5,264
United Arab Emirates - Private Donors 1,115 1,115
United Arab Emirates Red Crescent 20,981 20,981
United States  Government - Missions 520,000 520,000
United States - Private Donors 158,571 158,571
United Technologies 262,500 262,500
United Technologies (from United States - Private
Donors) 5,250 5,250

UN Staff Council / UNOG 13,631 13,631
VERF/WHO Voluntary Emergency Relief 4,400 4,400
WIPO /OMPI staff 2,760 2,760

# C1. Cash contributions 121,542,429 7,282,033 3,497,655 132,322,116

Outstanding pledges (Revalued)
# American Red Cross 271,916 271,916

British Red Cross 1,774,914 1,774,914
# C2. Outstanding pledges (Revalued) 2,046,830 2,046,830

Inkind Personnel
American Red Cross 57,493 22,000 79,493
Australian Red Cross 57,200 22,000 79,200
Canadian Red Cross 24,640 24,640
Other 26,107 30,800 56,907
C5. Inkind Personnel 165,440 74,800 240,240

C. Total  Income  = SUM(C1..C6) 141,815,974 7,280,535 3,572,861 152,669,370

D. Total  Funding = B +C 141,815,974 7,280,535 3,572,861 152,669,370

Inkind Goods & Transport
Belgian Red Cross (Flanders) 134,228 134,228
British Red Cross 2,589,652 2,589,652
Canadian Government 249,696 249,696
Canadian Red Cross 2,247,991 2,247,991
Danish Red Cross 1,395,009 1,395,009
Finnish Red Cross 886,681 886,681
Germany Red Cross 1,183,335 1,183,335
Japanese Red Cross 3,217,992 3,217,992
Netherlands Red Cross 3,662,744 3,662,744
Norwegian Red Cross 1,889,444 1,889,444
Spanish Red Cross 695,552 695,552
C4. Inkind Goods & Transport 18,152,323 18,152,323

Other Income
Miscellaneous Income 1,024 39 1,063
Services -92,071 -1,498 367 -93,202
C6. Other Income -91,048 -1,498 406 -92,139
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Appeal Coverage 90% 107% 103% 91%

II. Balance of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

B. Opening Balance 0 0 0 0
C. Income 141,815,974 7,280,535 3,572,861 152,669,370
E. Expenditure -116,325,534 -746,430 -1,010,707 -118,082,671
F. Closing Balance = (B + C + E) 25,490,440 6,534,105 2,562,154 34,586,698
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 156,822,465 6,811,494 3,468,410 167,102,369

Supplies
Shelter - Relief 26,171,288 23,527,757 23,527,757 2,643,531
Shelter - Transitional 1,082,550 1,082,550 -1,082,550
Construction Materials 87,538,747 87,538,747
Clothing & textiles 2,729,821 2,542,243 2,542,243 187,578
Food 3,602,000 3,602,000
Water & Sanitation 587 648 648 -61
Medical & First Aid 7,281 7,355 6 7,361 -80
Teaching Materials 503,387 503,387
Utensils & Tools 3,661 3,661 -3,661
Other Supplies & Services 5,614,850 2,024,838 2,024,838 3,590,012
ERU 3,429,933 3,429,933 -3,429,933
Total Supplies 126,167,961 32,618,985 6 32,618,991 93,548,970

Land, vehicles & equipment
Vehicles 131,219 141,634 141,634 -10,415
Computers & Telecom 40,942 51,340 51,340 -10,398
Office/Household Furniture & Equipm. 35,662 17,094 -173 16,921 18,741
Others Machinery & Equipment 2,660 2,660 -2,660
Total Land, vehicles & equipment 207,823 212,728 -173 212,555 -4,732

Transport & Storage
Storage 39,219 40,919 40,919 -1,700
Distribution & Monitoring 10,174,407 11,197,523 11,197,523 -1,023,116
Transport & Vehicle Costs 1,357,398 74,055 3,206 13,458 90,719 1,266,679
Total Transport & Storage 11,571,024 11,312,496 3,206 13,458 11,329,160 241,863

Personnel
International Staff 3,995,110 1,258,214 227,905 588,663 2,074,781 1,920,329
Regionally Deployed Staff 5,423 361 15,363 15,725 -10,302
National Staff 992,263 243,573 51,969 72,975 368,517 623,747
National Society Staff 650,940 10,016 2,039 12,054 638,886
Other Staff Benefits 5,763 5,763 -5,763
Consultants 2,650,550 265,455 2,186 267,641 2,382,909
Total Personnel 8,294,286 1,783,381 279,874 681,226 2,744,481 5,549,806

Workshops & Training
Workshops & Training 7,126,158 113,351 15,451 27,949 156,751 6,969,407
Total Workshops & Training 7,126,158 113,351 15,451 27,949 156,751 6,969,407

General Expenditure
Travel 447,638 163,712 20,954 46,904 231,570 216,067
Information & Public Relation 1,140,475 63,116 41,458 25,263 129,837 1,010,637
Office Costs 339,239 60,812 103 33,213 94,128 245,111
Communications 159,820 23,878 3,061 9,026 35,965 123,855
Professional Fees 108,028 103,242 281 16,111 119,635 -11,607
Financial Charges 160,206 52,410 21 91,588 144,019 16,187
Other General Expenses 1,174,154 6,967 2,262 9,229 1,164,925
Total General Expenditure 3,529,560 474,139 65,878 224,367 764,384 2,765,176

Contributions & Transfers
Cash Transfers National Societies 61,624,806 333,389 61,958,194 -61,958,194
Total Contributions & Transfers 61,624,806 333,389 61,958,194 -61,958,194

Programme Support
Program Support 10,196,107 7,684,207 48,627 57,528 7,790,362 2,405,745
Total Programme Support 10,196,107 7,684,207 48,627 57,528 7,790,362 2,405,745

Services
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 156,822,465 6,811,494 3,468,410 167,102,369

Services & Recoveries 500,691 500,691 -500,691
Shared Services 9,450 750 5,550 6,300 3,150
Total Services 9,450 501,441 5,550 506,991 -497,541

Operational Provisions
Operational Provisions 802 802 -802
Total Operational Provisions 802 802 -802

TOTAL EXPENDITURE (D) 167,102,369 116,325,534 746,430 1,010,707 118,082,671 49,019,697

VARIANCE (C - D) 40,496,931 6,065,064 2,457,703 49,019,697
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