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Period covered by this Final Report: 7 
November 2008 to 7 May 2009; 
Appeal target: CHF 6,179,532 (USD 5.1m or 
EUR 3.9m);  
Final Appeal coverage: 7%; <click here to 
go directly to the final financial report or 
here to view the contact details>  
 
Appeal history: 

• This Emergency Appeal was initially 
launched on 25 November 2008 for 
CHF 6,179,532 (USD 5.1m or EUR 
3.9m) for 6 months to assist 300,000 
beneficiaries. 

• CHF 211,787 was initially allocated 
from the Federation’s Disaster Relief 
Emergency Fund (DREF) to support 
the National Society in responding by 
delivering assistance. 

 
Summary: Following the floods and landslides 
experienced in Kenya during the latter part of the year in October to December 2008, the Kenya Red 
Cross Society (KRCS) launched an appeal focusing on the immediate and mid-term interventions of the 
disaster. Districts in Western, Nyanza, Rift Valley, North Eastern and Coast Provinces were affected by 
the heavy rains.   
 
Following the KRCS intervention, a total of 1,043 families were reached with non food items and a further 
93,903 beneficiaries were reached with 487.4 MT of food while 100,000 beneficiaries were assisted with 
710,000 litres of clean water. 
 
The contributors to this Appeal include the Canadian, Japanese, Monaco and Swiss Red Cross Societies. 
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The situation 
 
Nyanza Province 
Following the heavy rains in Nyanza Province, there were reported cases of floods in parts of Nyatike 
Division (now Nyatike District). Heavy rains destroyed both farm properties, houses and displaced some 
families. After two days of the heavy rains, some families were able to go back to their homes which were 
still partly sub-merged. Eleven families were not able to get back into their houses as they had been 
completely destroyed. The affected areas were Onyodhi village, Bala sub-location, North Kadem location 
and Lwanda Konyango Trading Centre, both of Nyatike Division.  

 
From the assessment conducted and the report from the area’s assistant chief the following were 
established: 
 
In total, 177 households were affected: 25 houses were destroyed and 152 houses submerged under 
water. Another 105 farms were also destroyed. A number of latrines were submerged and shallow wells in 
the area collapsed. 

 
Central and Eastern Province 
Landslides were triggered by heavy rains in Gikoe village, Njumbi Location of Muranga District. Some 
homes were buried in mud during a landslide that left one person dead and affected five households, with 
20 families evacuated to safer grounds. River Ewaso Nyiro had also burst its banks and washed away a 
relief truck in Archers Post in Gotu near Merti, Isiolo District. In Laikipia, the rains also hindered access to 
the northern part of the district. 
 
Lake Basin 
Heavy rains relentlessly pounded the Western and Nyanza regions. Rivers Nzoia and Nyando burst their 
banks causing massive flooding in the area. The perennial floods zone of Budalangi were once again 
heavily flooded, leaving untold destruction of property, crops and displacement of over 1,000 families. 
Floods were also recorded in Usonga area, Siaya District in Nyanza Province where more than 400 people, 
hosted in camps, were displaced. At least 167 farms were flooded. 
 
North Rift 
Mudslides occurred in Nandi South, Tinderet and Central Pokot areas of Annet, killing 8 children and 
injuring 15 others in its wake. In Sigor, a total of 367 households were affected and a bridge washed away, 
cutting off transport access to the village. Floods were also experienced in Katilu area, Turkana South 
District. In Namanjalala area in Kwanza Constituency, floods displaced over 500 households. 
 
Coast 
Heavy rains are normally recorded in the Coastal region year after year. The short rains of 2008 in 
Kimorigo Location, Eldoro, Gotini and Lotima areas in Taita Taveta District, however, resulted in floods and 
mudslides. Tana River District recorded high rainfall occurrence especially in Garsen, Kipini, Witu, Wenje, 
Ozi, Hola and Madogo. In Maramtu, one classroom, two houses and three farms were washed away. In 
Chardende, a total of 12 houses were washed away by rains. The Kenya Red Cross Society team 
unfortunately were unable to access Maramtu. 
 

 

Red Cross and Red Crescent action 
The assessment teams conducted initial assessments as well as briefings with the District Steering Groups 
(DSG) before collecting relevant data at the district level. The assessment confirmed more than 300,000 
people were affected by floods, landslides and conflicts, and at least 150,000 others displaced from their 
homes. The worst hit areas being Mandera, Garissa, Wajir, Budalangi and Tana River districts.  

 
In Mandera District, food distributions were conducted in all 21 public secondary schools. While in 
Budalangi, awareness was created by Red Cross volunteers and the local administration on evacuations in 
the event of floods.  The community was trained on monitoring water levels at River Nzoia and relaying the 
information to other community members.  
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In Nyanza, the Red Cross responded to the floods by distributing tarpaulins, blankets, soap, sanitary 
towels, mosquito nets and jerry cans to the evacuated families. Kenya Red Cross Society also collaborated 
with the Government of Kenya to distribute maize, beans, rice and vegetable oil. 
 
Volunteers were trained on Participatory Hygiene and Sanitation Transformation (PHAST) with emphasis 
on the importance of proper latrine use, drinking of treated water and proper hand washing to prevent 
diarrhoeal diseases. Volunteers disseminated the information to the affected population as well as 
distribute water purification sachets to the affected population. 

 
Awareness activities were also undertaken by the local administration and Red Cross volunteers in the 
area on the need for the community to be prepared for evacuations in case of flooding. The community 
monitored the water levels and at the same time relayed the same information to other members of the 
community. 
 

Achievements against objectives 
 

Relief distributions (food and basic non-food items)  
Objective: To provide food and non-food items to flood, drought and conflict affected 
communities totalling 300,000 persons and enhance early recovery. 

Expected results Activities planned 
• Relief items both food and 

non food reach deserving 
communities affected by the 
disasters. 

• Communities’ immediate 
suffering alleviated. 

• Seeds and farm inputs 
distributed ensuring 
continuity in food production 
after the emergency. 

• To provide food assistance to the affected community for 3 
months (one distribution per month). 

• To distribute non-food items to the affected communities. 
• To provide seeds and farm in put to the affected community to 

ensure early recovery. 

 
Impact  
 
North Eastern 
The second cycle of food distribution was done by Kenya Red Cross Society to secondary schools and 
targeted all public schools in the area. In total, 96.1 MT of food was distributed to 4,760 pupils in 21 schools 
in the greater Mandera District.  
 
The food distribution cycle is complete. Distribution of the fourth cycle began in March 2009 and was 
completed with a total of 3,600 bags of rice (50 kgs) each, 1,005 bags of beans (90 kgs) each and 600 
cartons of oil (18 kgs) each allocated in the larger Mandera and Wajir districts.  
 
A total of 377.35 MT was distributed reaching to 47,280 persons in larger Mandera, improving the 
nutritional status of the affected population. 

 
West Kenya 
In response to the flooding in Western Kenya region, the following items were distributed to the affected 
communities in Budalangi; 500 tarpaulins, 1,000 blankets, 500 bar soap, 100 packets of sanitary towels, 
500 mosquito nets and 400 jerry cans. 

 
In addition to the above mentioned items, Kenya Red Cross Society in collaboration with the Kenyan 
Government also distributed the following items: 3,000 bags of maize, (90kg) each, 3000 bags of beans 
(90kg) each, 600 bags of rice (50kg) each, 300 cartons of vegetable oil and 2,000 blankets. 

 



 

4 
 

 
Emergency health  
Objective: To contribute to reduction in mortalities and morbidities caused by floods, conflict and 
landslides by provision of preventive community health and basic clinical care to the flood 
affected population. 

Expected results Activities planned 
• Contribute to reduced 

mortality and morbidity 
among the affected 
population 

• Increased number of lives 
saved through provision of 
First AID services. 

• Improved access to 
emergency basic 
healthcare services among 
the affected population. 

• Increased awareness of 
disease prevention and 
control and other health 
issues amongst the 
affected population 

• Reduced risk of water- and 
vector borne diseases in 
the targeted communities. 

• Increased access to 
Reproductive Health 
Services, including HIV 
and AIDS awareness 

• Provision of medical care at the community levels and 
displaced settlements. 

• Provision of First Aid services as a component of search and 
rescue coupled with evacuation. 

• Undertake health promotion and disease prevention 
campaigns focusing on diseases of epidemic potential, HIV 
and AIDS, nutrition, maternal child health, and safe 
motherhood. 

• Participation in immunization campaigns against measles in 
displacement camps. 

• Undertake health education and promotion services targeting 
communicable diseases and malnutrition. 

• Distribution of mosquito nets and subsequent household 
follow up for education and proper hang-up. 

• Provision of reproductive health supply (condoms, 
reproductive health kits such as Post-Exposure Prophylaxis 
(PEPs) and Sexual and Gender-Based Violence (SGBV), 
rape. Identifying and recruiting skilled and unskilled 
volunteers and staff, train them on the job. 
 

 
Impact  
In Western Kenya, interventions were in health education and health promotion as well as disease 
surveillance. This included monitoring and surveillance of the malnutrition rate in the affected population 
especially for children less than five years of age.  
 
Data obtained as part of a nutritional surveillance strategy through a feeding programme implemented by 
Ministry of Health through Rwambwa Health Centre, revealed that out of the 376 screened children (under 
the age of 10 years), 17 were underweight, malnutrition rate based on weight for age stands at 4.5 percent. 
This prevalence rate remained constant throughout the intervention period hence the inference implies that 
there was little impact on the affected group since the water receded quickly and social–economic activities 
resumed.  
 
A total of twenty two people living with HIV and AIDS (PLHIV) were reported to Rwambwa Health Centre to 
have been affected by the floods. There was need to support their nutrition since their food supply was 
interrupted, however a gap was identified that was not addressed. 
 
Cholera kits were prepositioned in the district to enhance prompt case management and timely epidemic 
response. 
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Water, sanitation and hygiene promotion 

Objective: To improve access to safe water and sanitation through construction and/or 
rehabilitation of sustainable water systems to serve the vulnerable communities. 
 

Expected results Activities planned 
• Vulnerable population 

receive at least 15 litres of 
water per person per day 
for their domestic use. 

• Adequate sanitation 
facilities are provided. 

• Control of outbreak of 
waterborne diseases. 

• Attitude change, Increased 
knowledge and skills on 
prevention of water related 
illnesses 

• Distribute Aqua tabs/PUR sachets for water treatment and 
disinfection at household level. 

• Mobilise and maintain 4 water treatment units at identified 
vulnerable locations. 

• Strategically provide for storage facilities in key areas. 
• Undertake quality testing at selected water points using Del Aqua 

kits. 
• Construction of emergency latrines within affected areas. 
• Distribute equipments for pit digging (mattocks and spades). 
• Identify and train volunteers on PHAST methodologies who will 

continuously cascade these messages to the affected population 
during the intervention period by conducting continuous hygiene 
promotion and awareness campaigns among the affected 
populations as well as periodically carrying out clean up 
campaigns. 

• Formulated, disseminate and distribute generic hygiene 
promotional information education and communication materials. 

• Facilitate vector control. 
• Support Ministry of Public Health and Sanitation in mass 

chlorination of wells. 
• Handling of mortal remains – body bags will be provided to safely 

dispose of mortal remains. 
 
Impact  
The main focus was the provision of safe water and sanitation facilities in the affected areas, thus 
volunteers were trained on Participatory Hygiene and Sanitation Transformation sessions with the 
importance of proper latrine use, drinking treated water and hand washing to prevent diarrhoeal diseases. 
Volunteers cascaded the information to the affected population as well as distributing aqua tabs and PUR 
sachets. Over 100,000 people were reached with the information and services.  
 
A total of four water treatment units were mobilized to Suba, West Kenya and Wajir. Two water treatment 
units were placed in Wajir where the need was greater. The high water table in Wajir town meant that water 
had to be trucked from distant boreholes. The water treatment unit placed in Wajir town was able to 
overcome this problem by treating contaminated well water to provide safe drinking water. The treatment 
units were left in Wajir for several months. The team also undertook a mass chlorination of wells exercise in 
Wajir District where 6,000 wells were attended to. 
 
A total of 14,520 aqua tabs and 4,840 sachets of PUR were distributed in Siaya, this was coupled with 
health education and/or hygiene promotion with a view to curb water borne diseases ensured that the 
targeted population received clean, safe drinking water which in turn had a positive impact on deterring 
diarrhoeal diseases. 

 
Overall operational challenges 
The on-going fighting in the North Eastern Province made humanitarian intervention complicated as it was 
difficult for operations to be conducted smoothly. Many partners were forced to withdraw from the operation 
in Mandera. 
 
In all the districts there was frequent breakdown in the food pipeline, disrupting the distribution of food in 
Mandera and Wajir initially, this was overcome through maintenance of open communication between 
KRCS and Government of Kenya Ministry of State for Special Programmes. 
 
Security challenges remain a threat to the efficient operation as some areas remained unsafe in Mandera. 
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Transportation of the water treatment units to distant locations such as Wajir proved to be a challenge and 
took four days to complete the task. Air transport was the first option but this was not possible due to the 
size and weight of the unit, road transport has to be used as the alternative. This was worrying at first due 
to the nature of Wajir town and its susceptibility to a cholera outbreak. 
 
The National Society faces a challenge to the long term servicing of the water treatment units since the 
units require specific equipment and capacity of personnel who are acquainted in their maintenance. 
Assistance from the Federation in this venture would be highly appreciated.  
 
<Final financial report below and contact details below; click here to return to the title 

page> 
 

How we work 

All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The International Federation’s activities are aligned 
with its Global Agenda, which sets out four broad 
goals to meet the Federation's mission to "improve 
the lives of vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and 

impact from disasters. 
• Reduce the number of deaths, illnesses and 

impact from diseases and public health 
emergencies. 

• Increase local community, civil society and 
Red Cross Red Crescent capacity to address 
the most urgent situations of vulnerability. 

• Reduce intolerance, discrimination and social 
exclusion and promote respect for diversity 
and human dignity. 

Contact information  

For further information specifically related to this operation please contact:  
• In Kenya: Mr. Abbas Gullet, Secretary General, Kenya Red Cross Society, Nairobi; Phone: +254 

20.60.35.93; +254 20.60.86.81/13, Fax: +254 20.60.35, Email; gullet.abbas@kenyaredcross.org 
• In Kenya: Eastern Africa Zone Office (Nancy Balfour, Disaster Management Coordinator, Eastern 

Africa, Nairobi), phone: +254.20.283.5208; Fax: + 254.20.271.2777; email: nancy.balfour@ifrc.org 
• In Kenya: Eastern Africa Zone Office (Dr. Asha Mohammed, Head of Zone, Eastern Africa, 

Nairobi), phone: +254.20.283.5124; fax: 254.20.271.27.77; email: asha.mohammed@ifrc.org 
• In Geneva: Pablo Medina, Operations Coordinator for Eastern Africa; phone: +41.22.730.43.81; 

fax: +41 22 733 0395; email: pablo.medina@ifrc.org 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org
http://www.sphereproject.org
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I. Consolidated Response to Appeal
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

A. Budget 6,179,533 6,179,533

B. Opening Balance 0 0

Income
Cash contributions
Canadian Red Cross (from Canadian Government) 225,041 225,041
Japanese Red Cross 203,900 203,900
Monaco Red Cross 14,762 14,762
Swiss Red Cross 500 500
C1. Cash contributions 444,203 444,203

C. Total  Income  = SUM(C1..C5) 444,203 444,203

D. Total  Funding = B +C 444,203 444,203

Appeal Coverage 7% 7%

II. Balance of Funds
Goal 1: Disaster

Management
Goal 2: Health

and  Care
Goal 3: Capacity

Building
Goal 4:

Principles and
Values

Coordination TOTAL

B. Opening Balance 0 0
C. Income 444,203 444,203
E. Expenditure -444,203 -444,203
F. Closing Balance = (B + C + E) 0 0

Extracted from the IFRC audited financial statements Prepared on 18/Sep/2009 Page 1 of 2
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Goal 1: Disaster
Management

Goal 2: Health
and  Care

Goal 3: Capacity
Building

Goal 4: Principles
and Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 6,179,533 6,179,533

Supplies
Water & Sanitation 1,059,143 1,059,143
Medical & First Aid 177,917 177,917
Teaching Materials 9,480 9,480
Other Supplies & Services 1,928,482 1,928,482
Total Supplies 3,175,022 3,175,022

Land, vehicles & equipment
Others Machinery & Equipment 2,847 2,847
Total Land, vehicles & equipment 2,847 2,847

Transport & Storage
Storage 24,768 24,768
Distribution & Monitoring 204,699 204,699
Transport & Vehicle Costs 1,591,971 1,591,971
Total Transport & Storage 1,821,438 1,821,438

Personnel
National Staff 123,692 123,692
National Society Staff 64,215 64,215
Total Personnel 187,907 187,907

Workshops & Training
Workshops & Training 10,000 10,000
Total Workshops & Training 10,000 10,000

General Expenditure
Communications 57,117 57,117
Other General Expenses 523,532 523,532
Total General Expenditure 580,649 580,649

Contributions & Transfers
Cash Transfers National Societies 415,330 415,330 -415,330
Total Contributions & Transfers 415,330 415,330 -415,330

Programme Support
Program Support 401,670 28,873 28,873 372,796
Total Programme Support 401,670 28,873 28,873 372,796

TOTAL EXPENDITURE (D) 6,179,533 444,203 444,203 5,735,329

VARIANCE (C - D) 5,735,329 5,735,329

Extracted from the IFRC audited financial statements Prepared on 18/Sep/2009 Page 2 of 2
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