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Ethiopia: Floods 
Final report

 
Emergency appeal no. MDRET003

 
GLIDE no. FL-2006-000112-ETH 

 
4 March 2010 

 
 

 
Period covered by this Final Report:                               
18 August 2006 to 30 September 2007; 
 
Appeal target (current): CHF 3.7 million 
(USD 3 million or EUR 2.3 million);  
 
Final Appeal coverage: 68%; 
 <click here to go directly to the final 
financial report or here to view the contact 
details>   
 
Appeal history: 
• A preliminary Emergency Appeal was 

initially launched on 18  August 2006 for 
CHF 1,112,299 (USD 902,000 or EUR 
707,000) for 6 months to assist 9,000 
beneficiaries; 

• Operations Update no.1 was issued on 
23 August 2006; 

• Operations Update no.2 issued on 26 
August 2006 focused on the North and 
South Gonder zones; 

• A Revised Emergency Appeal was 
launched on 6 September 2006 for CHF 
5,212,634 (USD 4.2 million or EUR 3.2 
million) to assist 25,000 beneficiaries for 
9 months; 

• Operations Update no.3 issued on 18 
September 2006 increased the number of targeted beneficiaries to 45,000 (9,000 families); 

• Operations Update no.4 issued on 29 September 2006 focused on acute watery diarrhoea (AWD); 
• Operations Update no.5 issued on 29 November 2006 reduced the appeal budget from CHF 5.2 

million (USD 4.2 million or EUR 3.2 million) to CHF 3.7 million (USD 3million or EUR 2.3 million). 
The update also reported on new floods in Somali Region; 

• Operations Update no.6 issued on 19 May 2007 extended the appeal timeframe for 2 months (until 
30 September 2007); 

• CHF 294,000 was initially allocated from the Federation’s Disaster Relief Emergency Fund (DREF) 
to support the Ethiopian Red Cross Society (ERCS) in responding by delivering rapid assistance. 

 
Summary: Following the unusually extended and widespread rains that started in June 2006, more than 
500,000 people were affected; more than 600 lives were lost as a result of flash floods in Ethiopia. The 
damages caused by the floods were massive as pastoralists lost their livestock, grain stocks were washed 

ERCS and Federation RDRT in Workmeda camp for the 
displaced people

http://www.ifrc.org/docs/appeals/06/MDRET003PA.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?06/MDRET00301.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?06/MDRET00302.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?06/MDRET003rev.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?06/MDRET00303.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?06/MDRET00304.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?06/MDRET00305.pdf
http://www.ifrc.org/cgi/pdf_appeals.pl?06/MDRET00306.pdf
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away and ploughed land submerged in water. Many traditional wells were contaminated or collapsed and 
latrines were destroyed or damaged.  
 
The ERCS played a vital role in responding to the disaster, as volunteers from the Ethiopian Red Cross 
Society worked round the clock to bring life-saving assistance to thousands of people that had been 
affected, as well as assisting injured people to hospital and distributing non-food items.  
 
Initially, the most urgent concerns following the revision of the emergency appeal included the increase in 
cases of acute watery diarrhoea and urgent need for seeds for planting.  
 
As the emergency phase came to an end, the ERCS engaged in recovery-oriented activities such as 
distributing seeds and ensuring safe water and sanitation facilities to those communities that had been 
most affected by the floods. As the ERCS was already working in the Amhara District, which was the most 
severely affected by the floods, it was allocated the woredas (sub-regional areas) of Dembia, Achefer and 
Bahir Dar Zuria for targeted seed distribution.  The National Society also set up a committee to initiate the 
inspection and procurement of seeds.  
 
Lessons learned: The Floods 2006 Operation was at times challenging to coordinate and monitor due to 
the wide geographical area that was affected, the number of involved agencies and organizations and 
internal restructuring within the Ethiopian Red Cross Society. The prolonged absence of the Federations’ 
Representative in Addis Ababa also created a gap in coordination within the Movement, which delayed 
the start of some of the activities planned for the recovery phase. On the other hand the operation also 
contributed to enhancing the capacity of the National Society both by equipping the ERCS with stocks 
and communication tools as well as giving the staff and volunteers training and experience that were 
valuable when responding to other later emergencies. 
 
 

The situation 
By the end of August, eight of Ethiopia’s eleven regions had been affected by floods. In the beginning of 
September the Ethiopian Government’s lead disaster response department issued a statement that over 600 
people had been killed, more than 500,000 made vulnerable and more than 200,000 people had been 
affected. Thousands had been forced to abandon their homes in search of safer grounds. In Amhara region 
alone, over 38,000 people had been displaced. Some people found shelter in public buildings such as 
schools, churches and camps across the country and others were accommodated by their relatives. 
 
According to the Ethiopian Red Cross Society the magnitude of the flooding was unprecedented. Community 
coping mechanisms had already been stretched severely after a decade of climatic shocks where the rains 
either did not come at all or came in floods causing destruction and loss of lives. The large and poor 
communities were exposed to health epidemics due to the poor water and sanitation conditions as most of 
the wells and latrines had been damaged. There was an increase in the number of acute watery diarrhoea 
cases.  
 
The Ethiopian Government requested international assistance in order to respond to the needs of the 
thousands affected by the flooding. On 25 August the government launched a joint government and 
humanitarian partners flash appeal for the flood disaster in Ethiopia. In the weeks that followed, United 
Nations agencies and several international non governmental organizations (INGOs) responded to the 
appeal. 
 

Red Cross and Red Crescent action 
 
Achievements against objectives 
Overview 
The situation in Ethiopia was marked by rapid change in the priorities of the affected population, whose 
coping mechanisms may have been reduced but whose stamina and determination to regain their lost 
resources, lands and livelihoods drove them to return to repair and rehabilitate their homes and agricultural 
land. The priority in many flooded areas was then to prepare for the critical planting season at the end of 
September and to prepare themselves for the future. It was essential that the Red Cross respond to these 
changes and assist the population to achieve these goals.  As a result, the ERCS and the International 
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Federation reacted to the changing situation and developed plans and activities in support of the changing 
priorities and associated needs. A four day mission to Addis Ababa was carried out by the Emergency 
Coordinator Horn of Africa during which time extensive discussions were held with the International 
Federation representative, the Floods Operation team and ERCS Operations Managers.  
 
At the onset of the disaster the ERCS mobilized all available resources to respond to the situation. The 
National Society’s staff and volunteers participated in the governmental led search and rescue operations, 
providing psycho-social support to the affected and assisting injured people and referring them to the nearest 
hospitals. The National Society also made available its disaster preparedness stocks and distributed non-
food items to those made vulnerable. As the emergency continued to unfold and several regions became 
affected by floods, staff and volunteers from the ERCS continued to respond and assist in various locations. 
 
On 17 August 2006, the International Federation launched a Preliminary Emergency Appeal to respond to 
the disaster.  Regional Disaster Response Teams (RDRT) and Field Assessment and Coordination Teams 
(FACT) were dispatched to the regions of Dire Dawa, Oromiya, Amhara, Southern Nations Nationalities and 
Peoples’ (SNNP) region and Afar to conduct needs assessments and plan the further response. 

 
There was a major shift from provision of emergency relief assistance to displaced populations in camps, to 
responding to acute watery diarrhoea, water and sanitation, food security as well as training needs. The 
focus was initially on Dire Dawa, the first region hit by the floods, and in anticipation of a massive relief 
operation and based on initial assessments, the original budget of CHF 1.1 million was increased to CHF 5.2 
million. Subsequent assessments however showed that the Dire Dawa region was receiving a 
disproportionate amount of attention from aid agencies. In order to maximize the use of resources and to 
avoid duplication of activities with other stakeholders, it was decided to concentrate the Red Cross activities 
in Amhara Region, one of the worst affected regions in the country. Consequently the appeal budget was 
reduced from CHF 5.2 million to CHF 3.7 million in line with the changing situation. 
 
As from May 2007 the focus of intervention shifted to assistance to vulnerable segments of the population 
whose coping mechanisms had been exhausted by the recent climatic shocks to regain control of their lives. 
Efforts were made to ensure that the affected populations had sustained access to safe water and farmers 
were supported with seeds and agricultural tools to help them revive their livelihoods, to become self-reliant 
and to minimize their dependence on food assistance. It was observed that the spread of communicable 
diseases were mostly as a result of lack of access to clean water, poor sanitary conditions, inadequate 
practices among communities and lack of awareness. In response to this, priority was given to promotion of 
better hygiene practices and use of latrines. 
 
Relief distributions (food and basic non-food items)  
Objective 1: To address part of the basic immediate needs of floods-affected persons. 
Objective 2: To enable displaced persons to prepare meals thus contributing to the maintenance of 
their basic health. 

 
Impact 
The ERCS was prompt in its response to the disaster through the distribution of its existing emergency relief 
stocks. Relief items procured and distributed included non-food items, such as sleeping mats, insecticide-
treated mosquito nets, kitchen utensils (cooking pots, eating bowls and drinking cups), blankets and 
tarpaulins. Procurement of non-food items was carried out through both local purchase and via the 
International Federation’s logistic units in Dubai and Nairobi. The International Committee of the Red Cross 
(ICRC) provided valuable logistical support to the ERCS by mobilizing trucks for the transportation of non-
food items to the affected areas during the early phases of the operation. With the combined support of its 
national and international partners, the ERCS reached a total of 14,753 households (73,765 people), as 
detailed in the table below. (Click here to view items distributed). 
 
Table 1: Beneficiaries Assisted by the ERCS in Seven Regions 

 
 

Region 
Population assisted by the Red Cross 

Number of households (Number of people) 
Dire Dawa          1,500   7,500 
Somali Region 1,000 5,000 
Amhara Region  7,570 37,850 
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SNNPR 2,183 10,915 
Afar Region 500 2,500 
Addis Ababa Region 1,000 5,000 
Tigray Region 1,000 5,000 
Total 14,753 73,765 

 
The distribution of non-food items conducted by the ERCS contributed to alleviation of suffering among the 
displaced in the early phase of the emergency. The ERCS presence at the grass-root level and active 
engagement with the disaster-affected communities also encouraged a number of Embassies, National and 
International organizations to donate bilaterally to the ERCS. 
 
Emergency health – Hygiene promotion 
Objective 3: To improve health status and hygiene awareness among the population affected by 
floods. 

 
Impact 
The National Society launched a campaign aimed at promoting hygiene, sanitation and community 
management of water and sanitation facilities through training of the flood-affected communities on 
Participatory Hygiene and Sanitation Transformation (PHAST), a methodology that empowers people to 
adequately respond to hygiene and health issues and resolve them on their own. Several training sessions 
were held and attended by a total of 119 ERCS staff and volunteers. In addition, a PHAST tool kit was 
developed for the use by volunteers. The toolkit consists of drawings made by local artists to reflect the local 
culture and conditions. The materials will be vital for helping trained community members in developing skills 
and confidence to think through problems, identify solutions and to plan for change.  
 
The National Society also procured and distributed 16,900 insecticide-treated mosquito nets in Amhara 
Region, as there were concerns that the risk of vector-borne diseases would increase if adequate prevention 
and control measures were not initiated timely.  

 
Water and sanitation  

Objective 4: Reduced risk for water and sanitation related diseases through increased access to 
sustainable safe water and adequate sanitation. 

 
Impact 
The National Society distributed sachets of water purification chemicals, water jugs (necessary to measure 
water purification chemicals) and jerry cans to 7,000 households sheltered in the temporary camps in 
Amhara Region so as to contain outbreaks of waterborne diseases.  
 
As the emergency phase came to an end and most of the flood water receded or dried up, people moved 
back to their homes and efforts were made to ensure that families had a sustained access to safe water and 
adequate sanitation facilities. A water and sanitation project supported by the European Commission was 
initiated on 15 March 2007 for construction of 56 shallow wells and provision of 1,500 latrine slabs (sanplats) 
to selected beneficiaries. 
 
Technical support was provided to the National Society through the recruitment of a programme delegate by 
the International Federation. A finance delegate and reporting delegate were also assigned to the project for 
some time.  However the project experienced some challenges and setbacks partly due to the work load, 
internal restructuring process of the ERCS as well as the geographical challenges in the target area as the 
project was being implemented in the surrounding kebeles of Lake Tana. The area is characterized by a high 
underground water table, soft soil and seasonal flooding, which made the construction of sustainable water 
points and latrines extremely difficult. In addition to this, due to the high risk of flooding in this specific area 
(floods occurred again during the rainy season of 2007), the sanplats could not be provided to the 
beneficiaries, and alternative sanitation measures were being explored by the ERCS water and sanitation 
unit.  
 
The distributions of sachets of water purification chemicals, water jugs and jerry cans substantially reduced 
exposure of the targeted groups to health risks. The efforts undertaken by the National Society have 
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contributed to maintaining a stable health condition among the flood-affected populations. The intervention 
also contributed to the reduction of diarrhoea and malaria cases in the targeted areas. 

 
Although the European Commission Humanitarian Aid (ECHO) project experienced some challenges the 
project has contributed to supplying the communities surrounding Lake Tana with safe fresh water and thus 
improved the health of the beneficiaries. The PHAST trainings which were held have also been a valuable 
contribution to this improvement. 

 
Contingency planning: Disaster stocks and logistics 

 
Objective: To enable a response to immediate emergency health needs upon the request of 
national health authorities (Ministry of Health) in health emergencies such as AWD or natural 
disasters. 

 
Impact 
To strengthen the capacity of the medical facilities to respond to the floods-triggered epidemics, the ERCS – 
with the support of its Partner National Societies – donated two emergency health and eight cholera kits to 
the Ministry of Health. Each kit was sufficient to treat 1,000 patients for three months (see table 2 below). 
 
Table 2: Number of cholera kits distributed to the Ministry of Health branch offices 
 
Regions Oromiya Amhara SNNP Total 
Cholera Kits 5 2 1 8 
Emergency Health Kits 1 1 0 2 

 
The donation of emergency health kits and cholera kits contributed to enhanced capacity of the local medical 
facilities as well as reducing the vulnerability of the affected communities to the health epidemic. 
 
Objective: To recover livelihoods and build community resilience. 
 
Impact 
In order to help the flood-affected communities to become more self-sufficient and minimize their 
dependence on food assistance, the ERCS, with support from United Nations Office for the Coordination of 
Humanitarian Affairs (UNOCHA), arranged for the procurement, transportation, storage and distribution of 
196.3 tonnes of seeds to local farmers. The seeds were chosen from local varieties and were procured 
locally. A total of 6,359 households were supported to cultivate their land. Table 3 below shows the details of 
the seeds distributions. As the ERCS was already working in Amhara they were allocated the two woredas of 
Dembia and Achefer.  
 
Table 3: Details of seeds distribution carried out by the ERCS 

 
Woreda Seed type Quantity (tonnes) Number of households 

supported 
Dembia Chick peas 133.7 4,007 

Fenugreek 8.1 1,269 
Achefer Chick peas 51.5 933 

Lentils 3.0 150 
Total  196.3 6,359 

 
Farmers were provided with seeds to help them revive their livelihoods. This has contributed to the 
community becoming more self-sufficient and reduced their dependence on food assistance.  

 
National Society capacity building 
Objective: To contribute to restoring the National Society’s disaster response capacity. 

 
Impact 
The International Federation, through its logistics units in Dubai and Nairobi, arranged for the procurement of 
6,200 blankets, 55 rolls of plastic sheeting, 8,500 sleeping mats and cooking sets (6,620 cooking pots, 5,300 
tea pots and 6,620 plastic cups) 5,200 water jerry cans, 6,620 water jugs, 10,540 insecticide-treated 
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mosquito nets and 7.5 tonnes of high energy biscuits to replenish the emergency stocks of the Ethiopian Red 
Cross Society.  
 
The National Society’s information technology officer received technical support in maintaining the local area 
network (LAN) and identifying ways to improve communications within the National Society and the 
International Federations office. Satellite-based internet connections were set up, the high frequency (HF) 
radio capability was activated and programmed and a number of systems’ upgrades were completed.   
 
In March 2007, the International Federation’s regional disaster management department in Nairobi facilitated 
a six-day training in disaster management for the ERCS’ staff and volunteers. The training was held in Bahir 
Dar, Amhara Region and was attended by 26 participants from various flood affected branches. It aimed at 
enhancing the ERCS capacity to prepare for, mitigate and respond to disasters. The agenda included 
sessions on the Seville Agreement, the International Federation’s Strategy 2010, discussions on indigenous 
and/or contemporary early warning systems, the importance of contingency planning and coordination, 
planning and implementation of vulnerability and capacity assessment (VCA); VCA is one of the risk analysis 
tools used by National Societies in planning their disaster management efforts. The participants were also 
introduced to various International Federation disaster response tools, including the Disaster Management 
Information System (DMIS), Disaster Relief Emergency Fund, Emergency Appeals, National Disaster 
Response Teams (NDRT), Regional Disaster Response Teams, Field Assessment and Coordination Team 
and Emergency Response Units (ERU).  
  
The procurement and pre-stocking of non-food items enabled the National Society to effectively respond to 
the extensive flooding that hit several regions in the country from August to September 2007. The 
communication set up as well as the trainings also contributed to enhance the quality of the response of the 
National Society.       
 
<Final financial report below and contact details below; click here to return to the title page> 

 

How we work 

All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 

The International Federation’s activities are aligned with 
its Global Agenda, which sets out four broad goals to 
meet the Federation's mission to "improve the lives of 
vulnerable people by mobilizing the power of humanity". 

The International Federation’s work is guided 
by Strategy 2020 which puts forward three 
strategic aims: 
1. Save lives, protect livelihoods, and 

strengthen recovery from disaster and 
crises. 

2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of 

non-violence and peace. 

Contact information  

For further information specifically related to this operation please contact:  
• In Ethiopia: Fasika Kebede, Secretary General, Ethiopian Red Cross Society, Addis Ababa; phone: 

+251.11.515.38.53; fax: +251.11.551.26.43; email: ercs.sg@ethionet.et 
• In Ethiopia: George Gigiberia, Country Representative, IFRC, phone: +251 11 551 45 71; fax: +251 

11 551 28 88; e-mail: george.gigiberia@ifrc.org  
• In  South Africa: Africa Zone Office (Dr Asha Mohammed, Head of Operations, Johannesburg); 

phone: +27 11 3039700; email: asha.mohammed@ifrc.org 
• In Geneva: Pablo Medina, Operations Advisor; phone: +41.22.730.43.81; fax: +41 22 733 0395; 

email: pablo.medina@ifrc.org 

 

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org
http://www.sphereproject.org
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Annex 1: List of relief items distributed by the ERCS in the flood-affected areas (From August to 
December 2006) 
 

Relief 
items 

Regions
Amhara Oromiya Somali SNNPR Tigray Dire-

Dawa 
Afar Total Number of 

beneficiaries 
Blankets 7,750 2,900 1,000 1,000 - 4,000 - 16,470 8,235
Bed sheets - - - 3,000 - - - 3,000 3,000
Mosquito 
nets 

13,900 1,500 3,000 2,200 2,000 - 1000 23,600 11,300

Water jerry 
cans 

4,692 204 2,000 1,600 - 1,500 500 10,496 10,496

Cooking 
pots 

3,209 200 1,000 1,600 - 1,500 - 7,509 7,509

Tea pots 5,050 100 891 1,600 - 1,500 - 9,141 9,141
Water jugs 5,049 - - - - 1,500 - 6,549 6,549
Bowls - - - - - 1,500 - 1,500 1500
Plastic 
plates 

1,000 704 - 6,400 - 3,000 - 11,104 2,776

Plastic 
cups 

6,620 704 - 6,400 - 3,000 - 16,724 4,181

Plastic 
sheeting 

10 25 - 15 - 10 5 65 650

Tarpaulins 
(4x6m) 

5,624 - - 600 - - - 6,224 6,224

H.E 
biscuits 

4,05 - - 21.6 - 1.5 2 29.15 7,287

Canned 
food (100 
tins) 

- - - - - 103 - 103 1,500

Cholera 
kits 

2 5 -  - - - 9 9,000

Emergenc
y health 
kits 

1 1 - - - - - 2 10,000

Ringer 
lactate 

1,000 2,000 - - - - - 3,000 3,000

Infusion 
sets 

1,000 2,000 - - - - - 3,000 - 
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International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

A. Budget 3,715,518 3,715,518

B. Opening Balance 0 0

Income
Cash contributions
American Red Cross 105,756 105,756
Australian Red Cross 1,649 1,649
Belgium Red Cross (Flanders) 11,700 11,700
Belgium Red Cross (Flanders) (from Belgian Federal
Government) 32,706 32,706

British Red Cross 117,117 117,117
Canadian Red Cross (from Canadian Government) 404,664 404,664
Danish Red Cross 10,494 10,494
Danish Red Cross (from Danish Government) 150,955 150,955
ECHO 724,860 724,860
Finnish Red Cross 24,093 24,093
Finnish Red Cross (from Finnish Government) 119,245 119,245
Germany Red Cross (from German Government) 52,780 52,780
Irish Red Cross 126,143 126,143
Japanese Red Cross 173,600 173,600
Monaco Red Cross 23,700 23,700
Netherlands Red Cross (from Netherlands RC Silent
Emergency Fund) 63,200 63,200

On Line donations 21 21
Sweden Red Cross (from Swedish Government) 170,571 170,571
Unidentified donor -3,139 -3,139
United Arab Emirates - Private Dono 1,875 1,875
C1. Cash contributions 2,311,991 2,311,991

Inkind Personnel
American Red Cross 19,460 19,460
Finnish Red Cross 3,667 3,667
C4. Inkind Personnel 23,127 23,127

C. Total  Income  = SUM(C1..C5) 2,515,110 2,515,110

D. Total  Funding = B +C 2,515,110 2,515,110

Appeal Coverage 68% 68%

Inkind Goods & Transport
Belgium Red Cross (Flanders) 179,993 179,993
C3. Inkind Goods & Transport 179,993 179,993

II. Balance of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

B. Opening Balance 0 0
C. Income 2,515,110 2,515,110
E. Expenditure -2,515,110 -2,515,110
F. Closing Balance = (B + C + E) 0 0

Prepared on 16/Feb/2010 Page 1 of 2
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 3,715,518 3,715,518

Supplies
Shelter - Relief 289,560 115,010 115,010 174,550
Clothing & textiles 459,430 222,937 222,937 236,493
Food 57,000 57,000
Seeds,Plants 143,370 143,370
Water & Sanitation 899,258 57,929 57,929 841,328
Medical & First Aid 135,823 135,823 135,823 0
Utensils & Tools 97,204 108,829 108,829 -11,625
Other Supplies & Services 3,055 3,035 3,035 20
Total Supplies 2,084,699 643,564 643,564 1,441,135

Land, vehicles & equipment
Vehicles 113,400 48,851 48,851 64,549
Computers & Telecom 52,358 32,028 32,028 20,330
Office/Household Furniture & Equipm. 8,376 8,376 -8,376
Others Machinery & Equipment 5,292 5,292 -5,292
Total Land, vehicles & equipment 165,758 94,547 94,547 71,211

Transport & Storage
Storage 289,147 33,047 33,047 256,099
Distribution & Monitoring 214,874 214,874 -214,874
Transport & Vehicle Costs 26,594 49,968 49,968 -23,374
Total Transport & Storage 315,741 297,889 297,889 17,852

Personnel
International Staff 271,932 294,986 294,986 -23,055
National Staff 7,774 19,280 19,280 -11,506
National Society Staff 45,587 6,111 6,111 39,476
Consultants 19,316 20,490 20,490 -1,174
Total Personnel 344,609 340,867 340,867 3,741

Workshops & Training
Workshops & Training 2,067 10,486 10,486 -8,420
Total Workshops & Training 2,067 10,486 10,486 -8,420

General Expenditure
Travel 49,931 61,212 61,212 -11,281
Information & Public Relation 7,127 15,205 15,205 -8,078
Office Costs 9,934 21,035 21,035 -11,101
Communications 35,683 40,085 40,085 -4,402
Professional Fees 49 49 49 0
Financial Charges 921 921 -921
Other General Expenses 2,414 13,640 13,640 -11,226
Total General Expenditure 105,137 152,147 152,147 -47,010

Contributions & Transfers
Cash Transfers National Societies 456,000 812,986 812,986 -356,986
Total Contributions & Transfers 456,000 812,986 812,986 -356,986

Programme Support
Program Support 241,509 162,624 162,624 78,885
Total Programme Support 241,509 162,624 162,624 78,885

TOTAL EXPENDITURE (D) 3,715,518 2,515,110 2,515,110 1,200,408

VARIANCE (C - D) 1,200,408 1,200,408

Prepared on 16/Feb/2010 Page 2 of 2
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