
 

SOUTHERN AFRICA: FOOD 
INSECURITY 
APPEAL EXTENSION AND BUDGET REVISION 

28 July 2006 

The Federation’s mission is to improve the lives of vulnerable people by mobilizing the power of humanity. It is 
the world’s largest humanitarian organization and its millions of volunteers are active in over 185 countries.  

In Brief 
Appeal no. 05EA023; Operations Update no. 9; Period covered: 16 May to 16 July 2006; Appeal coverage: 
26.8%.  
 
THIS OPERATIONS UPDATE REVISES THE APPEAL BUDGET FROM CHF 39,360,753 TO CHF 
11,067,382 AND CONFIRMS THE EXTENSION OF THE OPERATION’S TIMEFRAME UNTIL 30 
SEPTEMBER 2006.   
 
<Click here to go directly to the attached Contributions list and here for the revised Appeal budget> 
 
Adjusted Appeal coverage (based on revised budget):  95.4%
 
Appeal history: 

• Launched on 18 October 2005 - http://www.ifrc.org/docs/appeals/05/05EA023.pdf for CHF 39,360,753 
(USD 30,193,299 or EUR 25,301,687) for 9 months to assist up to 1.5 million beneficiaries.  

• Operations Update no. 1 - http://www.ifrc.org/docs/appeals/05/05EA02301.pdf was issued on 7 
November 2005. 

• Operations Update no. 2 - http://www.ifrc.org/docs/appeals/05/05EA02302.pdf was issued on 21 
November 2005. This update focused on Malawi and the impact of DREF. 

• Operations Update no. 3 - http://www.ifrc.org/docs/appeals/05/05EA02303.pdf was issued on 4 January 
2006. 

• Operations Update no. 4 - http://www.ifrc.org/docs/appeals/05/05EA02304.pdf was issued on 25 
January 2006. 

• Operations Update no. 5 - http://www.ifrc.org/docs/appeals/05/05EA02305.pdf was issued on 17 
February 2006. 

• Operations Update no. 6 - http://www.ifrc.org/docs/appeals/05/05EA02306.pdf was issued on 6 March 
2006. 

• Operations Update no. 7 - http://www.ifrc.org/docs/appeals/05/05EA02307.pdf was issued on 5 April 
2006; it focused on Malawi. 

• Operations Update no. 8 - http://www.ifrc.org/docs/appeals/05/05EA02308.pdf was issued on 19 May 
2006. 

• Disaster Relief Emergency Funds (DREF) allocated: CHF 1,160,000. 
 

Outstanding needs: No further funds are required from donors for this Appeal. 
 

Related Annual Appeal: Southern Africa Regional Programmes and National Society Capacity Building: 
Appeal 2006-2007 (MAA63001). Refer to: http://www.ifrc.org/docs/appeals/annual06/MAA63001.pdf 
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Operational Summary: This Appeal was launched in October 2005 in response to a backdrop of food insecurity 
affecting an estimated 12 million people in southern Africa. It adopts an integrated short to mid-term food security 
(FS) approach, closely linked to the HIV and AIDS programme of the Red Cross/Red Crescent Societies in the 
region and brings together the provision of food and innovative livelihood projects such as livestock, cash 
distribution, food-for-work, agricultural starter packs, backyard gardens as well as water and sanitation (WatSan). 
Household, community-based and national society capacity building are effective through project implementation 
and deployment of delegates, recruitment of additional national society staff/volunteers, workshops, country 
exchange visits and hands-on training.  
 
Projects in the livelihoods, WatSan and capacity building sectors are largely being implemented in Lesotho, 
Malawi, Mozambique, Namibia, Swaziland, Zambia and Zimbabwe as outlined in the Appeal. However, poor 
response of donors to the Appeal has resulted in the cancellation of the majority of the planned food component, 
which could not be provided when the needs were high. Adjustments were therefore made, targeting priority 
projects in Malawi, Zambia and Zimbabwe with the limited resources available.  
 
Poor donor response also contributed to delays in project commencement in the livelihood and WatSan sectors.  
Hence, a correspondingly later finish date is now required to enable project completion or integration into the 
longer-term programmes, such as the Regional Five-Year Food Security Strategy and the Regional Five-Year HIV 
and AIDS Strategy. 
 
In summary, the impact of the low funding levels, coupled with late funding commitments and the reduced food 
needs have resulted in a reduction of the budget. Crops from the harvest have now generally improved household 
food security across the region. 
 
The Appeal will be extended by just over two months, until 30 September, to ensure that all activities can be 
completed or integrated into other longer-term programming and that all remaining funds can be spent. This is a 
no-cost Appeal extension, with a budget reduction.  No further funds are required from donors for this Appeal.  

For further information specifically related to this operation please contact:  
• In Zimbabwe: Françoise Le Goff, Head of Southern Africa Regional Delegation, Harare; Email: 

francoise.legoff@ifrc.org; Phone: +263.4.70.61.55, +263.4.72.03.15; Fax: +263.4.70.87.84 
• In Geneva: John Roche, Federation Regional Officer for Southern Africa, Africa Dept., Geneva; Email: 

john.roche@ifrc.org; Phone: +41.22.730.42.98, Fax: +41.22.733.03.97  
 
This operation is aligned with the International Federation's Global Agenda, which sets out four broad goals 
to meet the Federation's mission to "improve the lives of vulnerable people by mobilizing the power of 
humanity". 
 
Global Agenda Goals: 

• Reduce the numbers of deaths, injuries and impact from disasters. 
• Reduce the number of deaths, illnesses and impact from diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red Crescent capacity to address the most 

urgent situations of vulnerability. 
• Reduce intolerance, discrimination and social exclusion and promote respect for diversity and 

human dignity. 
 
All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the 
Humanitarian Charter and Minimum Standards in Disaster Response in delivering assistance to the most 
vulnerable. For support to or for further information concerning Federation programmes or operations in this or 
other countries, or for a full description of the national society profile, please access the Federation’s website at 
http://www.ifrc.org 
 

Background 
The Food Insecurity Emergency Appeal for southern Africa was based on a need to respond to the ‘triple threat’: a 
combination of HIV and AIDS; erratic rain patterns and weakened government capacities which have resulted in an 
increasing number of chronically food-insecure households. Countries most affected in 2005 and at the beginning of 

http://www.ifrc.org/publicat/conduct/
http://www.sphereproject.org/
http://www.ifrc.org
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2006 were Malawi and Zimbabwe, where an estimated seven million people experienced severe food deficits. Large 
areas of Zambia, Mozambique, Lesotho, Swaziland and Namibia were also adversely affected, bringing the total 
affected in the region to 12 million people.   
 
However, food security prospects this year improved amid indications that most countries in the region have 
secured much better harvests. Nine vulnerability and food security assessments were conducted by the Vulnerability 
Assessment Committees (VACs) in the region in April and May and presented to the UN’s Regional Inter-Agency 
Coordination Support Office (RIACSO) on 27 June in Johannesburg; their findings were expected to be announced 
at the end of July. Malawi, Mozambique and Zambia should have maize surpluses, with Lesotho and Namibia’s 
harvests expected to improve when compared to last year and Swaziland’s to reach the same level as last year. 
Further assessment data is being analyzed in most countries to ascertain the number and location of acute and 
chronically food-insecure households, with the World Food Programme (WFP) estimating that up to three million 
people will continue to require food assistance up to December 2006. Indeed, whilst improved rainfall and a greater 
availability of inputs have resulted in a better harvest this year, which is helping to alleviate acute food insecurity, 
the harvest will not impact substantially on chronic food insecurity.   
 
Food security is less certain in Zimbabwe, with the Federation/Zimbabwe Red Cross Society closely monitoring the 
situation and liaising on a regular basis with the government, WFP and other humanitarian organisations. Particular 
attention is been given to monitoring the food security status of households supported through the Zimbabwe Red 
Cross Society’s HIV and AIDS home-based care (HBC) project. 
 
The combination of short-term shocks resulting from the poor harvest last year and longer-term challenges in the 
region were addressed in the Appeal. This was achieved by adopting a strategy of reinforcing coping mechanisms 
and livelihoods, seeking to reduce hunger and vulnerability by building on existing projects and further integrating 
them into the longer-term strategies currently being developed. 
 
July marks the ninth operational month of project implementation within the framework of this Appeal. The 
progress has been satisfactory in all sectors, with the exception of food distribution. It was only possible to provide 
food support through this Appeal for three of the seven NSs, with Disaster Relief Emergency Funds (DREF) used to 
initially fund the Malawi Red Cross Society’s food operation. The total number of beneficiaries supported with food 
to date through this Appeal is 161,000. 
 
Food was also provided by the NSs directly through partner national societies (PNSs), WFP, governments and the 
British government’s Department for International Development (DFID) partnerships, resulting in an additional 
310,000 beneficiaries receiving food rations at the peak of the crisis. Therefore, a total of 471,000 beneficiaries 
were supported by the Movement; 161,000 through this Appeal and 310,000 through other funding sources. 
 

Operational developments 
Whilst the timeliness of project implementation in the livelihood, WatSan and capacity building sectors has been 
problematic, the projects are largely being implemented as outlined in the Appeal.  
 
Below is a summary of projects implemented to date:  

• Lesotho: Agricultural starter packs, backyard gardens and capacity building; 
• Malawi: Supplementary feeding programme, food-for-work, agricultural starter packs, WatSan and 

capacity building; 
• Mozambique: Agricultural starter packs, WatSan and capacity building; 
• Namibia: Agricultural starter packs and capacity building; 
• Swaziland: Agricultural starter packs and capacity building; 
• Zambia: Supplementary feeding programme, vegetable seeds, cash distribution, livestock, WatSan and 

capacity building; 
• Zimbabwe: Orphans and vulnerable children (OVC) supplementary feeding, agricultural starter packs, 

small-scale irrigation, WatSan and capacity building.   
 
The Federation’s extended Appeal period (from 19 July 2006 to 30 September 2006) will continue to support 
operations in all the seven countries. The projects that require ongoing implementation prior to completion and 
integration into the longer-term strategies are: 
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• Lesotho: Backyard gardens and capacity building; 
• Malawi: Food-for-work, WatSan and capacity building; 
• Mozambique: Backyard gardens, WatSan and capacity building; 
• Namibia: Backyard gardens and capacity building; 
• Swaziland: Backyard gardens and capacity building; 
• Zimbabwe: HBC supplementary feeding and OVC supplementary feeding projects, small-scale irrigation, 

WatSan and capacity building; 
• Zambia: Cash distribution, livestock, agricultural starter packs, WatSan and capacity building.   

 
Delegate support will continue to be provided in the above projects, with a major focus being given to capacity 
building exercises, to ensure the smooth implementation of projects and their integration into the NS longer-term 
planning process. An operational review of the Appeal and operations was implemented in May 2006 by two 
consultants, who were joined for part of the evaluation by the Mozambique Red Cross Society’s Secretary General 
and the regional delegation’s (RD) monitoring and evaluation officer. Recommendations reiterated the need for a 
longer-term approach to food security, which reinforced the RD’s position on developing longer-term strategies and 
further integration of programmes. Since January 2006, all NSs have been working towards developing their five-
year food security strategies, with support from the RD’s disaster management unit. The fourth regional food 
security coordination meeting, which was held on 18 and 20 July 2006 in Johannesburg, further developed these 
strategies. The regional five-year HIV and AIDS Strategy was also launched in April 2006, with all programming in 
the region having an integrated and longer-term orientation. 
 
Red Cross and Red Crescent action - objectives, progress and impact 
 
Overall goal: To assist 1,483,900 vulnerable beneficiaries in Lesotho, Malawi, Mozambique, Namibia, 
Swaziland, Zambia and Zimbabwe with food security, water and sanitation projects and to reinforce coping 
mechanisms (promoting livelihoods). 
 
Food assistance 
 
Objective: To meet the immediate food needs of vulnerable individuals in Lesotho, Malawi, Mozambique, 
Namibia, Swaziland, Zambia, and Zimbabwe until the next harvest in 2006. 
 
Table 1: Summary of objectives met to date or to be achieved in extended period (objective 1) 
 

Objective in Appeal Targeted food distributions for 945,100 beneficiaries in 7 countries 
Achieved Food support 160,937 beneficiaries in 3 countries: 

• Malawi supplementary feeding programme for 129,185. 
• Zambia supplementary feeding programme for 31,001 
• Zimbabwe OVC supplementary feeding programme for 751. 

Not achieved • Food support in Lesotho, Mozambique, Namibia and Swaziland. 
To be achieved by Sept 
2006 

• Zimbabwe’s HBC supplementary feeding programme for 46,025 
beneficiaries. 

• Zimbabwe’s OVC supplementary feeding programme for 751 
beneficiaries. 

 
Specific Appeal objective: 945,100 beneficiaries in the seven targeted countries will receive food aid. 
 
Achieved: 160,937 beneficiaries in Malawi, Zambia and Zimbabwe received food aid under this objective. 
 
Not achieved: The Appeal outlined food support for 945,100 beneficiaries. To date, 160,937 beneficiaries have 
received food support within the Appeal. Outside the Appeal, all the seven NS had partnership agreements with 
PNS, WFP, governments and DFID to distribute food in their respective countries, resulting in an additional 
310,000 beneficiaries receiving food rations at the peak of the crisis. Total beneficiaries supported through the 
Movement were 470,937 of the 945,100 outlined for support in the Appeal. Half of the original beneficiaries 
planned in food provision, were not supported by the Movement.   
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To be implemented in extended period: Zimbabwe Red Cross Society’s HBC supplementary feeding programme 
for 46,025 beneficiaries and OVC supplementary feeding programme, supporting 751 beneficiaries until 30 
September 2006. 
 
Progress/Achievements (activities implemented within this objective) 
 
Malawi Red Cross Society’s supplementary feeding programme  
Three double food distributions were implemented in Malawi to a total of 25,837 households (129,185 
beneficiaries), with nine districts being reached by the last distribution in April/May 2006. This project was 
completed in May as planned, as the harvest generally resulted in improved household food security. 
 
Table 2: Summary of supplementary food relief distributions in Malawi 
 

Distribution Dates Districts HH Maize (MT) Pulses (MT) Oil (lt) CSB (MT) 
1st (Dec/Jan) 29 Dec-10 Feb 5 16,747 837.35 114.85 83,735 251.205 
2nd (Feb/March) 18 Feb-18 March 5 15,947 797.35 211.78 79,735 239.21 
3rd (April/May) 3 April- 29 May 9 25,837 1,291.85 258.37 131.77 387.55 

Note: Relief data for last distributions is based on planned figures, rather than actual, with the Malawi Red Cross Society analyzing final data. 
 
Note: This activity is concluded. 
 
Zambia Red Cross Society’s supplementary feeding programme  
Distributions in Sinazongwe and Secheke districts commenced in April for 2,693 households (15,934 beneficiaries). 
In May, Choma District was included, targeting an extra 1,445 households, translating to 9,000 beneficiaries. The 
final distributions in the three districts took place between 8 and 16 June, for a total of 31,001 individual 
beneficiaries, with household food-security improving as a result of the harvest.  
 
Table 3: Items distributed through the Zambia RC supplementary feeding programme 
 

First round of food distributions 

District Beneficiaries Households Maize meal (MT) Beans (MT) CSB (MT) Oil (lt) 
Sinazongwe 13,450 2,180 144.82 22.34 40.13 0 
Secheke 2,484 513 26.92 12.49 7.46 2,484 

Second round of food distributions 
Sinazongwe 15,995 2,747 172.75 28.6 41.55 15.97 
Secheke 2,491 428 26.68 4.48 0 2,491 
Choma 9,000 1,445 97.4 15.4 26.4 4,677 

Third round of food distributions 
Sinazongwe 16,000 2,747 062+ 3/ 0 17+ 401 43+ / 64 20+ 242 
Secheke 2,501 430 16+ 11/  3+ 45/  04+ / 15 1+ 4/ 0 
Choma 12,500 2,190    135,600     26,100     76,300    12,503 

 
Note: This activity is concluded. 
 
Zimbabwe Red Cross Society’s HBC supplementary feeding programme 
At the time of writing this report, findings from Zimbabwe’s VAC had not been released. However, observations 
made from NS project staff and volunteers working on the Zimbabwe Red Cross Society’s traditional HIV and 
AIDS HBC programme indicate that food distributions need to be continued for HBC and OVC beneficiaries, as 
they are extremely vulnerable and sick, with the recent harvest failing to address their chronic food insecurity 
situation.  
 
Since September 2003, the NS, with support from the Federation, PNSs and WFP, has been distributing 
supplementary food rations for the majority of HBC/OVC beneficiaries. The WFP’s Memorandum of 
Understanding (MoU) expired in June 2006 and whilst distributions were planned to resume from July in four of the 
eight provinces through WFP, no food had been provided to the NS for July at the time of writing this report. The 
Federation is currently in a position to provide food rations from the Appeal funds for one month in Manicaland, 
Mash Central, Mash East and Mash West provinces for 46,025 beneficiaries and has already started the food 
procurement process. The Federation/NS will continue to closely monitor the food needs on this programme, with 
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the hope that WFP will be in a position to provide food in at least four provinces. The Federation/NS might also 
have to approach donors for further support of the food component of this operation in the coming months in four 
provinces since, if WFP cannot provide food in the other four provinces, then the Federation/NS will try to 
accommodate the food needs of beneficiaries in all the eight provinces.  
 
Note: This activity will be implemented during the extended Appeal period. 
 
Zimbabwe Red Cross Society’s OVC supplementary feeding programme 
A total of 751 children, aged between 3 and 9 years, are supported 
through the Zimbabwe Red Cross Society’s OVC supplementary 
feeding programmes in Bindura, Dete, Masvingo and Mwenzi 
centres.  These children are extremely vulnerable – HIV positive, 
sick or living in child-headed households (CHH). The centres are 
within the HBC projects and the OVC are cared for in the centres 
from 8 am to 1 pm, Monday to Friday. They are provided with 
breakfast, mid-morning snacks and lunch. Fortified maize, CSB, 
beans, oil, soya mince, sugar, peanut butter and kapenta (small fish) 
has been procured and delivered.  
 
 

Photo: OVC playing in the winter sunshine in Masvingo OVC Centre. 
 

 
 
 
 

Distributions in Bindura, Dete and Masvingo started in June, while Mwenzi Centre started providing food in July. 
All these centres will continue providing food until 30 September, with funds from this Appeal. As of 1 October, it 
is hoped that this project will be streamlined into the HIV and AIDS as well as the food security longer-term 
strategies, as needs will remain high. 
 
Note: This activity will be implemented during the extended Appeal period. 
 
Reinforcing self-reliance and coping mechanisms (livelihoods) 
 
Objective: To re-enforce or rebuild self-reliance and to restore their positive coping mechanisms through 
food-for-work and food-for-assets (income generating opportunities), cash vouchers, targeted agricultural 
support and the provision of vegetable garden drip kits. 
 
Table 4: Summary of objectives met to date/ to be achieved in extended period (objective 2) 
 

Appeal objective Achieved Not achieved Planned for Appeal 
extension period 

All 7 countries: 
Agricultural starter 
packs 

Yes (but 
incomplete) 

Zambia: Only vegetable seeds distributed.  
Zimbabwe: 190 MT of basil fertilizer not 
distributed.   

Zambia: Full agricultural 
starter packs.  
Zimbabwe: Basil fertilizer 
distribution.  
Tools in Mozambique for 
farmers.   

Lesotho: 5 Micro-
irrigation schemes. 

Ongoing Micro irrigation part of 350 backyard 
gardens (BYGs), with drip kits. 

350 BYGs. 

Malawi: Food-
for-work 

Yes  Ongoing, due to continued beneficiary 
needs.  

Additional distributions for 
4,547 beneficiaries. 

Mozambique:  Ongoing BYG a new initiative for NS 10 demonstration BYG 
projects 

Namibia:  Drip 
kits for 6,000 

Ongoing Only 3 demonstration gardens being 
established. Appeal outlined Drip kits for 
6,000 beneficiaries. 

3 demonstration BYG projects.  

Swaziland: Drip 
kits for 6,000 

Ongoing Ongoing, but only 214 BYGs to be 
established. 

214 BYG projects. 

Zambia: Cash 
distribution 
 

Yes Ongoing: Started late due to lack of funds 
and planning difficulties. 

Will be implemented until 30 
September. 
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Zambia: 
Livestock 

Ongoing Ongoing: Started late due to lack of funds 
and poor planning. 

Livestock project for 1,500 
households. 

Zimbabwe: 
Small-scale 
irrigation 

Ongoing 20 schemes outlined in Appeal, 3 started, 
17 will not be implemented.  

3 small-scale irrigation 
projects. 

Zimbabwe: 
Draught power  

No Not achieved due to lack of funds and poor 
planning. 

Will not be implemented. 

 
Progress/Achievements (activities implemented within this objective) 
Focus was initially prioritized on two areas of operation under this objective, until the funding levels improved. 
Firstly, the distribution of agricultural starter packs in all the seven countries and secondly, a food-for-work project 
in Malawi. As the funding levels increased, additional projects within the livelihoods sector have been introduced, 
with all the planned activities being implemented, but less beneficiaries, with the exception of Zimbabwe’s draught 
power project. Consequently, the Federation feels that this objective has been well achieved. 
 
Agricultural starter packs  

This component of the food security operation is complete in Lesotho, 
Namibia, Malawi, Mozambique and Swaziland. National societies 
(NSs) distributed maize or wheat seeds, a mixture of vegetable seeds 
as well as top and basal fertilizers in the planting season. Ongoing 
monitoring and impact surveys will take place until 30 September, as 
part of the NSs daily activities. 
 
Photo left: A beneficiary prepares his land to plant the seeds he received 
as part of agricultural starter packs distributed by the Mozambique Red 
Cross Society. 
 
The Zambia Red Cross Society has already distributed vegetable seeds 

to 2,500 households, but will distribute the other components of the agricultural starter pack to 2,000 households in 
September, to compliment the first distribution. The NS is procuring the following seeds per household; 5kg of 
maize,10 kg of groundnuts, 8kg of cow peas, 2 kg of sorghum as well as 25 kg of top and basal fertilizers.  
 
The Zimbabwe Red Cross Society agricultural starter pack distributions for maize, vegetables and top fertilizers 
were completed as planned. However, 190 MT of basil fertilizer arrived in the country too late and therefore it will 
be distributed at the end of this programme, in time to help the households prepare for the next planting season. The 
Mozambique Red Cross Society, whilst monitoring the agricultural activities, will distribute 300 water buckets and 
12 pesticide sprayers (2 per district). 
 

Note: This project will continue to be implemented in Mozambique, Zambia and Zimbabwe only. 
 
Backyard garden projects in Lesotho, Mozambique, Namibia and Swaziland 
Improved funding levels have resulted in backyard garden (BYG) projects being started in Lesotho, Mozambique, 
Namibia and Swaziland. The aim of the project is to improve the availability of nutritious vegetables at the 
household level and therefore the actual nutritional status of the HIV and AIDS HBC programme beneficiaries. 
Whilst the project differs from one country to the other, all involve either household or community development of 
productive BYGs, with the Red Cross training participants in BYG agricultural techniques and providing drip kits 
for irrigation. 
 
In Lesotho the project is integrated with DFID Phase II Disaster Risk Reduction (DRR) Programme, with a total of 
350 vulnerable families within the already existing HBC and OVC beneficiary populations targeted. Training will 
include winter ploughing/sowing, mulching and composting. Hygiene education, water use/protection and health 
practices will also be provided, along with the installation of micro-irrigation drip kits and water storage systems 
and the provision of tools. Ten pilot villages have been identified from the two target districts of Mafeteng and 
Quthing. Two to three of the selected lead gardeners will receive the initial training and equipment, and will be 
expected to implement ploughing, sowing, mulching, composting, crop rotation and seed selection to improve 
efficiency and crop production. They will then train four other HBC/OVC households, resulting in a total of 350 
households participating when the project reaches maturity.  
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The Mozambique Red Cross Society will establish 10 BYGs for the first time. With this being a pilot project, it 
will be used for demonstration purposes. Funds will be used to procure the 10 drip kits required for this project. 
Similarly, four pilot BYG Projects will be established by the Namibia Red Cross for the first time for demonstration 
purposes, with three of the projects in rural areas and one in an urban area.  Communities in the four areas will be 
mobilized and 36 volunteers from each settlement will be selected and trained in BYG farming. Funds from the 
Appeal will be used for workshops and purchase of the actual drip kits for irrigation, tools and fencing to keep-off 
the domestic and wild animals. In Swaziland the BYG project was first established in 2003, and it leads the way in 
southern Africa with many NSs from the region conducting exchange visits to Swaziland to learn the techniques of 
establishing productive nutritional gardens.  Funding from the Appeal will be channelled towards 214 BYG projects 
in Lubombo and Shiselweni region, where the FS agricultural starter packs were distributed. HBC households 
which managed to successfully harvest crops from the agricultural starter packs and/or are in possession of fenced 
gardens will be targeted. They will be trained in BYG techniques and will each have a drip kit installed in their 
gardens.  
 
Note: These projects will be implemented in the extended Appeal period in Lesotho, Mozambique, Namibia and 
Swaziland. 
 
Malawi Red Cross Society’s food-for-work project  
The Malawi Red Cross Society, in partnership with the Netherlands Red Cross (NLRC), has been implementing a 
community-based health care programme (CBHCP) in Kasungu, Dowa and Ntchisi districts, targeting 120,000 
beneficiaries since October 2003. The NLRC, together with other donors, supported the food-for-work component 
of the CBHCP through this Appeal. 281.5 MT of maize and 28.15 MT of pulses were procured. Between 20 and 28 
March, a total of 5,630 households received 50 kg maize and 5 kg pulses each, with the support of volunteers 
involved in constructing health centres. 
 
Two additional distributions will be implemented in August and September for 4,547 beneficiaries (3,047 in 
Kasungu and 1,500 in Ntchisi districts), focussing on vulnerable households within the CBHCP which failed to 
harvest enough food due to a lack of rain. Each household will receive 50 kg of maize and 5 kg of pulses per 
distribution. The roaming logistics delegate will provide technical support in the procurement process. 
 
Note: This project will continue to be implemented in the extended Appeal period. 
 
Zambia Red Cross Society’s cash distribution project  
Following the feasibility study, development of the implementation guidelines and strategy as well as a two-day 
training session for over 20 staff and volunteers and the first disbursement of funds as a test-run was implemented 
for 192 of the planned 200 beneficiaries in Livingstone (99 selected from rural areas and 93 from urban areas). The 
test-run took place between 13 and 16 June 2006, with USD 26 being provided to each beneficiary household. 
Monitoring results from the test-run indicated that the procedures were adequate and as such, the project will be 
expanded between July and September to cover 600 beneficiaries/households. 
 
Note: This project will continue to be implemented in the extended Appeal period. 
 
Zambia Red Cross Society’s livestock project  
A total of 1,500 households in Sinazongwe, Sesheke and Choma districts will receive 450 goats and 1,500 chickens.  
The first set of beneficiary households will pass on the first offspring of the goats and chickens to the next set of 
households when the offspring mature. A Livestock consultant/supplier from Lyambai Agricultural Trust was 
recruited and conducted a three-day training of trainers (ToT) workshop in Choma at the end of June. The 
identification, procurement and herding of 260 of the total 450 goats was complete, with distributions taking place 
in one of the three project sites almost complete. Unfortunately, 15 of the goats died of a disease; the supplier 
agreed to replace them. The procurement of 1,200 chickens is currently on stand-by, due to Avian Flu prevention 
measures. If the situation does not improve, then the funds allocated to the chickens will be channelled towards the 
procurement of additional goats. 
 
Note: This project will continue to be implemented in the extended Appeal period. 
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Zimbabwe Red Cross Society’s small-scale irrigation project  
Funds for three small-scale irrigation schemes were made available from April 2006, with the projects being 
implemented by the Zimbabwe Red Cross Society and the Federation in the extended Appeal period. The aim is to 
improve the livelihood of some 360 OVC in Bindura, Chinohyi, and Mwenezi districts, most of whom are child-
headed households (CHH). Each of the three Red Cross offices have several hectares of land set aside, with a 
borehole, reservoir/water tank as well as piggery and a fowl run being constructed, to enable the OVC to have their 
own nutritional vegetables and herb gardens as well as to practice pig and chicken rearing. Training and technical 
assistance will also be a large part of the programme. A contractor working on installing pipes and constructing 
reservoirs has been employed since April, with progress being particularly good in Bindura and Chinohyi projects, 
which started before Mwenezi. 
 
Note: This project will continue to be implemented in the extended Appeal period. 
 
Water and sanitation 
 
Objective: Ensure access to safe and adequate drinking water, borehole rehabilitation, sanitation, small-scale 
irrigation, latrine construction, and hygiene education by vulnerable individuals. 
 
Table 5: Summary of hardware objectives met to date/ to be achieved in extended period (objective 3) 
 

Country Outlined in Appeal  Achieved to date (hardware) Planned for Appeal extension 
period  

Lesotho 5 irrigation schemes.   Under activity 2. Under activity 2, 350 BYG. 
Malawi 
 

10 new and 8 
rehabilitated boreholes. 

10 new and 8 rehabilitated 
boreholes.   

20 new and 16 rehabilitated 
boreholes (making a total of 30 
new and 24 rehabilitated 
boreholes). 

Mozambique 15 rehabilitated, new 
boreholes and 1,000 
latrines. 

17 boreholes rehabilitated and 
cleaned, 450 latrine SanPlats 
being distributed and 
constructed, 12 water tanks 
fitted. 

4 boreholes (making a total of 21), 
550 latrines (making a total of 
1,000), 12 water tanks installed. 4 
wells cleaned and chlorinated. 

Namibia Drip kits. 3 demonstration BYGs under 
objective 3. 

None under this objective.   

Swaziland Drip kits. 214 BYGs being established 
under objective 3.  

None under this objective. 

Zambia  30 rehabilitated and 10 
new boreholes. 

21 rehabilitated boreholes and 
500 SanPlats. 

19 rehabilitated boreholes (making 
a total of 40), 500 extra SanPlats 
(making a total of 1,000) and 40 
VIP latrines. 

Zimbabwe 
 

20 irrigation schemes, 
drip kits, 30 
rehabilitated, new 
boreholes and 200 
latrines. 

2 new boreholes (one dry), 10 
rehabilitated boreholes. 86 
latrines completed.  

1 extra dry borehole, 10 
rehabilitated boreholes (making a 
total of 20) and completion of 116 
latrines (making a total of 200). 

 
Progress/Achievements (activities implemented within this objective) 
Due to limited funds, WatSan support has only focused on four of the seven countries included in the Appeal 
(Malawi, Mozambique, Zambia and Zimbabwe). Funds were also delayed and hence the projects could not start 
until the beginning of 2006. Despite this scenario, a good level of implementation has been achieved. These projects 
are continuing into the extended Appeal period, with the hygiene education and promotion also being included.  
 
In Malawi, 10 boreholes have been drilled and eight rehabilitated. Three sessions on community-based borehole 
management committees have been conducted for 99 participants, with the project being extended to Zomba, 
Blantyre and Mwanza districts. In Mozambique, 30 volunteers have attended a five-day participatory hygiene and 
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sanitation transformation (PHAST) course, and a further six water-point committees have been established, enabling 
them to promote hygiene education and to maintain hand pumps. 17 boreholes were rehabilitated, with new 
parts/hand-pump components being fitted and cleaned. To date, four boreholes are outstanding. Of the total 1,000 
latrine SanPlats, 450 have been distributed, and a further 550 will be provided in the extended period. 12 water 
tanks will be installed and four wells will be chlorinated in August and September. In Zambia, 21 of the total 40 
boreholes have been successfully rehabilitated and 500 of the total 1,000 SanPlats have been constructed. Two 
hygiene promotion training sessions were conducted in each district, where 40 hygiene promoters and 10 WatSan 
volunteers attended. In Zimbabwe, drip kits were not purchased nor installed within this Appeal and only three of 
the planned 20 small-scale irrigation schemes will be implemented (under the livelihoods section of this Appeal). 
However, all 200 latrines will be built and 20 boreholes will be rehabilitated by 30 September 2006.  
 
Note: Projects in Malawi, Mozambique, Zambia and Zimbabwe will continue to be implemented in the extended 
Appeal period. 
 
Reinforcing capacities in assessing livelihoods, and food security monitoring and reporting 
 
Objective: To ensure that national society staff is well versed in livelihood and food security interventions. 
 
Delegates/staff 
In order to reinforce NS’s capacities and support implementation, three FS delegates (operations coordinator, 
roaming logistics delegate and reporting delegate) and relief delegates were deployed in each national society, apart 
from Namibia. Malawi also had a logistics delegate until mid-May. In Namibia, a regional delegation logistics 
officer was only deployed during the distribution of agricultural starter packs. Each NS has recruited and trained 
additional staff/volunteers to assist in the implementation of the additional projects falling within this Appeal. The 
Secretariat also deployed two staff members to support this operation, with the Africa department’s senior food 
security officer frequently visiting the region. In the extended period, and specifically under this Appeal, the 
following delegates will remain in their posts: RD operations coordinator; roaming logistics delegate, reporting 
delegate and relief delegates in Lesotho, Malawi, Mozambique, Swaziland/Namibia, Zambia and Zimbabwe.   
 
Workshops and exchange visits 
Each NS has held extensive workshops since October 2005 in 
livelihoods, food security, assessments, reporting and monitoring. 
Additional workshops are planned during the extended period of the 
operation. These include logistics in Namibia, Malawi and Zambia 
with a high probability in Lesotho and Mozambique reporting, 
monitoring and finance training in Malawi, Mozambique with a high 
probability in Zambia as well as PHAST, hygiene promotion, borehole 
maintenance and water committees training in Malawi, Mozambique, 
Zambia and Zimbabwe.  
 
Further assessment, livelihoods and FS training will also be conducted 
in Lesotho, Swaziland, Namibia (BYG/micro-irrigation), Zambia (cash 
distribution, livestock and agriculture), Malawi (food-for-work) and 
Zimbabwe (OVC, skills development and basic agriculture). 

 
Volunteers from the Mozambique RCS 
attending a FS workshop in Gaza Province. 
 
 
 

 
NS exchange and best practice visits have also taken place between Zimbabwe and Malawi. The Mozambique, 
Lesotho and Namibia NSs will also visit Swaziland’s BYG projects, as it is the most established BYG project in the 
region and has achieved its objectives. The Mozambique Red Cross Society will organize exchanges and hands-on 
training between projects in the country for farming households harvesting produce of the agricultural starter packs. 
 
Capital items to enhance national society capacity 
In order to reinforce NS capacity to implement and monitor this operation, four vehicles were purchased for the 
Lesotho, Namibia, Malawi and Zambia Red Cross societies. Two desktop computers were also purchased for the 
Namibia and Malawi Red Cross societies. One desktop computer was purchased for the Mozambique Red Cross 
Society and one desktop and printer for the Zimbabwe Red Cross Society, with Malawi Red Cross Society also 
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purchasing a projector and digital camera. The Baphalali Swaziland Red Cross Society will procure a 
computer/printer and digital camera in the extended Appeal period, which will be used to enhance monitoring and 
publicity for the BYG project.   
 
Note: This project will continue to be implemented during the extended Appeal period. 
 
Impact 
The food operations implemented by the Malawi and Zambia Red Cross societies were monitored through the FS 
monitoring and evaluation (M & E) officers at the respective headquarter and operation levels. Monitoring was 
conducted at the distribution points and follow-up household M & E tools were introduced, with the findings being 
analyzed. Similarly, the Zimbabwe Red Cross Society’s OVC supplementary feeding centre staff and volunteers 
have adopted basic monitoring systems at the centres, in close cooperation and coordination with the Ministry of 
Health and Social Welfare. The HBC supplementary feeding programme will adopt the effective reporting as well 
as M & E tools previously used in implementing this project through the PNS, WFP and the European Commission 
Humanitarian Office (ECHO) partnerships.  
 
The impact of the agricultural starter packs is being measured by the RD post-planting surveys. Data collected 
includes number and types of crops planted, area planted by crop type, fertilizer applied, crop production and size of 
the households. The final data, to ascertain how long the harvest lasted households, is currently been collected and 
analyzed, with a consolidated report to be compiled and its results formally shared with counterparts. The respective 
M & E teams have designed specific monitoring formats and processes for the food-for-work, cash distribution, 
livestock, BYG and micro-irrigation projects.  
 
WatSan projects will be measured for impact in accordance with SPHERE standards, using beneficiary baseline 
surveys before and after each intervention. It is hoped that the impact of the final objective will in part be measured 
by the mid-term review exercise, with the draft report being finalized. Failing this, a questionnaire will be designed 
by the RD at the end of the operation and dispatched to each NS to ascertain whether they feel this objective has 
been met.   
 
Constraints 
Insufficient funding levels resulted in many of the planned activities (especially the provision of food) not being 
implemented. The funds received were also late, which resulted in a delay in the project start date and therefore, the 
need to extend the Appeal by several months. This adversely impacted on livelihood activities as well as the Watsan 
activities. 
 
Delegates were generally deployed late, with the majority not arriving until Christmas and two not arriving until 
February, five months after the operation was due to commence. NS staffing problems also occurred, particularly in 
Lesotho and Swaziland. Several key FS and DM national staff either resigned or were suspended, resulting to 
challenges in planning and implementation of activities. The Zimbabwe Red Cross Society was also slow in 
recruiting a WatSan officer, resulting to less monitoring of the related activities. 
 
Federation coordination 
At the country level, each NS runs task force coordination meetings on a regular basis with key NS staff, PNSs in 
the country and the Federation. The RD in Harare also holds task force meetings with the NS and RD and minutes 
are shared by all those involved in the operation and discussed at the Secretariat. A total of four food security 
coordination meetings have been held in Johannesburg, bringing together FS delegates and NS relief, disaster 
management, WatSan and programme coordinators, the senior food security advisor from the Secretariat and 
several PNSs from the region. On an external basis, the relevant regional delegate representative attends the 
RIACSO and Head of Agency meetings, the United Nations Children’s Fund (UNICEF) and the MoH WatSan 
Working Group meetings as well as other coordination meetings. At the country level, WFP food security 
coordination meetings, National Disaster Management Unit meetings as well as HIV and AIDS meetings among 
others are attended by key national society staff and delegates on a regular basis. Key external counterparts such as 
WFP, Manica Warehousing and OXFAM have also been invited to attend sessions at the Johannesburg FS 
coordination meetings, enhancing lessons learned and ensuring that coordination and cooperation are achieved. 
 
 



 
Southern Africa: Food insecurity; Appeal no. 05EA023; Operations Update no. 9 

  
 

12 

Monitoring and evaluation 
M & E officers have been recruited under this operation in Malawi, Zimbabwe and Zambia. Lesotho is in the 
process of recruiting monitoring officers, who will also be responsible for monitoring DFID-funded and 
implementation of that project. An operational review was conducted in May 2006. The review team, consisting of 
two independent consultants, the Mozambique Red Cross Society’s Secretary General and the RD’s M & E officer, 
made field trips to Malawi, Mozambique, Zimbabwe and Zambia to discuss with internal and external counterparts. 
A draft report was produced, with the recommendations outlined discussed at the July Johannesburg FS 
coordination meeting. Once the report is finalized, it will be shared with all stakeholders. A final evaluation will 
also be conducted at the end of September in order to ascertain the impact this operation has had on beneficiaries. 
Such an evaluation will complement the operational review. 
 
To visit profiles of national societies involved in this operation, visit the Federation website on: 

• Lesotho Red Cross Society - http://www.ifrc.org/where/country/check.asp?countryid=102 

• Malawi Red Cross Society - http://www.ifrc.org/where/country/check.asp?countryid=110 

• Mozambique Red Cross Society - http://www.ifrc.org/where/country/check.asp?countryid=120 

• Namibia Red Cross - http://www.ifrc.org/where/country/check.asp?countryid=122 

• Baphalali Swaziland Red Cross Society - http://www.ifrc.org/where/country/check.asp?countryid=163 

• Zambia Red Cross Society - http://www.ifrc.org/where/country/check.asp?countryid=12 

• Zimbabwe Red Cross Society - http://www.ifrc.org/where/country/check.asp?countryid=13 
 
 

Revised budget and contributions list below; click here to return to the title page. 

http://www.ifrc.org/where/country/check.asp?countryid=102
http://www.ifrc.org/where/country/check.asp?countryid=110
http://www.ifrc.org/where/country/check.asp?countryid=120
http://www.ifrc.org/where/country/check.asp?countryid=122
http://www.ifrc.org/where/country/check.asp?countryid=163
http://www.ifrc.org/where/country/check.asp?countryid=12
http://www.ifrc.org/where/country/check.asp?countryid=13


Annex 1

BUDGET SUMMARY Lesotho

Southern Africa Food Insecurity (2005)

Emergency Appeal: M05EA023
CHF

SUPPLIES
Shelter
Construction
Clothing & Textiles
Food
Seeds, Plants, Fertilizer & Livestock 87,075
Water & Sanitation 85,375
Medical & First Aid 0
Teaching Materials
Utensils and Tools 22,200
Other supplies and services
SUPPLIES TOTAL 194,650

LAND, VEHICLES & EQUIPMENT
Land and Buildings
Vehicles 30,000
Computers and Telecom equipment 15,000
Medical Equipment
Other Equipment 1,500
LAND, VEHICLES & EQUIPMENT - TOTAL 46,500

TRANSPORT & STORAGE 
Storage 8,246
Distribution and Monitoring 11,679
Transport and vehicle costs 25,559
TRANSPORT & STORAGE  TOTAL 45,485

PERSONNEL
Expatriate staff 61,000
Regionally deployed staff
national staff
National society staff 85,960
Consultants
PERSONNEL TOTAL 146,960

WORKSHOPS & TRAINING
Workshops & training 12,000
Monitoring & Evaluation
WORKSHOPS & TRAINING TOTAL 12,000

GENERAL EXPENDITURE
Travel & related expenses 3,550
Information expenses 1,500
Office Running Costs 3,360
Communication Costs 3,360
Professional Fees
Finance Charges 700
Admin & General (NS) 7,096
Admin & General (IFRC) 1,720
TOTAL GENERAL EXPENDITURE 21,286

PROGRAMME SUPPORT
Programme support (6.5% of total) 32,457

TOTAL BUDGET (LESOTHO) 499,338



BUDGET SUMMARY Malawi

Southern Africa Food Insecurity (2005)

Emergency Appeal: M05EA023
CHF

SUPPLIES
Shelter 7,702
Construction
Clothing & Textiles
Food 2,792,943
Seeds, Plants, Fertilizer & Livestock 445,959
Water & Sanitation 136,982
Medical & First Aid 0
Teaching Materials
Utensils and Tools
Other supplies and services
SUPPLIES TOTAL 3,383,586

LAND, VEHICLES & EQUIPMENT
Land and Buildings
Vehicles 36,034
Computers and Telecom equipment 11,195
Medical Equipment
Other Equipment 10,587
LAND, VEHICLES & EQUIPMENT - TOTAL 57,816

TRANSPORT & STORAGE 
Storage 19,571
Distribution and Monitoring 277,627
Transport and vehicle costs 196,080
TRANSPORT & STORAGE  TOTAL 493,278

PERSONNEL
Expatriate staff 115,179
Regionally deployed staff
national staff
National society staff 295,935
Consultants
PERSONNEL TOTAL 411,115

WORKSHOPS & TRAINING
Workshops & training 112,732
Monitoring & Evaluation
WORKSHOPS & TRAINING TOTAL 112,732

GENERAL EXPENDITURE
Travel & related expenses 18,888
Information expenses 10,107
Office Running Costs 12,706
Communication Costs 19,253
Professional Fees
Finance Charges 33,173
Admin & General (NS) 141,076
Admin & General (IFRC) 55,878
TOTAL GENERAL EXPENDITURE 291,081

PROGRAMME SUPPORT
Programme support (6.5% of total) 330,187

TOTAL BUDGET (MALAWI) 5,079,794



BUDGET SUMMARY Mozambique

Southern Africa Food Insecurity (2005)

Emergency Appeal: M05EA023
CHF

SUPPLIES
Shelter
Construction
Clothing & Textiles
Food
Seeds, Plants, Fertilizer & Livestock 46,168
Water & Sanitation 85,316
Medical & First Aid 0
Teaching Materials
Utensils and Tools
Other supplies and services
SUPPLIES TOTAL 131,484

LAND, VEHICLES & EQUIPMENT
Land and Buildings
Vehicles
Computers and Telecom equipment 5,668
Medical Equipment
Other Equipment 970
LAND, VEHICLES & EQUIPMENT - TOTAL 6,638

TRANSPORT & STORAGE 
Storage 8,649
Distribution and Monitoring 22,447
Transport and vehicle costs 45,125
TRANSPORT & STORAGE  TOTAL 76,221

PERSONNEL
Expatriate staff 72,687
Regionally deployed staff
national staff
National society staff 182,992
Consultants
PERSONNEL TOTAL 255,680

WORKSHOPS & TRAINING
Workshops & training 25,012
Monitoring & Evaluation
WORKSHOPS & TRAINING TOTAL 25,012

GENERAL EXPENDITURE
Travel & related expenses 29,060
Information expenses 702
Office Running Costs 9,215
Communication Costs 14,067
Professional Fees 6,071
Finance Charges 330
Admin & General (NS) 23,757
Admin & General (IFRC) 11,557
TOTAL GENERAL EXPENDITURE 94,760

PROGRAMME SUPPORT
Programme support (6.5% of total) 41,002

TOTAL BUDGET (MOZAMBIQUE) 630,796



BUDGET SUMMARY Namibia

Southern Africa Food Insecurity (2005)

Emergency Appeal: M05EA023
CHF

SUPPLIES
Shelter
Construction
Clothing & Textiles
Food
Seeds, Plants, Fertilizer & Livestock 52,789
Water & Sanitation 0
Medical & First Aid 0
Teaching Materials
Utensils and Tools
Other supplies and services
SUPPLIES TOTAL 52,789

LAND, VEHICLES & EQUIPMENT
Land and Buildings
Vehicles 27,883
Computers and Telecom equipment 2,320
Medical Equipment
Other Equipment
LAND, VEHICLES & EQUIPMENT - TOTAL 30,203

TRANSPORT & STORAGE 
Storage 261
Distribution and Monitoring 3,166
Transport and vehicle costs 18,340
TRANSPORT & STORAGE  TOTAL 21,767

PERSONNEL
Expatriate staff
Regionally deployed staff
national staff
National society staff 26,300
Consultants
PERSONNEL TOTAL 26,300

WORKSHOPS & TRAINING
Workshops & training 8,011
Monitoring & Evaluation
WORKSHOPS & TRAINING TOTAL 8,011

GENERAL EXPENDITURE
Travel & related expenses 9,780
Information expenses
Office Running Costs 269
Communication Costs 2,284
Professional Fees
Finance Charges 7,361
Admin & General (NS) 1,506
Admin & General (IFRC)
TOTAL GENERAL EXPENDITURE 21,200

PROGRAMME SUPPORT
Programme support (6.5% of total) 11,142

TOTAL BUDGET (NAMIBIA) 171,412



BUDGET SUMMARY Swaziland

Southern Africa Food Insecurity (2005)

Emergency Appeal: M05EA023
CHF

SUPPLIES
Shelter
Construction
Clothing & Textiles
Food
Seeds, Plants, Fertilizer & Livestock
Water & Sanitation 34,969
Medical & First Aid 0
Teaching Materials
Utensils and Tools
Other supplies and services
SUPPLIES TOTAL 34,969

LAND, VEHICLES & EQUIPMENT
Land and Buildings
Vehicles
Computers and Telecom equipment 3,080
Medical Equipment
Other Equipment
LAND, VEHICLES & EQUIPMENT - TOTAL 3,080

TRANSPORT & STORAGE 
Storage 2,905
Distribution and Monitoring 749
Transport and vehicle costs 13,348
TRANSPORT & STORAGE  TOTAL 17,002

PERSONNEL
Expatriate staff 44,392
Regionally deployed staff
national staff
National society staff 12,055
Consultants
PERSONNEL TOTAL 56,447

WORKSHOPS & TRAINING
Workshops & training 4,215
Monitoring & Evaluation
WORKSHOPS & TRAINING TOTAL 4,215

GENERAL EXPENDITURE
Travel & related expenses 7,605
Information expenses 83
Office Running Costs 1,336
Communication Costs 2,834
Professional Fees
Finance Charges 2,966
Admin & General (NS) 5,151
Admin & General (IFRC)
TOTAL GENERAL EXPENDITURE 19,976

PROGRAMME SUPPORT
Programme support (6.5% of total) 9,433

TOTAL BUDGET (SWAZILAND) 145,120



BUDGET SUMMARY Zambia

Southern Africa Food Insecurity (2005)

Emergency Appeal: M05EA023
CHF

SUPPLIES
Shelter 24,089
Construction
Clothing & Textiles
Food 946,182
Seeds, Plants, Fertilizer & Livestock 182,188
Water & Sanitation 59,568
Medical & First Aid 0
Teaching Materials
Utensils and Tools 25,594
Other supplies and services 103,038
SUPPLIES TOTAL 1,340,659

LAND, VEHICLES & EQUIPMENT
Land and Buildings
Vehicles 55,201
Computers and Telecom equipment 20,247
Medical Equipment
Other Equipment 4,604
LAND, VEHICLES & EQUIPMENT - TOTAL 80,052

TRANSPORT & STORAGE 
Storage 11,375
Distribution and Monitoring 19,940
Transport and vehicle costs 56,189
TRANSPORT & STORAGE  TOTAL 87,504

PERSONNEL
Expatriate staff 73,086
Regionally deployed staff
national staff
National society staff 162,609
Consultants 19,566
PERSONNEL TOTAL 255,261

WORKSHOPS & TRAINING
Workshops & training 34,002
Monitoring & Evaluation
WORKSHOPS & TRAINING TOTAL 34,002

GENERAL EXPENDITURE
Travel & related expenses 20,740
Information expenses 18,600
Office Running Costs 15,831
Communication Costs 4,965
Professional Fees
Finance Charges 24,387
Admin & General (NS) 25,677
Admin & General (IFRC)
TOTAL GENERAL EXPENDITURE 110,201

PROGRAMME SUPPORT
Programme support (6.5% of total) 132,619

TOTAL BUDGET (ZAMBIA) 2,040,297



BUDGET SUMMARY Zimbabwe

Southern Africa Food Insecurity (2005)

Emergency Appeal: M05EA023
CHF

SUPPLIES
Shelter 6,000
Construction
Clothing & Textiles
Food 388,443
Seeds, Plants, Fertilizer & Livestock 267,240
Water & Sanitation 83,068
Medical & First Aid 0
Teaching Materials
Utensils and Tools
Other supplies and services
SUPPLIES TOTAL 744,751

LAND, VEHICLES & EQUIPMENT
Land and Buildings
Vehicles 0
Computers and Telecom equipment 5,182
Medical Equipment
Other Equipment
LAND, VEHICLES & EQUIPMENT - TOTAL 5,182

TRANSPORT & STORAGE 
Storage 9,490
Distribution and Monitoring 53,771
Transport and vehicle costs 86,602
TRANSPORT & STORAGE  TOTAL 149,863

PERSONNEL
Expatriate staff 82,378
Regionally deployed staff
national staff
National society staff 50,027
Consultants
PERSONNEL TOTAL 132,406

WORKSHOPS & TRAINING
Workshops & training 7,681
Monitoring & Evaluation
WORKSHOPS & TRAINING TOTAL 7,681

GENERAL EXPENDITURE
Travel & related expenses 7,190
Information expenses
Office Running Costs 6,087
Communication Costs 4,802
Professional Fees
Finance Charges 80,456
Admin & General (NS) 12,308
Admin & General (IFRC) 12,231
TOTAL GENERAL EXPENDITURE 123,074

PROGRAMME SUPPORT
Programme support (6.5% of total) 80,847

TOTAL BUDGET (ZIMBABWE) 1,243,804



BUDGET SUMMARY Regional

Southern Africa Food Insecurity (2005)

Emergency Appeal: M05EA023
CHF

SUPPLIES
Shelter
Construction
Clothing & Textiles
Food
Seeds, Plants, Fertilizer & Livestock
Water & Sanitation
Medical & First Aid
Teaching Materials
Utensils and Tools
Other supplies and services
SUPPLIES TOTAL 0

LAND, VEHICLES & EQUIPMENT
Land and Buildings
Vehicles
Computers and Telecom equipment 29,893
Medical Equipment
Other Equipment 1,329
LAND, VEHICLES & EQUIPMENT - TOTAL 31,222

TRANSPORT & STORAGE 
Storage 260
Distribution and Monitoring
Transport and vehicle costs 38,052
TRANSPORT & STORAGE  TOTAL 38,313

PERSONNEL
Expatriate staff 324,526
Regionally deployed staff
national staff 64,664
National society staff
Consultants 33,480
PERSONNEL TOTAL 422,671

WORKSHOPS & TRAINING
Workshops & training 90,000
Monitoring & Evaluation 164,785
WORKSHOPS & TRAINING TOTAL 254,785

GENERAL EXPENDITURE
Travel & related expenses 158,908
Information expenses 1,438
Office Running Costs 4,364
Communication Costs 9,485
Professional Fees 2,367
Finance Charges 6,140
Admin & General (NS) 66,119
Admin & General (IFRC)
TOTAL GENERAL EXPENDITURE 248,821

PROGRAMME SUPPORT
Programme support (6.5% of total) 69,228

TOTAL BUDGET (REGIONAL) 1,065,040



BUDGET SUMMARY Geneva

Southern Africa Food Insecurity (2005)

Emergency Appeal: M05EA023
CHF

SUPPLIES
Shelter
Construction
Clothing & Textiles
Food
Seeds, Plants, Fertilizer & Livestock
Water & Sanitation
Medical & First Aid
Teaching Materials
Utensils and Tools
Other supplies and services
SUPPLIES TOTAL 0

LAND, VEHICLES & EQUIPMENT
Land and Buildings
Vehicles
Computers and Telecom equipment
Medical Equipment
Other Equipment
LAND, VEHICLES & EQUIPMENT - TOTAL 0

TRANSPORT & STORAGE 
Storage
Distribution and Monitoring
Transport and vehicle costs
TRANSPORT & STORAGE  TOTAL 0

PERSONNEL
Expatriate staff 165,285
Regionally deployed staff
national staff
National society staff
Consultants
PERSONNEL TOTAL 165,285

WORKSHOPS & TRAINING
Workshops & training
Monitoring & Evaluation
WORKSHOPS & TRAINING TOTAL 0

GENERAL EXPENDITURE
Travel & related expenses 8,901
Information expenses
Office Running Costs 4,795
Communication Costs 334
Professional Fees
Finance Charges
Admin & General (NS)
Admin & General (IFRC)
TOTAL GENERAL EXPENDITURE 14,030

PROGRAMME SUPPORT
Programme support (6.5% of total) 12,466

TOTAL BUDGET (GENEVA) 191,781



Southern Africa - food insecurity ANNEX 2

APPEAL No. 05EA023 PLEDGES  RECEIVED 28/07/2006

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 39,360,753 26.8%

AMERICAN - RC 1,000,000 USD 1,321,000 06.02.06 LESOTHO, MALAWI, ZIMBABWE, 
ZAMBIA

AUSTRALIAN - RC 39,173 AUD 38,194 27.02.06 MALAWI, ZAMBIA, ZIMBABWE

BRITISH - RC 100,000 GBP 225,900 01.12.05 MALAWI, ZAMBIA, ZIMBABWE

BRITISH - RC 6,600 GGBP 14,956 20.04.06 EVALUATION

CANADIAN - GOVT/CIDA/HAPS 990,000 CAD 1,077,318 07.11.05

CHINA - HONG KONG RC BRANCH 12,089 HKD 1,885 20.06.06 MOZAMBIQUE

DANISH - RC 67,394 14.02.06

FINNISH - RC 100,000 EUR 155,700 25.10.05 MALAWI

FINNISH - RC 20,000 EUR 31,560 20.04.06 ZAMBIA

FINNISH - GOVT 14,625 EUR 22,771 25.10.05 MALAWI

IRISH - RC 66,668 EUR 103,169 20.12.05 MOZAMBIQUE WATSAN

IRISH - RC 100,000 EUR 155,650 23.01.06 MALAWI

JAPANESE -RC 30,000,000 JPY 332,400 02.11.05

MONACO - RC 20,000 EUR 31,140 25.10.05

NETHERLANDS - RC 106,952 EUR 165,294 23.11.05 FOOD-FOR-WORK 30'000 PEOPLE 
IN MALAWI

NORWEGIAN - GOVT/RC 10,326,000 NOK 2,007,374 15.11.05 INCL. 2 RELIEF DELEGATES 

PRIVATE DONORS ON LINE 567 22.12.05

PRIVATE DONORS ON LINE 5,555 26.01.06

SWEDISH - RC 5,000,000 SEK 810,000 11.11.05

SWEDISH - RC 3,000,000 SEK 486,000 18.11.05

SWEDISH - GOVT 14,250,000 SEK 2,315,625 16.12.05

SWISS - PRIVATE DONOR 1,000 07.11.05

USA - PRIVATE DONOR 63 13.01.06 MALAWI

SUB/TOTAL RECEIVED IN CASH 9,370,515 CHF 23.8%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

ECHO 585,019 27.04.06 443000 BAGS CSB, 147606 L. OIL, 
295000 KGS BEANS

FINNISH - GOVT 270,000 EUR 420,390 25.10.05
MALAWI: 540 MT MAIZE, 15O MT 
CSB, 90 MT BEANS, 50'000 L. 
VEGETABLE OIL

ICELAND DELEGATES 38,600

IRELAND DELEGATES 33,600

SWEDEN DELEGATES 37,600

SWITZERLAND DELEGATES 43,200

AMCROSS DELEGATES 30,400



Southern Africa - food insecurity ANNEX 1

APPEAL No. 05EA023 PLEDGES  RECEIVED 28/07/2006

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED IN KIND/SERVICES 1,188,809 CHF 3.0%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED 0 CHF




