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CHINA: FLOODS 19 July 2004 

The Federation’s mission is to improve the lives of vulnerable people by mobilising the power of humanity. It is the 
world’s largest humanitarian organisation and its millions of volunteers are active in over 181 countries.  
 

In Brief 
Appeal No. 18/2003; Interim Final Report; Period covered: 22 July 2003 to 31 May, 2004; Final appeal 
coverage: 74 %.  (click here to go directly to the attached Contributions List). 
 
Appeal history: 

• Launched on 22 July 2003 for CHF 7,932,000 (USD 5,770,000 or EUR 5,120,000) for 9 months to 
assist 440,000 beneficiaries. 

• Operation extended 2 months to 31 May. 

• Disaster Relief Emergency Funds (DREF) allocated: CHF 300,000 
 
Due to the cash transfer system used in China there is some delay in producing the final financial report.  It is 
expected that this will be available  at the end of August.  

Related Emergency or Annual Appeals: 01.67/2004 

All International Federation assistance seeks to adhere to the Code of Conduct and is committed to the Humanitarian 
Charter and Minimum Standards in Disaster Response in delivering assistance to the most vulnerable.  For support to or for 
further information concerning Federation programmes or operations in this or other countries, or for a full description of 
the national society profile, please access the Federation’s website at http://www.ifrc.org  
 
For further information specifically related to this operation please contact:  
• In China: Mr.  Xusheng Yang , Head Relief Division, Red Cross Society of China, Beijing),email;  yxsyxsyxs@sina.com, 

(8610)640- 22- 601, fax(8610)640- 24- 577 
• East Asia Regional Delegation: Mr. Alistair Henley (HoRD), email;ifrccn01@ifrc.org; phone+86 1350 1205 972, 

fax+86-10-6532-7166 
• Federation Geneva: Mr. Satoshi Sugai, Desk Officer, email;satoshi.sugai@ifrc.org; phone +41 22 730 4237; fax+41 22 

733 0395 
 

For longer-term programmes, please refer to the Federation’s Annual Appeal. 

 
Background and Summary 
 
Background 
Changes in the climate, deforestation and industrialisation are some of the many reasons attributed to the increasing 
frequency of severe flooding in China. Heavy rains, beginning in May of 2003 resulted in destructive floods and 
landslides which initially swept across 16 of the provinces traversed by the Huai, Yellow and Yangtze rivers. By 
September, some 150 million people throughout 26 provinces and autonomous regions were affected, sustaining 
flood related economic losses amounting to USD 7.89 million. 3.85 million people throughout the 26 provinces 
were forced to flee their homes and seek shelter in public buildings and makeshift tented settlements on dikes, with 
settlements sometimes extending for up to several kilometres.   
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Like China itself the dimension of the flooding is enormous , where the economic and personal damage sustained by 
one individual province affects millions of people’s lives, leaving hundreds of thousands homeless and causing 
millions of dollars in economic losses due to extensive crop and property damage. The damage in one province 
alone would constitute headline news in most countries around the world, with these challenges increasing 
exponentially with each additional affected province.    
 
In recent years China’s Ministry of Civil Affairs has developed an effective response mechanism to evacuate 
villages to higher ground or when available to temporary shelters prior to the arrival of floods thus leading to a 
dramatic decline in the number of flood related deaths. The Ministry of Civil Affairs is also able to provide some 
basic emergency assistance to a large number of those people who are displaced due to the floods, distributing items 
such as rice and tents. Nonetheless, the scale of the floods is massive and the needs exceed the means of any one 
single agency.  The Red Cross Society of China (RCSC) therefore has an important role working in co-ordination 
with the government at the provincial and local level to provide support to the affected population.     
 
On 22 July, at the request of the RCSC, the International Federation launched Appeal 18/2003 for CHF 7.8 million 
to provide a family package comprising 100 kg of rice, one mosquito net and one quilt, valued at RMB 335 (USD 
40) to 110,000 families (some 440,000 individuals) who had sustained substantial personal losses due to the floods.  
 
The joint Red Cross Society of China (RCSC)/ Federation operation initially provided assistance in eight provinces. 
As the unusual wave of flooding continued through September and October into provinces which are normally not 
subject to flooding such as Shaanxi, the RCSC and the Federation identified nine provinces where the affected 
population were in the greatest need of support. These provinces were Anhui, Chongqing, Henen, Hubei, Hunan, 
Guangxi, Jiangsu, Shaanxi and Sichuan. Additionally, the RCSC carried out relief activities in response to the 2003 
country wide flood emergency using funds provided by the National Lottery Fund and the Hong Kong Red Cross. 
Responding to the floods in 2003 posed special challenges to the RCSC and the Federation as the floods struck just 
as China was beginning to emerge from the epidemic of severe acute respiratory syndrome (SARS) that had gripped 
the country.   
  
Summary 
Improvements to the RCSC’s operating systems in the areas of monitoring, finance and coordination both at the 
national and provincial levels resulted in the provision of relief items to flood affected beneficiaries providing 
comfort and support to the beneficiaries during the emergency phase and in the months that followed, reinforcing 
the society’s evolution into a more effective relief organisation. 
 
The RCSC’s Federation supported flood response activities which commenced in July 2003, supported over 
110,000 families by providing them with a quilt and/or a mosquito net, while a total of 6211.775 MT of rice and 
wheat flour was distributed to some 82,523 families. Monitoring visits conducted both jointly and independently by 
the RCSC and the Federation confirmed the satisfaction of the beneficiaries with the items , the quality of the items, 
and confirmed the appropriateness of the items identified for distribution.  
 
The RCSC and the Federation’s flood relief activities were made possible  by support from the Austrian Red Cross, 
Australian Government, Canadian Red Cross, Danish Red Cross, Danish Government, ESTEC, European 
Commission Humanitarian Aid Office (ECHO), Finnish Red Cross, German Red Cross, German Government, 
Liechtenstein Red Cross, Monaco Red Cross, Norwegian Red Cross, Turkish Red Crescent, Japanese Red Cross, 
Swedish Red Cross, Swiss government, and the United States Embassy in Beijing, 
 
Analysis of the operation: Emergency relief (food and basic non-food items) 
 
Operational Objective: To provide recovery assistance in the form of rice, quilts and mosquito nets to 
110,000 families in nine provinces most affected by this year’s (2003) floods. 
 
The impact of the activities supported by this appeal and the reasoning behind the choice to distribute the “family 
package” comprised of 75 kg of rice, one quilt and one mosquito net is best understood by having some background 
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information about the beneficiaries for whom this appeal was designed to support and to whom the assistance from 
the RCSC and the Federation was being directed.  
 
RCSC/Federation assistance was intended to support low income families living in flood affected rural areas who 
had:  
 

• Lost their homes, or had their homes severely damaged. 
• Lost their crops during the floods. 
• Elderly persons without family support, physically or mentally handicapped, and families with very low 

incomes who had been affected by the floods.    
 
The beneficiaries who received assistance from the Red Cross Society of China and the Federation were families 
who obtain their living from subsistence farming, and whose average income ranges from as low as RMB 700 to 
RMB 1500 (approx. USD 85-200) which is approximately one quarter of the earnings of low income families in 
urban areas who earn somewhere between RMB 400 – 500 (approx. USD 50-60) per month depending on the 
province and area.  Families who received assistance tended to be around five people, usually two elderly parents, 
one to two adult children, and a child’s spouse and child. In most cases men and children capable of working were 
engaged in migrant labour work elsewhere, thus of working-aged individuals it is generally the women who look 
after and work the plot of land with the elderly parents while the working-aged male seeks employment in the urban 
areas on construction projects.  
 
The families identified to receive RCSC/Federation flood relief items were selected by members of the local village 
committees in coordination with the county RCSC branch. 
 
• Emergency response phase 
 
Water purification tablets/ Tents (see attached distribution table) 
 
CHF 300,000 received by the RCSC, at the very start of the operation from the International Federation’s Disaster 
Relief Emergency Fund (DREF), was used for the purchase of 400 tents and 600 MT of water purification tablets 
and related operational costs.  
 
Millions of people were forced to abandon their homes on account of the dangers posed by the strong force of the 
flood. Therefore one of the first and most immediate needs for the flood affected population was for shelter and the 
purchase of tents. As Anhui and Jiangsu were identified to be the worst affected provinces, with some 1.04 million 
people evacuated from their homes in Anhui alone, the decision was taken to concentrate tent distribution within 
these two provinces. Four hundred tents were immediately distributed from the RCSC’s disaster preparedness stock 
and the DREF funds were used to replenish 400 tents in the disaster preparedness centre stock so that the RCSC 
remains prepared for future emergencies. 
 
The other remaining urgent need, and one that is more difficult to meet, is the need for clean water. Rural water and 
sanitation systems are basic. The primary source of drinking water is individual wells, while open pit latrines are 
used for collecting human waste. The pit latrines and individual wells were completely flooded by the rush of flood 
water, leading to the intermingling of human and animal waste products into the drinking water supply, thereby 
contaminating the supplies of entire villages and leaving the population much more susceptible to waterborne and 
communicable diseases. Additionally, a vicious cycle is created as many of the homes sustained considerable water 
damage, or as a result of the flood waters entering needed to be cleared of mud, silt etc. The only available water, 
however, is the contaminated water leaving people with no safe water to sanitise their houses with. Because of this, 
the other part of the funding received from DREF was used for the immediate purchase of 600 MT of water 
purification tablets which were distributed in the eight provinces originally identified in the Appeal.  
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• Relief and Recovery Phase 
Given the substantial personal losses sustained by the beneficiaries due to the floods, a family package consisting of 
75 kg of rice, one quilt and one mosquito net was designed to compensate the families for their loss by providing 
them with basic household and staple food items whose value was roughly equivalent to half of their estimated 
average annual income.  
 
Cash flow due to the drawn out arrival of funding over an eight month period, however, posed an obstacle to 
planning and coordinating the simultaneous delivery of the items. Thus the three items were not as originally 
envisaged delivered at one time to the beneficiaries as a “package,” but arrived in batches during the operational 
period with the first distributions of nets occurring in August 2003 while the last distribution of rice took place in 
April 2004.  RCSC branches, however, were diligent in ensuring that to the extent possible families identified for 
the “package” received all three items. 
 
In essence the implementation of the China Floods 2003 operation should be viewed as a series of operations within 
the framework of the appeal. Funding arrived over the period July 2003 through March 2004 and with the arrival of 
each donation a plan of action was developed by the RCSC and the Federation. There were in total seven plans of 
action in regard to the purchase and distribution of the relief items thus demanding seven rounds of procurement, 
distribution and administrative duties from the RCSC’s national office, branches and the Federation. (see attached 
planning tables) 
 
Distributions were well publicised among the local branches and beneficiaries in the nine provinces were selected 
by a village committee coordinated by RCSC branch staff. Representatives from the committees, when interviewed 
by the Federation’s relief coordinator and field delegate confirmed that they were employing the criteria  for 
assistance set forth by the Federation and the RCSC in the original Appeal document. After identifying 
beneficiaries, the names of beneficiaries were prominently and publicly displayed on a bright red board at the 
entrance to the distribution area and committees were available to hear suggestions from the community regarding 
the choice of beneficiaries and upon necessity amend the list.    
 
1. Mosquito nets (see attached distribution table) 
 
A total of 136,300 mosquito nets were distributed throughout the nine provinces. The choice to purchase mosquito 
nets with the initial funding that arrived in response to the appeal was based on the fact that the distribution of the 
item was most relevant during the warmer months and that items such as the quilts could be distributed when the 
colder weather arrived. Procurement occurred during the third week of August, and the first delivery of nets, to 
three of the provinces commenced during the third week of September.   
 
In the case of mosquito nets, a favourable exchange rate between the Chinese Yuan (RMB) and the Swiss Franc 
(CHF) combined with sufficient funding raised from contributions received in the weeks immediately following the 
launch of the appeal allowed for the purchase of some 136,000 mosquito nets, exceeding the original number of nets 
specified in the Appeal (110,000).  
 
The mosquito nets are suited to be used on double beds and have been packed in a manner which prominently 
displays the Red Cross emblem. The packaging of the nets, which featured a large Red Cross on a clear plastic bag, 
contributed somewhat to increasing awareness of the Red Cross Society of China at the village level. Many of the 
villagers in the farming communities are unable to read and therefore rely heavily on visual communications 
methods.  
 
Although the final distribution of the nets occurred after the warmer months in the northern provinces covered by 
the appeal, most of the households visited were in the habit of using nets during the summer months, and it was 
evident that many of the families were using damaged nets in need of replacement.  Beneficiaries in Guangxi and 
Hunan, which are located in southern China were able to put the nets to immediate use as the temperatures were still 
quite high at the time of distribution. For the northern provinces, the mosquito nets which arrived in September 
were viewed as a good idea because they could be used over a number of years, however, the arrival of the nets 
following the summer season lessened the usefulness of the item. 
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Relief items, such as the mosquito nets, were allocated to the nine provinces in proportion to the extent of flood 
damage in the province. Provinces were divided into two categories: 1) severely affected and, 2) very severely 
affected.  
 
The category of “very severely affected” provinces included: Ahhui, Jiangsu, Henan, Hunan and Shaanxi which 
allocated a larger percentage of all of the relief materials. “Severely affected provinces”, Sichuan, Chongching, 
Hubei and Guangxi each received a slightly lower percentage of mosquito nets and other relief items.  
 
2. Quilts (see attached distribution table) 
 
The RCSC distributed a total of 114,604 quilts throughout the nine provinces. Many of the beneficiary families 
visited were only in possession of tattered worn out quilts and welcomed the high quality quilts distributed through 
the RCSC and the Federation.  
 
In the case of the quilts, funding for the purchase of quilts was received in instalments with quilts being purchased 
in batches, of roughly 30,000 quilts during different months. Additionally, earmarked donations imposing special 
requirements for marking and procurement had to be handled independently of the larger orders from the supplier. 
Although the total number of quilts, 114,604, exceeded the 110,000 envisaged by the appeal there were less quilts 
than mosquito nets meaning that not every family who received a mosquito net received a quilt.  
 
In general, the families live in simple  one to two-room households , with little to no electricity and no running water. 
The houses are constructed from bricks and mud with relatively flimsy straw roofs and no foundation separating the 
premises from the ground. The mud which is often used as the sealant for the bricks in the place of what is for these 
people unaffordable  cement, makes these houses unable to withstand heavy flooding. It is this use of mud that 
causes the collapse of either the entire, or a part of the structure and leads to tremendous loss to the families. Even 
those houses that remain standing often are left with portions or the roof on the verge of collapse. The rooms are 
relatively small and serve multiple functions as a sleeping and cooking area, and storage space for small row boats, 
the food supply, personal items and farm equipment. As the houses are unable to stand up against what often 
become high speed powerful torrents of water from the overflowing rivers and tributaries entire villages are easily 
submerged and washed away in minutes. Despite steps being taken by the government to mitigate the vulnerability 
of families living in areas susceptible to flooding, many of these families can spend up to two months living outside 
in damp temporary settlements set up on dykes or in shelters waiting for the waters to subside and the chance to 
return to what remains of the villages and start rebuilding their lives. In cases where flood damage has been extreme 
as to obliterate a village, the beneficiaries will be relocated to an entirely new area. 
 
Most of the beneficiary households are unheated and the people living in these rural areas stay warm throughout the 
colder months by wearing several layers of clothing at one time. Indoor and outdoor temperatures are often 
indistinguishable because the houses do not possess glass windows or wood shutters, and windows are simply 
covered with a piece of tarpaulin or part of a cardboard box, thus quilts are essential for keeping warm in the winter. 
 
A supplier from Shanghai was identified following a tendering, and the unit price per quilt  was RMB 55.3. The 
price included the cost of transporting the quilts from the factory to the nine operating provincial branches. 
Relations between the RCSC and the supplier in Shanghai were quite good and due to a good flow of information 
the quilts were distributed according to the distribution plan. Discrete labels on each of the quilts with the RCSC’s 
emblem contributed towards improving the organisation’s visibility. 
 
3. Rice/wheat flour (see attached distribution table) 
 
A total of 6211.775 MT of rice and wheat flour funded by the European Commission Humanitarian Office (ECHO) 
was distributed to some 82,523 families. The purpose of this activity was to provide recovery assistance in the form 
of cereals (rice or wheat flour) to low income families throughout the nine most severely affected provinces with 75 
kg of rice or in the case of Shaanxi wheat flour. 
 
RCSC/Federation beneficiaries earn their living by cultivating a plot of land granted to them by the government 
measuring approximately one-half to one entire “Mu” of land. (A “Mu” is a Chinese measurement equal to 0.667 
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hectares). In essence China’s subsistence farmers are assigned a plot of land by the government. A certain part of 
their earnings from the land is used to compensate the government for use of the land, while the remaining sum is 
for personal use. These farmers who live a hand to mouth existence are unable to meet their financial obligations if 
floods, as they often do, destroy a season’s worth of crops. When interviewed by the RCSC and the Federation at 
the close of the operation, beneficiaries often spoke about additional obligations to pay school fees and medical bills 
which the destruction of their crops combined with the need to repair their houses prevented them from being able 
to meet. Due to the destruction of crops which are the families’ primary source of income and food, and faced with 
a long wait until the next possible harvest, most of the beneficiaries interviewed stated that food was their priority 
need following floods and the commodity was highly appreciated.  
 
Monitoring 
Comprehensive monitoring visits were conducted by Federation delegates and RCSC staff from the relief and 
logistics divisions. Beneficiaries and branches were asked a variety of key questions about their opinion of the relief 
items, understanding of Red Cross, and their future needs. When presented with the question as to what would be 
useful in the future nearly all the beneficiaries and branches responded with food. 
 
The RCSC relief division conducted 18 evaluation (monitoring) visits to nine of the provinces covered by the 
appeal. The RCSC had easy access to the beneficiaries and beneficiaries were able to speak freely during the RCSC 
field visits about the items and the ir needs following the floods. The monitoring visits were different from the 
society’s previous visits as households visited and beneficiaries interviewed were left to the discretion of the 
monitoring teams from headquarters.  
 
It was agreed that in general the provincial branches have done a good job following the criteria set forth in the 
Federation’s appeal. There were some problems faced with following the criteria for distributing the Federation’s 
family package in some of the provinces. This was mainly because the relief items did not arrive at the same time. 
RCSC monitoring visits helped the society to better understand how beneficiary communities play an important role 
in self-monitoring to ensure that items are distributed to those who need them most. 
 
Coordination 
 
Agencies conducting emergency response activities in China are basically limited to the Ministry of Civil Affairs, 
local government bodies and the Red Cross Society of China. Unlike natural disasters such as an earthquake, or 
flooding in smaller countries which occurs in one concentrated area, China’s floods response activities were spread 
out over thousands of kilometres, involving not only nine provincial branches but prefecture, county level and 
village branches within these nine provinces some of which are equal in size to large European countries. Therefore 
a great deal of effort must be made by the RCSC headquarters in Beijing, the provincial branch management and the 
Federation to ensure that information regarding beneficiary selection criteria, the arrival dates of relief goods and 
donor requirements are conveyed to the branches who are responsible for the final delivery of the items to the 
beneficiaries. Additionally, the Federation’s delegates along with the desk officer in Geneva maintain regular 
contact with donors with special requirements to ensure that activities are carried out and goods are marked 
according to the donor’s specifications, that the donors are provided with all of the necessary documentation and 
that field visits are arranged.   
 
At the start of the operation, the RCSC national office called a meeting for all the Red Cross branch officials in the 
provinces covered by this operation in order to ensure that all branches were aware of the aims of this operation, and 
the changes that RCSC is introducing to its relief procedures meeting was used to consolidate operational planning 
while taking the concerns of the local branches into consideration. Key topics covered included beneficiary 
selection, logistics and procurement procedures, money transfers and reporting requirements. 
 
The RCSC national office is responsible for coordinating distributions. Officers in the RCSC’s national office in 
Beijing communicate with the provincial branches by sending faxes to the provincial branch which identify the item 
to be distributed, the amount, and any special conditions such as the funding source regarding the distribution. 
Confirmation to the national office that the RCSC’s provincial branch has received the goods is done by returning 
the goods delivered note to the national office.  
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The provincial and prefecture branches record the receipt and distribution of goods using the RCSC’s internal 
reporting system comprised of 13 forms. The forms are essentially tables which the branches fill out to reflect the 
item, when the item is received, when it is distributed, the branch’s distribution plan and the actual amount of items 
distributed.  The forms are sent via fax by the provincial branches to the national office, where they are collected 
and tracked by the RCSC’s relief division.   
 
At the provincial level, the provincial branch is responsible for coordinating local distributions. Prior to the 
commencement of distribution activities many of the provincial branches invite representatives from the prefecture 
branches to attend training meetings to review the Federation requirements.  
 
At the village level each of the villages has a village committee responsible for selecting beneficiaries according to 
the criteria specified in the appeal. Beneficiary lists are then posted in a central location. Prior to the distributions, 
the local RCSC branch and village committee announce the distribution and arrange and coordinate the final 
distribution of relief items. 
 
The branches also assume responsibility for garnering “visibility.” Many of the county level and provincia l level 
branches maintain good relationships with the local press and television stations and are often able to get good 
media coverage of distribution activities.  During the initial stages of the operation the Federation East Asia 
delegation in co-operation with the organisation’s communications division in Geneva assumed responsibility for 
working with the international press. 
 
One of the most successful internal coordination initiatives were the bi-weekly floods task force meetings held in 
Beijing. The meetings brought together representatives from the Federation’s flood relief team and East Asia 
Regional Delegation with representatives from the relevant divisions based in RCSC headquarters. The meetings 
were a significant first step in promoting knowledge sharing activities and played an important role in the 
management of the operation.  
 
National Society Capacity Building 
 
In March 2003, a rigorous review of the 2002 flood relief operation was conducted (“2002 Flood Review”). 
Recommendations made following the 2002 Flood Review to improve the quality of emergency relief activities, 
were addressed by the management of both RCSC and the Federation. It was originally envisaged that a plan of 
action would be developed based on the recommendations, but this process was overtaken by the need to respond to 
the serious floods which affected large parts of China and resulted in the issuing of this emergency appeal 
(18/2003). Once the operation was set into motion, the focus of the RCSC and the Federation switched from 
developing a plan of action towards jointly addressing the recommendations while implementing the 2003 Floods 
Operation.  Recommendations from the review intended to build the capacity the RCSC were acted upon by the 
Federation and the RCSC during the implementation of appeal activities.   
 
Key indicators of progress made following the 2002 review include: 
 
Quicker response time to the emergency. Tents and water purification tablets released from the RCSC disaster 
preparedness centres were distributed within one week after the floods struck.  
 
Changes to the RCSC’s procurement procedures. The procurement procedures have changed in that the logistics 
department no longer pays for the relief items it procures. Rather logistics handles procurement and finance handles 
the payment for the items.  
 
The Federation made efforts to better understand the RCSC existing procurement procedures and look for ways of 
working that would strike a balance between the demands of Federation’s standards and the RCSC operational 
realities. To this end a Federation logistics delegate worked with the national society for three months in regard to 
the procurement of the food items. The logistics delegate worked closely with the RCSC logistics division in 
Beijing as a means of developing the division’s capacity to comply with international standards for procurement. 
While working in Beijing the logistics delegate co-ordinated the translation of key documents such as the 
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Federation’s standard format for purchase orders and comparative bid analysis into Mandarin  and conducted 
training courses in Guangxi and Hunan. 
 
Introduction of new methods of monitoring by the RCSC relief division.  At the conclusion of the operation, 
representatives from the RCSC’s relief and logistics divisions visited villages in several counties or prefectures in 
each of the operational provinces. The in-depth monitoring of activities conducted by the RCSC involved visits to 
provincial, and prefecture level/county level branches and visits to villages where relief items were handed out. 
Upon visiting villages which received relief items, the RCSC aimed to visit 50 percent of the beneficiaries.  The 
society prepared two comprehensive lists of questions. One list, intended for the branches, focussed on the 
management and implementation of activities, while the second was intended for the beneficiaries focusing on the 
quality of the relief items and the beneficiaries’ understanding of the Red Cross. 
 
The RCSC, in cooperation with the Federation, regularly held joint task force meetings throughout the duration of 
the operation between representatives of the national office and the Federation’s China floods relief team.  
 
These meetings were supplemented in November with a mid-term review where the task force team members were 
joined by representatives from three of the RCSC branches engaged in the operation. The mid-term review was a 
significant step forward as it was the first time the RCSC was ever engaged in this type of exercise.  
 
In May, at the close of the operation an offsite progress meeting was held engaging representatives from all nine 
branches, the national office and the Federation.  The purpose of the meeting was to review activities which went 
well and areas in need of further attention as well as to develop an approach for future emergency response based on 
the lessons learned during this operation. Based on input from all of the participants a draft appeal has been 
prepared which can be used in the event of future emergencies.  
 
Finally, the RCSC has initiated comprehensive post distribution monitoring visits to all of the provinces where 
activities were conducted. Additionally, the RCSC, through discussions and training sessions about reporting with 
the Federation and a meeting held with the regional representative from ECHO has a better understanding about the 
importance of narrative reporting.  
 
Improved cooperation between the Federation’s East Asia Regional Delegation and the RCSC. This is in part 
due to the establishment of bi-weekly “Floods Operation Task Force Meetings” which were held between 
representatives of the RCSC’s relief, finance, logistics, external relations and information divisions and delegates 
from the Federation’s 2003 flood relief team. These meetings were an excellent opportunity to resolve issues that 
arose while implementing the operation’s activities.  
 
The Federation’s flood relief team was given office space in the society’s headquarters as well as being provided 
with an office in the Society’s new building in February.  Sharing the same office space greatly contributed to the 
improved understanding between the RCSC and the Federation as communications were extended beyond the 
limitations of formal meetings into working as one team. 
 
The Federation also followed up on recommendations made in the 2002 review to help improve the quality of relief 
activities. The Federation’s regional disaster management delegate, finance delegate and head of the regional 
finance unit are working together to develop a system that will allow for the more effective flow of funding and, 
hopefully, avoid the need to create multiple plans of action in the future and allow for the quicker delivery of goods 
to the beneficiaries.  
 
Lessons learned 
 
Feedback from representatives of the RCSC provincial branches and the national office resulted in the 
recommendation that if the family package concept is to be used in China in the future then the family package must 
arrive as a “package” with all items being delivered to the beneficiaries at once. For the future it might be better to 
concentrate on two relief items for distribution following the emergency phase namely rice and quilts. By focusing 
on two as opposed to three items more beneficiaries can be reached while at the same time providing beneficiaries 
with items that have the greatest impact. In regard to impact, more thought needs to be given as to how to maximise 
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the effectiveness of support received from the Federation. Increasing dialogue and the sharing of information and 
coordination of activities between the RCSC national office, the Hong Kong Red Cross and the Federation will also 
facilitate better serving the needs of flood victims.   

 
 

Contributions List  below ; click here to return to the title page. 
 
 
 



China ANNEX 1

APPEAL No. 01.67/2004 PLEDGES  RECEIVED 14/07/2004

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

CASH 
TOTAL COVERAGE

REQUESTED IN APPEAL CHF ----------------------------------------> 4,436,886 49.6%

CASH CARRIED FORWARD 215,683

BRITISH - RC 15,000 GBP 34,358 04.05.04 HEALTH & CARE, TRAINING OF 
TRAINERS

ECHO (02001) 999,915 EUR 1,575,366 23.02.04 COMMUNITY VULNERABILITY 
REDUCTION

SWEDISH - RC 1,500,000 SEK 252,750 26.03.04 HIV/AIDS PROGRAMME

SUB/TOTAL RECEIVED IN CASH 2,078,157 CHF 46.8%

KIND AND SERVICES (INCLUDING PERSONNEL)

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

AUSTRALIA DELEGATES 54,400

DENMARK DELEGATES 67,000

 Note: due to systems upgrades in process, contributions in kind and services may be incomplete.

SUB/TOTAL RECEIVED IN KIND/SERVICES 121,400 CHF 2.7%

ADDITIONAL TO APPEAL BUDGET

DONOR CATEGORY QUANTITY UNIT VALUE CHF DATE COMMENT

SUB/TOTAL RECEIVED 0 CHF
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ANNEX 1:  Planning and Distribution Tables 
 
Planning 
 
The actual purchase of relief items was subject to the availability of funding which came in phases. Therefore the 
purchase and distribution of the mosquito nets, quilts and the rice was divided into seven plans of action. The 
plans of action were developed taking into consideration the immediate needs of the beneficiaries, the amount of 
funding available and the donor’s requirements. The seven plans of action are described in the table below. 
 
 
Plan of Action Relief Item 
1 400 Tents (Anhui, Jiangsu)  

600 MT Water purification tablets (8 Provinces) (DREF) 
2 136,300 Mosquito nets  
3 31,900 quilts  

16,210 quilts for Shaanxi  4 
16,390 quilts for eight provinces  

5 36,600  quilts  
6 7,400 MT Food Items (Rice or Wheat flour)  
7 11,500 Quilts 
 
Flood relief activities and the purchase of relief items were also heavily affected by fluctuations in the exchange 
rate between China’s Yuan Renminbi (RMB) and the Swiss franc (CHF).  Budgets and Plans of Action which use 
Federation funds were drawn up in Swiss francs in accordance with the requirements of the Federation, however, 
it was often difficult to precisely determine the exact number of items until the funding arrived in China and was 
converted into RMB.  

 
Donor response 
 
Month Donor Response to China Floods; Emergency Appeal 18/2003  

launched 22 July 2003 
for CHF 7,800,000 in cash and in kind. 

JULY  CHF  575,527  
 

AUGUST  CHF  424,095 
 

(CHF 346,645 earmarked exclusively for quilts) 
 

SEPTEMBER 
 

CHF  903,389 
 

(CHF 206,320 earmarked exclusively for Shaanxi 
Province) 

OCTOBER CHF 400,000 
 

 

NOVEMBER CHF 3,148,637 (CHF 3,000,000 earmarked for food items) 
 

DEC. 2003 – 
MAY 2004  

CHF 
150,000 
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Distribution Tables 

 
Emergency phase (tents and water purification tablets) 
 
PLAN OF ACTION 1 -Tents and water purification tablets (DREF)  
Province No. of boxes 

of Water 
Purification 
Tablets 

Tents Total  
no. of beneficiaries 

Distribution Date 

Henan 224 
 

 13,000 August 2003 

Chongqing 224  10,214 (100 villages) August 2003 
Jiangsu 224  N/A August 2003 
Sichuan 224  11,200 August 2003 
Hunan 224  13,800 (4,600 families) August 2003 
Anhui   August 2003 
Jiangsu  

400 tents for 
DP Centre 
replenishment 

 August 2003 

 

 
Relief and Recovery Phase 

 
1. Mosquito Nets 
 
PLAN OF ACTION 2 - MOSQUITO NETS : 136, 300 Distributed 

Province Total number Date  
Arrived in  
Province 

Number  
of nets 

distributed 

Date 
distribution 
completed 

Number of nets 
distributed per prefecture/county 

Anhui  
 

13,000 9/25 13,000 10/10 Bengbu 
Huainan  
Hefei  
 
 

4800 
4200 
4000 
 

Jiangsu  13,000 9/30 13,000 11/30 Siyang 
Sihong 
Xuyu 
 
 

4000 
4000 
5000 
 

Henan  19,000 9/23 19,000 9/28 Xinyang 
Zhoukou 
Nanyang 
Zhumadian 
 
 

4500 
4500 
4000 
6000 

Hunan  19,000 9/28 19,000 9/29 Xiangxi 
Zhangjiajie 
Changde 
Chengzhou 
 
 

5000 
5000 
5000 
4000 

Guangxi  13,000 9/29 13,000 Not available Hegang 
Beihai  
Qingzhou  

1400 
2000 
3500 
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Fangchenggang 
Hechi 
Guilin 
 

2000 
3500 
600 

Chongqing 19,000 9/14 19,000 10/17 Wulong 
Wuxi 
Shizhu 
Zhongxian 
Fengjie 
Yunyang 
Chengkou 
Qianjiang 
Pengshui  
Youyang 
Xiushan 
 

1800 
1800 
1800 
1800 
1800 
1800 
1000 
1800 
1800 
1800 
1800 

Sichuan 19,000 10/14 19,000 11/13 Guangyuan 
Luzhou 
Liangshan 
Nanchong 
Leshan 
 

4000 
4000 
4000 
3000 
4000 

Hubei  13,000 9/28 13,000  Jingzhou 
Huanggan 
Yichang 
Xianning 
Shiyan 
 

3000 
2800 
2800 
2400 
2000 

 

 
2. QUILTS 
 
Plans of Action 3,4,57 – Quilts:   total 114,604  distributed 

Province Total 
number 

Date 
arrived 

Province 

Number 
distributed 

Date 
completed 

Number 
Subdivided to 

prefecture/county 

Remark 
 

Anhui  
 

10,404 1/9/04 10,404 Not 
available 

Bengbu 
Huainan  
Hefei  
 
 

3960 
3406 
3038 

 
 
 
 

Jiangsu  10,404 12/25/03 10,404 1/16/04 Siyang 
Sihong 
Xuyu 
 
 

3442 
3442 
3520 

 
 
 
 

Henan  15,604 1/13/04 15,604 1/20/04 Xinyang 
Zhoukou 
Nanyang 
Zhumadian 
 
 

3200 
3250 
3154 
6000 

 
 
 

Hunan  15,604 12/25/03 15,604 1/8/04 Xiangxi 
Zhangjiajie 
Changde 
Chengzhou 
 

4166 
4200 
4313 
2925 
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Guangxi  10,404 2/5/04 10,404 Not 

available 
Guigang 
Beihai  
Qingzhou  
Fangchenggang 
Hechi 
Guilin 
 

804 
1530 
2896 
1628 
2946 
600 

 

Chongqing 15,604 1/3/04 15,604 1/3/04 Wulong 
Wuxi 
Shizhu 
Zhongxian 
Fengjie 
Yunyang 
Chengkou 
Qianjiang 
Pengshui  
Youyang 
Xiushan 
 

1860 
1157 
1116 
1116 
1181 
1116 
1116 
1116 
1116 
1869 
1116 

1,725 
quilts,funded 
through the 
Danish Red 
Cross and 
distributed as 
part of Poa7 
were not 
distributed  
in previously 
identified 
counties . 
 

Sichuan 15,604 12/29/03 15,604 1/6/04 Guangyuan 
Luzhou 
Liangshan 
Nanchong 
Leshan 
 

3614 
2809 
3563 
2809 
2809 

 

Hubei  10,406 1/6/04 10,406 Not 
available 

Jingzhou 
Huanggan 
Yichang 
xianning 
Shiyan 
 

1296 
3214 
2256 
1640 
2000 

 

Shaanxi 10,570 10/10/03 10,570 10/12/03 Weinan 
Ankang 
 
 

5570 
5000 
 
 

Quilts 
distributed in 
Shaanxi were 
solely funded 
by earmarked 
distributions in 
re: PoA 4. 

 
Note: Variations in regard to the distribution dates relate to when funding was received and transferred, and when Plans of 

Action and contracts were approved. 

 
3. RICE/WHEAT FLOUR 
Distribution of 75 kg rations of Rice/Wheat flour funded by ECHO (PoA 6) 
 
Total number of families (82,523) 
Total MT: 6211.775 MT 
 


