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Period covered by this Operations Update: 13-
20 December 2007 
 
This Emergency Appeal seeks CHF 24,483,160 
(USD 22.2 million or EUR 15 million) in cash, 
kind, or services to support the Bangladesh 
Red Crescent Society to assist 243,000 families 
(1,215,000 beneficiaries) over two years from 
the date. This appeal was launched on 25 
November 2007.<click here for the Emergency 
Appeal> 
 
A Preliminary Appeal was launched for CHF 
3,989,305 on 16 November 2007 to mobilize 
immediate relief assistance. 
 
CHF 250,000 was allocated from the 
Federation’s Disaster Relief Emergency Fund 
(DREF) to support this operation. Unearmarked 
funds to replenish DREF are encouraged. 
 
This operation is to be implemented over a two-year period and is expected to be completed by 
November 2009. A Final Report will be made available three months after the end of the operation.  
 
Summary:  
The Bangladesh Red Crescent Society (BDRCS) and the Federation responded to the devastating Cyclone 
SIDR, which struck the southern coastal and inland areas of Bangladesh on 15 November 2007, with 
immediate relief distribution in the most affected areas. To date, the BDRCS/Federation have distributed 
urgently needed food and are in the process of distributing non-food relief items to approximately 100,000 
people (20,000 households) across the four most affected districts of Bagerhat, Barguna, Patuakhali and 
Pirojpur. Relief distributions to another 200,000 people (40,000 households) across an additional five districts 
will continue after the Eid and Christmas religious holidays.  
 
Detailed assessment activities are ongoing for early recovery activities across a range of sectors. While 
immediate shelter needs are being met through the distribution of plastic sheeting and tarpaulins, support for 
more durable shelter is consistently identified by beneficiaries as their highest priority. Implementation of a 
community based cyclone resistant shelter programme will commence in early January 2008, targeting 5,000 
new household shelters and 30,000 improved household shelters across the four most affected districts. In 
addition, British Red Cross support will target the extremely vulnerable and hard-to-reach fishing communities 
on the southern coastline with durable shelter and livelihoods assistance.  
 
Though the incidence of sanitation related diseases did not pose a problem following the cyclone and resultant 
flooding, with the onset of cold weather in the disaster affected areas, BDRCS and Federation health workers 
remain concerned about preventing the spread of diseases like acute respiratory tract infection. The areas 
affected have chronic poor water quality sources and sanitation practices which will need to be addressed over 

Beneficiaries awaiting BDRCS relief distribution in 
Bagerhat district 

http://www.ifrc.org/docs/appeals/07/MDRBD003EA.pdf
http://www.glidenumber.net/glide/public/search/details.jsp?glide=18054&record=1&last=75
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Table 1: Situation table 
Affected districts 30 
Affected upazillas (Sub-districts)  200 
Affected unions  1,950 
Affected households (families)  2,064,026 
Affected population  8,923,259 
Reported deaths 3,363 
People injured 55,282 
People lost (missing) 871 
Houses damaged (Fully)  563,877 
Houses damaged (Partially)  955,065 
Crops damaged (Fully)  742,827 acres 
Crops damaged (Partially) 1,730,117acres 
Livestock deaths 1,778,507 
Roads damaged (Fully)  1714 km 
Roads damaged (Partially)  6,361 km 
Educational institutions (Fully) 4,231 
Educational institutions (Partially)  1,2723 
Embankment damaged  1,875 km 
Damaged trees 4,065,316

the medium to longer term. Early water and sanitation assistance is in an advanced stage of planning with 
community level infrastructure works anticipated to commence in January 2008.   
 
The psycho-social well-being of the communities affected by the disaster will be addressed through the 
provision of psychological first aid to those who have suffered great loss and to BDRCS staff and volunteers. 
The psycho-social needs assessment team has completed their assessment and the report and plan of action 
will be available in the coming weeks. With timely funding assistance (commitments being sought) the 
programme will be able to deploy 20 psychology students from Dhaka university, trained in psychological first 
aid and referral, as volunteers to the worst affected communities in early January 2008.  
 
Planning for the provision of livelihoods assistance to affected communities has commenced and a range of 
options for early assistance are being investigated. The livelihoods assistance programme will target shelter 
programme recipients for an integrated approach to household recovery. Similarly, water and sanitation and 
health assistance will seek to compliment the community based approach to shelter reconstruction. 
 
Since the launch of the Appeal, international response has been positive. The plan of action prepared 
by the BDRCS, with the support of the delegation and FACT has been circulated. However, in due 
course of time the need to revise it depending upon the financial situation and the operational need 
may take place.  A donor contribution list attached with this operations update that shows 
contributions for which pledge management notes have been received. Including those pledges which 
are currently indicated but not confirmed in writing, to date we have reached 55.57% coverage.  
 
We would like to take this opportunity to thank all of those who have contributed or pledged to this 
Appeal. However, there is still a need for further contributions to enable BDRCS/Federation to deliver 
the planned assistance as laid out in this Appeal.  
 
<Click here for current donor contributions list>  

 
The situation 
Bangladesh is still struggling to cope with the 
devastating effects of Cyclone SIDR, which tore 
through this deltaic country on 15 November 2007, 
killing thousands of people and rendering several 
millions more homeless and starving. According to the 
latest figures (given in the table on the right) from the 
disaster management information centre of the 
Bangladesh’s ministry of food and disaster 
management, the number of deaths as of 18 
December 2007, shows an increase from the figures 
reported in the previous operations update. 
 
Agricultural losses have been high and there is an 
increased risk of widespread food insecurity in many 
areas of the country. Economists fear that a silent 
famine may be stalking the country as the devastating 
cyclone (and monsoon floods prior to that during June-
October 2007) have not only destroyed crops but also 
affected agricultural production and income-generating 
activities. Seed losses and fertilizer shortages are 
likely to further constrain early agriculture sector 
recovery.  
The health situation in the cyclone affected districts 
remains stable. The diarrhea situation remains 
manageable and reported cases of fever and skin diseases remain low.  A priority concern remains the risk of 
respiratory tract infection and the spread of flu / pneumonia cases during the colder winter months.  
 
The Bangladesh Red Crescent Society’s (BDRCS’s) operation in response to Cyclone SIDR is being carried out 
as planned. Its’ flood response operation in the northern and central parts of the country is also being 
implemented simultaneously and flood-affected families have been provided with food and non-food packages, 
along with livelihood support in the form of seed distribution. Plans are underway to distribute thousands of 
blankets to beneficiaries for the winter. (See Floods Operations Update no. 9 posted on 11 December 2007). 
 

http://www.ifrc.org/docs/appeals/Active/MDRBD003.pdf
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Coordination and partnerships  
As part of the Cyclone SIDR response, the Federation continues to build its capacity to effectively coordinate and 
facilitate Red Cross Red Crescent (RCRC) Movement partners and to engage effectively with non-Movement 
partners, including the Bangladesh government and the United Nations (UN) coordination mechanisms, 
particularly the various sectoral Clusters Working Groups. The BDRCS are supporting the early recovery cluster 
joint assessment which is currently underway.  
 
Regular Federation led coordination meetings with partner national societies (PNSs) and the International 
Committee of the Red Cross (ICRC) continue to be held under the leadership of the head of the Federation’s 
Bangladesh delegation. During the reporting period, one such meeting was held on 19 December. The meetings 
ensure effective information sharing, coordination of assessment activities and briefing of new staff under the 
operation. Sector specific technical working groups are currently being established to maintain necessary 
coordination and manage information among Movement partners. Movement partners present in-country but not 
formally engaging with the Federation’s coordination efforts are encouraged to share information. For example, 
the Kuwait Red Crescent informed the head of the Bangladesh delegation that they plan to divert their support for 
the operation through the Bangladesh government.  
 
In addition to regular coordination meetings, a number of orientation and training sessions have been conducted, 
including an orientation session on psycho-social programming, a brief orientation on early recovery assistance, 
and an introduction to cash-transfer programming. These sessions serve the purpose of raising awareness within 
the Federation on key concepts and approaches to programming, as a basis for developing common approaches, 
and as a basis for further advocacy and training with BDRCS.   
 
The Bangladesh delegation continues to participate in meetings with key institutional donors and to seek funding 
support for the Appeal. For example, on 14 December, the delegation participated in a meeting organised by 
USAID for key partners, in order to plan for the visit of a delegation from USAID. The USAID team will visit 
Morrelgunj upazilla (sub-district) in Bagerhat district to observe Federation supported BDRCS activities. Further, 
delegation meetings with UN agencies over the past week have secured a sizeable soft pledge for shelter and 
other activities under the Appeal. Discussions are underway with the United Nations Development Programme 
(UNDP) country office for possible partnership in shelter constructions, with the UNDP being interested in 
providing financial support for shelter constructions. However, negotiation is going on regarding the timeframe of 
the activity. 
 
Inter-agency coordination and the Emergency Shelter Cluster 
The Federation continues to play a visible lead role for the shelter coordination group (SCG).  The SCG receives 
data from the partners on their plans and actual operations for distribution of non-food items and shelter materials. 
To date, of 35 agencies registered with the SCG, 13 have submitted information on their plans and actual 
operations. 

Table 2:  Summary of planned and actual distributions, as reported before 13 Dec 2007 

NFI Distributions, targeted households Shelter Materials Distributions, targeted 
households 

No of agencies 

No of 
Districts 

Planned 

 

Already 
distributed 

No of 
Districts 

Planned Already 
distributed 

13 8 321,873 116,993∗    

6  7 95,249 0 

 
At the SCG coordination meeting held on 19 December, it was agreed that shelter assistance had to be re-
oriented from permanent to emergency and transitional shelter and its implementation accelerated. Many affected 
households are still living under reclaimed damaged building materials, which is not sufficient to face the hardship 
of the upcoming winter and rainy season. Using some rough estimation of the hardship and the poverty in the 
affected region, it can be said that the gap for emergency and transitional shelter needs is in the range of 200,000 
households. According to the shelter coordinator, a press release is being prepared to request the donors to 
“reinvigorate their funding efforts”. 
 

                                                 
∗ Included in the number of planned targeted households 
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A workshop on building cyclone-resistant shelter was conducted in Barisal on 15 December, attended by 
approximately 50 participants, including BDRCS and Federation staff and representatives from the UN and 
international NGOs.   
 
The SCG members are participating in the Early Recovery Cluster joint assessment, which is currently underway 
and due to report in mid-January 2008. The shelter assessment team will focus on interviews/focus group 
discussions with families across six districts, 13 upazillas and 39 unions.  
 
Coordination with the ICRC - restoring family links 
The BDRCS, with the support of the ICRC, has updated its database since the start of the operation. To date, 284 
people have been confirmed as missing. The identities of missing persons are being compared with the lists of 
those killed, which are provided by the government. Once this is done, it is followed up by the BDRCS volunteers 
in the field to clarify its authenticity.  
 
The BDRCS is in the process of printing tracing posters, containing names and basic information on the missing 
persons from Patuakhali, Borguna and Pirojpur districts. The posters will be posted throughout the most affected 
districts, calling on the public to share information on the missing persons' whereabouts as well as to report new 
cases. The tracing activities are also being extended to other affected districts such as Bagerhat and Chittagong.  

Red Cross Red Crescent action 
The focus of BDRCS action in response to Cyclone SIDR, with the support of Federation and other Movement 
partners,, including regional response tool/regional disaster response teams (RDRT), during the reporting period 
is summarized in the table below. 
 

Table 3: Focus of BDRCS action  

RCRC partner (in-country) Focus of action 13-20 December 2007 

British Red Cross Shelter and livelihoods assessment 

ERU (Logistics) Barisal warehouse management, sea and air freight inbound 

Federation Coordination, relief distributions, logistics, recovery assessment (water and 
sanitation and health) 

German Red Cross Relief, shelter and mother and child health assessment 

Kuwait Red Cross Relief through government 

RDRT Relief distributions (4 most affected districts) 

Spanish Red Cross Relief and recovery programme planning 

Swiss Red Cross Relief distributions 

 
Whilst the bulk of the initial food and non-food item distributions is now complete, there have been some 
unfortunate delays due to situation specific factors. The massive scale of the need for immediate food and non-
food relief items, together with logistics hampered by poor road conditions, difficulty in accessing some remote 
locations and a recent shortage of local trucks has made the transporting of adequate supplies difficult.  
Competition between cyclone affected communities for ’slow to arrive’ relief resources from all agencies have 
resulted in the escalation of tension in already politically charged environment. The relief distribution plan has 
subsequently favoured multiple distributions to smaller groups of beneficiaries in communities where political 
rivalry and conflict is a risk to the safety of beneficiaries and BDRCS staff and volunteers. The BDRCS and the 
Federation have also been vigilant in pursuing transparency in the beneficiary selection process with local 
administrators and have been insistent upon independent control over distributions. This has, in a few cases, led 
to delays in agreeing on beneficiary lists with local authorities and to local authorities giving their priority to relief 
items from other organisations channelled directly through the government. Four RDRT members are in the field 
to monitor the ongoing distribution and provide necessary support as and when required. Their involvement has 
helped to upscale distribution on various occasions. 
 
BDRCS) staff and volunteers, including the Red Crescent Youth (RCY) and Cyclone Preparedness Programme 
(CPP) volunteers are extensively involved in the response operation, working closely with the local government 
and other agencies to distribute relief items to affected families. In the immediate aftermath of the disaster, there 
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Volunteers’ own initiative  
In one of the worst hit areas, Sarankhola upazilla (sub-
district) in Bagerhat district, approximately 30 
volunteers, comprising Red Crescent Youth and 
representatives of the executive committee of the 
district branch, distributed food and non-food 
commodities from the branch’s resources. The 
volunteers also raised funds through the efforts of 
schools, colleges and the business community to 
assist the cyclone affected families. They distributed 
blankets to 300 people to protect them from the cold 
during the winter season, provided cooked food 
(mixed vegetable rice) to 11,500 people, and provided 
drinking water to 300 people. In addition to the food 
and non-food parcel distribution, the team also handed 
cash amounts of BDT 200 (CHF 3.4) per family to 100 
families. 

is a heightened level of community 
receptiveness to BDRCS messages about 
disaster early warning, community 
preparedness, safe evacuation, assessment, 
relief distribution and first aid services.  Regular 
BDRCS programming in these areas is 
continuing with diminished human resources.  
Support to strengthen BDRCS programming in 
these areas is necessary as part of a holistic 
response to the disaster and 
integrated/coordinated approach to disaster risk 
reduction.  
 
The various technical sectors and PNSs are 
currently engaged in more detailed assessment 
and programme planning, building upon the 
work of the Federation’s field assessment and 
coordination team’s (FACT) rapid assessment 
and pre-existing data from BDRCS programmes 
and other agencies. 
 
For the British Red Cross logistics ERU, three replacement personnel have arrived to continue the logistics 
support to the operation. The recovery delegate from Federation Geneva is in Bangladesh till a recovery delegate 
is appointed to continue the livelihood activities of the operation. The health delegate provided by Japanese Red 
Cross has arrived and is in the field to monitor health related activities and to provide technical support to the 
health department. The relief officer from Federation Geneva and the finance officer from the Kula Lumpur zone 
office left Bangladesh on 13 December. The psycho-social programme team from the Danish Red Cross and the 
regional reporting officer left on 15 December after completion of their work for the cyclone operation. The 
regional disaster response officer is in the country and managing the regular disaster management activities of 
the delegation. The head of the South Asia regional delegation is in the country to get an overview of the 
operation and support the country delegation and national society in the operation. 
  
Progress of proposed relief operation   
 
Goal of the operation:  
The overall goal of the operation is to restore the lives and basic living conditions of communities affected by the 
Cyclone SIDR disaster. 

 
The operation is guided by the Federation’s goals to reduce the number of deaths, injuries and impact from 
disasters and diseases, to increase local community, civil society and RCRC capacity to address the most urgent 
situations of vulnerability, and to promote respect for diversity and human dignity.  
 
The strategic objectives for the operation are twofold:  
• To provide timely relief to meet the basic needs of those most affected by the cyclone; and  
• To provide appropriate recovery support to strengthen the resilience of the most vulnerable people in the 

cyclone affected areas.  
 
The achievement of the objectives will be measured against the specific sectoral objectives and expected results 
described below. However, a key to the success of the overall operation strategy will be the performance of the 
BDRCS and the Federation in coordinating and facilitating Movement partners in implementing their own activities 
in support of the Appeal. With a view towards supporting effective Movement coordination, the Federation will 
provide technical and programming human resources to support the following strategic priorities: 
 
Participatory programming approaches – engaging beneficiaries in meaningful discussions about their needs 
and priorities and seeking to involve key stakeholders in the programme design process. Support for using the 
Federation vulnerability and capacity assessment (VCA) tool to conduct a common (not separate sector specific) 
participatory assessment with target beneficiaries in a given location. Priority will be given to supporting all RCRC 
projects to strengthen beneficiary communication. 
 
Integrated programming in the four most affected districts – encouraging the sector specific programmes to 
collaborate on detailed assessment (VCA) to target the most vulnerable communities with an integrated package 
of assistance including food and non-food items, shelter, water and sanitation, health, psycho-social support and 
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livelihoods assistance. This could be met through coordinating Movement resources and through partnerships 
with other agencies providing relief and recovery assistance in the selected target communities. 
 
Flexible aid delivery approaches – disseminating the use of cash/voucher transfer programming to PNSs and to 
engage BDRCS in the monitoring and evaluation of pilot projects. Encouraging productive partnerships with local 
community based organisations and NGOs for well-coordinated and integrated local programming and supporting 
innovative approaches to volunteer engagement and capacity building (for example strengthening links between 
the CPP and RCY volunteers). 
 
Promotion of humanitarian values within relief and recovery programmes – strengthening awareness and 
respect for the independence, neutrality and impartiality of the Federation. In areas where conflict poses a risk to 
staff, volunteers and beneficiaries, the operation will build capacity in “do no harm” methods (the Federation 
“better programming initiative”). 
 
Monitoring and evaluation – the Federation will provide technical assistance to BDRCS and RCRC societies 
with ongoing assessments, monitoring, review and evaluation activities. 
 
RELIEF (1 YEAR) 
 
Food and Non-Food Items 
 
Objective (Food): Immediate needs on food rations for 100,000 cyclone-affected families in the south coastal 
lines shall be met by the effort of international and domestic assistance within the first three months, thus 
supporting them to focus on sustaining their lives. 
Expected result: Targeted cyclone affected families have received adequate food rations to cope with the 
effects of cyclone. 
 
Between 12-16 December 2007, 6,396 additional families (31,980 beneficiaries) in nine most affected sub-
districts have been assisted with food ration* for a month. A total of 20,000 families (100,000 most affected  
people) have already been assisted.  
 
The BDRCS branches have mobilized more than 180 trained volunteers for the relief distribution. The 
Federation has deployed a technical team comprising of a relief delegate, four RDRT members and four DM 
officers in order to provide technical support to the BDRCS’s respective branches. The Federation team is 
closely monitoring the operation to ensure beneficiary accountability and maintain integrity. In addition, they 
have conducted on-the-job orientation for BDRCS staff and volunteers on important aspects or relief assistance 
such as code of conduct, Sphere standards and relief procedures.  
 
To ensure the quality of the food ration, an independent quality inspection agency was assigned. Based on the 
quality inspection report, the food ration was distributed. During the distribution, informal interviews were 
conducted with some of the beneficiaries most expressed satisfaction with the relief assistance as they could 
receive the most essential items prior to the religious festival-Eid. 
 
 (Refer to annex-1 for detailed information about the distribution and a tentative plan)   
 
Objective (Non-Food): To cope in a post situation of devastating cyclone of nine districts, distribution of non-
food items shall be made along with food items for 100,000 cyclone-affected families to meet their basic needs 
within the first three months. 
Expected result: Targeted cyclone-affected families have received essential non-food items†. 
 
During this reporting period 7,174 families (35,870 most affected people) in seven different sub-districts were 
assisted. In addition to this, Swiss Red Cross assisted 3,425 families (approximately 17,125 people) in 
response to this Appeal. Altogether, 10,599 families (52,995 populations) have been assisted with clothing, 
blankets, cooking utensils, tarpaulins and ground sheets. These relief items helped the affected population to 
cope with the situation, as a result of which they are gradually returning to their normal life. The BDRCS staff, 
volunteers and the Federation relief team made good efforts to distribute these essential items with a week. 
Another lot of distribution will begin from 27 December.   

                                                 
* This supplementary food ration consists of rice (20 kg), lentils (5 kg), edible oil (2 litres) and iodized salt (1 kg) per family. This 
is in accordance with BDRCS’s relief manual and is compatible with the Sphere standard.     
† Non-food items consists of per family - 2 blankets, clothes (2 sarees, 2 lungies and clothes for children), 1 family kit (contents 
include cooking saucepans, plastic mug, plastic cups, aluminum plates, spoons, candles and match boxes and plastic weave 
bag), 1 tarpaulin, 1 ground sheet for shelter and 2 jerry cans for water and sanitation. 
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Health 
 
Objective: The health status of 243,000 families (1,215,000 beneficiaries) among cyclone-affected population 
is improved by providing basic health care (preventive, promotive and curative health care) for two months. 
Expected result: Cyclone-affected population has improved access to adequate basic health care services to 
prevent communicable diseases. 

 
During this reporting period, 12 medical teams were in the field. Till 11 December, the teams had treated 29,487 
patients. Out of them 20% were diarrhoeal diseases, 12.8% were acute respiratory tract infections (ARI), and 
15.3% were fevers. Neither these teams, nor any of the other agencies involved in providing health care, have 
come across any suspected typhoid cases as reported by government teams. The most feared diarrhoeal 
diseases outbreak seems to have been averted to a larger extent or yet to happen. Recent reports also confirm 
that the ARI incidence is not too high. According to a government of Bangladesh/World Health Organisation 
(WHO) report, the number of diarrhoeal diseases and ARI are declining steadily. Recent reports show that 
injuries too are mainly old wounds with secondary infections and to date no tetanus has been reported.  
 
The government continued to deploy 690 medical teams including specialists. No statistics available on the 
number of medical teams deployed by humanitarian agencies, NGOs and international NGOs. The number of 
patients treated by these agencies is not included in the government/WHO reports. The health cluster has 
recently been activated and regular meetings take place to update on the situation. Under this cluster, four sub-
groups have been formed, viz. disease surveillance, psycho-social support and mental health, nutrition and 
reproductive health. The Federation is actively participating in disease surveillance and psycho social support 
and mental health sub-groups.  
 
Procurement of hygiene parcels is ongoing. Distribution of oral rehydration salts in the affected communities is 
continuing. Further details will be provided in the next operations update, when more information is provided 
from the field. 

 
Table 4: Health care and support by district 

 
No. of patients treated No. of medical kits  

supplied to hospitals 
Name of the district 

Reporting 
period 

Total   Total   

Bagerhat NA 3,097 5 
Barguna NA 5,479 2 
Patuakhali NA 5,316 2 
Pirojpur NA 2,421 2 
Barisal NA NA  
Bhola NA NA  
Jhalokathi NA 891  
Khulna NA 4,599  
Satkhira NA 1,148  
Other districts(Goplaganj, 
Shoriatpur, Faridpur and 
Madaripur) 

 6,536  

 
 

TOTAL NA 29,487 11  
 

Water and sanitation  
   
Objective: The risk of water-borne and water-related diseases has been reduced through provision of 
sustainable water purification means and water containers for 100,000 households for one year. 
Expected result 1:  Access to sustainable safe water. 
 
After the completion of the assessment by the water and sanitation (watsan) delegate and watsan officer in 
Bagerhat and Pirojpur districts, a conclusion has been drawn for an intervention on the urgent need for physical 
implementation of water supply and sanitation. Therefore, it is planned that within this week requisition for 
construction materials will be prepared and by the end the fourth week of December construction work for safe 
water supply and improved sanitation will start in six most affected unions in the districts of Bagerhat and 
Pirojpur. The constructions must be completed before the start of the rainy season in the month of April 2008.   
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A total of 1,500,000 water purification tablets (WPT) is urgently needed in the nine affected districts. Following a 
requisition for 750,000 WPT in the districts of Bagerhat, Barguna, Pirojpur and Patuakhali, the first load of 
750,000 WPT has arrived and has been distributed to all the four targeted districts, benefiting 25,000 cyclone 
affected people.   

Additionally, out of 200,000 of jerry cans budgeted, a total of 88,000 has been procured and another 12,000 
jerry cans will be procured soon. It is planned that the rest of the 100,000 out of the 200,000 jerry cans 
budgeted will be transferred to construct latrines/water supply options. So far, 30,000 jerry cans have been 
distributed in the four most affected districts. Two water testing kits for the Federation and hygiene kits for 
targeted beneficiaries are still in the pipeline. 

On 18 and 19 December the Federation watsan delegate held meetings with UNICEF to get an update on 
watsan activities in the four most affected districts. Watsan technical advisory group meeting on 17 December, 
comprising of different organizations (Federation, CARE, OXFAM, Bangladesh Rural Advancement Committee 
or BRAC and DANIDA, amongst others) finalized the urgent watsan need areas. In this meeting, specific areas 
of operation have been allocated to all the concerned organizations.  
 
Expected result 2: Hygiene practices among the target population have improved. 

 
The rapid assessment on the immediate needs of water and sanitation confirmed that it is essential to have the 
hygiene promotion programme, integrated with the watsan hardware component in order to improve 
beneficiary’s hygiene practices in the nine affected districts.   
 
Information, Education and Communication (IEC) material on health and hygiene has been translated into the 
local language for easy understanding and wide dissemination at the field level. The target is to reach 
communities in all the nine districts, focussing mainly on women and children, to improve their hygiene 
practices. 
 
Shelter   
 
Objective 1: 5.000 most vulnerable cyclone-affected families who lost their houses in Barguna, Pirojpur, 
Bagerhat and Patuakhali districts are living in a new cyclone resistant shelter within one year of the project. 
Expected result: 5,000 targeted families receive tools, materials, knowledge and support to build an improved 
shelter. 

 
While many people have succeeded in building temporary shelters out of shelter relief materials, materials from 
their previous houses and with newly bought materials, there is an urgent need to build houses using materials 
which can better resist heavy rain, wind and floods. The basic shelters will consist of concrete foundations, 
wooden beams for columns and roof structure, and corrugated iron sheets. These will be supplemented with a 
toolkit and technical assistance in more cyclone resistant building techniques. The findings from the field 
assessment suggest that wall cladding can be provided by the people themselves, out of relief items, recycled 
materials or newly made or bought material.  
 
Prior experience in disaster resistance construction techniques by the BDRCS will help to define an appropriate 
shelter model. The identification and assistance of beneficiaries will draw on their capacity built in the field in 
community participation, network of volunteers and contacts with government officials.  
 
The distribution of tarpaulins, under the current Appeal framework, has started during this reporting period and 
will continue throughout the upcoming weeks. Toolkits and materials to assist 5,000 households that have lost 
their complete house will start coming in from the first week of January 2008. A first group of 250 households 
will start the construction of their basic shelter by mid-January 2008. Close monitoring and evaluation will be 
done on this first group to reveal the possibilities to improve the quantity and nature of materials, local skills and 
tools and assistance to be provided to the following groups. Integration of other sectors as with watsan and 
livelihood will be studied more in detail in the coming weeks and will also be further evaluated following the 
experience built up during the implementation of this first group.  
 
Objective 2: To assist 30,000 cyclone affected families in Barguna, Pirojpur, Bagerhat and Patuakhali districts 
to improve their partially damaged houses within one year of the project. 
Expected result: 30,000 affected families receive tools, knowledge and support to repair and improve their 
partially damaged homes. 
 
Toolkits for partially damaged 30,000 households will start arriving from January 2008 to respond to the needs 
of the affected families whose house has been partially damaged. Their initial repair activities will be 
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strengthened through providing technical assistance, appropriate tools and some minor materials to enhance 
cyclone resistance.  
 
Barguna, Pirojpur, Bagerhat and Patuakhali are the priority districts for the shelter programme. The initial FACT 
assessment is being supplemented by the results of the assessment teams of the British and Spanish Red 
Cross, in collaboration with the BDRCS, and also information gathered by the Shelter Coordination Group. This 
has enabled the shelter team to move forward substantially in refining the initial plan of action for shelter and to 
take the first steps into the implementation phase.  
 
Livelihoods 
 
Objective: To protect the food security and livelihoods of up to 30,000 of the most vulnerable people affected in 
the districts of Barguna, Bagerhat, Pirojpur, Patuakhali and Khulna. 
Expected results: Improved food security for the most vulnerable of the population.                                                                 
 
Planning for the provision of livelihoods assistance to affected communities has commenced and a range of 
options for early assistance are being investigated. The livelihoods assistance programme will target shelter 
programme recipients for an integrated approach to household recovery. 
 
Vulnerable households are concerned about their mid-term food security, that the initial food relief will be 
consumed well before the next harvest. The replacement of productive assets such as fishing boats, nets and 
livestock were also high on the priority list of those interviewed in recent detailed assessments. Beneficiaries 
identified small livestock as being a priority over seeds and saplings, so this option is being investigated in 
relation to distributing vouchers for small livestock such as chickens and ducks. 
 
Consultations with affected households have confirmed that the initial coping mechanism for many has been to 
seek loans from family, landlords, NGOs and money lenders to support immediate consumption needs and to 
re-start disrupted livelihoods. Greater indebtedness poses a threat to the early recovery of vulnerable 
households. 
 
A detailed livelihoods and shelter assessment led and funded by the British Red Cross started on 10 December. 
The assessment will be carried out in the four districts of Barguna, Bagerhat, Pirojpur and Patuakhali over two 
weeks. The team consists of livelihoods and shelter specialists, along with British Red Cross field staff and 
BDRCS volunteers.  Preliminary findings are being shared with Movement partners and recommendations from 
the assessment are likely to suggest that British Red Cross support should target the extremely vulnerable and 
hard-to-reach fishing and farming communities on the southern coastline with durable shelter and livelihoods 
assistance.   

 
A recovery delegate has been identified and is expected to commence in late January-early February 2008.  
The livelihoods programme manager position is likely to be filled on an interim basis by a member of the RDRT 
with relevant experience and with support from a Federation local officer and BDRCS staff and volunteers 
skilled in VCA.  
 
A recovery strategy workshop is planned for 22 January 2008 in Dhaka and a follow-up branch consultation and 
dissemination workshop for 24 January 2008 in Barisal. The workshop will build on the results of the recent 
RCRC and inter-agency recovery assessment to develop a concise RCRC recovery strategy for the Cyclone 
SIDR Operation.  
 
EARLY RECOVERY (1 YEAR) 
The only developments under this component of the operation were under the health sector, as given below. 
There were no significant developments to report during this reporting period under the ‘water and sanitation’ and 
‘shelter’ sectors.  
 
Objective 1: The psychosocial well-being of 20,000 most vulnerable cyclone affected families and BDRCS staff 
and volunteer s improved. 
Expected result: Psychosocial support is accessible to most vulnerable as well as BDRCS staff and 
volunteers. 
 
A session on psycho-social programme (PSP) orientation and stress management was organised for the 
delegation by the PSP technical persons. The presentation focused on what is PSP and how it can be integrated 
in other programmes after an emergency. The session on stress management mainly dealt with personal care 
one needs to take to avoid stress and this is will be helpful in functioning more effectively   
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Psychological first aid training being provided to 
clinical psychology students of Dhaka University

The psycho-social needs assessment was completed 
by the two consultants from the Danish Red Cross. 
The report will be finalised and shared within the next 
couple of days. Following a training on the provision of 
psychological first aid, conducted by the team for 20 
clinical psychology students of Dhaka University, the 
head of the clinical psychology departmental and the 
BDRCS, will decide on deployment of the trained team 
of students to the four worst affected districts. These 
students will provide psychological first aid to the 
BDRCS volunteers and staff involved in the relief 
operation to prevent any future psychological 
complications.  
 
CAPACITY BUILDING/DISASTER RISK 
REDUCTION (2 YEARS) 
 
National society capacity building 
Objective: To render effective humanitarian services in most affected 09 districts, BDRCS branch 
organizational capacity is enhanced  
Expected result: Systematic branch development is taking place in the nine most affected BDRCS branches to 
improve service delivery to the most vulnerable. 
 
As reported in the previous updates, the targeted BDRCS branches in the nine most affected districts of the 
country are still fully involved in the implementation of the relief phase of the operation. On-the-job orientation of 
the local volunteers by the BDRCS/Federation team is ongoing in places where the distribution of relief is being 
carried out. The orientation will enhance their knowledge in terms of Code of Conduct, SPHERE application, 
Humanitarian Values, detailed assessment process, considering fair beneficiary selection and distribution 
process based on BDRCS relief manual, for the emergency phase followed by recovery and development under 
an integrated approach.  
 
This relief operation will further strengthen the capacity of the national society to deliver efficient and effective 
services to the most vulnerable. The detailed implementation of activities under this capacity building 
component will be part of two years programme process, and will be implemented following the emergency 
phase. These interventions will be carried out based on an assessment to clearly reflect the capacity building 
aspect of the affected BDRCS districts branches, national headquarters and volunteers in the plan of action.  
 
Disaster risk reduction 
Objective: The capacity of targeted communities to respond to and mitigate the effects of disasters has been 
enhanced 
Expected Result: Communities in selected vulnerable districts are reached and organised for better resilience 
to disasters, through newly setup BDRCS Preparedness Units 
 
BDRCS and the Bangladesh delegation, in coordination with the South Asia regional delegation are finalizing 
talks with a professional camera crew to accompany them to Cox’s Bazaar, Bhola and Bagerhat districts, as 
part of the process of preparing a documentary to create mass community awareness, and compare the 
effective use of the CPP programme from 1991 to 2007. As a result, viewers all over the world and in 
Bangladesh will be better informed on CPP related activities. A tentative shooting schedule for the documentary 
will be finalized by the end of this week. It is intended that the documentary will be used as a mechanism to 
reach local communities, disaster risk reduction practitioners and governmental and non-governmental 
agencies. 

Since the last reporting period, there has not been any significant progress in terms of capacity building of the 
targeted communities to respond and mitigate disasters. However, the ongoing operation is directly and 
indirectly contributing to strengthen the capacity of CPP. Regular volunteer orientations are ongoing on cyclone 
preparedness to build their capacity on disseminating warning signals, evacuation techniques and better 
preparedness for search and rescue. 
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“My life is shattered, my husband is no more”, 
said Latika Ara, a woman in need in Kalapara 
union, Patuakhali district, when she came to the 
BDRCS relief distribution point. She had lost 
her husband, a fisherman, in the devastating 
cyclone. He was one among the many 
fishermen who were lost at sea when the 
cyclone struck. Latika Ara survived, along with 
her four children, but received extensive leg 
injury when a tree branch fell on top of her. 
Therefore, the diligent BDRCS volunteers at the 
distribution point assisted her by carrying the 
heavy relief package to her house and ensured 
that she reached home safely. Following this, 
she said with a faint smile, “I am relieved now; 
my children can fill their empty stomachs”. 
 
In this way, BDRCS volunteers are extending a 
helping hand to many women like Latika Ara, 
who are suffering as a result of this unfortunate 
calamity.  

 
BDRCS volunteers assist Latika Ara (centre) in 
carrying the heavy relief package to her house.  

Humanitarian values 
Objective: Practice of non-discrimination and social 
harmony among targeted BDRCS and civil society 
stakeholders is increased. 
Expected results: Awareness of Fundamental 
Principles and values and practice of non-
discrimination and social harmony among targeted 
BDRCS civil society stakeholders is increased. 
 
All interventions continue to be carried out with an 
emphasis on impartiality and neutrality, encouraging a 
respect for human dignity, gender and ethnic equality, 
in line with the humanitarian values and the 
Movement’s Fundamental Principles. The BDRCS also 
adhered to its Disaster Relief Field Manual and RCRC 
Code of Conduct. 
 
Beneficiary selection was carried through “door-to-
door” surveys among displaced population living in 
temporary shelters and makeshift houses. Particular 
emphasis was given to the most vulnerable categories 
of the population such as women and children, elderly, 
disabled and women headed households.  
 
The component related to the further strengthening 
and dissemination of humanitarian values and 
principles among the BDRCS membership, volunteers, 
staff and civil society at large is being conducted in 
parallel with the other programmes after the current 
emergency needs are met.   
 

Logistics  
 
Sea freight consignments from Regional Logistics Unit 
Kuala Lumpur (RLU KL) have been received at the Barisal warehouse, commencing from 13 December.  
Dispatch to BDRCS district offices in Bagerhat, Barguna, Patuakhali, and Pirojpur commenced from 14 
December for a total of 25,000 families’ food and non-food items. Deliveries of these have been completed on 
18 December, with final food and non-food items dispatched for 5,000 families in Bagerhat. The next round of 
dispatch is again for 25,000 families’ food and non-food items, scheduled for commencement from 25 
December. 
 
Additional stocks of non-food items (blankets, tarpaulins, jerry cans, vehicles, and hygiene kits), are all scheduled 
to arrive via Chittagong port from either RLU KL, framework suppliers or direct from donor national societies, 
commencing from 25 December.   
 
Local procurement for jerry cans, food, hygiene kits, family kits clothing and plastic sheeting is ongoing with most 
purchase orders now placed with suppliers. Shelter items procurement is underway with commencement 
expected early in January for receipt into Barisal warehouse prior to dispatch to the BDRCS district offices. 
 
No further in-kind donations have been received at this stage, see updated table below. An up-to-date 
mobilization table has been published on the Federation’s disaster management information system (DMIS) and 
is being updated regularly.  <Click here for link to most current mobilization table on DMIS> 

 
The Federation continues to work on mobilizing specific relief items to respond to the needs in the field, and 
donors are urged to coordinate with the KL RLU regarding outstanding needs. Shipping instructions will be 
provided to donors from the KL RLU, with a Consignment Tracking Number which will be issued before shipping 
of any goods to the operation. 

 
 
 
 
 

https://www-secure.ifrc.org/dmis/admin/logistics/docs/Mobtable%20Bangladesh%20181207.pdf
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Table 5: The Mobilisation Table 

 

Communications – Advocacy and public information 
A news story on relief distribution in Bagerhat district was published in a local Bengali newspaper on 17 
December. This article portrayed BDRCS’s efforts in reaching out to the most affected in Bagerhat, distributing 
5,000 food packages in the most affected area Morelganj, Sarankhola and Chitalmari. 
 
Delegates and RDRT members in the field are collecting interviews, case histories, photographs and video 
footage to contribute to Federation communications materials on the Cyclone response. 
 
The South Asia Regional Delegation is supporting the operation with the secondment of staff and short-term 
technical assistance. The Regional Advocacy Delegate will visit Bangladesh in mid-January to assist the 
operation to develop skills and strategies for beneficiary communications. The delegate will also assist in 
coaching Federation and BDRCS staff in participatory approaches to recovery programming, with a focus on the 
first phase shelter programme for 250 households in Bagerhat.  
 

 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  

For further information specifically related to this operation please contact:  
• Bangladesh Red Crescent Society: Mr. M. Shafiul Alam (secretary- general), email: 

bdrcs@bangla.net, phone: +88.02.935.2226. 
• Country delegation in Bangladesh: Mr. Selvaratnam Sinnadurai (head of delegation), email: 

selvaratnam.sinnadurai@ifrc.org, phone: +88.02.933.7314, fax: +88.02.934.1631. 
• South Asia regional delegation in Delhi: Mr. Al Panico (head of regional delegation), email: 

al.panico@ifrc.org, phone: +91 11 2411 1122, fax: +91 11 2411 1128. 
• Asia Pacific zone office in Kuala Lumpur: disaster management unit: Mr. Latifur Rahman (regional 

disaster management delegate), email: latifur.rahman@ifrc.org; phone: + 60 3 2161 0892, mobile; 
+60 12 975 0144; regional logistics unit: Mr Jeremy Francis (regional logistics coordinator), 
jeremy.francis@ifrc.org, phone: +60 3 2628 2707, fax: +60 3 2168 8573  

• In Geneva: Christine South (operations coordinator), email: christine.south@ifrc.org, phone: 
+41.22.730.4529, fax: +41.22.733.0395 

 
 
 

<Updated donor response report attached below; click here to return to the title page> 
 
 
 

 
Item 

Qty 
(Mob. 

T) 

American 
RC 

British 
RC 

Japanese 
RC 

Netherlands 
RC 

Spanish 
RC 

Norwegian 
RC Iranian 

RC 
Australian 

RC 
Supplier 

Stock Total Balance 

Blankets 200,000 25,000 7,500 11,000 50,000 20,000 16,000 10,000  60,500 216,000 0 
Jerry 
Cans 200,000  3,000 2,200 28,148    1,500 2,800 37,648 162,352 

Tarps 100,000 10,000 3,000 2,200 8,000 1,100    34,050 58,350 41,650 
Hyg. 
Kits 100,000  1,500 2,200 23,000      26,700 73,300 



Annex-1 
Distribution information and tentative plan 

 
As of 19 December 2007 

Beneficiaries = Number of families 

Relief Item distribution status 

S.N. District Upazilla Food Items  
(1st lot) 
Beneficiaries  

Non-Food Items 
(2nd lot)  
Beneficiaries 

Food and Non-
Food Items 
Beneficiaries 

Status Next Distribution Plan 

Betagi 
  

375 
  

375   
Distribution completed on 
18 Dec 07 (2nd lot) 

  

Bamna 
  

325     
Distribution preparation 
going on 

325 families (on 20 Dec 07)
2nd lot 

Amtali 
  

1,000 
  

1,000   
Distribution completed on 
19 Dec 07 (2nd lot) 

  

Sadar 
  

2,300 
  

1,795   
Distribution preparation 
going on 

505 families (on 20 Dec 07)
2nd lot 

1 Barguna 

Pathargata 
  

1,000 
  

704   
Distribution preparation 
going on 

296 families (on 20 Dec 07)
2nd lot 

Total-Barguna   
5,000 

  
3,874   

    

Kalapara 
  

2,300 
  

-   
Distribution preparation 
going on 

2,300 families(on 24 Dec 07)
2nd lot 

Mirzagonj 
  

800 
  

800   
Distribution completed on 
19 Dec 07 (2nd lot) 

  
2 Patuakhali 

Galachipa 
  

1,900 
  

-   
Distribution preparation 
going on 

1,900 families (on 26 Dec 07) 

Total-Patuakhali   
5,000 

  
800                            -     

Morrelganj 
  

2,500 
  

-                     1,300 

Distribution preparation 
going on 

2,500 families (on 28 Dec 07)
2nd lot
450 families (on 27 Dec 07)
 

Chitalmari 
  

1,150 
  

-                            - 
Distribution preparation 
going on 

1,150 families (on 30 Dec 07)
2nd lot 

3 Bagerhat 

Sharankhala 
  

1,350 
  

-                        650 
Distribution completed on 
19 Dec 07  

1,350 families (on 29 Dec 07)
2nd lot 
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Rampal                            400 
Distribution completed on 
19 Dec 07  

  

Kachua                            500 
Distribution completed on 
19 Dec 07    

Sadar                            575 
Distribution completed on 
19 Dec 07  

325 families (on 25 Dec 07) 

Mongla                                - 
Distribution preparation 
going on 

800 families (on 26 Dec 07)
 

Total-Bagerhat   
5,000 

  
-                     3,425     

Zianagar, 
  

800 
  

800   
Distribution completed on 
19 Dec 07 (2nd lot) 

  

mathbaria,  
  

2,500 
  

-   
  Target area is under re-consideration 

by BDRCS 4 Pirojpur 

Bhandaria 
  

1,700 
  

1,700   
Distribution completed on 
19 Dec 07 (2nd lot) 

  

Total-Pirojipur   
5,000 

  
2,500   

    

5 Barisal 
        

  Planning stage 

6 Bhola 
        

    

7 Khulna 
        

    

8 Jholakathi 
        

    

9 Satkhira 
        

    

Total  
  

20,000 
  

7,174                     3,425     

Food package  (1st lot) consists of 20 Kg rice, 5 kg lentils, 1 Kg salt, 2 Ltr oil, 1 sari, 1 lungi per family  
Non food package (2nd lot) consists of 1sari, 1 lungi, 2 blankets, 1 tarpaulin/1 plastic sheet, 1 set family kit, 1 jerrycan, 5 ORS packets per family  
Food and Non food package consists of above food and non food package per family  

 



International Federation of Red Cross and Red Crescent Societies

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

BUDGET 24,483,160 24,483,160

FUNDING

Opening Balance

Income

Cash contributions (received and pledged)
American Red Cross CHF 12,010 12,010 12,010
American Red Cross USD 200,000 223,600 223,600
American Red Cross
(from USAID)

USD 300,000 335,400 335,400

Australian
Government

AUD 1,000,000 992,000 992,000

Australian Red Cross AUD 585 580 580
Bangladesh - Private
Donors

BDT 300,000 4,890 4,890

British Red Cross CHF 5,851 5,851 5,851
Canadian Red Cross CAD 300,000 337,200 337,200
Canadian Red Cross
(from Canadian
Government)

CAD 250,000 281,000 281,000

Czech Government USD 82,800 92,570 92,570
Danish Red Cross
(from Danish
Government)

CHF 306,330 306,330 306,330

DREF CHF 250,000 250,000 250,000
Estonia Government EUR 31,956 51,992 51,992
Finnish Red Cross EUR 75,000 123,750 123,750
German Red Cross EUR 241,604 398,647 398,647
Icelandic Red Cross ISK 3,000,000 57,633 57,633
Intel Foundation USD 50,000 51,600 51,600
Irish Government EUR 400,000 660,000 660,000
Irish Red Cross EUR 30,000 49,500 49,500
Italian Govt Bilateral
Emergency Fund

EUR 100,000 167,300 167,300

Italian Red Cross EUR 183,423 302,647 302,647
Japanese Red Cross CHF 5,810 5,810 5,810
Japanese Red Cross USD 277,800 310,580 310,580
Korea Republic Red
Cross

KRW 68,000,000 83,300 83,300

Liechtenstein Red
Cross

CHF 10,000 10,000 10,000

Monaco private
donors

USD 20,000 20,640 20,640

Monaco Red Cross EUR 18,000 29,700 29,700
Netherlands Red
Cross

CHF 3,715 3,715 3,715

Netherlands Red
Cross

EUR 100,000 165,000 165,000

This is an empty report. Press Refresh button to view the data
Donor response to MDRBD003 - Bangladesh - Cyclone Sidr
TIMEFRAME: 16 Nov 07 to 16 Nov 09
LOCATION: Bangladesh

TOTAL AMOUNT SOUGHT: 24,483,160
TOTAL RECEIVED TO DATE: 11,843,753
APPEAL COVERAGE TO DATE: 48%

Updated on: 24 Dec 2007

Updated on 24-Dec-07, at 08:01 Page 1 of 2Donor Response to Appeal



International Federation of Red Cross and Red Crescent Societies

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

BUDGET 24,483,160 24,483,160

FUNDING

Opening Balance

Income
Netherlands Red
Cross (from
Netherlands
Government)

EUR 500,000 813,500 813,500

Norwegian Red Cross NOK 250,000 50,825 50,825
Norwegian Red Cross
(from Norwegian
Government)

NOK 2,250,000 457,425 457,425

Oman - Private
Donors

USD 3,250 3,354 3,354

Qatar Red Crescent USD 27,397 30,630 30,630
Slovakia Government SKK 2,058,239 99,323 99,323
Slovenian Red Cross EUR 20,000 33,000 33,000
Swedish Red Cross SEK 1,000,000 169,500 169,500
Swedish Red Cross
(from Swedish
Government)

SEK 9,300,000 1,634,010 1,634,010

Swiss Red Cross
(from Swiss
Government)

BDT 24,409,092 397,868 397,868

VERF/WHO Voluntary
Emergency Relief

CHF 2,500 2,500 2,500

Total Cash contributions 9,025,181 9,025,181

Inkind Goods & Transport (pledged)
American Red Cross CHF 263,871 263,871 263,871
Australian Red Cross AUD 14,000 14,966 14,966
British Red Cross CHF 198,958 198,958 198,958
German Red Cross CHF 318,600 318,600 318,600
Iran Red Crescent USD 934,922 1,083,575 1,083,575
Japanese Red Cross CHF 105,072 105,072 105,072
Netherlands Red
Cross

CHF 710,361 710,361 710,361

Norwegian Red Cross NOK 747,915 162,148 162,148
Spanish Red Cross EUR 126,134 211,021 211,021
Total Inkind Goods & Transport 3,068,572 3,068,572

Other Income
DREF Allocations CHF -250,000 -250,000 -250,000
Total Other Income -250,000 -250,000

Total Income 11,843,753 11,843,753

TOTAL FUNDING 0 11,843,753 0 0 0 11,843,753

COVERAGE 48% 48%

Updated on 24-Dec-07, at 08:01 Page 2 of 2Donor Response to Appeal
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