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10 May, 2010  

 
Period covered by this Ops Update: 1 November 
2009-2 April 2010. 
 
Appeal target (current): CHF 918,517 (USD 896,114 
or EUR 605,283) 
 
Appeal coverage: 100%; <click here to go directly to 
the updated donor response report, here to link to 
contact details> 
 
Appeal history: 

• This Emergency Appeal was initially launched 
on 6 August 2009 for CHF 918,517 for 9 
months to assist 25,000 beneficiaries. 

• Disaster Relief Emergency Fund (DREF): 
CHF 200,000 was allocated from the 
Federation’s DREF to support this Appeal and 
related action. 

• Programme update no. 1 was issued on 19 
October, 2009; Period covered: 6 August - 7 
October 2009; Appeal target (current):   Demo on the use of agricultural tools in Niger/WCAZ 
CHF 918,517; Appeal coverage: 91%;  

 
Summary: Despite the effectiveness of this early warning and early action initiative and the related activities 
carried out, the flood occurrence in many countries has been very severe due to the fact that the heavy 
precipitation came at the end of the rainy season often after two months of normal rainy to dry conditions. The 
location of these rains (in areas with poor urbanization planning) exacerbated an already difficult situation. 
Based on ongoing updated meteorological reports from the African Centre of Meteorological Application for 
Development (ACMAD) highlighting heavy precipitations, other countries were covered by the EW-EA appeal. 
 
Therefore, some 51 climate risk bulletins for the humanitarian community in West Africa have been 
disseminated to the National Societies within the zone through the Disaster Management volunteer’s network 
(93 members of RDRT, 600 members of CDRT and 240 members of NDRT) as early warning for appropriate 
actions. 
 
Fourteen (14) countries (Senegal, Burkina Faso, Niger, Ghana, Nigeria, Mali, Mauritania, Sierra Leone, Benin, 
Gambia, Cote d’Ivoire, Liberia, Togo and Guinea) have been flooded in West Africa. Early response conducted 
by National Societies supported by the Zone office and other movement partners (Spanish Red Cross and 
AECID, Danish Red Cross and Finish Red Cross) have been implemented to assist at least 738,664 most 
vulnerable people with NFIs stocks available in Dakar and Accra regional warehouses and transported to the 
countries. In term of early recovery, some affected communities, have been supported with agricultural tools, 
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seeds, fish nets and shelter kits to mitigate the impact of the disaster and restore their livelihoods and coping 
mechanisms. 
 
This operation update focus on early recovery activities conducted in Niger and Mauritania. Early response has 
been provided in Niger and Mauritania with the next step being implementation of recovery activities. In Niger: 
775 households have been provided agricultural inputs (tools, seeds and fertilisers) and 489 households were 
supported with livestock in Agadez, Dabaga, Tabelot, Tchirozérine and Ingall. In Mauritania: 200 households 
have received community stores, 145 households got grain-mill and 200 others were given wire fencing in 
Moudjeria, N’Beïka, Letfetar and Tourougueiline.  
 

The situation 
In line with the ACMAD forecast for the 2009 flood season in West and Central Africa, the monthly updates and 
the short term forecast sent by the IFRC/WCAZ focal point based in ACMAD, the West and Central Africa Zone 
has been systematically monitoring climate information on all timescales, linking information to action. The Early 
Warning and Early Action (EW/EA) framework has been implemented using different tools and different source 
of funding. The contingency stocks which have been constituted in 2008 through EW/EA appeal with support 
from Participating National Societies (PNSs), stand alone DREF of CHF 200,000 made available in early 
September 2009 provided cash to cover the operational costs of the early response in terms of Non-food items 
(NFI) distribution, transport cost and operational costs related to NFIs distribution, health sensitization, hygiene 
promotion and other concerned costs as well as annual appeal funds. These annual appeal funds have been 
used to train National Disaster Response Teams (NDRTs), Community based Disaster Response Teams 
(CDRTs) and Regional Disaster Response Teams (RDRTs) which have been extensively used during the early 
response to floods. Thanks to the regular support provided by the Department for International Development 
(DFID), the Spanish Agency for International Cooperation for Development (AECID)/Spanish Red Cross, Irish 
Red Cross, Norwegian Red Cross and Swedish Red Cross. The severity of some of the floods is attributed to 
the fact that the rains in many areas arrived at the end of the season (after two months of precipitation under 
normal conditions), and the poor urbanization policies exacerbated the floods in many densely populated areas. 
 
The Early warning/Early action framework was implemented in Senegal, Burkina Faso, Niger, Ghana, Nigeria, 
Mali, Mauritania, Sierra Leone, Benin, Gambia, Côte d’Ivoire, Liberia, Togo and Guinea based on short term 
forecasts. The regional approach allows Disaster Management managers in WCAZ to allocate resource 
according to the needs and to move resources (NFIs and staff) form one country to another according to the 
context and community needs. Flexibility in resource management made available through the DREF CHF 
200,000 prepositioned contingency stocks and trained NDRT, RDRT and CDRT with community participation 
increased the effectiveness of early response activities. The Central African Republic (CAR), Senegal, and 
Burkina Faso also have been supported for early response through WCAZ contingency stock based in Dakar, 
Accra/Benin and Yaoundé. These countries are covered by a specific Emergency Appeals. The rainy season is 
now ending in West Africa. The West and Central Africa Zone focused its support in providing support to 
affected communities in recovery area mainly in Mauritania, Niger and Chad thanks to the OPEC funds. In 
Central Africa, as of now, no sever floods have been reported. Appropriate contingency stocks have been 
prepositioned in Yaoundé and the Democratic Republic of the Congo. The stock used for early response 
activities is being partially replenished thanks to the support from the Organization of the Petroleum Exporting 
Countries (OPEC) and movement partners and in-kind donations form movement partners. 
 
Coordination and partnerships 
National Societies in the affected countries have taken appropriate roles in their national emergency response 
systems which coordinate disaster preparedness and response activities. Affected communities themselves are 
at the centre of action by providing the necessary information to those most at risk, working through National 
Societies at the local level in working together and engaging local authorities and community leaders.  
 
Regular information sharing is being coordinated at the Federation Zone office through the Natural Disaster and 
Climate change and adaptation regional platform (IASC Dakar), while at country level this is fed through 
National Societies into the national task forces. Consultations are occurring with major stakeholders such as the 
World Food Programme (WFP) and the Food and Agriculture Organization (FAO) to monitor the food situation. 
Movement coordination meetings are serving to adjust response strategies to respond to needs as they occur. 
Regular contact with the ICRC is taking place in order to coordinate disaster intervention in insecure areas. 
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National Society Capacity Building: 
National Societies are benefitting in a positive way from pre-positioned stocks (both at regional and country 
levels) and by disaster preparedness activities in the form of training of national disaster response teams 
(NDRTs) and community disaster response teams (CDRTs). Contingency planning is also providing an 
appropriate platform to strengthen National Society preparedness, particularly in Guinea, Liberia, Sierra Leone, 
Mali, Nigeria and Côte d’Ivoire as well as early response in Senegal and Burkina Faso. 
 

Red Cross and Red Crescent action 
 
Overview: In July, the following activities were conducted. 
 
Guinea Conakry: The Red Cross Society of Guinea (RCSG) has been engaged in supporting communities in the 
suburbs of Conakry and those living near swamps of the capital city of Conakry. The RCSG has been able to 
respond to more than 5,000 affected families with hygiene promotion activities based on its pool of volunteers and 
with the support of the Danish Red Cross. 
 
Sierra Leone: Approximately 450 houses have been reported destroyed and nearly 700 people forced to leave 
their habitats in the affected areas of Freetown and the provincial districts. The Sierra Leone Red Cross Society 
(SLRCS) is playing a major role in mobilising its volunteers. A total of 26 SLRCS Disaster Management Action 
Teams and 386 volunteers have been teaming up at group levels in all affected communities, collaborating with 
partners such as the Office of National Security and the Ministry of Health and Sanitation and other partners in 
order to mobilize all necessary support to bring the situation under control in the Western Area. In the affected 
districts, at least 17 youth and adult members took part in the monitoring, assessment, rescue and evacuation of 
injured persons to the government hospitals. Non-food Items were distributed for 500 families including sleeping 
mats, mosquito nets, blankets, jerry cans, PUR, buckets, soap, oral rehydration salt (ORS), shelter kits and 
kitchen sets. 
 
Mali: Heavy rains in Mali have caused flooding in several localities. The Mali Red Cross has mobilized teams of 
volunteers. Reports indicate that a total of 6,922 people have been affected, 1,078 houses collapsed, 20mt of 
food lost, and 801 latrines infected. The ICRC has supported the Mali Red Cross with NFI for 80 families while the 
Federation provided NFI for 231 families. 
 
Gambia: From July to September 2009, torrential downpours and strong winds across the country resulted in 
heavy floods and significant damage to houses and livelihoods (over 1,986 affected). The Federation supported 
the GRCS through a DREF allocation in July and through the provision of NFI to assist 381 families on 
September. Items distributed include shelter kits, kitchen sets, and blankets, tarpaulins, sleeping mats, soap, jerry 
cans, buckets and mosquito nets 
 
Côte d’Ivoire: The rainy season continued in the northwest of the country. In mid-September, the villages of 
Duékoué, Bin-Houyé and Zouan-Hounien were flooded, with collapsed houses affecting some 1,274 people. The 
National Society deployed its teams of volunteers to carry out assessments, to sensitize communities on good 
hygiene practices to prevent cholera and water-borne diseases, to distribute food and seeds to kick-start 
agricultural activities, and insure food security and to distribute NFI (blankets, sleeping mats, tarpaulins, buckets 
and soap). The ICRC supported the National Society in carrying out these activities. 
 
Ghana, the Ghana Red Cross Society (GRCS) has distributed relief items to 983 most affected families through a 
DREF. Items distributed include tarpaulins, kitchen set, blankets, soap, mats, jerry cans, and mosquito nets. Red 
Cross volunteers continue to provide first-aid treatment, psychological counselling and health education to the 
community people some of whom have moved to safer places for shelter. 
 
Benin: a DREF was allocated to assist 22,035 affected families: The Red Cross of Benin (RCB) with the support 
of the Federation has assisted the most affected 22,035 persons (4,407 households) with basic non-food relief 
items including mosquito nets, blankets, soap, water purification tablets and clothing for children. The Red Cross 
volunteers have also carried out sensitization activities on good hygiene before relief items distribution. Items 
distributed include, blankets, PUR, soap, jerry cans, clothes for children and mosquito nets. 
 
Central African Republic (CAR): An appeal was launched to support the National Society to assist 6,000 
beneficiaries. Volunteers have been mobilized for this operation and have prepared the sites to host the flood-
affected people. The 6,000 beneficiaries targeted for this operation have received basic household items. The 
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collective efforts of the National Society, the Federation, and PNS have resulted in the provision of safe and 
adequate water and reducing communicable diseases and epidemic outbreaks. 
 
Chad: About 1,136 families have been targeted for Red Cross support, with a DREF allocated to continue the 
early response activities conducted by the National Society. 
 
Mali: In the Mali North region: 80 families have been supported with NFIs kits by Mali Red Cross supported by 
ICRC. 
Following the emergency phase which ended in November, the ops update is now focused on the recovery 
operation. 
 
Mauritania: August is the peak of the rainy season in Mauritania. Each year, the local population of the floods 
prone areas suffered from damage in agriculture and housing sectors. 
 
Niger: In the night of 1-2 September 2009, a heavy downpour brought about floods in Agadez region. The strong 
precipitations caused extensive damage (3,000 ha of garden were destroyed; 4,000 head of cattle missing and 
1,443 bags of onion lost). About 12,391 households in Dabaga, Tabelot, Tchirozérine and Agadez urban areas 
were severely affected.  
 
Regional preparedness: Early response has been conducted by National Societies supported by the Zone 
office and other movement partners (Spanish Red Cross and AECID, Danish Red Cross and Finish Red Cross). 
The NDRT, CDRT and RDRT training programme implemented by the Zone has enabled National Societies to 
take early action. A DREF was released to cover operational costs of the prepositioned NFIs in the Zone. The 
WCAZ is continuously working on improving its collaboration with the climatologist and the daily climate bulletin 
produced by ACMAD for the International Federation. This bulletin is undergoing further changes to meet the 
expectations of the communities at risk. Since several countries within the Zone have been supported in 2008-
2009 through Community-based Disaster Response Teams (CDRT) and National Disaster Response Team 
(NDRT) trainings, most national societies have put their teams on standby and some deployed in the monitoring 
of the river level rise like in Togo and Ghana. The International Federation Desk in ACMAD produces tailored 
bulletin to the Federation and regularly disseminated to National Societies focussing on “red alerts” related to 
imminent risks. Regional contingency stocks are managed in such way to keep always a given level of capacity 
which means used item should be replaced. The RDRT alert remains standing for 15 RDRT members readily to 
be deployed. Regular inter-agency meetings are organized weekly in Dakar to exchange information on “WHO 
DOES WHAT AND WHERE”. 
 
All National Societies are part of the national disaster coordination bodies, thereby ensuring complementarity in 
disaster response interventions. 
 
Progress towards outcomes  
 
Early Warning System 

 
  

Volunteers at the community level are 
aware about weather forecast and are 
well organized to inform and support 
communities to be better prepared to 
related disasters and take early action. 
 

Disseminate an appropriate information to communities using low-cost 
communication networks (radio, sms and so on) according to the local 
context; 
Identify the communities at risk and build dialog structure with 
communities leader/management structure; 
Train the local volunteers committee in translating meteorological 
information to communities in intelligible messages and actions; 
Link early warning to action through contingency plan 

 
Progress: Despite the initial low level of response from donors the zone has been managing with the available 
resources in providing timely information and improving its climate risk bulletin. So far, some 51 climate risk 
bulletins for the humanitarian community in West Africa have been disseminated to the National Societies within 
the zone through the Disaster Management volunteer’s network (93 members of RDRT, 600 members of CDRT 
and 240 members of NDRT). Training modules for volunteers have been developed for the use of climate 
information. 
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Challenges: The lack of trainers and disseminated information to volunteers has caused a delay. The ACMAD-
tailored bulletin for the Federation needs to be translated into a format that is more used friendly especially to the 
communities at risk and the National Societies. In collaboration with Columbia University, efforts are being made 
to include community leaders and structures to translate the information. 
 
Contingency planning 

Objective: Refreshed trainings on contingency planning and assessment are organized. 
Expected results Activities planned 

Volunteers at the branch level are 
trained and well prepared, and 
contingency plans are focussed 
on predicted risks in coordination 
with partners. 

• Refresh trainings for the branches on contingency planning with early 
warning system and assessment components; 

• Community risk monitoring (rivers, dams, rainfall); 
• Carry out simulation exercises and implement contingency plan  

 
Progress: Contingency plans have been reviewed in all flood-prone countries. In Nigeria, Benin and Togo 
simulation exercises have taken place with major stakeholders (including the UN). The contingency planning has 
enabled the Togolese Red Cross to affirm its auxiliary role to its government and is leading the first aid 
component. The Zone office has supported the Togolese Red Cross to implement monitoring on the Mano River. 
Technical review for this project was provided by Columbia University. With the volunteers and at risk 
communities participation, the early warning system in place was improved and has limited the impact of the 
floods on 667 families (approximately 3,335 people) living in the villages of Agome-Glozou, Batonou, Agome-
Seva, Sesou-Kondji, Doh – Kondji ). 
 
Challenges: There is still a need to get to more localized contingency planning for rural areas where crops and 
other livelihood means are at risk. The low rate of funding response is making it difficult to conduct rapid 
response. 
 
Water, sanitation, and hygiene promotion 
Objective: The risk of waterborne and water related diseases has been reduced through 

Expected results Activities planned 
Safe water is provided to 5,000 
families affected by floods (25,000 
beneficiaries). 

Appropriate water and sanitation kits are distributed and beneficiaries are 
sensitized to health risks and hygiene promotion. 

 
Progress: The prepositioning of water purification at strategic areas within the zone is providing a quicker 
response whenever the flood is reported and the need identified. Water and sanitation kits are readily at different 
locations of the zone for deployment where necessary and specialized trained staffs from the RDRT pool have 
also been prepared to accompany the deployment of any kit. About 50,100 people have been sensitized by 
volunteers on hygiene, proper use of water and sanitation kits and mosquito net distributed. 
 
Challenges: Although the remarkable performance of volunteers, there is still a need for more training and 
sensitization of communities on the use of PUR. The misuse of the tablets is a challenge, and there is a need to 
multiply Education Information and Communication (EIC) materials for public awareness on the use of PUR. 

 
Non-Food item emergency stock storage and distribution 

Objective: Pre-positioning of non-food items for 25,000 beneficiaries 
Expected results Activities planned 

Contingency stocks are provided 
with NFI. 

• Supply NFI through PNS support and with the Federation Regional 
Logistics Unit in Dubai; 

• Provision warehouses within the flood prone region with NFI; 
• Strengthen warehouse maintenance and management. 

 
Progress: So far fourteen (14) countries (Senegal, Burkina Faso, Niger, Ghana, Nigeria, Mali, Mauritania, Sierra 
Leone, Benin, Gambia, Côte d’Ivoire, Liberia, Togo and Guinea) have been flooded in West Africa with at least 
738,664 people affected. Stocks available in Dakar and Accra regional warehouses have been transported to the 
countries and have been used to assist the most vulnerable people. In line with the early warning and early action 
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planning, the prepositioned stocks served to complement the country stock mobilized locally for rapid response. 
About 24,625 people were assisted with deployed stock as detailed in the table below: 
 

 
 
Challenges: Due to deteriorated road conditions due to floods in West Africa as well as customs formalities at the 
borders, some transport times to deliver supplies to affected areas took longer than anticipated. 

 
Livelihood 

Objective: Reduce climate-related impact on livelihoods. 
Expected results Activities planned 

Seeds and agricultural tools are procured 
and distributed to targeted beneficiaries. 
Secure seeds for planting 
Community income are improved   

• Identify the targeted beneficiaries; 
• Procure and distribute seeds and agricultural tools; 
• Provide advice and technical support; 
• Improve the seed storage system. 
• Set income generating activities 

 
Progress: Communities affected by floods in Niger, Gambia, Guinea, Nigeria, Chad, Senegal and Mali have 
been supported with agricultural tools, seeds, fish nets and shelter kits to mitigate the impact of the disaster and 
restore their livelihoods and coping mechanisms. 
 
In Niger 
Based on the results of joint assessment carried out by FAO and the government, the Red Cross Society of Niger 
has supported the most vulnerable communities with seeds, agricultural tools, livestock, power driven pumps, 
donkeys and fertilisers, as shown by the table below: 
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Gambia  1 31 31 0 62 62 0 0 0   0 0 0 0 

Gambia  2 50 0 100 100 100 50 50 10 50 50 50 250 300 

Gambia 3 300 600 600 300 600 300 300 0 0 0 300 0 0 

Mauritania  400 0 800 800 400 400 400 0 0 400 1,200 2,000 0 
Sierra 
Leone  500 0 1,000 1,000 1,000 500 500 0 500 500 6,000 2,500 3,000 

Guinea  300 600 600 300 600 300 300 0 0 0 300 0 0 

Mali 231 0 462 231 462 231 231 0 231 0 231 0 0 

Niger  500 0 0 500 1,000 0 500 0 500 500 500 0 0 

Nigeria  500 0 1,000 500 1,000 0 0 0 500 500 500 0 0 

Senegal  863 199 1,338 1,532 1,726 863 669   0 179 8,028 3,345 18,370 
Burkina 
Faso  1,250 2,173 1,000 2,000 3,500 250 750 0 0 1,250 750 0 0 

Total 
distributed  4,925 3,603 6,900 5,325 10,450 2,894 3,700 10 1,781 3,379 17,859 8,095 21,670 

Designation Quantities Areas of distribution  

Market 
gardening 
seeds 
(pack of 25g) 

Variety 
Agadez 

Urban Area 
 

Tabelot Tchiro 
-zérine Dabaga Ingall 

Onion 2,000 0 560 840 600 0 
Tomato 500 0 140 210 150 0 
Cabbage 500 0 140 210 150 0 
Lettuce 500 0 140 210 150 0 
Carrot 500 0 140 210 150 0 
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Impact: By making available agricultural inputs and livestock, Niger RCS and its partners contributed to improve 
food security and livelihood of the affected populations. Farmers were provided with seeds to help them revive 
their livelihoods. This has contributed to the community becoming more self-sufficient and reduced their 
dependence on food assistance. 
 
Constraints/Challenges: It is very difficult to access remote and distant communities. Due to armed conflict in 
the Northern part of the country, monitoring and evaluation component still remain a major challenge.  
 
In Mauritania 
In partnership with the Federation, the Mauritania Red Crescent (MRC) conducted a needs assessment mission 
in the floods affected communities. Following meetings with local authorities, the list of most affected has been 
established, and the needs were identified with community members. Using the pair-wise ranking methodology, 
the following activities have been selected: community shop for Moudjeria and N’Beika; mill grain for Letfetar; and 
7,500m of wire fencing for Tourougueiline. Food commodities were purchased and placed in community stores for 
200 affected households in the town of Moudjeria and N’Beïka. 
 
The following table is showing the items distributed to the two communities:  
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Quantities 1,500 1,500 1,000 400 20 1,920 1,000 1,500 300 500 3,500 

 
A mill grain was purchased for 145 households in Letfetar; and 7,500 m of wire fencing to enclose the community 
field. The approach used during the operation was exclusively based on the desire of the community. All 
communities were sensitized and a committee was set up to take the responsibility of managing the equipment, 
procedures and processes upon agreement of community members.  
Impact: This intervention will contribute to improving the resilience of communities.  
 
In Moudjeria and N'Beïka, communities agree to establish a system that will facilitate access of the most 
vulnerable people to food. Also, income generated will be used to fund other community activities. To ensure the 
success of this activity, the management committee is exclusively composed by women in N'Beïka whereas in 
Moudjeria positions of deputy are reserved for women. 
 
In Letfetar, the availability of a mill to grind their grains will allow beneficiaries to save financial resources for other 
social needs. Indeed, beneficiaries say they have to spend CHF 5 to grind a bag of 50 kg of grain. Moreover, this 
activity was time consuming because they had to travel over 10 km before finding a mill. 

Agricultural 
tools 
 

wheelbarrow 76 0 14 22 15 25 
Rake 200 0 56 84 60 0 
mattock 200 0 56 84 60 0 
hoe 200 0 56 84 60 0 

Agricultural tool kits including 
spade, hoe, machete, shears, 
saw, rope and nails  

500 65 120 180 135 0 

        
Fertilisers 
(bag of 50 kg) 

Urea 110 0 31 46 33 0 
NPK 15-15-
15 110 0 31 46 33 0 

Livestock 978 468 143 214 153 0 
Power driven pump 49 0 7 10 7 25 
Donkey 34 0 10 14 10 0 



 8

  
In Tourougueiline, enclosing the community field will reduce crop destruction by animals, and lead to an increase 
in the yields. At the end of the harvest time, a perimeter of pasture can be established for livestock which could 
contribute to the fertilization of fields. 
 
Constraints or Challenges:  
The major constraint is the swift flow of information at National Society level. This has created confusion at some 
point and has slightly delayed the implementation of some of the planned activities. The lack of willing of the NS in 
following IFRC procurement procedures has also delayed the implementation of the action plan.  
 

                 Communications – Advocacy and Public Information 
The Dakar zone office, in close cooperation with the National Societies involved in the preparedness and response 
activities and with the support of colleagues in Geneva, have been fully involved and engaged in promoting the 
appeal and concept. Various press pieces have been produced and released, and several media coverage through 
interviews and press conferences have been organized at zone and at country levels. A tracking system has been 
put in place to record various actions undertaken from the alert to the actual occurrence of flooding. An evaluation 
will be undertaken at the end of the preparedness phase, with assessments and to determine the effectiveness of 
National Society operational response to the floods. 

 
 
How we work 
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and the 
Humanitarian Charter and Minimum Standards in Disaster Response (Sphere) in delivering 
assistance to the most vulnerable. 
 
The IFRC’s vision is to inspire, encourage, 
facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with 
a view to preventing and alleviating human 
suffering, and thereby contributing to the 
maintenance and promotion of human dignity and 
peace in the world.   

The IFRC’s work is guided by Strategy 2020 which puts 
forward three strategic aims: 
1. Save lives, protect livelihoods, and strengthen 

recovery from disaster and crises. 
2. Enable healthy and safe living. 
3. Promote social inclusion and a culture of non-

violence and peace.  

Contact information  
For further information specifically related to this operation please contact:  

• In Senegal: Momodou Lamin Fye, Head of Sahel Regional Representation, Dakar; phone: +221 33 
869 3640, Fax: +221 33 820 2534 ; email: momodoulamin.fye@ifrc.org; Youcef Ait-Chellouche, 
Disaster Management Coordinator, email: youcef.aitchellouche@ifrc.org; phone: +221 77 638 98 61 

• In Southern Africa: Alasan Senghore Director for Africa Zone, Johannesburg, email: 
alasan.senghore@ifrc.org; phone +27 11 303 9700; mobile +27 71 872 5111; fax +27 11 884 0230 

• In Geneva: Christine South, Operations Coordinator for West Africa; phone: +41.22.730.45.29; fax: 
+41.22.730.03.95; email: christine.south@ifrc.org 

• In Dubai: Peter Glenister, Regional Logistics Coordinator, phone: +971.4.88.33 887 ext 14; mobile: 
+97.150.600.91.66; email: peter.glenister@ifrc.org 
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