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Period covered by this Final Report: 31 
October to 28 February 2009.  
 
Appeal target (current): CHF 1,750,541 
(EUR 1,199,000 or USD 1,528,857) to assist 
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Final Appeal coverage: 100%;  
 
<Click here to go directly to the final  
financial report, or here to view the 
contact details>  
 
Appeal history: 

• This Emergency Appeal was initially 
launched on a preliminary basis on 1 
November 2007 for CHF 785,000 
(USD 677,308 or EUR 469,217) for 
six months to assist 15,000 
beneficiaries. 

• A total of CHF 480,000 (USD 
414,150 or EUR 286,909) was 
allocated from the Federation’s Disaster Relief Emergency Fund (DREF) to support this 
operation (CHF 230,000 for the Dominican Republic, CHF 150,000 for Haiti and CHF 100,000 for 
the Bahamas). 

• The appeal was revised on 7 November 2007 to CHF 1,462,103 (USD 1,261,521 or EUR 873,941) 
for 6 months to assist 52,995 beneficiaries (10,599 families) in the Bahamas, Cuba, the Dominican 
Republic and Haiti. Included is an increase of an additional 2,000 families affected by tropical storm 
Olga in the Dominican Republic, which was made possible by bilateral contributions.  

• On 27 February 2008, an Operations Update no.2 featured a second revised budget, increasing 
the budget to CHF 1,725,000 (USD 1,543,586 or EUR 1,045,897). 

• The Operations Update n° 3 featured a Revised Appeal budget for CHF 1,750,541 (EUR 1,199,000 
or USD 1,528,857) and the extension of the implementation timeframe for an additional ten months 
(until 28 February 2009) to scale up the response capacities of the Cuban Red Cross (CRC) and 
the Dominican Red Cross (DRC).  

 
Summary: The countries of the Bahamas, Cuba, the Dominican Republic and Haiti were seriously 
affected by tropical storm Noel from 29 October to 2 November 2007. The National Societies of the 
affected countries in coordination with the International Federation’s Pan American Disaster Response Unit 
(PADRU) worked together to assess the needs, damages, carry out the purchasing and distribution of relief 
items to those most affected by the floods and damages caused by tropical storm Noel.  
 
A total of 76,674 families were affected by the storm; under this appeal a total of 8,929 families received 
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emergency relief items, including hygiene kits, kitchen kits, mosquito nets and tarpaulins, as well as 
additional support including food parcels, jerry cans and blankets. In emergency health, 959 people 
received medical care and 14,124 families received clean drinking water. In total, approximately 23,245 
families in the four affected countries received humanitarian assistance. Moreover, the Cuban Red Cross 
and the Dominican Red Cross have increased their capacities through the purchase of equipment and pre-
positioning of relief-items. These actions will enable the National Societies to be better prepared for the 
upcoming hurricane season 2009.  
 
The International Federation would like to thank Partner National Societies and national governments for 
their generous contributions to this Emergency Appeal, including the American Red Cross (and the United 
States government), the Canadian Red Cross (and the Canadian government), the Finnish Red Cross, the 
Japanese Red Cross Society, the Italian government, the Luxemburg government, the Netherlands Red 
Cross, the Singapore Red Cross (from Singapore government), the Swedish Red Cross (from the Swedish 
government), and the Swiss Red Cross (from the Swiss government).   
 
Lessons learnt:  
 

• The response efforts to Tropical Storm Noel, and subsequently to Tropical Storm Olga, 
demonstrated the importance of preparedness and pre-positioning of resources and equipment for 
timely and adequate response.  

• In Haiti, which was severely hit during the hurricane season in 2006, the pre-positioning of 
resources (response teams and kits) largely helped to reach the most affected people rapidly. It 
also increased the visibility and positioning of the National Society.  

• In Cuba, the knowledge of the National Society about the country, context and capacities helped to 
ensure a detailed damage and needs assessment.  

• Thanks to the coordination between the Cuban Red Cross and the International Federation, 
increased knowledge of Cuban government standards and mechanisms was gained, which has 
been valuable during other operations carried out on the island. During the hurricane season in 
2008, the Red Cross was able to dispatch a ‘plane to Cuba within the first three days of the onset of 
the emergency. Hence, response efforts were carried out more rapidly thanks to the previous 
coordination that took place within this operation. 

• In the Dominican Republic preparedness and risk reduction programmes previously carried out in 
the country proved particularly valuable. For instance, in the north-east zone of the country a 
DIPECHO project carried out by the Dominican Red Cross with support from the Spanish Red 
Cross, increased community preparedness, which was successfully seen during the passage of 
Tropical Storm Noel as casualties were reduced to a minimum.  

• In the Dominican Republic, the preparation and coordination of the National Society in the area of 
water and sanitation was significant and assisted in reaching a higher number of beneficiaries than 
initially planned.  

• Increased integrated response efforts during the emergency phase should be a priority for future 
operations, encompassing all key areas including health, disaster management, water and 
sanitation, capacity-building, and other areas.  

• The overall operation strengthened the existing response mechanisms and capacities of each 
National Society.  

 
Following implementation of the Hurricane Noël response operation, there is a remaining balance of 23,586 
Swiss francs. It is proposed to transfer this balance to the 2010-2011 Plan of the Latin Caribbean Regional 
Representation to support the Cuban Red Cross. 

 

 
The situation 
The 14th named storm of the 2007 Atlantic hurricane season, tropical storm Noel, caused severe damages in 
the countries of the Bahamas, Cuba, Dominican Republic and Haiti from 28 to 29 October. Floods and 
mudslides damaged infrastructure, crops and houses in all countries leaving thousands of families in anguish. 
 
Dominican Republic 
On 27 and 28 October the Dominican Republic experienced intense rainfall caused by a tropical depression.  
This phenomenon rapidly transformed into a tropical storm which hit the island of Hispaniola (shared by Haiti 
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and the Dominican Republic) on 29 October. The geographical location of the country and its particular 
socioeconomic characteristics exacerbated the impact of the storm. 40 percent of the country was severely 
affected; the most affected regions included: San Cristobal, Bani, San José de Ocoa, Barahona, Azua, 
Bahoruco and Duberge in the Southern region; Villa Altagracia, Bonao, Duarte, Arenoso, la Vega, Sanchez 
Ramirez, Montecristi, Santiago and Puerto Plata in the northern region. The province of Santo Domingo and 
the regions in the east were also affected. 
 
In total, an estimated 78,752 people were affected by the storm: 87 deaths and 42 missing people were 
reported. There was extensive damage to homes, infrastructure and agriculture: 15,505 houses suffered 
damages and another 3,185 were completely destroyed; 46 bridges, and approximately 40 percent of roads in 
the affected areas were damaged. In addition, an estimated USD 77.7 million was reported as losses in the 
agricultural sector, particularly affecting small farmers producing rice, plantain and yucca (cassava). The 
storm caused the collapse of the water supply system, contamination of drinking water and problems in waste 
disposal. In terms of health, vector-borne diseases were compounded by worsened sanitary conditions after 
the storm and increased the toll on the country. An outbreak of leptospirosis caused the deaths of 35 people, 
while 40 people died from dengue fever. 
 
In addition, tropical storm Olga hit the country on 12 December, affecting the eastern, northern, north-eastern 
and south-eastern regions of the island while emergency activities were still underway in the wake of Noel. 
Heavy rains caused floods and landslides mostly in the provinces of Hato Mayor, el Seibo, Samana, Maria 
Trinidad Sánchez, Espaillat, Duarte, Salcedo, Puerto Plata, Santiago, Azua and Peruvia. The overflowed 
Yaque del Norte and Yuna rivers caused damage to agriculture and infrastructure. Reports indicated that 33 
people died, over 61,000 people were displaced, 12,321 houses were damaged and 190 communities were 
completely cut-off due to damages to roads and bridges. The Economic Commission for Latin America and 
the Caribbean (Comision Economica para America Latina y el Caribe – CEPAL) estimated that the cost of 
damages sustained and losses amounted for both tropical storms amounted to USD 420 million. 
 
The Office of Public Works elaborated a plan to repair damaged infrastructure, particularly in remote villages. 
The 211 damaged water systems were restored by the National Water and Sewerage Institute (Instituto 
Nacional de Aguas Potables y Alcantarillados - INAPA), restoring water supply to approximately 3.8 million 
people. The State Secretariat for Public Health and Social Support (Secretaria del Estado de Salud Publica y 
Asistencia Social - SESPAS) was closely monitoring the spread of diseases, including dengue, malaria and 
dermatitis. 
 
Haiti 
Noel struck Haiti on 29 October, moving through the provinces of Sud-Est, Sud, Grand Anse, Nippes, Ouest, 
Centre and Artibonite, followed by the provinces of Nord-Est, Nord and Nord-Ouest. The provinces of Ouest, 
Artibonite, Sud, Sud Est, Grande Anse and Nippes suffered the greatest damages following the storm. The 
losses and damages sustained were significant and compound pre-existing vulnerabilities due to the 
socioeconomic conditions of local affected populations, as well as limited public infrastructure and historically 
weak governance. The effects of Noel were particularly acute, given the fact that many affected areas also 
suffered from heavy rains earlier in the same month. During the month of October prior to Noel, the National 
Civil Defence (Direction de la Protection Civile – DPC) had reported 14,807 families affected by flooding in 
Sud, Ouest and Artibonite. 
 
Figures released by the DPC indicate that 73 people died, 17 were reported missing and 133 sustained 
injuries, whilst 21,726 families in total were affected by Noel. Moreover, 3,852 houses were completely 
destroyed and another 17,865 houses were damaged. Floods caused widespread damages to agriculture and 
public and private infrastructure. The government allocated USD 3 million towards its initial response to the 
storm and pledged an additional USD 3 million to finance the recovery plan being finalized by the DPC and 
the Permanent Secretariat for Disaster Risk Management (Secrétariat Permanent de Gestion des Risques et 
des Désastres – SPGRD) covering reconstruction and risk reduction activities in areas affected by the floods. 
 
Cuba 
Noel reached Cuba on 29 October, severely affecting the provinces of Guantanamo, Granma, Santiago de 
Cuba, Holguin, Las Tunas and Camaguey. Heavy rains and flooding compounded existing problems caused 
by earlier heavy rainfall in the country since the end of September. Reports indicated 79,452 people were 
evacuated, of which 27,493 people were housed in 203 shelters and 51,959 with friends and family. No 
deaths or serious injuries were reported. Figures indicate that 21,987 houses were damaged, of which 1,137 
were totally destroyed affecting some 192,488 people. 
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Damages to agriculture and infrastructure were significant. The government reported damages totalling USD 
500 million; of which USD 305 million were in the agricultural sector, including thousands of hectares of sugar 
cane in eastern and central Cuba, as well as in the provinces of Santiago de Cuba, Granma, Camaguey and 
Ciego de Avila, as well as the loss of ten percent of the country’s coffee crops. 13,169 km of roads were 
damaged, in addition to extensive damage sustained to bridges, railways, sewerage systems, electrical 
systems and telephone lines. 
 
Bahamas 
Tropical storm Noel crossed the Bahamas on 30 October, causing intense rainfall and flooding in several of 
the islands. By 2 November, tropical storm Noel became a category 1 hurricane while crossing the northwest 
of the islands, with Exuma, Cat Island, Long Island and Eleuthera among the islands most affected. With 
extensive rainfalls during the month of October in the Central Islands, Long Island was particularly affected 
with floods up to five feet affecting approximately 3,500 people. Around 2,000 people were affected in Cat 
Island and an additional 1,500 in Exuma. One death was reported on the island of Exuma. Hurricane shelters 
were opened in New Providence, Long Island, Cat Island, Exuma and around the Family Islands; however, 
these were occupied for a short period as people relocated to stay with friends and family.  
 
Other islands, including Acklins, Rum Cay, Long Cay and San Salvador were affected by the storm but to a 
lesser extent and experienced localized flooding in low-lying areas. Notably, Grand Bahama which suffered 
major damages in recent hurricanes was not significantly hit by Noel. 
 
Damages were substantial to both residential and business properties, as well as to agriculture (crops and 
livestock) and fishing vessels, in particular on Long Island, Cat Island, Eleuthera and Exuma as a result of the 
heavy rainfall and flooding. In general, public buildings withstood the storm, although roads in Exuma, Long 
Island, San Salvador and Acklins were particularly affected by standing water and will require extensive 
repairs. Public utilities were interrupted for varying lengths of time, but were restored throughout the country. 
 

Red Cross and Red Crescent action 
 

Achievements against objectives 
Overview 

 
Relief distributions (food and basic non-food items)  
Objective: The affected population will benefit from the provision of relief items to recover from the 
effects of recent floods and effects from tropical storm Noel. 

Expected results Activities planned 
10,599 families (some 52,995 
beneficiaries) (494 families in the 
Bahamas, 3,600 families in 
Cuba, 4,000 families in 
Dominican Republic and 2,500 in 
Haiti) receive relief items and 
recover from the effects of the 
floods. 

Activities planned to reach this objective: 
• Identification and registration of the most vulnerable families with 

special emphasis on gender inequities and disability conditions. 
• Coordination with national, regional, provincial and local 

authorities. 
• Warehousing, procurement, dispatch and transportation of relief 

items from local headquarters to the final destinations. 
• Regular detailed reporting on the distribution. 
• Monitoring and evaluation. 

 
Impact:  
 
Bahamas: The BRCS completed the distribution of one food parcel and one hygiene kit to 425 families from 
the most vulnerable populations on the islands on 23 November. All items were procured locally following the 
Federation’s procurement standards. A cash distribution programme, which was developed in coordination 
with the American Red Cross was completed, distributing a total of USD 20,700 to 69 targeted families, and 
bringing the total number of beneficiaries to 494 families in Exuma, Cat Island and Long Island. The objective 
for Bahamas was therefore successfully completed with no major challenges encountered. 
 
Cuba: The Cuban Red Cross received mattresses, bed sheets, towels, mosquito nets and zinc sheeting and 
distributed these to the projected 3,600 families in the most vulnerable areas of the island.  The procurement 
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of the items was completed by PADRU. The main challenge encountered was the need to procure relief items 
outside of the country, which delayed the distribution process.  Nevertheless, relief items were procured and 
shipped by PADRU and consequently distributed by the CRC, completing the objective of 3,600 families. 
 
Dominican Republic: PADRU, in coordination with the RLU, dispatched food parcels, hygiene kits, kitchen 
kits (one per family), jerry cans, mosquito nets and tarpaulins (two per family). The DRC immediately 
distributed items to the 2,000 families as originally planned. On 19 December, PADRU dispatched additional 
relief items from Panama, including, 3,200 hygiene kits, 1,200 kitchen kits and 3,000 mosquito nets. Some of 
these items were distributed immediately in the areas affected by Olga. 
 
Through the operation a total of 6,134 families received non-food relief items, including 4,381 hygiene kits, 
1,435 kitchen kits, 5,000 mosquito nets, and 1,102 tarpaulins from the DRC operation. Of this assistance, 
4,381 families were benefited from support from the appeal, successfully reaching the expected result in the 
Dominican Republic, and surpassing the initial target number of beneficiaries. 
 
Haiti: The items sent by the RLU to replenish the HNRCS stocks for 1,000 families were distributed to the 
most affected families.  A second distribution took place from 9 to 13 January 2008 and completed the 
delivery of non-food relief items, and other distributions planned under this operation.  A total of 2,301 families 
received relief items including buckets, jerry cans, blankets, mosquito nets, kitchen kits and hygiene kits. In 
addition, the RLU sent relief items for 1,000 families in order to replenish HNRCS stocks. No challenges were 
encountered in this objective.  

 
Emergency health  
Objective: The affected communities will benefit from basic medical care provided by Dominican 
Red Cross medical brigades. 

Expected results Activities planned 
The affected people receive 
proper medical care in order to 
relieve their suffering caused by 
the floods. 

• Coordination of activities with the National Secretariat of Public 
Health (Secretaria de Estado de Salud Publica y Asistencia 
Social, SESPAS). 

• Identification of shelters to perform medical assistance. 
• Prioritization and identification of beneficiaries (children, women, 

elderly). 
• Organization and support to SESPAS’ medical brigades. 

 
Impact:  
 
The DRC completed the objective of providing the most affected with basic medical care.  The DRC Health 
Department provided medical assistance and basic medicines to 959 people suffering common diseases 
including anaemia, dermatitis, gastrointestinal problems and diarrhoea.  
 
Emergency Health 
Objective: The affected communities will benefit from psychosocial support (PSP) to assist them in 
recovering from the effects of the hurricane. 

Expected results Activities planned 
The DRC provides psychosocial 
support to the affected 
communities due to the floods. 

• Teams will perform evaluations 
• Identification of the most affected areas 
• Assistance in shelters 

 
Impact:  
 
The DRC completed this objective by providing psychosocial support in the most affected areas, especially to 
women and children. The DRC’s psychosocial support team firstly evaluated the needs of the affected 
population to identify the exact requirements of the activities to be developed, before providing assistance in 
the shelters through the development of psychosocial activities.  
 
Emergency health 
Objective: The affected communities and people in shelters in the Dominican Republic will have 
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access to potable water for consumption and will be sensitized on key health messages through a 
health awareness campaign related to vector control and water borne diseases. 
 

Expected results Activities planned 
All the affected population will 
receive and have access to 
potable water and also receive 
key health messages in order to 
control water borne diseases. 

ü Need and damage assessments including basic sanitation 
activities. 

ü Mobilization of six water and sanitation teams. 
ü Identification of communities most affected and shelters 

available. 
ü Identification of beneficiaries in coordination with SESPAS and 

the National Institute of Potable Water (Instituto Nacional de 
Agua Potable, INAPA). 

ü Agreements with local authorities for water supply. 
ü Water and sanitation activities. 
ü Training workshops in water sanitation for all DRC volunteers. 
ü Storing and distribution of drinking water to shelters and affected 

communities. 
ü Health awareness campaigns 

 
Impact: 
 
The DRC supplied 16,116,550 litres of water in total to 14,124 families in 18 affected provinces. 
 
During the emergency operation, ECHO and the Spanish Red Cross agreed to fund a water and sanitation 
project to assist 25,000 beneficiaries as part of DRC Plan of Action. The Spanish Red Cross also supported 
the areas affected by Olga, increasing the number of beneficiaries. Given that this area had received support, 
the other activities related to this objective were considered as completed, to avoid duplication of efforts. 

 
Emergency shelter 
Objective: The Haitian National Red Cross Society (HNRCS) will provide support for the displaced 
people housed in shelters. 

Expected results Activities planned 
Affected people receive proper 
care in shelters. 

• Provide non food items to people in shelters 
• Provide health support 

 
During the relief phase, the HNRCS provided the affected people housed in temporary shelters with non-food 
items in coordination with the Directorate of Civil Protection (Direction de la Protection Civile – DPC). The 
challenge identified was the lack of HNRCS personnel with experience in shelter management. Due to this 
challenge, the HNRCS could not assist more affected people in the temporary shelters. The objective has 
been completed. 

 
Strengthening of Capacities 
Objective: The capacity of the Cuban Red Cross and Dominican Red Cross and their local branches 
will be strengthened. 

Expected results Activities planned 
The Cuban Red Cross and 
Dominican Red Cross and their 
local branches are better 
prepared for future disaster 
response. 

• Volunteers will receive visibility equipment according to  
       established standards (shirts, caps, flags, IDs) 
• Procurement of office equipment for the disaster response office 
• Workshops to support the development of a disaster preparedness 

program in all local branches in the affected provinces 
 

 
Impact: 
 
Cuba: The CRC procured most of the volunteer equipment locally; these will enable them to respond 
adequately to future emergencies.  In addition, two Toyota Land Cruisers have been purchased by the 
Regional Fleet management in Panama to enhance the capacity of the Cuban Red Cross in mobilizing their 
resources in times of disaster. The vehicles will be assigned to a specific geographical area for the upcoming 
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2009 hurricane season. A complete kit of spare parts has been included with the vehicles to support the CRC 
in the challenging environment in Cuba where it is difficult to obtain parts in the official market. Moreover, two 
computers have been purchased to support the CRC branches towards improved communication and in order 
to manage volunteer deployments by using a newly designed volunteer database software. 
 
Dominican Republic:  
The DRC has received one Tropical Mobile Storage Unit (TMSU) with 300 hygiene kits, 300 kitchen sets and 
600 treated mosquito nets from the RLU. The TMSU and the contents will be used as part of the pre-
positioning strategy of the National Society for the 2009 hurricane season. 
 
In addition, the DRC has totally retrofitted the main warehouse in the DRC headquarters in Santo Domingo. 
With additional storage capacity and a completely new storage system, the DRC is now able to store all the 
equipment that was left in a courtyard beside the headquarters, especially the mobile water unit from the 
Spanish Red Cross programmes and other water storage capacities left there.  
 
Finally, two computers have been purchased for the Emergency Operation Centre of the DRC. The new GPS 
software attached to the computers and a plotter machine allow the National Society to quickly print real time 
information maps of a disaster area. This has been possible by accessing the government maps database and 
using the information together with the already existing risk mapping of the DRC done at the community level. 
 
Early Recovery 
Objective: Early recovery activities are assessed, planned and implemented together with the 
affected communities and key local, national and international stakeholders. 

Expected results Activities planned 
The National Societies of the 
affected countries recover after 
the recovery activities are 
completed 

• Perform relief assessments to identify recovery needs 
• Obtain feedback from affected communities 

 
Impact:  
The countries affected by Noel were yet again affected by a series of hurricanes and tropical storms during 
the 2008 hurricane season.  Early recovery activities were therefore integrated into the on-going 2008 
hurricane operations, therefore this objective under this appeal is considered closed.  

 
Communications – Advocacy and Public Information 
Maintaining a steady flow of timely and accurate information between the field and other major stakeholders is 
vital for fundraising, advocacy and maintaining the profile of emergency operations. During an operation, 
communications between affected populations and the Red Cross, as well as with the media and donors, is an 
essential mechanism for effective disaster response and the cornerstone to promoting greater quality, 
accountability, and transparency. There has been close coordination and support to the National Societies to 
increase the visibility of their actions in regards to the communication through the Federation’s PADRU, the 
Americas Zone Office, the Caribbean Regional Representation Office in Trinidad and the Communications 
department of the International Federation’s Secretariat in Geneva. 
 
Regular situation reports were issued by Red Cross National Societies through the Federation’s Disaster 
Management Information System (DMIS) on the global International Federation website: https://www-
secure.ifrc.org/dmis/prepare/view_report.asp?ReportID=3375, and media pieces are also available on the 
Federation’s public website. Several short articles have been issued in order to develop a better 
understanding of the mission of International Federation of the Red Cross and the activities the organization 
undertakes in serving affected communities. In the same line, local and international media were provided with 
interviews directly from the involved National Societies. For more information on this emergency please visit: 
http://www.cruzroja.org/. 
 

<Final financial report below and contact details below; 
 click here to return to the title page> 

 

http://www.cruzroja.org/
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How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact:  

• In Dominican Republic: Alexandre Claudon de Vernisy, Regional Representative for the Latin 
Caribbean Regional Representation Office; e-mail: alexandre.claudon@ifrc.org; phone: +1 
809 334 4545. 

• In Panama: Zuleyka Maynard; Resource Mobilization Officer for the Americas; email: 
zuleyka.maynard@ifrc.org; phone: (507) 380 0250; fax: (507) 317 1304. 

• In Geneva: Pablo Medina, Operations Coordinator for the Americas; email: 
pablo.medina@ifrc.org; phone (41 22) 730 4529. 

 
 

mailto:alexandre.claudon@ifrc.org
mailto:zuleyka.maynard@ifrc.org
mailto:pablo.medina@ifrc.org


Selected Parameters
Reporting Timeframe 2007/1-2010/4
Budget Timeframe 2007/1-2010/4
Appeal MDR49002
Budget APPEAL

All figures are in Swiss Francs (CHF)Final Financial Report

MDR49002 - Carribean - Tropical Storm Noel

International Federation of Red Cross and Red Crescent Societies

I. Consolidated Response to Appeal
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

A. Budget 1,750,541 1,750,541

B. Opening Balance 0 0

Income
Cash contributions

# American Red Cross 187,061 187,061
Canadian Red Cross 34,160 34,160
Canadian Red Cross (from Canadian Government) 121,500 121,500
Finnish Red Cross 83,650 83,650
Italian Govt Bilateral Emergency Fund 417,250 417,250
Japanese Red Cross 44,273 44,273
Luxembourg Government 64,000 64,000
Netherlands Red Cross 17,876 17,876
Netherlands Red Cross (from Netherlands Red
Cross Silent Emergency Fund) 66,000 66,000

New York Office (from Alcatel Lucent) 10,800 10,800
New York Office (from Kraft Foods) 54,000 54,000
New York Office (from Western Union Foundation) 27,000 27,000
Norwegian Red Cross 244,690 244,690
On Line donations 1,505 1,505
Other 201 201
Singapore Red Cross (from Singapore Government) 11,027 11,027
Swedish Red Cross (from Swedish Government) 140,560 140,560
Swiss Red Cross (from Swiss Government) 118,713 118,713
Switzerland - Private Donors 1,622 1,622
Unidentified donor -730 -730
United States - Private Donors 34 34
VERF/WHO Voluntary Emergency Relief 1,500 1,500

# C1. Cash contributions 1,646,692 1,646,692

C. Total  Income  = SUM(C1..C6) 1,746,227 1,746,227

D. Total  Funding = B +C 1,746,227 1,746,227

Appeal Coverage 100% 100%

Inkind Goods & Transport
American Red Cross 104,125 104,125
C4. Inkind Goods & Transport 104,125 104,125

II. Balance of Funds
Disaster

Management
Health and

Social Services
National Society

Development
Principles and

Values Coordination TOTAL

B. Opening Balance 0 0
C. Income 1,746,227 1,746,227
E. Expenditure -1,722,641 -1,722,641
F. Closing Balance = (B + C + E) 23,586 23,586

Other Income
Services -4,590 -4,590
C6. Other Income -4,590 -4,590

Prepared on 02/Jun/2010 Page 1 of 2
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III. Budget Analysis / Breakdown of Expenditure
Expenditure

Account Groups Budget Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values Coordination TOTAL

Variance

A B A - B

BUDGET (C) 1,750,541 1,750,541

Supplies
Shelter - Relief 30,400 58,995 58,995 -28,595
Construction - Housing 25,707 25,707 -25,707
Construction Materials 205,149 199,657 199,657 5,492
Clothing & textiles 237,308 235,454 235,454 1,854
Food 10,537 13,922 13,922 -3,385
Utensils & Tools 199,518 204,786 204,786 -5,268
Other Supplies & Services 246,125 192,175 192,175 53,950
Total Supplies 929,037 930,695 930,695 -1,658

Land, vehicles & equipment
Vehicles 61,222 54,816 54,816 6,406
Computers & Telecom 20,034 9,503 9,503 10,531
Office/Household Furniture & Equipm. 1,052 1,052 -1,052
Total Land, vehicles & equipment 81,256 65,371 65,371 15,885

Transport & Storage
Storage 12,423 18,193 18,193 -5,770
Distribution & Monitoring 204,005 192,839 192,839 11,166
Transport & Vehicle Costs 35,811 52,531 52,531 -16,720
Total Transport & Storage 252,239 263,563 263,563 -11,324

Personnel
International Staff 52,251 66,823 66,823 -14,572
Regionally Deployed Staff 8,711 8,711 8,711 -0
National Staff 18,689 18,689 18,689 -0
National Society Staff 9,493 41,811 41,811 -32,318
Total Personnel 89,144 136,034 136,034 -46,890

Workshops & Training
Workshops & Training 132,300 59,556 59,556 72,744
Total Workshops & Training 132,300 59,556 59,556 72,744

General Expenditure
Travel 48,541 46,205 46,205 2,336
Information & Public Relation 14,009 33,189 33,189 -19,180
Office Costs 6,435 9,401 9,401 -2,966
Communications 16,495 17,452 17,452 -957
Financial Charges 13,339 1,686 1,686 11,653
Other General Expenses 3,574 3,574
Total General Expenditure 102,393 107,934 107,934 -5,541

Programme Support
Program Support 108,983 105,912 105,912 3,071
Total Programme Support 108,983 105,912 105,912 3,071

Services
Services & Recoveries 55,189 53,576 53,576 1,614
Total Services 55,189 53,576 53,576 1,614

TOTAL EXPENDITURE (D) 1,750,541 1,722,641 1,722,641 27,901

VARIANCE (C - D) 27,901 27,901
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