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Period covered by this Operations Update: 5-27 July 2008 
 
Appeal target (current): CHF 8,310,213 (USD 8 million or EUR 5.1 million) 
 
Appeal coverage: To date, the appeal is only 17 per cent1 covered. Funds are urgently needed to enable the 
Philippines National Red Cross to provide assistance to those affected by the typhoon.  
<click here to go directly to the updated donor response report, or here to link to contact details >  
 
Appeal history: 

• A preliminary emergency appeal was launched on 24 June 2008 for CHF 8,310,213 (USD 8 million or 
EUR 5.1 million) for twelve months to assist 6,000 families. 

• Disaster Relief Emergency Fund (DREF): CHF 200,000 was allocated from the International 
Federation’s DREF.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

                                                 
1 Including soft pledges 

 
 
Safe potable water remains a major need among the communities affected by Typhoon Fengshen.  The 
badly affected provinces of Aklan and Iloilo currently depend greatly on water treatment units for access 
to safe water. (PNRC Disaster Management Services) 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=18495&record=1&last=1
http://www.ifrc.org/docs/appeals/Active/MDRPH004.pdf
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Summary: 
The PNRC estimates at least 2.5 million people have been affected by typhoon Fengshen which hit the 
Philippines on 18 June 2008. The national disaster coordinating council (NDCC) estimates this figure to be four 
million people. More than 75,000 houses are totally destroyed and a further 200,000 seriously damaged. 
 
To date, assessment teams composed of 12 Southeast Asia regional disaster response team (RDRT) 
members and eight Philippine National Red Cross (PNRC) RDRT-trained members have conducted 
assessments in typhoon-affected areas and identified needs of those affected. In support of these four teams, 
two water and sanitation engineers from American Red Cross and German Red Cross accompanied by PNRC 
water and sanitation-trained staff have also been deployed. Detailed assessments of emergency water 
provision in the two worst affected provinces of Aklan and Iloilo were conducted. As of now, four water 
treatment units are providing safe water in these two provinces while the emergency response unit (ERU) water 
treatment unit (with a production capacity of 600,000 litres per day) is in place in Iloilo municipality and provides 
potable water to those barangays affected by the typhoon. 
 
Partner national societies which have made contributions to the appeal include: Danish Red Cross, Finnish Red 
Cross, Japanese Red Cross, Monaco Red Cross, Netherlands Red Cross and New Zealand Red Cross. A 
contribution has also been received from the Australian government. 
 
The International Federation, on behalf of the Philippines National Red Cross society, would like to thank all 
partners who have so far contributed to this appeal. 
 

 
 

The situation 
Typhoon Fengshen (locally named Frank) initially affected Eastern Samar in the Philippines on 18 June 2008. It 
then moved west northwest and affected 37 more provinces, with winds of 140 kph and gusts of up to 170 kph. 
Considered the worst typhoon this year, Fengshen left the Philippines and continued to move northwards, 
bringing heavy rain and triggering fears of further flooding. 
 
Latest figures from the National Disaster Coordinating Council say the typhoon affected 838,623 families - 
almost four million people - from nearly 5,893 barangays (local districts) in 53 cities and 419 municipalities, in 
15 out of 16 regions of the country. Up to 557 people have been reported dead (excluding those from a ferry 
that capsized), 26 missing, and 826 injured. 
 
Fengshen is the sixth typhoon to hit this disaster-prone country in 2008. It has caused the collapse of 92,129 
houses and severely damaged another 322,010. Almost 90 per cent of the damaged houses are on Panay 
Island (Iloilo, Antique, Capiz, and Negros Occidental) and in Eastern and Western Samar. As many as 1,131 
evacuation centres have been established to house approximately 150,000 people (some 28,000 families). 
However, it is believed that a considerable number of affected families have sought refuge with friends and 
families. 
 
The ferry Princess of the Stars, capsized and sank off the coast of the San Fernando municipality in Romblon 
on 21 June when it was caught in the path of Fengshen. High seas deterred the Philippine Coast Guard from 
rescue attempts after the ferry capsized. Of the 866 people on board, 51 survived while another 318 bodies 
were recovered from the wreckage. Others were recovered from surrounding coastal areas, together with those 
of fishermen who went missing at the height of the storm. 
 
Compounded by pre-existing bad weather resulting from the monsoon season, Fengshen swept across areas 
not usually affected by typhoons, catching many communities and the authorities by surprise. Many people 
sought refuge on roofs and trees until the water level subsided, revealing severe damage to roads and other 
public infrastructure including clean water supply. 
 
In the aftermath of the typhoon, however, most of the affected municipalities in the Aklan province show 
increasing signs of returning to “normal life.” Business have resumed with power lines restored in several areas. 
At present, a relative few such as Poblacion Kalibo (which has regained 60 per cent or so), and Madalag still 
remain without a full electrical supply. 
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Detailed assessments list the most affected areas as Kalibo and Numancia, which need immediate assistance. 
Major roads are deemed accessible by the department of public highways (DPWH) following clearing 
operations in Kalibo, Aklan province, completed on 5 July. Further cleaning of houses will begin once all mud 
and silt has been cleared. 
 
Despite great resilience in rebuilding their lives and livelihoods, many people are desperately in need of major 
support. Damaged roofs are repaired or covered using existing debris. In most of the areas assessed, local 
authorities and community members have said that their capacity to provide construction materials to those who 
need them is overwhelmed. 
 
In Iloilo, emergency repairs by the local government unit (LGU) has restored limited water supply to some 
municipalities. The collapse of the Imelda Marcos bridge in the Metro Iloilo Water District cut off 70 per cent of 
the water supply. The service provider has been carrying out repairs and rehabilitation of the main water supply 
line in the province of Iloilo and Iloilo City. This effort is estimated to take four to six months. 
 
The residents of Iloilo town and Pavia depend on potable water provided by mobile water units from the LGU, 
PNRC and other agencies. Water sources have been damaged and contaminated in several barangays in the 
Sta Barbara municipality. Up to 23,400 houses have completely collapsed and about 22,000 partially damaged, 
affecting an estimated 1.2 million people, leaving 311 families as evacuees. 
 

Red Cross and Red Crescent action 
 
Overview 
The national society has confirmed its willingness to accept assistance in managing and planning this operation. 
The PNRC operation centre is on 24/7 standby to update information and support its headquarters and chapters 
in scaling up the operation. About 293 Red Cross volunteers were mobilized at headquarters for relief 
distribution and assessment efforts in the most affected areas. More were mobilized by chapters in the affected 
areas since day one, and others volunteers remain on standby for needs that may arise. 
 
To date, the PNRC has supported some 69,000 people housed at evacuation centres acting as temporary mass 
shelters. These beneficiaries require shelter though most prefer to stay with relatives or neighbours. This 
support was continued along with efforts to assist people at temporary camps in other provinces. The four 
SETA (mobile potable water plant) units from the PNRCS headquarters are now in Iloilo and Aklan to produce 
up to 10,000 litres of water per day for distribution. Two 10,000 litre and 5,000 litre bladder tanks have also 
been sent to these areas for water storage. 
 

Proposed operation 
The full extent of the damage caused by typhoon Fengshen has yet to be determined. Based on the number of 
damaged houses, the most affected areas are the island of Panay (including the provinces of Iloilo, Antique, 
Capiz, and Aklan), Negros Occidental, Eastern Samar, and Western Samar. Safe water and the need to 
prevent waterborne disease are among the priorities of the overall response. Typhoon-resistant shelters (with 
latrines) will serve as transitional houses for 5,000 families in the most affected provinces. Risk reduction 
strategies are to be built into the community system. Combined with the above proposed interventions, the 
provision of non-food items, though on a limited scale, will help the very poorest families to return as soon as 
possible to a life in dignity. 
 
I. More detailed assessment in the field: The wide coverage of the typhoon, affecting 1,894 barangays of the 
country, requires more experts and more human resources for assessment. 
 
Phase 1: 0-three months 
 
Objective 1: Detailed assessment and identification of beneficiaries in the most affected provinces: Panay, 
Eastern Samar, Western Samar, and Negros Occidental. 
 
Planned activities: 

1. Deploy four regional disaster response teams (RDRT) to conduct parallel, in-depth assessments in 
Panay, Eastern Samar, Western Samar, and Negros Occidental 

2. Final definition of target areas and target beneficiaries. 
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Twelve Southeast Asian regional disaster response team (RDRT) members from the Cambodian, Indonesian 
and Malaysian national societies were deployed within 48 hours to support the in-country team. Together, these 
team members conducted detailed assessments to pinpoint gaps and subsequently, developed a plan of action. 
In support of the RDRT, PNRC has mobilized an additional eight RDRT-trained members who joined the team. 
 
Preliminary assessments and subsequent reports by PNRC chapters in Eastern Samar and Negros Occidental 
revealed that although affected by typhoon, the mitigation of damage was within the coping capacity of local 
communities. Therefore, it was decided that focus should be on more badly affected areas in Panay and 
Western Samar, and teams should be deployed there.  
 
Three teams conducted assessments in three municipalities of Panay Island in Iloilo, Antique and Aklan, while a 
fourth team was assigned to Western Samar.  
 
Results of the assessments conducted in four municipalities of Western Samar by the fourth team disclosed 
that number of totally damaged houses has been less than five per cent in each barangay and can be 
reconstructed with available local resources. The water and sanitation situation was reported as relatively 
normal and public health was under control. Overall, the team concluded that there was no immediate need for 
relief operations in Western Samar. 

Following assessments, Panay Island, however, has been was identified as one of the badly affected areas. 
Two provinces such as Iloilo and Aklan face the most severe consequences of the typhoon. Priority needs 
identified include: emergency water supply, provision of shelter to families selected from among the most 
vulnerable, prevention of the onset and spread of water-borne diseases, and risk reduction.  
 
Two water and sanitation engineers from the American Red Cross in Sri Lanka and German Red Cross in 
Vietnam were also deployed to Iloilo and Aklan to conduct assessments and support the PNRC field teams 

 
 
One of the two SETA water units providing clean and safe water services in the Aklan province that suffered badly from the wrath of 
typhoon Fengshen.  (PNRC Disaster Management Services) 
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there. Assessment revealed that the provision of potable water was high priority in both provinces. It was also 
decided that Aklan would be serviced with two SETA water units donated to PNRC in 2006 by Spanish Red 
Cross. In Iloilo province, the issue was addressed through deployment of a mass water supply emergency 
response unit (ERU) by the Swedish Red Cross through the intervention of the International Federation. 
Accompanying the ERU were four specialists and other related equipment. 
 
Objective 2: Emergency support for the provision of drinking water in Panay 
 
Planned activities 
1. Deployment of 2x10 m3 water bladder and 4x5 m3 bladder with tap stands 
2. Rental and deployment of three water tankers to continuously fill up the bladders. 
3. Distribution of 10,000 jerry cans to affected areas in Panay. 
4. Provision of focused health messages on the prevention of diarrhoea. 
5. Monitoring and evaluation. 
 
In light of the badly damaged 
public water system, sufficient 
water supply needs to be rapidly 
dispensed to avoid an outbreak of 
diarrhoeal disease. This is most 
critical on Panay Island. 
 
The water supply in Iloilo province 
has also been severely affected 
by the typhoon. Assessment 
results show damage to the 
600mm transmission line, 
operated by the Metro Iloilo water 
department (MIWD), delivering 
raw water to the treatment plant, 
supplying 70 per cent of the 
potable water to Iloilo. The 
typhoon damaged 90 metres of 
the pipe, including pier and steel 
stusses in Amerang barangay. 
This has left 180,000 people 
served by this line without water 
and the municipalities of Maasin, 
Cabatuan and Pavia severely 
affected.  
 
To address this situation, the Swedish Red Cross ERU water unit has been deployed on the ground to provide 
the community with mass water supply. The ERU also consists of four members assisted with 15 PNRC 
volunteers who helped determine the location and set up the water treatment plant. This unit consists of three 
70 m3 tanks and one 95 m3. After a plant opening ceremony attended by the PNRCS chairman and the local 
authorities, potable water has been dispensed to affected communities in the Iloilo province. There is a plan 
whereby PNRC volunteers will be trained to manage the plant independently at a later stage, and that the 
equipment will remain with PNRC after the operation is concluded. 
 
Objective 3: Provision of basic household kits to 6,000 families, i.e. a selection representing approximately 10 
per cent of the affected families on Panay Island. 
 
Planned activities: 
1. Identification of beneficiaries through criteria agreed upon between the national society and the local 
communities. 
2. Procurement of non-food items for basic household kits (mosquito nets, blankets, cooking utensils) in 
accordance with International Federation procurement procedures. 
3. Organization of transport and distribution of the basic household kits to the beneficiaries. 
4. Monitoring and evaluation. 
 

 
 
A mobile water treatment unit managed by the Philippine National Red Cross in the Iloilo 
province. The destruction of a major water pipeline by the typhoon has left up to 180,000 
people with limited access to clean safe water sources. (PNRC Disaster Management Services) 
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Identification of beneficiaries has already been completed. Based on a combination of assessments, the current 
availability of funding and in coordination with other stakeholders working in the affected areas, logistics are 
working on the procurement of needed items 
 
Phase 1 and 2: One to 12 months 
 
Objective 4: Large-scale prevention of diarrhoeal diseases in Iloilo and Cotabato. 
 
Planned activities: 
1. Deployment of health volunteers in the affected community. 
2. Provision of jerry cans and water purification tablets to support access to potable water supplies. 
3. Education on selected messages focusing on the prevention and home level treatment of diarrhoea and the 

importance of hygiene. 
4. Training of the preparation and use of oral rehydration solution (ORS). 
5. Monitoring and evaluation. 
 
Large-scale flooding on Panay Island requires an appropriate response that may be short-term but highly 
focused. It has been decided to develop and implement a health campaign promoting the use of safe water and 
application of hygiene practices with the view that diarrhoeal disease does not occur. Should cases occur, 
immediate appropriate management should be provided, including the preparation and use of oral rehydration 
solutions. To prevent an outbreak of infectious diseases possibly triggered by poor sanitation conditions, the 
PNRC is launching a community-based hygiene education and health awareness campaign in typhoon-affected 
Iloilo and Aklan provinces of Panay Island. The national society has already identified a team from its 
headquarters to assist the Red Cross chapters in the said provinces in mobilizing its volunteers to disseminate 
basic but essential messages on diarrhoea and cholera prevention. The process of volunteer mobilization is 
ongoing and in advance to the dissemination of health messages, volunteers will receive special training and 
will be equipped with information, education and communication (IEC) materials. 
 
Phase 2: Six to 12 months 
 
Objective 5: Provision of 5,000 typhoon-resistant transitional shelters, with latrines, to 5,000 families 
representing 10 per cent of the families with destroyed homes in Panay area. 
 
The PNRC and International Federation have developed expertise in the construction of typhoon-resistant 
transitional shelters adapted to the local weather conditions and cultural sensitivities during the 2006 typhoons 
operations. Beneficiaries will be supported with building materials and technical know-how on better 
construction techniques in reconstructing Sphere-compliant homes. Construction of the shelters is to be 
undertaken by the beneficiaries themselves on a self-help basis. Increased awareness of safe building and 
better construction techniques will be provided by PNRC in the form of a ‘construction theatre’ in the affected 
neighbourhoods. This will be carried out through the construction of a model house for a vulnerable household 
as a demonstration. 
 
Through technical animation and the provision of a model house in each neighbourhood, households who have 
access to the required building skills will be able to construct their own shelter. To complement any community 
assistance, the local construction specialists (carpenters) who will construct the model houses will be retained 
by the PNRC project team on a short–term basis to support vulnerable households and to provide additional 
assistance and technical advice as required. 
 
Using the methods and designs that were developed then, the planned activities under this objective include: 
1. Selection of 5,000 beneficiary families in the most affected provinces. 
2. Training of carpenters in the construction of typhoon-resistant transitional shelters (TRTS). 
3. Organization of construction theatres to demonstrate construction of TRTS to the beneficiaries. 
4. Provision of a simple technical manual, graphical design and all necessary construction materials to the 

beneficiaries. 
5. Technical support to the beneficiaries during the construction by trained carpenters and volunteers. 
 
PNRC chapters in provinces selected through assessment have been engaged with the local communities and 
their authorities to identify most vulnerable households who do not have the capacity to return to adequate 
shelter, including single-parent families, the disabled and those unemployed. 
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To date, funding received from Red Cross Red Crescent partners in response to the emergency appeal will be 
used to procure materials for full shelter kits for 1,000 households. Based on a combination of assessments, 
and discussions with other stakeholders, the first round of transitional shelter will be distributed in Iloilo (750 
households) and Aklan (250 households). The number of households receiving assistance in each of the 
provinces was determined based on a combination of factors, namely coverage of the needs by other 
stakeholders, extent of damage in the area and branch capacity. As soon as additional funds are secured, the 
Red Cross will move forward to help an additional 4,000 targeted households. 
 
PNRC volunteers have already received training from joint teams of International Federation and PNRC on 
beneficiary selection. To ensure a proper selection process, special questionnaires were developed and 
distributed to each volunteer team. The Red Cross selects the most vulnerable households who do not have the 
capacity to rebuild their homes. This includes families whose houses have been completely destroyed by the 
recent typhoons. The following general selection criteria are applied for beneficiary identification: 
 
• Beneficiary must have been a permanent resident for a year in the barangay; 
• Beneficiary must be either the owner of the lot or the legitimate tenant; 
• The house was totally damaged; 
• Beneficiary is not a recipient of any other shelter assistance from other organizations or the government; 
• Must be a family (parents and children); 
• Beneficiary is willing to sign a contract stating that they will complete construction not more than 30 days 

after receiving the materials; 
• Priority will be given to disadvantaged individuals and families, such as those unemployed, single-parent 

families, those with disabilities, etc; 
• The new shelter must be built in a safe area, not at risk to heavy floods, landslides or other natural dangers. 

 
Construction of the shelters will be undertaken by the beneficiaries themselves on a self-help basis. The Red 
Cross will support them with basic kits of materials. Families whose houses were completely destroyed will be 
provided with a full set of construction materials. This will include: 20m2 roofing and nails, tie-down materials, 
coco timber and walling. Each household, additionally, will be supplied with a basic tool kit – saw, chisel, 
builder’s square, shovel, hammer, tape measure and string line. In addition to shelter materials it is planned to 
provide beneficiaries with supplies which will enable them to construct latrines. Each shelter beneficiary will 
receive adequate materials sufficient for the construction of latrines with the predefined design to be developed 
by a water and sanitation engineer, based on the local context.    
 
Technical specifications of shelter materials and tools have been prepared and arrangements are already 
underway to identify potential suppliers for the procurement of materials for some 750 households in Iloilo and 
250 in Aklan. Based on previous experience when unavailability of the good quality corrugated galvanized iron 
(CGI) sheets in the Philippines caused some delays in the 2007 typhoon Milenyo operation, it has been decided 
that such sheets will be purchased internationally whereas procurement of other remaining construction 
materials will be arranged locally as much as possible to contribute to the local recovery process. 
 
Objective 6: Risk reduction through the development of a simple early warning system (EWS) and community-
based disaster management (CBDM) training. 
 
Planned activities: 
1. Selection of participants. 
2. Identification of training venue and purchase of training materials. 
3. Conducting of CBDM training. 
4. Organization of barangay disaster action teams. 
5. Monitoring and evaluation. 
 
PNRC chapters in typhoon affected areas are in the process of identifying the most disaster-prone zones and 
barangays and these will be included in disaster reduction activities such as the establishment of early warning 
systems and community-based disaster management (CBDM) training.   
 
Capacity of the National Society 
 
The PNRC is established under Philippines Law and mandated to act as the leading humanitarian organization 
providing relief, health and welfare assistance to the most vulnerable sectors of society. In its role as an 
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independent and highly professional humanitarian organization, the PNRC enjoys nationwide recognition and 
respect, coupled with a long and strong experience of disaster management. 
 
The society and its provincial branches have extensive knowledge in conducting relief and rehabilitation 
programmes in the wake of natural disasters, which occur regularly in the Philippines. It is represented in almost 
all provinces and major cities with a total of 94 chapters and sub-chapters. Each chapter has a professional 
administrator who acts as manager in charge of operations and administrative functions. 
 
The PNRC works in partnership with the government and non-government agencies as well as private groups in 
achieving effective networking and implementation of its services. It is also in partnership with a number of other 
national societies, including work on preparedness. The Spanish Red Cross has a delegate permanently based in 
Manila with the PNRC on an ECHO-funded integrated primary health care and disaster management programme 
to strengthen the local capacities of people and communities situated in high risk areas. The national society also 
receives support of the Japanese and German Red Cross Societies. 
 
Capacity of the International Federation 
 
The International Federation is represented by a head of country office with a small team of committed local staff 
supporting the PNRC in the development and monitoring of ongoing and new relief programmes and in further 
organizational development of the institution. To better support the implementation of the activities in this appeal, 
the country team will be supplemented by delegates as needed. 
 
The International Federation’s Philippines country office is monitored and assisted by the Federation’s Southeast 
Asia regional office, based in Bangkok, as well as the Asia-Pacific zone office based in Kuala Lumpur. The 
International Federation regional logistics unit in Kuala Lumpur also deployed one procurement officer to support 
the PNRC and the International Federation in running the procurement process. 
 
Monitoring and evaluation 
 
More detailed evaluation and monitoring activities will be elaborated in the full Appeal to be issued shortly, and in 
further operations updates. The Federation’s country office will provide technical monitoring support and advice to 
the PNRC throughout the proposed operation. In case of any additional needs, support will be provided by the 
Southeast Asia regional office in Bangkok, backed up by the Federation’s zone office in Kuala Lumpur. The 
PNRC will deploy field-based staff to oversee the day-to-day activities. The preparation and provision of regular 
operational updates and a final report will be completed according to International Federation reporting standards. 
The Federation’s in-country office and regional office in Bangkok will assist PNRC in its monitoring and evaluation 
role as necessary. 
 
 
 
 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGOs) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

http://www.ifrc.org/publicat/conduct/index.asp
http://www.ifrc.org/publicat/conduct/index.asp
http://www.sphereproject.org
http://www.sphereproject.org
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Contact information  
For further information specifically related to this operation please contact:  

• Philippine National Red Cross: Corazon Alma De Leon, secretary-general;  
email: corazonalma.deleon@redcross.org.ph, pnrcnhq@redcross.org.ph ; phone: 
+63.2.527.0854; or Benjamin Delfin II, officer-in-charge of disaster management services; 
email: benjiedelfin@yahoo.com.ph; phone: +63.2.527.0864 

• Federation country office, Philippines: Roger Bracke, head of country office;  
email: roger.bracke@ifrc.org ; mobile: +63.917.880.6844; phone: +63.2.524.3151 

• Federation regional office, Bangkok:  
o Michael Annear, zone disaster management coordinator;  

email: michael.annear@ifrc.org ; phone: +66.2.661.8201  
o Alan Bradbury, head of regional office,  

email: alan.bradbury@ifrc.org ; phone: +66.2.661.8201 
• Federation Asia Pacific zone, Kuala Lumpur: 

o Amy Gaver. head of disaster management unit, email: amy.gaver@ifrc.org,  
phone: +603 9207 5724, fax: +60 3 2161 0670, mobile: +60 12 220 1174 

o Penny Elghady, resource mobilization and PMER coordinator, 
email: penny.elghady@ifrc.org, phone: +603 9207 5775 

o Jeremy Francis, regional logistics coordinator, email: jeremy.francis@ifrc.org, 
phone: +603 9207 5753, mobile : +6012 298 9752, fax: +60 3 2168 8573  

• Federation secretariat, Geneva: Christine South, Asia Pacific operations coordinator, 
email: christine.south@ifrc.org, mobile: +41 79 308 9824, phone: +41 22 730 4529 

 
 

<click here to return to the title page> 



Evacuation
No. City / Mun. Brgy. Families Persons Partially Totally Injured Missing Dead Centers Families Persons
1 Aklan 17 327 73,479 300,332 29,995 12,620 420 9 56 7,014 36,502
2 Antique 18 371 25,421 119,334 8,778 3,418 13 38 41 0 1,408 7,040
3 Bataan 3 22  15,200 68 0
4 Batangas 5 5 196 981 1,906 51 1 1
5 Bulacan 12 36 30,245 151,225 2 11 2 0 554 3,084
6 Capiz 17 473 60,120 333,355 28,354 7,318 136 5 24 0 2,790 14,618
7 Cavite 3 9 336 1,845 714 183 0 336 1,845
8 Cebu 5 2,353 8,589 24,114 5,177
9 Cotabato 31 283 61,555 214,836 28 21 20 9 19 5 2,024 10,120
10 Eastern Samar 18 342 31,762 166,817 18,387 798 7 5 1 266 1,345

11 General Santos 5 1,868 7,396 155 43 16 2 0 1,868 7,396
12 Iloilo 32 1,212 226,214 1,121,136 44,251 29,074 583 162 205 15 15,940 79,700
13 Laguna 17 560 2,800 4,078 455 6 0 0 0 261 1,177
14 Leyte 19 430 3,210 16,065 25,990 3,112 4 1 19 2,513 12,054
15 Manila 1 26 659 57 285
16 Marinduque 5 66 540 2,164 167 8
17 Masbate 16 136 9,153 45,965 7,383 1,428 1 1,284 6,280

18
Mindoro 
Oriental 15 426 3,598 19,479 10 106 278 1,430

19
Negros 
Occidental 23 173 13,965 69,902 3,139 540 123 18 468 616

20 Olongapo 1 1 2 8 2 2 8
21 Ormoc 1 21 4,961 4,790 171 1 1 126 630
22 Pampanga 26 52 0 0 0 0
23 Palawan 2 2 3 2
24 Rizal 6 12 525 2,020 129 52 4 8 4 0 182 648
25 Romblon 17 211 27,088 151,967 7,557 1,777 177 3 10 5,784 28,920

26 San Pablo City 7 20 111 5 0 20 100

27 Southern Leyte 1 2 112 0 112 560

28
Surigao Del 
Sur 7

29 Valenzuela City 1 6 372 1,606 50 250

30 Western Samar 4 48 880 4,838 35,829 14,275
31 Zambales 6 16 481 718 6 3 3

32
Zamboanga del 
Norte 3 8 235 1,119 138 93 10 183 806

Grand Total 304 4,697 579,910 2,757,644 248,027 80,893 1,406 372 407 20 43,520 215,414
City / Mun. Brgy. Families Persons Partially Totally Injured Missing Dead Centers Families Persons

Philippines: Typhoon Fengshen - affected areas, affected communities and response services (as of 21 July 2008)
ServedChapter/s 

reported
No. of Affected Damaged Houses Casualties


