
 

Suriname: Floods 
Emergency appeal n° MDRSR002 

GLIDE n°FL-2008-000095-SUR
Operations update no. 2 

29 September 2008
Period covered by this Operations Update: 
27 July to 22 September 2008 
 
Appeal target (current): CHF 844,295 (USD 
861,181 or EUR 518,927). 
 
Appeal coverage:  108% 
 
Appeal history: 
• This Emergency Appeal was initially 

launched on 27 June 2008 for CHF 381,174 
(USD 363,022 or EUR 234,280) in cash, in-
kind, or services to support the Suriname 
Red Cross (SRC) to assist 3,000 families 
(approximately 15,000 beneficiaries) for six 
months. 

                                                                        
• Disaster Relief Emergency Funds (DREF): 

CHF 140,000 (USD 133,333 OR EUR 
86,047) was initially allocated from the 

    Federation’s DREF to support the National Soc
 
• This Revised Emergency Appeal was launched

518,927) to include an additional relief distribut
 

<click here to view the attached interim fina
here to see the consolidated donor respons
or here to view contact details> 

 
 

 
Summary:  Several weeks of heavy rains in the P
rivers to rise substantially, thus flooding nearby v
government coordinated assessments and relief 
areas were not declared as “disaster areas” by t
unable to respond to the flooding requested. Ho
Nations assistance to plan and implement an early 
 
The Suriname Red Cross commenced rapid an
distributions to the most vulnerable people affec
Tapanahony regions of Suriname.  Distributions 
recovery strategy mentioned above, the Suriname 
food security evaluation within a limited flood aff
recovery or if an additional intervention is needed. 

 
This second operation update focuses on the com
capacity building activities.  These activities are ma
for Humanitarian Aid, the American Red Cross, 
Cross, and Netherlands Red Cross.  Response to 
Area of Dritabiki during the second distribution of 
essential relief items. Source:    Suriname Red Cross 
iety in the response.  

 on 27 July 2008 for CHF 844,295 (USD 861,181 or EUR 
ion and additional capacity building activities.   

ncial report; 
e;  

aramaccan and Tapanahony regions of Suriname caused 
illages and destroying agricultural plots.   The Suriname 
efforts of multi agencies and organisations. The affected 
he government. In this case international assistance was 
wever, the Suriname government has requested United 
recovery strategy. 

d detailed assessments in the regions and made relief 
ted by the June 2008 flooding in the Paramaccan and 
were completed on 7 September.  As part of the early 
Red Cross with support from the Federation will conduct a 
ected area to determine if communities are commencing 

pletion of relief distributions and planning of recovery and 
de possible by the donations of the European Commission 
Canadian Red Cross, Japanese Red Cross, Kuwait Red 
this appeal has been very generous and includes bilateral 

http://www.glidenumber.net/glide/public/search/details.jsp?glide=18497
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donations from several Partner National Societies (PNS) and other organisations; consequently no 
further funding is sought. 
 
This operation is expected to be implemented over six months, and will be completed by 27 December 2008; 
a Final Report will be made available by 27 March 2009 (three months after the end of the operation). 
 

The situation 
On 28 May 2008 constant rainfall flooded several villages located on the northern part of the Marowijne River 
according to the Government Department for Regional Development. People evacuated the area to higher 
ground or to the neighbouring country of French Guyana. Heavy rainfall continued with high peaks in the 
week from 1 to 7 June 2008, leading to the overflow of the Tapanahony and Marowijne rivers. Consequently, 
this led to the flooding of more villages that lay along the riverbanks.  As the river waters receded it became 
clear that many life sustaining crops were destroyed. The most affected areas are the Tapanahony, Lawa, 
upper Marowijne and Coeroeni, in southern and eastern Suriname. 
 
Suriname experienced severe floods in May 2006 which affected some 25,000 people and approximately 
25,000 to 30,000 square kilometres of land.  The 2006 floods were considered by many as the first natural 
disaster in Suriname in over 20 years.  However, for this emergency two years later, the Suriname population 
and the Suriname Red Cross (SRC) were better prepared than in 2006. For instance, people undertook early 
attempts to protect their personal belongings by moving household items to higher grounds. Newly settled 
families had taken precautions to elevate their houses.  The SRC was able to anticipate needs and was better 
prepared, having trained National Intervention Team (NITs) members. Nevertheless, damages from the surge 
of rainfall were extensive. 
 

In the southern region of Suriname, close to the 
border with French Guyana, the flood water reached 
levels similar to those in the 2006 floods. The only 
way to access these villages is by boat via the river, 
even during non-flood periods, as there are few 
roads. Many schools, houses, resorts and roads 
were reported damaged. River water levels have 
receded, but remain higher than normal.   In 
addition, reports from the National Coordination 
Centre for Disaster Management (National 
Coordinatie Centrum Rampenbeheersing – NCCR) 
indicate that 30 per cent of the livestock, 65 per cent 
of crops and 90 per cent of the fishing industry have 
been affected. 
 

Distribution activities in Dritabiki. Source: 
Suriname Red Cross 

The government and several NGOs responded to 
the emergency by coordinating efforts and sharing 
information.  Damage and needs assessments of 
the affected areas were conducted.  The 
government commenced relief assistance by 
distributing food parcels.  The SRC emergency relief 

activities included distribution of 5,108 food parcels, 5,108 jerry cans and 2,554 buckets.  In addition, the SRC 
distributed 12,770 boxes of chlorine tablets and conducted trainings on the proper use of chlorine tablets and 
hygiene promotion.                .   
  
Food shortages were addressed through the distribution of food parcels.  However, in many areas fishing and 
hunting were not possible for several weeks following the floods, and many crops that were submerged for an 
extended period and were ruined entirely.  Food security, therefore, remains a concern.  In addition to the 
food shortage, the specific threats identified by the NCCR are the economic consequences that include 
damaged tourism facilities, reduced employment opportunities, reduced supplies for tourists, damaged micro-
enterprises and crops and artisan gold-mining facilities.   
 
 
Coordination and partnerships 
 
The International Federation is supporting the SRC through the Pan American Disaster Response Unit 
(PADRU) and the Caribbean Regional Representation Office (CRRO) in Trinidad and Tobago. PADRU 
through the Regional Logistics Unit (RLU) has coordinated shipments of relief supplies, contingency stock 
and equipment.  To date, a Disaster Management Delegate, a General Regional Intervention Team Member, 
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and a Programme Manager have provided in-country support to the SRC. The management of this 
operation is now moving from PADRU to the CRRO. 
 
In addition to the donation of the Netherlands Red Cross, donations from the American Red Cross, Canadian 
Red Cross and Japanese Red Cross have been allocated to this appeal since the last reporting period.   The 
American Red Cross (ARC) sent two volunteers to install a much needed high frequency radio that was 
previously purchased by the SRC.  ARC also made in-kind donations of a laptop computer, a GPS and two 
satellite phones.  
 
As a result of a joint field assessment with ECHO field staff, a project to address food security needs of the 
region through this appeal was submitted to ECHO and approved for EUR 400,000. The ECHO funded food 
security project allowed a second food parcel distribution and additional SRC capacity building activities, 
including the procurement of contingency stocks for future emergency responses if needed.   
 
The Pan American Health Organization (PAHO) coordinated its response activities with the NCCR to assist 
with the provision of chlorine tablets to the SRC for distribution. Other international organizations are also 
providing support to the response, such as UNICEF. 
 
The overall operational coordination of the emergency response is with the NCCR.  From the onset of the 
disaster, the SRC has been in close contact with the NCCR. New collaborative efforts have begun for the 
early recovery phase.  The government has requested that the UNDP  develop and implement an early 
recovery strategy.  SRC and Federation representatives have attended early recovery planning meetings with 
UNDP, the Inter-American Institute for Cooperation on Agriculture (IIICA) and Peace Corps.  Future meetings 
coordinated by NCCR will be attended by SRC and Federation representatives so that Red Cross actions are 
encompassed into the overall early recovery strategy and resources are utilized effectively.   
 
 

Red Cross and Red Crescent action 
The SRC completed two rounds of relief distributions, which included food parcels, buckets, jerry cans and 
chlorine tablets. 
 
The SRC has been coordinating all its actions with the NCCR, 
the overall coordinating agency for the flood response, and 
has begun efforts to expand its partnerships to include 
organisations that have technical expertise in food security 
and ties within the communities affected by the floods.  
 
A Federation Project Coordinator arrived in Suriname on 25 
July to support the Suriname Red Cross in implementing the 
full plan of action, coordinate Federation resources, and 
provide continuity in monitoring and reporting.  To date, five 
Federation and Partner National Society members, including a 
PADRU Disaster Management Delegate, a General RIT from 
Jamaican Red Cross, two IT volunteers from American Red 
Cross, and a Project Coordinator have been deployed to 
Suriname to support the SRC. 
   
As relief distributions have finished, SRC preparedness 
activities for future disasters are heightening.  Activities 
relating to preparedness for the National Society to date 
include, purchases consisting of contingency stocks for 1,000 
families, three satellite phones and three digital cameras and 
installation of a high frequency radio.  In addition, a water and 
sanitation workshop was completed on 13 September  and 
preparation for a psychosocial support workshop  and a food 
security assessment are underway.  A food security 
assessment of flood affected areas will take place immediately 
following the workshop in late October. 
 
 
 
 

 
 
Volunteers unloading a plane in 
Dritabiki.  Source: Suriname Red 
Cross.
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Progress towards objectives 
 
Relief distributions  
Objective:   3,000 families (approximately 15,000 people) will benefit from the distribution of food 
parcels and NFI items (buckets). 
 

Expected results Activities planned 
• Conduct emergency damage and needs assessments. 
• Develop beneficiary targeting strategy and registration system to 

deliver intended assistance. 
• Distribute relief supplies and control supply movements from point 

of dispatch to end user. 
 

3,000 of the most affected 
families have received 2 food 
parcels; one for 15 days and 
one for 30 days as well as one 
bucket. 

 
Contingency stocks of non-food 
items for 1,000 families are in 
place to be used if needed.  

• Contingency stock of NFI will be purchased in-country to support 
1,000 affected families in inaccessible areas. 

 
 
Progress 
The SRC registered beneficiaries considered most vulnerable, targeting families who had severe damage 
to their dwellings and livelihoods (agricultural plots). Beneficiaries were registered with the SRC and 
issued distribution tickets which were exchanged for humanitarian assistance.   
 
All activities for this objective are complete.  The objective stated the total number of beneficiary families 
would be 3,000. After all assessments were undertaken and the needs had become clear, the number of 
beneficiaries targeted and registered to receive relief distributions was reduced. Additionally, not all 
families returned from French Guyana and other places where they had sought refuge after the flooding.  
The actual number of beneficiary families that received relief distributions is 2,554. The SRC distributed 
food and non-food items to beneficiaries from 16 July to 8 September 2008 in the following communities: 
 

Community 
and surroundings Beneficiary families 

Dritabiki 429 
Stoelmanseila 770 
Langatabiki 610 
Amotopo 13 
Tepu 127 
Kwamelasemutu 215 
Alalapadu 25 
Granbori 30 
Godolo 335 
TOTAL 2,554 

 
 
Due to the funding provided by ECHO under this emergency appeal, additional food parcels were 
procured locally to allow for a second distribution to the most affected families.  Families previously 
registered and having received NFI and food parcels were eligible for the second round of food 
distributions.  There were 198 parcels lost in the Marowijne River during the first distribution due to rough 
waters.  Replacement parcels were purchased and distributed.  
   
One additional community, Godolo, located on the Tapanahony River received food parcels after an SRC 
assessment of the area concluded that assistance received to date would not be sufficient as food supply 
runs out and due to damaged crops,will have a temporary food shortage.       
 
Contingency stock was procured through the International Federation’s Regional Logistic Unit (RLU) to 
support 1,000 families if needed. These items are stored for use in future emergencies. 
 
Beneficiary satisfaction surveys were conducted in conjunction with the second round of distributions.  
Results are being compiled and will be available in the next operations update. 
  
Challenges 
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• Dangerous river conditions remain a threat to the safety of persons and supplies during 

transport. 
• Access and transportation to the affected areas is limited to boat and air (under normal 

circumstances).  This has led to elevated distribution costs, which are accounted for in the 
budget. 

• Limited access to vehicles at Suriname Red Cross for operational needs. 
• Limited flights and charters available.       
• Unavailability of the government’s assessment and distribution information.   

 
   

Water, sanitation, and hygiene promotion  
Objective: The risk of waterborne and water related diseases has been reduced through the 
provision of safe water, adequate sanitation as well as hygiene promotion to 3,000 families (15,000 
people) in the affected areas for 6 months. 

Expected results Activities planned 
The beneficiaries benefit from 
water and sanitation activities, 
such as provision of safe 
drinking water and hygiene 
awareness-raising activities to 
prevent water-borne diseases 
from spreading.  
 

• Assess the basic water, sanitation and hygiene promotion practices 
and likelihood of water and sanitation related diseases in the 
affected population. 

• Initiate a hygiene promotion campaign within the affected population 
focusing on behaviour change and targeting 15,000 people in the 
affected areas. (The focus of the campaign will be identified 
according to the needs and assessment.) 

•  Provide supplies to be used in the health promotion campaign. 
•  Supplies and visibility material should be directly related to the 

hygiene promotion campaign. Those can include printed materials 
(posters, flyers, etc), manuals, educational materials, etc). 

•  Distributing 6,000 household level water storage (i.e. 10-liter 
collapsible) jerry cans to 3,000 families. 

 
Progress 
All planned activities for this objective have been completed.  The following areas and number of families 
were reached: 

Community 
and surroundings Beneficiary families 

Dritabiki 429 
Stoelmanseila 770 
Langatabiki 610 
Amotopo 13 
Tepu 127 
Kwamelasemutu 215 
Alalapadu 25 
Granbori 30 
Godolo 335 
TOTAL 2554 

 
 
The SRC conducted hygiene promotion activities, consisting of distributions of posters and flyers on vector 
control, chlorine tablets use and hygiene practices.  Beneficiary families that received food parcels also 
received two jerry cans and a supply of chlorine tablets during the first round of distributions.  

 
 
 

National Society Capacity Building  
Objective: The capacity of the Suriname Red Cross to respond to disasters and ability to 
communicate during emergencies will be enhanced by capacity building workshops on water and 
sanitation and PSP and trainings on the use of the IT equipment. 
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Expected results 

The SRC enhances its Water 
and Sanitation and 
Psychosocial Support 
Programme (PSP) capacity.  
 
 

Activities planned 
• Conduct 1 training on water and sanitation for 15 volunteers and 

staff;  
• Conduct 1 PSP training in-country to train 15 volunteers and 

staff October: 
      In both cases, the following steps will be followed: 

- Identification of the participants 
- Selection of the topics to be addressed 
- Preparation of the workshop 
- Reporting on the workshop 

 
SRC staff and volunteers are 
trained on the use of IT 
equipment to ensure effective 
communication in the future.  

• Installation of IT equipment previously purchased by the National 
Society. 

• Conduct trainings on the use of IT equipment by IT consultant 
and RIT member. 

 
 
Progress 
Volunteers conducting hygiene promotion were provided a brief orientation by Suriname Red Cross Regional 
Intervention Team members specialized in water, sanitation, and hygiene. The PSP workshop will take place 
from 6 to 8 October 2008 and will be facilitated by two trainers from the Jamaican Red Cross.  
 
Complementing the relief operation, radio equipment has been purchased as part of the DIPECHO VI disaster 
preparedness project and arrived on 22 August 2008. Installation and training was completed with the support 
of two American Red Cross deployed IT/Telecom volunteers, one through the appeal.  
 
Three satellite phones have been purchased for the SRC.  The phones were used during the distributions and 
monitoring trips to the interior.   In addition to an in-kind donation of one IT person mentioned above, the 
American Red Cross donated two satellite phones, a GPS and a laptop computer.  The satellite phones and 
HF Radio allow (otherwise unavailable) communication between field members and the SRC headquarters.   
 
The Suriname Red Cross is limited to one vehicle for operational use at the Headquarters level (other vehicle 
assigned to the Blood Bank). Thanks to the generosity of donor support a heavy duty equipped all terrain 
vehicle has been procured from the International Federation and should arrive in Suriname prior to the end of 
this appeal. 
 
Additional trainings, including food security assessment, media, and outboard boat training are scheduled in 
late October to coincide with the early recovery plan of action and the Federation and ECHO monitoring field 
visits.  Additional trainings to build the capacity of the SRC will take place as resources allow. 
 
An evaluation is planned at the end of this operation in order to measure the efficiency and effectiveness of its 
disaster response and generate lessons learned to improve future performance, build on past experiences 
and contribute to knowledge-sharing within the Federation and international humanitarian community. 
 
The purpose of this evaluation is to assess the planning, management and coordination of the operation and 
subsequent on-going activities related to the response and make recommendations for future disaster 
planning and preparedness 
 
Challenges 

• The delay of the HF radio equipment shipment made it difficult to plan deployments. 
• Although the purchase of an all terrain vehicle for the SRC will provide much needed transportation, 

the SRC will still have very limited mobile capacity. 
 
 

Communications – Advocacy and Public information 
The Suriname Red Cross held a press conference, including Suriname television, radio and newspaper on 25 
July 2008 to promote the mission of the SRC. In addition, the Suriname Red Cross prepared and issued a 
press release on 15 August highlighting the second food distribution.   An interview was granted to national 
media shortly thereafter. Additional information will continue to be shared with media in order to raise 
awareness of the Red Cross response. 
 
The International Federation and the Suriname Red Cross seek to promote the Fundamental Principles in all 
activities, and subsequently facilitate additional visibility of the Movement as a whole. The National Society 



 7
and the Federation will ensure coverage of the emergency operation and news articles and 
photographs will be published on the Federation’s public web site.  The CRRO Information Officer will visit the 
flood affected areas and the Suriname Red Cross to obtain beneficiary and volunteer stories and conduct 
media training in October. 
 

 
 

How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity. 

Contact information  
For further information specifically related to this operation please contact:  

• In Suriname: Marja Naarendorp, President of the Suriname Red Cross; email: surcross@sr.net; 
phone: (597) 498 410; fax: (597) 464 780. 

• In Panama: Jono Anzalone, Disaster Management Delegate of the Pan American Disaster Response 
Unit, Panama; email: jono.anzalone@ifrc.org; phone: (507) 316 1001; fax: (507) 316 1082. 

• In Trinidad and Tobago: Tanya Wood, Regional Representative for the Caribbean; email: 
Tanya.wood@ifrc.org; phone: (868) 624 1557; fax: (868) 627 9627. 

• In Panama: Maria Alcazar, Resource Mobilisation Coordinator, Americas Zone; email: 
maria.alcazar@ifrc.org; phone (507) 380 0254; fax (507) 317 1304. 

• In Geneva: Pablo Medina, Operations Coordinator for the Americas; email: pablo.medina@ifrc.org; 
phone: (41) 22 730 4274; fax: (41) 22 733 0395. 

 
<Interim financial report and consolidated donor response below;  

click here to return to the title page>

http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.ifrc.org/publicat/code.asp
http://www.sphereproject.org/
http://www.sphereproject.org/
mailto:surcross@sr.net
mailto:jono.anzalone@ifrc.org
mailto:Tanya.wood@ifrc.org
mailto:maria.alcazar@ifrc.org
mailto:pablo.medina@ifrc.org


#

#

Budget

A

40,000
12,000

354,420
67,460

473,880

35,000
8,000

43,000

69,550
94,500

164,050

4,950
39,481
13,875

1,575
59,881

6,515
6,515

15,732
8,400

2,705
Information & Public Relation 2,090 2,090 6,310

13,026
General Expenditure
Travel 13,026

6,515
Total Workshops & Training 6,515

Workshops & Training
Workshops & Training

8,972 50,909Total Personnel 8,972
9 1,566National Society Staff 9

115 13,760National Staff 115

3,300
Regionally Deployed Staff 7,198 7,198 32,283

1,650
Personnel
International Staff 1,650

31,906 132,144Total Transport & Storage 31,906

38,584
Transport & Vehicle Costs 940 940 93,560

30,966
Transport & Storage
Distribution & Monitoring 30,966

9,296 33,704Total Land, vehicles & equipment 9,296
2,752 -2,752Office/Household Furniture & Equipm. 2,752

35,000
Computers & Telecom 6,544 6,544 1,456

Land, vehicles & equipment
Vehicles

62,381 411,499Total Supplies 62,381
62,381 5,079Utensils & Tools 62,381

354,420Food

40,000
Clothing & textiles 12,000

Supplies
Shelter - Relief

844,295BUDGET (C) 844,295

B A - B

Goal 4: Principles 
and Values Coordination TOTAL VarianceAccount Groups Goal 1: Disaster 

Management
Goal 2: Health and  

Care
Goal 3: Capacity 

Building

III. Budget Analysis / Breakdown of Expenditure
Expenditure

-584,648

F. Closing Balance = (B + C + E) 330,792 330,792

E. Expenditure -584,648

0

C. Income 915,440 915,440

B. Opening Balance 0

Goal 4: Principles 
and Values Coordination TOTALGoal 1: Disaster 

Management
Goal 2: Health and  

Care
Goal 3: Capacity 

Building

II. Balance of Funds

Appeal Coverage 108% 108%

D. Total  Funding = B +C 915,440 915,440

C. Total  Income  = SUM(C1..C5) 915,440 915,440

129,200
C2. Outstanding pledges (Revalued) 129,200 129,200
ECHO 129,200

Outstanding pledges (Revalued)

161,000
C1. Cash contributions 786,240 786,240
Netherlands Red Cross 161,000

30,640

Kuwait Red Crescent 20,400 20,400

Japanese Red Cross 30,640

51,000

ECHO 523,200 523,200

Canadian Red Cross 51,000

Cash contributions
Income

0B. Opening Balance 0

844,295A. Budget 844,295

Goal 4: Principles 
and Values Coordination TOTALGoal 1: Disaster 

Management
Goal 2: Health and  

Care
Goal 3: Capacity 

Building

Budget APPEAL

All figures are in Swiss Francs (CHF)

I. Consolidated Response to Appeal

International Federation of Red Cross and Red Crescent Societies

MDRSR002 - Suriname - Floods

Interim Financial Report

Selected Parameters
Reporting Timeframe 2007/1-2008/12
Budget Timeframe 2007/1-2008/12
Appeal mdrsr002



3,150
3,150

630
31,062

65,908
65,908

844,295

259,647VARIANCE (C - D) 259,647

584,648 259,647TOTAL EXPENDITURE (D) 584,648

-425,810
Total Operational Provisions 425,810 425,810 -425,810

425,810
Operational Provisions
Operational Provisions 425,810

-856
Total Services 856 856 -856

856
Services
Services & Recoveries 856

31,072
Total Programme Support 34,836 34,836 31,072

34,836
Programme Support
Program Support 34,836

10,591 20,470Total General Expenditure 10,591
-9,760 10,390Financial Charges -9,760
5,002 -1,852Communications 5,002

233 2,917Office Costs 233



International Federation of Red Cross and Red Crescent Societies

Currency    Amount
Goal 1:
Disaster

Management

Goal 2: Health
and Care

Goal 3:
Capacity
Building

Goal 4:
Principles and

Values
Coordination Total

CHF CHF CHF CHF CHF CHF

BUDGET 844,295 844,295

FUNDING

Opening Balance

Income

Cash contributions (received and pledged)
Canadian Red Cross CAD 50,000 51,000 51,000
ECHO EUR 400,000 652,400 652,400
Japanese Red Cross USD 28,400 30,640 30,640
Kuwait Red Crescent USD 20,000 20,400 20,400
Netherlands Red
Cross

EUR 100,000 161,000 161,000

Total Cash contributions 915,440 915,440

Total Income 915,440 915,440

TOTAL FUNDING 915,440 0 0 0 0 915,440

COVERAGE 108% 108%

This is an empty report. Press Refresh button to view the data
Donor response to MDRSR002 - Suriname - Floods
TIMEFRAME: 19 Jun 08 to 27 Dec 08
LOCATION: Surinam

TOTAL AMOUNT SOUGHT: 844,295
TOTAL RECEIVED TO DATE: 915,440
APPEAL COVERAGE TO DATE: 108%

Updated on: 29 Sep 2008
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