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In brief
Programme outcome: The International Federation of Red Cross and Red Crescent in East Africa
sub-region supports the programmes of Red Cross Societies of Burundi, Kenya, Rwanda,
Tanzania and Uganda aimed at saving lives, protecting livelihoods, and strengthening recovery
from disaster and crises, enabling healthy and safe living and promoting social inclusion and a
culture of non-violence and peace as outlined in the Strategy 2020.
Programme summary:
In response to the humanitarian challenges in east Africa Region, the National Societies (NS)
sought international support through the IFRC. The support required in 2010 would help the NS
strengthen their capacities to effectively and efficiently deliver quality services to the most
vulnerable people. However, funding support has so far been encouraging despite some of the
programmes not receiving any funding during the first quarter of 2010 such as organisational
development (OD), principles and values in all five countries, health and care programmes in
Rwanda and Uganda, and disaster management (DM) programmes in Uganda. In the first half of
the year, the NS efforts and resources were directed towards responding to health emergencies,
whilst the bilaterally supported Lake Victoria programme continues. Technical support and
coordination has been accordingly provided by the IFRC East Africa Regional Representation
office.
Financial situation: The total 2010 budget is CHF 4,819,167 (USD 4,168,579 or EUR 3,289.563),
of which CHF 3,650,650 (76 per cent) covered during the reporting period (including opening
balance). Overall expenditure during the reporting period was CHF 2,016,657 (77 per cent) of the
budget.

Click here to go directly to the attached financial report.
See also
Burundi: Cibitoke Floods: MDRBI004 and Election Preparedness: MDRBI005
Kenya: Drought: MDRKE009 and Floods: MDRKE011 and MDRKE012
Rwanda: Rubavu Landslide: MDRRW006
Tanzania: Floods: MDRTZ010
Uganda: Floods and Landslides: MDRUG015 and Cholera: MDRUG016
No. of people we have reached:
Country
Burundi

Programme/operation
Disaster Management

Health and care

Kenya

Floods
Health and care

Rwanda

Drought
Floods
Disaster Management

Tanzania
Uganda

Landslide
Floods
Floods and Landslides
Cholera

Number of beneficiaries targeted/reached
• 35 staff and volunteers trained on disaster risk reduction
and management, adaptation to climate change and
early warning systems
• 1,200 households received insecticide treated
mosquito nets
• 32 Home based care givers trained in provision of
home based care services
• 45 peer educators were recruited and trained
• 180 volunteers trained in PHAST
• Approximately 990 persons
• 25 PLHIV in Olenguruone were trained on Savings and
Internal Lending Communities
• 25 teachers (12 males and 13 females) and 1,901
students sensitized on voluntary blood donation.
• Approximately 293,000 people
• Approximately 180,000 people
• 70 volunteers, 4 staff members and 65 Red Cross
committee members trained in Safer Access.
• Approximately 5,920 people
• Approximately 23,000 people
• Approximately 5,000 people
• Approximately 145,000 people

Our partners:
Partner
International Committee
of the Red Cross

American Red Cross
Finnish Red Cross
French Red Cross
German Red Cross

British Red Cross
Netherlands Red Cross
Norwegian Red Cross
Spanish Red Cross
Swedish Red Cross

Swiss Red Cross
United Nations OCHA
DFID

Programme/Project
Fundamental Principles and
Humanitarian Values, disaster
preparedness and disaster response in
conflict-affected communities
Health and capacity building
Health
Disaster management (preparedness)
and health
Health, capacity building, disaster
management and social
services
Organizational development
Health – HIV and AIDS
Health ,capacity building and
Organizational development.
Health, capacity building and disaster
management.
Disaster management, health,
Organizational development and capacity
building.
HIV and AIDS (Anti Retroviral Treatment)
Disaster early warning and preparedness
Disaster management and
organizational development
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Country
Burundi, Kenya, Rwanda and
Tanzania, Uganda

Kenya, Uganda and Tanzania
Burundi
Burundi, Kenya and Tanzania
Burundi, Kenya, Uganda
Tanzania and Rwanda
Rwanda
Kenya, Uganda
Kenya, Burundi, Rwanda and
Uganda
Burundi, Kenya, Rwanda and
Tanzania
Burundi, Kenya, Rwanda,
Tanzania and Uganda
Kenya
Tanzania
Burundi and Rwanda

Context
The East Africa region is characterised by diverse and frequent humanitarian challenges, natural
and manmade such as floods, droughts, health epidemics, conflicts and population movements.
The communities are highly vulnerable to risks from natural disasters and conflicts. The 2009
Human Development Index ranks the five countries covered by the East Africa sub-region (Burundi,
Kenya, Rwanda, Tanzania and Uganda) in the bottom 25. Furthermore, these countries share
borders and a common market, and are members of the East Africa Community.
Four of the five countries underwent governance electoral processes. Burundi and Rwanda Red
more recently were involved in national governance elections, while Kenya was involved in a
countrywide constitutional referendum exercise. Tanzania will have its country elections in the last
quarter of this year. The pre and post-electoral processes were closely monitored in the three
countries and in Burundi a DREF was allocated to support election preparedness activities.
In Rwanda, seismologists continued to closely monitor increased activity in the Nyiragongo
volcanoes and sensitize communities around Goma area and neighbouring town of Gisenye on the
Rwanda side of the border. The Rwandan Red Cross has in place a contingency plan focused on
increased community preparedness activities in the areas within the range of the volcano.
During the reporting period the five NS were heavily involved in the management and response to
a number of diverse humanitarian challenges. The IFRC, upon the request of NS provided funding
support from the IFRC DREF, whilst coordination and technical support was directed through the
East Africa Regional Representation office. These emergencies supported include Floods in
Burundi, Kenya, Tanzania and Uganda, Landslides in Uganda and Rwanda, Cholera Outbreak in
Uganda and Drought in Kenya. The five NS are also involved in the regional bilateral programme,
“The Lake Victoria Programme,” supported by the Swedish Red Cross. Technical support of the
IFRC included the deployment of regional disaster response teams (RDRT) to support various
emergency operations. However, the increased emergency operations meant that efforts and
resources were redirected to disaster response and livelihood recovery activities; resulting in low
level implementation for most long-term programmes.
The IFRC also supported Tanzania and Burundi Red Cross Societies on enhancing
communication, towards increased advocacy around the protection of Albinos who were being
hunted, killed and their body parts sold. Through the advocacy and awareness created around the
Albinos vulnerability the respective countries have taken to prosecuting persons charged with such
acts. The actions have also increased awareness on the protection for the vulnerable groups in the
community.

Progress towards outcomes
BURUNDI RED CROSS
Disaster Management
Programme Component 1: Disaster Management Planning
Outcome 1: Improved ability to predict and plan for disasters to mitigate their impact on vulnerable
Communities, and respond to and effectively cope with their consequences.
Programme Component 2: Disaster preparedness, community level
Outcome 2: The local communities are aware of the risks associated with disasters and are capable to
respond effectively during the disaster periods.
Programme Component 3: Disaster Preparedness, Institutional level
Outcome 3: The NS has effective mechanisms of response and assistance to the needs of
people affected by disasters
Programme Component 4: Recovery/ restoration and re-establishment
Outcome 4: Effective assistance to restore and improve the living conditions of affected communities and
reduce risks from potential future disasters
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Achievements:
Burundi Red Cross conducted refresher trainings focusing on disaster risk reduction and
management, adaptation to climate change and early warning systems for 35 staff and volunteers
drawn from ten branches as well as the police officers. The NS capacity in disaster prediction,
preparedness and response has been strengthened due to the increased knowledge of staff
member trained on disaster risks assessments and dissemination campaigns. The communities are
empowered and more prepared to mitigate and response to the impact of the disasters.
The trained staff members developed disaster risks maps and action plans for the implementation
of disaster risk reduction activities. In addition, capacity to monitor progress has been enhanced in
relation to predicting and reducing the impact of disasters at the community level. The NS planning,
monitoring, evaluation and reporting (PMER) department facilitated the monitoring and evaluation
visits carried out jointly with the programme managers.

Health and Care
Programme Component 1: Epidemics and Chronic Diseases
Outcome 1: Morbid-mortality linked to existing endemic diseases and other sanitary deficiencies is reduced.
Programme Component 2: Immunisation
Outcome 2: Infant mortality caused by preventable diseases through vaccination is reduced.
Programme Component 3: Water and Sanitation
Outcome 3: Increased water transportation means and good usage of potable water, hygiene and sanitation
using the Community Led Transformation Sanitation (CLTS) methodology.
Programme Component 4: HIV and AIDS
Outcome 4: Vulnerability to HIV and its impact reduced through preventing further infection, expanding care,
treatment and support, and reducing stigma and discrimination.
Programme Component 5: Voluntary non-remunerated blood donation
Outcome 5: The amount of blood collected for transfusion is increased by 20 per cent.
Programme component 6: Avian and human influenza pandemic
Outcome 6: Preparedness plans and mechanisms for strengthening community resilience in the areas of
public health, food security and livelihoods are developed.
Outcome 7: Strengthened capacity and competency of relevant staff and volunteers and civil society
organizations to carry out community level pandemic preparedness activities.
Outcome 8: Well functioning coordination mechanisms at all levels with national, regional and international
stakeholders developed.

Achievements:
Burundi Red Cross contributed to the fight against Malaria in Kayanza Province through the
provision and distribution of 250 litres of Deltrametrine for spraying on Mosquito breeding grounds
and facilitated the distribution of 3,600 insecticide treated mosquito nets to 1,200 households in 40
malaria prone communes. The distribution nets was accompanied demonstrations on hanging up
carried out by the volunteers. This has resulted in proper use of mosquito nets and thus contributed
to the reduced rates of malaria incidences especially amongst children under five years. The net
distribution, hang-up demonstrations and malaria prevention campaigns reached a total of 17,834
persons.
In order to provide care, treatment and support to people living with HIV (PLHIV) and reduce stigma
and discrimination, 32 home based care givers/providers (HBCP) underwent refresher training
courses on care and support at household level. The trained volunteers subsequently paid home
visits to 134 PLHIV promoting adherence to anti retroviral therapy (ART), voluntary counselling and
testing (VCT), as well as memory book writing for orphans and vulnerable children (OVC). A further
45 trainer of trainers (ToTs) drawn from six communes were trained and 361 community volunteers
were equipped with basic skills to carry out HIV awareness and sensitisation sessions within their
local communities.
During the reporting period, the trained peer educators distributed 9,000 condoms reaching people
in six communes of Matongo, Gatara, Gahombo, Muhanga, Kayanza and Kabarore. Through
distribution and sensitization on proper use and disposal of condoms, Burundi Red Cross has
contributed to reduced vulnerability to HIV and its impact through preventing further infection.
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In an effort to reach in and out-of-school youth 45 peer educators drawn from four schools within
Gatara, Kabarore, Rubura and Muhanga communes were recruited and trained. These peer
educators also distributed 3,150 pieces of condom to their peers in the secondary schools.
To contribute to increasing the amount of blood collected for transfusion, Burundi Red Cross
formed ten blood donor clubs in various secondary schools in five communes namely Kayanza
Gahombo, Gatara, Kabarore, Matongo and Muhanga, thus fostering the spirit of voluntary blood
donation and collected a total of 850 blood units. Voluntary blood donation sensitization sessions
were carried out to mobilise volunteers from among the general public, the police and the military.
A total of 180 volunteers were trained on Participatory Hygiene and Health Transformation
(PHAST). The volunteers carried out community sensitisations on proper latrine use, water source
management as well as proper storage of water, reaching 5,400 households within Kayanza,
Muruta and Gatara communes .

Organisational Development
Programme Component: Capacity Development
Outcome: The capacities of Communal (District) Committees are strengthened for better coordination and
monitoring of Local Red Cross activities.

Achievements:
Burundi Red Cross commissioned the Microsoft Dynamics Navision accounting software system
last year and facilitated an exchange learning visit of its finance staff members to Uganda Red
Cross. Post-implementation support is provided by the Vega Software consultants. The adoption of
the system improved internal controls and is administered by a competent technical team.
At the end of the last year, the East Africa Regional Representation office in consultation with NS,
proposed migration from the working advance to the cash transfer system, in moving funds
between the IFRC and NS. A support mission was carried out to the NS and all outstanding
working advances as at the beginning of 2010 were cleared. However, the NS has been waiting for
the completion of this process since the beginning of the year.
Burundi Red Cross hosted the Lake Victoria Programme annual meeting, which brought together
the five NS and PNS based in Burundi and ICRC to review 2009 annual report and adopt action
plans for 2010. At the same meeting, Burundi Red Cross assumed the programmes rotating
chairmanship

Principles and Values
Programme Component: Promotion of principles, values and International Humanitarian Law
Outcome: Enhanced knowledge, understanding and application of the Fundamental Principles and
Humanitarian Values (including non-discrimination, non-violence, tolerance and respect for diversity) with the
Burundi Red Cross.

Achievements:
The principles and values programme did not receive any funding in the first half of the year for the
2010 plan; thus activities under this outcome were not implemented. However, promotion of the
Fundamental Principles and Humanitarian Values was integrated in the implementation of other
programmes such as DM and health.

KENYA RED CROSS
Disaster Management
Programme Component 1: Disaster risk reduction
Outcome 1: Increased capacity for mitigation and response to disasters by communities living in disaster
prone areas.
Outcome 2: Reduced road accidents on the targeted highways.
Outcome 3: Improved food security situation of 1,320 target households in Madogo division of Tana River
District.
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Programme Component 3: Disaster management planning
Outcome 4: Increased capacity of Kenya Red Cross and partners to undertake DM activities in partnership
with communities.

Achievements:
The DM programme received funds quite late into the first half of the year and therefore the
progress will be reported in the reporting period. However, the NS managed to respond to a
number of humanitarian challenges through the support received from the IFRC and other partners.
Kenya Red Cross delivered relief assistance to over 180,000 people affected by floods across the
country especially in North Rift, South Rift, Upper Eastern, South Rift and North Eastern regions.
Late last year, the IFRC launched an emergency appeal to assist 1.6 million people affected by
drought in Kenya. The appeal was revised downwards during the reporting period seeking to assist
293,000 beneficiaries over a period of 12 months due to the improvements in amount of rainfall,
changes in needs on the ground from emergency to livelihoods recovery focused on early recovery
in food production, livestock breeding, water and sanitation, basic health care and capacity building
activities.

Health and Care
Programme Component 1: Integrated community based health programme
Outcome 1: Increased healthy communities which are able to cope with health and disaster challenges
achieved through community based integrated health and First Aid activities.
Outcome 2: Adequate safe blood for transfusion in blood bank.
Outcome 3: Reduced HIV and AIDS prevalence and its impact on communities
Outcome 4: Strengthened social service initiatives supporting vulnerable groups.
Programme Component 2: Water and sanitation (WatSan)
Outcome 5: Access to safe water and sanitation services improved in Kajiado.
Programme Component 3: Avian and human influenza pandemic
Outcome 6: Preparedness plans and mechanisms for strengthening community resilience in the areas of
public health, food security and livelihoods are developed.
Outcome 7: Strengthened capacity and competency of relevant staff and volunteers and civil society
organizations to carry out community level pandemic preparedness activities.
Outcome 8: Well-functioning coordination mechanisms at all levels with national, regional and international
stakeholders developed.

Achievements:
In order to increase knowledge of HIV prevention and management, 11 peer education days were
set aside for information sharing in seven primary schools, two secondary schools and a
polytechnic reaching 4,398 students and over 40 teachers. Furthermore, Kenya Red Cross
promoted ART uptake and prevention of mother-to-child transmission (PMTCT) knowledge within
the target communities through the use of eight Magnet theatre campaigns and community
outreaches. The projects reached over 5,000 people with information on prevention, importance of
status knowledge, ART and PMTCT. Proper condom use sessions and distribution were integrated
in the community outreaches. Over 30,000 pieces of male condoms were distributed to health
centres and recreational areas such as restaurants, bars and theatre halls.
The NS contributed towards ensuring that there is adequate safe blood for transfusion in blood
banks through promotion of safe blood and voluntary blood donation by holding 13 blood donor
recruitment sessions and 8 health talks reaching 25 teachers (12 males and 13 females) and 1,901
students (1,036 males, 865 females) drawn from learning institutions with Red Cross Clubs
patrons, health centres targeting expectant mothers and recreational areas targeting out of school
youths.
As a means of strengthening social service initiatives in support of vulnerable groups, 25 PLHIV in
Olenguruone were trained on Savings and Internal Lending Communities (SILC).The skills acquired
by the participants have ensured that sustainable income generating activities (IGAs) are enhanced
further and promoted creating self-reliance hence improving the wellbeing of the PLHIV.
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Ten groups with 129 members have been formed and the NS plans to boost the SILC groups by
providing necessary technical and financial support to sustain the home grown solutions for self
reliance.

Organisational Development
Programme Component 1: Capacity development
Outcome 1: Increased capacity for programme development and management.
Outcome 2: Strengthened capacity of regions and branches to effectively address the needs of the
vulnerable in the community.
Outcome 3: Increased institutional capacity of NS in coordinating and responding public health emergencies.
Programme Component 2: Branch development
Outcome 4: Increased capacity of staff and volunteers to reach to vulnerable population.
Outcome 5: NS' volunteer network is strengthened.
Outcome 6: Enhanced quality of volunteer management for sustainability and volunteer retention.
Programme Component 3: Well functioning National Society
Outcome 7: Kenya Red Cross has a well functioning organization with sustainable systems, procedures and
staff with desired level of managerial and technical competencies.

Achievements:
The OD programme did not receive any funding in the first half of the year through the appeal and
therefore activities under this outcome were not implemented. Funding is expected in the second
half of the year.

RWANDAN RED CROSS
Disaster Management
Programme Component 1: Organizational Preparedness
Outcome 1: Established disaster response teams at district and sector levels.
Programme Component 2: Disaster Management Planning
Outcome 2: Strengthened community awareness and capacity to act effectively during disasters (floods,
landslides, volcanic eruptions, and droughts/food insecurity).
Programme Component 3: Disaster Response
Outcome 3: Increased Rwandan Red Cross capacity to organize effective and efficient disaster response.
Programme Component 4: Disaster Risk Reduction
Outcome 4: Strengthened resilience of communities living in disaster prone areas.

Achievements:
In order to increase Rwandan Red Cross capacity on effectiveness and efficient disaster response
operations, the training on safer access reached 70 volunteers drawn from seven districts, four staff
members and 65 Red Cross committee members from three districts. The First Aid skills of the
disaster response teams at district and sector levels were further developed through a training of 63
volunteers drawn from Nyaruguru, Muhanga, Gasabo and Nyagatare District were trained in First
Aid.
In creating the community awareness and strengthening capacity to act effectively during volcanic
eruptions, Rwandan Red Cross staff members and Rubavu District committee members engaged
in continuous follow-up and information sharing on the Nyiragongo volcano.
The information shared focused was consolidated in collaboration with the Observatoire Volcanique
de Goma (OVG) and Kigali Mining and Geology Office. In March, 19 surveying points were set up
in Gisenyi in order to monitor the rift valley tectonic movements. Furthermore 30 volunteers in
Rubavu District have been trained in risks awareness creation and are sensitizing the populace
around the volcano on risks involved in volcanic eruption and response measures. In partnership
with UNICEF, 35 staff, 2 volunteers and 8 district administration staffs from 7 Rubavu, Nyabihu,
Ngororero, Nyamasheke, Rutsiro, Karongi and Rusizi Districts were trained in child protection in
emergency situations.

7

In order to strengthen resilience of communities living in disaster prone areas, volunteers in all
Districts were engaged in tree planting and management of tree nursery beds. In a bid to curb soil
erosion 52 volunteers in Kiyumba sector of Muhanga District were involved in building terraces.
Table 1: Number of trees planted
Trees planted
Kirehe
Ngoma
Musanze
Burera

20,000
19,556
9,320
3,648
Tree Seedlings in nursery beds

Rutsiro
Karongi
Nyamasheke
Rusizi

10,000
10,000
15,000
12,000

Health and Care
Programme Component 1: HIV and AIDS
Outcome 1: Strengthened Rwandan Red Cross capacities to scale up HIV and AIDS and reproductive health
programmes.
Outcome 2: Vulnerability to HIV and its impact is reduced through preventing further infection, expanding
care and support, reducing stigma and discrimination and encouraging voluntary counselling and testing.
Outcome 3: Increased awareness on HIV and AIDS amongst communities through peer education and
home-based care support provided by Rwandan Red Cross trained volunteers.
Programme Component 2: Community Based Health First Aid (CBHFA)
Outcome 4: CBHFA volunteers’ capacities strengthened to effectively educate the community on Health
issues (Malaria, HIV and AIDS, Hygiene and Sanitation, reproductive health, immunization and Blood
donation).
Programme Component 3: Water and sanitation (WatSan)
Outcome 5: Increased access to safe water and sanitation facilities.
Programme Component 4: Blood donation
Outcome 6: Rwanda’s supplies of safe blood increased through mobilization of volunteer blood donors.

Achievements:
The health programme did not receive any funding through for the first half of the year. However,
Rwandan Red Cross working in partnership with Norwegian, Belgian (Flanders), Spanish,
American and Swedish Red Cross Societies made remarkable achievements in the health sector.
The capacities of CBHFA volunteers were strengthened enabling them to effectively educate the
community on health issues around the prevention and control of malaria, HIV and AIDS, and
promoting hygiene and sanitation, reproductive health, immunization and blood donation.
Training sessions on sanitation platforms (SanPlats) fabrication were carried out reaching over 320
volunteers who fabricated and distributed 2,350 SanPlats for use in households across Bugesera
and Nyabihu Districts. Volunteers further conducted 64 hygiene education sessions reaching over
2,300 community members in Kabeza, Munini and Karangazi model villages and assisted 100
families put in place hand washing systems in Kabeza village. In order to improve household water
storage 200 jerry cans were distributed in Kabeza, Munini and Karangazi model villages. This has
contributed to improved hygiene practices within households and a reduction in incidences of
diarrhoeal diseases.
Training sessions on PHAST approaches reaching 20 volunteers, whilst 30 were trained on CBFA,
food production and nutrition in Gicumbi District. Malaria control and prevention awareness
sessions were conducted and community members within Bugesera and Nyagatare Districts
participated in destroying mosquito breeding grounds. A total of 2,723 houses were sprayed with
insecticides by community health workers in Kirehe and Nyanza Districts. Net hang-up
demonstrations were also conducted within 225 households.
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A total of 11 blood donor recruitment sessions reaching over 1,360 people were conducted around
Remera, Rurenge, Kinteko, Rumuri, Munini, Niboye and Nyamabuye sectors. As a result of the
sensitization, the NS recruited a total of 1,159 voluntary blood donors.

Organisational Development
Programme Component 1: Governance and Management
Outcome 1: Rwandan Red Cross governance, management systems are strengthened at headquarters and
branch levels.
Programme Component 2: Capacity Development: (Branch and headquarters)
Outcome 2: Increased Rwandan Red Cross capacity to deliver services to the most vulnerable populations.
Programme Component 3: Youth and volunteer development
Outcome 3: Strengthened capacities of youth organizations to address the needs of the
vulnerable groups in areas health and DM.

Achievements:
The OD programme has not received funding through for the first half of the year, worked with
Norwegian, Belgian, Swedish and Spanish Red Cross Societies to realize its goals. Volunteer
recruitment was extensively carried out during the reporting period with a total of 1,114 new
members recruited in 19 districts. Through the support of partners, Rwandan Red Cross staff
members acquired new skills and knowledge in various fields of specialization thus enhancing their
capacities to deliver services to the most vulnerable populations as well as strengthening
management systems within the NS. Four NS senior management staff members attended training
on management of institutional funding jointly with Burundi Red Cross. Finance and administration
department staff members trained in road safety and fleet management, while human resource
management staff members were trained in payroll management software and systems, whilst a
refresher Navision accounting software system conducted for the finance staff.

Principles and Values
Programme Component: Promotion of Fundamental Principles and Humanitarian Values
Outcome 1: Enhanced knowledge, understanding and application of Fundamental
Principles, Humanitarian Values and IHL in Rwanda.
Outcome 2: Strengthened capacities of Volunteers in Information and Dissemination
Programme Component: Communications Development
Outcome 3: Strengthened capacity of Rwandan Red Cross in Communication.

Achievements:
There has been no response from donors in respect to the principles and values programme. As a
result, no activity progress has been reported. However, promotion of the Fundamental Principles
and Humanitarian Values was integrated into the implementation of DM and health programmes.

TANZANIA RED CROSS
Disaster Management
Programme Component 1: Disaster management planning and community preparedness
Outcome 1: Improved ability to predict and plan for disasters to mitigate their impact on vulnerable
communities through strengthened community awareness and capacity to act effectively during disasters.
Outcome 2: The local communities have the capacity to prepare, mitigate, prevent and respond to disasters.
Programme Component 2: Organizational preparedness
Outcome 3: Improved capacity and skilled human resources, financial and material capacity for effective
disaster management.
Outcome 4: Improved communication network within the disaster prone areas for effective disaster response.
Programme Component 3: Disaster risk reduction
Outcome 5: Increased food production, availability and utilisation at household level in food insecure regions.

Achievements:
In the beginning of the year parts of Tanzania received above normal rainfall resulting in severe
flooding in Morogoro and Dodoma regions. The flooding affected up to 50,000 persons affected
whom the Tanzania Red Cross with the support of the IFRC East Africa Regional Representation
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Office supported in order to alleviate their suffering. At the end of June , the operation was
extended to December 2010 in order to assist 8,689 beneficiaries out of a total of 23,980
beneficiaries that were still living in four displacement camps. The camps are expected to remain
open until December 2010 as Government’s resettlement plans are envisaged to delay due to its
preparations for the Country’s General Elections set for October this year

Health and Care
Programme Component 1: Water and sanitation
Outcome 1: Increased access to safe water supply and sanitation conditions among target communities.
Programme Component 2: HIV and AIDS
Outcome 2: Health conditions of people living with HIV and AIDS improved through home-based care and
support provided by Tanzania Red Cross National Society trained volunteers.
Programme Component 3: Community-based health and First Aid
Outcome 3: Increased healthy communities which are able to cope with health and disaster challenges
achieved through community based health and First Aid activities.
Programme Component 4: Voluntary non-remunerated blood donation
Outcome 4: Morbidity, mortality and impact from untimely and unsafe blood for transfusion is reduced
through promotion and recruitment and retention of voluntary non remunerated repeat blood donors in
Tanzania.
Programme Component 5: Avian and human influenza pandemic
Outcome 5: Influenza pandemic preparedness plans and protocols of the humanitarian sector in the areas of
health, food security and livelihoods are developed in 6 selected high-risk districts targeting 100,000
households with an estimated population of 500,000 people.
Outcome 6: Strengthened in-country capacities of 250 staff and volunteers of the NS and selected NGO
partners to carry out the influenza pandemic preparedness plans and protocols over a period of 12 months.
Outcome 7 Well-functioning coordination mechanisms are developed at all levels with national, regional and
international stakeholders.

Achievements:
The health programme in Tanzania did not receive any funding for the reporting period but with
the support of other partners the NS carried out sensitization meetings around HIV and AIDS
and OVC thematic areas targeting 108 community leaders who have been instrumental in
mobilizing the communities in the project areas to support the programme. A total of 1,150
community home-based care providers (CHBCP) we trained on home care and services and in
turn provided care and support to more than 500 PLHIV. The trained volunteers facilitated
referrals and linkage for more than 150 clients and the NS purchased 63 home-based care kits
for use by volunteers.

Organisational Development
Programme Component 1: Finance and human resource development
Outcome 1: Improved financial management systems through staff capacity building at branches and
headquarters.
Programme Component 2: Branch development
Outcome 2: Improved National Society branch capacities in responding to and managing vulnerable
situations within their localities.
Outcome 3: Improved National Society branch leadership capacities in providing strategic leadership
direction within their branches.
Programme Component 3: Volunteer recruitment and management
Outcome 4: Developed national wide service run by volunteers organised by branches or units at grass-root
levels through strategic volunteer recruitment drives and improved volunteer management.
Programme Component 4: Communication and information systems
Outcome 5: Tanzania Red Cross National Society has a well functioning organization with a reliable and
sustainable information system.
Programme Component 5: Dissemination
Outcome 6: Improved visibility of Tanzania Red Cross National Society.
Programme Component 6: Web-based data management system
Outcome 7: Strengthened capacity to monitor, evaluate and provide continuous feedback.
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Achievements:
The OD programme in Tanzania Red Cross did not receive any funding in the first half of the year
through the appeal and therefore activities under this outcome were not implemented. Funding is
expected in the second half of the year.

UGANDA RED CROSS
Disaster Management
Programme Component 1: Disaster management planning
Outcome 1: Improved ability to predict and plan for disasters to mitigate their impact on vulnerable
communities, and respond to and effectively cope with their consequences.
Programme Component 2: Disaster response
Outcome 2: Improved disaster response assistance to meet the needs of people affected by disasters.
Programme Component 3: Disaster risk reduction (food security)
Outcome 3: Increased food production, availability and utilisation at household level in two districts in
Karamoja region.

Achievements:
Uganda just like Tanzania received heavy rains lasting one week in some parts of Eastern Uganda
resulting in floods, water logging and landslides affecting more than 10,000 people across 12
Districts in Eastern and North eastern Uganda. Uganda Red Cross received funding from the
DREF support to deliver immediate assistance to some 5,000 beneficiaries affected by floods and
landslides in Eastern Uganda. The most affected families were provided with basic households
items.
In order to minimize the risk of waterborne and water related diseases through community
sensitization and provision of safe water to the affected communities, the NS provided of
emergency First Aid services, conducted health education to the affected communities through
distribution of information, education and communication (IEC) health promotion materials as well
as providing water treatment products such as chlorination tablets.

Health and Care
Programme Component 1: Avian and human influenza pandemic
Outcome 1: Human pandemic preparedness plans and protocols are developed for implementation by the
humanitarian sector in the areas of health, food security and livelihood.

Achievements:
During the reporting period a cholera outbreak was reported in Moroto district and at the NS also
requested DREF to support delivering immediate assistance to 145,000 people at risk. was the
Uganda Red Cross has been involved in promoting intensive health and hygiene promotion and
supporting water safety to over 145,000 beneficiaries from 20 villages in the three affected Subcounties of Nadunget, North and South divisions (Moroto municipality), which has contributed
towards cholera prevention and control.
The NS procured 2 cholera kits for treatment of 400 patients and pre-positioning for future
outbreaks, trained 32 branch coordinators from epidemics-prone districts in Uganda who will in turn
support training of other community volunteers in their respective areas in epidemic control for
volunteers (ECV) skills. This is expected to promote mitigation measures against such outbreaks
and provide required technical skills for effective health needs assessment and response during
outbreak of other diseases.

Organisational Development
Programme Component 1: Branch development and/or volunteer management
Outcome 1: Strengthened capacity of branches for effective and efficient service delivery to address the
needs of the vulnerable.
Programme Component 2: Youth Development
Outcome 2: Increased involvement of youth in Uganda Red Cross core programmes and decision making.
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Achievements:
The OD programme did not receive any funding in the first half of the year through the appeal and
therefore activities under this outcome were not implemented. Funding is expected in the second
half of the year.

Constraints/challenges:
A number of NS programmes within the 2010 plan did not receive any donor funds during the
reporting period. The NS are prompted to postpone the activities or revise most of the planned
activities for the first half of the year. In addition, NS are continuously encouraged fundraise locally
and approach other funding opportunities, locally and internationally.
The occurrence of diverse and numerous disasters in the five countries, forced the NS to divert
their human and finance resources to respond to such disasters, which certainly slowed normal
programming.
A number of the NS is struggling with management and implementation of various small projects
with limited resources in terms of staff and infrastructures. Technical support from headquarters to
branches is also stretched thin.
The IFRC East Africa Regional Representation in consultation with the NS is developing a strategy
towards a more consolidated community-based risk reduction and management programme that
foster synergies around core programmes areas. In turn, this will enable the NS to benefit from
being well-positioned to receive support from other humanitarian agencies.
The NS needs support to enhance accountable to their partners within and outside the Movement
through timely and quality reporting as well as through proper financial management. Support is
also needed on good governance and management structures.

Working in partnership
The five NS received support for their programmes and collaborated with various Red Cross/Red
Crescent Movement partners in programme implementation, through the IFRC as well as bilateral
arrangements. Notably, the NS have partnered with their respective governments, UN agencies
such as OCHA, UNHCR etc, international non-governmental organizations such as DFID and a
number of local non-governmental organizations in their respective countries.
The East Africa Regional Representation office has played a lead role in fostering the working
relationships such as assisting in convening the annual Lake Victoria Programme meeting in April
2010 and technical support in the consolidation of the regional programme report and the 2010
work plans. The five NS also received support on monitoring progress of their programmes in
collaboration with the various IFRC technical departments.

Contributing to longer-term impact
The DM, health and care as well as OD programmes in the NS have made positive contributions
towards building and strengthening the capacities of local communities to address the most urgent
situations of vulnerability. Through the health and care programmes, community-based volunteers,
HBCP and community health workers have been exposed to relevant trainings on ART uptake,
First Aid, home-based care and malaria control, polio campaigns among others acquiring useful
knowledge in HIV and AIDS prevention, treatment, care and support.
Similarly, the DM programmes contributed to strengthening the capacity of the NS and the target
communities in disaster preparedness, response and management through development of
disaster mapping tools, early warning systems, disaster risk reduction as well as integrating long
term food security interventions in their programming. The DM and health programmes in Burundi
and Rwanda, have made positive contributions towards building and strengthening the capacities of
local communities to address the most urgent situations of vulnerability.
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Looking ahead
Technical support to the five NS will continue through close collaboration with the IFRC East Africa
Regional Representation technical departments. During the second half of the year, technical
support in terms of monitoring and evaluation of their programmes on a needs basis will be availed
to the NS. The Swedish Red Cross representation will be present in the second half of the year and
thus all five NS to support the implementation of the Lake Victoria Programme.
Burundi Red Cross will focus on completing the process of migrating to the cash transfer system.
Through the DM department, there will be continued technical support to disaster risk reduction
activities in the five NS as well as support in the development of Early Warning model for East
Africa. Furthermore, the IFRC East Africa Regional Representation office will develop
communications products for the Regional Disaster Risk Reduction Working Group to enhance
information sharing and lesson learning.

How we work
All Federation assistance seeks to adhere to the Code of Conduct for the International Red Cross
and Red Crescent Movement and Non-Governmental Organizations (NGO's) in Disaster Relief and
is committed to the Humanitarian Charter and Minimum Standards in Disaster Response (Sphere)
in delivering assistance to the most vulnerable.
The IFRC’s vision is to:
The IFRC’s work is guided by Strategy 2020 which puts forward
three strategic aims:
Inspire, encourage, facilitate and
promote at all times all forms of 1. Save lives, protect livelihoods, and strengthen recovery from
humanitarian activities by National
disaster and crises.
Societies, with a view to preventing 2. Enable healthy and safe living.
and alleviating human suffering, and 3. Promote social inclusion and a culture of non-violence and
thereby
contributing
to
the
peace.
maintenance and promotion of
human dignity and peace in the
world.

Contact information
For further information specifically related to this report, please contact:
•
In Burundi: Anselme Katiyunguruza, Secretary General, Burundi Red Cross, Bujumbura;

•
•
•
•
•
•

Email: katiyunguruza.anselme@croixrouge.bi; phone +257.21.62.46; Fax +257.21.11.01
In Kenya: Abbas Gullet, Secretary General, Kenya Red Cross Society, Nairobi;
Email; gullet.abbas@kenyaredcross.org; phone: +254.20.60.35.93; +254.20.60.86.81/13, or
+254.60.35.93; Fax: +254.20.60.35.89,
In Rwanda: Secretary General, Rwandan Red Cross; Karamaga Apollinaire;
Email: rrc@rwanda1.com; phone/Fax: +250 585449.
In Tanzania: Adam Alhaj Kimbisa, Secretary General, Tanzania Red Cross National Society:
Email; trcs.sg@cats-net.com; phone: +255.22.2150 330; and fax. +255.22. 21 50 147
In Uganda: Nataka Michael Richard, Secretary General, Uganda Red Cross Society, Kampala;
Email: natakam@redcrossug.org; phone: +256312260615/6; fax: +256414258184;
In East Africa Region: Eastern Africa Regional Representation Office: Alexander Matheou;
Regional Representative, , phone: +254.20.283.5124; fax: 254.20.271.27.77;
Email: alexander.matheou@ifrc.org
In IFRC Africa Zone: Dr Asha Mohammed, Head of Operations, Johannesburg,
Email: asha.mohammed@ifrc.org, Phone: +27.11.303.9700, Fax: + 27.11.884.3809; +27.11.884.0230

For Resource Mobilization and Pledges enquiries
• In IFRC Africa Zone: Ed Cooper; Resource Mobilization and Performance and Accountability
Coordinator; Johannesburg; Email ed.cooper@ifrc.org; Phone: Tel: +27.11.303.9700;
Fax: +27.11.884.3809; +27.11.884.0230
For Performance and Accountability (planning, monitoring, evaluation and reporting (enquiries):
• In IFRC Africa Zone: Theresa Takavarasha; Performance and Accountability Manager,
Johannesburg; Email: terrie.takavarasha@ifrc.org; Phone: Tel: +27.11.303.9700;
Fax: +27.11.884.3809; +27.11.884.0230
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I. Consolidated Response to Appeal
Disaster
Management
A. Budget
B. Opening Balance

Health and
National Society
Social Services
Development

Principles and
Values

Coordination

TOTAL

1,900,692

1,973,508

736,491

53,476

155,000

4,819,167

41,858

561,912

36,310

0

3,217

643,298

-5,637

5,637

0

-6,016

6,016

0

Income
Cash contributions
# American Red Cross
Australian Red Cross
DFID - British Government
DFID Partnership grant

20,165

Eli Lilly Export SA
European Commission - DG ECHO

158,413
37,250

37,250

219,612

Finnish Red Cross

219,612
16,582

Finnish Red Cross (from Finnish Government)
Japanese Government

20,165

158,413

16,582

93,965

93,965

737,619

Netherlands Red Cross (from Netherlands
Government)

737,619
400,000

Netherlands Red Cross (from Rockefeller
Foundation)

59,798

Norwegian Red Cross (from Norwegian Government)

48,184

Polish Red Cross

400,000
59,798
48,184

14,694

14,694

Swedish Red Cross

3,000

Swedish Red Cross (from Swedish Government)
UNISDR - UN International Strategy for Disaster Re

0

United States Government - USAID
United States - Private Donors
# C1. Cash contributions

27,000

187,878

27,000
187,878

485,880

485,880

106
1,411,610

3,000

106
1,056,883

41,653

2,510,145

Outstanding pledges (Revalued)
# DFID Partnership grant
European Commission - DG ECHO

155,763

155,763

50,174

50,174

Finnish Red Cross

16,099

16,099

Finnish Red Cross (from Finnish Government)

91,226

91,226

Netherlands Red Cross (from Netherlands
Government)

-732

-732

Netherlands Red Cross (from Rockefeller
Foundation)

56,559

56,559

UNISDR - UN International Strategy for Disaster Re

44,384

United States Government - USAID

44,384
1,588

1,588

108,913

415,062

-37,250

-37,250

161,871

161,871

-42,477

124,621

82,144

C. Total Income = SUM(C1..C6)

1,675,282

1,290,417

0

0

41,653

3,007,352

D. Total Funding = B +C

1,717,140

1,852,330

36,310

0

44,870

3,650,650

90%

94%

5%

0%

29%

76%

# C2. Outstanding pledges (Revalued)

306,149

Income reserved for future periods
# Eli Lilly Export SA
European Commission - DG ECHO

-42,477

United States Government - USAID
# C3. Income reserved for future periods

Appeal Coverage

Prepared on 20/Aug/2010
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II. Balance of Funds
Disaster
Management
B. Opening Balance

Health and
National Society
Social Services
Development

41,858

561,912

C. Income

1,675,282

E. Expenditure

-1,102,366
614,775

F. Closing Balance = (B + C + E)

Prepared on 20/Aug/2010

Principles and
Values

Coordination

36,310

0

1,290,417

0

0

-873,801

-5,648

978,529

30,662

0

3,217

TOTAL
643,298

41,653

3,007,352

-34,842

-2,016,656

10,028

1,633,993
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III. Budget Analysis / Breakdown of Expenditure
Expenditure
Account Groups

Budget

Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values

Variance

TOTAL

Coordination

A

B

BUDGET (C)

1,900,692

1,973,508

736,491

53,476

155,000

A-B

4,819,167

Supplies
Construction Materials
Clothing & textiles
Food
Seeds,Plants

5,381
199,008

68,924

5,381

-5,381

68,924

130,084

538

749,040

17

29,883

383

10,145

29,929

29,929
749,578

538

Water & Sanitation

29,900

Medical & First Aid

10,528

Teaching Materials

5,395

5,395

61,093

61,093

Other Supplies & Services
Total Supplies

1,085,430

17
383

538

69,307

5,397

75,242

1,010,188

Land, vehicles & equipment
16,000

Land & Buildings

16,000

Vehicles

19,237

25,504

25,504

-6,267

Computers & Telecom

48,683

2,546

2,546

46,137

28,050

28,050

1,843

Others Machinery & Equipment
Total Land, vehicles & equipment

30,821

30,821
114,741

86,691

Transport & Storage
16,889

Storage

16,889

Distribution & Monitoring

88,980

193

1,650

Transport & Vehicle Costs

62,632

837

16,030

4,758

11

21,636

40,996

Total Transport & Storage

168,501

1,030

17,679

4,758

11

23,478

145,023

International Staff

23,507

16,082

600

Regionally Deployed Staff

77,845

87,137

Personnel
16,682

National Staff

581,837

2,582

National Society Staff

128,292

11,012

77,284

32,103

888,765

61,779

69,247

807

Workshops & Training

1,496,464

8,798

83,894

Total Workshops & Training

1,496,464

8,798

83,894

72,264

5,778

4,678

Consultants
Total Personnel

6,825
77,845

14,842
68,647

807

17,424

564,413

80,466

47,825

32,103

45,181

14,842

146,675

742,090

13,239

303

106,234

1,390,230

13,239

303

106,234

1,390,230

-768

7,641

17,328

54,936

23,231

343,998

2,851

195,298

1,184

25,876

Workshops & Training

General Expenditure
Travel
Information & Public Relation

367,229

Office Costs

23,231

198,149

404

1,912

535

Communications

27,060

18

589

570

Professional Fees

19,470

Financial Charges

2,500

1,275

2,730

15

65,077

11

21,592

1,981

751,750

7,486

54,733

2,334

Cash Transfers National Societies

836,436

Total Contributions & Transfers

836,436

Other General Expenses
Total General Expenditure

6

19,470
4,021

-1,521

912

24,496

40,581

8,558

73,111

678,638

428,955

1,265,391

-1,265,391

428,955

1,265,391

-1,265,391

Contributions & Transfers

Programme Support
Program Support

313,516

75,960

56,568

141

2,127

134,797

178,720

Total Programme Support

313,516

75,960

56,568

141

2,127

134,797

178,720

Services
Shared Services

2,000

9,000

11,000

-11,000

Total Services

2,000

9,000

11,000

-11,000

Operational Provisions

Prepared on 20/Aug/2010
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III. Budget Analysis / Breakdown of Expenditure
Expenditure
Account Groups

Budget

Disaster
Management

Health and Social
Services

National Society
Development

Principles and
Values

Coordination

A
BUDGET (C)

TOTAL
B

1,973,508

736,491

Operational Provisions

108,338

65,367

-21,029

152,677

-152,677

Total Operational Provisions

108,338

65,367

-21,029

152,677

-152,677

1,102,366

873,801

5,648

34,842

2,016,657

2,802,510

798,326

1,099,707

730,843

120,159

2,802,510

VARIANCE (C - D)

Prepared on 20/Aug/2010

4,819,167

53,476

155,000

A-B

1,900,692

TOTAL EXPENDITURE (D)

53,476

Variance

4,819,167
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