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Period covered by this Ops Update: 17 October to 13 
December, 2007; 
Appeal target (current): CHF 2,399,670 (USD 
2,146,395 or EUR 1,454,345 <click here to view the 
attached Financial Report>  
Appeal coverage: 120%; <click here to go directly to the 
updated donor response report, or here to link to contact 
details >  
 
Appeal history: 
• A Preliminary Appeal was launched on 22 August 

2007 for CHF 1,591,000 (USD 1,321,429 or EUR 
964,942) for 6 months to assist 35,000 
beneficiaries (7,000 families). 

• Disaster Relief Emergency Funds (DREF) 
allocated: CHF 150,000 (USD 124,585 or EUR 
90,909). 

• Appeal revised on 30 August 2007 to CHF 
2,399,670 (USD 2,049,249 or EUR 1,445,584) for 
9 months to assist 113,530 beneficiaries (22,706 
families). 

• The timeframe for this operation has been 
extended to 9 months. Final Report is therefore 
due on 22 August 2008. 

 
Summary: This Operations Update consolidates 
information gathered from 17 October to 20 December, 
2007. The main focus of this reporting period was the 
completion of the relief distribution to more than the 
anticipated 22,706 families (113,530 beneficiaries) in the 
affected regions of Dominica, Haiti, Jamaica, St. Lucia and
as livelihoods support and retrofitting of damaged hous
psychosocial support and other health activities including p
affected countries, but this area will be scaled up in the next
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Hurricane Dean destroyed many houses
completely, forcing the affected families to
live in temporary shelters. Source: 
International Federation. 
Mexico and the start up of recovery activities such 
s. Work has also continued on developing the 
revention of the spread of dengue in some of the 
phase of the operation.  
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te position to be able to provide additional support 
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extension to enable a thorough recovery support to this operation and ensure the Red Cross Movement builds 
on the adversity of Dean to have better prepared NS for further disasters that may hit this vulnerable region. 

 

The situation 
Hurricane Dean was the first hurricane of the 2007 Atlantic hurricane season.  It affected the countries of Belize, 
Cayman Islands, Dominica, Haiti, Jamaica, Martinique, Mexico and Saint Lucia. There were approximately 77,918 
families affected by the strong winds, massive floods and landslides. Dean entered the Caribbean through the St. 
Lucia Channel (between St. Lucia and Martinique) on August 17, while still a Category two hurricane. The storm 
damaged houses and buildings throughout the island chain and devastated the agricultural economies of 
Dominica, Martinique, and St. Lucia. Although the toll in terms of loss of life was limited, there was a considerable 
impact on livelihoods and on the islands’ fragile economies.  
 
The island of Dominica was not directly hit by the hurricane but its heavy winds and torrential rains caused 
extensive damage to agriculture, housing and infrastructure.  The agricultural sector suffered a loss of almost 70 
percent of damages (Source: FAO). Reports from the Office of Disaster Management in Dominica reported that 
771 houses were damaged, while 43 houses were completely destroyed as well as significant damage to 
infrastructure, roads and bridges as a result of landslides, fallen trees and mass debris. 
 
Dean also did not directly hit the island of Haiti, but it brought heavy squalls and wind gusts causing damage in 
the country mostly in the coastal departments of Sud, Sud-est, Grande Anse, Nippes and Ouest.  There were 
1,858 affected families, 73 completely destroyed houses and 33 houses lost their roofs. 
 
In Jamaica, the devastating winds caused by Dean left 3,272 houses destroyed, 16,650 houses with major 
damages, and 18,053 houses with minor damages. The Office of Disaster Preparedness and Emergency 
Management (ODPEM) and other members of the National Disaster Committee, which includes the Red Cross, 
assisted the people affected.  ODPEM reported 160,000 people were affected and four people died due to the 
hurricane.  
 
 

A family affected by Dean, temporarily living in 
a shelter next to its house in the Corozal 
District in Belize, has received relief items 
through the emergency appeal. Source: 
International Federation 

 
 
 
On 21 August, Dean hit Belize, affecting 2,500 families in 
the districts of Corozal and Orange Walk and the islands 
of Ambergris Caye and Caye Caulker. At least 400 homes 
were completely destroyed, while another 1,500 houses lost their roofs or received serious damages. Livelihoods 
were greatly affected as a result of the storm; in particular the yields of cash crops (papaya and sugar cane 
plantations) were affected. Some 35,000 acres of sugar cane alone have been rendered unfit for harvesting, with 
subsistence farmers facing extensive loss of their crops. 
 
On 22 August Dean made landfall on Mexico’s Yucatan Peninsula as a strong category five storm. Homes were 
severely damaged and tens of thousands of people including many tourists were forced into shelters on the 
Yucatan Peninsula. The hurricane caused flooding and landslides across Central Mexico as it passed over the 
Sierra Madre Oriental range. 207,800 people were affected in the states of Quintana Roo, Campeche, Veracruz, 
Hildalgo, Puebla and Tabasco. Five deaths were recorded in Puebla and at least 50,000 houses were damaged 
and many crops destroyed.  
 
Coordination and partnerships 
From the onset of the disaster, the Federation’s Pan American Disaster Response Unit (PADRU) maintained 
close contact with the Federation’s Caribbean Regional Representation in Trinidad and Tobago, as well as with 
the Central America and Mexico Regional Representation in Panama, the French Red Cross’ Plate-forme 
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d'Intervention Régionale Amériques Caraïbes - PIRAC, Partner National Societies (PNS), affected Caribbean 
National Societies and Overseas Branches and the Mexican Red Cross. 
 
PADRU and the Regional Logistics Unit (RLU) based in Panama coordinated with the American Red Cross, 
Canadian Red Cross, French Red Cross, and the Norwegian Red Cross, by sending assistance to those National 
Societies affected by the hurricane. 
 
Coordination meetings took place between the International Federation, the United Nations Office for the 
Coordination of Humanitarian Affairs (OCHA), the Caribbean Disaster Emergency Response Agency (CDERA), 
the OAK Foundation in Belize and the Saint Lucia National Welfare Committee, among many others, in order to 
discuss participation in joint coordinated response operations. 
 
The USAID Office of Foreign Disaster Assistance (OFDA) provided cash donations to the affected countries of 
Belize, Dominica, Jamaica, Mexico and St. Lucia. Other international organizations such as the World Food 
Programme, UNICEF and UNFPA coordinated with the Jamaican Red Cross the distribution of relief supplies to 
some of the affected areas. The JRC has received cash donations from the Chinese Red Cross, the Inter-
American Development Bank, UNFPA, UNICEF and the French Embassy. The JRC also received in kind 
donations such as, tarpaulins, buckets, jerry cans, plastic sheeting, hygiene kits, bags of rice, and water from the 
Canadian Red Cross, USAID, Food for the Poor, UNFPA and UNICEF amongst others. Cable and Wireless 
Jamaica, one of the largest telephone providers in Jamaica, gave credit on phone cards to assist field personnel 
in reporting on interventions in the field. The Head of Cable and Wireless and 70 employees assisted in 
distribution of school supplies, food supplies and cash in order to help fix the roof of a school. 
 
ECHO, through the Norwegian Red Cross, contributed some CHF 873,640 to Belize Red Cross to provide relief 
items to 500 families and perform water and sanitation activities and vector borne disease awareness 
programmes. 
 
National Society Capacity Building:  
In general, the National Societies affected by hurricane Dean were well prepared with pre-positioned stocks, radio 
networks both within county and between National Societies in the region, trained personnel and pre and post 
emergency coordination meetings. All the National Societies have a place in the National Emergency Operations 
Centre and have specific roles within their country’s National Disaster Plan. 
 
During the pre-hurricane meeting that took place in Panama from 14 to 17 May 2007, National Societies from 
countries prone to hurricanes in the Americas participated actively in the development of a Contingency Plan for 
the Region. The development of the Regional Contingency plan helped explore disaster preparedness tools, 
available capacities within the region, possible response strategies and operating procedures, which provided 
participants with hands-on practice.  
 
In January a monitoring mission will be carried out by a consultant to review the actions carried out with the NS 
and ensure a strong buy in and support to the remaining activities planned in the recovery phase. There will be a 
strong emphasis on capacity building in all NS, to ensure the NS are well prepared for the likelihood of further 
hurricanes in years to come. The focus will be on secure storage and stocks as the worth of these was proved in 
Dean, National Intervention team training, training on SPHERE standards and how to manage volunteers in 
emergencies. The exact plans will be read at the begging of February. 
 

Red Cross and Red Crescent action 
Overview 
Following the passage of Hurricane Dean, the Dominican Red Cross (DRCS) immediately distributed their pre-
positioned stocks. Assessments identified the need for support to an additional 175 families not identified in the 
initial stage of response. A request for distribution of mattresses and kitchen sets was placed and a total of 75 
kitchen kits were dispatched from PADRU to support in this response. Following the emergency relief phase, 
DRCS was busy with providing roofing materials for those who lost them during the passage of Dean. 
 
In response to the urgent needs resulting from the effects of hurricane Dean, Saint Lucia Red Cross (SLRC) 
immediately distributed their pre-positioned stocks to 110 affected families (550 people). Emergency assessments 
conducted by the SLRC indicated a need for mosquito nets as a result of increased cases of dengue. Although 
dengue is traditionally contracted by day, the need was identified to support those families with babies and infants 
who sleep during the daylight hours. The overall families reached by the distribution of non-food emergency relief 
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items increased to 960 (4800 people) with the distribution.  St Lucia Red Cross has since been involved in 
supporting the retro fitting of damaged houses.  
 
In response to Dean, the Haitian National Red Cross Society (HNRCS) worked with the Federation and other 
partners to target 900 families to receive non-food emergency relief supplies through the International 
Federation’s Hurricane Dean Appeal in the areas of Sud, Sud-Est, Grand Anse and Nippes. After further 
evaluation and assessment of needs, the number of beneficiaries increased to 950 families. Distributions were 
completed in November. PADRU shipped items for 900 families to Haiti to reposition relief items for future 
emergency response.  
 
Prior to the passage of tropical storm Dean, the Jamaican Red Cross (JRC) pre-positioned non-food emergency 
relief items throughout the country for immediate distribution. Emergency assessments and distributions took 
place simultaneously to determine the level of damage and immediate needs of those affected.  As a result of 
needs assessments there was an additional request for relief items from the JRC and PADRU supported with 
various shipments of goods via air and sea. The JRC has now completed its relief distributions.  
 
Upon the completion of the emergency relief phase of Hurricane Dean, 6,210 families in St. Lucia, Dominica, 
Jamaica and Haiti have received direct assistance from the Red Cross in the form of food and non-food 
emergency relief items. By late-November distributions were complete in all the countries and Jamaica, St. Lucia 
and Dominica had initiated their rehabilitation programming.  
 
Following this Jamaica has been working with the French Red Cross on an ECHO supported programme to 
rebuild destroyed houses. In November it started its livelihood support activities to support agricultural tools to 
farmers who lost them during Dean. 
 

Three Belize Red Cross Society (BRCS) teams, 
accompanied by a Disaster Management delegate from 
PADRU, conducted needs assessments in the northern 
districts along with branch volunteers. Based on these 
assessments the most affected persons (predominantly 
the most economically vulnerable) were in urgent need 
of food, potable water, hygiene kits, buckets, tarpaulins 
and blankets. With the support of ECHO, though the 
Norwegian Red Cross, BRCS supported 400 families in 
the Corozal District and 100 families in the Orange Walk 
District. 
 
A further donation to Belize Red Cross from the OAK 
Foundation enabled the BRCS to provide relief items 
and support to an additional 445 families in the Copper 
Bank, Chunox and Sartenija areas in the Corozal district. 
Local donations also allowed the BRCS to provide and 
distribute an additional 800 food packages to affected 
families. The BRCS also installed a water purifying 
system, providing water to the affected village of 
Patchacan and several others. 

A Belize Red Cross Volunteer distributing relief 
items in the Corozal district. Source: 
International Federation 

 
All BRCS activities are linked to the on-going Community Based Risk Reduction programme. The BRCS has also 
printed Health Awareness and Hygiene Promotion posters targeting families in the affected areas in order to 
prevent the propagation of diseases. 

 
The National Intervention Teams (NIT) of the Mexican Red Cross (MRC) carried out need assessments in 
coordination with other organizations in order to determine the appropriate humanitarian relief aid to be provided. 
These assessments were carried out at local branches in the most affected districts: Campeche, Quintana Roo, 
Veracruz, Hidalgo and Puebla. The MRC immediately responded to the situation by distributing 4,500 food 
parcels to assist the most affected families during the first week. Continued assessments demonstrated the need 
for additional food parcels, and the need for kitchen kits, hygiene kits and child kits. The MRC with the financial 
assistance of the American Red Cross (ARC) and the Office of U.S. Foreign Disaster Assistance (OFDA) 
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distributed roof repair materials, hygiene kits and other essential relief supplies benefiting 4,867 families totalling 
nearly USD 300,000.  
 
Progress towards objectives  
 
Relief distributions (food and basic non-food items)  
Objective: 22,706 families (113,530 people) affected by Hurricane Dean (500 families in Belize, 296 
families in Dominica, 950 families in Haiti, 5,000 families in Jamaica, 15,000 families in Mexico and 960 
families in Saint Lucia) will benefit from the provision of relief items to accelerate recovery.  

 
Progress:  
 
Belize: The Belize Red Cross has been supported through the Norwegian Red Cross with ECHO funding for its 
main relief operation. The Corozal Branch Emergency Committee which includes two Regional Intervention Team 
volunteers initiated immediate rapid assessments on 21 August. Later they were reinforced by three assessment 
teams from the Society’s National Disaster Management committee. These assessments identified the urgent 
needs of the most vulnerable persons, based on the needs analysis, and with the assistance of a Federation 
PADRU Delegate.  
 
The preliminary assessments identified approximately 1,800 families, (9,000 beneficiaries), in need of urgent 
assistance. The pre-positioning of supplies to the branches, allowed for immediate distribution to some of the 
most affected persons. 
 
In the Plan of Action, the Belize Red Cross targeted 400 families in Corozal and 100 families in Orange Walk for 
assistance. These vulnerable families would receive family size food packages fortnightly for three months with 
their needs being assessed and adjusted at each distribution visit. The excellent response to the local appeal, 
including several significantly large cash donations, afforded the opportunity to provide distributions of additional 
relief items to families in the villages of Sarteneja, Copper Bank, Chunox and Fire Burn in the Corozal District.  

 
COROZAL DISTRICT 

 
Relief Item Quantity Distributed 

Food Packages 3720 
Blankets 1909 
Tarpaulins 705 
Kitchen Sets  379 
Hygiene Kits 363 
Water containers 6 (4,960 gallons) 
Buckets 234 
Jerry Cans 5gallons 36 
Water Bottles 1 gallon 500 
Clothing (Bags) 73 
Comfort Kits 839 

 
 
 

ORANGE WALK DISTRICT 
 

Relief Items Quantity Distributed 

Food Packages 210 
Kitchen sets 17 
Blankets 221 
Tarpaulins 115 
Hygiene Kits 136 
Buckets 30 
Clothing (Bags) 5 
Comfort Kits 130 
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Dominica: Dominica Red Cross Society has reached 350 families with their emergency relief distributions, with 
the following items having been distributed to date: 
 

Non – Food Relief Items Quantity Distributed 
Tarpaulins (restocked by PADRU) 200 
Cleaning Kits 300 
Lanterns 44 
Mattresses 350 
Kitchen Set 200 

 
Dominica Red Cross Society also worked with PADRU on ordering 40 vests for their volunteers to wear in their 
work. These have been extremely well received and the Federation will discuss this same support to equip the 
volunteers in the other Red Cross Societies. 
 
Haiti: To date, the Haitian Red Cross jointly with other organizations has distributed the following emergency no 
food items in the affected departments of Grande Anse, Sud-est, Nippes and Sud.  
 
 

Non-Food Relief items Quantity Distributed 
School kits 467 
Kitchen set 517 
Hygiene kits 517 
Mattresses 537 
Jerry Cans 834 

Buckets 517 
Mosquito Nets 934 

Blankets 934 
 

 
HNRCS owns three warehouses with an existing capacity to deliver relief goods to more than 2,000 families when 
the necessity occurs. In order to maintain this pre-positioned stock, humanitarian relief supplies for 900 families 
was finalized on 26 October, with the following items: 
 

Items Quantity 
Blanket 1,800 

Kit Hygiene 900 
Kitchen Set 900 

Jerry Can (10 Ltr. / collapsible) 1,800 
Mosquito nets 1,800 

Buckets 900 
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Jamaica: The Jamaican Red Cross mobilized over 800 volunteers during the course of the response to Hurricane 
Dean. Assessments were completed for immediate response and for long term recovery to help define the most 
appropriate plan of action which has seen the provision of emergency food and non food items to over 1200 
families.  
 

Relief Items Quantity Distributed 
Foods Packages 5587 

Bottled Water 7859 
Kitchen Kits 1402 
Hygiene Kits 2775 
Double Beds 316 

Sheets 13 
Single Bed Mattresses 33 

Flash Lights 170 
Tarpaulins/5 8026 

Bleach 1508 
Jerry Cans 4043 
Blankets 5112 
Buckets 1276 

 
 
 

Mexico: the Mexican Red Cross has reached the 15.000 families with the planned distributions of relief items. 
The American Red Cross provided bilateral support to the Mexican Red Cross in response to this appeal by 
providing roofing materials for Mexican families. In the next Operations Update, more information on the 
distributions of both the relief items and the roofing materials will be available.  
 
St. Lucia: St Lucia Red Cross has now finalized its relief distributions with the following items across the island.  
 

Non – Food Emergency Relief Items Quantity Distributed 
Hygiene Kits 55 
Cots 40 
Blankets 125 
Tarpaulins 117 
Kitchen sets 51 
Mosquito nets 1000 

Impact:  
 
The relief phase was able to be carried out quickly, mainly as a result of having pre positioned stocks available 
and the support of extra goods flown in from PADRU. The relief phase has now been concluded with all NS 
reaching or exceeding the number of people identified as requiring support in the initial plans.  
 
The NS have stared carrying out beneficiary surveys, developed by PADRU, to assess the impact of the relief 
phase and this will be reported on in the next Operational update.  
 
Challenges:  
While all the NS have now finalized their relief distributions most of these distributions were done rapidly, but in 
some countries, particularly Haiti and Jamaica, there were some inevitable delays due to further heavy rains and 
flooding.  
 
In Haiti, some of the relief distributions were interrupted by a security incident during one of the distributions in 
Grande Anse (Dame Marie) when stocks for 30 families were stolen before a distribution. ICRC as well as the 
Federation was informed about this incident. Fortunately, rest of the relief distributions were carried out without 
major problems. 
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Another challenge some of the smaller islands faced with the relief distributions was the availability of certain 
items on the islands is limited and sometimes caused some delays. This stresses the need for establishing 
agreements with suppliers on Island and research with neighbouring islands. 

 
 
Emergency health  
Objective 1: The affected families will benefit from psychosocial support (PSP) to assist them in 
recovering from the effects of the hurricane 

 
Progress 
The Jamaica Red Cross is a leading National Society in the region in developing PSP support. In the aftermath of 
Dean, it provides immediate psychological support to families in the two most affected communities: Old Harbour 
Bay and Portland Cottages since many of these families have suffered a loss of property and/or temporary 
displacement. The first intervention took place on 21 August and reached 100 families in the first shelter; since 
this time, the visits have continued and have included helping children through the provision of crayons, markers, 
paper, stress balls, books, play dough, footballs and basketballs. In addition, brochures for volunteers on how to 
deal with stress have been disseminated throughout most branches. It was anticipated that the PSP programme 
would be completed after six weeks, but as a result of requests from communities for continued support, and poor 
weather which has led to cancellation of visits, this programme will likely continue until mid-November.  
 
The methodology the Jamaica RC has developed which has been packaged together with a training package 
called “Helping to Heal” has been recently piloted and tested 
 d. This will be printed and with the support of Jamaica Red Cross will be rolled out to Belize, Dominica and St 
Lucia to build their capacity in this area so in future disasters these Red Cross Societies are also able to provide 
the much needed PSP support to those affected, so the benefits of which have been seen in Jamaica.  

 
Challenges: No challenges to report to date. 

 
Emergency health  
Objective 2: Vulnerable families will be sensitized on key health messages through a health awareness 
campaign related to vector control and water borne diseases. 

 
Objective  
 
Progress:  
With the passage of Dean, water levels in the affected countries increased considerably. Based on this situation 
and the fact that some of these countries have a history of dengue, there was a threat of an outbreak of 
waterborne diseases. In response Belize Red Cross Society started a health awareness campaign related to 
vector control and waterborne diseases. They will print Health Awareness and Hygiene Promotion posters to be 
placed in the affected communities. In addition, in response to possible outbreaks in Dengue, the St. Lucia Red 
Cross has been talking to communities to educate on the cause and symptoms of Dengue fever.  
 
During the monitoring mission in January, the need for these NS to be prepared with educational material for 
helping to bring awareness on preventing water bourne diseases and outbreak of dengue will be considered and 
if necessary developed during this operation.  
 
Challenges: challenges to report to date. 
 
 
Early Recovery 
Objective: Early recovery and rehabilitation activities are assessed, planned and implemented together 
with the affected communities and key local, national and international stakeholders. 
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Progress 
During the initial assessments the immediate recovery needs were identified by the National Societies, these 
focused predominantly on damage to houses, as well as in some instances on affected livelihoods. As a result, 
some of the Red Cross Societies started providing much needed support to these areas, which has included –  
 
Belize: The Belize Red Cross has been supported through the Norwegian Red Cross with ECHO funds which is 
focussing on emergency water and sanitation needs. Well cleaning activities and availability of potable water to 
the villages have impacted positively on the daily living activities of the villagers. A 4000 litre per hour water 
purification plant has been installed in Patchakan Village temporarily and is being monitored by Belize Red Cross 
personnel. Water is being transported to neighbouring villages. 

 
Belize Red Cross though support from their local Appeal is in the process of constructing 20 houses in the 
Corozal District. This project has been delayed due to difficulty in procuring the quality and quantity of products 
and the availability of skilled reliable & affordable work crews acceptable to the professional project managers. 

 
Dominica: While the original plan was for 500 homes, initial indications of funding support meant this was 
reduced in the first phase, cutting the numbers down to 156 households. This programme worked exceedingly 
well building on the Dominica Red Cross’s experience in managing voucher system distributions. Vouchers were 
distributed to beneficiaries, which were then taken to the supplier where the materials are collected.  Volunteer 
staff checks the beneficiary ID of the beneficiary or, if they cannot collect, the ID of the authorized person 
collecting.  Once approved the voucher is passed to the cashier who processes the voucher for issue of materials.  
After collection of materials the beneficiary signs the Beneficiary List and is given a graphic instruction manual 
‘Make the Right Connection’ which demonstrates safe construction techniques. This project has now been 
successfully completed.  
 
Jamaica: Since the completion of the relief phase has been concluded, the livelihoods component has begun to be 
implemented. The current plan is to provide the following support:  

• Agricultural assistance to 500 farmers 
• Fishing nets and lines to 100 fishermen 
• Poultry start-up supplies for 50 poultry farmers 
 

Similar to the Dominic Red Cross, this support will be provided by the use of a voucher system.  The Jamaica RC 
have currently issued 68 vouchers to the fisher folk and are underway with the process of finalizing the exact 
beneficiary lists for the remainder of the support, building on their original assessment and the updating of these 
during the relief phase. The extension of the livelihoods component will be reviewed in January.  
 
Additionally, JRC is working with the French Red Cross bilaterally with ECHO support to assist families who have 
partially or completely lost their homes with repairing of roofs, the rehabilitation of damaged homes, and the 
construction of new homes all throughout Jamaica, with a stronger focus on the most affected areas. 
 
Saint Lucia: The Red Cross was requested to play a lead role in the recovery process and provide assistance to 
the affected population in Saint Lucia including reconstruction of houses and the repairing of roofs after a meeting 
with other members of the National Welfare Committee. St Lucia has identified and started preparations with 300 
households and the procurement process for the materials is underway. In the new year, a workshop will be held 
to train the carpenters who will support this work. 

 
All these NS are underway with the recovery support; however, due to the Appeal having a far higher response 
than initial foreseen, there is a larger budget to provide key support to this area. Therefore, a consultant from the 
American Red Cross has been contracted to do a monitoring and planning mission in January, with the objective 
of assessing the remaining recovery needs with the NS and the affected communities, to develop a Plan of Action 
for the remainder of the Operation and ensure adequate support to the NS in conducting these programmes. 
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Details of the bilateral support provided by the Red Cross Movement can be found in the following 
table:  
 

DIRECT CONTRIBUTIONS FROM THE RED CROSS MOVEMENT 

Component - Description Country Original Currency Approx. Value CHF 

AMERICAN RED CROSS 343,337.50
Pre-positioning of contingency 
stocks, and deployment of a 
delegate for six weeks (through 
the Federation) 

Haiti USD 2,500 2,837.50

Roofing materials to 
approximately 5,000 households 
in Quintana Roo 

Mexico USD 300,000 340,500.00

FRENCH RED CROSS (Regional Council Guadeloupe, ECHO, French 
Red Cross funds) 1,033,206.93

Rehabilitation of housing Jamaica EUR 521,291 866,906.93

Rehabilitation of housing Jamaica EUR 30,000 49,890.00

Distribution of housing material Dominica EUR 50,000 83,150.00

Distribution of housing material Saint Lucia EUR 20,000 33,260.00
 

* In the next operations update, more details will be given about the support provided by Spanish Red 
Cross and Norwegian Red Cross.  

 
 
Communications – Advocacy and Public Information 
There has been close coordination and support to the NS to increase the visibility of their actions in regards to the 
communication through PADRU, the Regional Representation Offices and the Communications department of the 
International Federation’s Secretariat in Geneva. Regular situation reports were issued by Red Cross National 
Societies through the Federation’s Disaster Management Information System (DMIS) on the global International 
Federation website. Several articles about Dean were posted on the website of the International Federation 
http://www.ifrc.org/Docs/News/pr07/4807.asp. Press releases have been issued by the Jamaica Red Cross and 
Mexican Red Cross in order to raise funds and develop a better understanding of the mission of International 
Federation of the Red Cross and the activities the organization undertakes in serving affected communities. In the 
same line, local and international media were provided with interviews directly from the affected National 
Societies 

 
 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum 
Standards in Disaster Response (Sphere) in delivering assistance to the most vulnerable. 
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of 
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies. 
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion 
and promote respect for diversity and human dignity. 

www.ifrc.org/Docs/News/pr07/4807.asp
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Contact information  
For further information specifically related to this operation please contact:  
• In Panama: Dario Alvarez, Acting Head Pan American Disaster Response Unit, Panama; e-mail 

Dario.alvarez@ifrc.org; phone (507) 316 1001; fax (507) 316 1082 
• In Panama: Maria Alcazar, Resource Mobilization Coordinator, Americas Zone; e-mail 

maria.alcazar@ifrc.org;  phone (507) 317 1300;  fax (507) 317 1304 
• In Trinidad and Tobago: Tanya Wood, Representative of the Regional Representation Office; 

email Tanya.wood@ifrc.org; phone (868) 624 1557; fax (868) 627 9627 
• In Panama: Fabricio Lopez, Acting Representative of the Central America and Mexico Regional 

Representation Office; email fabricio.lopez@ifrc.org; phone (507)317 1300; fax (507) 317 1304 
• In Geneva: Pablo Medina, Operations Coordinator, email pablo.medina@ifrc.org, phone (4179) 

217 3376 
 
<Updated donor response report attached below; click here to return to the title page>







International Federation of Red Cross and Red Crescent Societies

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

BUDGET 2,399,670 2,399,670

FUNDING

Opening Balance

Income

Cash contributions (received and pledged)
American Red Cross USD 3,385 4,073 4,073
Australian Red Cross
(from Australian
Government)

AUD 563,476 583,197 583,197

British Red Cross
(from DFID - British
Government)

GBP 65,686 155,479 155,479

Canadian Red Cross CAD 7,399 8,361 8,361
Canadian Red Cross
(from Canadian
Government)

CAD 100,000 113,700 113,700

ECHO EUR 550,000 913,330 913,330
Great Britain - Private
Donors

USD 300 335 335

Japanese Red Cross USD 62,700 75,428 75,428
Monaco Red Cross EUR 6,000 10,038 10,038
New York Office (from
Kraft Foods)

USD 25,000 28,975 28,975

Norwegian Red Cross NOK 19,390 4,014 4,014
Norwegian Red Cross
(from ECHO)

EUR 68,800 113,749 113,749

Norwegian Red Cross
(from Norwegian
Government)

NOK 2,040,000 439,416 439,416

On Line donations CHF 424 424 424
Swedish Red Cross
(from Swedish
Government)

SEK 1,000,000 175,200 175,200

United Arab Emirates
Red Crescent

USD 4,985 5,837 5,837

Total Cash contributions 2,631,556 2,631,556

Inkind Goods & Transport (pledged)
American Red Cross USD 52,085 62,710 62,710
Canadian Red Cross CAD 113,834 128,632 128,632
Norwegian Red Cross NOK 298,300 61,748 61,748
Total Inkind Goods & Transport 253,090 253,090

Total Income 2,884,646 2,884,646

TOTAL FUNDING 0 2,884,646 0 0 0 2,884,646

COVERAGE 120% 120%

This is an empty report. Press Refresh button to view the data
Donor response to MDR49001 - Caribbean - Hurricane Dean
TIMEFRAME: 17 Aug 07 to 22 May 08
LOCATION: Carribean

TOTAL AMOUNT SOUGHT: 2,399,670
TOTAL RECEIVED TO DATE: 2,884,646
APPEAL COVERAGE TO DATE: 120%

Updated on: 11 Jan 2008
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International Federation of Red Cross and Red Crescent Societies

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

Bilateral Contributions
Norwegian Red Cross USD 10,935 12,805 12,805

Total Bilateral Contributions 12,805 12,805

ADDITIONAL CONTRIBUTIONS TO THE OPERATION (based on information received from partners)
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