
 
Beneficiaries receiving shelter kits in Jahl Magsi, 
Sindh province. A total of 7,700 families have 
received these kits.  
 

 

Pakistan: Cyclone 
Yemyin/Floods 

Emergency appeal n° MDRPK001 
GLIDE n° FF-2007-000082-PAK  

and TC-2007-000084-PAK 
Operations update n° 11 

06 January 2008 
 

Period covered by this Ops Update: 1-30 
November 2007. 
 
Appeal target (current): CHF 21.34 million 
(USD 18.4 million or EUR 12.9 million).  
 
Appeal coverage: 43%; Outstanding needs: 
CHF 12.17 million (USD 10.3 million or EUR 
7.4 million).  
 
<click here to go directly to the updated donor 
response report, or here to link to contact details >  
 
Appeal history: 
• This Emergency Appeal was initially 

launched on a preliminary basis on 4 July 
2007 for CHF 10.38 million (USD 9 million or 
EUR 6.3 million) for six months to assist 
98,000 beneficiaries (14,000 families). 

• Disaster Relief Emergency Fund (DREF): CHF 250,000 was initially allocated from the Federation’s 
DREF to support the national society to respond.  

• A revised emergency appeal was launched on 17 July for CHF 21.34 million (USD 19.2 million or EUR 13 
million) to assist 360,500 beneficiaries (51,500 families) for six months.     

 
Summary:  
Emergency activities under the flood operation have been completed. A final series of distributions of food and 
non-food items, along with shelter kits, was finished at Jhal Magsi and Turbat in Baluchistan province and Dadu 
in Sindh province during November 2007. During the reporting period, interventions by the Pakistan Red 
Crescent Society’s (PRCS’) mobile health team were also completed, along with water and sanitation activities.   
 
Overall the operation provided health and care assistance to 61,000 people. Non -food items were distributed to 
approximately 23,000 families (161,000 people), while shelter kits and supplementary food items were provided 
to targeted flood-affected families.  
 
Complementing the donation of Emergency Response Unit (ERU) materials to the PRCS during previous 
months, discussions are continuing to fina lise post-operation training for PRCS volunteers and staff by the 
ERU-donating countries. In the meantime, options for longer-term programmes in Baluchistan and Sindh are 
being explored.   
 
With the official closing of the operation at the end of December 2007, the final report will be published by 31 
March 2008, in keeping with Federation reporting standards. Discussions are underway with the PRCS, the 
Federation office in Geneva and donors regarding utilisation of unspent funds for capacity building of PRCS 
branches in the flood affected areas. These activities would be reflected in the ongoing national society 
development programmes, which are included under the operations updates of the Earthquake operation 
(M05EA022).  

http://www.glidenumber.net/glide/public/search/details.jsp?glide=17598&record=5&last=56
http://www.glidenumber.net/glide/public/search/details.jsp?glide=17603&record=4&last=56
http://www.ifrc.org/docs/appeals/Active/MDRPK001.pdf
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A villager from Jhal Magsi, 
Sindh province, erecting a 
shelter kit distributed  

The situation 
Flooding in late June/early July 2007, caused by heavy rains and intensified by Cyclone Yemyin , affected over 2.5 
million people in the southern areas of Pakistan. According to the National Disaster Management Authority 
(NDMA), the death toll reported from the rains and cyclone was 420 (205 in Baluchistan and 215 in Sindh).  
Thousands of people were displaced with 71,596 homes damaged or destroyed across 6,500 villages in the two 
provinces. The return of people to their villages was eventually made possible due to the recession of flood waters 
and facilitated by governmental cash grants of PKR 15,0 00 (CHF 269 or USD 242) to affected households.   
 
Coordination and partnerships 
The lead agency in this operation has been the Pakistan Red Crescent Society (PRCS), supported by the 
Federation’s delegation in Pakistan. The PRCS coordinated on a regular basis with the lead government agency 
dealing with the flood response, viz. the NDMA. In parallel, the Federation attended regular Inter -Agency Standing 
Committee (IASC) meetings, coordinating with the numerous U nited Nations agencies and other humanitarian 
actors involved in the operation. A cluster system was established on 2 July 2007 to promote a coordinated 
response. A total of  12 clusters were established; shelter, health, food, logistics,  water sanitation and hygiene, 
education, protection, early recovery, communications, camp management, nutrition and information 
technology/telecommunications. The Federation convened the shelter working group, headed by a shelter 
coordinator deployed from Geneva, and also regularly attended various coordination meetings. 

 
Supporting the PRCS, the Federation facilitated the deployment the Field 
Assessment and Coordination Team (FACT) in June. The Federation also 
coordinated the deployment of emergency response units (ERUs) from the 
British Red Cross (mass sanitation), Finnish Red Cross (health), 
Danish/Swiss Red Cross Societies (logistics), Spanish Red Cross 
(specialized water unit) and Austrian/Swedish Red Cross (mass water unit).  
It coordinated bilateral support from the German Red Cross in water and 
sanitation and health activities.   
 
The PRCS and Federation held regular meetings with the International 
Committee of the Red Cross (ICRC) and conveyed information relating to 
the operation. The ICRC provided assistance in the form of family links 
support, donation of water and sanitation plant and trucks, and provision of 
tents, food and funding for medical camps.    
 
National Society Capacity Building  
Building on initial objectives of the flood operation, the PRCS and the 
Federation are considering prospects in the sectors of health as well as 
water and sanitation and shelter that could help form a wider theme of 
disaster management. More work in communications and advocacy is also 

being seen as possible.  Of the utmost importance is a focus on community -
based actions that can support human resource development within the 
PRCS. With the field presence of flood operation staff in the midst of ending 
and the revised emergency appeal scheduled to close during early January 
2008, additional programme directions to be stewarded by the PRCS and 

Pakistan delegation should be confirmed at the earliest.   
 

Red Cross and Red Crescent action 
Overview 
The operation was effectively completed during November 2007, although some residual health activities 
continued during December. Distributions of food and non-food items, including shelter, were completed but took 
longer than intended, stretching f rom July through to November (see the logistics section for an analysis of some 
of the challenges faced). The distribution plan developed and multiple components required in the distribution 
packages, created pressures that the human resources on the ground were unable to cope with within the 
specified timeframes. 
 
Although the security environment in Baluchistan and Sindh provinces tended to be manageable throughout the 
flood operation, without any overt threats, five trucks were still looted at a distribution point in Dadu on 28 October  
2007. There were no major physical injuries as a result of the incident but approximately 500 food parcels, various 
quantities of non-food items, viz. 1,000 bed sheets, 512 jerry cans, 447 kitchen sets and 100 shelter kits, were 
stolen. In the aftermath, information and reports were provided to the Federation Security Unit at Geneva.   
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It appears that the security incident resulted from a combination of factors , such as community frustrations related 
to perceived shortcomings in assistance in general by humanitarian actors, encouragement by elements seeking 
material, personal or political gain , and inadequate distribution point set -up and community outreach by relief 
personnel. It should be noted, however, that the overall delay of distributions at Dadu that might have caused 
some community resentment was partly due to an interest in completing ERU interventions in the area. The 
Federation, PRCS and ERU staff members had agreed that the Austrian-Swedish mass water unit would finish its 
efforts and withdraw from Dadu before the carrying out of food, non-food and shelter kit distributions, in case there 
happened to be security problems. The incident led to the termination of distributions at Dadu  a day ahead of the 
projected completion date.   

 
Progress towards objectives  

 
Relief distributions (non-food items)  
Objective: The ability of 18,000 flood-affected families in Baluchistan and Sindh provinces to cope in a 
post-flood situation is improved through provision of non-food relief items for one month.  

Expected results Activities planned 
Targeted flood affected families 
have received essential non-food 
items. 
 

Target, register and verify beneficiaries. 
 
Purchase and distribute non-food relief items for 18,000 targeted families in  
Turbat (6,000), Jhal Magsi (4,000), Kambar-Shahdad Kot (4,000) and  
Dadu (4,000). 
 
Conduct ongoing assessments to establish further non-food item needs. 

 
Progress/challenges:  
At the outset of the flood operation, the PRCS made available various non-food items from its emergency 
stockpiles to affected households in Baluchistan and Sindh provinces. In Baluchistan, distributions continued 
throughout July and August. In Sindh, goods procured by the Federation were made available around Larkana 
district in the vicinity of Kambar-Shadad Kot during September. General relief distributions encompassing non -food 
items, food and shelter kits ran from September to early November at Dadu, also in Sindh province, as well as at 
Jhal Magsi and Turbat in Baluchistan.  
 
In Baluchistan, at Turbat, 6,000 households received a selection of non -food items under the Federation Appeal, 
with another 400 households provided with goods donated by the Kuwait Red Crescent Society. These latter items 
were a bilateral donation to the PRCS. The total assisted, therefore, at Turbat was 6,400 households. At Jhal 
Magsi, non-food items were distributed among 6,846 households. The targeted families were exceeded by 2,846 
due to the fact that the PRCS’ disaster preparedness stock was initially utilized for distributions before the stock 
under the Appeal was procured by the Federation.   
 
In Sindh, at Dadu, 3,650 households received non-food item assistance. During the early days of the flood 
operation, approximately 360 households were also provided with ad -hoc non-food assistance from PRCS disaster 
preparedness stocks bringing the total number of those assisted at Dadu to 4,010. There was, however, a shortfall 
in the provision of goods due to the termination of distributions on 28 October 2007 after five trucks were looted at 
a distribution point. In the aftermath, the PRCS and the Federation concluded that distributions in the area  would 
not resume due to security concerns. Fortunately, the security incident had occurred on the second last day of 
scheduled distributions so the overall shortfall in commodity provision at Dadu was a rather slight one.   
 
The non-food items provided to beneficiaries consisted of one kitchen set, two jerry cans, one hygiene kit, two 
mosquito nets, two bed sheets and one hurricane lamp. Beneficiary targets and results can be seen in the tables 
below:  
 

District & Province Tehsil Target Completed Other Total 

Pasni (Baluchistan)* Pasni - - 700 700 
Kharan (Baluchistan)* Kharan -  1,000 1,000 
Turbat (Baluchistan) Koshkalat, Gokdan 6,000 6,000 400 6,400 
Jhal Magsi (Baluchistan) Gandava, Kot Magsi, Jhal Magsi & Barija 4,000  4,000 2,846 6,846 
Kambar-Shahdad Kot 
(Sindh) 

Qubo Saeed Khan, Warah, Kambar & 
Shahdad Kot 

4,000  4,000 450 4,450 

Dadu (Sindh) KN Shah, Mehr 4,000  3,650 360 4,010 
TOTAL 18,000 17,650 5,756 23,406 

 * These areas are additional to those included in the appeal plan of action and were conducted directly by the PRCS. 
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Relief distributions (food items)  
Objective: The immediate supplementary food needs of 15,000 flood -affected families in Baluchistan 
and Sindh provinces are met within one month, thus supporting them to focus on rebuilding their lives.  

Expected results Activities planned 
Targeted families have received 
adequate food rations for one 
week to cope with the effects of 
floods in dignified conditions. 

Identify distribution points, provide coupons and register  
targeted beneficiaries. 
 
Distribute supplementary food parcels to 15,000 targeted families in  
Turbat (3,000), Jhal Magsi (4,000), Kambar -Shahdad Kot (4,000) and Dadu 
(4,000). 

Additional supplementary food 
needs of affected communities 
have been established. 

Conduct real-time assessments to identify further supplementary food  
needs. 
 

 
Progress/challenges:  
Distributions of supplementary food parcels were completed at Jhal Magsi in  Baluchistan and Dadu in Sindh during 
November 2007. At Dadu, while 4,000 households were targeted, only 3,650 families received assistance due to 
the looting of trucks at the distribution point. Therefore, among a total amount of 15,000 households targeted, 
14,650 were reached. In addition to the planned distributions under the appeal, a further 12,000 households 
received food assistance from PRCS’ emergency stocks during the initial days of the disaster. These distributions 
are reflected in the table below in the ‘other’ column.   

 
Each food parcel distributed under the appeal comprised of: rice (10kg), lentils (2kg), sugar (2kg), salt (1kg), ghee 
(2kg), tea (400g) and one pack of matches. A summary of food distribution details can be seen in the table below: 
 

Location Target Completed Other Total 
Turbat (Baluchistan) 3,000 3,000 - 3,000 
Jhal Magsi (Baluchistan) 4,000 4,000 2,094 6,094 
Kambar- Shahdad Kot (Sindh) 4,000 4,000 2,207 6,207 
Dadu (Sindh) 4,000 3,650 2,602 6,252 
Kharan (Baluchistan)* - - 1,000 1,000 
Pasni (Baluchistan)* - - 4,000 4,000 
Gadaab (Karachi)* - - 500 5,00 
Totals 15,000 14,650 12,403 27,053 

* These areas are additional to those included in the appeal plan of action and were conducted directly by the 
PRCS. 
 
Emergency health  
Objective: The health status of 144,000 flood-affected people in Baluchistan and Sindh provinces is 
improved through provision of basic preventive health and curative care for six months. 

Expected results Activities planned 
Improved access to basic 
healthcare services among 
the flood affected population, 
especially by women; 
 

Provide basic curative and preventative health care for  targeted  
communities in Turbat, Jahl Magsi, and Kambar-Shahdad Kot. 
 
Strategically deploy a basic health care ERU to ensure best possible 
access and provision of health services 

Increased awareness of health 
issues and disease control among 
the affected population. 

Conducting social mobilization and health education in a  gender sensitive  
manner. 
 

District Hygiene 
Kits 

Lamp Stove Jerry 
cans 

Blanket Bed 
Sheets 

Plastic 
Sheets 

Mosquito 
Nets 

Buckets Kitchen 
Sets 

Turbat  6,315 6,000 3,089 12,000 4,482 12,000 2,630 9,173 2,127 6,265 
Jhal Magsi  2,229 3,985 2,379 8,295 7,987 7,968 - 4,494 - 3,956 
Kharan 1,000 - - 1,000 2,000 - 1,000 - - - 
Pasni  700 - 199 200 - - 200 - - 228 
Larkana/Ka
mbar- 
Shahdad Kot 

738 4,000 137 7,768  8,652 6,000 100 - - 4,361 

Dadu  4,055 3,650 - 7,400 850 7,300 405 7,300 - 4,109 
TOTAL 15,037 17,635 5,804 36,663 23,971 33,268 4,335 20,967 2,127 18,919 
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Progress/challenges:  
During the reporting period, PRCS mobile health teams provided assistance to approximately 7,000 patients, 
bringing the total number of cases dealt with since the start of the flood operation to more than 60,000. A 
breakdown of cases treated can be seen in the table below: 
 

Health Team Location To 31 Oct 1-30 Nov Total 
PRCS Mobile Health/BHU* Karachi, Thatta, Dadu, Pasni & Ormara 9,476 - 9,476 
PRCS Mobile Health  Turbat 17,326  3,286 20,612 
PRCS Mobile Health/BHU  Jhal Magsi 21,041  4,142 25,183 
Finnish Red Cross ERU Kambar-Shahdad Kot  5,825 - 5,825 
Total  46,082  7,428 61,096 

*These areas were not included in the appeal plan of action. However, the PRCS responded to health needs in these 
areas from its own resources during the early days of the emergency.   

 
Turbat (Baluchistan): The two PRCS health teams operating in Turbat provided assistance to 3,286 people 
during November 2007. By the close of the month all activities were completed with volunteers and staff 
completing their contracts or returning to their places of or iginal assignment elsewhere in the country. With the 
absence of the mobile health teams, the district -based governmental system is continuing to cater to the medical 
needs of people in the area.   
 
Jhal Magsi (Baluchistan): The two PRCS health teams at Jhal Magsi provided assistance to approximately 3,600 
people during November. The team is expected to work in the area until the end of December 2007 , as a result of 
ongoing support from the German Red Cross.  
                
Kambar-Shahdad Kot (Sindh): Mobile health services around Larkana in the area of Kambar -Shadad Kot were 
completed with the departure of the Finnish Red Cross basic health ERU during September 2007. Some plans 
have been developed by the PRCS’ Sindh provincial branch to reinstate a mobile health unit but the se have yet to 
be finalised. In the meantime, people are accessing services through the district health system although travel 
distances among remote communities remain a challenge.   
 
During its deployment, the Finnish Red Cross ERU provided sensitization lessons to 1,870 people in Kambar-
Shahdad Kot (Sindh). The main topics promoted were the importance of clean water, personal hygiene, birth 
control, breast feeding and prevention of malaria. In Turbat (Baluchistan), in keeping with the integrated nature of 
health and water & sanitation (watsan), the hygiene teams and health promoter worked together conducting 
hygiene promotion and health session. A total of 5,600 people received health education and hygiene promotion 
activities. The last day for these sessions was 12 November 2007.  In Jhal Magsi (Baluchistan), heal th education 
was imparted to approximately 7,200 people though two PRCS teams. Each team comprised of two volunteers 
and a motivator. The topics taught included typhoid prevention and care, malaria prevention, personal hygiene, 
domestic hygiene, use of orally hydrating salts, diarrhea prevention and care, breast feeding, benefits of boiling 
water and care of burn victims.  

 
Water, sanitation, and hygiene promotion 
Objective: The risk of water-borne and water-related diseases has been reduced through provision of 
sustainable access to safe water, adequate sanitation as well as hygiene promotion and education for 
19,000 families in Baluchistan and Sindh provinces for up to six months.  

Expected results Activities planned 
Access to sustainable safe water 
and adequate sanitation facilities 
among the affected population has 
been improved. 

Assess the existing coverage with a view of ensuring availability of 
adequate water. 
 
Provide potable water, appropriate sanitation and safe hygiene for targeted  
families in Turbat, Jhal Magsi, Kambar-Shahdad Kot and Dadu.  
 
Deploy three watsan ERUs – one mass sanitation module, one module 15 
(treatment and distribution), one module 40 (treatment) 

Awareness of household water 
treatment methods among the 
affected population has increased.  

Provide water purification tablets for household level water treatment.  
 
Conduct sensitization on proper use of water purification and disinfection  
chemicals as well on boiling of water.  

Hygiene practices within the target 
population have improved.  

Promote safe hygiene practices for 4,000 families in  Gandava, Kot Magsi, 
Jhal Magsi and Barija.  
 
Conduct emergency participatory hygiene and sanitation  transformation 
(PHAST) sessions on safe use of watsan facilities. 
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Establish a monitoring system for hygiene improvement  and development 
of safe water supply and sanitation. 
 
Establish structures for the continuation of safe hygiene . 

 
Progress/challenges:  
 
Expected result: Access to sustainable safe water and adequate sanitation facilities among the affected 
population has been improved.  
 
(There were only some residual watsan activities completed during November  2007, reflected below. For a 
comprehensive report on watsan interventions see Operations Update 10). 
 
Turbat (Baluchistan - target population 7,500 families):  A total of 5,000 families (approximately 35,000 people) 
families have benefited from improved access to water in Turbat. During November, rehab ilitation work on wells 
and water supply schemes was completed. The construction of 750 latrines was also finished. Of the 750 latrines, 
446 were constructed in Kosh Kalat area while 304 were built in Gokdan area.  
 
A total of 11 wells and two water supply schemes were rehabilitated in Turbat. The water plant in Nasirabad 
donated by the French government and handed over to the PRCS by the NDMA was run by the national society 
between September and November. The PRCS has now handed over the plant to Nationa l Rural Support 
Programme, which is now operating it. Trucking water to Nasirabad was also completed.   
 
Jhal Magsi (Baluchistan - target population 4,000 families): A total of 21,000 people have benefited from improved 
access to water in the area. The plan of constructing 300 latrines in Jhal Magsi was cancelled due to the 
unavailability of resources.  
 
Kambar-Shahdad Kot (Sindh - target population 4,000 families): No activity in November. The direct beneficiaries 
covered by the Spanish Red Cross ERU interventions were approximately 12,000 people. The British Red Cross 
ERU assisted 1,069 families (approximately 9,100 people).  
 
Dadu (Sindh - target population 4,000 families): The Austrian-Swedish Red Cross ERU benefited 39,035 people 
(approximately 5,500 families).  
 
Expected result: Awareness of household water treatment methods among the affected population has 
increased. 
 
Hygiene promotion and health education sessions included topics such as boiling water, use of hydrating salts etc. 
During the emergency phase of the floods operation, the PRCS WatSan teams in Baluchistan also distributed 
chlorine sachets in Turbat (35,000 chlorine sachets distributed for 3,400 families) and Jhal Magsi (250 chlorine 
sachets distributed). Guidelines for the usage of the sachets were also provided to the beneficiaries.  
 
Expected result: Awareness of household water treatment methods among the affected population has 
increased. 
Please see the previous Operation Update for details.   
 
Expected result: Hygiene practices within the target population have improved.  
 
As mentioned in the second expected result for the health and care programme, hygiene promotion and health 
education were imparted to the people at the same sessions in Turbat (Baluchistan). A total of 5,600 people 
attended these sessions. The team in Turbat consisted of nine people (six female and three male).  
 
The British Red Cross ERU also provided hygiene promo tion to 1,069 families during its mission in Kambar -
Shahdad Kot (Sindh) and distributed 495 hygiene kits.  

 
 
Emergency shelter 
Objective: The ability of 9,000 floods-affected families in Baluchistan and Sindh provinces to cope in a 
post-flood is improved through provision of shelter items for one month. 

Expected results Activities planned 
Targeted flood affected families 
have received essential shelter 
items. 

Target, register and verify beneficiaries. 
 
Procure and distribute shelter kits to selected areas – Turbat (3,000), 
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Jhal Magsi (2.000), Kambar-Shahdad Kot (2,000) and Dadu (2,000) . 
 
Mobilize volunteers to register beneficiaries and to  distribute relief non-
food items. 
 
Distribute 2,000 tents to affected families in Koshkalat  and Gokdan. 
 
Establish further shelter requirements.  

 
Progress/challenges: 
As part of general relief distributions, the provision of shelter kits was completed at Jhal Magsi (Baluchistan) and 
Turbat (Baluchistan) during November.  At Dadu, due to the cessation of distributions on the second last day as a 
result of security concerns, only 700 shelter kits were provided of a projected total of 2,000. With approximately 
100 kits stolen, the remaining 1,200 units were returned to the PRCS ’ Sindh provincial branch warehouse at 
Karachi. The unused shelter kits are now part of a disaster preparedness stock that can be utilised for future 
emergencies. Targeted and actual beneficiary totals can be seen in the table below:  

 
District & Province Tehsil Target   Distributed 

Turbat (Baluchistan) Koshkalat, Gokdan 3,000  3,000 
Jhal Magsi (Baluchistan) Gandava, Kot Magsi, Jhal Magsi and Barija  2,000  2,000 
Kambar-Shahdad Kot (Sindh) Qubo Saeed Khan, Warah, Kambar and Shahdad Kot  2,000  2,000 
Dadu (Sindh) KN Shah, Mehr 2,000  700 
Total 9,000  7,700 

 
In addition to the shelter kits made available during September, October and November according to the 
Federation Appeal, 5,700 tents were distributed at the outset of the flood operation during July from PRCS 
emergency stocks. 
 
The planning, procurement and distribution of the shelter kits took over four months , which was longer than 
envisaged. The operation has provided some important lessons  in this regard. For future reference, it should be 
noted that when shelter kits are composed of mult iple components, for instance poles that may be of varied 
construction, tarpaulin, sleeping mats, hammers, saws, nails, rope, string and shovels , procuring the goods can 
take a long time due to the finalisation of specifications, material inspections and delivery time by suppliers.  
Accordingly, as part of securing any large quantity of relief items, substantial human resources may be needed for 
logistics support in addition to relief and other personnel required for distribution planning, community outreach 
and involvement in processes such as technical coordination or ‘shelter clusters’.  

 
Since some shelter kits may also be physically burdensome in terms of weight or volume, relief and logistics 
personnel must give particular attention to distribution point set -up and how beneficiaries can receive and transport 
goods to their residence or current dwelling. Again, additional human resources may be required to facilitate 
distribution efforts especially if a robust monitoring regime is to accompany them.    
 
Logistics 
Within operations that include a large general relief component, securing procurements whether local or 
international in nature tends to require substantial human resources, input and coordination at the outset of the 
emergency response.  When multiple items are being demanded, procuring the goods can take a long time due to 
the finalisation of specifications, material inspections and supplier delivery times. As an option for action, it is 
worthwhile to investigate whether possible delays will impede the effe ctiveness of an overall response. If so, it may 
be prudent to concentrate resources in alternate areas so that the role of general relief distributions is minimised  
and bottlenecks in procurement are avoided. 
 
Communications – Advocacy and Public Information 
During the course of the operation eight articles profiling the challenges of beneficiaries and the work of the PRCS 
were produced and published on the International Federation website ( www.ifrc.org ). These were also widely 
distributed to national and international media, partner national societies and other donors.  
 
The Federation communications team, working with the PRCS, produced two information sheets which were 
widely distributed in September and October. Various Embassies/High Commissions, UN agencies, international 
NGOs, partner national societies and other donors were targeted. The Federation communications team has also 
coordinated and finalised eleven operations updates to date.  

 

http://www.ifrc.org/
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Professional video footage, shot in August 2007, was distributed later that month to various partner national 
societies. The Federation communications staff made numerous field visits , collecting information and taking 
photographs that were made available to media and partner national societies. Tailored information packages 
were made available to partner national societies on request.   

 
How we work 
All International Federation assistance seeks to adhere to the Code of Conduct for the 
International Red Cross and Red Crescent Movement and Non-Governmental Organizations 
(NGO's) in Disaster Relief and is committed to the Humanitarian Charter and Minimum Standards 
in Disaster Response (Sphere) in delivering assistance to the most vulnerable.  
 
The International Federation’s 
activities are aligned with its Global 
Agenda, which sets out four broad 
goals to meet the Federation's 
mission to "improve the lives of  
vulnerable people by mobilizing the 
power of humanity". 

Global Agenda Goals: 
• Reduce the numbers of deaths, injuries and impact from 

disasters. 
• Reduce the number of deaths, illnesses and impact from 

diseases and public health emergencies.  
• Increase local community, civil society and Red Cross Red 

Crescent capacity to address the most urgent situations of 
vulnerability. 

• Reduce intolerance, discrimination and social exclusion and 
promote respect for diversity and human dignity.  

Contact information  
For further information specifically related to this operation please contact:    
• In Pakistan: Pakistan Red Crescent Society (Ilyas Khan, Director of Operations/acting Secretary 

General), phone: +92 51 925 0409; email: m.ilyas@prcs.org.pk  
• In Pakistan: Federation country delegation (Udaya Regmi, acting Head of Delegation ), phone: +92 

300 555 4502; Fax: +92 51 925 0418; email: udaya.regmi@ifrc.org 
• In South Asia region: South Asia Regional Delegation (Al Panico, Head of Regional Delegation, 

South Asia, New Delhi), phone: +91 11 2411 1125 ; fax: +91 11 2411 1128; email: al.panico@ifrc.org 
• In Geneva: Gokce Balcik-Guess, Pakistan Desk Officer; phone: +41 22 730 4813; fax: +41 22 730 

0395; email: gokce.balcik@ifrc.org  
 
<Updated donor response report attached below; click here to return to the title 

page> 



International Federation of Red Cross and Red Crescent Societies

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

BUDGET 21,349,000 21,349,000

FUNDING

Opening Balance

Income

Cash contributions (received and pledged)
American Red Cross USD 190,000 233,700 233,700
Australian Red Cross
(from Australian
Government)

AUD 1,122,190 1,160,999 1,160,999

British Red Cross
(from DFID - British
Government)

GBP 382,000 926,480 926,480

Canadian Red Cross CAD 99,000 114,840 114,840
Canadian Red Cross
(from Canadian
Government)

CAD 495,000 562,815 562,815

Czech Red Cross EUR 3,400 5,634 5,634
Danish Red Cross CHF 102,814 102,814 102,814
Finnish Red Cross EUR 300,000 495,000 495,000
German Red Cross CHF 76 76 76
Hong Kong Red Cross HKD 507,669 78,080 78,080
Icelandic Red Cross ISK 2,005,519 39,308 39,308
Irish Government EUR 250,000 411,900 411,900
Irish Red Cross EUR 30,000 49,320 49,320
Italian Govt Bilateral
Emergency Fund

EUR 100,000 165,000 165,000

Japanese Red Cross USD 245,100 301,473 301,473
Liechtenstein Red
Cross

CHF 3,334 3,334 3,334

Monaco Red Cross EUR 14,130 23,397 23,397
Netherlands Red
Cross (from
Netherlands
Government)

EUR 495,050 820,298 820,298

New Zealand Red
Cross

CHF 49,980 49,980 49,980

Norwegian Red Cross NOK 500,000 103,250 103,250
Norwegian Red Cross
(from Norwegian
Government)

NOK 4,500,000 929,250 929,250

On Line donations CHF 32,418 32,418 32,418
OPEC Fund For
International
Developm

USD 300,000 340,500 340,500

Singapore Red Cross SGD 2,900 2,303 2,303
Singapore Red Cross
(from Singapore
Government)

SGD 30,549 24,259 24,259
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Donor response to MDRPK001 - Pakistan - Cyclone Yemyin/Floods
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LOCATION: Pakistan

TOTAL AMOUNT SOUGHT: 21,349,000
TOTAL RECEIVED TO DATE: 9,478,224
APPEAL COVERAGE TO DATE: 44%

Updated on: 06 Jan 2008

Updated on 06-Jan-08, at 08:01 Page 1 of 2Donor Response to Appeal



International Federation of Red Cross and Red Crescent Societies

Currency    Amount Health & Care Disaster
Management

Humanitarian
Values

Organisational
Development

Coordination &
Implementation Total

CHF CHF CHF CHF CHF CHF

BUDGET 21,349,000 21,349,000

FUNDING

Opening Balance

Income
Swedish Red Cross
(from Swedish
Government)

SEK 1,000,000 179,400 179,400

Swiss Red Cross CHF 100,000 100,000 100,000
Taiwan Red Cross
Organisation

USD 50,000 60,150 60,150

Total Cash contributions 7,315,978 7,315,978

Inkind Goods & Transport (pledged)
Austrian Red Cross CHF 125,329 125,329 125,329
British Red Cross CHF 272,526 272,526 272,526
Danish Red Cross CHF 10,000 10,000 10,000
Finnish Red Cross EUR 507,440 840,829 840,829
Greenstar PKR 141,750 2,839 2,839
ICRC CHF 42,980 42,980 42,980
Spanish Red Cross CHF 749,649 749,649 749,649
Swedish Red Cross CHF 68,000 68,000 68,000
Swiss Red Cross CHF 50,000 50,000 50,000
Total Inkind Goods & Transport 2,162,152 2,162,152

Inkind Personnel  (pledged)
German Red Cross CHF 95 95 95
Total Inkind Personnel 95 95

Total Income 9,478,224 9,478,224

TOTAL FUNDING 0 9,478,224 0 0 0 9,478,224

COVERAGE 44% 44%
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